DALE

PARTNERS

T. Doug Dale, AIA

Jeffrey R. Barnes, AIA, ASID
Leigh G. Jaunsen, AIA, LEED AP
Russ S. Blount, AIA, LEED AP
Jason M. Agostinelli, AIA

In memory of

Michael A. Barranco, AIA
1962-2011

DALE PARTNERS ARCHITECTS, P.A.
Architecture = Interiors * Planning

One Jackson Place, Suite 250
188 East Capitol Street
Jackson, MS 39201-2100

P 601.352.5411 = f 601.352.5362

161 Lameuse Street, Suite 201
Biloxi, MS 39530

P 228.374.1409 = f 228.374.1414

dalepartners.com

3 August 2021

Jim White

Facilities/Construction Manager

Community Bank
206 North Greeno Road
Fairhope, Alabama 36532

15094 Community Bank Headquarters - Application for Payment No. 24

DearJim:

Enclosed is the Application for Payment No. 24 in the amount of $400,735.76. The following is
an listing of the Owner Purchased items. The backup documents for the Owner purchased are

included and follow the application for payment.

Date Invoice Number Payable to: Amount:
07/26/21 6 American Glass Company $14,000.00
Control No. 71 TOTALS for 0098 $14,000.00
Date Invoice Number Payable to: Amount:
07/20/21 Byrd/Cook Painting $40,186.79
Control No. 72 TOTALS for 355 $40,186.79
Date Invoice Number Payable to: Amount:
03/16/21 157672 Spec Building Materials Corp $3,349.00
Control No. 73 TOTALS for 3922 $3,349.00
Date Invoice Number Payable to: Amount:
07/16/21 10 Acoustics, Inc. $47,028.00
Control No. 74 TOTALS for 41 $47,028.00
Date Invoice Number Payable to: Amount:
06/29/21 2017550-07 Chris Haynes Electric Supply $14,128.66
07/07/21 2038071-01 Chris Haynes Electric Supply $145,902.20
07/22/21 2040418-01 Chris Haynes Electric Supply $28,308.47
07/07/21 2040544-01 Chris Haynes Electric Supply $5,290.89

Control No. 75

TOTALS for 4730

$193,630.22

We have reviewed this application for payment request and recommend it for payment.




Sincerely,

Robert H. Strobel

Robert H. Strobel, AIA
Project Manager

Enclosure
Application for Payment No. 24 with Continuation Sheets

Owner Purchased Materials Check Stubs and Invoices
cc: File



CHECK NO. 71

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
07/26/21 6 Owner Direct Purchase Mate 219048 14000.00 0.00 14000.00
Check Date | Control Number
07/28/21 71 TOTALS FOR 0098 14000.00 0.00 14000.00
PAY Fourteen Thousand Dollars and 00 cents
CONTROL NO. AMOUNT
71 $*14,000.00
AMERICAN GLASS COMPANY, INC.
P.O. BOX 2447
COLUMBUS MS 39704
PAID TO: AMERICAN GLASS COMPANY, INC.
P.O. BOX 2447
COLUMBUS MS 39704
CHECK NO. 71
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
07/26/21 6 Owner Direct Purchase Mate 219048 14000.00 0.00 14000.00
Check Date | Control Number
07/28/21 71 TOTALS FOR 0098 14000.00 0.00 14000.00




APPLICATION AND CERTIFICATE FOR PAYMENT AlA DOCUMENT G702

TO: Community Bank PROQJECT Community Bank HQ APPLICATION NO.. 6 DISTRIBUTION.
140 E. Metro Pkwy Flowood, MS 39232 APPLICATION DATE: T7i21/21 Owner
Flowood NS 39232 PERIOD TO: July Architect
VIA (ARCHITECT): Dale Partners Contractor
ARCHITECTS
FROM{CONTRACTOR): AMERICAN GLASS CO., INC PROJECT NO. LD 87
PO BOX 2447
COLUMBUS, MS 39704
CONTRACTOR'S APPLICATION FOR PAYMENT Application is made for Payment, as shown below. in connection
with the Contract. Contnuation Sheet AlA G/UZA 15 attached
CHANGE ORDER SUMMARY 1. ORIGINAL CONTRACT SUM $ 751,350.00
Change Orders Approved in 2. Net Change by Change Orders 8 -
previous months by Owner ADDITIONS DEDUCTIONS 3. CONTRACT SUM TO DATE {Line 1 + 2} $ 751,350.00
4, TOTAL COMPLETED & STORED TO DATE $ 229,985.00
Approved this Month 5. RETAINAGE
No, Date Approved a. 5% OF CURRENT CONTRACT
{column H + | on G703}
L 4 b. 10% OF STORED MATERIAL &
{column J on GT03}
L@v Total Retainage (Line 5a + 5b)}
//.‘ 6. TOTAL EARNED LESS RETAINAGE. $ 229,88500
TOTALS 0 0 (Line 4 less Line 5 Total)
7. LESS PREVIOUS CERTIFICATES FOR PMT. 3 215,985.00
NET CHANGE BY CHANGE ORDERS 0 {Line 6 from prior Certificate)
8. CURRENT PAYMENT DUE. $ 14,000.00
The undersigned Contractor certifies that to the best of the Contractors knowledge (Line 6 less Line 7)
information and belief the Work covered by this Application for Payment has been completed in
aceordance with the Contract Do that 8l amounts have been paid by the Contractor for 9. BALANCE TO FINISH, PLUS RETAINAGE. $ 521,365.00
Work for which previous Certificates of Payment were issued and payments received from the (Line 3 less Line 6) EEEE
Qwmer, and the current payment shown herein is now due. State ot __Mi i

County of _Lowndes /

Subscribed and swom to me this o day of _< LA r‘ 202
Notary Public: §( oma:,w
¢ DATE: %\N\ © \ 24 % S

> \ \: Y VST ARY B A
AL s] Ry,
My Commis: .o...&%\m 7 ﬁ _ N\%\ wU / S &8
|3 i 5 3 A
ARCHITECT'S CERTIFICATE FOR PAYMENT AMOUNT CERTIFIED: . ... .. : :
: (Attach explanation if amount differs from above) 5
In accordance with the Contract Documents, based on on-site observations and the data ARCHITECT: .
comprising the above application, the Architect certifies to the Owner that 10 the best of the E
Architect's knowledge, information and belief the Work has progressed as indicated, tha quality 8y: Date:
of work is in accordance with the Contract Documnents, and the Contractor is entitied to payment This Certificate is not negotiable The AMOUNT CERTIFIED is paya
of the AMOUNT CERTIFIED. Contractor named herein. 1ssuance, payment and acceptance of payment are w o

prejudice to any rights of the Owner or Contractor under this Contract,




CONTINUATION SHEET

AIA DOCUMENT G703

AJA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractor's signed certification is attached.

In tabulations helow, amounts are stated to the nearest dollar.
Use Column | on Contracts where variable retainage for line items may apply.

Community Bank Headqguarters

PAGE 2 OF & PAGES

APPLICATION NO: 6
APPLICATION DATE: 7/21/21

PERIOD TO: July
ARCHITECT'S PROJECT NO: 87

_qma omwdn:u._._%z OF WORK qumma.nmu.l Ima.n.nddrnnm._.mnmjl |§._.m_w_>_.m TOTAL = % mﬂ_uvmz.om mmﬂ»__ NAGE
NO. VALUE FROMPREVIOUS | THIS PERIOD | PRESENTLY | GOMPLETED | (G+C) | TOFINISH | (F VARIABLE
APPLICATION STORED AND STORED {C-G) RATE)
{D+E) (NOT IN TO DATE
DORE) (D+E+F)
Shep drawings, Engineering, calculations $ 18,330.00 $18,830.00 $18,830.00 | 100.00%
$0.00
084113 Aluminum FramesgFnirances, & Storefronts _ 8 $0.00 ~
aluminum stock lengths $ 69,256.00 $0.00 $69,256.00
mediumfwide stile swing entrances $ 4953200 $0.00 $49,532.00
Terrace doors $ 40,730.00 $40,730.00 $40,730.00 | 100.00%
F4 type Door frames $ 36,975.00 $0.00 $36,975.00
caulking, anchors, misc. accessofies $ 29,380.00 $14,000.00 $14.000.00 | 47.65% $15,380.00
$0.00
084413 Glazed Aluminum Curtain Walls $0.00
Aluminum Stock lengths $ 106,425.00 $106,425.00 $106,425.00 | 100.00%
$0.00
084226 All Glass Entrances and Storefronts $0.00
All glass doors and hardware $ 79,167.00 $0.00 $79,167.00
$0.00
088300 Mirrors $5.628.00 $0.00 $5,628.00
Reception 1206 1/2" giazing and stand offs | $3,840.00 $0.060 $3,840.00
$0.00
08800 Glazing $0.00
1" insulated m_mNmmm $299,437.00 $50,000.00 $50,000.00 16.70%| $249,437.00
1/4" tempered glazing $12,150.00 $0.00 $12,150.00
$0.00
PAGE TOTALS $751,350.00 $175,255.00 $14,000.00 $40,730.00 $229,985.00 $521,365.00
GRAND TOTALS $ 751,35000|$ 17525500 | 14,000.00 [$ 40,730.00 | $ 229,985.00 $ 521,365.00
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CHECK NO. 72

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
07/20/21 1 219048 40186.79 0.00 40186.79
Check Date | Control Number
07/28/21 79 TOTALS FOR 355 40186.79 0.00 40186.79
PAY Forty Thousand One Hundred Eighty-six Dollars and 79 cents
DATE CONTROL NO. AMOUNT
07/28/21 72 $*40,186.79
BYRD/COOK PAINT/DECORATING CEN
2110 HIGHWAY 80 EAST
PEARL MS 39208
PAID TO: BYRD/COOK PAINT/DECORATING CEN
2110 HIGHWAY 80 EAST
PEARL MS 39208
CHECK NO. 72
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
07/20/21 1 219048 40186.79 0.00 40186.79
Check Date | Control Number
07/28/21 79 TOTALS FOR 355 40186.79 0.00 40186.79




APPLICATION AND CERTIFICATION FOR PAYMENT A4 DOCUMENT G702 PAGE ONE OF TWO

TO OWNER PROJECT: COMMUNITY BANK APPLICATION NQO: 1 Distribution to:
COMMUNITY BANK HQ FL.OWOOD OWNER

PO BOX 1869 MATERIAL ARCHITECT
BRANDON MS 39043-1869 PERIQD TO: /3172021 X JCONTRACTOR
FROM CONT: VIA ARCHITECT:

BYRD & COOK rot 000159 —ouuuze—

2110 HWY B0 E PROJECT NOS: 219048

PEARL MS 39206 .wwk

CONTRACT FOR: FLOORING //.‘ CONTRALCT DATE: 10/22/19

CONTRACTOR'S APPLICATION FOR PAYMENT The undersigned Contractor certifies that to the best of the Contractor's knowledge,
Appheation 15 made tor payment, as shown below, in connection with the Contract. intormatien and beliel the Work covered by this Application for Payment has been
Continuation Sheet, AlA Document G703, is attached. completed in accordance with the Contract Documents, that all amounts have heen paid by

¢ Lontractor 1o WOrkK 1er which previous Lertilicates tor Fayment were issued and
payments received trom the Uwner, and thal current payment shown herein is now duc.

1. ORIGINAL CONTRACT SUM $ 358,547.00
2. Net change by Change Orders ) 13,269.00 CONTRACTOR: BYRD & COOK
3. CONTRACT SUM TO DATE (Line | = 2) 5 371,816.00 Y - o
4. TOTAL COMPLETED & STORED TO 3 40,186.79 m\«\ \ {
DATE  (Column G on G703) By: Adam By A Lret O st Date N 2o/ M
5. RETAINAGE: \. - Sy
a. 3 %o of Completed Work 5 $2,009.34 State of: Mississippy County of: NEIN ..N\.O.....,.\..m.:....m.%...
TCoTurmn D + E on G703) Subscribed and sv bptore me thi day ot L N L X
b. % of Stored Material S Notary Public: SR 00 e
(Column F on (5703} My Commission expires: . jw; IO 988 cs
Total Retainage (Lines 5a + 5b or 5 BRA W.COOK .
Total in Column | of G703) s 2,009.34 ARCHITECT'S CERTIFISATE FOR PAYMENT PR 0
6. TOTAL EARNED LESS RETAINAGE Y 38,177.45 In accordance with the Contract Documents, based on on-site ocmngmzmam.%g . m_.._ﬂ_d.... .
(Line 4 Less Line 5 Total) comprising the application, the Architect certifies to the Qwner that to :4%.@1? s & -
7. LESS PREVIOUS CERTIFICATES FOR Architect's knowledge, information and beliel the Work has progressed mwg 4 ..m.n.uav....
PAYMENT (Line 6 trom prior Certificaic) b the quality of the Work is in accordance with the Contract Documents, and the Venkaar”
8. CURRENT PAYMENT DUE s 38,177.45 is enlitled to payment of the AMOUNT CERTIFIED.
9. BALANCE TO FINISH, INCLUDING RETAINAGE S 333.638.55
(Line¢ 3 less Line 6) AMOUNT CERTIFIED ...... ... $
CHANGE ORDER SUMMARY ADDTTTONS DEDUCTIONS (Auach explanation if amount certified differs from the amount applied. Initial ali figures on this
Fotal changes approved Application and onthe Continuation Sheet that are changed to conform with the amount certified.}
tn previous months by Owner ARCHITECT:
lotal approved this Month 5$13,26%.00 By: Date:
TOTALS $13,269.00 This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the
Lontractor named nerein. Issuance, payment and acceplance of payment are witnout
NET CHANGES by Change Order $13,269.00 prejudice to any rights of the Owner or Contractor under this Contract.

AtA DOCUMENT G702 - APPLICATION AND Ommﬂﬂ._ﬂb._.az FOR PAYMENT - 1992 EDITION - AlA - ©1992 THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE., NW_ WASHINGTON, DC 20008-5202
Users may obtain validation of this document by requesting a completed AlA Document D401 - Certification of Document's Authenticity from the Licensee.



CONTINUATION SHEET AIA DOCUMENT G703 Pace oF eaces
Ala Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 1
Contractor's signed certification is attached APPLICATION DATE: 1/20/21
In tabulations below, amounts are stated 10 the neares: dollar, PERIOD TO: 7/31/21
Llse Column [ on Contracts where variable retainage for linc items may apply. ARCHITECT'S PROJECT NO: 215048
COMMUNITY BANK HDQ MATERJAL PO# 244436
A B C D | E F G H _
ITEM DESCRIPTION OF WORK, SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NQ. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G+C) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED (C-G) RATE)
D+ E) (NOT IN TO DATE
DORE) (D+E+F) 0
LEVEL |
1 CERAMIC MATERIALS $69,680.00 $9,500.00 §9,500.00 13.63% $60,180.00 $475.00
2 RESILIENT MATERIALS $320.00 $0.00 $320.00 $0.00
3 CARPET MATERIALS $4,040.00 $0.00 54,040.00 $0.00
LEVEL 2
] CERAMIC MATERIALS $12,370.00 $3.500.00 $3,500.00 28.29% $8,870.00 S175.00
5 RESILIENT MATERIALS §975.00 $0.00 5975.00 $0.00
[ CARPET MATERIALS $17.950.00 $0.00 $17,950.00 $0.00
LEVEL 3
7 CERAMIC MATERIALS $38,300.00 $8,000.00 $8,000.00 20.89% $30,300.00 $400.00
8 RESILIENT MATERIALS $2,055.00 $0.00 $2,055.00 $0.00
9 CARPET MATERIALS $74,950.00 $0.00 $74,950.00 50.00
LEVEL 4
10 CERAMIC MATERIALS $65,650.00 515,025.94 $19,025.94 28.98% $46,624.06 $951.30
11 RESILIENT MATERIALS §2,120.00 $0.00 $2,120.00 $0.00
i2 CARPET MATERIALS $45,750.00 $0.00 $45,750.00 $0.00
13 WOOD FLOOR MAT $7,800.00 $160.85 $160.85 2.06% $7,639.15 $8.04
14 TERAZZO TREADS MAT §16,587.00 $0.00 516,587.00 $0.00
15 WCPR-09+14+WCPR 6/28/21 $13,269.00 $0.00 $13,269.00 $0.00
APPROVED 7/17/21
MATERIAL ONLY
A B C D E F G H I
[TEM DESCRIPTION OF WORK SCHEDRULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE




NC YALUE FROM PREVIOUS | THIS PERIOD PRESENTLY COMPLETED (G=C) TO FINISH {IF VARIABLE
APPLICATION STORED AND STORED (C-G) RATE)
(D+L) (NOT IN TO DATE
D OR E) (D+E+F)
16 WCPR-0% WAITING APPROVAL
MATERIAL 18,983.00 30.00 30.00 $0.00
WCPR-14

MATERIAL 16,472.00 $0.00 $0.00 $0.00
GRAND TOTALS $371.816.00 £0.00 $0.00 $40,186.79 $40,186.79 11% $318,360.21 32,00%.34

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity




INVOICE

BYRD AND COOK PAINT AND
DECORATING CENTER

2110 HWY 80 E PEARL MS 39208
601-939-3060 FAX 601-939-3061

BILL TO

COMMUNITY BANK HQ COf FOUNTAIN CONSTRUCTION
PO BOX 1869

BERANDON MS 39043-1869

JOB  COMMUNITY BANK HQ FLOWOOD

DATE 712012021
INVOICE # Rr2717

PROJ # 219048

PO Ponkeas 000159

Cesmary o, 15K I 2 j} v

PAYMENT TERMS
Due on receipt

DESCRIPTION.

AMOUNT

GENROSE STONE & TILE
188 PCS JEWELSTONE HERRINGBONE WHITE POLISHED

FREIGHT

CRESCENT HARDWOOD SUPPLY GRECIAN BRAZ CHERRY JATOBA

ROBERT HENRY TILE
METAL COPPER 3/4 CIRCLES BRUSH 63 PCS

FREIGHT

COASTAL TILE TOTAL INV AMT $70,019.97 PAID $35,000.00 DEPOSIT
WOQDEN TILE WOOD BROWN 8X48 MATTE 86800174 SF
CHARME CALACATTA GOLD 12X24 488.25536 SF
INDUSTRIAL IVORY 2 X 24 BULLNOSE SOFT 154 PC
INDUSTRIAL IVORY 24 X 48 SOFT 4,629.01 SF
INDUSTRIAL IVORY 12 X 24 SOFT 4,545.38 SF
FRIGHT 2,800.00

TOTAL  BATANCE DUF

MAKE CHECKS PAYABLE TO:
BYRD AND COOK PAINT AND DECORATING CENTER
2110 Hwy 80 East, Pearl, MS 39208

T bor o

$3,652.84

$140.00

$160.85

$1.020.60
$212.50

$35,000.00

$40,186.79

2,3 ¢



PURCHASE ORDER

140 East Metro Parkway P.0. NO. 1 GENROSE
Flowood, MS 39232 DATE  July 24, 2021
‘ENDOR  [Name]  FRANK WATTS/CURTIS NAMANNY SHIPTO  Community Bank
[Company Name] BYRD & COOK PAINT & DECORATING C/0 Fountain Construction Co.
[Street Address] 2110 HWY 80E Community Bank Headquarters Project
City, ST ZIP Code] PEARL MS 39208 East Metro Parkway
[Phione] 601-939-3060 Flowood, MS
SHIPPING METHOD SHIPPING TERMS PELIVERY DATE
Truck / Ground Call before Delivery/Use Construction Entrance Only ﬁ@o&w ‘ﬁ,
QTY ITEM # DESCRIPTION Jos UNIT PRICE LINE TOTAL
188.00 ASCWHPOJEWEMJ JEWLSTONE HERRINGBONE WHITE 219048 $19.43 | S 3,652.84
PQLISHED MOSAIC 5/8X4 BRICK
SERIAL 492
1.00 FREIGHT 219048 140.00 140.00
TOTAL| § 1,792.84
2 Eer e e b aecondence it th prices, s, dliey (eth, ad TARBEIAT Gochmentayon fohe provided
specifications listed above. #YALUE!
3. Ptease natifly us immediately If you are unable te ship as specified

4. Send all correspondence to:

Robert Clay

Fountain Construction Co,, inc.

601-573-8033

rclay@ountainconstruction.com

7 ) |
(,/réiv‘.’ff 54 ik’:j_’itwﬂz{

1y
Dare

Authorizred by

“TAX EXEMPT”: This purchase / sale is exempt from Mississippi sales tax under Miss.
Code Ann. § 27-65-111, Direct Pay Permit Number ATTACHED




140 East Metro Parkway
Flowood, MS 39232

PURCHASE ORDER

P.0. NO. 2 CRESCENT HARD
DATE July 21, 2021

'ENDOR  [Name]  FRANK WATTS/CURTIS NAMANNY SHIPTO  Community Bank
[Company Name] BYRD & COOK PAINT & DECORATING C/0 Fountain Construction Co.
{Street Address] 2110 HWY 80E Community Bank Headquarters Project
City, ST ZIP Code] PEARL MS 39208 East Metro Parkway
[Phone] 601-939-3060 Flowood, MS
SHIPPING METHOD SHIPPING TERMS ~ DELIVERY DATE
Truck / Ground Call before Delivery/Use Construction Entrance Only r (/cf/
r o
QryY ITEM # DESCRIPTION JoB UNIT PRICE LINE TOTAL
1.00 UAGBC GRECIAN BRAZ CHERRY/JATOBA 36.62 219048 $160.85 ] S 160.85
TOTAL] & 160.85
1. Please invoice in duplicate. TAX EXEMPT {Documentation to be provided )
1. Enter this arcer in accordance with the prices, terms, delivery method, and
specifications iisted above, #VALUE?
3. Picase notlfty us immediately if you are unable 10 ship as specified. .
4, Send all correspondence to: | f l\’é %)
Robert Clay # ’
Fountain Construction Co., Inc. e i ‘r_{ '::E-J’E"'ﬁ"'rf"’f ,J’" a"';—‘z' e s
601-573-8033 - 5 -
rclay@fountainconstruction.com Authorized by L2
[ “TAX EXEMPT™: "l_‘i;i_s_.purchasc / sale is exem;.)t from Mississippi sales tax under Miss. '_—!

Code Ann. § 27-65-111, Direct Pay Permit Number ATTACHED 5 I




PURCHASE ORDER
v

OMMUNITY BANK

140 East Metro Parkway P.0. NO. 3 ROBERT HENRY

Flowood, MS 39232 DATE July 21, 2021
'/ENDOR  [Name]  FRANK WATTS/CURTIS NAMANNY SHIP TO  Community Bank

[Company Name] BYRD & COOK PAINT & DECORATING C/0 Fountain Construction Co,

[Street Address) 2110 HWY 80E Community Bank Headquarters Project

City, 5T ZIP Code] PEARL MS 39208 East Metro Parkway
[Phone] 601-939-3060 Flowood, M5
SHIPPING METHOD SHIPPING TERMS ADEL!VERY DATE
Truck / Ground Call before Delivery/Use Construction Entrance Qnly ,/;{ {;‘; © M{'
qQTY ITEM # DESCRIPTION JOB UNIT PRICE LINE TOTAL

63.00 SCHMETCRCLCPR [METAL COPPER 374 CIRCLES BRUSH 219048 $16.20 { § 1,020.60
1.00 FREIGHT 212.50 212.50

TOTAL| § 1,233.10
TAX EXEMPT (Documentation to be provided )

1. Please invoice in duplicate.

2. Eater this order in accordance with the prices, tenms, detivery method, and
specifications lsted above, #VALUE!
3. Please notify us immediately if you are unable ta ship as specified.
4. $end all correspondence to:

.

Robert Clay L_,/ %J /(é E ’_zf

Fountain Construction Co., Inc. L/“’/ ) ;{1,-,.-;?(,.’,,-:.): ?_)-_4/.;2 .."‘(
'Date

601-573-8033_ . Authorized by
rclay@fountainconstruction.com

“TAX EXEMPT”: This purchase [ sale is exempt from Missis;sippi sales tax onder Miss.
Code Ann. § 27-65-111, Direct Pay Permit Number ATTACHED




PURCHASE ORDER

140 East Metro Parkway P.O. NO. 4 COASTAL TILE

Flowood, MS 39232 DATE  July 21, 2021
'ENDOR  [Name]  FRANK WATTS/CURTIS NAMANNY SHIP TO  Community Bank

[Company Name] BYRD & COOK PAINT & DECORATING C/0 Fountain Construction Co.

[Street Address] 2110 HWY 80E Community Bank Headquarters Project
‘City, ST ZIP Code] PEARL MS 39208 East Metro Parkway

[Phone] 601-939-3060 Flowood, MS
SHIPPING METHOD SHIPPING TERMS DELIVERY DATE
Truck / Ground Call before Delivery/Use Construction Entrance Only I,-\ p/{-,cf ’
ary ITEM # DESCRIPTION JOB UNIT PRICE LINE TOTAL
868.00 WOODEN TILE WOODEN BROWN 8X48 219048 58.75 (S 7,595.02
488.26 CHARME CALACATTA GOLD 12X24 219048 3.40 1,660.07
154.00 INDUSTRIAL IVORY 2X24 BULLNOSE 219048 7.35 1,131.90
4929.01 INDUSTRIAL IVORY 24X48 7.15 35,242.42
4545 1% INDUSTRIAL IVORY 12X24 SOFT 4,75 21,590.56
1.00 FREIGHF—" TN 2,800.00 2,800.00
) \ Y-
50% DEPOSIT REQUIRED J 1 e,/ $ Y24 cons P
/ TosTART PRODUCTION .~ |/ o7
{ —
v_—’—’/
TOTAL| §  70,019.96

1. Please invoice in duplicate, TAX EXEMPT ({Documentation to be provided )

2. Enter this arder in accordance with the prices, 1orms, delivery mathod, and

spcifications listed above #VALUE!

3. Pleasa notifiy us immediately il you are unable to ship as specified
4. 5end all correspondence to

Robert Clay

Fountain Construction Co,, Inc.

601-573-8033

rclay@fountainconstruction.com

Auvthorized by

“TAX EXEMPT”: This purchase / sale is exempt from Mississippi sales tax under Miss.
Code Ann, § 27-65-111, Direct Pay Permit Number ATTACHED .




AN ATE, A

STATE OF MISSISSIPP)
DIRECT PAY PERMIT

INDUSTRIAL REVENUE BOND PROCEEDS
PROJECY

teruod Fo. COLMUHITY AARK OF INSSESSIPS Paerryt Ha. 0R-3 1259808

PO BOX 1869 Account 8: 12791070
ERANDON US 190431863

This permit authorizes the holder to pay sales and/or use tax on cerlaln purchases
directly ts the Missizsipp) Deparimant of Revenue, In ligu of paying the tax fe the
vendor,

This permK |3 I MRS 10 pulthates of Langd's persannl prodedy snd Bxsbie mnices Hisce wih ndustasl
Revenoe Jond proceacs by tha RGer of IS Bate 1 and wii SXping wnen Th 2000 PLOCHISE 218 Gxbended

This perind is Hoased 51 5 priviegs 0 Operes In M S ©F 1AL Eeig pE. THE SO of (NS Prvsege K5 et
e hoid meiel rugest aud pay wf Do due by bew. Tl okt 3 icguitou L kel wieguity ey i aue
Avaiatiy ‘or Inspection by tw Missslppl Devarimanl of Rovenwo ol any Bmo.

This parmk daes not apphy 1o sales Laxss dua on lecommunikatons (Miay, Code Ann. Bacllcn
27-85-13), controcior's tax for qualified conme rchal cansirustion projects [Miss, Code Ann. Sestian

27-86-11), vehicles tagged for highway uss (Mise. Code Ann. Section T7-85-17), or levlen under Miss
Code Ann. Sectlan 17 45-Z4[4)b).

Yiou musd oblai B new pevimel if Evene is 8 chanpe o aovosership, locsbon o butineis S

The parmil is exvued @ accomdaice with M 3. Cod) Anr. Sechons 27.65-1 and 27-67-1.an4d is vahe usli
canckilad of fevaked for cause,

Letier 1D L10601039296
Cute baiuod: April02 2514 M 'p!LWlJ-I’K/

Expwrabon Dale: Sa<h 31. 2010 13304 By:

Hiety Frisrgon, Commissonas

NOT TRAMEFERABLE
Thia parmi st all nol make W ful any &2 of thag doctared 1o b unkaw’il by the Stain of Misslasicp




STATE OF MISSISSIPPI
MATERIAL PURCHASE CERTIFICATE

Issued To: FOUNTAIN CONSTRUCTION CO. INC. Permit Number: MP-31076888

PO BOX 10506 Business Name: FOUNTAIN CONST CO INC
JACKSON MS 39289-0506

Permit Location: COMMUNITY BANK - 15094
140 EAST METRO PKWY
FLOWOOD, MS 39232

This certificate allows the above contractor, and its subcontractors, to purchase
materials and services exempt from sales tax. These purchases are limited to
components of the structure at the job location identified above.

This exemption does not include rental of equipment used by the contractor or subcontractor.
Purchases of property or services for the use by the certificate holder are not exempt from tax

The holder must collect, report, and pay use taxes as due by law. The permit holder is required to keep
adequate records that are available for inspection by the Department of Revenue at any time.

This certificate is not transferable. You must obtain a new certificate if there is a change of ownership,
location, business name or contractor.,

The certificate is issued in accordance with Title 27, Chapter 85, Mississippi Code of 1972 and is valid untit
cancelled or revoke for cause.

Letter ID: L0983116096
Date Issued: August 20, 2019 [um

Issued By:

Herb Frierson, Commissioner




ey

RSl SRR DEPARTMENT . O REVENE &L i i S F Y p T 56 ] 80 T RT, DR ARV OF BEVEROE o S T CFISSIESIAA L LERARTIGT O EEULATES
72:606-10-1-1-000 Rev. $4/10 =
; NOT TRANSFERABLE

DEPARTMENT OF REVENUE State of Mississippi:

JACKSON, MISSISSIPP!

. PERMIT TO ENGAGE IN BUSINESS OF SELLING TANGIBLE PERSONAL
PROPERTY OR SERVICES TAXABLE UNDER THE SALES TAX LAW

This permit is issued as provided by Section 27-65-27, Mississippi Code of 1972, upon condiion that the
holder shall pay all taxes accriving under rovisions of this act and shall keep adequate records,
including daily sales and all purchase TR

_‘-@"“‘ g FReSirecords shall be open for inspection by any
authorized agent of the Department of E%ai £3589 Reep such records and to pay the sales tax due

NP it H M AR gam e

; under this chapter shall be cause foja:teiﬁ" Bn‘a‘:of Please make all sales tax reports in the

= ST e Y : o ¥
¥  name and account number shown b, ‘ﬁ%;s‘ i fesale certificate and zuthorizes the holder
i to purchase materials or services foiss e, Hi usiness, exempt from tax,
: ‘
88 Issued to: 3YRD COOK PAINT & S T s Account No.: 061-08332-5 :
u DECORATING CENTER INC c
= #BRIGHT SHOP CTR Date Issued: 11/01/84

2110 HWY 80 E
PEARL ,MS 39208 BY: J. ED MORGAN , COMMISSIONER

e

This license shall ot make lawfui any 2ct or thing declared 1o be untawiul by the Stale of Mississipp: "
S MTESTEE DLV CEp S TR O R TE S L S  E TP T D AT B B T e S S T T AT D PANTHET SO P Ry e

ORIGINAL



CHECK NO. 73

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
03/16/21 157672 219048 3349.00 0.00 3349.00
Check Date | Control Number
07/28/21 73 TOTALS FOR 3922 3349.00 0.00 3349.00
PAY Three Thousand Three Hundred Forty-nine Dollars and 00 cents
CONTROL NO. AMOUNT
73 $**3,349.00
SPEC BUILDING MATERIALS CORP
2840 ROE LANE
KANSAS CITY KS 66103
PAID TO: SPEC BUILDING MATERIALS CORP
2840 ROE LANE
KANSAS CITY KS 66103
CHECK NO. 73
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
03/16/21 157672 219048 3349.00 0.00 3349.00
Check Date | Control Number
07/28/21 73 TOTALS FOR 3922 3349.00 0.00 3349.00




N!I. STEVENSON & ASSOCIATES, INC. 2840 ROE LANE

\F' PAGE 1 PLEASE REMIT TO:
Cl ﬁeﬁfm SPEC BUILDING MATERIALS CORP

KANSAS CITY, KS 66103

8ill To: TIMSRO4 Ship To:  TEMP EX
COMMUNITY BANK HEADQUARTERS COMMUNITY BANK
C/O M&S ROOFING C/O FOUNTAIN CONST PO 000059
167 EAST METRO PARKWAY 167 EAST METRO PARKWAY
FLOWOOD , MS 39232 FLOWOOD, MS 39232
Invoice# I Inve Date ' Sis Cd% Terms Dare Enrered Customer Order# Our Ordit . PPD Shlppad Shipped Via
+ -+ + 1 = S +- S S
157672 0371621 J47 | NET 30 DAYS 83/16:21 C?!ML NITY 130689 XX |03/16°21 SPEC#H 123
o OOSCt | Restock
Qty Sold | UM Partit Description Unit Price Extended Price | Charge Net Amount
- u' i aan ains — = 4 1 =18
1 EA ROOFHZZ60045 RHOG-6WT DIAMOND 32x72 GLV-WHT 1629.000 1629.000 162%.00
SPECIAL ORDER [TEM. NO RETURNS ACCEPTED.
1 EA ROOFHZZ60046 SHWC-3272 SAFTY RAIL 40x80W/CL 1200.000 1200.000 1200.00
| SPECIAL ORDER ITEM. NG RETURNS ACCEPTED.
| 1 EA ROOFHZZ60046 LADDER UP POST CRS YELLOW 270.000 270.000 270.00
|
SPECIAL ORDER ITEM. NO RETURNS ACCEPTED.
' 1 EA FRT ZZ60046 FREIGHT CHARGE 250.000 250.000 250.00
SPECIAL ORDER ITEM. NO RETURNS ACCEPTED.
FOUNTAIN CONSTRUCT!ON
COMPANY INC
i
| Subtotal 3349.00
| L + ]
i Tax .00
| Manutacturer's .-\ssessﬂl+ 00 .
| | _Fuel Surcharge 4 ]
‘ Discount
TOTAL 3349.00
l Invoices not paid within Terms are subject to 1 1/2% per month SERVICE CHARGE




CHECK NO. 74
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION _ NET AMOUNT
07/16/21 10 219048 47028.00 0.00 47028.00

Check Date | Control Number

07/28/21 74 TOTALS FOR 41 47028.00 0.00 47028.00

PAY Forty-seven Thousand Twenty-eight Dollars and 00 cents

DATE CONTROL NO. AMOUNT
07/28/21 74 $*47,028.00
ACOUSTICS, INC.
209 PARK COURT
RIDGELAND MS 39157
PAID TO: ACOUSTICS, INC.
209 PARK COURT
RIDGELAND MS 39157
CHECK NO. 74
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION _ NET AMOUNT
07/16/21 10 219048 47028.00 0.00 47028.00

Check Date | Control Number

07/28/21 74 TOTALS FOR 41 47028.00 0.00 47028.00




Application and Certificate for Payment

TO OWNER: FOUNTAIN CONSTRUCTION COMPANY PROJECT:
P.O. BOX 10508 Material Billing Community
JACKSON, MS 39289-0506 Bank

FROM CONTRACTOR:

Acoustics, Inc. VIA ARCHITECT:
209 Park Court

Ridgeland MS 39157-2229

APPLICATION NO: 10 Distribution to:

PERIOD TO: 7131721 OWNER []

CONTRACT FOR: PM ARCHITECT [7]
A

CONTRACT DATE: /(..x CONTRACTOR [

PROJECT NOS: FIELD []

OTHER [

CO00A |

CONTRACTOR'S APPLICATION FOR PAYMENT
Application is made for payment, as shown below, in cannection with the Contract.
Conlinuation Sheet, AlA Document G703, is attached.

The undersigned Contractor certifies that to the best of the Contracter's knowledge, information
and belef the Work Covered by this Application for Payment has been completed in accordance
with the Cantract Documents, that all amounts have been paid by the Contractor for Work for
which previous Certificates for Py it were issued and payments received from the Owner,
and that current payment show #in is now due.

CONTRACTOR: .
u“r riy ~ Date: 4\\» b\N\

By. Acoustics, Inc,

State of: 3,n$mﬁ%,

County of: E\Dx& i

Subscribed and swomn to before

Lt M ..o-
me this :b.G.n_mq of L\_\C—.U. N.O%f } .m\ MB:MM 6.

Notary Public: |Y| Vs,;mA\ EVvos o
My Commission oxumﬂma
*D. aW\DW,UJ A .Cam i

a

1. ORIGINAL CONTRACT SUM e B 718,546.00
2. Net change by Change Orders . — B 1,410.00
3. CONTRACT SUM TO DATE (Line 1+ 2) .. . 720,956.00
4. TOTAL COMPLETED & STORED YO DATE (Column G on G703] |, 8 wom 207.00
5. RETAINAGE:
a. 0.0 % of Completed Work
{Column D + E) on G703) $ 0.00
b. 0.0 % of Stored Material -
(Column F on G703) $ 0.00
Total Retainage (Lines 5a + Sb or Total in Column | of G703) $ 0.00
6. TOTAL EARNED LESS RETAINAGE . ... .. 3 308,207.00
(Line 4 less Line 5 Total)
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT ............... 5% 261,179.00
{Line 6 from prior Certificate)
8. CURRENT PAYMENT DUE : _ $ 47,028.00
9. BALANCE TO FINISH, INCLUDING RETAINAGE
{Line 3 less Line &) 3 412,749.00
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
Total changes approved in previous months by Owner | $ 1,410.00 | $ 0.00
Total approved this Month $ G000 % 0.00
TOTALS (S 1,410,00 | $ 0.00
NET CHANGES by Change Order $ 1,410.00

ARCHITECT'S CERTIFICATE FOR PAYMENT ,b
In accordance with the Contract Decuments, based on on-site obser 2
comprising this application, the Architect certifies to the Owner that to thebestrInG Architect’s
knowledge, information and belief the Work has progressed as indicated, the quality of the Work
is in accordance with the Confract Documents, and the Conlractor is entilled to payment of the
AMOUNT CERTIFIED.

AMOUNT CERTIFIED . . . . 3

(Atlach explanation if amount certified differs from the amount epplied. Initial all figures on
this Application and on the Continuation Sheet that are changed to conform with the amount
cerlified.)

ARCHITECT:

By: Date.

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor
named herein. Issuance, payment and acceptance of payment are without prejudice to any
rights of the Owner or Contractor under this Contract




AlA Continuation G703

Page 2 of 2
Application no.: 10
Jobid: 8302 Application date: 7/16/21
Material Billing Community Period to: 7/31/21
Architect's project no.:
A B C D | E F G H !
WORK COMPLETED HMMH___N .“_o,:w_ %MH_M,. _ - Balance
| ; A Amount : Tao Fi
No. Ssschcnsnen e Aopication This Period Stored To Date MMM_.U_ g -y Jﬂwhmw )
{notin D) (D+F) ’ ’ )

1 Metal Stud Material 141,854.00 141,954.00 0.00 000 | 141954.00 160 g.00 | 0.00 |
12 | Drywall Material 199,530.00 99,765.00 19,953.00 | 0.00 | 118,718.00 60 79.812.00 000 |
i3 Batt Insulation Material 90,250.00 18,050.00 27,075.00 | 0.00 45,125.00 50 45,125.00 0.00
| [ |

4 | Acoustical Gnd Matenals 26,580.00 0.00 0.00 0.00 0.00 0 26,580.00 | a.00

5 Acoustical Tile Materiats 121,150.00 000 | 0.00 0.00 “ 0.00 0| 12175000 0.00

6 Wood Ceiling Material +04,912.00 0.00 _ 0.00 0.00 | 0.00 0 104,912.00 0.00

!
7 Acoustical Wall Pang! Material 35.170,00 0.00 | 0.00 0.00 0.00 0 35,170.00 0.00
8 | Change Order t 1.410.00 1,410.00 0.00 0.00 1,410.00 100 0.00 0.00
eXP Extreme Gypsum
“ |
|
] I
|
vl : | 23
720.956.00 261,179.00 47.028.00 0.00 | 308.207.00 43 | 412,749.00 0.00




CHECK NO. 75

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
06/29/21 2017550-07 219048 14128.66 0.00 14128.66
07/07/21 2038071-01 219048 145902.20 0.00 145902.20
07/22/21 2040418-01 219048 28308.47 0.00 28308.47
07/07/21 2040544-01 219048 5290.89 0.00 5290.89

Check Date | Control Number

07/28/21 75 TOTALS FOR 4730 193630.22 0.00 193630.22

PAY One Hundred Ninety-three Thousand Six Hundred Thirty Dollars and 22 cents

DATE CONTROL NO. AMOUNT

07/28/21 75 $193,630.22
CHRIS HAYNES ELECTRIC SUPPLY
P. 0. BOX 976
JACKSON MS 39205
PAID TO: CHRIS HAYNES ELECTRIC SUPPLY
P. 0. BOX 976
JACKSON MS 39205
CHECK NO. 75

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
06/29/21 2017550-07 219048 14128.66 0.00 14128.66
07/07/21 2038071-01 219048 145902.20 0.00 145902.20
07/22/21 2040418-01 219048 28308.47 0.00 28308.47
07/07/21 2040544-01 219048 5290.89 0.00 5290.89

Check Date | Control Number

07/28/21 75 TOTALS FOR 4730 193630.22 0.00 193630.22




CHRIS HAYNES
ELECTRIC SUPPLY, INC.
P.O.BOX 976 JACKSON, MS 39205-0976
826 SOUTH WEST STREET
JACKSON, MS 39201-5811
(601) 948-2185 FAX 949-4044

INVOICE

i 06/29/21 l ‘ 2017550-07 l | 1 \

M COMMUNITY BANK HEADQUARTERS M COMMUNITY BANK HEADQUARTERS
§] C/0 FOUNTAIN CONSTRUCTION CO N c/0 FOUNTAIN CONSTRUCTION CO.
3 P. 0. BOX 10506 g 5655 HWY. 18 WEST
 JACKsON MS 39289-0506 ] JACKSON MS 39209
o T
0]
,%%_I ik pEQE%SNhYPE' SHIPPED VIA | CUSTOMER NO. | CUSTOMER ORDER NO. |DATESHIPPED
|1 | ooos [rw |2 [oRECT | 122904 Jooooz1 | 0629721 |
LINE QTY ORDERED Q7Y SHIFPED ITEM NUMBER/ITEM DESCRIPTION . ) UNIT PRICE U/m AMOUNT
1 1 1 |8QD7400WS17M .000 [B .00
SQD 7400WS17M WEATHERSHIELD
2 1 1 |SODSRVINAAARCETO 14128.660 |E 14128.66
SQD SRVINAAARCETO SHORT
CIRCUIT, TIME CURRENT CORDINAT
ION ARC FLASH, ARC FLASH LABEL
STUDIES
=
PAST DUE ACCOUNTS SUBJECT TO S 14128.65
1 1/2% FINANCE CHARGE PER MONTH | CHRIS HAYNES ELECTRIC SUPPLY, INC. .00
ANNUAL PERCENTAGE RATE IS 18% | P.O. BOX 976
JACKSON, MS 39205-0976 .00
| ¥ a0 ovoR BEFORE | YOU SAVE | AND PAY ONLY -60
VENDOR TERMS 07/10/21 13846.09 Invoice Total 14128.66




CHRIS HAYNES
ELECTRIC SUPPLY, INC.
P.O.BOX 976 JACKSON, MS 39205-0976
826 SOUTH WEST STREET
JACKSON, MS 39201-5811
(601) 948-2185 FAX 949-4044

INVOICE

Fm
07/07/21 2038071-01 1

COMMUNITY BANK HEADQUARTERS
C/0 FOUNTAIN CONSTRUCTION CO
P. O. BOX 10506
JACKSON

MS 39289-0506

COMMUNITY BANK HEADQUARTERS
C/0 FOUNTAIN CONSTRUCTION CO.

5655 HWY 18 W
JACKSON

O~ gmoDUD— Iwv

MS 35209

TAX

CODE

BR.
NO.

SALES
PERSON

|TYPE|

SHIPPED VIA

CUSTOMER NO. |

CUSTOMER ORDER NO.

I DATE SHIPRPED

IIEEEHE

aty orperep | aty sHierep |

3 138

]
i

47

a7

139

12

90

ITEM NUMBER/ITEM DESCRIPTION

ILIT2VTL233LADPEZIP

LIT 2VTLZ 33L ADP EZl

PWS1856LV LP835

FIXTURE “A"
LIT2VTL233LADPEZ1E

LIT 2VTL2 33L ADPEZ]l ELl4L

PWS1846 PWSLV LP835

FIXTURE "AE"
LIT2VTL448LADPEZ1P

LIT 2VIL4 48L ADP EZ1l

PWS1856LV LP835

FIXTURE "“B"
LIT2VTL448LADPEZ1E

LIT 2VTL4 48L ADP EZ1l EL14L

PWS1846 PWSLV LP835

FIXTURE "BE"
LIT2VTL440LADPEZLP

LIT 2VTL4 40L ADP EZl

PWS1856LV LP835

FIXTURE "C"
LIT2VTL440LADPEZ1E

LIT 2VTL4 40L ADP EZ1l EL14L

PWS1846 PWSLV LP835

FIXTURE “"CE"
LITEPANL2X22000LM

LIT EPANL 2X2 2000LM BOCRI 35K

MIN10 ZT MVOLT PWS1856LV

FIXTURE "D"
LITEPANL2X22000L

LIT EPANL 2X2 2000LM BOCRI 35K

MIN10 ZT MVOLT ElOWCP PWS1846

PWSLV

*** CONTINUED ON NEXT FORM ***

VENDOR TERMS

PAST DUE ACCOUNTS SUBJECT TO
1 1/2% FINANCE CHARGE PER MONTH
ANNUAL PERCENTAGE RATE 1S 18%

REMIT 7O

P.QO. BOX 976
JACKSON, MS 39205-0976

| iF eaiD on OR BEFORE | YOU SAVE

CHRIS HAYNES ELBECTRIC SUPPLY,

| AND PAY ONLY

W

UNIT PRICE
.000 E

.000 [E

.000 |B

.000 |B

.000 B

.000 E

.000 |EB

FOQUNTAIN €

INC.

AMOUNT
.00

.00
.00
.00
.00
.00
.00

.00

ONSTRUCTION

Invoice Total




CHRIS HAYNES

ELECTRIC SUPPLY, INC. INVOICE

P.O.BOX 976 JACKSON, MS 39205-0976
826 SOUTH WEST STREET

JACKSON, MS 39201-5811 mema mem m
{601) 948-2185 FAX 949-4044 07/07/21 2038071-01 2

COMMUNITY BANK HEADQUARTERS a COMMUNITY BANK HEADQUARTERS
C/0 FOUNTAIN CONSTRUCTION CO L C/0 FOUNTAIN CONSTRUCTION CO.
P, O, BOX 10506 E 5655 HWY 18 W
JACKSON MS 39289-0506 ] JACKSON MS 39209
T
]
& | o pEQEEMTYPEl SHIPPED VIA | CUSTOMER NO. | CUSTOMER ORDER NO. I DATE SHIPPED
-EEEIE.‘--
QTY ORDERED QTY SHIPPED ITEM NUMBERATEM DESCRIPTION UNIT PRICE AMOUNT
FIXTURE "DE"
9 6 6 |LITVAP4000LMPCLWDI1 .000 |B .00

LIT VAP 4000LM PCL WD 120 GZ10
35K BOCRI EL1S5WCP

FIXTURE "EP"

10 43 43 |LITEPANL2X43000LM .000 |E .00
LIT EPANL 2X4 3000LM BOCRI 35K
MIN1Q ZT MVOLT PWS1BS56LV
FIXTURE "F"

11 16 16 |[LITEPANL2X43000LM .000 |E .00
LIT EPANL 2X4 3000LM 80CRI 35K
MINLO ZT MVOLT E1O0WCP PWS1846
PWSLV

FIXTURE "FE"

12 90 90 |LITLDN6SQ35/10LS6A .000 |E .00
LIT LDN6SQ 35/10 LS6AR LD
MVOLT EZ1

FIXTURE “"G"

13 23 23 |LITLDN65Q35/10LS6 .000 |E .00
LIT LDN6SQ 35/10 LS6AR LD
MVOLT EZl EL

FIXTURE "GE"

14 141 141 |LITLDN4SQ35/10LS4A .000 |B .00
LIT LDN4SQ 35/10 LS4AR LD
MVOLT EZ1
FIXTURE "H"

15 33 33 |LITLDN450Q35/10LsS4 .000 |E .00

LIT LDN4SQ 35/10 LS4AR LD
MVOLT EZ1 EL

FIXTURE "HE"

16 66 66 |LITLDN4SQ35/05LS4A .000 |E .00
LIT LDN45Q 35/05 LS4AR LD

*** CONTINUED ON NEXT FORM ***

PAST DUE ACCOUNTS SUBJECT TO

1 1/2% FINANCE CHARGE PER MONTH | CHRIS HAYNES ELECTRIC SUPPLY, INC.
ANNUAL PERCENTAGE RATE IS 18% P.O. BOX 976
JACKSON, MS 39205-0976

| ¥ paD ONoR BEFORE|  YOU SAVE | AND PAY ONLY :
W] L
VENDOR TERMS ' - nvoice Total




CHRIS HAYNES

ELECTRIC SUPPLY, INC. l NVOIC E

P.0.BOX 976 JACKSON, MS 39205-0976
826 SOUTH WEST STREET

JACKSON, MS 39201-5811 fmm INVOICE NUMBER FMH
(601) 948-2185 FAX 949-4044 07/07/21 2038071-01 3

COMMUNITY BANK HEADQUARTERS ¥ COMMUNITY BANK HEADQUARTERS
C/O POUNTAIN CONSTRUCTION CO M C/0 FOUNTAIN CONSTRUCTION CO.
P. 0. BOX 10506 g 5655 miy 18 W
JACKSON MS 39289-0506  JACKsON MS 39209
T
0
& | G péégés,\.lwpel SHIPPED VIA | CUSTOMER NO. | CUSTOMER QRDER NO. | DATE SHIPPED
lllmm'-!l
QTY ORDERED QTY SHIPPED ITEM NUMBER/ITEM DESCRIPTION UNIT PRICE AMOUNT
MVOLT BZ1
FIXTURE "J"
17 3 3 |LITLDN45Q35/05L84 .000 |E .00

LIT LDN4SQ 35/05 LS4AR LD
MVOLT EZl1l EL
FIXTURE "JE"

18 6 6 |LITLDN4SQ35/05LSW4 .000 |E .00
LIT LDN48Q 35/05 LSW4AR LD
MVOLT EZ1
FIXTURE "Jw"

19 1z 12 |LITCLXL485000LMSE .000 E .00

LIT CLX L48 5000LM SEF FDL
MVOLT EZ1 35K B80CRI WH
FIXTURE "M"

20 10 | 10 |LITCLXL485000LM .000 |E .00
' LIT CLX L48 5000LM SEF FDL 120
EZ1 35K 80CRI PS1050 SPD WH
FIXTURE "ME"

21 11 11 |LITLRP1RCLA120/277 .000 |E .00
LIT LRP 1 RC LA 120/277 EL N
FIXTURE "X1-LA"

22 3 3 |LITLRP1IRCRA120/277 .000 |E .00
LIT LRP 1 RC RA 120/277 EL N
FIXTURE "X1-RAM

23 2 2 |LITLRP1RCLRA120/27 .000 |E .00
LIT LRP 1 RC LRA 120/277 EL N
FIXTURE "X1-LRA"

24 14 14 |LITLRP1RC120/277EL .000 |E .00
LIT LRP1 RC 120/277 BL N
FIXTURE "X1-NO"

25 12 | 12 |LITLRP2RMRDA120/27 .000 |E .00
LIT LRP 2 RMR DA 120/277 EL N

*** CONTINUED ON NEXT FORM ***

REMIT TO

PAST DUE ACCOUNTS SUBJECT TO
1 1/2% FINANCE CHARGE PER MONTH
ANNUAL PERCENTAGE RATE 15 18%

CHRIS HAYNES ELECTRIC SUPFLY,
P.O. BOX 976
JACKSON, MS 39205-0976

INC.

IF PAID ON OR BEFORE | YOU SAVE | AND PAY ONLY
VENDOR TERMS  EE RS HEE nvoice Total

EVSCWTL TS VAV N ad



CHRIS HAYNES
ELECTRIC SUPPLY, INC. INVOICE
P.0.BOX 9276 JACKSON, MS 35205-0976
826 SOUTH WEST STREET

JACKSON, MS 39201-5811 ’Mﬂlﬂﬁa FEI'E!
(601) 948-2185 FAX 949-4044 07/07/21 2038071-01 4

COMMUNITY BANEK HEADQUARTERS

C/0 FOUNTAIN CONSTRUCTION CO

P. 0. BOX 10506

JACKSON MS 39289-0506

COMMUNITY BANK HEADQUARTERS
C/0 FOUNTAIN CONSTRUCTION CO.
5655 HWY 18 W

JACEKSON MS 39209

O CDmUOuUT ITWv

Ro. | obe |eRSoN | TrPe SHIPPED VIA | customerno. | CUSTOMER ORDER NO. | DATE sHipPED
lllll:E:!llEﬂll“!l.ﬁmﬂiﬂlllllllllllllllll|||ﬁ@!ﬂﬂﬂlllll!ﬁﬂﬂﬂﬂlllllllllllllllllll!ﬂﬁﬂﬂﬂlll
QTY ORDERED QTY SHI PPED ITEM MUMBER/ATEM DESCRIPTION UNIT PRICE ANMOUNT
FIXTURE "X2"
26 2 2 |LITDSXF1LEDP240KW .000 |E .00
LIT DSXF1 LED P2 40K WFL MVOLT
IS DDBXD
FIXTURE "SF"
27 11 11 |LITLDN65Q40/20LS6A .000 |E .00
LIT LDN6SQ 40/20 L86AR LD
MVOLT EZ1
FIXTURE "SH"
28 1 1 |LITLDN65Q40/20LS6 .000 |E .00

LIT LDN6SQ 40/20 LS6AR LD
MVOLT BEZl1l EL
FIXTURE "SHE"

29 24 24 |LITLDN62035/15L36A .000 |E .00
LIT LDN6SQ 35/15 LS6AR LD
MVOLT EZ1
PIXTURE "G2"

30 12 12 |LITLDN6SQ35/15LS6 .000 |B .00

LIT LDN6SQ 35/15 LS6AR LD
MVOLT EZ1 EL
FIXTURE "G2E"

31 10 10 |LOT PRICE 14590.220 |E 145902.20
LOT PRICE
FOUNTAIN CONSTRUCTION

" COMPANY INC

PAST DUE ACCOUNTS SUBJECT TO 14550
1 1/2% FINANCE CHARGE PER MONTH | CHRIS HAYNES ELECTRIC SUPPLY, INC. .00
ANNUAL PERCENTAGE RATE 15 18% P.O. BOX 976
JACKSON, MS 39205-0976 .00
| Fpaponoreerose|  YOUSAVE | AND PAY ONLY ol
VENDOR TERMS 08/10/21 145902.20 Invoice Total 145902.20




CHRIS HAYNES
ELECTRIC SUPPLY, INC.
P.0.BOX 976 JACKSON, MS 39205-0976
826 SOUTH WEST STREET
JACKSON, MS 39201-5811
(601) 948-2185 FAX 949-4044

INVOICE

F!EEW% FWEH
07/22/21 204041801 1

COMMUNITY BANK HEADQUARTERS M comnITY BANK HEADQUARTERS
C/0 FPOUNTAIN CONSTRUCTION CO M C/0 FOUNTAIN CONSTRUCTION CO.
P. 0. BOX 10506 i 5655 HWY 18 W
JACKSON MS 39289-0506 3] JACKSON MS 39209
T
Q
ﬁ%‘l SESE péﬁggthvpﬁl SHIPPED VIA | CUSTOMER NO. CUSTOMER ORDER NO. | DATE SHIPPED
| 1| o005 | Rw | 2 [OIRECT | 122004 Jooooso | 0772221 |
QTY ORDERED QTY SHIPPED ITEM NUMBER/ATEM DESCRIPTION UNIT PRICE AMOUNT
1 4 4 |ECOL150E12063080MU .000 .00
ECOSENSE L50-E-12-06-30-80-
MULT-15Xx23
FIXTURE "MM"
2 38 38 |ECOL50E48063080MUL .000 .00
ECOSENSE L50-E-48-06-30-80-
MULT-15%23
FIXTURE "NN"
3 2 2 |ECOCBL3PLUNV50 .000 .00
ECOSENSE CBL-3P-L-UNV-50
FIXTURE "MM/NN"
4 1 1 |LOT PRICE 27416.470 27416.47
LOT PRICE
5 80 | 80 |ECOMNTLFABR 11.150 892.00
ECOSENSE MNT-L-FAB FINE ADJ
BRKT
FIXTURE "MM/NN"
| AD FOUNTAIN CONSTRUCTION
\st P LA N EN N ETE [
2021
COMPANY| 1NC
R O 28308.47
PAST DUE ACCOUNTS SUBJECT TO
1 1/2% FINANCE CHARGE PER MONTH | CHRIS HAYNES ELECTRIC SUPPLY, INC. .00
ANNUAL PERCENTAGE RATE 1S 18% P.C., BOX 978
JACKSON, MS 39205-0976 .00
| iFPrDONORSEFORE|  YOU SAVE | AND PAY ONLY £ 00
VENDOR TERMS 08/10/21 28308.47 Invoice Total 28308.47




CHRIS HAYNES

P.0.BOX 976 JACKSON,
8§26 SOUTH WEST STREET
JACKSON, MS 39201-5811

ELECTRIC SUPPLY, INC.
MS 39205-0976

{601) 948-2185 FAX 949-4044

INVOICE

| 07/07/21 | l 2040544-01 \ | 1 l

COMMUNITY BANK HEADQUARTERS a COMMUNITY BANK HEADQUARTERS
C/0 FOUNTAIN CONSTRUCTION CO L C/0 FOUNTAIN CONSTRUCTION CO.
P. O. BOX 10506 E 5655 HWY 18 W
JACKSON MS 39289-0506 sy JACKSON M5 39209
T
0

B8R, TAX SALES

I DATE SHIPPED

no | cobe pER50N|TYPE| SHIPPED VIA | CUSTOMER NO, | CUSTOMER ORDER NO.
(Rw | 2 |oRECT 22000 [000030 07107121
QTY ORDERED QTY SHIPPED IITENI NUMBER.’IT.EM DESCRIPTION UNIT PRICE AMOUNT
1 47 47 |LITWSXPDTAL .000 |E .00
LIT WSX PDT AL
M$ .
2 17 17 |LITCMPDT9 .000 (B | .00
LIT CM PDT 9 CLG. MTD., LOW
VOLT, DUAL TECHNOLOGY SENSOR
MD1
3 74 74 |LITPP20 .000 [E .00
| LIT PP20 POWER PACK
; PP
4 2 2 |{LITWVPDT16KIT .000 |B .00
LIT WV BDT 16 KIT
MDC
5 10 3 |LOT PRICE 1763.630 |E 5290.89
LOT PRICE
FOUNTAIN CONSTRUCTIO
Soa TR G T HR N
COMPANY INC
e 4
SO AN .1 B 5290.89
1 1/2% FINANCE CHARGE PER MONTH | CHRIS HAYNES ELECTRIC SUPPLY, INC. .00
ANNUAL PERCENTAGE RATE IS 1B% P.O. BOX 976
JACKSON, MS 39205-0976 .00
|WpAm0NORBHOMi YOU SAVE | AND PAY ONLY .00
VENDOR TERMS 08/10/21 5290.89 Invoice Total 5290.89




_AIA Document G702 - 1992

Application and Certificate for Payment

TO OWNER: PROJECT: APPLICATION NO: Distribution to:
COMMUNITY BANK BRANDON COMMUNITY BANK HEADQUARTERS 219048-24 B IS S
P.O. DRAWER 1869 PERIOD TO: 07/29/21 OWNER [
BRANDON. MS 39043 CONTRACT FOR: ARCHITECT O

e FOUNTAIN CONSTRUCTION CO.,I VIA LG EIE DALE PARTNERS ARCHITECT CONTRACT DATE: 07/12/19 CONTRACTOR O
5655 HWY 18 SOUTH PROJECT NOS: / / FELD O
P. O. BOX 10506
JACKSON, MS 39289-0506 1953 OTHER (O

CONTRACTOR’S APPLICATION FOR PAYMENT

Application is made for payment, as shown betow. in connection with the Contract.
Continuation Sheet. AlA Document G703, is attached.

1. ORIGINAL CONTRACT SUM $ 16,350,000.00

The undersigned Contractor certifies that to the best of the Contractor’s knowledge, information
and belief the Work covered by this Application for Payment has been completed in accordance
with the Contract Documents, that all amounts have been paid by the Contractor for Work for
which previous i r Payment were issued and payments received from the Owner. and
that current p: pﬁm_ﬁ_uow due.

ION CO.,INC.

By: s f
State of: ﬂ\.\ﬁslﬁfppl
County of: R&J\K\V\

Subscribed and sworn 10 before ALY
me this AQM day of 3\,\“‘301] ‘» :
: A s- THO -
T : DONN :
Notary Pubtic: ch Y W ERR ssion Expires :
My Commission expires: N 13,202 A
ul13/30a) S P P

2. Net change by Change Orders .................................... $  -T.559.00Ss16
3. CONTRACT SUM TO DATE (Line | +2) .. @ e $ “'”_°'_:;‘-’“
4. TOTAL COMPLETED & STORED TO DATE (Co!umn Gon G703) ...... $ +519 661
S. RETsAlsiAGE.
a. % of Completed Work 255, 983 .07
éCulumn D + E on G703) $ T
% of Stored Material
(Column F on G703) $ __o.o:_
Total Retainage (Lines 5a + 5b or Total in Column 1 of G703)....... § 295,963.07
5,623,678.37
6. TOTAL EARNED LESS RETAINAGE ...............cccooiiiiiiene h)
(Linc 4 Less Line 5 Total) 5,222,942.61

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT
(Line 6 from prior Certificaie)

8. CURRENT PAYMENT DUE

40‘___95_7_:;35.76|

ARCHITECT'S CERTIFICATE FOR PAYMENT--XIN G2

In accordance with the Contract Documents, based on on-site observations and the data comprising
this application, thc Architect certifies to the Owner that to the best of the Architect’s knowledge,
information and belief the Work has progressed as indicated, the quality of the Work is in
accordance with the Contract Documents, and the Contractor is cntitled to payment of the
AMOUNT CERTIFIED.

9. BALANCE TO FINISH, INCLUDING RETAINAGE

AMOUNT CERTIFIED .. . $400,735.76
(Attach explanation 1/ anount ¢ wlz)‘m'd a‘:ffen fmm rlw amount applletl tnitial all figures on this
Application and on the Conmtinuation Sheet that are changed 1o conform with the amount certified.

Date: 3 August 2021

This Certificate 15 not negotiuble. The AMOUNT CERTIFIED is payable only 1o the Contractor
named herein. Issuance, payment and acceptance of payment are without prejudice 1o any rights of

(Linc 3 less Line 6) $ 3,367,276.47
iLCHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS ARCHITECT:
Total changes approved in previous months by Owner [$  352.418.61 S -7,304,192.77 By: M
Total approved this Month S 0.00 g -407,271.00
TOTALS |§ o2 *i8- 0 [g =7iTiiaes. 7
NET CHANGES by Change Order $ Fr35HTeeST6 the Owner or Contractor under this Contract

CAUTION You should sign an onglnal AlA Contract Documenl on whnch IhlS text appears in RED. An original assures that changes wilt not be obscured

AlA Document G702"‘ —1982. Copyright © 1953, 1963, 1965 1971 1978. 1983 and 3992 by The American Institute of Architects, All rights reserved. WARNING: Thns AlA® Documenl is protected by U.S. Copyright Law
and international Treaties. Unauthorized reproduction or distribution of this AIAY Document, or any portion of it. may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent

possible under the law. Purchasers are permitted to reproduce ten (10) copics of this document when completed
counsel, copynght@ara.org

o report copynght violations of AIA Coniract Documents, e.mail The Amencan Institute of Architects’ egal


BobbyStrobel
Typewritten Text
400,735.76

BobbyStrobel
Typewritten Text
3 August 2021


Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-24
Application Date: 07/29/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To: 07/29/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) 0]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0001 DIVISION 00 - PROCUREMENT
AND CONTRACTING
REQUIREMENTS
0002 Tax 572,272.00 185,212.44 5,816.86 0.00 191,029.30 33.38 381,242.70 9,551.44
0003 Building Permit 35,195.00 35,195.00 0.00 0.00 35,195.00 100.00 0.00 1,759.74
0004 Builders Risk, OCP, and Liability 70,461.00 70,461.00 0.00 0.00 70,461.00 100.00 0.00 3,523.05
Insurance
0005 Bond 110,390.00 110,390.00 0.00 0.00 110,390.00 100.00 0.00 5,519.50
0006 Mobilization @ .2% 34,499.00 34,499.00 0.00 0.00 34,499.00 100.00 0.00 1,724.95
0007 Final Cleaning 39,365.00 0.00 0.00 0.00 0.00 0.00 39,365.00 0.00
0008 Punch list 10,550.00 0.00 0.00 0.00 0.00 0.00 10,550.00 0.00
0009 DIVISION 01 - GENERAL
REQUIREMENTS
0010 12100 Allowances
0011 Rug Allowance 15,000.00 0.00 0.00 0.00 0.00 0.00 15,000.00 0.00
0012 13100 Project Management and
Coordination
0013 Project Management / Jobsite 223,867.00 218,896.00 1,000.00 0.00 219,896.00 98.23 3,971.00 10,994.80
Supervision (16 = draws)
0015 015000 Temporary Facilities and
Controls
0016 Jobsite Sanitary and Drinking 9,537.00 9,353.00 0.00 0.00 9,353.00 98.07 184.00 467.65
Water Facilities (16 = draws)
0017 Jobsite Communication (16 = 1,941.00 1,817.00 0.00 0.00 1,817.00 93.61 124.00 90.85
draws)
0018 General Duty Equipment and 96,369.00 93,021.00 1,000.00 0.00 94,021.00 97.56 2,348.00 4,701.05
Operators (16 = draws)
0019 Fuel (16 = draws) 26,803.00 25,325.00 500.00 0.00 25,825.00 96.35 978.00 1,291.25
0020 Temporary Utilities (16 = draws) 38,974.00 36,768.00 500.00 0.00 37,268.00 95.62 1,706.00 1,863.40
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-24
Application Date: 07/29/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To: 07/29/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) G) (H) (1)
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOTIN TO DATE
D OR E) (D+E+F)
0021 017419 Construction Waste
Management and Disposal
0022 Jobsite Cleanup / misc labor (16 123,593.00 119,012.00 1,000.00 0.00 120,012.00 97.10 3,581.00 6,000.60
= draws)
0023 Waste Disposal (16 = draws) 55,599.00 53,075.00 500.00 0.00 53,575.00 96.36 2,024.00 2,678.75
0024 17839 Project Record 10,550.00 0.00 0.00 0.00 0.00 0.00 10,550.00 0.00
Documents
0025 DIVISION 03 - CONCRETE
0026 31000 Concrete Forming and
Accessories
0027 Excavate, form footings 15,086.00 15,086.00 0.00 0.00 15,086.00 100.00 0.00 754.30
0028 Excavate, Form perimeter grade 25,357.00 25,357.00 0.00 0.00 25,357.00 100.00 0.00 1,267.85
beam
0029 Excavate form elevator pit 1 9,864.00 9,864.00 0.00 0.00 9,864.00 100.00 0.00 493.20
0030 Excavate form elevator pit 2 9,864.00 9,864.00 0.00 0.00 9,864.00 100.00 0.00 493.20
0031 Form/ prep slab on grade 10,676.00 10,676.00 0.00 0.00 10,676.00 100.00 0.00 533.80
0032 Form/ prep 2nd floor slab 10,676.00 10,676.00 0.00 0.00 10,676.00 100.00 0.00 533.80
0033 Form/ prep 3rd floor slab 10,676.00 10,676.00 0.00 0.00 10,676.00 100.00 0.00 533.80
0034 Form/ prep 4th floor slab 10,676.00 10,676.00 0.00 0.00 10,676.00 100.00 0.00 533.80
0035 Excavate, form, dumpster / 11,605.00 0.00 0.00 0.00 0.00 0.00 11,605.00 0.00
generator pad
0036 32000 Concrete Reinforcing
0037 Reinforcing material shop drwgs 5,232.00 5,232.00 0.00 0.00 5,232.00 100.00 0.00 261.60
0038 Reinforcing material 49,593.00 49,593.00 0.00 0.00 49,593.00 100.00 0.00 2,479.65
0039 Fee on Reinforcing material 2,728.00 2,728.00 0.00 0.00 2,728.00 100.00 0.00 136.40
0040 Labor for reinforcing footings 2,901.00 2,901.00 0.00 0.00 2,901.00 100.00 0.00 145.05
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-24
Application Date: 07/29/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  07/29/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0041 Labor for reinforcing grade 6,382.00 6,382.00 0.00 0.00 6,382.00 100.00 0.00 319.10
beams
0042 Labor for reinforcing elevator pit 3,858.00 3,858.00 0.00 0.00 3,858.00 100.00 0.00 192.90
1
0043 Labor for reinforcing elevator pit 3,858.00 3,858.00 0.00 0.00 3,858.00 100.00 0.00 192.90
2
0044 Labor for wire mesh slab on 2,262.00 2,262.00 0.00 0.00 2,262.00 100.00 0.00 113.10
grade
0045 Labor for wire mesh 2nd floor 2,262.00 2,262.00 0.00 0.00 2,262.00 100.00 0.00 113.10
0046 Labor for wire mesh 3rd floor 2,262.00 2,262.00 0.00 0.00 2,262.00 100.00 0.00 113.10
0047 Labor for wire mesh 4th floor 2,262.00 2,262.00 0.00 0.00 2,262.00 100.00 0.00 113.10
0048 Labor for reinforcing @ dumpster 3,481.00 0.00 0.00 0.00 0.00 0.00 3,481.00 0.00
/ generator pad
0049 33000 Cast-In-Place Concrete
0050 Concrete material @ foundation, 221,418.00 219,357.75 0.00 0.00 219,357.75 99.07 2,060.25 10,967.89
upper floors and dumpster gen
pad
0051 Fee on Concrete material 12,178.00 12,070.41 0.00 0.00 12,070.41  99.12 107.59 603.52
0052 Place and finish footings and 7,543.00 7,543.00 0.00 0.00 7,543.00 100.00 0.00 377.15
grade beams
0053 Place & finish elevator pit 1 3,713.00 3,713.00 0.00 0.00 3,713.00 100.00 0.00 185.65
0054 Place & finish elevator pit 2 3,713.00 3,713.00 0.00 0.00 3,713.00 100.00 0.00 185.65
0055 Place & finish slab on grade 19,612.00 19,612.00 0.00 0.00 19,612.00 100.00 0.00 980.60
0056 Place and finish 2nd floor 19,612.00 19,612.00 0.00 0.00 19,612.00 100.00 0.00 980.60
0057 Place and finish 3rd floor 19,612.00 19,612.00 0.00 0.00 19,612.00 100.00 0.00 980.60
0058 Place and finish 4th floor 19,612.00 19,612.00 0.00 0.00 19,612.00 100.00 0.00 980.60
0059 Place and finish dumpster / 3,481.00 0.00 0.00 0.00 0.00 0.00 3,481.00 0.00

generator pad
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-24
Application Date: 07/29/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To: 07/29/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) 0]

ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH

APPLIC. STORED AND STORED (C-G)

(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
0060 34500 Precast Architectural
Concrete
0061 Precast Concrete Material 1,723,553.00 1,556,697.38 0.00 0.00 1,556,697.38  90.32 166,855.62 77,834.88
0062 Fee on Precast Concrete 94,795.00 85,654.22 0.00 0.00 85,654.22 90.36 9,140.78 4,282.71
Material

0063 Precast Erector Mobilization 23,790.00 23,790.00 0.00 0.00 23,790.00 100.00 0.00 1,189.50
0064 Precast Erection North Elevation 35,003.00 35,003.00 0.00 0.00 35,003.00 100.00 0.00 1,750.15
0065 Precast Erection South Elevation 39,549.00 39,549.00 0.00 0.00 39,549.00 100.00 0.00 1,977.45
0066 Precast Erection East Elevation 69,779.00 69,779.00 0.00 0.00 69,779.00 100.00 0.00 3,488.95
0067 Precast Erection West Elevation 69,779.00 68,779.00 1,000.00 0.00 69,779.00 100.00 0.00 3,488.95
0068 36200 Non-Shrink Grouting
0069 Grout column bases 10,128.00 10,128.00 0.00 0.00 10,128.00 100.00 0.00 506.40
0070 DIVISION 04 - MASONRY
0071 42000 Unit Masonry
0072 Brick materials 16,000.00 0.00 0.00 0.00 0.00 0.00 16,000.00 0.00
0073 Fee on Brick Materials 880.00 0.00 0.00 0.00 0.00 0.00 880.00 0.00
0074 Brick labor 35,870.00 0.00 0.00 0.00 0.00 0.00 35,870.00 0.00
0075 42200 Concrete Unit Masonry
0076 CMU materials 22,000.00 0.00 0.00 0.00 0.00 0.00 22,000.00 0.00
0077 Fee on CMU Materials 1,210.00 0.00 0.00 0.00 0.00 0.00 1,210.00 0.00
0078 CMU Labor 51,695.00 0.00 0.00 0.00 0.00 0.00 51,695.00 0.00
0079 DIVISION 05 - METALS
0080 51200 Structural Steel Framing
0081 Structural Steel Material 896,268.00 896,268.00 0.00 0.00 896,268.00 100.00 0.00 44,813.40
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-24
Application Date: 07/29/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  07/29/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0082 Fee on Structural Steel 49,295.00 49,295.00 0.00 0.00 49,295.00 100.00 0.00 2,464.75
0083 Steel Erector Mobilization 52,626.00 52,626.00 0.00 0.00 52,626.00 100.00 0.00 2,631.30
0084 Erect Columns 12,449.00 12,449.00 0.00 0.00 12,449.00 100.00 0.00 622.45
0085 Erect Beams 2nd floor 104,085.00 104,085.00 0.00 0.00 104,085.00 100.00 0.00 5,204.25
0086 Erect Beams 3rd floor 104,085.00 104,085.00 0.00 0.00 104,085.00 100.00 0.00 5,204.25
0087 Erect Beams 4th floor 104,085.00 104,085.00 0.00 0.00 104,085.00 100.00 0.00 5,204.25
0088 Erect Beams Roof 100,570.00 100,570.00 0.00 0.00 100,570.00 100.00 0.00 5,028.50
0089 Erect Misc bracing, bridging, 1,740.00 1,740.00 0.00 0.00 1,740.00 100.00 0.00 87.00
kickers, etc... 1st floor
0090 Erect Misc bracing, bridging, 2,901.00 2,901.00 0.00 0.00 2,901.00 100.00 0.00 145.05
kickers, etc... 2nd floor
0091 Erect Misc bracing, bridging, 2,901.00 2,901.00 0.00 0.00 2,901.00 100.00 0.00 145.05
kickers, etc... 3rd floor
0092 Erect Misc bracing, bridging, 2,901.00 2,901.00 0.00 0.00 2,901.00 100.00 0.00 145.05
kickers, etc... 4th floor
0093 Erect Misc bracing, bridging, 2,901.00 2,901.00 0.00 0.00 2,901.00 100.00 0.00 145.05
kickers, etc... Roof
0094 52100 Steel Joist Framing
0095 Joist Materials 75,000.00 75,000.00 0.00 0.00 75,000.00 100.00 0.00 3,750.00
0096 Fee on Joist Material 4,125.00 4,125.00 0.00 0.00 4,125.00 100.00 0.00 206.25
0097 Joist Erection @ drive thru 1,055.00 1,055.00 0.00 0.00 1,055.00 100.00 0.00 52.75
0098 Joist Erection @ roof 3,693.00 3,693.00 0.00 0.00 3,693.00 100.00 0.00 184.65
0099 53100 Steel Decking
0100 Deck material 32,070.00 32,070.00 0.00 0.00 32,070.00 100.00 0.00 1,603.50
0101 Fee on Deck Material 1,672.00 1,672.00 0.00 0.00 1,672.00 100.00 0.00 83.60
0102 Erect Deck 2nd floor 10,550.00 10,550.00 0.00 0.00 10,550.00 100.00 0.00 527.50
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-24
Application Date: 07/29/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  07/29/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0103 Erect Deck 3rd floor 10,550.00 10,550.00 0.00 0.00 10,550.00 100.00 0.00 527.50
0104 Erect Deck 4th floor 10,550.00 10,550.00 0.00 0.00 10,550.00 100.00 0.00 527.50
0105 Erect Deck Roof 10,550.00 10,550.00 0.00 0.00 10,550.00 100.00 0.00 527.50
0106 54000 Cold-Formed Exterior
Steel Stud Framing
0107 55000 Metal Fabrications
0108 Install lavatory vanity supports 2,076.00 1,030.00 0.00 0.00 1,030.00 49.61 1,046.00 51.50
0109 Install bollards 7,271.00 5,300.00 0.00 0.00 5,300.00 72.89 1,971.00 265.00
0110 Install Ladders 2,227.00 2,227.00 0.00 0.00 2,227.00 100.00 0.00 111.35
0111 SS plate at monumental stair 8,406.00 0.00 0.00 0.00 0.00 0.00 8,406.00 0.00
balcony rail
0112 55113 Metal Pan Stairs
0113 Stair 1 material 15,000.00 15,000.00 0.00 0.00 15,000.00 100.00 0.00 750.00
0114 Stair 2 material 15,000.00 15,000.00 0.00 0.00 15,000.00 100.00 0.00 750.00
0115 Fee on stair material 1,650.00 1,650.00 0.00 0.00 1,650.00 100.00 0.00 82.50
0116 Erect Stair 1 4,748.00 4,748.00 0.00 0.00 4,748.00 100.00 0.00 237.40
0117 Erect Stair 2 4,748.00 4,748.00 0.00 0.00 4,748.00 100.00 0.00 237.40
0118 55213 Pipe and Tube Railings
0119 Pipe rail install 6,330.00 4,300.00 0.00 0.00 4,300.00 67.93 2,030.00 215.00
0120 57100 Decorative Metal Stairs
0121 Monumental Stair material 56,100.00 56,100.00 0.00 0.00 56,100.00 100.00 0.00 2,805.00
0122 Fee on Monumental stair 3,086.00 3,086.00 0.00 0.00 3,086.00 100.00 0.00 154.30
material
0123 Erect Monumental Stair 2,638.00 2,638.00 0.00 0.00 2,638.00 100.00 0.00 131.90
0124 Stainless Handrail material 34,491.00 0.00 0.00 0.00 0.00 0.00 34,491.00 0.00
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-24
Application Date: 07/29/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  07/29/2021
Architect's Project No.:
(A) (B) (C) (D) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0125 Fee on stainless handrail 1,897.00 0.00 0.00 0.00 0.00 0.00 1,897.00 0.00
material
0126 Stainless Handrail labor 8,883.00 0.00 0.00 0.00 0.00 0.00 8,883.00 0.00
0127 Quartz tread material 16,587.00 0.00 0.00 0.00 0.00 0.00 16,587.00 0.00
0128 Fee on Quartz tread material 612.00 0.00 0.00 0.00 0.00 0.00 612.00 0.00
0129 Quartz tread labor 7,689.00 0.00 0.00 0.00 0.00 0.00 7,689.00 0.00
0130 57313 Glazed Decorative Metal
Railings
0131 Balcony railing materials 56,667.00 0.00 0.00 0.00 0.00 0.00 56,667.00 0.00
0132 Fee on Balcony railing material 3,117.00 0.00 0.00 0.00 0.00 0.00 3,117.00 0.00
0133 Balcony railing labor 10,960.00 0.00 0.00 0.00 0.00 0.00 10,960.00 0.00
0134 57500 Decorative Formed Metal 603.00 0.00 0.00 0.00 0.00 0.00 603.00 0.00
0135 Aluminum Trellis material 181,214.00 74,080.00 0.00 0.00 74,080.00 40.88 107,134.00 3,704.00
0136 Fee on Aluminum Trellis material 9,967.00 3,515.23 0.00 0.00 3,515.23 35.27 6,451.77 175.76
0137 Aluminum Trellis Labor 52,552.00 25,600.00 0.00 0.00 25,600.00 48.71 26,952.00 1,280.00
0138 Aluminum Trellis Equipment 46,420.00 6,550.00 0.00 0.00 6,550.00 14.11 39,870.00 327.50
0139 Trellis embeds 3,165.00 3,165.00 0.00 0.00 3,165.00 100.00 0.00 158.25
0140 DIVISION 06 - WOOD, PLASTICS,
AND COMPOSITES
0141 61000 Rough Carpentry
0142 Misc interior wood blocking 3,803.00 3,400.00 0.00 0.00 3,400.00 89.40 403.00 170.00
0143 Roof blocking 5,053.00 4,653.00 0.00 0.00 4,653.00 92.08 400.00 232.65
0144 Window blocking 19,654.00 19,254.00 0.00 0.00 19,254.00 97.96 400.00 962.70
0145 62023 Interior Finish Carpentry

incls 64113, 64116, 64216,
64800
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Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-24
Application Date: 07/29/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To: 07/29/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) 0]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
0146 Admin/ Submittals 17,497.00 0.00 0.00 0.00 0.00 0.00 17,497.00 0.00
0147 1004, 1005, 204, 2005, 3004, 5,855.00 0.00 0.00 0.00 0.00 0.00 5,855.00 0.00
3005,4004,
0148 4117 ,4118 , 4120, 4122 6,293.00 0.00 0.00 0.00 0.00 0.00 6,293.00 0.00
0149 1413A, 4131A 2,026.00 0.00 0.00 0.00 0.00 0.00 2,026.00 0.00
0150 Exec Lounge 4202 11,025.00 0.00 0.00 0.00 0.00 0.00 11,025.00 0.00
0151 Board Room 4103 3,524.00 0.00 0.00 0.00 0.00 0.00 3,524.00 0.00
0152 Board Room 4103 Wall Panels 29,857.00 0.00 0.00 0.00 0.00 0.00 29,857.00 0.00
0153 Community 4210, 11,12 6,098.00 0.00 0.00 0.00 0.00 0.00 6,098.00 0.00
0154 Lobby 1012 5,592.00 0.00 0.00 0.00 0.00 0.00 5,592.00 0.00
0155 Lobby Reception 4002, 3020, 25,004.00 0.00 0.00 0.00 0.00 0.00 25,004.00 0.00
4003
0156 Small Conf 4143 16,616.00 0.00 0.00 0.00 0.00 0.00 16,616.00 0.00
0157 Copy 4135 4,051.00 0.00 0.00 0.00 0.00 0.00 4,051.00 0.00
0158 Work 4153 1,173.00 0.00 0.00 0.00 0.00 0.00 1,173.00 0.00
0159 Private Dining 4203 6,594.00 0.00 0.00 0.00 0.00 0.00 6,594.00 0.00
0160 Lobby Wall Panels 1012 21,469.00 20,000.00 0.00 0.00 20,000.00 93.16 1,469.00 1,000.00
0161 Maternity 3305B 1,319.00 0.00 0.00 0.00 0.00 0.00 1,319.00 0.00
0162 Work 3305 2,901.00 0.00 0.00 0.00 0.00 0.00 2,901.00 0.00
0163 Elevator Lobby 2001,3001 40,301.00 0.00 0.00 0.00 0.00 0.00 40,301.00 0.00
0164 Work 3109 15,350.00 0.00 0.00 0.00 0.00 0.00 15,350.00 0.00
0165 Break 3023 8,319.00 0.00 0.00 0.00 0.00 0.00 8,319.00 0.00
0166 Marketing Work 3403 10,365.00 0.00 0.00 0.00 0.00 0.00 10,365.00 0.00
0167 Marketing Collab 3400 31,930.00 0.00 0.00 0.00 0.00 0.00 31,930.00 0.00
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Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-24
Application Date: 07/29/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To: 07/29/2021
Architect's Project No.:
(A) (B) (C) (D) (F) (G) (H) 0]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0168 Credit Work 3203 10,534.00 0.00 0.00 0.00 0.00 0.00 10,534.00 0.00
0169 Coffee 3342 2,506.00 0.00 0.00 0.00 0.00 0.00 2,506.00 0.00
0170 Lounge 1260 2,949.00 0.00 0.00 0.00 0.00 0.00 2,949.00 0.00
0171 Drive Thru Teller 1253 1,757.00 0.00 0.00 0.00 0.00 0.00 1,757.00 0.00
0172 Refreshment 1250 644.00 0.00 0.00 0.00 0.00 0.00 644.00 0.00
0173 Work Space 1256 3,017.00 0.00 0.00 0.00 0.00 0.00 3,017.00 0.00
0174 Teller 1253 17,830.00 0.00 0.00 0.00 0.00 0.00 17,830.00 0.00
0175 Reception 1201/1206 16,479.00 0.00 0.00 0.00 0.00 0.00 16,479.00 0.00
0176 Work 1208 965.00 0.00 0.00 0.00 0.00 0.00 965.00 0.00
0177 Teller Screen 21,707.00 0.00 0.00 0.00 0.00 0.00 21,707.00 0.00
0178 Conf 1203 965.00 0.00 0.00 0.00 0.00 0.00 965.00 0.00
0179 Mail 4135 6,821.00 0.00 0.00 0.00 0.00 0.00 6,821.00 0.00
0180 Beverage 4013 2,057.00 0.00 0.00 0.00 0.00 0.00 2,057.00 0.00
0181 Typ North Closets 3 ea 1,398.00 0.00 0.00 0.00 0.00 0.00 1,398.00 0.00
0182 Typ East Closets 7 ea 4,141.00 0.00 0.00 0.00 0.00 0.00 4,141.00 0.00
0183 Exec Asst Closet 2 ea 2,110.00 0.00 0.00 0.00 0.00 0.00 2,110.00 0.00
0184 Marketing Closets 2 ea 1,635.00 0.00 0.00 0.00 0.00 0.00 1,635.00 0.00
0185 Finish of Wood Cabinets 8,482.00 0.00 0.00 0.00 0.00 0.00 8,482.00 0.00
0186 Wood Base, Jambs, stops and 57,076.00 0.00 0.00 0.00 0.00 0.00 57,076.00 0.00
trim
0187 DIVISION 07 - THERMAL AND
MOISTURE PROTECTION
0188 71113 Bituminous Damp
proofing
0189 Elevator pit waterproofing 10,550.00 10,550.00 0.00 0.00 10,550.00 100.00 0.00 527.50
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Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-24
Application Date: 07/29/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To: 07/29/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) 0]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0190 Foundation Perimeter 2,321.00 0.00 0.00 0.00 0.00 0.00 2,321.00 0.00
waterproofing
0191 72100 Thermal Insulation
0192 Spray applied cellulose 11,750.00 11,750.00 0.00 0.00 11,750.00 100.00 0.00 587.50
insulation material 1st flr
0193 Spray applied cellulose 11,750.00 11,750.00 0.00 0.00 11,750.00 100.00 0.00 587.50
insulation material 2nd fir
0194 Spray applied cellulose 11,750.00 11,750.00 0.00 0.00 11,750.00 100.00 0.00 587.50
insulation material 3rd flr
0195 Spray applied cellulose 11,750.00 11,750.00 0.00 0.00 11,750.00 100.00 0.00 587.50
insulation material 4th fir
0196 Spray applied cellulose 11,750.00 11,750.00 0.00 0.00 11,750.00 100.00 0.00 587.50
insulation material roof
0197 Spray applied cellulose 11,750.00 10,950.00 0.00 0.00 10,950.00 93.19 800.00 547.50
insulation installation 1st fir
0198 Spray applied cellulose 11,750.00 11,350.00 0.00 0.00 11,350.00 96.60 400.00 567.50
insulation installation 2nd flr
0199 Spray applied cellulose 11,750.00 11,350.00 0.00 0.00 11,350.00 96.60 400.00 567.50
insulation installation 3rd fIr
0200 Spray applied cellulose 11,750.00 10,950.00 0.00 0.00 10,950.00 93.19 800.00 547.50
insulation installation 4th flr
0201 Spray applied cellulose 11,750.00 11,750.00 0.00 0.00 11,750.00 100.00 0.00 587.50
insulation installation roof
0202 74213.23 Metal Composite
Material Wall Panels
0203 Composite wall panel materials 61,259.00 7,921.84 0.00 0.00 7,921.84 1293 53,337.16 396.09
0204 Fee on Composite wall panel 3,194.00 435.95 0.00 0.00 43595 13.65 2,758.05 21.80
material
0205 Composite wall panel 16,845.00 0.00 0.00 0.00 0.00 0.00 16,845.00 0.00
installation east elevation
0206 Composite wall panel 16,845.00 0.00 0.00 0.00 0.00 0.00 16,845.00 0.00

installation west elevation
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Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-24
Application Date: 07/29/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  07/29/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0207 75423 Thermoplastic Polyolefin
(TPO) Roofing
0208 Roofing Sub Mobilization 2,532.00 2,532.00 0.00 0.00 2,532.00 100.00 0.00 126.60
0209 Equipment 12,238.00 11,366.00 0.00 0.00 11,366.00 92.87 872.00 568.30
0210 Rigid insulation material 70,500.00 70,500.00 0.00 0.00 70,500.00 100.00 0.00 3,525.00
021 TPO material 24,000.00 24,000.00 0.00 0.00 24,000.00 100.00 0.00 1,200.00
0212 Fee on Roofing material 5,198.00 5,198.00 0.00 0.00 5,198.00 100.00 0.00 259.90
0213 Roof install at drive thru 6,485.00 0.00 0.00 0.00 0.00 0.00 6,485.00 0.00
0214 Roof install low roof under 7,512.00 0.00 0.00 0.00 0.00 0.00 7,512.00 0.00
pavers
0215 Roof install high roof 87,915.00 86,023.00 0.00 0.00 86,023.00 97.85 1,892.00 4,301.15
0216 76200 Sheet Metal Flashing and
Trim
0217 Sheet metal material 7,500.00 0.00 0.00 0.00 0.00 0.00 7,500.00 0.00
0218 Fee on Sheet Metal Material 412.00 0.00 0.00 0.00 0.00 0.00 412.00 0.00
0219 77200 Roof Accessories
0220 Roof hatch material 2,400.00 2,400.00 0.00 0.00 2,400.00 100.00 0.00 120.00
0221 Fee on roof hatch material 132.00 132.00 0.00 0.00 132.00 100.00 0.00 6.60
0222 78100 Applied Fireproofing
0223 Applied fireproofing material 1st 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 944.85
flr
0224 Applied fireproofing material 2nd 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 944.85
flr
0225 Applied fireproofing material 3rd 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 944.85
flr
0226 Applied fireproofing material 4th 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 944.85

flr
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Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-24
Application Date: 07/29/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  07/29/2021
Architect's Project No.:
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NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0227 Applied fireproofing material roof 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 944.85
0228 Applied fireproofing labor 1st flr 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 944.85
0229 Applied fireproofing labor 2nd flr 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 944.85
0230 Applied fireproofing labor 3rd flr 18,897.00 18,397.00 0.00 0.00 18,397.00 97.35 500.00 919.85
0231 Applied fireproofing labor 4th fir 18,897.00 18,100.00 0.00 0.00 18,100.00 95.78 797.00 905.00
0232 Applied fireproofing labor roof 18,897.00 18,397.00 0.00 0.00 18,397.00 97.35 500.00 919.85
0233 78413 Penetration Fire stopping 7,000.00 4,000.00 2,000.00 0.00 6,000.00 85.71 1,000.00 300.00
0234 78446 Fire-Resistive Joint 5,500.00 5,000.00 0.00 0.00 5,000.00 90.91 500.00 250.00
Systems
0235 79200 Joint Sealants
0236 Precast joint sealants north elev 6,383.00 6,100.00 0.00 0.00 6,100.00 95.57 283.00 305.00
0237 Precast joint sealants south elev 6,383.00 1,000.00 2,000.00 0.00 3,000.00 47.00 3,383.00 150.00
0238 Precast joint sealants east elev 12,766.00 8,297.90 3,000.00 0.00 11,297.90 88.50 1,468.10 564.90
0239 Precast joint sealants west elev 12,766.00 10,212.80 2,000.00 0.00 12,212.80 95.67 553.20 610.64
0240 Site concrete joints 3,693.00 0.00 0.00 0.00 0.00 0.00 3,693.00 0.00
0241 Acoustical sealants at 7,913.00 0.00 0.00 0.00 0.00 0.00 7,913.00 0.00
penetrations
0242 DIVISION 08 - OPENINGS
0243 81113 Hollow Metal Doors and
Frames
0244 Hollow metal materials 8,026.00 4,013.00 0.00 0.00 4,013.00 50.00 4,013.00 200.65
0245 Fee on Hollow metal material 441.00 220.50 0.00 0.00 220.50 50.00 220.50 11.03
0246 Hollow metal frame install 3,028.00 2,000.00 0.00 0.00 2,000.00 66.05 1,028.00 100.00
0247 81216 Aluminum Frames w/
84113
0248 81416 Flush Wood Doors
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Application Date: 07/29/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  07/29/2021
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NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0249 Wood Door material 105,197.00 0.00 0.00 0.00 0.00 0.00 105,197.00 0.00
0250 Fee on wood door material 5,786.00 0.00 0.00 0.00 0.00 0.00 5,786.00 0.00
0251 Wood Door labor 1st flr incs 6,693.00 0.00 0.00 0.00 0.00 0.00 6,693.00 0.00
hardware
0252 Wood Door labor 2nd flr incs 2,953.00 0.00 0.00 0.00 0.00 0.00 2,953.00 0.00
hardware
0253 Wood Door labor 3rd flr incs 15,356.00 0.00 0.00 0.00 0.00 0.00 15,356.00 0.00
hardware
0254 Wood Door labor 4th flr incs 5,709.00 0.00 0.00 0.00 0.00 0.00 5,709.00 0.00
hardware
0255 87100 Door Hardware
0256 Door Hardware material 114,993.00 0.00 0.00 0.00 0.00 0.00 114,993.00 0.00
0257 Fee on Door hardware material 6,325.00 0.00 0.00 0.00 0.00 0.00 6,325.00 0.00
0258 Door hardware labor is with
doors
0259 Install Electric Hardware 58,290.00 0.00 0.00 0.00 0.00 0.00 58,290.00 0.00
0260 84113 Aluminum Framed
Entrances and Storefronts
0261 Aluminum Entrances and 244,703.00 59,560.00 14,000.00 0.00 73,560.00 30.06 171,143.00 3,678.00
storefront material
0262 Fee on aluminum entrances and 13,459.00 3,277.70 770.45 0.00 4,048.15 30.08 9,410.85 202.40
storefronts
0263 Fabrication labor 28,200.00 24,000.00 2,000.00 0.00 26,000.00 92.20 2,200.00 1,300.00
0264 Storefront frame installation 12,900.00 1,500.00 0.00 0.00 1,500.00 11.63 11,400.00 75.00
labor East Elev
0265 Storefront frame installation 12,900.00 1,500.00 0.00 0.00 1,500.00 11.63 11,400.00 75.00
labor West Elev
0266 Storefront frame installation 16,000.00 1,500.00 0.00 0.00 1,500.00 9.38 14,500.00 75.00
labor North Elev
0267 Storefront frame installation 16,000.00 1,500.00 0.00 0.00 1,500.00 9.38 14,500.00 75.00

labor South Elev
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APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0268 Aluminum Entrances prep and 18,400.00 0.00 0.00 0.00 0.00 0.00 18,400.00 0.00
installation
0269 F4 door frame installation 17,600.00 0.00 0.00 0.00 0.00 0.00 17,600.00 0.00
0270 84226 All-Glass Entrances
0271 All glass doors and hardware 79,167.00 0.00 0.00 0.00 0.00 0.00 79,167.00 0.00
0272 Fee on All Glass doors and 4,354.00 0.00 0.00 0.00 0.00 0.00 4,354.00 0.00
hardware
0273 All glass door installation 22,366.00 0.00 0.00 0.00 0.00 0.00 22,366.00 0.00
0274 84413 Glazed Aluminum Curtain
Walls
0275 Aluminum Stock lengths 106,425.00 106,425.00 0.00 0.00 106,425.00 100.00 0.00 5,321.25
0276 Fee on Glazed alum curtain wall 5,853.00 5,853.00 0.00 0.00 5,853.00 100.00 0.00 292.65
materials
0277 Curtainwall installation East Elev 24,800.00 5,500.00 2,000.00 0.00 7,500.00 30.24 17,300.00 375.00
0278 Curtainwall installation West 24,800.00 5,500.00 15,300.00 0.00 20,800.00 83.87 4,000.00 1,040.00
Elev
0279 Curtainwall installation North 35,000.00 29,750.00 4,000.00 0.00 33,750.00 96.43 1,250.00 1,687.50
Elev
0280 Curtainwall installation South 35,000.00 5,500.00 4,000.00 0.00 9,500.00 27.14 25,500.00 475.00
Elev
0281 88000 Glazing
0282 Glazing materials 311,587.00 50,000.00 0.00 0.00 50,000.00 16.05 261,587.00 2,500.00
0283 Fee on Glazing materials 17,137.00 2,751.60 0.00 0.00 2,751.60 16.06 14,385.40 137.58
0284 Glazing installation labor East 9,500.00 0.00 0.00 0.00 0.00 0.00 9,500.00 0.00
Elev
0285 Glazing installation labor West 9,500.00 0.00 5,000.00 0.00 5,000.00 52.63 4,500.00 250.00
Elev
0286 Glazing installation labor North 11,980.00 9,000.00 0.00 0.00 9,000.00 75.13 2,980.00 450.00

Elev
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D ORE) (D+E+F)
0287 Glazing installation labor South 11,980.00 0.00 0.00 0.00 0.00 0.00 11,980.00 0.00
Elev
0288 88300 Mirrors
0289 Mirrors materials 9,468.00 0.00 0.00 0.00 0.00 0.00 9,468.00 0.00
0290 Fee on Mirrors 521.00 0.00 0.00 0.00 0.00 0.00 521.00 0.00
0291 Mirror install 2,638.00 0.00 0.00 0.00 0.00 0.00 2,638.00 0.00
0292 83313 Coiling Counter Shutters 15,247.00 0.00 0.00 0.00 0.00 0.00 15,247.00 0.00
0293 DIVISION 09 - FINISHES
0294 92216 Non-Structural Metal
Framing
0295 Drywall sub mobilization 18,463.00 18,463.00 0.00 0.00 18,463.00 100.00 0.00 923.15
0296 Metal stud materials 141,954.00 141,954.00 0.00 0.00 141,954.00 100.00 0.00 7,097.71
0297 Fee on metal stud material 7,807.00 7,807.00 0.00 0.00 7,807.00 100.00 0.00 390.35
0298 Batt insulation materials 90,250.00 18,050.00 0.00 0.00 18,050.00 20.00 72,200.00 902.50
0299 Fee on insulation material 4,964.00 993.33 0.00 0.00 993.33  20.01 3,970.67 49.67
0300 Perimeter Metal Stud Labor 1st 14,582.00 6,500.00 4,000.00 0.00 10,500.00 72.01 4,082.00 525.00
flr
0301 Perimeter Metal Stud Labor 2nd 11,916.00 3,000.00 0.00 0.00 3,000.00 25.18 8,916.00 150.00
flr
0302 Perimeter Metal Stud Labor 3rd 11,916.00 8,900.00 1,500.00 0.00 10,400.00 87.28 1,516.00 520.00
flr
0303 Perimeter Metal Stud Labor 4th 11,916.00 8,900.00 1,500.00 0.00 10,400.00 87.28 1,516.00 520.00
flr
0304 Interior Metal Stud Labor 1st flr 23,489.00 23,089.00 0.00 0.00 23,089.00 98.30 400.00 1,154.45
0305 Interior Metal Stud Labor 2nd flr 11,744.00 11,170.00 0.00 0.00 11,170.00 95.11 574.00 558.50
0306 Interior Metal Stud Labor 3rd fIr 41,105.00 41,105.00 0.00 0.00 41,105.00 100.00 0.00 2,055.25
0307 Interior Metal Stud Labor 4th fIr 41,105.00 41,105.00 0.00 0.00 41,105.00 100.00 0.00 2,055.25
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-24
Application Date: 07/29/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  07/29/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]

ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH

APPLIC. STORED AND STORED (C-G)

(D+E) (NOT IN TO DATE
D OR E) (D+E+F)

0308 Batt insulation labor 20,500.00 0.00 6,000.00 0.00 6,000.00 29.27 14,500.00 300.00
0309 92400 Cement Plastering 20,206.00 0.00 0.00 0.00 0.00 0.00 20,206.00 0.00
0310 92900 Gypsum Board
0311 Gyp BD materials 199,530.00 101,175.00 47,028.00 0.00 148,203.00 74.28 51,327.00 7,410.15
0312 Fee on Gyp BD materials 10,974.00 5,567.85 2,588.04 0.00 8,155.89 74.32 2,818.11 407.79
0313 Gyp Bd Labor 1st fIr 40,631.00 8,126.20 4,063.10 0.00 12,189.30 30.00 28,441.70 609.47
0314 Gyp Bd Labor 2nd flr 25,856.00 7,756.80 7,756.80 0.00 15,513.60 60.00 10,342.40 775.68
0315 Gyp Bd Labor 3rd fir 62,793.00 53,374.05 3,139.65 0.00 56,513.70 90.00 6,279.30 2,825.68
0316 Gyp Bd Labor 4th flr 62,793.00 21,977.55 18,837.90 0.00 40,815.45 65.00 21,977.55 2,040.78
0317 93000 Tiling
0318 Ceramic Materials 186,090.00 0.00 40,186.79 0.00 40,186.79 21.60 145,903.21 2,009.34
0319 Fee on Gyp BD materials 10,235.00 0.00 2,211.56 0.00 2,211.56 21.61 8,023.44 110.58
0320 Ceramic Labor 1st fr 93,209.00 0.00 0.00 0.00 0.00 0.00 93,209.00 0.00
0321 Ceramic Labor 2nd flr 9,200.00 0.00 0.00 0.00 0.00 0.00 9,200.00 0.00
0322 Ceramic Labor 3rd flr 33,971.00 0.00 0.00 0.00 0.00 0.00 33,971.00 0.00
0323 Ceramic Labor 4th fIr 61,507.00 0.00 0.00 0.00 0.00 0.00 61,507.00 0.00
0324 95123 Acoustical Tile Ceilings
0325 Acoustical Grid material 26,580.00 0.00 0.00 0.00 0.00 0.00 26,580.00 0.00
0326 Acoustical Tile material 121,150.00 0.00 0.00 0.00 0.00 0.00 121,150.00 0.00
0327 Wood Ceiling material 104,912.00 0.00 0.00 0.00 0.00 0.00 104,912.00 0.00
0328 Fee on Acoustical materials 13,895.00 0.00 0.00 0.00 0.00 0.00 13,895.00 0.00
0329 Acoustical Grid labor 17,500.00 0.00 0.00 0.00 0.00 0.00 17,500.00 0.00
0330 Acoustical Tile labor 9,759.00 0.00 0.00 0.00 0.00 0.00 9,759.00 0.00
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-24
Application Date: 07/29/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  07/29/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]

ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH

APPLIC. STORED AND STORED (C-G)

(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0331 Wood Ceiling labor 4,750.00 0.00 0.00 0.00 0.00 0.00 4,750.00 0.00
0332 96400 Wood Flooring
0333 Wood Flooring materials 7,800.00 0.00 0.00 0.00 0.00 0.00 7,800.00 0.00
0334 Fee on Wood Flooring materials 429.00 0.00 0.00 0.00 0.00 0.00 429.00 0.00
0335 Wood Flooring labor 4,431.00 0.00 0.00 0.00 0.00 0.00 4,431.00 0.00
0336 96513 Resilient Base and
Accessories w/ 96519

0337 96519 Resilient Tile Flooring
0338 Resilient materials 5,470.00 0.00 0.00 0.00 0.00 0.00 5,470.00 0.00
0339 Fee on Resilient materials 301.00 0.00 0.00 0.00 0.00 0.00 301.00 0.00
0340 Resilient Labor 1st fr 1,102.00 0.00 0.00 0.00 0.00 0.00 1,102.00 0.00
0341 Resilient Labor 2nd fIr 2,310.00 0.00 0.00 0.00 0.00 0.00 2,310.00 0.00
0342 Resilient Labor 3rd flr 3,023.00 0.00 0.00 0.00 0.00 0.00 3,023.00 0.00
0343 Resilient Labor 4th fIr 1,867.00 0.00 0.00 0.00 0.00 0.00 1,867.00 0.00
0344 96813 Tile Carpeting
0345 Carpet Materials 142,690.00 0.00 0.00 0.00 0.00 0.00 142,690.00 0.00
0346 Fee on Carpet materials 7,848.00 0.00 0.00 0.00 0.00 0.00 7,848.00 0.00
0347 Carpet Labor 1st fir 2,701.00 0.00 0.00 0.00 0.00 0.00 2,701.00 0.00
0348 Carpet Labor 2nd fir 6,372.00 0.00 0.00 0.00 0.00 0.00 6,372.00 0.00
0349 Carpet Labor 3rd fIr 23,664.00 0.00 0.00 0.00 0.00 0.00 23,664.00 0.00
0350 Carpet Labor 4th fir 17,942.00 0.00 0.00 0.00 0.00 0.00 17,942.00 0.00
0351 97200 Wall Coverings
0352 Wall Covering Material 103,508.00 0.00 0.00 0.00 0.00 0.00 103,508.00 0.00
0353 Fee on Wall Covering materials 5,693.00 0.00 0.00 0.00 0.00 0.00 5,693.00 0.00
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-24
Application Date: 07/29/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  07/29/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]

ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH

APPLIC. STORED AND STORED (C-G)

(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
0354 Wall Covering Labor 50,000.00 0.00 0.00 0.00 0.00 0.00 50,000.00 0.00
0355 96723 Resinous Flooring 9,891.00 0.00 0.00 0.00 0.00 0.00 9,891.00 0.00
0356 98433 Sound-Absorbing Wall
Units
0357 Acoustical wall panel material 35,170.00 0.00 0.00 0.00 0.00 0.00 35,170.00 0.00
0358 Fee on Acoustical wall panel 1,934.00 0.00 0.00 0.00 0.00 0.00 1,934.00 0.00
materials

0359 Acoustical wall panel labor 8,427.00 0.00 0.00 0.00 0.00 0.00 8,427.00 0.00
0360 99123 Painting
0361 Tape Float and Finish 1st fir 27,500.00 2,750.00 0.00 0.00 2,750.00 10.00 24,750.00 137.50
0362 Tape Float and Finish 2nd flr 17,500.00 1,750.00 0.00 0.00 1,750.00 10.00 15,750.00 87.50
0363 Tape Float and Finish 3rd fir 42,500.00 17,000.00 10,625.00 0.00 27,625.00 65.00 14,875.00 1,381.25
0364 Tape Float and Finish 4th fir 42,500.00 6,375.00 19,125.00 0.00 25,500.00 60.00 17,000.00 1,275.00
0365 Prime paint 1st fr 10,419.00 0.00 0.00 0.00 0.00 0.00 10,419.00 0.00
0366 Prime paint 2nd fIr 6,630.00 0.00 0.00 0.00 0.00 0.00 6,630.00 0.00
0367 Prime paint 3rd flr 16,100.00 0.00 0.00 0.00 0.00 0.00 16,100.00 0.00
0368 Prime paint 4th flr 16,100.00 0.00 0.00 0.00 0.00 0.00 16,100.00 0.00
0369 Finish Paint 1st fir 18,340.00 0.00 0.00 0.00 0.00 0.00 18,340.00 0.00
0370 Finish Paint 2nd flr 11,670.00 0.00 0.00 0.00 0.00 0.00 11,670.00 0.00
0371 Finish Paint 3rd fIr 28,300.00 0.00 0.00 0.00 0.00 0.00 28,300.00 0.00
0372 Finish Paint 4th flr 28,300.00 0.00 0.00 0.00 0.00 0.00 28,300.00 0.00
0373 Paint CMU 4,785.00 0.00 0.00 0.00 0.00 0.00 4,785.00 0.00
0374 DIVISION 10 - SPECIALTIES
0375 101423 Panel Signage
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-24
Application Date: 07/29/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  07/29/2021
Architect's Project No.:
(A) (B) (C) (D) (F) (G) (H) 0]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0376 Signage 6,388.00 0.00 0.00 0.00 0.00 0.00 6,388.00 0.00
0377 Fee on Signage 351.00 0.00 0.00 0.00 0.00 0.00 351.00 0.00
0378 102239 Folding Panel Partitions 63,300.00 0.00 0.00 0.00 0.00 0.00 63,300.00 0.00
0379 102600 Wall and Door Protection 3,300.00 0.00 0.00 0.00 0.00 0.00 3,300.00 0.00
0380 Wall protection material 24,045.00 0.00 0.00 0.00 0.00 0.00 24,045.00 0.00
0381 Fee on Wall Protection materials 1,322.00 0.00 0.00 0.00 0.00 0.00 1,322.00 0.00
0382 Wall protection labor 5,275.00 0.00 0.00 0.00 0.00 0.00 5,275.00 0.00
0383 102800 Toilet, Bath, and Laundry 275.00 0.00 0.00 0.00 0.00 0.00 275.00 0.00
Accessories
0384 Toilet Accessory material 25,750.00 0.00 0.00 0.00 0.00 0.00 25,750.00 0.00
0385 Fee on Toilet Accessory 1,416.00 0.00 0.00 0.00 0.00 0.00 1,416.00 0.00
materials
0386 Toilet Accessory labor 3,393.00 0.00 0.00 0.00 0.00 0.00 3,393.00 0.00
0387 104413 Fire Protection Cabinets
w/ fire extinguishers
0388 Fire Ext and cabinets material 2,269.00 0.00 0.00 0.00 0.00 0.00 2,269.00 0.00
0389 Fee on Fire Extinguisher 125.00 0.00 0.00 0.00 0.00 0.00 125.00 0.00
materials
0390 Fire Ext and cabinets labor 574.00 0.00 0.00 0.00 0.00 0.00 574.00 0.00
0391 105500 Postal Specialties
0392 Mailbox material 6,984.00 0.00 0.00 0.00 0.00 0.00 6,984.00 0.00
0393 Fee on Mailbox materials 384.00 0.00 0.00 0.00 0.00 0.00 384.00 0.00
0394 Mailbox labor 791.00 0.00 0.00 0.00 0.00 0.00 791.00 0.00
0395 107500 Flagpoles
0396 Flagpole material 1,888.00 0.00 0.00 0.00 0.00 0.00 1,888.00 0.00
0397 Fee on Mailbox materials 104.00 0.00 0.00 0.00 0.00 0.00 104.00 0.00
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-24
Application Date: 07/29/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  07/29/2021
Architect's Project No.:
(A) (B) (C) (D) (F) (G) (H) 0]

ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH

APPLIC. STORED AND STORED (C-G)

(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0398 Flagpole labor 528.00 0.00 0.00 0.00 0.00 0.00 528.00 0.00
0399 DIVISION 11 - EQUIPMENT
0400 113100 Residential Appliances
0401 Ice Cuber with Bin 1,270.00 0.00 0.00 0.00 0.00 0.00 1,270.00 0.00
0402 All-Refrigerator 930.00 0.00 0.00 0.00 0.00 0.00 930.00 0.00
0403 Under counter Refrigerator 1,935.00 0.00 0.00 0.00 0.00 0.00 1,935.00 0.00
0404 Microwave Oven 1,000.00 0.00 0.00 0.00 0.00 0.00 1,000.00 0.00
0405 Fee on Residential Appliances 282.00 0.00 0.00 0.00 0.00 0.00 282.00 0.00
0406 114000 Food Service Equipment
0407 Drop-In Sink 377.00 0.00 0.00 0.00 0.00 0.00 377.00 0.00
0408 Reach-In Refrigerator 3,799.00 0.00 0.00 0.00 0.00 0.00 3,799.00 0.00
0409 Proofer Cabinet, Mobile 2,743.00 0.00 0.00 0.00 0.00 0.00 2,743.00 0.00
0410 Convection Oven, Electric 1,471.00 0.00 0.00 0.00 0.00 0.00 1,471.00 0.00
0411 Reach-In Under counter Freezer 3,747.00 0.00 0.00 0.00 0.00 0.00 3,747.00 0.00
0412 Commercial Waste Container 86.00 0.00 0.00 0.00 0.00 0.00 86.00 0.00
0413 Dishwasher, Under counter 5,425.00 0.00 0.00 0.00 0.00 0.00 5,425.00 0.00
0414 Custom Stainless Steel 3,590.00 0.00 0.00 0.00 0.00 0.00 3,590.00 0.00
3-Compartment Corner Sink

0415 Wall / Splash Mount Faucet 101.00 0.00 0.00 0.00 0.00 0.00 101.00 0.00
0416 Pre-Rinse Faucet Assembly 307.00 0.00 0.00 0.00 0.00 0.00 307.00 0.00
0417 Smart Wall Shelving 256.00 0.00 0.00 0.00 0.00 0.00 256.00 0.00
0418 Disposer 1,770.00 0.00 0.00 0.00 0.00 0.00 1,770.00 0.00
0419 Bussing Utility Transport Cart, 303.00 0.00 0.00 0.00 0.00 0.00 303.00 0.00

Plastic
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Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-24
Application Date: 07/29/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To: 07/29/2021
Architect's Project No.:
(A) (B) (C) (D) (F) (G) (H) 0]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0420 Hand Sink 154.00 0.00 0.00 0.00 0.00 0.00 154.00 0.00
0421 Mop Sink Cabinet 3,883.00 0.00 0.00 0.00 0.00 0.00 3,883.00 0.00
0422 Ice Cuber 3,951.00 0.00 0.00 0.00 0.00 0.00 3,951.00 0.00
0423 Custom Stainless Steel Work 926.00 0.00 0.00 0.00 0.00 0.00 926.00 0.00
Table
0424 Custom Stainless Steel Counter 7,762.00 0.00 0.00 0.00 0.00 0.00 7,762.00 0.00
w/ Overshelf
0425 Installation 3,349.00 0.00 0.00 0.00 0.00 0.00 3,349.00 0.00
0426 Fee on Food Service Equipment 2,420.00 0.00 0.00 0.00 0.00 0.00 2,420.00 0.00
0427 DIVISION 12 - FURNISHINGS
0428 122413 Roller Window Shades
0429 Roller shade material 107,790.00 0.00 0.00 0.00 0.00 0.00 107,790.00 0.00
0430 Fee on Roller Shade materials 5,928.00 0.00 0.00 0.00 0.00 0.00 5,928.00 0.00
0431 Roller shade labor 23,054.00 0.00 0.00 0.00 0.00 0.00 23,054.00 0.00
0432 DIVISION 14 - CONVEYING
EQUIPMENT
0433 142400 Hydraulic Elevators
0434 Elevator 1
0435 Preproduction / engineering DUE 93,672.00 93,672.00 0.00 0.00 93,672.00 100.00 0.00 4,683.60
UPON ORDER PLACEMENT
0436 Jack Hole 18,735.00 18,735.00 0.00 0.00 18,735.00 100.00 0.00 936.75
0437 Material 28,102.00 28,102.00 0.00 0.00 28,102.00 100.00 0.00 1,405.10
0438 Labor 46,836.00 3,500.00 0.00 0.00 3,500.00 7.47 43,336.00 175.00
0439 Elevator 2
0440 Preproduction / engineering - 93,672.00 93,672.00 0.00 0.00 93,672.00 100.00 0.00 4,683.60

DUE UPON ORDER
PLACEMENT
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Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-24
Application Date: 07/29/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  07/29/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
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APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
0441 Jack Hole 18,735.00 18,735.00 0.00 0.00 18,735.00 100.00 0.00 936.75
0442 Material 28,102.00 28,102.00 0.00 0.00 28,102.00 100.00 0.00 1,405.10
0443 Labor 46,836.00 3,500.00 0.00 0.00 3,500.00 7.47 43,336.00 175.00
0444 Elevator 3
0445 Preproduction / engineering - 69,892.00 69,892.00 0.00 0.00 69,892.00 100.00 0.00 3,494.60
DUE UPON ORDER
PLACEMENT
0446 Jack Hole 13,978.00 13,978.00 0.00 0.00 13,978.00 100.00 0.00 698.90
0447 Material 20,967.00 20,967.00 0.00 0.00 20,967.00 100.00 0.00 1,048.35
0448 Labor 34,947.00 2,100.00 0.00 0.00 2,100.00 6.01 32,847.00 105.00
0449 DIVISION 21-FIRE
SUPPRESSION
0450 211313 Fire Protection 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
0451 Engineering / Shop Drwgs 4,009.00 4,009.00 0.00 0.00 4,009.00 100.00 0.00 200.45
0452 Material riser and standpipe 10,812.00 6,189.88 0.00 0.00 6,189.88 57.25 4,622.12 309.49
0453 Fire Sprinkler material 1st floor 17,148.00 17,148.00 0.00 0.00 17,148.00 100.00 0.00 857.40
0454 Fire Sprinkler material 2nd floor 8,625.00 8,625.00 0.00 0.00 8,625.00 100.00 0.00 431.25
0455 Fire Sprinkler material 3rd floor 18,066.00 17,047.18 0.00 0.00 17,047.18 94.36 1,018.82 852.36
0456 Fire Sprinkler material 4th floor 18,089.00 15,345.27 0.00 0.00 15,345.27 84.83 2,743.73 767.26
0457 Labor riser and standpipe 9,495.00 8,500.00 0.00 0.00 8,500.00 89.52 995.00 425.00
0458 Fire Sprinkler labor 1st fIr 23,210.00 22,210.00 0.00 0.00 22,210.00 95.69 1,000.00 1,110.50
0459 Fire Sprinkler labor 2nd flr 18,990.00 17,990.00 0.00 0.00 17,990.00 94.73 1,000.00 899.50
0460 Fire Sprinkler labor 3rd flr 23,210.00 22,510.00 0.00 0.00 22,510.00 96.98 700.00 1,125.50
0461 Fire Sprinkler labor 4th flr 23,210.00 21,700.00 0.00 0.00 21,700.00 93.49 1,510.00 1,085.00
0462 Final Testing / Commissioning 1,583.00 0.00 0.00 0.00 0.00 0.00 1,583.00 0.00
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Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-24
Application Date: 07/29/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  07/29/2021
Architect's Project No.:
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ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
0463 DIVISION 22 - PLUMBING
0464 Plumbing sub mobilization 10,324.00 10,324.00 0.00 0.00 10,324.00 100.00 0.00 516.20
0465 Plumbing General Conditions 14,676.00 14,676.00 0.00 0.00 14,676.00 100.00 0.00 733.80
0466 Underground Sewer material 9,680.00 9,680.00 0.00 0.00 9,680.00 100.00 0.00 484.00
0467 Underground Sewer labor 30,320.00 30,320.00 0.00 0.00 30,320.00 100.00 0.00 1,516.00
0468 Above Grade Sewer and Vent 53,185.00 53,185.00 0.00 0.00 53,185.00 100.00 0.00 2,659.25
material
0469 Above Grade Sewer and Vent 71,815.00 71,096.85 718.15 0.00 71,815.00 100.00 0.00 3,590.75
labor
0470 Underground Storm Drainage 4,500.00 4,500.00 0.00 0.00 4,500.00 100.00 0.00 225.00
0471 Above Grade Storm Drainage 36,300.00 36,300.00 0.00 0.00 36,300.00 100.00 0.00 1,815.00
material
0472 Above Grade Storm Drainage 29,950.00 29,950.00 0.00 0.00 29,950.00 100.00 0.00 1,497.52
labor
0473 Domestic Water Piping material 49,515.00 49,515.00 0.00 0.00 49,515.00 100.00 0.00 2,475.76
0474 Domestic Water Piping labor 50,985.00 50,475.15 0.00 0.00 50,475.15 99.00 509.85 2,523.76
0475 Plumbing Fixtures material 79,241.00 11,093.74 6,339.28 0.00 17,433.02 22.00 61,807.98 871.64
0476 Fee on plumbing Fixture material 4,359.00 610.26 174.36 0.00 784.62 18.00 3,574.38 39.24
0477 Plumbing Fixtures labor 36,393.00 7,278.60 1,455.72 0.00 8,734.32 24.00 27,658.68 436.72
0478 Insulation 35,000.00 27,300.00 1,750.00 0.00 29,050.00 83.00 5,950.00 1,452.50
0479 DIVISION 23 - HEATING,
VENTILATING AND AIR
CONDITIONING
0480 HVAC Sub Mobilization 14,221.00 14,221.00 0.00 0.00 14,221.00 100.00 0.00 711.05
0481 Preconstruction / submittals 19,518.00 19,518.00 0.00 0.00 19,518.00 100.00 0.00 975.90
0482 Water source heat pumps 398,000.00 284,676.59 0.00 0.00 284,676.59 71.53 113,323.41 14,233.83

material
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Use Column | on Contracts where variable retainage for line items may apply. Period To:  07/29/2021
Architect's Project No.:
(A) (B) (C) (D) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0483 Fee on Water Source heat pump 21,890.00 16,640.95 0.00 0.00 16,640.95 76.02 5,249.05 832.05
material
0484 Water source heat pumps labor 37,136.00 36,636.00 0.00 0.00 36,636.00 98.65 500.00 1,831.80
0485 Cooling Tower material 127,000.00 106,458.00 0.00 0.00 106,458.00 83.83 20,542.00 5,322.90
0486 Fee on Cooling Tower material 6,985.00 5,858.59 0.00 0.00 5,858.59 83.87 1,126.41 292.93
0487 Cooling Tower labor 4,220.00 0.00 0.00 0.00 0.00 0.00 4,220.00 0.00
0488 Pumps / Accessories material 17,800.00 15,466.00 0.00 0.00 15,466.00 86.89 2,334.00 773.30
0489 Fee on pumps material 979.00 851.12 0.00 0.00 851.12 86.94 127.88 42.56
0490 Pumps / Accessories labor 5,064.00 4,664.00 0.00 0.00 4,664.00 92.10 400.00 233.20
0491 Geo Thermal Piping material 156,140.00 155,640.00 0.00 0.00 155,640.00 99.68 500.00 7,782.00
0492 Geo Thermal Piping labor 151,920.00 151,180.00 0.00 0.00 151,180.00 99.51 740.00 7,559.00
0493 ERV material 36,700.00 36,700.00 0.00 0.00 36,700.00 100.00 0.00 1,835.00
0494 Fee on ERV material 2,019.00 2,019.00 0.00 0.00 2,019.00 100.00 0.00 100.95
0495 ERV labor 3,587.00 3,587.00 0.00 0.00 3,587.00 100.00 0.00 179.35
0496 Grilles / Registers / Diffusers 50,640.00 0.00 0.00 0.00 0.00 0.00 50,640.00 0.00
material
0497 Grilles / Registers / Diffusers 29,540.00 6,350.00 0.00 0.00 6,350.00 21.50 23,190.00 317.50
labor
0498 Ductwork material 91,785.00 90,550.00 0.00 0.00 90,550.00 98.65 1,235.00 4,527.50
0499 Ductwork labor 97,609.00 95,609.00 0.00 0.00 95,609.00 97.95 2,000.00 4,780.45
0500 Insulation 43,888.00 38,910.00 0.00 0.00 38,910.00 88.66 4,978.00 1,945.50
0501 Controls Engineering and Parts 24,265.00 17,400.00 0.00 0.00 17,400.00 71.71 6,865.00 870.00
0502 Controls Labor / Installation 16,880.00 9,790.40 0.00 0.00 9,790.40 58.00 7,089.60 489.52
0503 Start Up 29,540.00 1,400.00 0.00 0.00 1,400.00 4.74 28,140.00 70.00
0504 Test and Balance 34,815.00 0.00 0.00 0.00 0.00 0.00 34,815.00 0.00
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-24
Application Date: 07/29/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  07/29/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]

ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH

APPLIC. STORED AND STORED (C-G)

(D+E) (NOT IN TO DATE
D OR E) (D+E+F)

0505 DIVISION 26 - ELECTRICAL
0506 Electrical mobilization 15,116.00 15,116.00 0.00 0.00 15,116.00 100.00 0.00 755.80
0507 Electrical General Conditions 12,884.00 11,000.00 284.00 0.00 11,284.00 87.58 1,600.00 564.20
0508 Branch Conduit - Material 57,000.00 54,500.00 500.00 0.00 55,000.00 96.49 2,000.00 2,750.00
0509 Branch Conduit - Labor 237,563.00 208,000.00 5,000.00 0.00 213,000.00 89.66 24,563.00 10,650.00
0510 Branch Wire - Material 24,000.00 22,900.00 0.00 0.00 22,900.00 9542 1,100.00 1,145.00
0511 Branch Wire - Labor 42,000.00 37,000.00 1,000.00 0.00 38,000.00 90.48 4,000.00 1,900.00
0512 Feeder Conduit - Material 24,329.00 22,900.00 0.00 0.00 22,900.00 94.13 1,429.00 1,145.00
0513 Feeder Conduit - Labor 40,000.00 35,000.00 0.00 0.00 35,000.00 87.50 5,000.00 1,750.00
0514 Feeder Wire - Material 68,400.00 48,850.00 0.00 0.00 48,850.00 71.42 19,550.00 2,442.50
0515 Feeder Wire - Labor 29,000.00 6,000.00 0.00 0.00 6,000.00 20.69 23,000.00 300.00
0516 Switchgear material 62,495.00 48,365.57 14,129.43 0.00 62,495.00 100.00 0.00 3,124.75
0517 Fee on Switchgear material 3,437.00 2,418.00 1,019.00 0.00 3,437.00 100.00 0.00 171.85
0518 Switchgear Installation 36,309.00 31,000.00 1,000.00 0.00 32,000.00 88.13 4,309.00 1,600.00
0519 Lighting Fixtures material 394,375.00 64,849.12 151,192.00 0.00 216,041.12 54.78 178,333.88 10,802.06
0520 Fee on Lighting fixtures 21,690.00 3,568.70 9,071.59 0.00 12,640.29 58.28 9,049.71 632.02
0521 Fixture Installation 103,367.00 0.00 6,000.00 0.00 6,000.00 5.80 97,367.00 300.00
0522 Lighting Controls material 14,546.00 0.00 0.00 0.00 0.00 0.00 14,546.00 0.00
0523 Wiring Devices 23,648.00 0.00 0.00 0.00 0.00 0.00 23,648.00 0.00
0524 Grounding 6,000.00 4,000.00 0.00 0.00 4,000.00 66.67 2,000.00 200.00
0525 Temporary Power 20,000.00 18,000.00 500.00 0.00 18,500.00 92.50 1,500.00 925.00
0526 Generator Material 211,785.00 211,785.00 0.00 0.00 211,785.00 100.00 0.00 10,589.25
0527 Fee on Generator 11,648.00 11,648.00 0.00 0.00 11,648.00 100.00 0.00 582.40
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-24
Application Date: 07/29/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To: 07/29/2021
Architect's Project No.:
(A) (B) (C) (D) (F) (G) (H) 0]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0528 Generator Installation 22,707.00 0.00 0.00 0.00 0.00 0.00 22,707.00 0.00
0529 DIVISION 28 - ELECTRONIC
SAFETY AND SECURITY
0530 283100 Fire Alarm System
0531 Fire Alarm materials 15,509.00 0.00 0.00 0.00 0.00 0.00 15,509.00 0.00
0532 Fire Alarm Installation 15,408.00 0.00 0.00 0.00 0.00 0.00 15,408.00 0.00
0533 DIVISION 31 - EARTHWORK
0534 312000 Earthmoving
0535 Remove excess limestone in 2,949.00 0.00 0.00 0.00 0.00 0.00 2,949.00 0.00
place by site contract
0536 Fine grade and backfill curbs 14,945.00 0.00 0.00 0.00 0.00 0.00 14,945.00 0.00
0537 312318 Earthwork for Structures
0538 Remove piling spoils 10,404.00 10,404.00 0.00 0.00 10,404.00 100.00 0.00 520.20
0539 Remove foundation spoils 14,355.00 14,355.00 0.00 0.00 14,355.00 100.00 0.00 717.75
0540 Granular fill slab drainage layer 20,370.00 20,370.00 0.00 0.00 20,370.00 100.00 0.00 1,018.50
0541 312513 Erosion Control
0542 Erosion Control Maintenance 10,785.00 3,974.00 0.00 0.00 3,974.00 36.85 6,811.00 198.70
and SWPP Reports (16 = draws)
0543 313116 Termite Control 2,191.00 2,191.00 0.00 0.00 2,191.00 100.00 0.00 109.55
0544 313421 Aggregate Pier Soil
Reinforcement
0545 Engineering and shop drwgs 8,124.00 8,124.00 0.00 0.00 8,124.00 100.00 0.00 406.20
0546 Aggregate pier sub mobilization 21,100.00 21,100.00 0.00 0.00 21,100.00 100.00 0.00 1,055.00
0547 Test pile 15,825.00 15,825.00 0.00 0.00 15,825.00 100.00 0.00 791.25
0548 Aggregate pier materials 18,093.00 18,093.00 0.00 0.00 18,093.00 100.00 0.00 904.65
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-24
Application Date: 07/29/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  07/29/2021
Architect's Project No.:
(A) (B) (C) (D) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0549 Aggregate pier labor and 39,193.00 39,193.00 0.00 0.00 39,193.00 100.00 0.00 1,959.65
equipment
0550 DIVISION 32 - EXTERIOR
IMPROVEMENTS
0551 321216 Bituminous Plant Mix
(Hot Mix) Base
0552 Asphalt milling at existing inlets 5,275.00 0.00 0.00 0.00 0.00 0.00 5,275.00 0.00
0553 Asphalt base at curbs 18,990.00 0.00 0.00 0.00 0.00 0.00 18,990.00 0.00
0554 321217 Asphaltic Concrete
Surface Course
0555 Asphalt surface 115,839.00 0.00 0.00 0.00 0.00 0.00 115,839.00 0.00
0556 321313 Concrete Paving
0557 Reinforcing steel labor @ paving 9,642.00 0.00 0.00 0.00 0.00 0.00 9,642.00 0.00
0558 Concrete forming @ paving 22,800.00 0.00 0.00 0.00 0.00 0.00 22,800.00 0.00
0559 Concrete material @ paving 69,930.00 2,326.00 0.00 0.00 2,326.00 3.33 67,604.00 116.30
0560 Fee on Paving concrete material 4,070.00 128.00 0.00 0.00 128.00 3.14 3,942.00 6.40
0561 Concrete place and finish @ 16,500.00 0.00 0.00 0.00 0.00 0.00 16,500.00 0.00
paving
0562 321314 Concrete Curb and
Gutter
0563 Concrete material @ Curb and 21,924.00 0.00 0.00 0.00 0.00 0.00 21,924.00 0.00
Gutter
0564 Fee on Curb Concrete materials 1,276.00 0.00 0.00 0.00 0.00 0.00 1,276.00 0.00
0565 Place and finish curb and gutter 29,000.00 0.00 0.00 0.00 0.00 0.00 29,000.00 0.00
0566 321315 Concrete Sidewalks
0567 Concrete material @ sidewalks 9,597.00 0.00 0.00 0.00 0.00 0.00 9,597.00 0.00
0568 Fee on Sidewalk Concrete 558.00 0.00 0.00 0.00 0.00 0.00 558.00 0.00

materials
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-24
Application Date: 07/29/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To: 07/29/2021
Architect's Project No.:
(A) (B) (C) (D) (F) G) (H) (1)
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOTIN TO DATE
D OR E) (D+E+F)
0569 Concrete Form, place and finish 23,063.00 0.00 0.00 0.00 0.00 0.00 23,063.00 0.00
@ sidewalks
0570 321723 Pavement Marking 4,050.00 0.00 0.00 0.00 0.00 0.00 4,050.00 0.00
0571 323119 Decorative Metal Fences
and Gates
0572 Gate material 36,363.00 0.00 0.00 0.00 0.00 0.00 36,363.00 0.00
0573 Fee on Gate material 1,818.00 0.00 0.00 0.00 0.00 0.00 1,818.00 0.00
0574 Gate install 6,407.00 0.00 0.00 0.00 0.00 0.00 6,407.00 0.00
0575 328206 Pedestal Paver System
0576 Paver material 18,000.00 0.00 0.00 0.00 0.00 0.00 18,000.00 0.00
0577 Fee on Paver material 990.00 0.00 0.00 0.00 0.00 0.00 990.00 0.00
0578 Paver install 7,000.00 0.00 0.00 0.00 0.00 0.00 7,000.00 0.00
0579 329219 Seeding 5,000.00 0.00 0.00 0.00 0.00 0.00 5,000.00 0.00
10000 Owner Purchase Offsets
10001 Owner PO 00001 Harris Rebar -49,593.00 -49,593.00 0.00 0.00 -49,593.00 100.00 0.00 -2,479.65
10002 Owner PO 00002 Jackson Ready -269,000.00 -229,457.75 0.00 0.00 -229,457.75 85.30 -39,542.25 -11,472.89
Mix
10003 Owner PO 00005 Jackson -1,722,553.00  -1,556,694.38 0.00 0.00 -1,556,694.38 90.37 -165,858.62 -77,834.73
Precast
10004 Owner PO 00004 Jefcoat Fence -36,363.00 0.00 0.00 0.00 0.00 0.00 -36,363.00 0.00
10005 Owner PO 00007 Old South Brick -18,000.00 0.00 0.00 0.00 0.00 0.00 -18,000.00 0.00
- Masonry Material
10006 Owner PO 00011 Slay Steel - -1,096,766.00  -1,096,766.00 0.00 0.00 -1,096,766.00 100.00 0.00 -54,838.30
Structural Steel
10006.1 Owner PO 00011.1 Slay Steel - -40,048.00 -40,048.00 0.00 0.00 -40,048.00 100.00 0.00 -2,002.40
Precast Embed Stiffener Plates
10007 Owner PO 00012 Stone Source - -61,820.00 0.00 0.00 0.00 0.00 0.00 -61,820.00 0.00

Counter Tops
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-24
Application Date: 07/29/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To: 07/29/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) G) (H) (1)
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
10008 Owner PO 00013 Southern Pipe -2,126.37 -2,126.37 0.00 0.00 -2,126.37 100.00 0.00 -106.32
- Sewer Rough-In
10009 Owner PO 00014 Ferguson - -66,482.00 -6,536.54 0.00 0.00 -6,536.54 9.83 -59,945.46 -326.83
Plumbing Fixtures
10010 Owner PO 00015 Avallone - -14,452.00 0.00 0.00 0.00 0.00 0.00 -14,452.00 0.00
Coiling Counter Door
10011 Owner PO 00016 Avallone - -5,313.00 0.00 0.00 0.00 0.00 0.00 -5,313.00 0.00
Signage
10012 Owner PO 00017 Avallone - Fire -2,269.00 0.00 0.00 0.00 0.00 0.00 -2,269.00 0.00
Ext & Cabinets
10013 Owner PO 00018 West - Mail -3,950.00 0.00 0.00 0.00 0.00 0.00 -3,950.00 0.00
Boxes
10014 Owner PO 00019 Division 10 - -25,750.00 0.00 0.00 0.00 0.00 0.00 -25,750.00 0.00
Toilet Accessories
10015 Owner PO 00020 Division 10 - -1,950.00 0.00 0.00 0.00 0.00 0.00 -1,950.00 0.00
Flagpole
10016 Owner PO 00021 Hotel & -49,135.00 0.00 0.00 0.00 0.00 0.00 -49,135.00 0.00
Restaurant - Kitchen Equipment
10017 Owner PO 00023 McNeil Cabinet -350,735.00 -20,000.00 0.00 0.00 -20,000.00 5.70 -330,735.00 -1,000.00
- Millwork
10018 Owner PO 00030 Chris Haynes - -396,680.30 -64,849.12 -151,193.09 0.00 -216,042.21  54.46 -180,638.09 -10,802.11
Light Fixtures
10019 Owner PO 00031 Chris Haynes - -62,495.36 -48,365.57 -14,129.79 0.00 -62,495.36 100.00 0.00 -3,124.77
Switch Gear
10020 Owner PO 00032 Chris Haynes - -14,546.32 0.00 0.00 0.00 0.00 0.00 -14,546.32 0.00
Light Controls
10021 OWNER PO 00043 AMERIPIPE -32,395.95 -31,269.21 0.00 0.00 -31,269.21  96.52 -1,126.74 -1,563.47
SUPPLY
10022 OWNER PO 00044 BRENDLE -32,158.54 -17,370.70 0.00 0.00 -17,370.70  54.02 -14,787.84 -868.53
FIRE EQUIPMENT
10023 OWNER PO 00045 AVALLONE -107,790.00 0.00 0.00 0.00 0.00 0.00 -107,790.00 0.00
ARCHITECTURAL SP
10024 OWNER PO 00046 CUMMINS -211,785.00 -211,785.00 0.00 0.00 -211,785.00 100.00 0.00 -10,589.25

MID-SOUTH
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-24
Application Date: 07/29/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To: 07/29/2021

Architect's Project No.:

(A) (B) (C) (D) (E) (F) G) (H) (1)

ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)

10025 OWNER PO 00053 E. CORNELL -58,065.00 0.00 0.00 0.00 0.00 0.00 -58,065.00 0.00
MALONE

10026 OWNER PO 00055 HYDRONIC -15,466.00 -15,466.00 0.00 0.00 -15,466.00 100.00 0.00 -773.30
TECHNOLOGY

10027 OWNER PO 00056 DELTA -105,555.00 -21,197.00 0.00 0.00 -21,197.00 20.08 -84,358.00 -1,059.85
THERMAL SOLUTIONS

10028 OWNER PO 00057 WARD -95,412.00 -119,000.00 0.00 0.00 -119,000.00 124.72 23,588.00 -5,950.00
MECHANICAL EQUIPMENT

10029 OWNER PO 00058 CLIMATE -220,088.28 -220,088.28 0.00 0.00 -220,088.28 100.00 0.00 -11,004.41
MASTER

10030 OWNER PO 00059 SPEC -106,400.00 -87,972.12 -3,349.00 0.00 -91,321.12  85.83 -15,078.88 -4,566.06
BUILDING MATERIALS

10031 Owner PO 00006 Adcamp- -94,808.00 0.00 0.00 0.00 0.00 0.00 -94,808.00 0.00
Asphalt

10032 Ovsf,ner PO 00086-Southern -15,840.09 -15,840.09 0.00 0.00 -15,840.09 100.00 0.00 -792.01
Pipe-Rough In

10033 Owner PO 00087 American -751,350.00 -215,985.00 -14,000.00 0.00 -229,985.00 30.61 -521,365.00 -11,499.25
Glass-Curtain Wall/Glass

10034 Owner PO 00091 Acoustics, -719,546.00 -261,179.00 -47,028.00 0.00 -308,207.00 42.83 -411,339.00 -15,410.36
LLC- Drywall/Ceilings

10035 OWNER P0000101 SOUTHERN -24,413.56 -24,413.56 0.00 0.00 -24,413.56 100.00 0.00 -1,220.68
PIPE DOMESTIC WATER
MATERIAL

10036 OWNER PO 0001085 CAPITAL -228,216.00 -4,013.00 0.00 0.00 -4,013.00 1.76 -224,203.00 -200.65
HARDWARE

10037 OWNER PO 000122 AGS INC. -109,615.00 -53,155.00 0.00 0.00 -53,155.00 48.49 -56,460.00 -2,657.75

10038 OWNER PO 000133 BALITMORE -85,261.00 -85,261.00 0.00 0.00 -85,261.00 100.00 0.00 -4,263.05
AIR COIL

10039 OWNER PO 000159 -407,271.00 0.00 -40,186.79 0.00 -40,186.79 9.87 -367,084.21 -2,009.34
TOTAL OWNER PURCHASES -7,711,463.77 -4,498,431.69 -269,886.67 0.00 -4,768,318.36  61.83 -2,943,145.41 -238,415.96

9001G PCO 1 SUBTRADE CHANGES 12,355.20 12,355.20 0.00 0.00 12,355.20 100.00 0.00 617.76
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-24
Application Date: 07/29/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To: 07/29/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) 0]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
9002E WCPR1 PCO 2 TRASH 1,795.37 0.00 0.00 0.00 0.00 0.00 1,795.37 0.00
ENCLOSURE POWER
9002G WCPR 1 PCO 2 TRASH 161.67 0.00 0.00 0.00 0.00 0.00 161.67 0.00
ENCLOSURE POWER
9004E WCPR 3 PCO 4 ADD DATA 5,195.88 5,195.88 0.00 0.00 5,195.88 100.00 0.00 259.79
CONDUIT
9004G WCPR 3 PCO 4 ADD DATA 467.87 467.87 0.00 0.00 467.87 100.00 0.00 23.39
CONDUIT
9005E WCPR 4 PCO 5 ADD 2,266.14 2,266.14 0.00 0.00 2,266.14 100.00 0.00 113.31
POWER/DATA CONFERENCE
1203
9005G WCPR 4 PCO 5 ADD 204.06 204.06 0.00 0.00 204.06 100.00 0.00 10.20
POWER/DATA CONFERENCE
1203
9006E PCO 6 RELOCATE VAULT 1,411.35 1,411.35 0.00 0.00 1,411.35 100.00 0.00 70.57
9006G PCO 6 RELOCATE VAULT 1,890.04 1,890.04 0.00 0.00 1,890.04 100.00 0.00 94.50
9008G WXPR 6 INTERIOR REVISIONS 0.00 0.00 45,562.00 0.00 45,562.00 0.00 -45,562.00 2,278.10
9009G PCO 09 ADDED STEEL BEAMS 0.00 23,000.00 0.00 0.00 23,000.00 0.00 -23,000.00 1,150.00
9010E PCO 10 QUARZITE BOXES 0.00 0.00 3,234.00 0.00 3,234.00 0.00 -3,234.00 161.70
901G WPPR 08 PCO 11 MECHANICAL 77,217.67 76,100.00 0.00 0.00 76,100.00 98.55 1,117.67 3,805.00
REVISIONS
9013G PCO 13 ROOFING CHANGES 58,109.52 55,821.00 2,288.52 0.00 58,109.52 100.00 0.00 2,905.48
9014E WCPR5 5R 5R2 7 &11 PCO 14 183,104.00 15,000.00 0.00 0.00 15,000.00 8.19 168,104.00 750.00
9014G WCPR5 5R 5R2 7 &11 PCO 8,239.84 7,239.00 0.00 0.00 7,239.00 87.85 1,000.84 361.95
14-gc
9015G WCPR 15 INTERIOR FINISH 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
REVISIONS
9017G WCPR 10 INTERIOR REVISIONS 0.00 0.00 788.00 0.00 788.00 0.00 -788.00 39.40
9018E WCPR 12 MARKETING 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

ELECTRICAL
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-24
Application Date: 07/29/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  07/29/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
9018G WCPR 12 MARKETING 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
ELECTRICAL
9020G WCPR 13 EXECUTIVE 0.00 0.00 2,378.00 0.00 2,378.00 0.00 -2,378.00 118.90
TOILETS-NO MILLWORK
9021G WCPR 14 L 1 BANK REVISIONS 0.00 0.00 24,247.00 0.00 24,247.00 0.00 -24,247.00 1,212.35
NO MILWORK
9022G WCPR 15 PCO 22 DRIVE THRU 0.00 3,100.00 0.00 0.00 3,100.00 0.00 -3,100.00 155.00
TELLER
9023G WCPR 16, PCO 23 BALCONY 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
ROOF
9024G WCPR 17 MECHANICAL ROOM 0.00 2,000.00 2,700.00 0.00 4,700.00 0.00 -4,700.00 235.00
9026G PCO 26 CANOPIES SHEATHING 0.00 0.00 40,960.00 0.00 40,960.00 0.00 -40,960.00 2,048.00
9028G WCPR 19 MONUMENTAL STAIR 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
RAILING
9029G WCPR 14 MECHANICAL 0.00 0.00 57,736.00 0.00 57,736.00 0.00 -57,736.00 2,886.80
9031E WCPR 14 BANK 0.00 0.00 5,000.00 0.00 5,000.00 0.00 -5,000.00 250.00
LOBBY-ELECTRICAL-LABOR
9031EF WCPR 14 BANK 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
LOBBY-ELECTRICAL OWNER
PURCHASE FEE
9031EOP WCPR 14 BANK 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
LOBBY-ELECTRICAL- OWNER
PURCHASE
9031G WCPR 14 BANK 0.00 0.00 6,000.00 0.00 6,000.00 0.00 -6,000.00 300.00
LOBBY-ELECTRICAL
9033G WCPR 21 MOUNMENTAL STAIR 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
TREAD REVISIONS
9034E WCPR 22 EXT LIGHTING 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
REVISIONS
9034G WCPR 22 EXT LIGHTING 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

REVISIONS
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-24
Application Date: 07/29/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To: 07/29/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) 0]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
9035G WCPR 23 ADD SPANDREL 0.00 0.00 7,200.00 0.00 7,200.00 0.00 -7,200.00 360.00
GLASS
9036G PCO 36 REVISE FLUSH VALVES 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
9036M PCO 36 REVISE FLUSH VALVES 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
9041G PCO 41 REVISE STAGING AREA 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
9048G PCO 48 CHAINGE CERAMIC 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
TILE
9055G PCO 55, WCP 28 ALTERNATER 0.00 0.00 57,537.59 0.00 57,537.59 0.00 -57,537.59 2,876.88
MILLWORK CONTRACTOR
TOTAL CHANGE ORDERS 352,418.61 206,050.54  255631.11 0.00 461,681.65 131.00  -109,263.04 23,084.08
CLEAR 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Job Totals: 8,990,954.84 5,497,834.32 421,827.12 0.00 5,919,661.44 65.84 3,071,293.40 295,983.07
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