DALE

PARTNERS

T. Doug Dale, AIA

Jeffrey R. Barnes, AIA, ASID
Leigh G. Jaunsen, AIA, LEED AP
Russ S. Blount, AIA, LEED AP
Jason M. Agostinelli, AIA

In memory of

Michael A. Barranco, AIA
1962-2011

DALE PARTNERS ARCHITECTS, P.A.
Architecture = Interiors * Planning

One Jackson Place, Suite 250
188 East Capitol Street
Jackson, MS 39201-2100

P 601.352.5411 = f 601.352.5362

161 Lameuse Street, Suite 201
Biloxi, MS 39530

P 228.374.1409 = f 228.374.1414

dalepartners.com

18 October 2021

Jim White
Facilities/Construction Manager
Community Bank

206 North Greeno Road
Fairhope, Alabama 36532

15094 Community Bank Headquarters - Application for Payment No. 26

DearJim:

Enclosed is the Application for Payment No. 26 in the amount of $627,042.79. The following is
an listing of the Owner Purchased items. The backup documents for the Owner purchased are

included and follow the application for payment.

Date Invoice Number Payable to: Amount:
09/20/21 8 American Glass Company $75,000.00
Control No. 82 TOTALS for 0098 $75,000.00
Date Invoice Number Payable to: Amount:
08/03/21 98982 E Cornell Malone $19,088.63
Control No. 83 TOTALS for 0645 $19,088.63
Date Invoice Number Payable to: Amount:
09/42/21 734992 Delta Industries $245.00
Control No. 84 TOTALS for 1125 $245.00
Date Invoice Number Payable to: Amount:
09/14/21 INVX-7895 Avallone Architectural SP. LLC $3,491.00
Control No. 85 TOTALS for 139 $3,491.00
Date Invoice Number Payable to: Amount:
08/05/21 1053708 Stone Source, Inc. $28,500.00
Control No. 86 TOTALS for 2260 $28,500.00
Date Invoice Number Payable to: Amount:
09/30/21 003595 Architectural Grilles & Sunshades $15,750.00
Control No. 87 TOTALS for 2361 $15,750.00
Date Invoice Number Payable to: Amount:
09/25/21 2 Bryd/Cook Paint/Decorating Center | $87,243.88
Control No. 88 TOTALS for 355 $87,243.88




Date Invoice Number Payable to: Amount:
09/03/21 327551 Spec Building Materials Corp S 549.98
09/03/21 327552 Spec Building Materials Corp $2,460.00
Control No. 89 TOTALS for 3922 $3,009.98
Date Invoice Number Payable to: Amount:
09/16/21 12 Acoustics, Inc. $45,977.00
Control No. 90 TOTALS for 41 $45,977.00
Date Invoice Number Payable to: Amount:
08/24/21 0127247-IN Capitol Hardware $121,931.00
09/28/21 0127893-IN Capitol Hardware S 1,481.00
Control No. 91 TOTALS for 414 $123,412.00
Date Invoice Number Payable to: Amount:
09/08/21 2038018-01 Chris Haynes Electric Supply $5,777.78
Control No. 92 TOTALS for 4730 $5,777.78
Date Invoice Number Payable to: Amount:
09/30/21 13850 Deas Construction Inc. $55,000.00
Control No. 93 TOTALS for 6387 $55,000.00
Date Invoice Number Payable to: Amount:
09/14/21 CM305648 Ferguson Enterprises, Inc. S (61.36)
09/07/21 WJ319729-1 Ferguson Enterprises, Inc. S 8,751.57
09/09/21 WJ319729-2 Ferguson Enterprises, Inc. S 156.12
09/16/21 WJ341721 Ferguson Enterprises, Inc. S 5,256.93
Control No. 94 TOTALS for 695 $14,103.26
Date Invoice Number Payable to: Amount:
09/15/21 0017339 Division 10, Inc. $5,550.00
Control No. 95 TOTALS for 7080 $5,550.00

We have reviewed this application for payment request and recommend it for payment.

Sincerely,

Robert H. Strobel, AIA

Robert H. Strobel, AIA

Project Manager

Enclosure

Owner Purchased Materials Check Stubs and Invoices
Application for Payment No. 26 with Continuation Sheets

cc: File




CHECK NO. 82

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
09/20/21 8 Owner Direct Purchase Mate 219048 75000.00 0.00 75000.00
Check Date | Control Number
10/13/21 82 TOTALS FOR 0098 75000.00 0.00 75000.00
PAY Seventy-five Thousand Dollars and 00 cents
CONTROL NO. AMOUNT
82 $*75,000.00
AMERICAN GLASS COMPANY, INC.
P.O. BOX 2447
COLUMBUS MS 39704
PAID TO: AMERICAN GLASS COMPANY, INC.
P.O. BOX 2447
COLUMBUS MS 39704
CHECK NO. 82
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
09/20/21 8 Owner Direct Purchase Mate 219048 75000.00 0.00 75000.00
Check Date | Control Number
10/13/21 82 TOTALS FOR 0098 75000.00 0.00 75000.00




APPLICATION AND CERTIFICATE FOR PAYMENT AlIA DOCUMENT G702

TO: Community Bank PROJECT: Community Bank HQ APPLICATION NO.: 8 DISTRIBUTION:
14¢ E. Metro Pkwy Ftowood, MS 39232 APPLICATION DATE:  9/16/21 Owner
Fiowood MS 39232 PERIOD TO: September Architect
VIA (ARCHITECT):  Dale Partners Contractor
ARCHITECT'S
FROM(CONTRACTOR): AMERICAN GLASS CO., INC PROJECT NO.: O0od 387
PO BOX 2447
COLUMBUS, MS 39704
CONTRACTOR'S APPLICATION FOR PAYMENT Application is made for Payment, as shown below, in connection
with the Contract. Continuahon Sheet AlA (5/U2A 1§ attached
CHANGE ORDER SUMMARY 1. ORIGINAL CONTRACT SUM $ 751,350.00
Change Orders Approved in 2. Net Change by Change Orders $ -
previous months by Owner ADDITIONS DEDUCTIONS 3. CONTRACT SUM TO DATE (Line 1 + 2) $ 751,350.00
4. TOTAL COMPLETED & STORED TO DATE $ 538,748.00
Approved this Month 5. RETAINAGE
No. Date Approved a. 5% OF CURRENT CONTRACT
{column H + 1 on G703)
b. 10% OF STORED MATERIAL
{column J on G703)
Total Retainage {Line 5a + 5b)
6. TOTAL EARNED LESS RETAINAGE. $ 538,748.00
TOTALS 0 0 (Line 4 less Line 5 Total)
7. LESS PREVIQUS CERTIFICATES FOR PMT. $ 463,748.00
NET CHANGE BY CHANGE ORDERS 0 {Line & from prior Certificate)
8. CURRENT PAYMENT DUE. $ 75,000.00
The undersigned Contractor certifies that © the best of the Conbactors knowledge, {Line 6 less Line 7)
Eo::uco:manuomoqﬁos__o?ooeﬂna by this Application for Payment has been completed in &@Q\mv
accordance with the Cantract Documaents, that al amounts have been paid by the Contractor for 9. BALANCE TO FINISH, PLUS RETAINAGE. $ 212,602.00
Work for which previous Certficates of Payment were issued and payments receved from the {Line 3 less Line 6) sEERSs=s=T
Gwner, and the cument payment shown herein is now due. State ot _Mississipp  County of: __Lowndes

Subscribed and sworn to me this

day om%. wobl_ .........

-

e QF Migi..
\_ R AT, Ss-..
) R THTARY S0
Notary Public: % § Xt &5,
m<.\aﬂ\%\§(&w .N%\CE\\/ DATE: ﬂ\\&c\b\\ uu\ q\ S o, ﬂmmmmm\o..&...
/ 4 My Commission &xXpires: (L w w g \ 2 TiFrFan.., Tag -
ARCHITECT'S CERTIFICATE FOR PAYMENT AMOUNT CERTIFIED: . ... ... .. LR YIN OR
{Attach explanation if amount differs from above) ~ o Noy il mn....h.ﬁnu.. .
in accordance with the Contract Documents, based on on-sita observations and the data ARCHITECT: e T 27, 2021 e
comprising the abave application, the Architect certifies to the Qwner that 1o the best of the ..nvbm. .......... W
Architect’s knowledge, information and befief the Work has progressed as indicated, the quality By: Date: ...r.m. .Ommo,..
of work is in accondance with the Contract Docurnents, and the Contractor is entitled to payment This Certificate .r&#.!&ﬂﬁt The AMOUNT CERTIFIED is payable only to the }
of the AMOUNT CERTIFIED _Zi . lssuance, payment and accaptance of payment are without
FOUNTA ¥
g, PR HHETES .«n.."q? Owner or Contracior under this Contract,

S==ES = ==== = = m=aie .....ﬂl-....]....ruun.'.r.!l.l..

- e —— ——

“ﬂﬂ_

COMPANY INC



CONTINUATION SHEET AlA DOCUMENT G703 PAGE 2 OF 4 PAGES

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 8
Contractor's signed certification is attached. APPLICATION DATE. 9/16/21
In tabulations below, amounts are stated to the nearest dollar. Community Bank Headquarters PERIOD TO: September
Use Column | on Contracts where variable ratainage for fine items may apply. ARCHITECT'S PROJECT NO: 87
A B C D _ E F G H |
TTEM DESCRIPTON OFWORK | SCHEDULED | TETED MATERIALS TOTAL BALANCE | RETAINAGE |
NO. VALUE TROMPREVIOUS [ THIS PERIOD PRESENTLY | COMPLETED | (G+C) TOFINISH | {IF VARIABLE
APPLICATION STORED AND STORED (C-G) RATE)
(D+E) {NOTIN TO DATE
D OR E) (D+E+F)
Shop drawings, Engineering, calculations $ 13,830.00 $18,830.00 $18,830.00 | 100.00%
$0.00
084113 Aluminum Frames, Entrances, & Storefronts $0.00
aluminum stock lengths $ 69,256.00 $£69,256.00 $69,256.00 | 100.00%
medium/wide stile swing entrances $ 4953200 $49,532.60 $49,532.00 | 100.00%
Terrace doors $ 40,730.00 $40,730.00 $40,730.00 | 100.00%
F4 type Door frames $ 36,975.00 $36,975.00 $36,975.00 | 100.00%
caulking, anchors, misc. accessories $ 29,380.00 $22,000.00 $22,000.00 | 74.88% $7,380.00
$0.00
084413 Glazed Aluminum Curtain Walls $0.00
Aluminum Stock lengths $ 106,425.00 $106,425.00 $106,425.00 { 100.00%
$0.00
084226 All Glass Entrances and Storefronts $0.00
D_._.m_mmm doors and hardware $ 79,167.00 $0.00 $79,167.00
$0.00
088300 Mirrors $5.628.00 $0.00 $5,628.00
Reception 1206 1/2” glazing and stand offs |  $3,840.00 $0.00 $3,840.00
$0.00
08800 Glazing $0.00
1" insulated glazing $299,437.00 $120,000.00 $75,000.00 $195.000.00 | 6512%| $104,437.00
1/4" tempered m_menm $12,150.00 $0.00 $12,150.00
$0.00
PAGE TOTALS $751,350.00 $307,985.00 $76,000.00 $155,763.00 $538,748.00 $212,602.90
GRAND TOTALS $ 751,350.00 | $ 307,985.60 | $ um So 00[S 155,763.00 | $ 538,748.00 $ 212,602.00
MTAIN
£ 5 Oozmﬁmcojoz
.ﬁ B ED LR 7m0 o
5% 4
m ,m

G ﬁ..w-ﬂf,,..wr.nwid
COMPANY iNe



CHECK NO. 83
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION _ NET AMOUNT
08/03/21 98982 219048 19088.63 0.00 19088.63

Check Date | Control Number

10/13/21 83 TOTALS FOR 0645 19088.63 0.00 19088.63

PAY Nineteen Thousand Eighty-eight Dollars and 63 cents

DATE CONTROL NO. AMOUNT
10/13/21 83 $*19,088.63
E. CORNELL MALONE
#1 COMMERCE DRIVE SUITE 200
HATTIESBURG MS 39402
PAID TO: E. CORNELL MALONE
#1 COMMERCE DRIVE SUITE 200
HATTIESBURG MS 39402
CHECK NO. 83
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
08/03/21 98982 219048 19088.63 0.00 19088.63

Check Date | Control Number

10/13/21 83 TOTALS FOR 0645 19088.63 0.00 19088.63




Po OCO652

MITSUBISHI
CHEMICAL O LR TR
Order Acknowledgement

Sold-To-Party 112175 Order Received At

E CORNELL MALONE CORPORATION
1 COMMERCE DR STE 200
HATTIESBURG MS 39402-1499

USA

MITSUBISHI CHEMICAL AMERICA
ALPOLIC DIVISION

401 VOLVO PARKWAY
CHESAPEAKE VA 23320

USA

757-548-7850 Fax: 757-436-1896

Ship-To-Party 112435 Information
E CORNELL MALONE CORPORATION Order Number 98982
1504 S GALLATIN ST Order Date 08/03/2021
JACKSON MS 39201-6313 Currency usD
USA Est. Ship Date 08/05/2021
Incoterm: P&A Purch.Crder / Date: 19186-7451 /08/03/2021
Payment Term: Net 30 Days Priority:
Job Name: Community Bank
item Materlal/Description  Cust.Mat.Number Ordered Qty Unit Price Amount
10 WR44MNC15754978B1 50 SH 42611 17,975.07
4mm FR MICA MNC CLR 1575x4978 (62x196
MARIMUM FINISH WARRANTY IS 30 YEARS
WARRANTY CONDITIONS CAN CHANGE
BEPENDANT UPON ORDER/PROJECTS SPECIFICS
REFER TECHNICAL BULLETIN
"MCM VISUAL APPEARANGE PARAMETERS®
w’ b Sfa’l ltems total . 17,975.07
Recraling 350.00
Freight 763.56
- o Total Amount 19,088.63

\ 4

FOUN

TAIN (“ONS TRUCT\ON

C(‘){\ﬂDAN { ‘NC

For best color consistency, consider and maintain panel directionality during ail stages of job planrung, labrication and installation. Malerial shouid be
ordered at one time and i1 one width and lots should not be combined!
BUYER AGREES THAT IT SHALL ONLY USE OR INSTALL FIRE RESISTANT (FR} MATERIAL IN ELEVATIONS ABOVE FORTY (40) FEET AND
THAT IT SHALL NOT USE OR INSTALL POLYETHYLENE [PE) MATERIAL IN ELEVATIONS ABOVE F ORTY (40} FEET.
This order is subject to MCA's standard Terms and Conditions

Paoe 10l 1




CHECK NO. 84

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
09/24/21 734992 219048 245.00 0.00 245.00
Check Date | Control Number
10/13/21 84 TOTALS FOR 1125 245.00 0.00 245.00
PAY Two Hundred Forty-five Dollars and 00 cents
DATE CONTROL NO. AMOUNT
10/13/21 84 $****245.00
DELTA INDUSTRIES
P.O0. BOX 1292
JACKSON MS 39215-1292
PAID TO: DELTA INDUSTRIES
P.O. BOX 1292
JACKSON MS 39215-1292
CHECK NO. 84
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
09/24/21 734992 219048 245.00 0.00 245.00
Check Date | Control Number
10/13/21 84 TOTALS FOR 1125 245.00 0.00 245.00




DELTA INVOICE
INDUSTRIES ( CUSTOMER NO. DATE INVOICE NO. PAGE ]
IACKSON Mt a2ve 1am 013078 09/24/2021 734992 1

PHONE 801-354-3004

COMMUNITY BANK

C/0 FOUNTAIN CONSTRUCTION
P.O.BOX 10506

JACKSON, MS 39289-0506

A FINANCE CHARGE WILL BE IMPOSED ON PAST DUE AGCOUNTS. THE
FINANCE CHARGE IS COMPUTED BY A “PERIODIC RATE* OF 14% PER
MONTH, WHICH IS AN ANNUAL PERCENTAGE RATE OF 18%.

~
DATE JOB NUMBER - JOB LLOCATION - ADDRESS UNIT TAX TOTAL
QUANTITY  |uNIT| DESCRIPTION PRICE
001001 COMMUNITY BANK HEADQUARTERS
PO NUMBER: 000002

09/24/21 2.00 CY 6 SK 4000 20% ASH INT 120.000 0.00 240.00
1.00 LD ENVIRONMENT FEE 5.000 0.00 5.00

TICKET DATE TOTALS: 0.00 245.00

TICKETS: 008-811337
JOB TOTALS 245,00 0.00 245.00

IF PAYMENT IS MADE BY 10/10/2021, DISCOUNT FOR INVOICE IS 2.40.

el

|

E

COM

FOUNTAWJCONSTRUCPQN.

| SEP 27 202

s oy B0
PANY INC

|

AMOUNT DUE 245.00




CHECK NO. 85
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION _ NET AMOUNT
09/14/21 INVX-7895 219048 3491.00 0.00 3491.00

Check Date | Control Number

10/13/21 85 TOTALS FOR 139 3491.00 0.00 3491.00
PAY Three Thousand Four Hundred Ninety-one Dollars and 00 cents
DATE CONTROL NO. AMOUNT
10/13/21 85 $**3,491.00

AVALLONE ARCHITECTRUAL SP.,LLC
P.0.BOX 5143
SHREVEPORT LA 71135-5143

PAID TO: AVALLONE ARCHITECTRUAL SP.,LLC
P.0. BOX 5143
SHREVEPORT LA 71135-5143

CHECK NO. 85

09/14/21 INVX-7895 219048 3491.00 0.00 3491.00

Check Date | Control Number
10/13/21 85 TOTALS FOR 139 3491.00 0.00 3491.00




NALL@NE

ARCHITECTURAL SPECIALTIES

INVOICE

CLIENT DATE NUMBER
Community Bank Headquarters 14 Sep 2021 INVX-7895
140 East Metro Parkway
FLOWOOD MS 39232 DUE DATE
USA 14 Oct 2021
Description Amount
lob No: J003468
Name: Community Bank Headquarters - Owner PO (DT)
167 East Metro Parkway, Flowood, MS 39232
Furnish Mailbox Per Michael's Approval By Email 7/12/21 3,491.00
PO#000161
Sales Tax - State of Mississippi Qualified 0.00
Invoice Total USD 3,491.00
Tatal Net Payments USD 0.00

3,491.00

Community Bank Headquarters

PAYMENT ADVICE

Invoice Number INVX-7895
To:  Avallone Architectural Specialties, LLC .Kr:nount Du-e-_ - 3,491.00
P.O. Box 5143
SHREVEPORT LA 71135 Due Date 14 Oct 2021
USA S — I

Phone; 318-797-4331
Email: billing@avallone.net

Amount Enclosed

Enter the amount you are paying above

In accordance with our “Terms of Sale”, account balances remaining past due and owing beyond the date due will be adjusted by the application of finance charges
at the rate of 1.5% maonthly,



CHECK NO. 86
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION _ NET AMOUNT
08/05/21 1053708 219048 30000.00 1500.00 28500.00

Frxkrxxk CONTRACT PAYMENTS TO DATE 28500.00
Check Date | Control Number
10/13/21 86 TOTALS FOR 2260 30000.00 1500.00 28500.00

PAY Twenty-eight Thousand Five Hundred Dollars and 00 cents

DATE CONTROL NO. AMOUNT
10/13/21 86 $*28,500.00
STONE SOURCE , INC.
6151 HIGHWAY 25
BRANDON MS 39047
PAID TO: STONE SOURCE, INC.
6151 HIGHWAY 25
BRANDON MS 39047
CHECK NO. 86
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
08/05/21 1053708 219048 30000.00 1500.00 28500.00
Fremixxk . CONTRACT PAYMENTS TO DATE 28500.00
Check Date | Control Number
10/13/21 86 TOTALS FOR 2260 30000.00 1500.00 28500.00




ORDER ACKNOWLEDGEMENT

THE STONE SOURCE. INC. Order Number
6151 HIGHWAY 25 1053708
BRANDON. MS 39047 Order Date Page

uUs ) -07-
601-939-0111 8/5/2021 09:07:29 | 1 of

Bill To: Community Bank Ship To:
€/0 FOUNTAIN CONSTRUCTION COMPANY INC. FOUNTAIN CONSTRUCTION COMPANY INC.

5655 HIGHWAY 18 W 5655 HIGHWAY 18 W
JACKSON. MS 39209 JACKSON. MS 39209

601-373-4162

Customer ID: 114080

PO Number Ship Route Taker

COMMUNITY BANK HQ 000012 KJ2

Pricing

Quantities
= Item ID o VoM Extended
Ordered|  Allecated|  Remaining Ugﬁr_.fize é Item Description Unit Size el
1.0000 1.0000 0.0000 EA GL1 kA 30.000.0000 30.000.00
1.0 FABRICATION OF COUNTERTOP SURFACES 1.0
Level: 1 EA SLABS
Ory Per Assembly: 1.0000 1.0 slabs EA
Total Qty.: 1.0000
Total Lines: | SUB-TOTAL: 30.000.00
TAX: 0.00

AMOUNT TENDERED: 0.00
AMOUNT DUE:  30,000.00

No return's on special orders. LS. Doflars
Stock material can be returned within 30 days of purchase. subject to 25% restocking tee, unless items to be retumned are no longer

available in same lot/shade.

s> I
\ FOUNTAIN CONSTRUCTION




CHECK NO. 87

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
09/30/21 003595 219048 15750.00 0.00 15750.00
Check Date | Control Number
10/13/21 87 TOTALS FOR 2361 15750.00 0.00 15750.00
PAY Fifteen Thousand Seven Hundred Fifty Dollars and 00 cents
DATE CONTROL NO. AMOUNT
10/13/21 87 $*15,750.00
ARCHITECTURAL GRILLES &
SUNSHADES INC.
22442 S. FEY DRIVE
FRANKFORT IL 60423
PAID TO: ARCHITECTURAL GRILLES &
SUNSHADES INC.
22442 S. FEY DRIVE
FRANKFORT IL 60423
CHECK NO. 87
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
09/30/21 003595 219048 15750.00 0.00 15750.00
Check Date | Control Number
10/13/21 87 TOTALS FOR 2361 15750.00 0.00 15750.00




ice No.
PO, Box 25 . Frankfort, IL 60423 [ovoice No Oate
Ph. (708) 479-9458 . Fax: (708) 479-9478 . Toll Free: (866) 499-1122 — 813512021
www.agsshade.com
. . Refer to Invorce Number ‘When
Architectural Grilles & Sunshades, Inc. Raiting
SOLD TO: |Community Bank SHIP TO: Community Bank
140 East Metro Parkway C/O Foundation Coastruction
Flowood, MS 39232 Community Bank Headguariers Pr
167 East Metro Parkway
Flowood, MS
Sales Order Cust No Customer PO # Order Date Tax Mark Shipment Terms
0002387-0003 012047 Q00122 8/22/2019 E i% HON 30
Sales Rep Ship Date Shipped Via F.0.B. Point Ins  Waybill Number
101472021 BEST waAY, 0B SITE N
Quantity 3 - Unit Price Amaount
ltem T Order B/1O Ship Part Number/Revision Description $ s
001 |8 1 i 19-3405 Community Bank 19-3405 117,865.00 117,865.00

AGS. Inc Furnished the
Aluminum Trellis for the
Community Bank Headguarters in
Fiowood. Miss ssippi project,

fer cur proposal 19-3405 A
dated 7/28/2020

Trellis was fabricated per
the approved Shop Drawings
and field dimensions

provided.
Thank You for the Order w‘ (0‘5—10 |
|
L ol " bt Progress Billing B 250.00 8,250 00
Note: Paid By Glass Inc. under Engineenng and Shap Drawings
Fountain Labor Subcontract for the Aluminum Sunshades
required for the Community
I Bank Headquarters project
o3 P | -1 FPROGRESS Progress Billing 53, 15500 53 154 00

AGS. Inc Furnished the
Attachment Brackels and
Quitrigger far the Alumirum
Trellis for the Community Sank
Heagquarters in Flowood
Mississipp: -

§° % 12" Tubes with weldad Eng
Caps~ —

_COPY

| 0CT 08 2021

CONT AL T Page: 1



INVOICE

P.O. Box 25 . Frankfort, IL 60423 fnvoice o Dace
Ph: (708) 479-9458 . Fax. (708) 479-9478 . Toll Free: (866) 499-1122 003585 9012021
www.agsshade.com

Refer to Invaice Number Whan

Architectural Grilles & Sunshades, Inc. Remittiog
SOLD TO: |Community Bank SHIP TO: Community Bank
140 East Metro Parkway C/O Foundation Construction
Flowooed, MS 39232 Commuaity Bank Headquarters Pr
167 East Metro Parkway
Flowood, MS
Sales Order Cust No Customer PO # QOrder Date Tax Mark Shipment Terms
00023870003 012047 0Q0122 8221209 E 1% 10N 30
Sales Rep Ship Date Shipped Via F.0.B. Point Ins Waybill Number
10i1/202" BEST waY JOB SITE N
£ Quantity ) Unit Price Amount
tem T Order B/O  Ship Part Number/Revision Description $ §

Eign: (8) @ 153"
Four {4) @ 140-13/16"
Fifty Four {54) @ 107-1/2*

H Fifty Four (54} 12-1/8" x i
6-1/8" Long Brackets - B, B4, |
85, B6 |

Eight (8) $2-1/2" x 12-1/8"
Welded Brackets - B2. B7
Four (4} 12-1/2" x 8-1/8"

Welede Brackets - B3, B3

o4 |7 |1 | PROGRESS Progress Silling 40.710.00 ~40,710.00
AGS, Inc has procured and |
| finished &l the rnatarals

| required {o fabricate the
Aluminum Trellis for the
Community Bank Headquarters =
Flowood, Mississippi

3 v e - ey e e N el —

e B e :-., :'7 = :?

 — FOUNTAIN CONSTRUCTION
: ; .i,: - ) ptn A Fk
G k| eeres am
SO [V, =L O L
1 IV N S - El CONTRaCT T CM‘ IC
TOTAL: 3 .‘5.753 0o E

Page: 2



CHECK NO. 88

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
09/25/21 2 219048 87243.88 0.00 87243.88
Check Date | Control Number
10/13/21 88 TOTALS FOR 355 87243.88 0.00 87243.88
PAY Eighty-seven Thousand Two Hundred Forty-three Dollars and 88 cents
DATE CONTROL NO. AMOUNT
10/13/21 88 $*87,243.88
BYRD/COOK PAINT/DECORATING CEN
2110 HIGHWAY 80 EAST
PEARL MS 39208
PAID TO: BYRD/COOK PAINT/DECORATING CEN
2110 HIGHWAY 80 EAST
PEARL MS 39208
CHECK NO. 88
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
09/25/21 2 219048 87243.88 0.00 87243.88
Check Date | Control Number
10/13/21 88 TOTALS FOR 355 87243.88 0.00 87243.88




NTAIN CONSTRUCTION

g 1

TNl U

APPLICATION AND CERTIFICATION FOR PAYMENT AlA DOCUMENT G702 g |
LI T .

TO OWNER PROJECT: COMMUNITY BANK APPLICATION NO: 2 Distribution to:

COMMUNITY BANK HQ FLOWOOD OWNER

PO BOX 1869 MATERIAL ARCHITECT

BRANDON MS 39043-1869 PERIOD TO: 9/30/2021 X _JCONTRACTOR

FROM CONT: VIA ARCHITECT:

BYRD & COOK PO# 000159

2110 HWY 80 E PROJECT NOS: 219048

PEARL MS 39208

CONTRACT FOR: FLOORING CONTRACT DATE: 10/22/19

CONTRACTOR'S APPLICATION FOR PAYMENT
Application 15 made tor payment, as shown below, 1n connection with the Contract.
Continuation Sheet, AIA Document (:703, is attached.

1. ORIGINAL CONTRACT SUM g 358,547.00
2. Net change by Change Orders S 48,724.00
3. CONTRACT SUM TO DATE {Line | + 2} $ 407,271.00
4, TOTAL COMPLETED & STORED TO S 127,430.67
DATE  {Column G on G703}
5. RETAINAGE;
a. % of Completed Work 3
TColumn D ~ £ on (3703)
b. % of Stored Material 5
{Column F on G703)
lotal Retainage {Lines 5a + 5b or
Total in Column I of G703) S
6. TOTAL EARNED LESS RETAINAGE . 5 127,430.67
(Line 4 Less Linc 5 Total) 8_ & meum\
7. LESS PREVIOUS CERTIFICATES FOR L
PAYMENT (Line 6 trom prior Certiticate) b 44,186.79
§. CURRENT PAYMENT DUE ) 87,243.88
9. BALANCE TO FINISH, INCLUDING RETAINAGE S 279,840.33
(Line 3 less Line 6)
CHANGE ORDER SUMMARY ADDITIONS | DEDGCTIO;
l'otal changes approved
in previous months by Owner $13,269.00
S18,983.00
‘T'otal approved this Month 516,472.00
TOTALS 548,724.00
NET CHANGES by Change Order 5$48,724.00

The undersigned Contractor certifies that to the best of the Contractor's knowledge,
inlormation and belict the Work covered by this Application for Faymenl has been
completed in accordance with the Contract Documents, that all amounts have been paid by
e Lontractor for Work 107 Which previous Lertificales 1or Fayment were 1ssued and
payments recelved trem Ine Uwner, and that current payment shown herem 1s now due.

CONTRACTOR:

BYRD & COOK

State of? Mississip,
Subscribed and sw
Notary Public:

My Commission

DE AW. OOOJ
", Gommission Expires.
o, Bl T TUET

In accordance with the Contract Documents, based on on-site observations & .éw...o.. 3
comprising the application, the Architect certiftes to the Owner that to the best &F «th .n.“. )

Architect’s knowledge, information and betief the Work has progressed as indicated,
the quality of the Work 1 in accordance with the Contract Documents, and the Contractor
is cntitled to payment of the AMOUNT CERTIFIED.

AMOUNT CERTIFIED

(Attach explanation if amount certified differs from the amount applied. Initial all figures on this
Application and onthe Continuation Sheet that are changed to conform with the amount certified)

ARCHITECT:
By: Date:

s Ceruficate is not negotiable. The AMOUNT CERTIFIED is payable only to the
LOontraclor namect heren. [SSUance, payment ang acceplance ol payment are witnout
prejudice to any rights of the Owner or Contractor under this Contract.

AlA DOCUMENT G702 - APPLICATION AND CERTIFICATION FOR PAYMENT - 1992 EDITION - AlA - ©1982

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE., N.W., WASHINGTON, DC 20008-5292

Users may obtain validation of this document by requesting a compieted AlA Document D401 - Certification of Document's Authenticity from the Licensee.



CONTINUATION SHEET AlA DOCUMENT G703 PAGE OF PAGES
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 2
Contractor's signed certification is attached. APPLICATION DATE: 9/25/21
[n tabulations below, amounts are stated 1o the nearest dollar. PERIOD TO: 9/30/21
Use Column [ on Contracts where variable retninage for line items may apply. ARCHITECT'S PROJECT NO: 219048
COMMUNITY BANK HDQ MATERIAL PO# 244436
A B C D | E F G H I
ITEM DESCRIPTION OF WORK SCIIEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G+C) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED C-G) RATE)
(D+E) (NOT IN TO DATE
DOR E} (IHE+F) 0
LEVEL 1
I CERAMIC MATERIALS $65,680.00 $9,500.00 §27.116.40 536,616.40 52.55% $33,063.60 $0.00
2 RESILIENT MATERIALS $320.00 §1,964.89 $1.964.89 | 614.03% (51,644 .89) §0.00
3 CARPET MATERIALS $4,040.00 $0.00 $4,040.00 $0,00
LEVEL 2
L} CERAMIC MATERIALS $12.370.00 $3,500.00 $3.500.00 28.29% $8,870.00 $0.00
5 RESILIENT MATERIALS 5975.00 §0.00 $975.00 $0.00
6 CARPET MATERIALS $17.950.00 S0.00 $17,950.00 $0.00
LEVEL 3
7 CERAMIC MATERIALS $38.300.00 $8,000.00 $27,116.40 $35,116.40 91.69% $3.183.60 $0.00
8 RESILIENT MATERIALS §2,055.00 $1.964.89 $1,564.89 95.62% §90.11 $0.00
9 CARPET MATERIALS $74,950.00 $0.00 $74,950.00 $0.00
LEVEL 4
10 CERAMIC MATERIALS $65,650.00 $19,025.94 $27.116.40 $46,142.34 70.29% §19,507.66 $0.00
il RESILIENT MATERIALS $2,120.00 $1.964.90 $1.964.90 92.68% S155.10 $0.00
12 CARPET MATERIALS $45,750.00 $0.00 $45,750.00 $0.00
13 WOOD FLOOR MAT $7,800.00 $160.85 $160.85 2.06% $7.639.15 50.00
14 TERAZZO TREADS MAT $16.587.00 S0.00 §16,587.00 $0.00
15 WCPR-09+14+WCPR 6/28/21 $13.265.00 $0.00 $13.269.00 $0.00
APPROVED 7/17/21
MATERIAL ONLY
A B C |3 E F G H i
I[TEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL & % BALANCE RETAINAGE




NO

VALUE

FROM PREVIOUS

THIS PERIOD

PRESENTLY COMPLETED (G~C) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED {C-G) RATE)
(D +E} (NOT N TO DATE
D OR E) (DH+E+F)
16 WCPR-09 WAITING APPROVAL
MATERIAL 18,983.00 $18,983 00 $0.00 $18.983.00 $0.00
WCPR-14
MATERIAL 16,472.00 $16,472.00 50.00 $16,472.00 $0.00
GRAND TOTALS $407,271.00 $40,186.79 $0.00 $87,243.88 Si27.430.67 31% $279,840.33 $0.00 _

Users may obtain validation of this decument by requesting of the license a completed AlA Document D401 - Certification o

o,
o iy

P

B ¥
COMPANY INC

Document's Authenticity
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CHECK NO. 89

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
09/03/21 327551 219048 549.98 0.00 549.98
09/03/21 327552 219048 2460.00 0.00 2460.00

Check Date | Control Number

10/13/21 89 TOTALS FOR 3922 3009.98 0.00 3009.98

PAY Three Thousand Nine Dollars and 98 cents

CONTROL NO. AMOUNT

89 $**3,009.98
SPEC BUILDING MATERIALS CORP
2840 ROE LANE
KANSAS CITY KS 66103
PAID TO: SPEC BUILDING MATERIALS CORP
2840 ROE LANE
KANSAS CITY KS 66103
CHECK NO. 89

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
09/03/21 327551 219048 549.98 0.00 549.98
09/03/21 327552 219048 2460.00 0.00 2460.00

Check Date | Control Number

10/13/21 89 TOTALS FOR 3922 3009.98 0.00 3009.98




Please remif to:

SPEC BUILDING MAT. CORP.

2840 ROE LANE
KANSAS CITY, KS 66103
913-384-0804

SOLD TO: 73IMSRO4

COMMUNITY BANK HEADQUARTERS

C/O M&S ROOFING
167 EAST METRO PARKWAY
FLOWOOD , MS 38232

PO 000059

SHIP TO:

Page 1

of 1

TO VIEW YOUR ACCOUNT ONLINE GO TO:

WWW.speccorp.com
Click on View My Bill

USE THIS ENROLLMENT TOKEN:

GSR RLQ DPX

COMMU

COMMUNITY BANK

C/O FOUNTAIN CONST PO 000059
167 EAST METRO PARKWAY
FLOWOOD, MS 39232

|_invoicett | tvcpate | Siscd | Terms  |Date Ent Customer Order# Our Ord#_| Shippad Ship Via
| 327551 | 09/03/21] J47 NET 30DAYS |09/02/21| PICKED UP 326658 | 09/03/21
Qty Sold | UM | Part# Description Unlt Price | Extended Price Net Amount
68.00 | EA | ISOINZZ61987 1.51S0O 4X4 8.088 549.98 549.98
SPECIAL ORDER ITEM. NO RETURNS
ACCEPTED.
l i
|
FOUNTAIN CONSTRUCTION,
fe . ] -'_.';::- '?FJ-P- i S T
R COMPANY INC
oS4
i
|
I
Subtotal 549.98
How about a way to save time managing your account? g"m 00
Visit www.speccorp.com and click on ; i - .
View My Bl to find out more |r Freight | ) 0_0- |
!
| TOTAL 549.98
_ Invoices not paid within Terms are subject to 1 1/2% per month SERVICE CHARGE l




-
v

T‘:‘Eﬁﬁ-—“ﬁ*

Please remit to: ™ Bulding Matwrels Comosn =
SPEC BUILDING MAT. CORP. MEL STEVENSON & ASSOCIATES, ING
2840 ROE LANE

KANSAS CITY, KS 66103
913-384-0804

SOLD TO: 73IMSRO4 SHIP TO:

COMMUNITY BANK HEADQUARTERS
C/O M&S ROOFING

16

FLOWOOD , MS 39232

PO 000059

7 EAST METRO PARKWAY

Page 1

of 1

TO VIEW YOUR ACCOUNT ONLINE GO TO:

WWWw.speccorp.com
Click on View My Bill

USE THiS ENROLLMENT TOKEN:

GSR RLQ DPX

COMMU

COMMUNITY BANK
C/O FOUNTAIN CONST PO 000059
167 EAST METRO PARKWAY

FLOWOOD, MS 39232

[ tnvoice#t | invcDate | Siscd | Terms  |Date Entsred]  Customer Order# | Our Ord# | Shipped Ship Via
327552 |09/03:21| J47 NET 30 DAYS | 09/02/21 | CUMMUNITY BANK | 327549 | 09/03/21
Qty Sold | UM | Part# Description Unit Price | Extended Price Net Amount
4,00 [RL |CATPO0335039 CAR TPO .060 10'x100' WHITE RL 615.000 2460.00 2460.00
1.
| |
|
|
W7
i
Subtotal 2460.00
How about a way to save time managing your account? Tax 00
Visit www speccorp.com and click on ' .
View My Bill to find out more Freight 00
TOTAL 2460.00
Invoices not paid within Terms are subject to 1 1/2% per month SERVICE CHARGE




CHECK NO. 90
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION _ NET AMOUNT
09/16/21 12 219048 45977.00 0.00 45977.00

Check Date | Control Number

10/13/21 920 TOTALS FOR 41 45977.00 0.00 45977.00
PAY Forty-five Thousand Nine Hundred Seventy-seven Dollars and 00 cents
DATE CONTROL NO. AMOUNT
10/13/21 90 $*45,977.00

ACOUSTICS, INC.
209 PARK COURT
RIDGELAND MS 39157

PAID TO: ACOUSTICS, INC.
209 PARK COURT
RIDGELAND MS 39157

CHECK NO. 90
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION _ NET AMOUNT
09/16/21 12 219048 45977.00 0.00 45977.00

Check Date | Control Number

10/13/21 90 TOTALS FOR 41 45977.00 0.00 45977.00
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CHECK NO. 91
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION _ NET AMOUNT
08/24/21 0127247-IN 219048 121931.00 0.00 121931.00
09/28/21 0127893-IN 219048 1481.00 0.00 1481.00

Check Date | Control Number

10/13/21 91 TOTALS FOR 414 123412.00 0.00 123412.00

PAY One Hundred Twenty-three Thousand Four Hundred Twelve Dollars and 00 cents

DATE CONTROL NO. AMOUNT
10/13/21 91 $123,412.00
CAPITOL HARDWARE COMPANY
P.0. BOX 12730
JACKSON MS 39236-2730
PAID TO: CAPITOL HARDWARE COMPANY
P.0. BOX 12730
JACKSON MS 39236-2730
CHECK NO. 91
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
08/24/21 0127247-IN 219048 121931.00 0.00 121931.00
09/28/21 0127893-IN 219048 1481.00 0.00 1481.00

Check Date | Control Number

10/13/21 91 TOTALS FOR 414 123412.00 0.00 123412.00




Invoice Page: 1

CAPITOL HARDWARE COMPANY, INC. Invoice Number: 0127247-N

CAPITOL BUILDING PRODUCTS Invoice Date; 82472071

P O BOX 12730

JACKSON, MS 39236 2730

6019779580 Order Number: 196677
Ship Date

Customer Number: FOUQ6

FOUNTAIN CONSTRUCTION COMPANY STORED FOR:
P.O. BOX 10506 COMMUNITY BANK HQ
JACKSON, MS 39289-0506 FLOWOOD, MS

Ship ViA

108 STORED 118429147 Net 30 Days
Ordered | Shippes
M LOT OF FINISH HARDWARE EACH 1.00 1.00 0.00 0.00

***STORED IN OUR WAREHOUSE AND COVERI
BY OUR INSURANCE""™"

JCHC LUMP SUM 114,993.00
M LOT OF FINISH HARDWARE ASH08 EACH 1.00 1.00 0.00 0.00
**STORED IN OUR WAREHOUSE AND COVERE
BY OUR INSURANCE®***
{CHC LUMP SUM 6,938.00
DP-31059608
Net Invoice: 121,931.00
Less Discount: 0.00
Freight: 0.00
Sales Tax: 0.00

Invoice Total 121,931.00



CAPITOL

HARDWARE / BUILDING PRODUCTS
112 Business Park Dr. Ridgeland, MS 39157

CERTIFICATE OF STORED MATERIALS

TO: Fountain Construction Co.

Dated: August 24,2021

The below listed materials, supplies and equipment (hereinafter defined as materials) are stored and can be inspected with
reasonable notification.

Stored Material Stored Invoice Value
Item Description Location Quantity (Invoice Attached)
(2) Lot of finished hardware 112 Business Park Dr., Ridge 2) Lo $£121.931.00.
Fountain Construction Co. P.O. Drawer 10506 J

{Contractor) (Address, City, State & Zip Code)

Total Cost (Invoice Value): One Hundred Twenty One-Thousand and Nine Hundred irty- D

Upon receipt of payment as petitioned by Capitol Hardware Company, Inc invoice dated 08/24/2021, the undersigned hereby
certifies the following:

1. Full, clear, and unencumbered title and ownership of the material is transferred, assigned, and vested Fountain Construction Co.

2. The material is to be held in trust for the Fountain Construction Co until such time as the materials are incorporated into the
work. Capitoi Hardware Company, Inc. affirms its continued obligation to store and protect the materials until completion of
the work. All cost related to procuring, transporting, insuring and improving, repairing or
leasing facilities for storage of the material, is the sole cost of Capitol Hardware Company, Inc.

As evidence and Surety of this obligation and for protection Fountain Construction Co. Capitol Hardware Company, Inc. will
provide and maintain as “All Risk” insurance policy for the invoiced va)ue of the material. Further Capitol Hardware Company,

Inc. agrees to be responsible and accountable for any and ail damage to or destruction of the material, insurance coverage
notwithstanding,

3. A current Certificate of Insurance coverage is attached.

..

fo

**

:*\'3

.
-
"ay

(Signature & Title)

b1 sep 20 2021

601.977.9990 ¢ Fax 601.977.8838 ¢ P.0. Box 12730 e Jackson, MS 39236-2730 |/

L I



CAPITOL

HARDWARE / BUILDING PRODUCTS
112 Business Park Dr. Ridgeland, MS 39157

AUGUST 24, 2021

BILL OF SALE

Upon request of payment of invoice #127247 dated August 24, 2021, Capitol Hardware Company,
Inc. does hereby sell, assign, transfer, and set over to Fountain Construction Co. the following
described property for the: Community Bank HQ job located in Flowood, MS.

Materials Stored: Value:

(2) Lots of finished hardware/ASI-08 $121,931.00

This material is safely stored at: 112 Busine ark Drive, Ridgeland, MS 39157.

By: :
President {
State of Mississippi
County of Rankin
Sworp to and subscribed before me this 24 day.gf'" Ws2021.
=y ALY
e 1D
v A - " (2] »
My Commission Expires: 03/19/2022 - %f?'.""': *
!'.9 ...

N7
o‘ﬁ‘?wcou“(‘.‘-

-
Pasgaaset®

601.977.9990 » Fax 01.977.8838 » P.0. Box 12730 « Jackson, MS 39234-2730
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Client#: 2036377 526CAPITHAR
DATE (MW/DDIYYYY)

ACORD. CERTIFICATE OF LIABILITY INSURANCE 812712021

THIS CERTIFICATE I3 ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A COMTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(les) must have ADDITIONAL INSURED provisions or be endorsed,
IF SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on
this certificate does not confer any rights to the certificate holder in lieu of such endorsement(s).

::laogucl::fnl | FoMEACT Heather Fede
cGriff Insurance Services [ PHONE 601-790-8500 1 e 601-807-7341

- No, Ext): AKC, Noj:
1020 Highland Colony Parkway Jﬁﬂfm heather fede@mcariff.com
Suite 302 INSURER(S) AFFORDING COVERAGE NAIC #
Ridgeland, MS 33157 INSURER A : State Autemoblile Mutual Insurance Co 25135
INSURED nNsurer B : AmFed National Insurance Company 11208

Capitol Hardware Company, Inc.

P.O, Box 12730 :::z::: ;
Jackson, MS 39236 :
INSURERE :
INSURER F :

COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

THIS 1S TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUEC TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,

EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

i

TYPE OF INSURANCE W POLICY NUMBER MAFDDAYYYY} [(MRD ) LiMTs
A | X| GOMMERCIAL GENERAL LIABILITY X | X [10086856CP 07/26/2021 |07/26/2022 EACH OCCURRENGCE 51,000,000
| cLams waoe @ OGCUR PR RN e ey | $500,000
| MED EXP (Any one person) | $5,000
|| PERSONAL & ADV INJURY | $1,000,000
| GEN'L AGGREGATE I.IMET APPLIES PER: GENERAL AGGREGATE 2,000,000
| __| PoLICY D JECT D Lo PRODUCTS - COMP/OP AGG 52,000,000
OTHER: §
A | AUTOMOBILE LIABILITY X | X |10086857CA [07/2612021]07/26/2022 &5 hoiay o M7 4,000,000
X| any auto BODILY INJURY (Per person) | §
: Wiy e iﬁ;‘ggumn BODILY INJURY (Per accident) | §
| X A5 onwy NG Ty DAMAGE s
$
A | X|vMereLLALB | X | occur X |10086858CU 07/26/2021[07/26/2022 EACH OCCURRENCE $3,000,000
EXCEES LIAB CLAIMS-MADE AGGREGATE $3,000,000
weo | X| revenmionst 0,000 5
B r:;gggggg;%mm n X |wc1215010139 07/01/2021/07/01/2022 X {Sthrure | [OR
ANY PROPRIETORPARTNE unverﬁ] NiA E.L EACH ACCIDENY $1,000,000
m:namry in m-u EL.DSEASE - A EMPLOYEE| 51,000,000
EGS%RIPTION OF OPERATIONS beiow E.L. DISEASE - PoLicy umiT | 51,000,000
A iLeased/Rented Eqp 10086856CP 07/26/2021|07/26/2022 $25,000 Limit/$500 Ded.
A {Bus Pers Prop 10086856CP 07/26/2021|07/26/2022 $2,000,000 /$10,000

ASI-08 in the amount of $121,931.00
**General Liability**

(See Attached Descriptions)

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additlonal Remarks Schedule, may be attached If more space Is required)
Job: COMMUNITY BANK, Flowaod, MS./for stored (1) LOT OF FINISHED HARDWARE/ (1) LOT OF FINISHED HARDWARE

Additlonal Insured Required By Non-construction Contract or Agreement

CERTIFICATE HOLDER

CANCELLATION

Fountain Construction
PO Box 10506
Jackson, MS 39289

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

AUTHORIZED REPRESENTATIVE

“Themes 6. Aoernedhy

ACORD 25 (2016/03) 1 of2
#828613410/M28564492

© 1988-2015 ACORD CORPORATION. All rights reserved,

The ACORD name and logo are registered marks of ACORD

TELLI




DESCRIPTIONS (Continued from Page 1)

Addltional Insured - Owners, Lessees Or Contractors-Automatic Status (Including Ongoing & Completed Ops)
Additional Insured - Broad Form Vendors

Additional Insured - Lessors of Equipment Included

Additional insured - Manager Or Lessors Of Premises

Primary And Noncontributory - Other Insurance

Waiver of Transfer Of Rights Of Recovery Against Others

**Automobile Liabijlity**

Additional Insured - Automati¢ Status

Waiver of Transfer Of Rights Of Recovery Against Others
Hired Auto Physical Damage

**Workers Compensation**
Walver of Transfer Of Rights Of Recovery Against Others

SAGITTA 25.3 (2018/03) 2 of 2
#528613410/M28564492



CAPITOL HARDWARE COMPANY, INC,
CAPITOL BUILDING PRODUCTS

P O BOX 12730

JACKSON, MS 39236-2730

6019779930

PO # 000108

Invoice

Page:

Invoice Number: 0127893-IN
Invoice Date: 9/28/2021

Order Number: 157505

Ship Date
Customer Number; COME3

Ship To

COMMUNITY BANK

C/O FOUNTAIN CONSTRUCTION
1255 W, GOVERNMENT STREET

BRANDON, MS 39042

STORED FOR:

C/O FOUNTAIN CONSTRUCTION
1255 W. GOVERNMENT STREET
BRANDON, MS 39042

" Ship VIA [ A Job e 1 | ARSI oSBT oM bt isnic e |

Net 30 Days

108 STORED

R

11842-9147

Description

SHOP DRAWINGS (MARK #5 1015 & 1016)

***STORED IN OUR WAREHCUSE AND COVERE

BY OUR INSURANCE"**

R LUMP SUM
DP-31059608

FOUNTAIN

¥i 1

COMPANY INC

CONSTRUC

2.00 0.00

Uit =Orderad | Shipped
2.00

EA HOLLOW METAL DOORS PER APPROVED EACH

0.00

1.481.00
TION
Net Invoice: 1,481.00
Less Discount: 0.00
Freight: 0.00
Sales Tax: 0.00
Invoice Total: 1,481.00



cAPfiTOL

HARDWARE / BUILDING PRODUCTS
112 Business Park Dr. Ridgeland, MS 39157

CERTIFICATE OF STORED MATERIALS

TO: Community Bank C/'O Fountain Const,

Dated: September 28, 2021

The below listed materials, supphies and equipment (hereinafler defined as inaterialsy are stored and can be inspected with
reasonable notification.

Stored Material Stored Invoice Value

ltem Description Location Quiantity; (Invoice Attuched)

Lotof Welded Holtow Metat Doors 112 Business Park Dr., Riducland, MS 39157 Lot 51.481.00.

Community Bank C'0 Fountain Const, S . 12535 W, Government St. Brandon, MS 39042
iContracton) (Address, Ciny, Stare & Zip Code)

Total Cost (Invoice Value): One Thousand Four-Hundred and Eighty One Doltlars and 00V0 %1.481.00.

certifies the followiny;

I Full, clear. and unencumbered title and ownership of the material is transferred. assigned, and vested Community Bank C/'O

Fountain Const.
2. The material is to be held in trust for the benelit of Community Bank C'O Fountain Const until such time as the materials are

incorporated into the work. Capitel Hardware Company. Inc. affirms its continued obligation to store and protect the materials
until completion of the work. Al cost related 1o procuring, transporting, insuring and improving, repairing or leasing facilities
lor storage of the material is the sole cost of Capitol Hardware Company, Inc,

As evidence and surety of this obligation and for protection Community Bank C'O Fountain Const. of Capitol Hardware Company,
Inc. will provide and maintain as “All Risk™ insurance policy for the inveiced value of the material. Further Capitol Hardware
Company, Inc. agrees o be responsible and accountable Tor any and all damage 10 or destruction of the material, insurance coverage
notwithstanding.

3. Acurrent Certificate of Insurance coverage is attached.

(Notary Public)

0CT 12 2021

NY

CMP INC



cAPITOL

HARDWARE / BUILDING PRODUCTS
112 Business Park Dr. Ridgeland, MS 391587

=

SEPTEMBER 28, 2021

BILL OF SALE

Upon request of payment of invoice #127893 dated September 28, 2021, Capito! Hardware
Company, Inc. does hereby sell, assign, transfer, and set over to: Community Bank C/O
Fountains Construction the following described property for the: Community Bank HQ job located
in Brandon, MS.

Materials Stored: Value:

Lot of Welded Hollow Metal Doors $1,481.00

This material 1s safely stored at: 112 Business Palk Drive, Ridgeland, MS 39157.

Pre5|dent ' / v

Sworn to and subscribed before me this 28th day of September. 2021.

State of Mississippi
County of Rankin

COMPANY INC -

401.977.9990 « Fax 601.977.8838 « P.0. Box 12730 = Jackson, MS 392346-2730



Client#: 2036377 526CAPITHAR

ACORD.. CERTIFICATE OF LIABILITY INSURANCE T omor0a

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER({S}, AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

" IMPORTANT: If the certificate hoider is an ADDITIONAL INSURED, the policy(les) must have ADDITIONAL INSURED provisions or be endorsed,
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policles may require an endorsement. A statement on
this certificate does not confar any rights to the certificate holder In lleu of such endorsement(s).

:oau?:fui Serv ﬁgﬂz‘}f‘_ Heather Fede ey
cGriff insurance Services PHONE  y; 601-790-8500 X o, 601-607-7341
1020 Highland Colony Parkway [%.,,D,,Ess f\eather.fede@mcgnﬁ com _“‘f' ]
Suite 302 INSURER(S) AFFORDING COVERAGE _ . NAICH
Ridgeland, MS 39157 | msug;g,; . State Automoblle Mutual Insurance Co 25135 |
INSURED REEE R T msurer a : AmFad Natlonal Insurance Company 11208
Capitol Hardware Company, Inc. .-m-sunen c— B
P.O. Box 12730 ";;&;E;;—_ o
Jackson, MS 39236 o T e e
(INSURERE: . R
INSURER F :
COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TQ ALL THE TERMS.
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY H/ HAVE BEEN REDUCED BY PAID CLAIMS.

e TYPE OF INSURANGE A POLICY NUMBER _ P T  umms N
A | _X:COMMERCIAL GENERAL LIABILITY X X 10086356CP 07126/2021 07/26/2022 eacH occunnsuce 1,000,000
_,:' clams-mMape | X occur 35&@%'& %’éaf%m, $500,000
A . i lmeoexp (Any one persan) | $5,000
! . | PERSONAL & ADV vuRY | 54,000,000
GENL AGGREGATE LIMIT APPLIES PER' | GENERAL AGGREGATE 52,000,000
_ POLICY X'.rscr T ) _PRODUCTS - coMPioP AGG | 52,000,000
OTHER | I ] ;3
A | AUTOWOBILE LIABILITY [ X X 10086857CA 07/26/2021 07/26/2022 GUBINEC SINGLE LMT 4 900 000
X} anv auto ] H— { BODILY INJURY (Per person) | $
iy e Tl | BODILY INSURY (Per sccident) | $ ]
X AR oy (XGRS o e R TR
1 ! s
A X UMBRELLALAB | X | ocour ! X 10086858CU 07/26/2021 07/26/2022 eacHoccurrence  |53,000,000
T | ExCESS LIAB { CLAIMS MACE | ‘AGGREGATE 33,000,000
loeo I XI ReTENTION 10,000 1 - e o . i S 5
B | AT O el X !wc121so1o139 07/01/2021|07/01/2022 X [288e | [
AN PEOISINBANGRCE s levmxonrconer[51,000,000
! (Mandatory In m-» ' €L DISEASE - EA EMPLOVEE $1,000,000
| 1f yus, descrine L. DISEASE - EAE
| DESCRIPTION aF ‘OPERATIONS betow | - _ E.L. DISEASE - POLICY LIMIT M
A |Leased/Rented Eqp 10086856CP 7!26!2021 07:‘2612022 $25,000 Limit/$500 Ded.
A |Bus Pers Prop | 10086856CP 712612021 |071261202 $2,000,000 /$10,000
| ]

OESCRIPTION OF OPERATIGNS / LOCATIONS / VEHICLES [ACORD 701, Agditlanal Romarks Bchedula, may be attached i mors spade % FerbB) 1V CONSTRUCTION
Job: Community Bank HQ In Brandon, MS/for stored (1) LOT OF Hollow Metal Doors fith -.;{:_LJ__, 7 of 5%, 484.00

**General Liability**
Additional Insured Required By Non-construction Contract or Agreement
{See Attached Descriptions)

CiOka =T} FLERTRPN
LLE

CERTIFICATE HOLDER CANCELLATION
. SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
Community Bank C/O Fountain THE EXPIRATION DATE THEREOF, NOTICE WiLL BE DELIVERED IN
Construction ACCORDANCE WITH THE POLICY PROVISIONS.
1255 W. Government Street
Brandon, MS 39042 AUTHORIZED REPRESENTATIVE

“Themss &. Avern Q/H;-,

© 1988-2015 ACORD CORPORATION. All rights reserved.

ACORD 25 (2016/03) 1 of2 The ACORD name and logo are registered marks of ACORD
#S28773271/M28564492 TELLI




: DESCRIPTIONS (Continued from Page 1)

Additional Insured - Owners, Lassees Or Contractors-Automatic Status {Including Ongoing & Completed Ops)
Additional Insured - Broad Form Vendors

Additional insured - Lessors of Equipment Included

Additional Insured - Manager Or Lessors Of Premises

Primary And Nencontributory - Other Insurance

Walver of Transfer Of Rights Of Recovery Against Others

*Automobile Liability**

Additional Insured - Automatic Status

Waiver of Transfer Of Rights Of Recovery Against Others
Hired Auto Physical Damage

**Workers Compensation**
Waiver of Transfer Of Rights Of Recovery Against Others

N

f%ﬁ,’éii{,

SAGITTA 25.3 (2016/03) 2 of 2
#528773271/M28564492
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CHECK NO. 92

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
09/08/21 2038018-01 219048 5777.78 0.00 5777.78
Check Date | Control Number
10/13/21 92 TOTALS FOR 4730 5777.78 0.00 5777.78
PAY Five Thousand Seven Hundred Seventy-seven Dollars and 78 cents
DATE CONTROL NO. AMOUNT
10/13/21 92 $**5,777.78
CHRIS HAYNES ELECTRIC SUPPLY
P. 0. BOX 976
JACKSON MS 39205
PAID TO: CHRIS HAYNES ELECTRIC SUPPLY
P. 0. BOX 976
JACKSON MS 39205
CHECK NO. 92
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
09/08/21 2038018-01 219048 5777.78 0.00 5777.78
Check Date | Control Number
10/13/21 92 TOTALS FOR 4730 5777.78 0.00 5777.78




CHRIS HAYNES

826 SOUTH WEST STREET
JACKSON, MS 392201-5811
{601)

ELECTRIC SUPPLY, INC.
P.0.BOX 976 JACKSON, MS 39205-0976

948-2185 FAX 949-4044

INVOICE
P!Ecuaitz:ii rHHHEHEEIMUNMHEH1 FIII::EEHIIIW
09/08/21 2038018-01 1

COMMUNITY BANK HEADQUARTERS
C/0 POUNTAIN CONSTRUCTION CO
P. 0. BOX 10506

COMMUNITY BANK HEADQUARTERS
C/0 FOUNTAIN CONSTRUCTION CO.
5655 HWY 18 W

JACKSON M5 39289-0506 JACKSON MS 35209

- orow
O+ omUuoDTIw

| e pEng%NlTYPE SHIPPED VIA | CUSTOMER NO. | CUSTOMER ORDER NO. I DATE SHIPPED

(1 | ooos [Rw ]2 Jowecr | 1200 _ Jooooso | 000821 ]

LINE | QTY ORDERED QTY SHIPPED | ITEM NUMBER/ITEM DESCRIPTION UNIT PRICE AMOUNT
1 8 8 |LITSOW4STW4FTB80CRI .000 |E .00
ABL-PEERLESS SQW4 STW 4FT
80CRI 35K 1500LMF S00LMF MIN1O
ZT 120 SCT €100
FIXTURE "Q"
2 8 8 |LITSQW4STW4FT80CR .000 |E .00
_ ABL-PEERLESS SQW4 STW 4FT 80
i CRI 35K 1500LMF 800LMF MIN10
ZT 120 SCT CL00
FIXTURE "QE"
3 1 1 |LOT PRICE 5777.780 |E 5777.78
LOT PRICE
FOUNWHNCONSTRUCHON
wee R AEEE TR
o !
| 5, Y -'-._":'r |
COMRP
|
'
PAST DUE ACCOUNTS SUBJECT TO o)
1 1/2% FINANCE CHARGE PER MONTH | CHRIS HAYNES ELECTRIC SUPPLY, INC. .00
ANNUAL PERCENTAGE RATE 1S 18% P.O. BOX 976
JACKSON, MS 39205-0976 .00
| \FPaonoRseFoRE | YOU SAVE | AND PAY ONLY -00
VENDOR TERMS 1010/21 5777.78 Invoice Total 5777.78




CHECK NO. 93

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
09/30/21 13850 219048 55000.00 0.00 55000.00
Check Date | Control Number
10/13/21 93 TOTALS FOR 6387 55000.00 0.00 55000.00
PAY Fifty-five Thousand Dollars and 00 cents
DATE CONTROL NO. AMOUNT
10/13/21 93 $*55,000.00
DEAS CONSTRUCTION,INC.
DBA DEAS MILLWORK CO.
3180 SNOW ROAD N
SEMMES AL 36575
PAID TO: DEAS CONSTRUCTION,INC.
DBA DEAS MILLWORK CO.
3180 SNOW ROAD N
SEMMES AL 36575
CHECK NO. 93
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
09/30/21 13850 219048 55000.00 0.00 55000.00
Check Date | Control Number
10/13/21 93 TOTALS FOR 6387 55000.00 0.00 55000.00




Deas Millwork, Co.
3180 Snow Road N.
Semmes, AL 36575

INVOICE

DATE
Phone; 251-478-1060
Fax: 251-479-7839 9/30/21
INVOICE # 13850
DEAs MILLWORK
BILL TO JOB ADDRESS
Community Bank
Community Bank Headquarters
167 East Metro Parkway
Flowood, MS
P.O. NO. REP TERMS SHIP VIA
000162 CLR Best Way
Qry DESCRIPTION PRICE AMOUNT
1 Pay App 1 - PG trim / frames (mat) 55,000.00 55,000.00
\\'g
Subtotal $55,000.00
Sales Tax (0.0%) $0.00
Total $55,000.00

Terms: As defined

Thank vou for your business




CHECK NO. 94

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION _ NET AMOUNT
09/14/21 CM305648 219048 -61.36 0.00 -61.36
09/07/21 WJ319729-1 219048 8751.57 0.00 8751.57
09/09/21 WJ319729-2 219048 156.12 0.00 156.12
09/16/21 WJ341721 219048 5256.93 0.00 5256.93

Check Date | Control Number

10/13/21 94 TOTALS FOR 695 14103.26 0.00 14103.26
PAY Fourteen Thousand One Hundred Three Dollars and 26 cents
DATE CONTROL NO. AMOUNT
10/13/21 94 $*14,103.26

FERGUSON ENTERPRISES, INC.
FER26

P.0. BOX 100286

ATLANTA GA 30384-0286

PAID TO: FERGUSON ENTERPRISES, INC.
FEI#26
P.0. BOX 100286
ATLANTA GA 30384-0286

CHECK NO. 94
09/14/21 CM305648 219048 -61.36 0.00 -61.36
09/07/21 WJ319729-1 219048 8751.57 0.00 8751.57
09/09/21 WJ319729-2 219048 156.12 0.00 156.12
09/16/21 WJ341721 219048 5256.93 0.00 5256.93

Check Date | Control Number
10/13/21 94 TOTALS FOR 695 14103.26 0.00 14103.26




CREOIT MEMO RUMBER TOTAL DUE CUSTOMER PAGE

CM305648 -$61.36 406619 10of1

¢ FERGUSON

173 CARRIER BLVD
RICHLAND, MS 39218-9411

PLEASE REFER TO INVOICE NUMBER WHEN
MAKING PAYMENT AND REMIT TO:

FERGUSON ENTERPRISES LLC #20

PO BOX 100286
Please contact with Questions: 615-316-1899 ATLANTA, GA 30384-0286
[ SHIP TO:
COMMUNITY BANK
C/O FOUNTAIN CONSTRUCTION
COMMUNITY BANK HQ
PO BOX 10508
JACKSON, MS 39209
f SHIP SELL ~ TAX CODE CUSTOMER ORDER NUMBER SALESMAN JOB NAME INVOICE DATE| BATCH
| WHSE. | WHSE. IC
i 26 28 MSE 000014 JAH COMMUNITY BANK HG 09/14/21 CMO
E ORDERED SHIPPED ITEM NUMBER DESCRIPTION UNIT PRICE um AMOUNT
| 1 1| PF1731WH CCY 1.1/1.6 WM TSPUD AD Ol:WJ334844 61.360 | EA -61.36
Cust PO: 000414 Job Name: COMMUNITY BANK HQ
BROKEN TOILET i
INVOICE SUB-TOTAL £1.36 |
[
. . !
i
| | Do %>
| |
Looking for a more convenient way to pay your bill?
Log in to Ferguson.com and request access to Online Bill Pay.
L T T —— = I
TERMS: ORIGINAL INVOICE TOTAL DUE -$81.36

All past due amounts are subject to a service charge of 1.5% per month, or the maximum allowed by law, if lower. If Buyer fails to
pay within terms, then in addition to other remedies, Buyer agrees to pay Seller all costs of collection, including reasonable
attorney fees. Complete terms and conditions are available upon request or at
https:/iwww.ferguson.com/contentiwebsite-info/terms-of-sale, incorporated by reference. Seller may convert checks to ACH.



INVOICE NUMBER TOTAL DUE CUSTOMER PAGE

” FERGUSON WJ319729-1 $8,751.57 408619 10f1
173 CARRIER BLVD

RICHLAND, MS 39218-9411

PLEASE REFER TO INVOICE NUMBER WHEN
MAKING PAYMENT AND REMIT TO:

FERGUSON ENTERPRISES LLC #20
PO BOX 100286

Please contact with Questions; 615-316-1899 ATLANTA, GA 30384-0286
f SHIP TO:
COUNTER PICK UP
173 CARRIER BLVD

COMMUNITY BANK RICHLAND, MS 39218-9411

C/O FGUNTAIN CONSTRUCTION

COMMUNITY BANK HQ

PO BOX 10506

JACKSON, MS 38208

SHIP | SELL | TAX CODE CUSTOMER ORDER NUMBER |  SALESMAN JOB NAME INVOICE DATE| BATCH
WHSE. | WHSE. | ] 10
26 | 26 I MSE 000014 JAH COMMUNITY BANK HQ 09/07/21 376358
| oroEreD | eHiPPED ITEM NUMBER DESCRIPTION - UNITPRICE | uM AMOUNT
| EDF-1
3 3 | ELZWSLRPBM28K LF BTL FILLING STN W/ INTG FTN 2895890 | EA B687.67 |
3 3 | PFPTB403 1-1/2 SEMi CAST P TRAP W/CO CP 16,720 | EA £0.16 |
3 3 | PFXQAC32C LF 5/8 COMP X 3/8 COMP ANG ST QT CP 4,580 | EA 13.74 |
| WCO
4 0 | SP-Wa3046854COF 4" CO FERRULE W/ S8 RND ACC COVER i EA 0.00
INVOICE SUB-TOTAL 8761.57
LEAD LAW WARNING: IT IS ILLE TO INSTALL PRODLUICTS THAT ARE NOT “LEAD FREE" IN ACCORDANCE WATH
US FEDERAL OTHER APPLICABLE LAW IN POTABLE[WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION |
PRODUCTS W{TH "NP IN THE DHSCRIPTION ARE NOT I;ED FREE AND CAN ONLY BE INSTALLED IN f
NON-POTABLE APPLICATIONS. BUYER IS SOLELY RESHONSIBLE FOR PRODUCT SELECTION,
| u,l\ i
oep 09 208t 1R
D130
|
| | Looking for a more convenient way to pay your bill?
Log in to Ferguson.com and request access to Online Bill Pay.
I 5 I T - = I i Tl
TERMS: NET 10TH PROX ORIGINAL INVOICE TOTAL DUE $8,751.87

All past due amounts are subject to a service charge of 1.5% per month, or the maximum allowed by law, if lower. If_BEyé_r'fails to

pay within terms, then in addition to other remedies, Buyer agrees to pay Seller all costs of collection, including reasonable
attorney fees. Complete terms and conditions are available upon request or at

hitps:/Awww ferguson.com/content/website-

info/terms-of-sale, incorporated by reference. Seller may convert checks to ACH.



INVOICE NUMBER TOTAL DUE CUSTOMER PAGE

” FERGUSON WJ316728-2 $156.12 406619 1 of 1

173 CARRIER BLVD PLEASE REFER TO INVOICE NUMBER WHEN
RICHLAND, MS 39218-9411 MAKING PAYMENT AND REMIT TO:
FERGUSON ENTERPRISES LLC #20
PO BOX 100286
Please contact with Questions: 615-316-1899 ATLANTA, GA 303840286
; SHIP TO; ]
COUNTER PICK UP
173 CARRIER BLVD
COMMUNITY BANK RICHLAND, MS 39218-9411
CiQ FOUNTAIN CONSTRUCTION
COMMUNITY BANK HQ
PO BOX 10506
JACKSON, MS 39209
SHIP SELL TAX CODE CUSTOMER ORDER NUMBER SALESMAN JOB NAME INVOICE DATE| BATCH
WHSE. | WHSE, 0
26 26 MSE 000014 JAH COMMUNITY BANK HQ 09/09/21 376643
ORDERED SHIPPED ITEM NUMBER DESCRIPTION UNIT PRICE um ARMOUNT
EDF-1
WCOo
4 4 | SP-W83046854COF 4" CO FERRULE W/ S8 RND ACC COVER 39.030 | EA 1586.12
INVOICE SUB-TOTAL 168.12
LEAD LAWWARNING: |T IS ILLEGAL TQ INSTALL PRODUCTS THAT ARE NOT “LEAD FREE" IN ACCORDANGE WITH
US FEDERAL QR OTHER APPLIGABLE LAW IN POTABLE[WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION
PRODUCTS W|TH *NP IN THE DESCRIPTION ARE NOT LEAD FREE AND CAN ONLY BE INSTALLED N
NON-POTABLE APPLICATIONS. BUYER IS SOLELY RESRONSIBLE FOR PRODUCT SELECTION.
Looking for a more convenient way to pay your bill?
Log in to Ferguson.com and request access to Online Bill Pay.
1 1 I T
TERMS: NET 10TH PROX ORIGINAL INVOICE TOTAL DUE $156.12

All past due amounts are subject to a service charge of 1.5% per month, or the maximum allowed by law, if lower. if Buyer fails to
pay within terms, then in addition to other remedies, Buyer agrees to pay Seller all costs of collection, including reasonable
aftorney fees. Complete terms and conditions are available upon request or at
hitps:/Awww.ferguson.com/content/website-info/terms-of-sale, incorporated by reference. Seller may convert checks to ACH.




INVOICE NUMBER TOTAL DUE CUSTOMER PAGE

£ FERGUSON wisatr2t | sszssen | so6st9 | tof

173 CARRIER BLVD PLEASE REFER TO INVOICE NUMBER WHEN
RICHLAND, MS 39218-9411 MAKING PAYMENT AND REMIT TO:
FERGUSON ENTERPRISES LLC #20
PO BOX 100286
Please contact with Questions: 615-316-1899 ATLANTA, GA 30384-0286
[ SHIP TO:
COMMUNITY BANK
167 EAST METRO PARKWAY
g?oﬂ%%ﬁ:&:?gnsmucnou C/Q FOUNTAIN CONSTRUCTION
e FLOWOQD, MS 39232
PO BOX 10506
JACKSON, MS 29209
[SHIP [ SELL TAX CODE CUSTOMER ORDER NUMBER SALESMAN | JOB NAME ~ [INVOICE DATE| BATCH |
WHSE. | WHSE, i .
| 26 26 MSE 000014 JAH l COMMUNITY BANK HQ 0916/21 | 377351
| oroerep | suiersD TEMNUMBER | DESCRIPTION UNITPRICE | UM AMOUNT
Source Order#: WJ334653
FOUNTAIN CONSTRUCTION
ATTN JUSTIN DUNGAN
801-573-8014
FS-1
1 1 | SP-We14013NH24 WADE 9140-1-3NH-24 FLOOR SINK 206930 | EA | 25693
WH-1 & WH-2
| {4.5KW/ 277V 1 1PH )
1 1 | ADEN4020G023000 | CCY 40G 4.5KW 208V 3PH WHTR ALUM 2000,000 | EA 2000,00
Sarial # N-A
1 1 | 5100108459 277V 4 5-9KW COMM DBL ELEM GONV KIT 55.000 | EA 55.00
Serial # | NANA
1 0 | ADEN4010GD24000 | CCY 406G 4.5KW 277V 1PH WHTR ALUM EA 0.00
WH-3
| {BKW/ 480V 1 3PH}
1 1 | ADENB020G022000 | CCY 806 4.5KW 240V 3PH WHTR ALUM 2905000 | EA 2005.00
Serial # 2009118386453
INVOICE SUB-TOTAL 5626693
! "
ILEAD LAW WARNING IT IS ILLEGAL TO INSTALL PRODUCTS THAT ARE NOT “LEAD FREE" IN ACCORDANCE WITH
US FEDERAL R OTHER APPLIQABLE LAW IN POTABLE WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION
PRODUCTS W|TH *NP IN THE DHSCRIPTION ARE NOT LEAD FREE AND CAN ONLY BE INSTALLED IN
INON-POTABLE APPLICATIONS. BUYER IS SOLELY RESRONSIBLE FOR PRODUCT SELECTION
FOUNTAIN CONSTRUCTION

9%, =12

SEP 21 2021

COMPANY INC

Looking for a more convenient way to pay your bill?

Log in to Ferguson.com and request access to Online Bill Pay.

| T T S : B S

TERMS:  NET 10TH PROX ORIGINAL INVOICE t  TOTALDUE $5,256.93

All past due amounts are subject to a service charge of 1.5% per month, or the maximum allowed by law, if lower. If Buyer fails to
pay within terms, then in addition to other remedies, Buyer agrees to pay Seller all costs of collection, including reasonable
attorney fees. Complete terms and conditions are available upon request or at
https:/Mww.ferguson.com/contentiwebsite-info/terms-of-sale, incorporated by reference. Seller may convert checks to ACH.




CHECK NO. 95
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION _ NET AMOUNT
09/15/21 0017339 Flagpole 219048 55650.00 0.00 5550.00

Check Date | Control Number

10/13/21 95 TOTALS FOR 7080 5550.00 0.00 5550.00

PAY Five Thousand Five Hundred Fifty Dollars and 00 cents

DATE CONTROL NO. AMOUNT
10/13/21 95 $**5,550.00

DIVISION 10, INC.

7846 TRINITY ROAD SUITE 110

CORDOVA TN 38018
PAID TO: DIVISION 10, INC.

7846 TRINITY ROAD SUITE 110

CORDOVA TN 38018

CHECK NO. 95
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION NET AMOUNT

09/15/21 0017339 Flagpole 219048 5550.00 0.00 5550.00

Check Date | Control Number

10/13/21 95 TOTALS FOR 7080 5550.00 0.00 5550.00




Division 10, Inc.
7846 Trinity Rd. Suite 110
Cordova, TN 38018
(901)755-2623

Bill To:

Fountain Construction Company, Inc.
P.O. Box 10506
Jackson, MS 39289

Qty Units  Description

FLAGPOLE
COR#1: Changes to Flagpole

MPC#: MP-31059608

ONSTRUCTION

A

INVOICE

Due date: 10/15/2021

Project:

Community Bank

140 E Metro Parkway

Flowood, MS 39232
invoice number; 0017338
Invoice date: 9/15/2021
Our Jobld: 21257
P.O.Number: 000020

Terms: NET 30 DAYS

g Price Amount
1,950.00
3,600.00
Total before Taxes 5,550.00
Total due: 5,550.00

Page 1/1



= IA Document G702" — 1992

Application and Certificate for Payment

0"
.!

TO OWNER: PROJECT: APPLICATION NO: Distribution to:
COMMUNITY BANK BRANDON COMMUNITY BANK HEADQUARTERS  PERIOD TO: 219048-26 OWNER O
P.O. DRAWER 1869 10/14/21
BRANDON, MS 39043 CONTRACT FOR: ARCHITECT O
FROM CONTRACTOR: VIA ARCHITECT: CONTRACT DATE: CONTRACTOR O
FOUNTAIN CONSTRUCTION CO.,INC. DALE PARTNERS ARCHITECT 07/12/19
5655 HWY 18 SOUTH PROJECT NOS: / / FIELD O
P. O. BOX 10506 OTHER D

CONTRACTOR’S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Contract.
Continuation Sheet, AIA Document G703. is attached.

4. ORIGINAL CONTRACT QUM ..o v isvmnasussinsmismssinss vivasvewanssios -
2. Net change by Change Orders ................ocoocviieeiiviinnnnnnn, $  .s,069,038.40
3. CONTRACTSUMTODATE (Line | £2) oovvvnieeeerneeene e eerrrenenes $ 10,380,961.60
4. TOTAL COMPLETED & STORED TO DATE (Column G on G703) ...... 3 7,102,022.75
5. RETAINAGE:
a5-0 % of Completed Work
(Coiurrm D + E on G703) $ 355,101.14
b0.0 g of Stored Material
(Column F on G703) § 0.00
Total Retainage (Lines Sa + 5b or Total in Column I of G703)....... 3 155,101.14
6. TOTAL EARNED LESS RETAINAGE ..............coeevivninrenninnannn, $ _ Sunea,0a%.00
(Line 4 Less Line 5 Total)
7. LESS PREVIOUS CERTIFICATES FORPAYMENT ..............ccce.n. $ 6,119,878.82

(Line 6 from prior Certificate)

8. CURRENT PAYMENT DUE ........o0ooimmnmmnviavsesnasnanas suosssvns
9. BALANCE TO FINISH, INCLUDING RETAINAGE

(Linc 3 less Line 6) 3 3,634,039 99
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
Total changes approved in previous months by Owner|$ ,g5,559.28 $.7.657.039.69
Total approved this Month § 205,777.74 $ -806.335.73

TOTALS |5.494,337.02 $-8,463,375.42

-5,969,038.40

NET CHANGES by Change Order $

The undersigned Contractor certifies that t:)’ljl'l;e best of the Contractor’s knowledge, information
and belief the Work covered by this Application for Payment has been completed in accordance
with the Contract Documents, that all amounts have been paid by the Contractor for Work for

which pgaagous Certificates for Payment were issued and payments received from the Owner, and

that cugfentipayment shown herein i1s now due.

CONT W

By: Wiz Dale‘.... |“{[(L{

State of: [Y\15516s PP | % lll 6‘

County of: R&“ AR .' f 1?*“ PU@ 6:6 ]

Subscribed and sworn to before v 00 ID # 126015 "'2-

mehis 114 W day of O ekober SCA i DONNA S. THOMPSON

Notary Public: %M mmw-‘ . -'-.POWWE _:' :

My Commission expires: \:9."-.‘.'"- 13, m..;{ &
u{13/30aa, Wi

ARCHITECT'S CERTIFICATE FOR PAYMENT “=s-s==="

In accordance with the Contract Documents, based on on-site observations and the data comprising
this application, the Architect centifies to the Owner that to the best of the Architect’s knowledge,
information and belief the Work has progressed as indicated, the quality of the Work is in
accordance with the Contract Documents, and the Contractor is cntitled to payment of the
AMOUNT CERTIFIED.

AMOUNT CERTIFIED .. - $627,042.79
(Attach explanation :f amount cemf ed d:}_‘fers fmm fhe amount appx'{ed Initial all figures on this
Application and on the Continuation Sheet that are changed to conform with the amount certified.)

ARCHITECT: @va—
By: [ E % Date:

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor
named herein. [ssuance, payment and acceptance of payment arc without prejudice 10 any rights of
the Owner or Contractor under this Contract

October 15, 2021

CAUTION: You should sign an original AlA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured.

AlA Document G702™ — 1992, Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING- This AIA® Document is protected by U.S. Copyright Law
and International Treaties. Unauthorized reproduction or distribution of this AIA" Oocument, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent
possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AlA Contract Documents, e-mail The American Institute of Architocts’ legal

counsel, copyrighl@aia.org.



Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-26
Application Date:  10/14/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To: 10/14/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) 0]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0001 DIVISION 00 - PROCUREMENT
AND CONTRACTING
REQUIREMENTS
0002 Tax 572,272.00 205,253.68 8,457.45 0.00 213,711.13 37.34 358,560.87 10,685.52
0003 Building Permit 35,195.00 35,195.00 0.00 0.00 35,195.00 100.00 0.00 1,759.74
0004 Builders Risk, OCP, and Liability 70,461.00 70,461.00 0.00 0.00 70,461.00 100.00 0.00 3,523.05
Insurance
0005 Bond 110,390.00 110,390.00 0.00 0.00 110,390.00 100.00 0.00 5,519.50
0006 Mobilization @ .2% 34,499.00 34,499.00 0.00 0.00 34,499.00 100.00 0.00 1,724.95
0007 Final Cleaning 39,365.00 0.00 0.00 0.00 0.00 0.00 39,365.00 0.00
0008 Punch list 10,550.00 0.00 0.00 0.00 0.00 0.00 10,550.00 0.00
0009 DIVISION 01 - GENERAL
REQUIREMENTS
0010 12100 Allowances
0011 Rug Allowance 15,000.00 0.00 0.00 0.00 0.00 0.00 15,000.00 0.00
0012 13100 Project Management and
Coordination
0013 Project Management / Jobsite 223,867.00 220,396.00 800.00 0.00 221,196.00 98.81 2,671.00 11,059.80
Supervision (16 = draws)
0015 015000 Temporary Facilities and
Controls
0016 Jobsite Sanitary and Drinking 9,537.00 9,353.00 0.00 0.00 9,353.00 98.07 184.00 467.65
Water Facilities (16 = draws)
0017 Jobsite Communication (16 = 1,941.00 1,817.00 0.00 0.00 1,817.00 93.61 124.00 90.85
draws)
0018 General Duty Equipment and 96,369.00 94,521.00 600.00 0.00 95,121.00 98.70 1,248.00 4,756.05
Operators (16 = draws)
0019 Fuel (16 = draws) 26,803.00 26,025.00 200.00 0.00 26,225.00 97.84 578.00 1,311.25
0020 Temporary Utilities (16 = draws) 38,974.00 37,568.00 400.00 0.00 37,968.00 97.42 1,006.00 1,898.40
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-26
Application Date:  10/14/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  10/14/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0021 017419 Construction Waste
Management and Disposal
0022 Jobsite Cleanup / misc labor (16 123,593.00 120,612.00 500.00 0.00 121,112.00 97.99 2,481.00 6,055.60
= draws)
0023 Waste Disposal (16 = draws) 55,599.00 53,975.00 400.00 0.00 54,375.00 97.80 1,224.00 2,718.75
0024 17839 Project Record 10,550.00 0.00 0.00 0.00 0.00 0.00 10,550.00 0.00
Documents
0025 DIVISION 03 - CONCRETE
0026 31000 Concrete Forming and
Accessories
0027 Excavate, form footings 15,086.00 15,086.00 0.00 0.00 15,086.00 100.00 0.00 754.30
0028 Excavate, Form perimeter grade 25,357.00 25,357.00 0.00 0.00 25,357.00 100.00 0.00 1,267.85
beam
0029 Excavate form elevator pit 1 9,864.00 9,864.00 0.00 0.00 9,864.00 100.00 0.00 493.20
0030 Excavate form elevator pit 2 9,864.00 9,864.00 0.00 0.00 9,864.00 100.00 0.00 493.20
0031 Form / prep slab on grade 10,676.00 10,676.00 0.00 0.00 10,676.00 100.00 0.00 533.80
0032 Form/ prep 2nd floor slab 10,676.00 10,676.00 0.00 0.00 10,676.00 100.00 0.00 533.80
0033 Form/ prep 3rd floor slab 10,676.00 10,676.00 0.00 0.00 10,676.00 100.00 0.00 533.80
0034 Form / prep 4th floor slab 10,676.00 10,676.00 0.00 0.00 10,676.00 100.00 0.00 533.80
0035 Excavate, form, dumpster / 11,605.00 0.00 0.00 0.00 0.00 0.00 11,605.00 0.00
generator pad
0036 32000 Concrete Reinforcing
0037 Reinforcing material shop drwgs 5,232.00 5,232.00 0.00 0.00 5,232.00 100.00 0.00 261.60
0038 Reinforcing material 49,593.00 49,593.00 0.00 0.00 49,593.00 100.00 0.00 2,479.65
0039 Fee on Reinforcing material 2,728.00 2,728.00 0.00 0.00 2,728.00 100.00 0.00 136.40
0040 Labor for reinforcing footings 2,901.00 2,901.00 0.00 0.00 2,901.00 100.00 0.00 145.05
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-26
Application Date:  10/14/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  10/14/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0041 Labor for reinforcing grade 6,382.00 6,382.00 0.00 0.00 6,382.00 100.00 0.00 319.10
beams
0042 Labor for reinforcing elevator pit 3,858.00 3,858.00 0.00 0.00 3,858.00 100.00 0.00 192.90
1
0043 Labor for reinforcing elevator pit 3,858.00 3,858.00 0.00 0.00 3,858.00 100.00 0.00 192.90
2
0044 Labor for wire mesh slab on 2,262.00 2,262.00 0.00 0.00 2,262.00 100.00 0.00 113.10
grade
0045 Labor for wire mesh 2nd floor 2,262.00 2,262.00 0.00 0.00 2,262.00 100.00 0.00 113.10
0046 Labor for wire mesh 3rd floor 2,262.00 2,262.00 0.00 0.00 2,262.00 100.00 0.00 113.10
0047 Labor for wire mesh 4th floor 2,262.00 2,262.00 0.00 0.00 2,262.00 100.00 0.00 113.10
0048 Labor for reinforcing @ dumpster 3,481.00 0.00 0.00 0.00 0.00 0.00 3,481.00 0.00
/ generator pad
0049 33000 Cast-In-Place Concrete
0050 Concrete material @ foundation, 221,418.00 219,357.75 245.00 0.00 219,602.75 99.18 1,815.25 10,980.14
upper floors and dumpster gen
pad
0051 Fee on Concrete material 12,178.00 12,070.41 13.48 0.00 12,083.89 99.23 94.11 604.19
0052 Place and finish footings and 7,543.00 7,543.00 0.00 0.00 7,543.00 100.00 0.00 377.15
grade beams
0053 Place & finish elevator pit 1 3,713.00 3,713.00 0.00 0.00 3,713.00 100.00 0.00 185.65
0054 Place & finish elevator pit 2 3,713.00 3,713.00 0.00 0.00 3,713.00 100.00 0.00 185.65
0055 Place & finish slab on grade 19,612.00 19,612.00 0.00 0.00 19,612.00 100.00 0.00 980.60
0056 Place and finish 2nd floor 19,612.00 19,612.00 0.00 0.00 19,612.00 100.00 0.00 980.60
0057 Place and finish 3rd floor 19,612.00 19,612.00 0.00 0.00 19,612.00 100.00 0.00 980.60
0058 Place and finish 4th floor 19,612.00 19,612.00 0.00 0.00 19,612.00 100.00 0.00 980.60
0059 Place and finish dumpster / 3,481.00 0.00 0.00 0.00 0.00 0.00 3,481.00 0.00

generator pad
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-26
Application Date:  10/14/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To: 10/14/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) 0]

ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH

APPLIC. STORED AND STORED (C-G)

(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
0060 34500 Precast Architectural
Concrete
0061 Precast Concrete Material 1,723,553.00 1,556,697.38 0.00 0.00 1,556,697.38  90.32 166,855.62 77,834.88
0062 Fee on Precast Concrete 94,795.00 85,654.22 0.00 0.00 85,654.22 90.36 9,140.78 4,282.71
Material

0063 Precast Erector Mobilization 23,790.00 23,790.00 0.00 0.00 23,790.00 100.00 0.00 1,189.50
0064 Precast Erection North Elevation 35,003.00 35,003.00 0.00 0.00 35,003.00 100.00 0.00 1,750.15
0065 Precast Erection South Elevation 39,549.00 39,549.00 0.00 0.00 39,549.00 100.00 0.00 1,977.45
0066 Precast Erection East Elevation 69,779.00 69,779.00 0.00 0.00 69,779.00 100.00 0.00 3,488.95
0067 Precast Erection West Elevation 69,779.00 69,779.00 0.00 0.00 69,779.00 100.00 0.00 3,488.95
0068 36200 Non-Shrink Grouting
0069 Grout column bases 10,128.00 10,128.00 0.00 0.00 10,128.00 100.00 0.00 506.40
0070 DIVISION 04 - MASONRY
0071 42000 Unit Masonry
0072 Brick materials 16,000.00 0.00 0.00 0.00 0.00 0.00 16,000.00 0.00
0073 Fee on Brick Materials 880.00 0.00 0.00 0.00 0.00 0.00 880.00 0.00
0074 Brick labor 35,870.00 0.00 0.00 0.00 0.00 0.00 35,870.00 0.00
0075 42200 Concrete Unit Masonry
0076 CMU materials 22,000.00 0.00 0.00 0.00 0.00 0.00 22,000.00 0.00
0077 Fee on CMU Materials 1,210.00 0.00 0.00 0.00 0.00 0.00 1,210.00 0.00
0078 CMU Labor 51,695.00 0.00 0.00 0.00 0.00 0.00 51,695.00 0.00
0079 DIVISION 05 - METALS
0080 51200 Structural Steel Framing
0081 Structural Steel Material 896,268.00 896,268.00 0.00 0.00 896,268.00 100.00 0.00 44,813.40
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-26
Application Date:  10/14/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  10/14/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0082 Fee on Structural Steel 49,295.00 49,295.00 0.00 0.00 49,295.00 100.00 0.00 2,464.75
0083 Steel Erector Mobilization 52,626.00 52,626.00 0.00 0.00 52,626.00 100.00 0.00 2,631.30
0084 Erect Columns 12,449.00 12,449.00 0.00 0.00 12,449.00 100.00 0.00 622.45
0085 Erect Beams 2nd floor 104,085.00 104,085.00 0.00 0.00 104,085.00 100.00 0.00 5,204.25
0086 Erect Beams 3rd floor 104,085.00 104,085.00 0.00 0.00 104,085.00 100.00 0.00 5,204.25
0087 Erect Beams 4th floor 104,085.00 104,085.00 0.00 0.00 104,085.00 100.00 0.00 5,204.25
0088 Erect Beams Roof 100,570.00 100,570.00 0.00 0.00 100,570.00 100.00 0.00 5,028.50
0089 Erect Misc bracing, bridging, 1,740.00 1,740.00 0.00 0.00 1,740.00 100.00 0.00 87.00
kickers, etc... 1st floor
0090 Erect Misc bracing, bridging, 2,901.00 2,901.00 0.00 0.00 2,901.00 100.00 0.00 145.05
kickers, etc... 2nd floor
0091 Erect Misc bracing, bridging, 2,901.00 2,901.00 0.00 0.00 2,901.00 100.00 0.00 145.05
kickers, etc... 3rd floor
0092 Erect Misc bracing, bridging, 2,901.00 2,901.00 0.00 0.00 2,901.00 100.00 0.00 145.05
kickers, etc... 4th floor
0093 Erect Misc bracing, bridging, 2,901.00 2,901.00 0.00 0.00 2,901.00 100.00 0.00 145.05
kickers, etc... Roof
0094 52100 Steel Joist Framing
0095 Joist Materials 75,000.00 75,000.00 0.00 0.00 75,000.00 100.00 0.00 3,750.00
0096 Fee on Joist Material 4,125.00 4,125.00 0.00 0.00 4,125.00 100.00 0.00 206.25
0097 Joist Erection @ drive thru 1,055.00 1,055.00 0.00 0.00 1,055.00 100.00 0.00 52.75
0098 Joist Erection @ roof 3,693.00 3,693.00 0.00 0.00 3,693.00 100.00 0.00 184.65
0099 53100 Steel Decking
0100 Deck material 32,070.00 32,070.00 0.00 0.00 32,070.00 100.00 0.00 1,603.50
0101 Fee on Deck Material 1,672.00 1,672.00 0.00 0.00 1,672.00 100.00 0.00 83.60
0102 Erect Deck 2nd floor 10,550.00 10,550.00 0.00 0.00 10,550.00 100.00 0.00 527.50
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-26
Application Date:  10/14/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  10/14/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0103 Erect Deck 3rd floor 10,550.00 10,550.00 0.00 0.00 10,550.00 100.00 0.00 527.50
0104 Erect Deck 4th floor 10,550.00 10,550.00 0.00 0.00 10,550.00 100.00 0.00 527.50
0105 Erect Deck Roof 10,550.00 10,550.00 0.00 0.00 10,550.00 100.00 0.00 527.50
0106 54000 Cold-Formed Exterior
Steel Stud Framing
0107 55000 Metal Fabrications
0108 Install lavatory vanity supports 2,076.00 1,030.00 1,046.00 0.00 2,076.00 100.00 0.00 103.80
0109 Install bollards 7,271.00 5,300.00 0.00 0.00 5,300.00 72.89 1,971.00 265.00
0110 Install Ladders 2,227.00 2,227.00 0.00 0.00 2,227.00 100.00 0.00 111.35
0111 SS plate at monumental stair 8,406.00 0.00 0.00 0.00 0.00 0.00 8,406.00 0.00
balcony rail
0112 55113 Metal Pan Stairs
0113 Stair 1 material 15,000.00 15,000.00 0.00 0.00 15,000.00 100.00 0.00 750.00
0114 Stair 2 material 15,000.00 15,000.00 0.00 0.00 15,000.00 100.00 0.00 750.00
0115 Fee on stair material 1,650.00 1,650.00 0.00 0.00 1,650.00 100.00 0.00 82.50
0116 Erect Stair 1 4,748.00 4,748.00 0.00 0.00 4,748.00 100.00 0.00 237.40
0117 Erect Stair 2 4,748.00 4,748.00 0.00 0.00 4,748.00 100.00 0.00 237.40
0118 55213 Pipe and Tube Railings
0119 Pipe rail install 6,330.00 4,300.00 0.00 0.00 4,300.00 67.93 2,030.00 215.00
0120 57100 Decorative Metal Stairs
0121 Monumental Stair material 56,100.00 56,100.00 0.00 0.00 56,100.00 100.00 0.00 2,805.00
0122 Fee on Monumental stair 3,086.00 3,086.00 0.00 0.00 3,086.00 100.00 0.00 154.30
material
0123 Erect Monumental Stair 2,638.00 2,638.00 0.00 0.00 2,638.00 100.00 0.00 131.90
0124 Stainless Handrail material 34,491.00 0.00 0.00 0.00 0.00 0.00 34,491.00 0.00
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-26
Application Date:  10/14/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To: 10/14/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) G) (H) (1)
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOTIN TO DATE
D OR E) (D+E+F)
0125 Fee on stainless handrail 1,897.00 0.00 0.00 0.00 0.00 0.00 1,897.00 0.00
material
0126 Stainless Handrail labor 8,883.00 0.00 0.00 0.00 0.00 0.00 8,883.00 0.00
0127 Quartz tread material 16,587.00 0.00 0.00 0.00 0.00 0.00 16,587.00 0.00
0128 Fee on Quartz tread material 612.00 0.00 0.00 0.00 0.00 0.00 612.00 0.00
0129 Quartz tread labor 7,689.00 0.00 0.00 0.00 0.00 0.00 7,689.00 0.00
0130 57313 Glazed Decorative Metal
Railings
0131 Balcony railing materials 56,667.00 0.00 0.00 0.00 0.00 0.00 56,667.00 0.00
0132 Fee on Balcony railing material 3,117.00 0.00 0.00 0.00 0.00 0.00 3,117.00 0.00
0133 Balcony railing labor 10,960.00 0.00 0.00 0.00 0.00 0.00 10,960.00 0.00
0134 57500 Decorative Formed Metal 603.00 0.00 0.00 0.00 0.00 0.00 603.00 0.00
0135 Aluminum Trellis material 181,214.00 114,790.00 15,750.00 0.00 130,540.00 72.04 50,674.00 6,527.00
0136 Fee on Aluminum Trellis material 9,967.00 5,755.58 866.75 0.00 6,622.33 66.44 3,344.67 331.12
0137 Aluminum Trellis Labor 52,552.00 29,954.64 1,600.00 0.00 31,554.64 60.04 20,997.36 1,577.73
0138 Aluminum Trellis Equipment 46,420.00 9,284.00 0.00 0.00 9,284.00 20.00 37,136.00 464.20
0139 Trellis embeds 3,165.00 3,165.00 0.00 0.00 3,165.00 100.00 0.00 158.25
0140 DIVISION 06 - WOOD, PLASTICS,
AND COMPOSITES
0141 61000 Rough Carpentry
0142 Misc interior wood blocking 3,803.00 3,803.00 0.00 0.00 3,803.00 100.00 0.00 190.15
0143 Roof blocking 5,053.00 4,653.00 400.00 0.00 5,053.00 100.00 0.00 252.65
0144 Window blocking 19,654.00 19,654.00 0.00 0.00 19,654.00 100.00 0.00 982.70
0145 62023 Interior Finish Carpentry

incls 64113, 64116, 64216,
64800
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-26
Application Date:  10/14/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To: 10/14/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ----------! WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
0146 Admin/ Submittals 17,497.00 0.00 13,122.75 0.00 13,122.75 75.00 4,374.25 656.14
0147 1004, 1005, 204, 2005, 3004, 5,855.00 0.00 0.00 0.00 0.00 0.00 5,855.00 0.00
3005,4004,
0148 4117 ,4118 , 4120, 4122 6,293.00 0.00 0.00 0.00 0.00 0.00 6,293.00 0.00
0149 1413A, 4131A 2,026.00 0.00 0.00 0.00 0.00 0.00 2,026.00 0.00
0150 Exec Lounge 4202 11,025.00 0.00 0.00 0.00 0.00 0.00 11,025.00 0.00
0151 Board Room 4103 3,524.00 0.00 0.00 0.00 0.00 0.00 3,524.00 0.00
0152 Board Room 4103 Wall Panels 29,857.00 0.00 0.00 0.00 0.00 0.00 29,857.00 0.00
0153 Community 4210, 11,12 6,098.00 0.00 0.00 0.00 0.00 0.00 6,098.00 0.00
0154 Lobby 1012 5,592.00 0.00 0.00 0.00 0.00 0.00 5,592.00 0.00
0155 Lobby Reception 4002, 3020, 25,004.00 0.00 0.00 0.00 0.00 0.00 25,004.00 0.00
4003
0156 Small Conf 4143 16,616.00 0.00 0.00 0.00 0.00 0.00 16,616.00 0.00
0157 Copy 4135 4,051.00 0.00 0.00 0.00 0.00 0.00 4,051.00 0.00
0158 Work 4153 1,173.00 0.00 0.00 0.00 0.00 0.00 1,173.00 0.00
0159 Private Dining 4203 6,594.00 0.00 0.00 0.00 0.00 0.00 6,594.00 0.00
0160 Lobby Wall Panels 1012 21,469.00 20,000.00 0.00 0.00 20,000.00 93.16 1,469.00 1,000.00
0161 Maternity 3305B 1,319.00 0.00 0.00 0.00 0.00 0.00 1,319.00 0.00
0162 Work 3305 2,901.00 0.00 0.00 0.00 0.00 0.00 2,901.00 0.00
0163 Elevator Lobby 2001,3001 40,301.00 0.00 0.00 0.00 0.00 0.00 40,301.00 0.00
0164 Work 3109 15,350.00 0.00 0.00 0.00 0.00 0.00 15,350.00 0.00
0165 Break 3023 8,319.00 0.00 0.00 0.00 0.00 0.00 8,319.00 0.00
0166 Marketing Work 3403 10,365.00 0.00 0.00 0.00 0.00 0.00 10,365.00 0.00
0167 Marketing Collab 3400 31,930.00 0.00 0.00 0.00 0.00 0.00 31,930.00 0.00
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-26
Application Date: 10/14/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To: 10/14/2021
Architect's Project No.:
(A) (B) (C) (D) (F) (G) (H) 0]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0168 Credit Work 3203 10,534.00 0.00 0.00 0.00 0.00 0.00 10,534.00 0.00
0169 Coffee 3342 2,506.00 0.00 0.00 0.00 0.00 0.00 2,506.00 0.00
0170 Lounge 1260 2,949.00 0.00 0.00 0.00 0.00 0.00 2,949.00 0.00
0171 Drive Thru Teller 1253 1,757.00 0.00 0.00 0.00 0.00 0.00 1,757.00 0.00
0172 Refreshment 1250 644.00 0.00 0.00 0.00 0.00 0.00 644.00 0.00
0173 Work Space 1256 3,017.00 0.00 0.00 0.00 0.00 0.00 3,017.00 0.00
0174 Teller 1253 17,830.00 0.00 0.00 0.00 0.00 0.00 17,830.00 0.00
0175 Reception 1201/1206 16,479.00 0.00 0.00 0.00 0.00 0.00 16,479.00 0.00
0176 Work 1208 965.00 0.00 0.00 0.00 0.00 0.00 965.00 0.00
0177 Teller Screen 21,707.00 0.00 0.00 0.00 0.00 0.00 21,707.00 0.00
0178 Conf 1203 965.00 0.00 0.00 0.00 0.00 0.00 965.00 0.00
0179 Mail 4135 6,821.00 0.00 0.00 0.00 0.00 0.00 6,821.00 0.00
0180 Beverage 4013 2,057.00 0.00 0.00 0.00 0.00 0.00 2,057.00 0.00
0181 Typ North Closets 3 ea 1,398.00 0.00 0.00 0.00 0.00 0.00 1,398.00 0.00
0182 Typ East Closets 7 ea 4,141.00 0.00 0.00 0.00 0.00 0.00 4,141.00 0.00
0183 Exec Asst Closet 2 ea 2,110.00 0.00 0.00 0.00 0.00 0.00 2,110.00 0.00
0184 Marketing Closets 2 ea 1,635.00 0.00 0.00 0.00 0.00 0.00 1,635.00 0.00
0185 Finish of Wood Cabinets 8,482.00 0.00 0.00 0.00 0.00 0.00 8,482.00 0.00
0186 Wood Base, Jambs, stops and 57,076.00 0.00 0.00 0.00 0.00 0.00 57,076.00 0.00
trim
0187 DIVISION 07 - THERMAL AND
MOISTURE PROTECTION
0188 71113 Bituminous Damp
proofing
0189 Elevator pit waterproofing 10,550.00 10,550.00 0.00 0.00 10,550.00 100.00 0.00 527.50
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Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-26
Application Date:  10/14/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To: 10/14/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) 0]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0190 Foundation Perimeter 2,321.00 0.00 0.00 0.00 0.00 0.00 2,321.00 0.00
waterproofing
0191 72100 Thermal Insulation
0192 Spray applied cellulose 11,750.00 11,750.00 0.00 0.00 11,750.00 100.00 0.00 587.50
insulation material 1st flr
0193 Spray applied cellulose 11,750.00 11,750.00 0.00 0.00 11,750.00 100.00 0.00 587.50
insulation material 2nd fir
0194 Spray applied cellulose 11,750.00 11,750.00 0.00 0.00 11,750.00 100.00 0.00 587.50
insulation material 3rd flr
0195 Spray applied cellulose 11,750.00 11,750.00 0.00 0.00 11,750.00 100.00 0.00 587.50
insulation material 4th fir
0196 Spray applied cellulose 11,750.00 11,750.00 0.00 0.00 11,750.00 100.00 0.00 587.50
insulation material roof
0197 Spray applied cellulose 11,750.00 10,950.00 0.00 0.00 10,950.00 93.19 800.00 547.50
insulation installation 1st fir
0198 Spray applied cellulose 11,750.00 11,350.00 0.00 0.00 11,350.00 96.60 400.00 567.50
insulation installation 2nd flr
0199 Spray applied cellulose 11,750.00 11,350.00 400.00 0.00 11,750.00 100.00 0.00 587.50
insulation installation 3rd fIr
0200 Spray applied cellulose 11,750.00 10,950.00 800.00 0.00 11,750.00 100.00 0.00 587.50
insulation installation 4th flr
0201 Spray applied cellulose 11,750.00 11,750.00 0.00 0.00 11,750.00 100.00 0.00 587.50
insulation installation roof
0202 74213.23 Metal Composite
Material Wall Panels
0203 Composite wall panel materials 61,259.00 7,921.84 19,088.63 0.00 27,010.47 44.09 34,248.53 1,350.52
0204 Fee on Composite wall panel 3,194.00 435.95 1,050.49 0.00 1,486.44 46.54 1,707.56 74.32
material
0205 Composite wall panel 16,845.00 0.00 0.00 0.00 0.00 0.00 16,845.00 0.00
installation east elevation
0206 Composite wall panel 16,845.00 0.00 0.00 0.00 0.00 0.00 16,845.00 0.00

installation west elevation
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Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-26
Application Date:  10/14/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  10/14/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0207 75423 Thermoplastic Polyolefin
(TPO) Roofing
0208 Roofing Sub Mobilization 2,532.00 2,532.00 0.00 0.00 2,532.00 100.00 0.00 126.60
0209 Equipment 12,238.00 11,366.00 872.00 0.00 12,238.00 100.00 0.00 611.90
0210 Rigid insulation material 70,500.00 70,500.00 0.00 0.00 70,500.00 100.00 0.00 3,525.00
021 TPO material 24,000.00 24,000.00 0.00 0.00 24,000.00 100.00 0.00 1,200.00
0212 Fee on Roofing material 5,198.00 5,198.00 0.00 0.00 5,198.00 100.00 0.00 259.90
0213 Roof install at drive thru 6,485.00 0.00 6,485.00 0.00 6,485.00 100.00 0.00 324.25
0214 Roof install low roof under 7,512.00 0.00 0.00 0.00 0.00 0.00 7,512.00 0.00
pavers
0215 Roof install high roof 87,915.00 86,023.00 1,892.00 0.00 87,915.00 100.00 0.00 4,395.75
0216 76200 Sheet Metal Flashing and
Trim
0217 Sheet metal material 7,500.00 0.00 0.00 0.00 0.00 0.00 7,500.00 0.00
0218 Fee on Sheet Metal Material 412.00 0.00 0.00 0.00 0.00 0.00 412.00 0.00
0219 77200 Roof Accessories
0220 Roof hatch material 2,400.00 2,400.00 0.00 0.00 2,400.00 100.00 0.00 120.00
0221 Fee on roof hatch material 132.00 132.00 0.00 0.00 132.00 100.00 0.00 6.60
0222 78100 Applied Fireproofing
0223 Applied fireproofing material 1st 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 944.85
flr
0224 Applied fireproofing material 2nd 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 944.85
flr
0225 Applied fireproofing material 3rd 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 944.85
flr
0226 Applied fireproofing material 4th 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 944.85

flr
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-26
Application Date: 10/14/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  10/14/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) 0]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0227 Applied fireproofing material roof 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 944.85
0228 Applied fireproofing labor 1st flr 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 944.85
0229 Applied fireproofing labor 2nd flr 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 944.85
0230 Applied fireproofing labor 3rd flr 18,897.00 18,397.00 200.00 0.00 18,597.00 98.41 300.00 929.85
0231 Applied fireproofing labor 4th fir 18,897.00 18,100.00 200.00 0.00 18,300.00 96.84 597.00 915.00
0232 Applied fireproofing labor roof 18,897.00 18,397.00 500.00 0.00 18,897.00 100.00 0.00 944.85
0233 78413 Penetration Fire stopping 7,000.00 6,500.00 0.00 0.00 6,500.00 92.86 500.00 325.00
0234 78446 Fire-Resistive Joint 5,500.00 5,000.00 0.00 0.00 5,000.00 90.91 500.00 250.00
Systems
0235 79200 Joint Sealants
0236 Precast joint sealants north elev 6,383.00 6,100.00 0.00 0.00 6,100.00 95.57 283.00 305.00
0237 Precast joint sealants south elev 6,383.00 5,300.00 500.00 0.00 5,800.00 90.87 583.00 290.00
0238 Precast joint sealants east elev 12,766.00 11,297.90 700.00 0.00 11,997.90 93.98 768.10 599.90
0239 Precast joint sealants west elev 12,766.00 12,212.80 0.00 0.00 12,212.80 95.67 553.20 610.64
0240 Site concrete joints 3,693.00 0.00 0.00 0.00 0.00 0.00 3,693.00 0.00
0241 Acoustical sealants at 7,913.00 0.00 0.00 0.00 0.00 0.00 7,913.00 0.00
penetrations
0242 DIVISION 08 - OPENINGS
0243 81113 Hollow Metal Doors and
Frames
0244 Hollow metal materials 8,026.00 4,013.00 1,481.00 0.00 5,494.00 68.45 2,532.00 274.70
0245 Fee on Hollow metal material 441.00 220.50 81.50 0.00 302.00 68.48 139.00 15.11
0246 Hollow metal frame install 3,028.00 2,000.00 0.00 0.00 2,000.00 66.05 1,028.00 100.00
0247 81216 Aluminum Frames w/
84113

0248 81416 Flush Wood Doors

PAGE 13 OF 36



Continuation Sheet
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Application Date:  10/14/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  10/14/2021
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(A) (B) (€) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
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APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0249 Wood Door material 105,197.00 0.00 0.00 0.00 0.00 0.00 105,197.00 0.00
0250 Fee on wood door material 5,786.00 0.00 0.00 0.00 0.00 0.00 5,786.00 0.00
0251 Wood Door labor 1st flr incs 6,693.00 0.00 0.00 0.00 0.00 0.00 6,693.00 0.00
hardware
0252 Wood Door labor 2nd flr incs 2,953.00 0.00 0.00 0.00 0.00 0.00 2,953.00 0.00
hardware
0253 Wood Door labor 3rd flr incs 15,356.00 0.00 0.00 0.00 0.00 0.00 15,356.00 0.00
hardware
0254 Wood Door labor 4th flr incs 5,709.00 0.00 0.00 0.00 0.00 0.00 5,709.00 0.00
hardware
0255 87100 Door Hardware
0256 Door Hardware material 114,993.00 0.00 114,993.00 0.00 114,993.00 100.00 0.00 5,749.65
0257 Fee on Door hardware material 6,325.00 0.00 6,325.00 0.00 6,325.00 100.00 0.00 316.25
0258 Door hardware labor is with
doors
0259 Install Electric Hardware 58,290.00 0.00 0.00 0.00 0.00 0.00 58,290.00 0.00
0260 84113 Aluminum Framed
Entrances and Storefronts
0261 Aluminum Entrances and 244,703.00 237,323.00 0.00 0.00 237,323.00 96.98 7,380.00 11,866.15
storefront material
0262 Fee on aluminum entrances and 13,459.00 13,060.36 0.00 0.00 13,060.36 97.04 398.64 653.01
storefronts
0263 Fabrication labor 28,200.00 26,000.00 0.00 0.00 26,000.00 92.20 2,200.00 1,300.00
0264 Storefront frame installation 12,900.00 1,500.00 0.00 0.00 1,500.00 11.63 11,400.00 75.00
labor East Elev
0265 Storefront frame installation 12,900.00 1,500.00 0.00 0.00 1,500.00 11.63 11,400.00 75.00
labor West Elev
0266 Storefront frame installation 16,000.00 1,500.00 0.00 0.00 1,500.00 9.38 14,500.00 75.00
labor North Elev
0267 Storefront frame installation 16,000.00 1,500.00 0.00 0.00 1,500.00 9.38 14,500.00 75.00

labor South Elev
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D OR E) (D+E+F)
0268 Aluminum Entrances prep and 18,400.00 0.00 0.00 0.00 0.00 0.00 18,400.00 0.00
installation
0269 F4 door frame installation 17,600.00 0.00 0.00 0.00 0.00 0.00 17,600.00 0.00
0270 84226 All-Glass Entrances
0271 All glass doors and hardware 79,167.00 0.00 0.00 0.00 0.00 0.00 79,167.00 0.00
0272 Fee on All Glass doors and 4,354.00 0.00 0.00 0.00 0.00 0.00 4,354.00 0.00
hardware
0273 All glass door installation 22,366.00 0.00 0.00 0.00 0.00 0.00 22,366.00 0.00
0274 84413 Glazed Aluminum Curtain
Walls
0275 Aluminum Stock lengths 106,425.00 106,425.00 0.00 0.00 106,425.00 100.00 0.00 5,321.25
0276 Fee on Glazed alum curtain wall 5,853.00 5,853.00 0.00 0.00 5,853.00 100.00 0.00 292.65
materials
0277 Curtainwall installation East Elev 24,800.00 12,400.00 10,000.00 0.00 22,400.00 90.32 2,400.00 1,120.00
0278 Curtainwall installation West 24,800.00 22,800.00 0.00 0.00 22,800.00 91.94 2,000.00 1,140.00
Elev
0279 Curtainwall installation North 35,000.00 33,750.00 0.00 0.00 33,750.00 96.43 1,250.00 1,687.50
Elev
0280 Curtainwall installation South 35,000.00 12,250.00 14,750.00 0.00 27,000.00 77.14 8,000.00 1,350.00
Elev
0281 88000 Glazing
0282 Glazing materials 311,587.00 120,000.00 75,000.00 0.00 195,000.00 62.58 116,587.00 9,750.00
0283 Fee on Glazing materials 17,137.00 6,603.84 4,127.40 0.00 10,731.24 62.62 6,405.76 536.56
0284 Glazing installation labor East 9,500.00 2,000.00 5,600.00 0.00 7,600.00 80.00 1,900.00 380.00
Elev
0285 Glazing installation labor West 9,500.00 7,000.00 600.00 0.00 7,600.00 80.00 1,900.00 380.00
Elev
0286 Glazing installation labor North 11,980.00 10,900.00 481.00 0.00 11,381.00 95.00 599.00 569.05

Elev
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Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-26
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(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
0287 Glazing installation labor South 11,980.00 0.00 9,584.00 0.00 9,584.00 80.00 2,396.00 479.20
Elev
0288 88300 Mirrors
0289 Mirrors materials 9,468.00 0.00 0.00 0.00 0.00 0.00 9,468.00 0.00
0290 Fee on Mirrors 521.00 0.00 0.00 0.00 0.00 0.00 521.00 0.00
0291 Mirror install 2,638.00 0.00 0.00 0.00 0.00 0.00 2,638.00 0.00
0292 83313 Coiling Counter Shutters 15,247.00 0.00 0.00 0.00 0.00 0.00 15,247.00 0.00
0293 DIVISION 09 - FINISHES
0294 92216 Non-Structural Metal
Framing
0295 Drywall sub mobilization 18,463.00 18,463.00 0.00 0.00 18,463.00 100.00 0.00 923.15
0296 Metal stud materials 141,954.00 141,954.00 0.00 0.00 141,954.00 100.00 0.00 7,097.71
0297 Fee on metal stud material 7,807.00 7,807.00 0.00 0.00 7,807.00 100.00 0.00 390.35
0298 Batt insulation materials 90,250.00 36,100.00 27,075.00 0.00 63,175.00 70.00 27,075.00 3,158.75
0299 Fee on insulation material 4,964.00 1,986.66 1,489.99 0.00 3,476.65 70.04 1,487.35 173.84
0300 Perimeter Metal Stud Labor 1st 14,582.00 10,500.00 1,894.70 0.00 12,394.70 85.00 2,187.30 619.74
flr
0301 Perimeter Metal Stud Labor 2nd 11,916.00 9,532.80 0.00 0.00 9,532.80 80.00 2,383.20 476.64
flr
0302 Perimeter Metal Stud Labor 3rd 11,916.00 11,320.20 595.80 0.00 11,916.00 100.00 0.00 595.80
flr
0303 Perimeter Metal Stud Labor 4th 11,916.00 11,320.20 595.80 0.00 11,916.00 100.00 0.00 595.80
flr
0304 Interior Metal Stud Labor 1st flr 23,489.00 23,089.00 0.00 0.00 23,089.00 98.30 400.00 1,154.45
0305 Interior Metal Stud Labor 2nd flr 11,744.00 11,744.00 0.00 0.00 11,744.00 100.00 0.00 587.20
0306 Interior Metal Stud Labor 3rd fIr 41,105.00 41,105.00 0.00 0.00 41,105.00 100.00 0.00 2,055.25
0307 Interior Metal Stud Labor 4th fIr 41,105.00 41,105.00 0.00 0.00 41,105.00 100.00 0.00 2,055.25
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NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH

APPLIC. STORED AND STORED (C-G)
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D OR E) (D+E+F)

0308 Batt insulation labor 20,500.00 6,000.00 8,350.00 0.00 14,350.00 70.00 6,150.00 717.50
0309 92400 Cement Plastering 20,206.00 0.00 0.00 0.00 0.00 0.00 20,206.00 0.00
0310 92900 Gypsum Board
0311 Gyp BD materials 199,530.00 188,109.00 11,421.00 0.00 199,530.00 100.00 0.00 9,976.50
0312 Fee on Gyp BD materials 10,974.00 10,352.00 622.00 0.00 10,974.00 100.00 0.00 548.70
0313 Gyp Bd Labor 1st fIr 40,631.00 12,189.30 8,126.20 0.00 20,315.50 50.00 20,315.50 1,015.78
0314 Gyp Bd Labor 2nd flr 25,856.00 22,513.60 756.80 0.00 23,270.40 90.00 2,585.60 1,163.52
0315 Gyp Bd Labor 3rd fir 62,793.00 60,513.70 1,023.44 0.00 61,537.14  98.00 1,255.86 3,076.85
0316 Gyp Bd Labor 4th flr 62,793.00 50,234.40 11,302.74 0.00 61,537.14 98.00 1,255.86 3,076.87
0317 93000 Tiling
0318 Ceramic Materials 186,090.00 40,186.79 81,349.00 0.00 121,5635.79 65.31 64,554.21 6,076.79
0319 Fee on Gyp BD materials 10,235.00 2,211.56 4,476.81 0.00 6,688.37 65.35 3,546.63 334.42
0320 Ceramic Labor 1st flr 93,209.00 0.00 600.00 0.00 600.00 0.64 92,609.00 30.00
0321 Ceramic Labor 2nd flr 9,200.00 0.00 600.00 0.00 600.00 6.52 8,600.00 30.00
0322 Ceramic Labor 3rd flr 33,971.00 3,000.00 4,700.00 0.00 7,700.00 22.67 26,271.00 385.00
0323 Ceramic Labor 4th fir 61,507.00 3,000.00 4,700.00 0.00 7,700.00 12.52 53,807.00 385.00
0324 95123 Acoustical Tile Ceilings
0325 Acoustical Grid material 26,580.00 0.00 7,974.00 0.00 7,974.00 30.00 18,606.00 398.70
0326 Acoustical Tile material 121,150.00 0.00 438.83 0.00 438.83 0.36 120,711.17 21.94
0327 Wood Ceiling material 104,912.00 0.00 0.00 0.00 0.00 0.00 104,912.00 0.00
0328 Fee on Acoustical materials 13,895.00 0.00 0.00 0.00 0.00 0.00 13,895.00 0.00
0329 Acoustical Grid labor 17,500.00 0.00 0.00 0.00 0.00 0.00 17,500.00 0.00
0330 Acoustical Tile labor 9,759.00 0.00 0.00 0.00 0.00 0.00 9,759.00 0.00
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Use Column | on Contracts where variable retainage for line items may apply. Period To:  10/14/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]

ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH

APPLIC. STORED AND STORED (C-G)

(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0331 Wood Ceiling labor 4,750.00 0.00 0.00 0.00 0.00 0.00 4,750.00 0.00
0332 96400 Wood Flooring
0333 Wood Flooring materials 7,800.00 0.00 0.00 0.00 0.00 0.00 7,800.00 0.00
0334 Fee on Wood Flooring materials 429.00 0.00 0.00 0.00 0.00 0.00 429.00 0.00
0335 Wood Flooring labor 4,431.00 0.00 0.00 0.00 0.00 0.00 4,431.00 0.00
0336 96513 Resilient Base and
Accessories w/ 96519

0337 96519 Resilient Tile Flooring
0338 Resilient materials 5,470.00 0.00 5,470.00 0.00 5,470.00 100.00 0.00 273.50
0339 Fee on Resilient materials 301.00 0.00 301.00 0.00 301.00 100.00 0.00 15.05
0340 Resilient Labor 1st fr 1,102.00 0.00 0.00 0.00 0.00 0.00 1,102.00 0.00
0341 Resilient Labor 2nd fIr 2,310.00 0.00 0.00 0.00 0.00 0.00 2,310.00 0.00
0342 Resilient Labor 3rd flr 3,023.00 0.00 0.00 0.00 0.00 0.00 3,023.00 0.00
0343 Resilient Labor 4th fIr 1,867.00 0.00 0.00 0.00 0.00 0.00 1,867.00 0.00
0344 96813 Tile Carpeting
0345 Carpet Materials 142,690.00 0.00 0.00 0.00 0.00 0.00 142,690.00 0.00
0346 Fee on Carpet materials 7,848.00 0.00 0.00 0.00 0.00 0.00 7,848.00 0.00
0347 Carpet Labor 1st fir 2,701.00 0.00 0.00 0.00 0.00 0.00 2,701.00 0.00
0348 Carpet Labor 2nd fir 6,372.00 0.00 0.00 0.00 0.00 0.00 6,372.00 0.00
0349 Carpet Labor 3rd fIr 23,664.00 0.00 0.00 0.00 0.00 0.00 23,664.00 0.00
0350 Carpet Labor 4th fir 17,942.00 0.00 0.00 0.00 0.00 0.00 17,942.00 0.00
0351 97200 Wall Coverings
0352 Wall Covering Material 103,508.00 0.00 0.00 0.00 0.00 0.00 103,508.00 0.00
0353 Fee on Wall Covering materials 5,693.00 0.00 0.00 0.00 0.00 0.00 5,693.00 0.00
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-26
Application Date:  10/14/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  10/14/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]

ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH

APPLIC. STORED AND STORED (C-G)

(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
0354 Wall Covering Labor 50,000.00 0.00 0.00 0.00 0.00 0.00 50,000.00 0.00
0355 96723 Resinous Flooring 9,891.00 0.00 0.00 0.00 0.00 0.00 9,891.00 0.00
0356 98433 Sound-Absorbing Wall
Units
0357 Acoustical wall panel material 35,170.00 0.00 0.00 0.00 0.00 0.00 35,170.00 0.00
0358 Fee on Acoustical wall panel 1,934.00 0.00 0.00 0.00 0.00 0.00 1,934.00 0.00
materials

0359 Acoustical wall panel labor 8,427.00 0.00 0.00 0.00 0.00 0.00 8,427.00 0.00
0360 99123 Painting
0361 Tape Float and Finish 1st fir 27,500.00 2,750.00 2,750.00 0.00 5,500.00 20.00 22,000.00 275.00
0362 Tape Float and Finish 2nd flr 17,500.00 10,500.00 0.00 0.00 10,500.00 60.00 7,000.00 525.00
0363 Tape Float and Finish 3rd fir 42,500.00 34,000.00 4,250.00 0.00 38,250.00 90.00 4,250.00 1,912.50
0364 Tape Float and Finish 4th fir 42,500.00 34,000.00 6,375.00 0.00 40,375.00 95.00 2,125.00 2,018.75
0365 Prime paint 1st fr 10,419.00 0.00 0.00 0.00 0.00 0.00 10,419.00 0.00
0366 Prime paint 2nd fIr 6,630.00 0.00 0.00 0.00 0.00 0.00 6,630.00 0.00
0367 Prime paint 3rd flr 16,100.00 0.00 8,050.00 0.00 8,050.00 50.00 8,050.00 402.50
0368 Prime paint 4th flr 16,100.00 0.00 12,880.00 0.00 12,880.00 80.00 3,220.00 644.00
0369 Finish Paint 1st fir 18,340.00 0.00 0.00 0.00 0.00 0.00 18,340.00 0.00
0370 Finish Paint 2nd flr 11,670.00 0.00 0.00 0.00 0.00 0.00 11,670.00 0.00
0371 Finish Paint 3rd fIr 28,300.00 0.00 0.00 0.00 0.00 0.00 28,300.00 0.00
0372 Finish Paint 4th flr 28,300.00 0.00 0.00 0.00 0.00 0.00 28,300.00 0.00
0373 Paint CMU 4,785.00 0.00 0.00 0.00 0.00 0.00 4,785.00 0.00
0374 DIVISION 10 - SPECIALTIES
0375 101423 Panel Signage
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-26
Application Date:  10/14/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To: 10/14/2021
Architect's Project No.:
(A) (B) (€) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0376 Signage 6,388.00 0.00 0.00 0.00 0.00 0.00 6,388.00 0.00
0377 Fee on Signage 351.00 0.00 0.00 0.00 0.00 0.00 351.00 0.00
0378 102239 Folding Panel Partitions 63,300.00 0.00 26,000.00 0.00 26,000.00 41.07 37,300.00 1,300.00
0379 102600 Wall and Door Protection 3,300.00 0.00 0.00 0.00 0.00 0.00 3,300.00 0.00
0380 Wall protection material 24,045.00 0.00 0.00 0.00 0.00 0.00 24,045.00 0.00
0381 Fee on Wall Protection materials 1,322.00 0.00 0.00 0.00 0.00 0.00 1,322.00 0.00
0382 Wall protection labor 5,275.00 0.00 0.00 0.00 0.00 0.00 5,275.00 0.00
0383 102800 Toilet, Bath, and Laundry 275.00 0.00 0.00 0.00 0.00 0.00 275.00 0.00
Accessories
0384 Toilet Accessory material 25,750.00 0.00 0.00 0.00 0.00 0.00 25,750.00 0.00
0385 Fee on Toilet Accessory 1,416.00 0.00 0.00 0.00 0.00 0.00 1,416.00 0.00
materials
0386 Toilet Accessory labor 3,393.00 0.00 0.00 0.00 0.00 0.00 3,393.00 0.00
0387 104413 Fire Protection Cabinets
w/ fire extinguishers
0388 Fire Ext and cabinets material 2,269.00 2,269.00 0.00 0.00 2,269.00 100.00 0.00 113.45
0389 Fee on Fire Extinguisher 125.00 125.00 0.00 0.00 125.00 100.00 0.00 6.25
materials
0390 Fire Ext and cabinets labor 574.00 0.00 0.00 0.00 0.00 0.00 574.00 0.00
0391 105500 Postal Specialties
0392 Mailbox material 6,984.00 0.00 6,984.00 0.00 6,984.00 100.00 0.00 349.20
0393 Fee on Mailbox materials 384.00 0.00 384.00 0.00 384.00 100.00 0.00 19.20
0394 Mailbox labor 791.00 0.00 0.00 0.00 0.00 0.00 791.00 0.00
0395 107500 Flagpoles
0396 Flagpole material 1,888.00 0.00 1,888.00 0.00 1,888.00 100.00 0.00 94.40
0397 Fee on Mailbox materials 104.00 0.00 104.00 0.00 104.00 100.00 0.00 5.20
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-26
Application Date:  10/14/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  10/14/2021
Architect's Project No.:
(A) (B) (C) (D) (F) (G) (H) 0]

ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH

APPLIC. STORED AND STORED (C-G)

(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0398 Flagpole labor 528.00 0.00 0.00 0.00 0.00 0.00 528.00 0.00
0399 DIVISION 11 - EQUIPMENT
0400 113100 Residential Appliances
0401 Ice Cuber with Bin 1,270.00 0.00 0.00 0.00 0.00 0.00 1,270.00 0.00
0402 All-Refrigerator 930.00 0.00 0.00 0.00 0.00 0.00 930.00 0.00
0403 Under counter Refrigerator 1,935.00 0.00 0.00 0.00 0.00 0.00 1,935.00 0.00
0404 Microwave Oven 1,000.00 0.00 0.00 0.00 0.00 0.00 1,000.00 0.00
0405 Fee on Residential Appliances 282.00 0.00 0.00 0.00 0.00 0.00 282.00 0.00
0406 114000 Food Service Equipment
0407 Drop-In Sink 377.00 0.00 0.00 0.00 0.00 0.00 377.00 0.00
0408 Reach-In Refrigerator 3,799.00 0.00 0.00 0.00 0.00 0.00 3,799.00 0.00
0409 Proofer Cabinet, Mobile 2,743.00 0.00 0.00 0.00 0.00 0.00 2,743.00 0.00
0410 Convection Oven, Electric 1,471.00 0.00 0.00 0.00 0.00 0.00 1,471.00 0.00
0411 Reach-In Under counter Freezer 3,747.00 0.00 0.00 0.00 0.00 0.00 3,747.00 0.00
0412 Commercial Waste Container 86.00 0.00 0.00 0.00 0.00 0.00 86.00 0.00
0413 Dishwasher, Under counter 5,425.00 0.00 0.00 0.00 0.00 0.00 5,425.00 0.00
0414 Custom Stainless Steel 3,590.00 0.00 0.00 0.00 0.00 0.00 3,590.00 0.00
3-Compartment Corner Sink

0415 Wall / Splash Mount Faucet 101.00 0.00 0.00 0.00 0.00 0.00 101.00 0.00
0416 Pre-Rinse Faucet Assembly 307.00 0.00 0.00 0.00 0.00 0.00 307.00 0.00
0417 Smart Wall Shelving 256.00 0.00 0.00 0.00 0.00 0.00 256.00 0.00
0418 Disposer 1,770.00 0.00 0.00 0.00 0.00 0.00 1,770.00 0.00
0419 Bussing Utility Transport Cart, 303.00 0.00 0.00 0.00 0.00 0.00 303.00 0.00

Plastic
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-26
Application Date:  10/14/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To: 10/14/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) 0]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0420 Hand Sink 154.00 0.00 0.00 0.00 0.00 0.00 154.00 0.00
0421 Mop Sink Cabinet 3,883.00 0.00 0.00 0.00 0.00 0.00 3,883.00 0.00
0422 Ice Cuber 3,951.00 0.00 0.00 0.00 0.00 0.00 3,951.00 0.00
0423 Custom Stainless Steel Work 926.00 0.00 0.00 0.00 0.00 0.00 926.00 0.00
Table
0424 Custom Stainless Steel Counter 7,762.00 0.00 0.00 0.00 0.00 0.00 7,762.00 0.00
w/ Overshelf
0425 Installation 3,349.00 0.00 0.00 0.00 0.00 0.00 3,349.00 0.00
0426 Fee on Food Service Equipment 2,420.00 0.00 0.00 0.00 0.00 0.00 2,420.00 0.00
0427 DIVISION 12 - FURNISHINGS
0428 122413 Roller Window Shades
0429 Roller shade material 107,790.00 0.00 0.00 0.00 0.00 0.00 107,790.00 0.00
0430 Fee on Roller Shade materials 5,928.00 0.00 0.00 0.00 0.00 0.00 5,928.00 0.00
0431 Roller shade labor 23,054.00 0.00 0.00 0.00 0.00 0.00 23,054.00 0.00
0432 DIVISION 14 - CONVEYING
EQUIPMENT
0433 142400 Hydraulic Elevators
0434 Elevator 1
0435 Preproduction / engineering DUE 93,672.00 93,672.00 0.00 0.00 93,672.00 100.00 0.00 4,683.60
UPON ORDER PLACEMENT
0436 Jack Hole 18,735.00 18,735.00 0.00 0.00 18,735.00 100.00 0.00 936.75
0437 Material 28,102.00 28,102.00 0.00 0.00 28,102.00 100.00 0.00 1,405.10
0438 Labor 46,836.00 3,500.00 38,652.40 0.00 42,152.40 90.00 4,683.60 2,107.62
0439 Elevator 2
0440 Preproduction / engineering - 93,672.00 93,672.00 0.00 0.00 93,672.00 100.00 0.00 4,683.60

DUE UPON ORDER
PLACEMENT
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-26
Application Date:  10/14/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  10/14/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
0441 Jack Hole 18,735.00 18,735.00 0.00 0.00 18,735.00 100.00 0.00 936.75
0442 Material 28,102.00 28,102.00 0.00 0.00 28,102.00 100.00 0.00 1,405.10
0443 Labor 46,836.00 3,500.00 24,601.60 0.00 28,101.60 60.00 18,734.40 1,405.08
0444 Elevator 3
0445 Preproduction / engineering - 69,892.00 69,892.00 0.00 0.00 69,892.00 100.00 0.00 3,494.60
DUE UPON ORDER
PLACEMENT
0446 Jack Hole 13,978.00 13,978.00 0.00 0.00 13,978.00 100.00 0.00 698.90
0447 Material 20,967.00 20,967.00 0.00 0.00 20,967.00 100.00 0.00 1,048.35
0448 Labor 34,947.00 2,100.00 18,868.20 0.00 20,968.20 60.00 13,978.80 1,048.41
0449 DIVISION 21-FIRE
SUPPRESSION
0450 211313 Fire Protection 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
0451 Engineering / Shop Drwgs 4,009.00 4,009.00 0.00 0.00 4,009.00 100.00 0.00 200.45
0452 Material riser and standpipe 10,812.00 6,189.88 4,622.12 0.00 10,812.00 100.00 0.00 540.60
0453 Fire Sprinkler material 1st floor 17,148.00 17,148.00 0.00 0.00 17,148.00 100.00 0.00 857.40
0454 Fire Sprinkler material 2nd floor 8,625.00 8,625.00 0.00 0.00 8,625.00 100.00 0.00 431.25
0455 Fire Sprinkler material 3rd floor 18,066.00 17,047.18 1,018.82 0.00 18,066.00 100.00 0.00 903.30
0456 Fire Sprinkler material 4th floor 18,089.00 15,345.27 2,743.73 0.00 18,089.00 100.00 0.00 904.45
0457 Labor riser and standpipe 9,495.00 8,500.00 995.00 0.00 9,495.00 100.00 0.00 474.75
0458 Fire Sprinkler labor 1st flr 23,210.00 22,210.00 0.00 0.00 22,210.00 95.69 1,000.00 1,110.50
0459 Fire Sprinkler labor 2nd flr 18,990.00 17,990.00 0.00 0.00 17,990.00 94.73 1,000.00 899.50
0460 Fire Sprinkler labor 3rd flr 23,210.00 22,510.00 0.00 0.00 22,510.00 96.98 700.00 1,125.50
0461 Fire Sprinkler labor 4th flr 23,210.00 21,700.00 0.00 0.00 21,700.00 93.49 1,510.00 1,085.00
0462 Final Testing / Commissioning 1,583.00 0.00 0.00 0.00 0.00 0.00 1,583.00 0.00
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-26
Application Date:  10/14/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  10/14/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
0463 DIVISION 22 - PLUMBING
0464 Plumbing sub mobilization 10,324.00 10,324.00 0.00 0.00 10,324.00 100.00 0.00 516.20
0465 Plumbing General Conditions 14,676.00 14,676.00 0.00 0.00 14,676.00 100.00 0.00 733.80
0466 Underground Sewer material 9,680.00 9,680.00 0.00 0.00 9,680.00 100.00 0.00 484.00
0467 Underground Sewer labor 30,320.00 30,320.00 0.00 0.00 30,320.00 100.00 0.00 1,516.00
0468 Above Grade Sewer and Vent 53,185.00 53,185.00 0.00 0.00 53,185.00 100.00 0.00 2,659.25
material
0469 Above Grade Sewer and Vent 71,815.00 71,815.00 0.00 0.00 71,815.00 100.00 0.00 3,590.75
labor
0470 Underground Storm Drainage 4,500.00 4,500.00 0.00 0.00 4,500.00 100.00 0.00 225.00
0471 Above Grade Storm Drainage 36,300.00 36,300.00 0.00 0.00 36,300.00 100.00 0.00 1,815.00
material
0472 Above Grade Storm Drainage 29,950.00 29,950.00 0.00 0.00 29,950.00 100.00 0.00 1,497.52
labor
0473 Domestic Water Piping material 49,515.00 49,515.00 0.00 0.00 49,515.00 100.00 0.00 2,475.76
0474 Domestic Water Piping labor 50,985.00 50,475.15 0.00 0.00 50,475.15 99.00 509.85 2,523.76
0475 Plumbing Fixtures material 79,241.00 77,656.18 792.41 0.00 78,448.59 99.00 792.41 3,922.42
0476 Fee on plumbing Fixture material 4,359.00 4,141.05 174.36 0.00 4,315.41 99.00 43.59 215.78
0477 Plumbing Fixtures labor 36,393.00 10,190.04 727.86 0.00 10,917.90 30.00 25,475.10 545.90
0478 Insulation 35,000.00 33,600.00 1,400.00 0.00 35,000.00 100.00 0.00 1,750.00
0479 DIVISION 23 - HEATING,
VENTILATING AND AIR
CONDITIONING
0480 HVAC Sub Mobilization 14,221.00 14,221.00 0.00 0.00 14,221.00 100.00 0.00 711.05
0481 Preconstruction / submittals 19,518.00 19,518.00 0.00 0.00 19,518.00 100.00 0.00 975.90
0482 Water source heat pumps 398,000.00 398,000.00 0.00 0.00 398,000.00 100.00 0.00 19,900.00

material

PAGE 24 OF 36



Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-26
Application Date:  10/14/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  10/14/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) G) (H) (1)
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0483 Fee on Water Source heat pump 21,890.00 21,890.00 0.00 0.00 21,890.00 100.00 0.00 1,094.50
material
0484 Water source heat pumps labor 37,136.00 37,136.00 0.00 0.00 37,136.00 100.00 0.00 1,856.80
0485 Cooling Tower material 127,000.00 106,458.00 0.00 0.00 106,458.00 83.83 20,542.00 5,322.90
0486 Fee on Cooling Tower material 6,985.00 5,858.59 0.00 0.00 5,858.59 83.87 1,126.41 292.93
0487 Cooling Tower labor 4,220.00 0.00 0.00 0.00 0.00 0.00 4,220.00 0.00
0488 Pumps / Accessories material 17,800.00 15,466.00 2,334.00 0.00 17,800.00 100.00 0.00 890.00
0489 Fee on pumps material 979.00 851.12 127.88 0.00 979.00 100.00 0.00 48.95
0490 Pumps / Accessories labor 5,064.00 4,664.00 400.00 0.00 5,064.00 100.00 0.00 253.20
0491 Geo Thermal Piping material 156,140.00 155,640.00 0.00 0.00 155,640.00 99.68 500.00 7,782.00
0492 Geo Thermal Piping labor 151,920.00 151,180.00 0.00 0.00 151,180.00 99.51 740.00 7,559.00
0493 ERV material 36,700.00 36,700.00 0.00 0.00 36,700.00 100.00 0.00 1,835.00
0494 Fee on ERV material 2,019.00 2,019.00 0.00 0.00 2,019.00 100.00 0.00 100.95
0495 ERV labor 3,587.00 3,587.00 0.00 0.00 3,587.00 100.00 0.00 179.35
0496 Grilles / Registers / Diffusers 50,640.00 43,044.00 0.00 0.00 43,044.00 85.00 7,596.00 2,152.20
material
0497 Grilles / Registers / Diffusers 29,540.00 6,350.00 1,921.20 0.00 8,271.20 28.00 21,268.80 413.56
labor
0498 Ductwork material 91,785.00 90,550.00 0.00 0.00 90,550.00 98.65 1,235.00 4,527.50
0499 Ductwork labor 97,609.00 95,609.00 0.00 0.00 95,609.00 97.95 2,000.00 4,780.45
0500 Insulation 43,888.00 41,693.60 0.00 0.00 41,693.60 95.00 2,194.40 2,084.68
0501 Controls Engineering and Parts 24,265.00 20,625.25 0.00 0.00 20,625.25 85.00 3,639.75 1,031.26
0502 Controls Labor / Installation 16,880.00 12,660.00 1,688.00 0.00 14,348.00 85.00 2,532.00 717.40
0503 Start Up 29,540.00 5,908.00 4,200.00 0.00 10,108.00 34.22 19,432.00 505.40
0504 Test and Balance 34,815.00 0.00 0.00 0.00 0.00 0.00 34,815.00 0.00
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-26
Application Date:  10/14/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  10/14/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]

ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH

APPLIC. STORED AND STORED (C-G)

(D+E) (NOT IN TO DATE
D OR E) (D+E+F)

0505 DIVISION 26 - ELECTRICAL
0506 Electrical mobilization 15,116.00 15,116.00 0.00 0.00 15,116.00 100.00 0.00 755.80
0507 Electrical General Conditions 12,884.00 11,784.00 0.00 0.00 11,784.00 91.46 1,100.00 589.20
0508 Branch Conduit - Material 57,000.00 55,000.00 0.00 0.00 55,000.00 96.49 2,000.00 2,750.00
0509 Branch Conduit - Labor 237,563.00 218,000.00 5,000.00 0.00 223,000.00 93.87 14,563.00 11,150.00
0510 Branch Wire - Material 24,000.00 22,900.00 1,000.00 0.00 23,900.00 99.58 100.00 1,195.00
0511 Branch Wire - Labor 42,000.00 39,000.00 1,000.00 0.00 40,000.00 95.24 2,000.00 2,000.00
0512 Feeder Conduit - Material 24,329.00 22,900.00 0.00 0.00 22,900.00 94.13 1,429.00 1,145.00
0513 Feeder Conduit - Labor 40,000.00 38,000.00 0.00 0.00 38,000.00 95.00 2,000.00 1,900.00
0514 Feeder Wire - Material 68,400.00 64,850.00 0.00 0.00 64,850.00 94.81 3,550.00 3,242.50
0515 Feeder Wire - Labor 29,000.00 23,000.00 0.00 0.00 23,000.00 79.31 6,000.00 1,150.00
0516 Switchgear material 62,495.00 62,495.00 0.00 0.00 62,495.00 100.00 0.00 3,124.75
0517 Fee on Switchgear material 3,437.00 3,437.00 0.00 0.00 3,437.00 100.00 0.00 171.85
0518 Switchgear Installation 36,309.00 32,000.00 2,000.00 0.00 34,000.00 93.64 2,309.00 1,700.00
0519 Lighting Fixtures material 394,375.00 265,980.68 0.00 0.00 265,980.68 67.44 128,394.32 13,299.04
0520 Fee on Lighting fixtures 21,690.00 15,136.29 0.00 0.00 15,136.29 69.78 6,553.71 756.82
0521 Fixture Installation 103,367.00 6,000.00 6,000.00 0.00 12,000.00 11.61 91,367.00 600.00
0522 Lighting Controls material 14,546.00 0.00 0.00 0.00 0.00 0.00 14,546.00 0.00
0523 Wiring Devices 23,648.00 0.00 8,000.00 0.00 8,000.00 33.83 15,648.00 400.00
0524 Grounding 6,000.00 5,000.00 0.00 0.00 5,000.00 83.33 1,000.00 250.00
0525 Temporary Power 20,000.00 19,000.00 0.00 0.00 19,000.00 95.00 1,000.00 950.00
0526 Generator Material 211,785.00 211,785.00 0.00 0.00 211,785.00 100.00 0.00 10,589.25
0527 Fee on Generator 11,648.00 11,648.00 0.00 0.00 11,648.00 100.00 0.00 582.40
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-26
Application Date:  10/14/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To: 10/14/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) 0]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0528 Generator Installation 22,707.00 0.00 0.00 0.00 0.00 0.00 22,707.00 0.00
0529 DIVISION 28 - ELECTRONIC
SAFETY AND SECURITY
0530 283100 Fire Alarm System
0531 Fire Alarm materials 15,509.00 11,590.00 0.00 0.00 11,590.00 74.73 3,919.00 579.50
0532 Fire Alarm Installation 15,408.00 0.00 0.00 0.00 0.00 0.00 15,408.00 0.00
0533 DIVISION 31 - EARTHWORK
0534 312000 Earthmoving
0535 Remove excess limestone in 2,949.00 0.00 0.00 0.00 0.00 0.00 2,949.00 0.00
place by site contract
0536 Fine grade and backfill curbs 14,945.00 0.00 0.00 0.00 0.00 0.00 14,945.00 0.00
0537 312318 Earthwork for Structures
0538 Remove piling spoils 10,404.00 10,404.00 0.00 0.00 10,404.00 100.00 0.00 520.20
0539 Remove foundation spoils 14,355.00 14,355.00 0.00 0.00 14,355.00 100.00 0.00 717.75
0540 Granular fill slab drainage layer 20,370.00 20,370.00 0.00 0.00 20,370.00 100.00 0.00 1,018.50
0541 312513 Erosion Control
0542 Erosion Control Maintenance 10,785.00 4,974.00 2,000.00 0.00 6,974.00 64.66 3,811.00 348.70
and SWPP Reports (16 = draws)
0543 313116 Termite Control 2,191.00 2,191.00 0.00 0.00 2,191.00 100.00 0.00 109.55
0544 313421 Aggregate Pier Soil
Reinforcement
0545 Engineering and shop drwgs 8,124.00 8,124.00 0.00 0.00 8,124.00 100.00 0.00 406.20
0546 Aggregate pier sub mobilization 21,100.00 21,100.00 0.00 0.00 21,100.00 100.00 0.00 1,055.00
0547 Test pile 15,825.00 15,825.00 0.00 0.00 15,825.00 100.00 0.00 791.25
0548 Aggregate pier materials 18,093.00 18,093.00 0.00 0.00 18,093.00 100.00 0.00 904.65
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-26
Application Date:  10/14/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  10/14/2021
Architect's Project No.:
(A) (B) (C) (D) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0549 Aggregate pier labor and 39,193.00 39,193.00 0.00 0.00 39,193.00 100.00 0.00 1,959.65
equipment
0550 DIVISION 32 - EXTERIOR
IMPROVEMENTS
0551 321216 Bituminous Plant Mix
(Hot Mix) Base
0552 Asphalt milling at existing inlets 5,275.00 0.00 0.00 0.00 0.00 0.00 5,275.00 0.00
0553 Asphalt base at curbs 18,990.00 0.00 0.00 0.00 0.00 0.00 18,990.00 0.00
0554 321217 Asphaltic Concrete
Surface Course
0555 Asphalt surface 115,839.00 0.00 0.00 0.00 0.00 0.00 115,839.00 0.00
0556 321313 Concrete Paving
0557 Reinforcing steel labor @ paving 9,642.00 0.00 0.00 0.00 0.00 0.00 9,642.00 0.00
0558 Concrete forming @ paving 22,800.00 0.00 0.00 0.00 0.00 0.00 22,800.00 0.00
0559 Concrete material @ paving 69,930.00 2,326.00 0.00 0.00 2,326.00 3.33 67,604.00 116.30
0560 Fee on Paving concrete material 4,070.00 128.00 0.00 0.00 128.00 3.14 3,942.00 6.40
0561 Concrete place and finish @ 16,500.00 0.00 0.00 0.00 0.00 0.00 16,500.00 0.00
paving
0562 321314 Concrete Curb and
Gutter
0563 Concrete material @ Curb and 21,924.00 0.00 0.00 0.00 0.00 0.00 21,924.00 0.00
Gutter
0564 Fee on Curb Concrete materials 1,276.00 0.00 0.00 0.00 0.00 0.00 1,276.00 0.00
0565 Place and finish curb and gutter 29,000.00 0.00 0.00 0.00 0.00 0.00 29,000.00 0.00
0566 321315 Concrete Sidewalks
0567 Concrete material @ sidewalks 9,597.00 0.00 0.00 0.00 0.00 0.00 9,597.00 0.00
0568 Fee on Sidewalk Concrete 558.00 0.00 0.00 0.00 0.00 0.00 558.00 0.00

materials
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-26
Application Date:  10/14/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To: 10/14/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) 0]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
0569 Concrete Form, place and finish 23,063.00 0.00 0.00 0.00 0.00 0.00 23,063.00 0.00
@ sidewalks
0570 321723 Pavement Marking 4,050.00 0.00 0.00 0.00 0.00 0.00 4,050.00 0.00
0571 323119 Decorative Metal Fences
and Gates
0572 Gate material 36,363.00 0.00 0.00 0.00 0.00 0.00 36,363.00 0.00
0573 Fee on Gate material 1,818.00 0.00 0.00 0.00 0.00 0.00 1,818.00 0.00
0574 Gate install 6,407.00 0.00 0.00 0.00 0.00 0.00 6,407.00 0.00
0575 328206 Pedestal Paver System
0576 Paver material 18,000.00 0.00 0.00 0.00 0.00 0.00 18,000.00 0.00
0577 Fee on Paver material 990.00 0.00 0.00 0.00 0.00 0.00 990.00 0.00
0578 Paver install 7,000.00 0.00 0.00 0.00 0.00 0.00 7,000.00 0.00
0579 329219 Seeding 5,000.00 0.00 0.00 0.00 0.00 0.00 5,000.00 0.00
10000 Owner Purchase Offsets
10001 Owner PO 00001 Harris Rebar -49,593.00 -49,593.00 0.00 0.00 -49,593.00 100.00 0.00 -2,479.65
10002 Owner PO 00002 Jackson Ready -269,000.00 -229,457.75 -245.00 0.00 -229,702.75 85.39 -39,297.25 -11,485.14
Mix
10003 Owner PO 00005 Jackson -1,722,553.00 -1,556,694.38 0.00 0.00 -1,556,694.38  90.37 -165,858.62 -77,834.73
Precast
10004 Owner PO 00004 Jefcoat Fence -36,363.00 0.00 0.00 0.00 0.00 0.00 -36,363.00 0.00
10005 Owner PO 00007 Old South Brick -18,000.00 0.00 0.00 0.00 0.00 0.00 -18,000.00 0.00
- Masonry Material
10006 Owner PO 00011 Slay Steel - -1,096,766.00 -1,096,766.00 0.00 0.00 -1,096,766.00 100.00 0.00 -54,838.30
Structural Steel
10006.1 Owner PO 00011.1 Slay Steel - -40,048.00 -40,048.00 0.00 0.00 -40,048.00 100.00 0.00 -2,002.40
Precast Embed Stiffener Plates
10007 Owner PO 00012 Stone Source - -77,928.00 0.00 -28,500.00 0.00 -28,500.00 36.57 -49,428.00 -1,425.00

Counter Tops
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-26
Application Date:  10/14/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  10/14/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) G) (H) (1)
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOTIN TO DATE
D OR E) (D+E+F)
10008 Owner PO 00013 Southern Pipe -2,126.37 -2,126.37 0.00 0.00 -2,126.37 100.00 0.00 -106.32
- Sewer Rough-In
10009 Owner PO 00014 Ferguson - -66,482.00 -24,676.41 0.00 0.00 -24,676.41 3712 -41,805.59 -1,233.82
Plumbing Fixtures
10010 Owner PO 00015 Avallone - -20,192.00 0.00 0.00 0.00 0.00 0.00 -20,192.00 0.00
Coiling Counter Door
10011 Owner PO 00016 Avallone - -5,313.00 0.00 0.00 0.00 0.00 0.00 -5,313.00 0.00
Signage
10012 Owner PO 00017 Avallone - Fire -2,269.00 -2,269.00 0.00 0.00 -2,269.00 100.00 0.00 -113.45
Ext & Cabinets
10013 Owner PO 00018 West - Mail -3,950.00 0.00 0.00 0.00 0.00 0.00 -3,950.00 0.00
Boxes
10014 Owner PO 00019 Division 10 - -25,750.00 0.00 0.00 0.00 0.00 0.00 -25,750.00 0.00
Toilet Accessories
10015 Owner PO 00020 Division 10 - -5,5650.00 0.00 -5,550.00 0.00 -5,550.00 100.00 0.00 -277.50
Flagpole
10016 Owner PO 00021 Hotel & -95,400.00 0.00 0.00 0.00 0.00 0.00 -95,400.00 0.00
Restaurant - Kitchen Equipment
10017 Owner PO 00023 McNeil Cabinet -20,000.00 -20,000.00 0.00 0.00 -20,000.00 100.00 0.00 -1,000.00
- Millwork
10018 Owner PO 00030 Chris Haynes - -396,680.30 -265,981.77 0.00 0.00 -265,981.77  67.05 -130,698.53 -13,299.09
Light Fixtures
10019 Owner PO 00031 Chris Haynes - -62,495.36 -62,495.36 0.00 0.00 -62,495.36 100.00 0.00 -3,124.77
Switch Gear
10020 Owner PO 00032 Chris Haynes - -14,546.32 0.00 0.00 0.00 0.00 0.00 -14,546.32 0.00
Light Controls
10021 OWNER PO 00043 AMERIPIPE -32,395.95 -31,269.21 0.00 0.00 -31,269.21  96.52 -1,126.74 -1,563.47
SUPPLY
10022 OWNER PO 00044 BRENDLE -32,158.54 -17,370.70 0.00 0.00 -17,370.70  54.02 -14,787.84 -868.53
FIRE EQUIPMENT
10023 OWNER PO 00045 AVALLONE -107,790.00 0.00 0.00 0.00 0.00 0.00 -107,790.00 0.00
ROLLER SHADES
10024 OWNER PO 00046 CUMMINS -211,785.00 -211,785.00 0.00 0.00 -211,785.00 100.00 0.00 -10,589.25

MID-SOUTH
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-26
Application Date:  10/14/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To: 10/14/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) 0]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
10025 OWNER PO 00053 E. CORNELL -58,065.00 0.00 -19,088.63 0.00 -19,088.63  32.87 -38,976.37 -954 .43
MALONE WALL PANELS
10026 OWNER PO 00055 HYDRONIC -15,466.00 -15,466.00 0.00 0.00 -15,466.00 100.00 0.00 -773.30
TECHNOLOGY
10027 OWNER PO 00056 DELTA -105,555.00 -21,197.00 0.00 0.00 -21,197.00 20.08 -84,358.00 -1,059.85
THERMAL SOLUTIONS
10028 OWNER PO 00057 WARD -95,412.00 -95,412.00 0.00 0.00 -95,412.00 100.00 0.00 -4,770.60
MECHANICAL EQUIPMENT
10029 OWNER PO 00058 CLIMATE -220,088.28 -220,088.28 0.00 0.00 -220,088.28 100.00 0.00 -11,004.41
MASTER
10030 OWNER PO 00059 SPEC -106,400.00 -91,321.12 -3,009.98 0.00 -94,331.10 88.66 -12,068.90 -4,716.56
BUILDING ROOFING
10031 Owner PO 00006 Adcamp- -94,808.00 0.00 0.00 0.00 0.00 0.00 -94,808.00 0.00
Asphalt
10032 Owner PO 00086-Southern -15,840.09 -15,840.09 0.00 0.00 -15,840.09 100.00 0.00 -792.01
Pipe-Rough In
10033 Owner PO 00087 American -751,350.00 -463,748.00 -75,000.00 0.00 -538,748.00 71.70 -212,602.00 -26,937.40
Glass-Curtain Wall/Glass
10034 Owner PO 00091 Acoustics, -719,546.00 -366,163.00 -45,977.00 0.00 -412,140.00 57.28 -307,406.00 -20,607.01
LLC- Drywall/Ceilings
10035 OWNER P0000101 SOUTHERN -24,413.56 -24,413.56 0.00 0.00 -24,413.56 100.00 0.00 -1,220.68
PIPE DOMESTIC WATER
MATERIAL
10036 OWNER PO 0001085 CAPITAL -263,171.00 -4,013.00 -123,412.00 0.00 -127,425.00 48.42 -135,746.00 -6,371.25
HARDWARE
10037 OWNER PO 000122 AGS INC. -109,615.00 -93,865.00 -15,750.00 0.00 -109,615.00 100.00 0.00 -5,480.75
10038 OWNER PO 000133 BALITMORE -85,261.00 -85,261.00 0.00 0.00 -85,261.00 100.00 0.00 -4,263.05
AIR COIL
10039 OWNER PO 000159 -407,271.00 -40,186.79 -87,243.00 0.00 -127,429.79  31.29 -279,841.21 -6,371.49
BYRD/COOK FLOORING
10040 OWNER PO 154 WARD -23,588.00 -23,588.00 0.00 0.00 -23,588.00 100.00 0.00 -1,179.40

MECHANICAL EQUP
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-26
Application Date:  10/14/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To: 10/14/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) 0]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
10041 OWNER PO 000160 SHERWIN -130,142.40 0.00 0.00 0.00 0.00 0.00 -130,142.40 0.00
WILLIAMS WALL COVERING
10042 OWNER PO 000161 AVALLONE -3,491.00 0.00 -3,491.00 0.00 -3,491.00 100.00 0.00 -174.55
ARCHITECTURAL MAIL BOX
10043 OWNER PURCHASE PO 000162 -795,709.00 0.00 -55,000.00 0.00 -55,000.00 6.91 -740,709.00 -2,750.00
DEAS MILLWORK
10044 OWNER PO 00150 -7,080.00 0.00 0.00 0.00 0.00 0.00 -7,080.00 0.00
CONSTRUCTION SPECIALTIES
WALL PROTECTIONS
TOTAL OWNER PURCHASES -8,447,407.17  -5,171,095.79 -462,266.61 0.00 -5,633,362.40 66.69 -2,814,044.77 -281,668.16
9001G PCO 1 SUBTRADE CHANGES 12,355.20 12,355.20 0.00 0.00 12,355.20 100.00 0.00 617.76
9002E WCPR1 PCO 2 TRASH 1,795.37 0.00 0.00 0.00 0.00 0.00 1,795.37 0.00
ENCLOSURE POWER
9002G WCPR 1 PCO 2 TRASH 161.67 0.00 0.00 0.00 0.00 0.00 161.67 0.00
ENCLOSURE POWER
9004E WCPR 3 PCO 4 ADD DATA 5,195.88 5,195.88 0.00 0.00 5,195.88 100.00 0.00 259.79
CONDUIT
9004G WCPR 3 PCO 4 ADD DATA 467.87 467.87 0.00 0.00 467.87 100.00 0.00 23.39
CONDUIT
9005E WCPR 4 PCO 5 ADD 2,266.14 2,266.14 0.00 0.00 2,266.14 100.00 0.00 113.31
POWER/DATA CONFERENCE
1203
9005G WCPR 4 PCO 5 ADD 204.06 204.06 0.00 0.00 204.06 100.00 0.00 10.20
POWER/DATA CONFERENCE
1203
9006E PCO 6 RELOCATE VAULT 1,411.35 1,411.35 0.00 0.00 1,411.35 100.00 0.00 70.57
9006G PCO 6 RELOCATE VAULT 1,890.04 1,890.04 0.00 0.00 1,890.04 100.00 0.00 94.50
9008G WXPR 6 INTERIOR REVISIONS 71,304.90 55,562.00 5,047.17 0.00 60,609.17  85.00 10,695.73 3,030.46
9009G PCO 09 ADDED STEEL BEAMS 23,081.44 23,081.44 0.00 0.00 23,081.44 100.00 0.00 1,154.07
9010E PCO 10 QUARZITE BOXES 5,424 .98 3,234.00 2,190.98 0.00 5,424.98 100.00 0.00 271.25
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-26
Application Date:  10/14/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  10/14/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
901G WPPR 08 PCO 11 MECHANICAL 77,217.67 76,100.00 1,117.67 0.00 77,217.67 100.00 0.00 3,860.88
REVISIONS
9013G PCO 13 ROOFING CHANGES 58,109.52 58,109.52 0.00 0.00 58,109.52 100.00 0.00 2,905.48
9014E WCPRS5 5R 5R2 7 &11 PCO 14 183,104.00 15,000.00 20,000.00 0.00 35,000.00 19.11 148,104.00 1,750.00
9014G WCPR5 5R 5R2 7 &11 PCO 8,239.84 7,239.00 0.00 0.00 7,239.00 87.85 1,000.84 361.95
14-gc
9015G WCgPR 15 INTERIOR FINISH 70,676.67 9,867.00 24,970.00 0.00 34,837.00 49.29 35,839.67 1,741.85
REVISIONS
9015M WCPR #15 INTERIOR FINISH 4,756.00 4,756.00 0.00 0.00 4,756.00 100.00 0.00 237.80
REVISIONS
9017G WCPR 10 INTERIOR REVISIONS 5,814.59 788.00 0.00 0.00 788.00 13.55 5,026.59 39.40
9018E WCPR 12 MARKETING 1,707.46 500.00 500.00 0.00 1,000.00 58.57 707.46 50.00
ELECTRICAL
9018G WCPR 12 MARKETING 76.84 0.00 0.00 0.00 0.00 0.00 76.84 0.00
ELECTRICAL
9020G WCPR 13 EXECUTIVE 2,860.66 2,378.00 0.00 0.00 2,378.00 83.13 482.66 118.90
TOILETS-NO MILLWORK
9020M WCPR #13 EXECUTIVE 23,229.00 21,138.39 1,161.45 0.00 22,299.84 96.00 929.16 1,114.99
TOILETS
9021G WCPR 14 L 1 BANK REVISIONS 138,568.00 24,247.00 58,213.00 0.00 82,460.00 59.51 56,108.00 4,123.00
NO MILWORK
9021M WCPR #14 L1 BANK REVISIONS 20,394.22 18,762.68 1,223.66 0.00 19,986.34 98.00 407.88 999.31
9022G WCPR 15 PCO 22 DRIVE THRU 20,874.40 3,100.00 0.00 0.00 3,100.00 14.85 17,774.40 155.00
TELLER
9023G WCPR 16, PCO 23 BALCONY 5,407.88 0.00 0.00 0.00 0.00 0.00 5,407.88 0.00
ROOF
9024G WCPR 17 MECHANICAL ROOM 5,960.16 4,700.00 0.00 0.00 4,700.00 78.86 1,260.16 235.00
9025G WCPR 20 ROLLER SHADE 8,760.34 0.00 0.00 0.00 0.00 0.00 8,760.34 0.00
REVISIONS
9026G PCO 26 CANOPIES SHEATHING 49,589.17 40,960.00 8,629.17 0.00 49,589.17 100.00 0.00 2,479.46
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-26
Application Date:  10/14/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To: 10/14/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) 0]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
9028G WCPR 19 MONUMENTAL STAIR -1,365.82 0.00 0.00 0.00 0.00 0.00 -1,365.82 0.00
RAILING
9029G WCPR 14 MECHANICAL 85,980.30 57,736.00 19,646.27 0.00 77,382.27 90.00 8,598.03 3,869.11
9031E WCPR 14 BANK 91,377.69 26,000.00 20,000.00 0.00 46,000.00 50.34 45,377.69 2,300.00
LOBBY-ELECTRICAL-LABOR
9031EF WCPR 14 BANK 1,692.56 0.00 0.00 0.00 0.00 0.00 1,692.56 0.00
LOBBY-ELECTRICAL OWNER
PURCHASE FEE
9031EOP  WCPR 14 BANK 30,756.00 0.00 0.00 0.00 0.00  0.00 30,756.00 0.00
LOBBY-ELECTRICAL- OWNER
PURCHASE
9031G WCPR 14 BANK 5,5672.18 6,000.00 -427.82 0.00 5,572.18 100.00 0.00 278.61
LOBBY-ELECTRICAL
9032G WCPR 18R DEFS PANELS AT 32,099.50 0.00 12,839.80 0.00 12,839.80  40.00 19,259.70 641.99
ROOF
9033G WCPR 21 MOUNMENTAL STAIR -10,580.63 0.00 0.00 0.00 000  0.00 -10,580.63 0.00
TREAD REVISIONS
9034E WCPR 22 EXT LIGHTING 44,037.56 29,800.00 0.00 0.00 29,800.00 67.67 14,237.56 1,490.00
REVISIONS
9034G WCPR 22 EXT LIGHTING 1,981.69 0.00 0.00 0.00 0.00 0.00 1,981.69 0.00
REVISIONS
9035G WCPR 23 ADD SPANDREL 14,913.61 7,200.00 0.00 0.00 7,200.00 48.28 7,713.61 360.00
GLASS
9036G PCO 36 REVISE FLUSH VALVES 31.31 0.00 0.00 0.00 0.00 0.00 31.31 0.00
9036M PCO 36 REVISE FLUSH VALVES 695.75 0.00 0.00 0.00 0.00 0.00 695.75 0.00
9037G PCO 37 ASI8 DOOR CHANGES 95,114.07 0.00 6,938.00 0.00 6,938.00 7.29 88,176.07 346.90
9038G PCO 39 WCPR 24 MAILBOX -475.07 0.00 -475.07 0.00 -475.07 100.00 0.00 -23.75
CHANGE
9040G PCO 40 REVISE FLAG 7,775.32 0.00 3,662.00 0.00 3,662.00 47.10 4,113.32 183.10
9041G PCO 41 REVISE STAGING AREA 30,662.91 0.00 0.00 0.00 0.00 0.00 30,662.91 0.00

RESTAURANT EQUIPMENT
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-26
Application Date:  10/14/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  10/14/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
9042E WCPR 26 REVISED STAGING 5,293.45 0.00 2,000.00 0.00 2,000.00 37.78 3,293.45 100.00
AREA
9042G WCPR 26 REVISED STAGING 29,386.29 0.00 24,978.35 0.00 24978.35 85.00 4,407.94 1,248.92
AREA GC
9042M WCPR 26 REVISED STAGING 18,603.00 0.00 11,161.80 0.00 11,161.80 60.00 7,441.20 558.09
AREA
9043G WCPR 30 VENDING AREA 4,939.93 0.00 3,000.00 0.00 3,000.00 60.73 1,939.93 150.00
9044G WCPR 25 POC 44 RESIDENTIAL 16,903.40 0.00 0.00 0.00 0.00 0.00 16,903.40 0.00
APPLIANCES
9046G PCO 46 DRIVE THRU ROOF 1,164.48 0.00 1,164.48 0.00 1,164.48 100.00 0.00 58.22
DRAINS
9046M PCO 46 DRIVE THRU ROOF 25,877.00 0.00 25,877.00 0.00 25,877.00 100.00 0.00 1,293.85
CHANGES
9048G PCO 48 CHAINGE CERAMIC 15,252.72 0.00 15,252.72 0.00 15,252.72 100.00 0.00 762.64
TILE
9055G PCO 55, WCP 28 ALTERNATER 947,274.63 57,537.59 58,026.00 0.00 115,563.59 12.20 831,711.04 5,778.18
MILLWORK CONTRACTOR
9056G PCO 56 - DOOR 4001A 38,236.24 0.00 4,000.00 0.00 4,000.00 10.46 34,236.24 200.00
9057E WCPR 27 STAGING AREA 1,237.40 0.00 0.00 0.00 0.00 0.00 1,237.40 0.00
COILING DOOR GC & E
9057G WCPR 27 STAGING AREA 5,382.47 0.00 2,000.00 0.00 2,000.00 37.16 3,382.47 100.00
COILING DOOR GC & E
9058G COILING DOOR - REVISIONS 6,598.13 0.00 0.00 0.00 0.00 0.00 6,598.13 0.00
9062G WCPR 32 CARPET CHANGE -3,546.73 0.00 0.00 0.00 0.00 0.00 -3,546.73 0.00
9064G PCO 64 DEAS FINISH WOOD 31,114.88 0.00 0.00 0.00 0.00 0.00 31,114.88 0.00
DOOR
9069G RELOCATE COOLING TOWER 73,865.72 0.00 73,865.72 0.00 73,865.72 100.00 0.00 3,693.29
WATER LINES
9071G REVISE EXC TOILET MIRRORS 432.63 0.00 0.00 0.00 0.00 0.00 432.63 0.00
9072G REVISE EXEC TOILET MIRRORS 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
9073G WCPR 24 MAIL BOX CHANGE 8,269.50 0.00 7,200.00 0.00 7,200.00 87.07 1,069.50 360.00

PAGE 35 OF 36



Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-26

Application Date:  10/14/2021

Use Column | on Contracts where variable retainage for line items may apply. Period To: 10/14/2021

Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) 0]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)

9075G DATA ROOM PLYWOOD WALLS 4,641.16 0.00 4,641.16 0.00 4,641.16 100.00 0.00 232.06
9076G RELOCATE 28 THERMOSTATS 6,268.22 0.00 0.00 0.00 0.00 0.00 6,268.22 0.00
TOTAL CHANGE ORDERS 2,478,368.77 577,587.16  418,403.51 0.00 995,990.67 4019  1,482,378.10 49,799.53
CLEAR 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Job Totals: 10,380,961.60 6,441,977.71 660,045.04 0.00 7,102,022.75 68.41 3,278,938.85 355,101.14
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