DALE

PARTNERS

24 August 2020

Jim White
Facilities/Construction Manager
Community Bank

206 North Greeno Road
Fairhope, Alabama 36532

T. Doug Dale, AIA

Jeffrey R. Barnes, AIA, ASID
Leigh G. Jaunsen, AIA, LEED AP
Russ S. Blount, AIA, LEED AP
Jason M. Agostinelli, AIA

15094 Community Bank Headquarters - Application for Payment No. 13

In memory of
Michael A. Barranco, AIA

1962-2011  Dear Jim:

Enclosed is the Application for Payment No. 13 in the amount of $201,964.86. The following is
an listing of the Owner Purchased items. The backup documents for the Owner purchased are
included and follow the application for payment.

DALE PARTNERS ARCHITECTS, P.A.
Architecture = Interiors * Planning

One Jackson Place, Suite 250
188 East Capitol Street
Jackson, MS 39201-2100

P 601.352.5411 = f 601.352.5362

161 Lameuse Street, Suite 201
Biloxi, MS 39530

P 228.374.1409 = f 228.374.1414

dalepartners.com

Date Invoice Number Payable to: Amount:
06/120/20 | 97195 Brendle Fire Equipment, Inc. $5,345.25
Control No. 46 TOTAL: $5,345.27
Date Invoice Number Payable to: Amount:
07/27/20 0120986-IN Capitol Hardware Company $4,013.00
Control No. 47 TOTAL: $4,013.00
Date Invoice Number Payable to: Amount:
07/21/20 0583693 Ferguson Enterprises, Inc. $4,226.96
08/07/20 0775639 Ferguson Enterprises, Inc. $1,443.20
08/12/20 CM135199 Ferguson Enterprises, Inc. $-1,443.20
08/04/20 WJ272166 Ferguson Enterprises, Inc. $5,866.94
Control No. 48 TOTAL: $10,093.90

We have reviewed this application for payment request and recommend it for payment.

Sincerely,

DALE PARTNERS ARCHITECTS, P.A.

Robert H. Strobel

Robert H. Strobel, AIA
Project Manager

Enclosure

Application for Payment No. 13 with Continuation Sheets

Owner Purchased Materials Check Stubs and Invoices

cc: File




CHECK NO. 46

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
06/12/20 97195 219048 5345.27 0.00 5345.27
Frxkrxxk CONTRACT PAYMENTS TO DATE 23086.12
Check Date | Control Number
08/18/20 46 TOTALS FOR 3303 5345.27 0.00 5345.27
PAY Five Thousand Three Hundred Forty-five Dollars and 27 cents
DATE CONTROL NO. AMOUNT
08/18/20 46 $**5,345.27
BRENDLE FIRE EQUIPMENT, INC.
2755 GUNTER PARK DRIVE WEST
MONTGOMERY AL 36109
PAID TO: BRENDLE FIRE EQUIPMENT, INC.
2755 GUNTER PARK DRIVE WEST
MONTGOMERY AL 36109
CHECK NO. 46
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
06/12/20 97195 219048 5345.27 0.00 5345.27
Frixxkkk  CONTRACT PAYMENTS TO DATE 23086.12
Check Date | Control Number
08/18/20 46 TOTALS FOR 3303 5345.27 0.00 5345.27




BRENDLE FIRE EQUIPMENT, INC.

2755 GUNTER PARK DRIVE WEST
MONTGOMERY, AL 36109

INVOICE

Invoice Number: 97195
Invoice Date: Jun 12,2020
Page: 1

Voice: 334-271-6570

Fax: 334-271-5050

= ¥

UNITY BANK
140 EAST METRO PARKWAY

FLOWQOD, MS 39232

E;{:""ﬁl“':’ A A FaEn b A, % :-
COMMUNITY BANK HQ - 3RD FLOOR

C/C FOUNTAIN CONSTRUCTION CO
167 EAST METRO PARKWAY

| FLOWOOD, MS
| BLUE

t 30 Days
M i,

1.743.00 1-1/4" Black USA A-795 S40 2,597.07 !
42.00 1-1/2" Black USA A-795 S40 78.12"
85.00 2" Black USA A-135 S10 130.90
147 00 2-1/2" Black USA A-135 $10 299 88
1.00 1" TEE DUCTILE THD. 1.73
18.00 1-1/4" TEE DUCTILE THD. 66.24
3.00{RT10X10X12DI 1"x1"x1-1/4" DUCTILE TEE 12.57 |
15.00 [RT12X10X10D! '1-1/4"x1"x1" TEE DUCTILE 54.60 |
1.00 | RT12X10X42D! 1-1/4"x1"x1-1/4" TEE DUCTILE 419 |
148.00 | RT12X12X10D! 1 1/4 x1 1/4x 1 TEE DUCTILE 507 .64
3.00 |RT15X12X10D} 1-1/2"%1-1/4"x1" TEE DUCTILE 13.98
108.00 | E10D) 11" ELL 90 DUCTILE THD. 133.92
58.00 |E12DI {1-1/4" ELL 90 DUCTILE THD. 146.74
2.00 |E15DI 1-1/2" ELL 90 DUCTILE THD. 6.38
26.00 | T10X20 | 1" x 2-2-4/2" THD. OUTLET 43.16 |
16.00 | T12X20 {114 x 2-2-1/2" THD. QUTLET 54.56 |
2,00 | T15X20 14-1/2* x 2" THD. OUTLET .18 |
1.00 | T15X25 1-1/2 x2-1/2 THD. OUTLET 4.59
109.00 | EPM10 | %5"-1" END PREP/THRD./ MAKE-ON 212 .55
261.00 |[EPM12 [ 1%" END PREP/THRD./ MAKE-ON 508.95
| Subtotal Continued
| Sales Tax Continued |
I Total Invoice Amount . Continued |

Check/Credit Memo No:

s er EET2ET
MOTALL L

Frelg'ht__- '

xﬂﬁ?




BRENDLE Fi ) .
2?55GUNTEE PARF:ERIIEVSEVESTA ENT.INC INVOICE

MONTGOMERY, AL 36109 Invoice Number; 97195
invoice Date: Jun 12, 2020
Page: 2

Voice: 334-271-6570
Fax: 334-271-5050

: ' COMMUNITY BANK HQ - 3RD FLOOR

140 EAST METRO PARKWAY | C/O FOUNTAIN CONSTRUCTION CO

FLOWOOD, MS 39232 167 EAST METRO PARKWAY
FLOWOOD, MS

COMMUNITY BANK

! END PREP/THRDT) MARE OR
| 26.00 |EPRG1020 END PREP GROOVE 1"-2" 2.05 53.30 |
i 16.00 | EPRG2540 END PREP GROOVE 2-1/2"4" 4.31 68.96
! 26.00 | HDWO10 1" WELD LABOR 5.62l 146.12
16.00 | HDWO12 1-1/4" WELD LABOR 573! 91.68 |
' 3.00 | HDWO15 1-1/2* WELD LABOR 5.83 17.49
‘ 1.00 | N10X20 1"x 0-2" BLK. NIPPLE 117 | 1171
4.00 | N10X80 1'x 0-6" BLK. NIPPLE 2.15! 8.60
1.00 | N12X30 1-14"x 0-3" BLK. NiIPPLE 1.63 1.63
- 1.00 | N12X40 1-1/4"x 0-4" BLK. NIPPLE _ 1.93 1.93
| 1.00 { N12X50 1-1/4"x 0-5" BLK_ NIPPLE 2.30| 2.30
| 3.00 | RT12X12X10D! 11/4 x1 1/4x 1 TEE DUCTILE _ 3.43 | 1029
5.00 [E10DI 1" ELL 90 DUCTILE THD. | 1.24 ] 6.20
1.00|D DISCOUNT | 400.00 -400.00
| . | -
; | |
| | |
{
|
| Subtotal . 534527
| S-aI;Tax"__ o a ' e
| Total Invoice A . - o 5,345.27
Check/Credit Memo No: .
T

] FOUN TAIN CONoTR{ JCTION
9 Fi A O38 0n_ g 335
] ] %




CHECK NO. 47

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
07/27/20 0120986-IN 219048 4013.00 0.00 4013.00
Check Date | Control Number
08/18/20 47 TOTALS FOR 414 4013.00 0.00 4013.00
PAY Four Thousand Thirteen Dollars and 00 cents
DATE CONTROL NO. AMOUNT
08/18/20 47 $**4,013.00
CAPITOL HARDWARE COMPANY
P.0.BOX 12730
JACKSON MS 39236-2730
PAID TO: CAPITOL HARDWARE COMPANY
P.0. BOX 12730
JACKSON MS 39236-2730
CHECK NO. 47
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
07/27/20 0120986-IN 219048 4013.00 0.00 4013.00
Check Date | Control Number
08/18/20 47 TOTALS FOR 414 4013.00 0.00 4013.00




CAPITOL HARDWARE COMPANY, INC.
CAPITOL BUILDING PRODUCTS
POBOX 12730

JACKSON, MS 39236-2730

6019779990

Yo & 550108

Sold Teo:

COMMUNITY BANK

C/O FOUNTAIN CONSTRUCTICN CO.
P. O. BOX 10506

JACKSON, MS 39289-0506

Invoice — ;

Invoice Number: 0120986-IN
Invoice Date; 7/27/2020

Order Number: 188955

Ship Date
Customer Number: COMS51

1 Ship To:

COMMUNITY BANK

C/O FOUNTAIN CONSTRUCTION CO.
P. O. BOX 10506

JACKSON, MS 38289-0506

Shio VIA | Job
219048 STORED 11842-9147 Net 30 Days
Item Number ~ Description Ordered” | Shipped
R P.S. WELDED HOLLOW METAL FRAMES PER  EACH 27.00 27.00 0.00 0.00
APPROVED SHOP DRAWINGS
IR LUMP SUM 4,013.00
DP-31059608
STORED IN OUR WAREHQUSE AND COVERED BY QUR INSURANCE
= L o “
A% a6 03 pitiy
|
ooVeO
Net Invoice: 4,013.00
Less Discount: 0.00
Freight: 0.00
Sales Tax: 0.00

Invoice Totak 4,013.00



cAPITOL

HARDWARE / BUILDING PRODUCTS
112 Business Park Dr, Ridgeland, MS 39157

CERTIFICATE OF STORED MATERIALS

TO: Community Bank ¢/o Fountain Construction Co

Dated: 07/28/2020

The below listed materials, supplies and equipment (hereinafter defined as materials) are stored and can be inspected with
reasonable notification.

Stored Material Stored Invoice Value
t ription Location Quantity (Invoice Attached)
P.S. Welded Hollow Metal Frames 112 Business Park Dr., Ridgeland, MS 39157 27 _$4013.00
Fountain Construction Co P.Q. Box 10506 Jackson, MS 39289
(Contractor) {Address, City, State & Zip Code)
Total Cost (Invoice Valug): _four thousand thinteen doltars and 00/100 $4013.00

Upon receipt of payment as petitioned by Capito] Hardware Company, tnc invoice dated 07/27/2020, the undersigned hereby
certifies the following;

[ Full, clear, and unencumbered tite and ownership of the material is transferred, assigned, and vested to Community Bank c/o
Fountain Construction Co

2. The material is to be held in trust for the benefit of Community Bank c/o Fountain Const, until such time as the materials
are incorporated into the work. Capitol Hardware Company, Inc. affirms its continued obligation to store and protect the

material until completion of the work. All cost related to procuring, transporting, insuring and improving, repairing or
leasing facilities for storage of the material, is the sole cost of Capitol Hardware Company, Inc.

As evidence and Surety of this obligation and for protection of Commupity Bank ¢/o Fountain Const, Capitol Hardware

Company, Inc. will provide and maintain as “All Risk™ insurance policy for the invoiced value of the material, Further Capitol
Hardware Company,Inc. agrees to be responsible and accountable for any and all damage to or destruction of the material,
insurance coverage notwithstanding.

3. A cument Certificate of Insurance coverage is attached.

(Notary Public)

."?4? .,{Signarure & Title)
oGttt

.
‘reapaner”

My commission expires: 03/19/2022

601.977.9990 ¢ Fax 601.977.8838 & P.O. Box 12730 e Jackson, MS 39236-2730



CAPITOL

HARDWARE / BUILDING PRODUCTS
112 Business Park Dr. Ridgeland, MS 39157

July 28, 2020

BILL OF SALE

Upon request of payment of invoice #0120986, dated July 27, 2020, Capitol Hardware Company,
Inc. does hereby sell, assign, transfer, and set over to Community Bank cfo Fountain Construction

Co. the following described property for Community Bank Headquarters job located in Flowood,
MS.

Materials Stored: Vailue;
27 ea P.S. Welded Hollow Metal Frames $4013.00

This material is safely stored at: 112 Business Pary. Ridgeland, MS 39157.
By: '8
President

State of Mississippi
County of Rankin

Sworn to and subscribed before me this 28th day of July, 2020.
OF Mo

.
*

My Commission Expires: 03/19/2022 5003 2000

601.977.9990 « Fax 601.977.8838 « P.0. Box 12730 » Jackson, M$ 39235-2730
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Client#: 2038377 526CAPITHAR

ACORD.. CERTIFICATE OF LIABILITY INSURANCE S ar2020

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW, THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S}, AUTHORFZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provislens or be endorsed.
if SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policles may require an endorsement. A stateament on
this certificate does not canfer any rights to the certificate holder in lieu of such endorsement{s).

PRODUCER FRULCT Heather Fede
McGriff Insurance Services m&m 601-790-8500 [ {8, oy: 801-607-7341
1020 Highland Colony Parkway ks, heather fede@megriffinsurance.com
Suite 302 INSURER(E) AFFORDING COVERAGE NAIC ¥
Rldgeland. MS 39157 INSURER A ; Travelers Indamnity Co of America 25666
INSURED INSURER 8 ; Travelers Property Casualty Co of Amer 25674
Capitol Hardware Company, inc. NsURER ¢ ; Safety National Casualty Corporation 15105
P.O. Box 12730 INSURER p : Travelers Casualty Ins. Co. of Amarica 19046
Jackson, MS 39236
INSURERE :
INSURERF ;
COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REGQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUGCED BY PAID CLAIMS.

iy TYPE OF INSURANCE i POLICY NUMBER P A A LmITe
A | X[ SOMMERCIAL GENERAL LIABILITY X | X |680008N433698 07/26/2020{07/26/2021 EACH OCCURRENCE $1,000,000
) cuamswaoe [ X] ocour PR O eonce) | $300,000
| MED EXP {Any one person) {55,000
PERSONAL & ADV INURY 151,000,000
| GEN' AGGREGATE LIMIT APPLIES PER: GENERAL AGGREGATE | 52,000,000
| X| pouicy li' a5 D Loc PRODUCTS - COMP/OP AGG | $2,000,000
OTHER: $
D [AuTomoeie LBy X | X [BABN4352371 107/2672020|07/26/2021 ErmmeDSNGLE IMT ™ | 4 900,000
| X anv auro BODILY INJURY (Per person} 1§
| .Suwr%esnonw R BODLLY INJURY % accident} | §
| X| A8 omy [ X ANy P ety $
s
B | xjuwerettauas |y | ocour CUPBN790745 [07/26/2020|07/26/2021] EACH OCCURRENCE 2,000,000
EXCESS LIAB CLAIMS-MADE AGGREGATE 52,000,000
oeo | X| RETENTION $5,000 - — s
WORKERS COMPENSATION g
c Mooty [ | X |MIWK00I00004e2 07/01/2020]07/01/2021] X —
orFlW&ﬂN [L NIA E L EACH AGCIDENT £1,000,
(Mandatory tn NH) E£.L DISEASE - EA EMPLOYEE| 5,000,000
if yes, dasciibe under
DESCRIPTION OF OPERATIONS below E.L, DISEASE - POLICY LT | 59,000,000
C |Excess Work Comp X [ MO9WKO0000000462 7/01/2020,07/01/2021 SIR 1,000,000
A |Bus Pers Prop 680008N433698 7/26/2020107/26/2021 2,000,000 / 10,000 Ded.
DESCRIPTION OF OPERATIONS / LOCATIONS / VEHIGLES (ACORD 101, Additional Remarks Schaduls, mey be attached If more apace is requirad)

** General Liability Information **

Blanket Additional Insured - Owners, Lessees, or Contractors as required by written contract

Blanket Additional Insured - Owners, Lessees, or Contractors/Completed Ops as required by written contract

Blanket Additionat Insured - Broad Form Vendors as required by written contract AUG 03 A
Blanket Additional Insured - Mortgagee Assignees, Successors, or Receivers as required by written contract

(See Attached Descriptions)

CERTIFICATE HOLDER CANCELLATION ;
SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
Community Bank cfo THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
Fountain Construction Company ACCORDANCE WITH THE POLICY PROVISIONS,
P.0. Box 10506
Jackson, MS 39289 AUTHORIZED REPRESENTATIVE
! On/an O, Cddnie

© 1988-2015 ACORD CORPORATION. All rights reserved.

ACORD 25 (2016/03) 1 of2 The ACORD name and logo are registered marks of ACORD
#526239835/M26214281 TELLI



DESCRIPTIONS (Continued from Page 1)

Total General Aggregate Limit - Designated Project / $10,000,000 as required by written contract
Blanket Walver of Subrogation as required by written contract

** Automobiie Liabllity Information **
Blanket Additional Insurad as required by written contract
Blanket Waiver of Subrogation as required by written contract

** Umbrella Liabllity Information **
Follow-Form covarage

** Workers Comp Information **
Blanket Waiver of Subrogation as required by written contract

Project: Community Bank Headquarters In Flowood for stored items $4013.00

AlG 03 2020

SAGITTA 25.3 (2016/03) 2 of2
#826239835/M26214281




CHECK NO. 48

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
07/21/20 0583693 219048 4226.96 0.00 4226.96
08/07/20 0775639 219048 1443.20 0.00 1443.20
08/12/20 CM135199 219048 -1443.20 0.00 -1443.20
08/04/20 WJ272166 219048 5866.94 0.00 5866.94

Check Date | Control Number

08/18/20 48 TOTALS FOR 695 10093.90 0.00 10093.90

PAY Ten Thousand Ninety-three Dollars and 90 cents

DATE CONTROL NO. AMOUNT

08/18/20 48 $*10,093.90
FERGUSON ENTERPRISES, INC.
FEI#26
P.O. BOX 100286
ATLANTA GA 30384-0286
PAID TO: FERGUSON ENTERPRISES, INC.
FEI#26
P.O. BOX 100286
ATLANTA GA 30384-0286
CHECK NO. 48

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
07/21/20 0583693 219048 4226.96 0.00 4226.96
08/07/20 0775639 219048 1443.20 0.00 1443.20
08/12/20 CM135199 219048 -1443.20 0.00 -1443.20
08/04/20 WJ272166 219048 5866.94 0.00 5866.94

Check Date | Control Number

08/18/20 48 TOTALS FOR 695 10093.90 0.00 10093.90




INVOICE NUMBER TOTAL DUE CUSTOMER PAGE

” FERGUSON 0583693 $4,226.96 406619 1of1

173 CARRIER BLVD PLEASE REFER TO INVOICE NUMBER WHEN
RICHLAND, MS 39218-9411 MAKING PAYMENT AND REMIT TO:
FERGUSON ENTERPRISES LLC #20
PO BOX 100286
Please contact with Questions: 615-316-1899 ATLANTA, GA 30384-0286
\j?\ { SHIP TO:
N COMMUNITY BANK
C/O FOUNTAIN CONSTRUCTION CO
P rucron O SSas
MU A FLOWOOD, MS 39232
PO BOX 10508
JACKSON, MS 39209
SHIP SELL TAX CODE CUSTOMER ORDER NUMBER SALESMAN JOB NAME INVOICE DATE| BATCH
WHSE. | WHSE. 10
26 26 MSE 000014 JAH COMMUNITY BANK HQ 07/21/20 337253
ORDERED SHIPPED ITEM NUMBER DESCRIPTION UNIT PRICE UM ANOUNT
RD-1
8 B | SP-W3000326NH53 3A000-32-6NH-53 ROOF DRAIN 142100 | EA 1136.80
F RO-2
8 8 | SP-W3063463NH A063-46-3NH ROOF DRAIN 84150 | EA §73.20
OD-1
-] 8 | SP-W3000325NHD53 | 2000-32-6NH-D-53 ROCF DRAIN 191780 | EA 1534.24
DSN-1
4 4 | SP-W394036NH 3940-3-6NH DOWN SPOUT NOZZLE 220680 | EA 882.72
INVOICE SUB-TOTAL 4226.88
LEAD LAWWARNING: IT 1S ILLEGAL TO INSTALL PRODUCTS THAT ARE NOT "LEAD FREE" IN ACCORDANCE WITH
US FEDERAL QR OTHER APPLIGABLE LAW IN POTABLE|WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION
PRODUCTS WTH *NP IN THE DESCRIPTION ARE NOT LEAD FREE AND CAN ONLY BE INSTALLED IN
NON-POTABLE APPLICATIONS. BUYER IS SOLELY RESHONSIBLE FOR PRODUCT SELECTION.
JuL 14 2020
Looking for a more convenient way to pay your bill?
Log in to Ferguson.com and request access to Online Bill Pay.
1 | 1 ]
TERMS: NET 10TH PROX ORIGINAL INVOICE TOTAL DUE $4,226.96

All past due amounts are subject to a service charge of 1.5% per month, or the maximum allowed by law, if lower. If Buyer fails to
pay within terms, then in addition to other remedies, Buyer agrees to pay Seller all costs of collection, including reasonable
attorney fees. Complete terms and conditions are available upon request or at

https:/Awww ferguson.com/content/website-info/terms-of-sale, incorporated by reference. Seller may convert checks to ACH.



£ FERGUSON

173 CARRIER BLVD
RICHLAND, MS 39218-9411

Please contact with Questions: 615-316-1899

INVOICE NUMBER TOTAL DUE CUSTOMER PAGE

0775639 $1,443.20 406619 1 of 1

PLEASE REFER TO INVOICE NUMBER WHEN
MAKING PAYMENT AND REMIT TO:

FERGUSON ENTERPRISES LLC #20
PO BOX 100286

ATLANTA, GA 30384-0286

f SHIP TO;
COMMUNITY BANK
C/Q FOUNTAIN CONSTRUCTION CO
COMMUNITY BANK 140 EAST METRO PKWY
CO FOUNTAIN CONSTRUCTION FLOWOOD, MS 39232
COMMUNITY BANK HQ
PO BOX 10506
JACKSON, MS 38200
[SHIP | SELL TAX CODE T CUSTOMER ORDER NUMBER SALESMAN JOB NAME INVOICE DATE| BATCH
WHSE. | WHSE. _ -
26 26 MSE [ 000014 l JAH COMMUNITY BANK HQ 08/07/20 | 338965
ORDERED SHIPPED ITEM NUMBER DESCRIPTION UNIT PRICE | um AMOUNT
8 8| W311NR4 NH HORZ RH SGL CLST CARRIER 180.400 | EA 1443.20
NEED TO PICK UP AT
DAVIS
INVOICE SUB-TOTAL 1443.20

LEAD LAWWARNING: IT IS ILLE TC INSTALL PRODUCTS THAT ARE NOT "LEAD FREE* IN ACCORDANCE WITH

US FEDERAL IR OTHER APPLIQABLE LAW (N POTABLE|WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTICN
PRODUCTS W{TH *NP IN THE DESCRIPTION ARE NOT FREE AND CAN ONLY BE INSTALLED IN

NON-POTABLE APPLICATIONS. BUYER IS SOLELY RESHONSIBLE FOR PRODUGT SELECTION.

AT e
COMEANY INC

Looking for a more convenient way to pay your bill?

Log in to Ferguson.com and request access to Online Bill Pay.

L

H T 1
TERMS: NET 10TH PROX ORIGINAL INVOICE TOTAL DUE 1 $1,443.20

All past due amounts are subject to a service charge of 1.5% per month, or the maximum allowed by law, if lower. If Buyer fails to
pay within terms, then in addition to other remedies, Buyer agrees to pay Seller all costs of collection, including reasonable
attomey fees. Complete terms and conditions are availabie upon request or at
https://www.ferguson.com/content/website-info/terms-of-sale, incorporated by reference. Seller may convert checks to ACH.




CREDIT MEMO NUMBER TOTAL DUE CUSTOMER PAGE

” FERGUSON CM135199 -$1,443.20 406619 10f1

173 CARRIER BLVD PLEASE REFER TO INVOICE NUMBER WHEN
RICHLAND, MS 39218-9411 MAKING PAYMENT AND REMIT TO:
FERGUSON ENTERPRISES LLC #20
PO BOX 100286
Please contact with Questions; 615-316-1899 ATLANTA, GA 30384-0286
[ SHIP T0:
COMMUNITY BANK
C/O FOUNTAIN CONSTRUCTION
COMMUNITY BANK HQ
PO BOX 10506
JACKSON, MS 38209
SHIP SELL TAX CODE CUSTOMER ORDER NUMBER SALESMAN JOB NAME INVOICE DATE| BATCH
WHSE. | WHSE. Ic
26 26 MSE 000014 JAH COMMUNITY BANK HQ 08/12/20 CMO
ORDERED SHIPPED TEM NUMBER DESCRIPTICN UNIT PRICE um ANMOUNT
8 8 | W311NL4 NH HORZ LH SGL CLST CAR Ql:WJ)272188 180,400 | EA -1443.20
Cust PO: 000014 Job Name: COMMUNITY BANK HQ
ORDERED WRONG
INVOICE SUB-TOTAL 1443.20
FOUN ;4
i CC‘\;r\T
[T YO IR
1 g gy 5 CTION
AUG 13 2020
MPANY 1yes
Looking for a more convenient way to pay your bill?
Log in to Ferguson.com and request access to Online Bill Pay.
1 1 | 1
TERMS: ORIGINAL INVOICE TOTAL DUE $1,443.20

All past due amounts are subject to a service charge of 1.5% per month, or the maximum allowed by law, if lower. If Buyer fails to
pay within terms, then in addition to other remedies, Buyer agrees to pay Seller all costs of collection, including reasonable
attorney fees. Complete terms and conditions are available upon request or at
https:/fwww.ferguson.com/content/website-infofterms-of-sale, incorporated by reference. Seller may convert checks to ACH.



INVOICE NUMBER TOTAL DUE CUSTOMER PAGE

44 FERGUSON WJ272166 | $5,866.94 406619 Tof 1

173 CARRIER BLVD PLEASE REFER TO INVOICE NUMBER WHEN
RICHLAND, MS 39218-9411 MAKING PAYMENT AND REMIT TO:
FERGUSON ENTERPRISES LLC #20
PO BOX 100286
Please contact with Questions: 615-316-1899 ATLANTA, GA 30384-0286
| SHIP TO:
COMMUNITY BANK
C/O FOUNTAIN CONSTRUCTION CO
COMMUNITY BANK 140 EAST METRO PKWY
C/O FOUNTAIN CONSTRUCTION FLOWOOD, MS 39232
COMMUNITY BANK HOQ
PO BOX 10506
JACKSON, MS 39209
[~SHIP SELL TAX CODE CUSTOMER QRDER NUMBER SALESMAN ~ JOBNAME INVOICE DATE| BATCH
WHSE. | WHSE. .
26 26 MSE 000014 JAH COMMUNITY BANK HQ 08/04/20 338695
ORDERED SHIPPED ITEM NUMBER DESCRIPTION UNIT PRICE um AMOUNT
WATER CLOSET CARRIER
8 8 | W311NL4 NH HORZ LH SGL GLST CARRIER 180.400 | EA 1443.20
8 8 | W311ND4 NH HORZ DBL CARRIER BDY ONLY *X 337.160 | EA 2697.28
5 5 | SP-W330NR4 VERTICAL STD CARRIER SING RIGHT HAN 204660 EA | 1023.30
HB-1 |
4 4 | SP-W8701858 | WADE 8701-85-8 WALL HYDRANT | 175.790 | EA 703.18
i INVOICE SUB-TOTAL | | 5866.94
1
|

LEAD LAW WARNING: IT IS ILLEGAL TO INSTALL PRODUCTS THAT ARE NOT "LEAD FREE” IN ACCORDANCE WITH

US FEDERAL GR OTHER APPLICABLE LAW IN POTABLE[WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION
PRODUCTS W{TH *NP IN THE DﬂSCRIPTION ARE NOT LEAD FREE AND CAN ONLY BE INSTALLED IN

NON-POTABLE APPLICATIONS. BUYER (S SOLELY RESAONSIELE FOR PRODUCT SELECTION.

oole°
CTION
gaon F

H SiCH

Looking for a more convenient way to pay your bill?

I Log in to Ferguson.com and request access to Online Bill Pay.
I 1 I I 1
TERMS: NET 10TH PROX ORIGINAL INVOICE ! TOTAL DUE E $5,866.94

All past due amounts are subject to a service charge of 1.5% per month, or the maximum allowed by law, if lower. If Buyer fails to
pay within terms, then in addition to other remedies, Buyer agrees to pay Seller all costs of collection, including reasonable
attomney fees. Complete terms and conditions are available upon request or at
https:/Awww.ferguson.com/contentiwebsite-infoterms-of-sale, incorporated by reference. Seller may convert checks to ACH.




§\S;j'\'yl_ﬁAIlA Document G702 - 1992

Application and Certificate for Payment

TO OWNER: PROJECT: APPLICATION NO: Distribution to:
COMMUNITY BANK BRANDON COMMUNITY BANK HEADQUARTERS pEDIAN TO: 219048-13 OWNER DI
P.O. DRAWER 1869 08/18/20
BRANDON, MS 39043 CONTRACT FOR: ARCHITECT O
FOUNTAIN CONSTRUCTION CO.,INC DALE PARTNERS ARCHITECT 07/12/19
$655 HWY 18 SOUTH PROJECT NOS: ! / FIELD 0O
P. 0. BOX 10506 OTHER O

EW V-V r- V-

XN O
CONTRACTOR’S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Contract.
Continuation Sheet, AIA Document G703, is attached.

TFIT

The undersigned Contractor certifies that to the best of the Contractor’s knowledge, information
and belief the Work covered by this Application for Payment has been completed in accordance
with the Contract Documents, that all amounts have been paid by the Contractor for Work for
which previous Certificates for Payment were issued and payments received from the Owner, and

1. ORIGINAL CONTRACT SUM ..., $ 16.350,000.00 that gygrent payment shown herein is now due.
2. Net change by Change Orders ..................c.c.ooeiiiiiiiennn, $_ -7,105,518.30 CONTRACTOR: rounTaIn UCTION CO.,ING. : | .
3. CONTRACT SUM TO DATE (Line 1 £2) ...vvvvreenn.. e $ s5.244.481.70  By: v pae: ] 1] 2>
4. TOTAL COMPLETED & STORED TO DATE (Co]umn Gon G703) ...... $ 3,221,843.60 Stateof:[] M iSHicey Bbjl 2w .{.
o OF Misg--,
SRR County 4f 22 o A ¥LN W "9‘9'?“ ;;-‘?,{e@-.
a. 5-% 9 of Completed Work Subscribed and sworn 1o before 2620 X2 ala Ue(;.. o
(Cotumn D +E on G703) $ 381088 418 methis & HY day ofa‘-‘?‘“sh foi " ipwize0rs 32
b. 0.0 % of Stored Material u D'ONNA s THO 5 :
(Column F on G703) $ 0.00 Notary Public: e o, B LASm AN : WESON -
My Commission expires: Y COuunlum E m Wi
Total Retainage (Lines 5a + 5b or Total in Column I of G703)....... $ 161,092.18 {t “ 3/8 O 3 K ap-. ‘P‘ o
6. TOTAL EARNED LESS RETAINAGE .................ocovrvnnnn.. s 300514z ARCHITECT'S CERTIFICATE FOR PAYMENT 4 Kb S GON
(Line 4 Less Line 5 Total) In accordance with the Contract Documents, based on on-site observations d\#t&ﬂala comprising
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT ..o\ oo $ 2,858,786.56 this application, the Architect certifies to the Owner that to the best of the Architect’s knowledge,

(Line 6 from prior Certificate)

information and belief the Work has progressed as indicated, the quality of the Work is in
accordance with the Contract Documents, and the Contractor is cntitled to payment of the
AMOUNT CERTIFIED.

s _lei@f_&/a
(Attach explanation if amount certified differs from the amount applied. Initial all figures on this

Application and on the Continuation Sifeet ghat are changed to conform with the amount certified.)

Date: D g ‘-l

8. CURRENT PAYMENT DUE ............ccoooiiiiiniiniieieeinnn, B to acs e
9. BALANCE TO FINISH, INCLUDING RETAINAGE AMOUNT CERTIFIED
(Line 3 less Line 6) $ 6,183,730,.28

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS ARCHITECT:

Total changes approved in previous months by Owner!$ 0.00 $ _6,877.302.30 By:

Total approved this Month $ 0.00 $  -228,216.00 This Certificate is not p
TOTALS % 0.00 $ -7.105,518.30 named herein. [ssuan

NET CHANGES by Change Order $ S

e-payment and acceptance of payment are without prejudice to any rights of
the Owner or Contractor under this Contract

CAUTION: You should sign an original AlA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured.

AlA Document G702™ -~ 1392. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA™ Document is protected by U.S. Copyright Law
and International Treaties. Unauthorized reproduction or distribution of this AfA™ Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum aixtent
possible under the iaw. Purchasers are parmitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA Contract Documents, e-mail The American Institute of Architects’ legal

counsel, copyright@aia.org.




Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-13
Application Date: 08/18/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To: 08/18/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) 0]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0001 DIVISION 00 - PROCUREMENT
AND CONTRACTING
REQUIREMENTS
0002 Tax 572,272.00 105,323.70 7,440.81 0.00 112,764.51 19.70 459,507.49 5,638.23
0003 Building Permit 35,195.00 35,195.00 0.00 0.00 35,195.00 100.00 0.00 1,759.75
0004 Builders Risk, OCP, and Liability 70,461.00 70,461.00 0.00 0.00 70,461.00 100.00 0.00 3,523.05
Insurance
0005 Bond 110,390.00 110,390.00 0.00 0.00 110,390.00 100.00 0.00 5,519.50
0006 Mobilization @ .2% 34,499.00 34,499.00 0.00 0.00 34,499.00 100.00 0.00 1,724.95
0007 Final Cleaning 39,365.00 0.00 0.00 0.00 0.00 0.00 39,365.00 0.00
0008 Punch list 10,550.00 0.00 0.00 0.00 0.00 0.00 10,550.00 0.00
0009 DIVISION 01 - GENERAL
REQUIREMENTS
0010 12100 Allowances
0011 Rug Allowance 15,000.00 0.00 0.00 0.00 0.00 0.00 15,000.00 0.00
0012 13100 Project Management and
Coordination
0013 Project Management / Jobsite 223,867.00 153,912.00 13,992.00 0.00 167,904.00 75.00 55,963.00 8,395.20
Supervision (16 = draws)
0015 015000 Temporary Facilities and
Controls
0016 Jobsite Sanitary and Drinking 9,537.00 6,578.00 598.00 0.00 7,176.00 75.24 2,361.00 358.80
Water Facilities (16 = draws)
0017 Jobsite Communication (16 = 1,941.00 1,331.00 121.00 0.00 1,452.00 74.81 489.00 72.60
draws)
0018 General Duty Equipment and 96,369.00 66,253.00 6,023.00 0.00 72,276.00 75.00 24,093.00 3,613.80
Operators (16 = draws)
0019 Fuel (16 = draws) 26,803.00 18,425.00 1,675.00 0.00 20,100.00 74.99 6,703.00 1,005.00
0020 Temporary Utilities (16 = draws) 38,974.00 26,796.00 2,436.00 0.00 29,232.00 75.00 9,742.00 1,461.60
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-13
Application Date: 08/18/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  08/18/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0021 017419 Construction Waste
Management and Disposal
0022 Jobsite Cleanup / misc labor (16 123,593.00 84,964.00 7,724.00 0.00 92,688.00 74.99 30,905.00 4,634.40
= draws)
0023 Waste Disposal (16 = draws) 55,599.00 38,225.00 3,475.00 0.00 41,700.00 75.00 13,899.00 2,085.00
0024 17839 Project Record 10,550.00 0.00 0.00 0.00 0.00 0.00 10,550.00 0.00
Documents
0025 DIVISION 03 - CONCRETE
0026 31000 Concrete Forming and
Accessories
0027 Excavate, form footings 15,086.00 12,868.00 0.00 0.00 12,868.00 85.30 2,218.00 643.40
0028 Excavate, Form perimeter grade 25,357.00 25,357.00 0.00 0.00 25,357.00 100.00 0.00 1,267.85
beam
0029 Excavate form elevator pit 1 9,864.00 9,864.00 0.00 0.00 9,864.00 100.00 0.00 493.20
0030 Excavate form elevator pit 2 9,864.00 9,864.00 0.00 0.00 9,864.00 100.00 0.00 493.20
0031 Form / prep slab on grade 10,676.00 10,676.00 0.00 0.00 10,676.00 100.00 0.00 533.80
0032 Form/ prep 2nd floor slab 10,676.00 10,676.00 0.00 0.00 10,676.00 100.00 0.00 533.80
0033 Form/ prep 3rd floor slab 10,676.00 10,676.00 0.00 0.00 10,676.00 100.00 0.00 533.80
0034 Form / prep 4th floor slab 10,676.00 10,676.00 0.00 0.00 10,676.00 100.00 0.00 533.80
0035 Excavate, form, dumpster / 11,605.00 0.00 0.00 0.00 0.00 0.00 11,605.00 0.00
generator pad
0036 32000 Concrete Reinforcing
0037 Reinforcing material shop drwgs 5,232.00 5,232.00 0.00 0.00 5,232.00 100.00 0.00 261.60
0038 Reinforcing material 49,593.00 49,593.00 0.00 0.00 49,593.00 100.00 0.00 2,479.65
0039 Fee on Reinforcing material 2,728.00 2,728.00 0.00 0.00 2,728.00 100.00 0.00 136.40
0040 Labor for reinforcing footings 2,901.00 2,610.00 0.00 0.00 2,610.00 89.97 291.00 130.50
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-13
Application Date: 08/18/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  08/18/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0041 Labor for reinforcing grade 6,382.00 6,382.00 0.00 0.00 6,382.00 100.00 0.00 319.10
beams
0042 Labor for reinforcing elevator pit 3,858.00 3,858.00 0.00 0.00 3,858.00 100.00 0.00 192.90
1
0043 Labor for reinforcing elevator pit 3,858.00 3,858.00 0.00 0.00 3,858.00 100.00 0.00 192.90
2
0044 Labor for wire mesh slab on 2,262.00 2,262.00 0.00 0.00 2,262.00 100.00 0.00 113.10
grade
0045 Labor for wire mesh 2nd floor 2,262.00 2,262.00 0.00 0.00 2,262.00 100.00 0.00 113.10
0046 Labor for wire mesh 3rd floor 2,262.00 2,262.00 0.00 0.00 2,262.00 100.00 0.00 113.10
0047 Labor for wire mesh 4th floor 2,262.00 2,262.00 0.00 0.00 2,262.00 100.00 0.00 113.10
0048 Labor for reinforcing @ dumpster 3,481.00 0.00 0.00 0.00 0.00 0.00 3,481.00 0.00
/ generator pad
0049 33000 Cast-In-Place Concrete
0050 Concrete material @ foundation, 221,418.00 219,357.75 0.00 0.00 219,357.75 99.07 2,060.25 10,967.89
upper floors and dumpster gen
pad
0051 Fee on Concrete material 12,178.00 12,070.41 0.00 0.00 12,070.41  99.12 107.59 603.52
0052 Place and finish footings and 7,543.00 7,543.00 0.00 0.00 7,543.00 100.00 0.00 377.15
grade beams
0053 Place & finish elevator pit 1 3,713.00 3,713.00 0.00 0.00 3,713.00 100.00 0.00 185.65
0054 Place & finish elevator pit 2 3,713.00 3,713.00 0.00 0.00 3,713.00 100.00 0.00 185.65
0055 Place & finish slab on grade 19,612.00 19,612.00 0.00 0.00 19,612.00 100.00 0.00 980.60
0056 Place and finish 2nd floor 19,612.00 19,612.00 0.00 0.00 19,612.00 100.00 0.00 980.60
0057 Place and finish 3rd floor 19,612.00 19,612.00 0.00 0.00 19,612.00 100.00 0.00 980.60
0058 Place and finish 4th floor 19,612.00 19,612.00 0.00 0.00 19,612.00 100.00 0.00 980.60
0059 Place and finish dumpster / 3,481.00 0.00 0.00 0.00 0.00 0.00 3,481.00 0.00

generator pad
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-13
Application Date: 08/18/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To: 08/18/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) 0]

ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH

APPLIC. STORED AND STORED (C-G)

(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
0060 34500 Precast Architectural
Concrete
0061 Precast Concrete Material 1,723,553.00 1,556,697.38 0.00 0.00 1,556,697.38  90.32 166,855.62 77,834.88
0062 Fee on Precast Concrete 94,795.00 85,654.22 0.00 0.00 85,654.22 90.36 9,140.78 4,282.71
Material

0063 Precast Erector Mobilization 23,790.00 23,790.00 0.00 0.00 23,790.00 100.00 0.00 1,189.50
0064 Precast Erection North Elevation 35,003.00 0.00 0.00 0.00 0.00 0.00 35,003.00 0.00
0065 Precast Erection South Elevation 39,549.00 1,500.00 12,864.00 0.00 14,364.00 36.32 25,185.00 718.20
0066 Precast Erection East Elevation 69,779.00 15,351.00 0.00 0.00 15,351.00 22.00 54,428.00 767.55
0067 Precast Erection West Elevation 69,779.00 13,955.00 0.00 0.00 13,955.00 20.00 55,824.00 697.75
0068 36200 Non-Shrink Grouting
0069 Grout column bases 10,128.00 9,128.00 0.00 0.00 9,128.00 90.13 1,000.00 456.40
0070 DIVISION 04 - MASONRY
0071 42000 Unit Masonry
0072 Brick materials 16,000.00 0.00 0.00 0.00 0.00 0.00 16,000.00 0.00
0073 Fee on Brick Materials 880.00 0.00 0.00 0.00 0.00 0.00 880.00 0.00
0074 Brick labor 35,870.00 0.00 0.00 0.00 0.00 0.00 35,870.00 0.00
0075 42200 Concrete Unit Masonry
0076 CMU materials 22,000.00 0.00 0.00 0.00 0.00 0.00 22,000.00 0.00
0077 Fee on CMU Materials 1,210.00 0.00 0.00 0.00 0.00 0.00 1,210.00 0.00
0078 CMU Labor 51,695.00 0.00 0.00 0.00 0.00 0.00 51,695.00 0.00
0079 DIVISION 05 - METALS
0080 51200 Structural Steel Framing
0081 Structural Steel Material 896,268.00 896,268.00 0.00 0.00 896,268.00 100.00 0.00 44,813.40
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-13
Application Date: 08/18/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  08/18/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0082 Fee on Structural Steel 49,295.00 49,295.00 0.00 0.00 49,295.00 100.00 0.00 2,464.75
0083 Steel Erector Mobilization 52,626.00 52,626.00 0.00 0.00 52,626.00 100.00 0.00 2,631.30
0084 Erect Columns 12,449.00 12,449.00 0.00 0.00 12,449.00 100.00 0.00 622.45
0085 Erect Beams 2nd floor 104,085.00 104,085.00 0.00 0.00 104,085.00 100.00 0.00 5,204.25
0086 Erect Beams 3rd floor 104,085.00 104,085.00 0.00 0.00 104,085.00 100.00 0.00 5,204.25
0087 Erect Beams 4th floor 104,085.00 104,085.00 0.00 0.00 104,085.00 100.00 0.00 5,204.25
0088 Erect Beams Roof 100,570.00 100,570.00 0.00 0.00 100,570.00 100.00 0.00 5,028.50
0089 Erect Misc bracing, bridging, 1,740.00 1,740.00 0.00 0.00 1,740.00 100.00 0.00 87.00
kickers, etc... 1st floor
0090 Erect Misc bracing, bridging, 2,901.00 2,600.00 301.00 0.00 2,901.00 100.00 0.00 145.05
kickers, etc... 2nd floor
0091 Erect Misc bracing, bridging, 2,901.00 2,600.00 301.00 0.00 2,901.00 100.00 0.00 145.05
kickers, etc... 3rd floor
0092 Erect Misc bracing, bridging, 2,901.00 2,300.00 601.00 0.00 2,901.00 100.00 0.00 145.05
kickers, etc... 4th floor
0093 Erect Misc bracing, bridging, 2,901.00 2,000.00 901.00 0.00 2,901.00 100.00 0.00 145.05
kickers, etc... Roof
0094 52100 Steel Joist Framing
0095 Joist Materials 75,000.00 75,000.00 0.00 0.00 75,000.00 100.00 0.00 3,750.00
0096 Fee on Joist Material 4,125.00 4,125.00 0.00 0.00 4,125.00 100.00 0.00 206.25
0097 Joist Erection @ drive thru 1,055.00 0.00 0.00 0.00 0.00 0.00 1,055.00 0.00
0098 Joist Erection @ roof 3,693.00 3,693.00 0.00 0.00 3,693.00 100.00 0.00 184.65
0099 53100 Steel Decking
0100 Deck material 32,070.00 32,070.00 0.00 0.00 32,070.00 100.00 0.00 1,603.50
0101 Fee on Deck Material 1,672.00 1,672.00 0.00 0.00 1,672.00 100.00 0.00 83.60
0102 Erect Deck 2nd floor 10,550.00 10,550.00 0.00 0.00 10,550.00 100.00 0.00 527.50

PAGE 6 OF 31



Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-13
Application Date: 08/18/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  08/18/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0103 Erect Deck 3rd floor 10,550.00 10,550.00 0.00 0.00 10,550.00 100.00 0.00 527.50
0104 Erect Deck 4th floor 10,550.00 10,550.00 0.00 0.00 10,550.00 100.00 0.00 527.50
0105 Erect Deck Roof 10,550.00 10,000.00 0.00 0.00 10,000.00 94.79 550.00 500.00
0106 54000 Cold-Formed Exterior
Steel Stud Framing
0107 55000 Metal Fabrications
0108 Install lavatory vanity supports 2,076.00 0.00 0.00 0.00 0.00 0.00 2,076.00 0.00
0109 Install bollards 7,271.00 0.00 0.00 0.00 0.00 0.00 7,271.00 0.00
0110 Install Ladders 2,227.00 0.00 0.00 0.00 0.00 0.00 2,227.00 0.00
0111 SS plate at monumental stair 8,406.00 0.00 0.00 0.00 0.00 0.00 8,406.00 0.00
balcony rail
0112 55113 Metal Pan Stairs
0113 Stair 1 material 15,000.00 15,000.00 0.00 0.00 15,000.00 100.00 0.00 750.00
0114 Stair 2 material 15,000.00 15,000.00 0.00 0.00 15,000.00 100.00 0.00 750.00
0115 Fee on stair material 1,650.00 1,650.00 0.00 0.00 1,650.00 100.00 0.00 82.50
0116 Erect Stair 1 4,748.00 4,748.00 0.00 0.00 4,748.00 100.00 0.00 237.40
0117 Erect Stair 2 4,748.00 4,748.00 0.00 0.00 4,748.00 100.00 0.00 237.40
0118 55213 Pipe and Tube Railings
0119 Pipe rail install 6,330.00 1,500.00 2,800.00 0.00 4,300.00 67.93 2,030.00 215.00
0120 57100 Decorative Metal Stairs
0121 Monumental Stair material 56,100.00 0.00 0.00 0.00 0.00 0.00 56,100.00 0.00
0122 Fee on Monumental stair 3,086.00 0.00 0.00 0.00 0.00 0.00 3,086.00 0.00
material
0123 Erect Monumental Stair 2,638.00 2,638.00 0.00 0.00 2,638.00 100.00 0.00 131.90
0124 Stainless Handrail material 34,491.00 0.00 0.00 0.00 0.00 0.00 34,491.00 0.00
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-13
Application Date: 08/18/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  08/18/2020
Architect's Project No.:
(A) (B) (C) (D) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0125 Fee on stainless handrail 1,897.00 0.00 0.00 0.00 0.00 0.00 1,897.00 0.00
material
0126 Stainless Handrail labor 8,883.00 0.00 0.00 0.00 0.00 0.00 8,883.00 0.00
0127 Quartz tread material 16,587.00 0.00 0.00 0.00 0.00 0.00 16,587.00 0.00
0128 Fee on Quartz tread material 612.00 0.00 0.00 0.00 0.00 0.00 612.00 0.00
0129 Quartz tread labor 7,689.00 0.00 0.00 0.00 0.00 0.00 7,689.00 0.00
0130 57313 Glazed Decorative Metal
Railings
0131 Balcony railing materials 56,667.00 0.00 0.00 0.00 0.00 0.00 56,667.00 0.00
0132 Fee on Balcony railing material 3,117.00 0.00 0.00 0.00 0.00 0.00 3,117.00 0.00
0133 Balcony railing labor 10,960.00 0.00 0.00 0.00 0.00 0.00 10,960.00 0.00
0134 57500 Decorative Formed Metal 603.00 0.00 0.00 0.00 0.00 0.00 603.00 0.00
0135 Aluminum Trellis material 181,214.00 10,725.00 0.00 0.00 10,725.00 5.92 170,489.00 536.25
0136 Fee on Aluminum Trellis material 9,967.00 590.00 0.00 0.00 590.00 5.92 9,377.00 29.50
0137 Aluminum Trellis Labor 52,552.00 0.00 0.00 0.00 0.00 0.00 52,552.00 0.00
0138 Aluminum Trellis Equipment 46,420.00 0.00 0.00 0.00 0.00 0.00 46,420.00 0.00
0139 Trellis embeds 3,165.00 0.00 0.00 0.00 0.00 0.00 3,165.00 0.00
0140 DIVISION 06 - WOOD, PLASTICS,
AND COMPOSITES
0141 61000 Rough Carpentry
0142 Misc interior wood blocking 3,803.00 0.00 0.00 0.00 0.00 0.00 3,803.00 0.00
0143 Roof blocking 5,053.00 0.00 0.00 0.00 0.00 0.00 5,053.00 0.00
0144 Window blocking 19,654.00 0.00 0.00 0.00 0.00 0.00 19,654.00 0.00
0145 62023 Interior Finish Carpentry

incls 64113, 64116, 64216,
64800
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-13
Application Date: 08/18/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To: 08/18/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ----------! WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
0146 Admin/ Submittals 17,497.00 0.00 0.00 0.00 0.00 0.00 17,497.00 0.00
0147 1004, 1005, 204, 2005, 3004, 5,855.00 0.00 0.00 0.00 0.00 0.00 5,855.00 0.00
3005,4004,
0148 4117 ,4118 , 4120, 4122 6,293.00 0.00 0.00 0.00 0.00 0.00 6,293.00 0.00
0149 1413A, 4131A 2,026.00 0.00 0.00 0.00 0.00 0.00 2,026.00 0.00
0150 Exec Lounge 4202 11,025.00 0.00 0.00 0.00 0.00 0.00 11,025.00 0.00
0151 Board Room 4103 3,524.00 0.00 0.00 0.00 0.00 0.00 3,524.00 0.00
0152 Board Room 4103 Wall Panels 29,857.00 0.00 0.00 0.00 0.00 0.00 29,857.00 0.00
0153 Community 4210, 11,12 6,098.00 0.00 0.00 0.00 0.00 0.00 6,098.00 0.00
0154 Lobby 1012 5,592.00 0.00 0.00 0.00 0.00 0.00 5,592.00 0.00
0155 Lobby Reception 4002, 3020, 25,004.00 0.00 0.00 0.00 0.00 0.00 25,004.00 0.00
4003
0156 Small Conf 4143 16,616.00 0.00 0.00 0.00 0.00 0.00 16,616.00 0.00
0157 Copy 4135 4,051.00 0.00 0.00 0.00 0.00 0.00 4,051.00 0.00
0158 Work 4153 1,173.00 0.00 0.00 0.00 0.00 0.00 1,173.00 0.00
0159 Private Dining 4203 6,594.00 0.00 0.00 0.00 0.00 0.00 6,594.00 0.00
0160 Lobby Wall Panels 1012 21,469.00 0.00 0.00 0.00 0.00 0.00 21,469.00 0.00
0161 Maternity 3305B 1,319.00 0.00 0.00 0.00 0.00 0.00 1,319.00 0.00
0162 Work 3305 2,901.00 0.00 0.00 0.00 0.00 0.00 2,901.00 0.00
0163 Elevator Lobby 2001,3001 40,301.00 0.00 0.00 0.00 0.00 0.00 40,301.00 0.00
0164 Work 3109 15,350.00 0.00 0.00 0.00 0.00 0.00 15,350.00 0.00
0165 Break 3023 8,319.00 0.00 0.00 0.00 0.00 0.00 8,319.00 0.00
0166 Marketing Work 3403 10,365.00 0.00 0.00 0.00 0.00 0.00 10,365.00 0.00
0167 Marketing Collab 3400 31,930.00 0.00 0.00 0.00 0.00 0.00 31,930.00 0.00
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-13
Application Date: 08/18/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To: 08/18/2020
Architect's Project No.:
(A) (B) (C) (D) (F) (G) (H) 0]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0168 Credit Work 3203 10,534.00 0.00 0.00 0.00 0.00 0.00 10,534.00 0.00
0169 Coffee 3342 2,506.00 0.00 0.00 0.00 0.00 0.00 2,506.00 0.00
0170 Lounge 1260 2,949.00 0.00 0.00 0.00 0.00 0.00 2,949.00 0.00
0171 Drive Thru Teller 1253 1,757.00 0.00 0.00 0.00 0.00 0.00 1,757.00 0.00
0172 Refreshment 1250 644.00 0.00 0.00 0.00 0.00 0.00 644.00 0.00
0173 Work Space 1256 3,017.00 0.00 0.00 0.00 0.00 0.00 3,017.00 0.00
0174 Teller 1253 17,830.00 0.00 0.00 0.00 0.00 0.00 17,830.00 0.00
0175 Reception 1201/1206 16,479.00 0.00 0.00 0.00 0.00 0.00 16,479.00 0.00
0176 Work 1208 965.00 0.00 0.00 0.00 0.00 0.00 965.00 0.00
0177 Teller Screen 21,707.00 0.00 0.00 0.00 0.00 0.00 21,707.00 0.00
0178 Conf 1203 965.00 0.00 0.00 0.00 0.00 0.00 965.00 0.00
0179 Mail 4135 6,821.00 0.00 0.00 0.00 0.00 0.00 6,821.00 0.00
0180 Beverage 4013 2,057.00 0.00 0.00 0.00 0.00 0.00 2,057.00 0.00
0181 Typ North Closets 3 ea 1,398.00 0.00 0.00 0.00 0.00 0.00 1,398.00 0.00
0182 Typ East Closets 7 ea 4,141.00 0.00 0.00 0.00 0.00 0.00 4,141.00 0.00
0183 Exec Asst Closet 2 ea 2,110.00 0.00 0.00 0.00 0.00 0.00 2,110.00 0.00
0184 Marketing Closets 2 ea 1,635.00 0.00 0.00 0.00 0.00 0.00 1,635.00 0.00
0185 Finish of Wood Cabinets 8,482.00 0.00 0.00 0.00 0.00 0.00 8,482.00 0.00
0186 Wood Base, Jambs, stops and 57,076.00 0.00 0.00 0.00 0.00 0.00 57,076.00 0.00
trim
0187 DIVISION 07 - THERMAL AND
MOISTURE PROTECTION
0188 71113 Bituminous Damp
proofing
0189 Elevator pit waterproofing 10,550.00 10,550.00 0.00 0.00 10,550.00 100.00 0.00 527.50
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-13
Application Date: 08/18/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To: 08/18/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) 0]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
0190 Foundation Perimeter 2,321.00 0.00 0.00 0.00 0.00 0.00 2,321.00 0.00
waterproofing
0191 72100 Thermal Insulation
0192 Spray applied cellulose 11,750.00 0.00 0.00 0.00 0.00 0.00 11,750.00 0.00
insulation material 1st flr
0193 Spray applied cellulose 11,750.00 0.00 0.00 0.00 0.00 0.00 11,750.00 0.00
insulation material 2nd fir
0194 Spray applied cellulose 11,750.00 0.00 0.00 0.00 0.00 0.00 11,750.00 0.00
insulation material 3rd flr
0195 Spray applied cellulose 11,750.00 0.00 0.00 0.00 0.00 0.00 11,750.00 0.00
insulation material 4th fir
0196 Spray applied cellulose 11,750.00 0.00 0.00 0.00 0.00 0.00 11,750.00 0.00
insulation material roof
0197 Spray applied cellulose 11,750.00 0.00 0.00 0.00 0.00 0.00 11,750.00 0.00
insulation installation 1st fir
0198 Spray applied cellulose 11,750.00 0.00 0.00 0.00 0.00 0.00 11,750.00 0.00
insulation installation 2nd flr
0199 Spray applied cellulose 11,750.00 0.00 0.00 0.00 0.00 0.00 11,750.00 0.00
insulation installation 3rd fIr
0200 Spray applied cellulose 11,750.00 0.00 0.00 0.00 0.00 0.00 11,750.00 0.00
insulation installation 4th flr
0201 Spray applied cellulose 11,750.00 0.00 0.00 0.00 0.00 0.00 11,750.00 0.00
insulation installation roof
0202 74213.23 Metal Composite
Material Wall Panels
0203 Composite wall panel materials 61,259.00 0.00 0.00 0.00 0.00 0.00 61,259.00 0.00
0204 Fee on Composite wall panel 3,194.00 0.00 0.00 0.00 0.00 0.00 3,194.00 0.00
material
0205 Composite wall panel 16,845.00 0.00 0.00 0.00 0.00 0.00 16,845.00 0.00
installation east elevation
0206 Composite wall panel 16,845.00 0.00 0.00 0.00 0.00 0.00 16,845.00 0.00

installation west elevation
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-13
Application Date: 08/18/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  08/18/2020
Architect's Project No.:
(A) (B) (C) (D) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0207 75423 Thermoplastic Polyolefin
(TPO) Roofing
0208 Roofing Sub Mobilization 2,532.00 0.00 0.00 0.00 0.00 0.00 2,532.00 0.00
0209 Equipment 12,238.00 0.00 0.00 0.00 0.00 0.00 12,238.00 0.00
0210 Rigid insulation material 70,500.00 0.00 0.00 0.00 0.00 0.00 70,500.00 0.00
021 TPO material 24,000.00 0.00 0.00 0.00 0.00 0.00 24,000.00 0.00
0212 Fee on Roofing material 5,198.00 0.00 0.00 0.00 0.00 0.00 5,198.00 0.00
0213 Roof install at drive thru 6,485.00 0.00 0.00 0.00 0.00 0.00 6,485.00 0.00
0214 Roof install low roof under 7,512.00 0.00 0.00 0.00 0.00 0.00 7,512.00 0.00
pavers
0215 Roof install high roof 87,915.00 0.00 0.00 0.00 0.00 0.00 87,915.00 0.00
0216 76200 Sheet Metal Flashing and
Trim
0217 Sheet metal material 7,500.00 0.00 0.00 0.00 0.00 0.00 7,500.00 0.00
0218 Fee on Sheet Metal Material 412.00 0.00 0.00 0.00 0.00 0.00 412.00 0.00
0219 77200 Roof Accessories
0220 Roof hatch material 2,400.00 0.00 0.00 0.00 0.00 0.00 2,400.00 0.00
0221 Fee on roof hatch material 132.00 0.00 0.00 0.00 0.00 0.00 132.00 0.00
0222 78100 Applied Fireproofing
0223 Applied fireproofing material 1st 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 944.85
flr
0224 Applied fireproofing material 2nd 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 944.85
flr
0225 Applied fireproofing material 3rd 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 944.85
flr
0226 Applied fireproofing material 4th 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 944.85

flr
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-13
Application Date: 08/18/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To: 08/18/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOTIN TO DATE
D OR E) (D+E+F)
0227 Applied fireproofing material roof 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 944.85
0228 Applied fireproofing labor 1st flr 18,897.00 17,897.00 1,000.00 0.00 18,897.00 100.00 0.00 944.85
0229 Applied fireproofing labor 2nd flr 18,897.00 14,897.00 4,000.00 0.00 18,897.00 100.00 0.00 944.85
0230 Applied fireproofing labor 3rd flr 18,897.00 14,897.00 3,000.00 0.00 17,897.00 94.71 1,000.00 894.85
0231 Applied fireproofing labor 4th fir 18,897.00 11,500.00 1,000.00 0.00 12,500.00 66.15 6,397.00 625.00
0232 Applied fireproofing labor roof 18,897.00 0.00 0.00 0.00 0.00 0.00 18,897.00 0.00
0233 78413 Penetration Fire stopping 7,000.00 0.00 0.00 0.00 0.00 0.00 7,000.00 0.00
0234 78446 Fire-Resistive Joint 5,500.00 0.00 0.00 0.00 0.00 0.00 5,500.00 0.00
Systems
0235 79200 Joint Sealants
0236 Precast joint sealants north elev 6,383.00 0.00 0.00 0.00 0.00 0.00 6,383.00 0.00
0237 Precast joint sealants south elev 6,383.00 0.00 0.00 0.00 0.00 0.00 6,383.00 0.00
0238 Precast joint sealants east elev 12,766.00 0.00 0.00 0.00 0.00 0.00 12,766.00 0.00
0239 Precast joint sealants west elev 12,766.00 0.00 0.00 0.00 0.00 0.00 12,766.00 0.00
0240 Site concrete joints 3,693.00 0.00 0.00 0.00 0.00 0.00 3,693.00 0.00
0241 Acoustical sealants at 7,913.00 0.00 0.00 0.00 0.00 0.00 7,913.00 0.00
penetrations
0242 DIVISION 08 - OPENINGS
0243 81113 Hollow Metal Doors and
Frames
0244 Hollow metal materials 8,026.00 0.00 4,013.00 0.00 4,013.00 50.00 4,013.00 200.65
0245 Fee on Hollow metal material 441.00 0.00 220.50 0.00 220.50 50.00 220.50 11.03
0246 Hollow metal frame install 3,028.00 0.00 0.00 0.00 0.00 0.00 3,028.00 0.00
0247 81216 Aluminum Frames w/
84113
0248 81416 Flush Wood Doors
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Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-13
Application Date: 08/18/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  08/18/2020
Architect's Project No.:
(A) (B) (C) (D) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0249 Wood Door material 105,197.00 0.00 0.00 0.00 0.00 0.00 105,197.00 0.00
0250 Fee on wood door material 5,786.00 0.00 0.00 0.00 0.00 0.00 5,786.00 0.00
0251 Wood Door labor 1st flr incs 6,693.00 0.00 0.00 0.00 0.00 0.00 6,693.00 0.00
hardware
0252 Wood Door labor 2nd flr incs 2,953.00 0.00 0.00 0.00 0.00 0.00 2,953.00 0.00
hardware
0253 Wood Door labor 3rd flr incs 15,356.00 0.00 0.00 0.00 0.00 0.00 15,356.00 0.00
hardware
0254 Wood Door labor 4th flr incs 5,709.00 0.00 0.00 0.00 0.00 0.00 5,709.00 0.00
hardware
0255 87100 Door Hardware
0256 Door Hardware material 114,993.00 0.00 0.00 0.00 0.00 0.00 114,993.00 0.00
0257 Fee on Door hardware material 6,325.00 0.00 0.00 0.00 0.00 0.00 6,325.00 0.00
0258 Door hardware labor is with
doors
0259 Install Electric Hardware 58,290.00 0.00 0.00 0.00 0.00 0.00 58,290.00 0.00
0260 84113 Aluminum Framed
Entrances and Storefronts
0261 Aluminum Entrances and 244,703.00 18,830.00 0.00 0.00 18,830.00 7.70 225,873.00 941.50
storefront material
0262 Fee on aluminum entrances and 13,459.00 1,036.25 0.00 0.00 1,036.25 7.70 12,422.75 51.81
storefronts
0263 Fabrication labor 28,200.00 0.00 0.00 0.00 0.00 0.00 28,200.00 0.00
0264 Storefront frame installation 12,900.00 0.00 0.00 0.00 0.00 0.00 12,900.00 0.00
labor East Elev
0265 Storefront frame installation 12,900.00 0.00 0.00 0.00 0.00 0.00 12,900.00 0.00
labor West Elev
0266 Storefront frame installation 16,000.00 0.00 0.00 0.00 0.00 0.00 16,000.00 0.00
labor North Elev
0267 Storefront frame installation 16,000.00 0.00 0.00 0.00 0.00 0.00 16,000.00 0.00

labor South Elev
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Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-13
Application Date: 08/18/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  08/18/2020
Architect's Project No.:
(A) (B) (C) (D) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0268 Aluminum Entrances prep and 18,400.00 0.00 0.00 0.00 0.00 0.00 18,400.00 0.00
installation
0269 F4 door frame installation 17,600.00 0.00 0.00 0.00 0.00 0.00 17,600.00 0.00
0270 84226 All-Glass Entrances
0271 All glass doors and hardware 79,167.00 0.00 0.00 0.00 0.00  0.00 79,167.00 0.00
0272 Fee on All Glass doors and 4,354.00 0.00 0.00 0.00 0.00 0.00 4,354.00 0.00
hardware
0273 All glass door installation 22,366.00 0.00 0.00 0.00 0.00 0.00 22,366.00 0.00
0274 84413 Glazed Aluminum Curtain
Walls
0275 Aluminum Stock lengths 106,425.00 106,425.00 0.00 0.00 106,425.00 100.00 0.00 5,321.25
0276 Fee on Glazed alum curtain wall 5,853.00 5,853.00 0.00 0.00 5,853.00 100.00 0.00 292.65
materials
0277 Curtainwall installation East Elev 24,800.00 0.00 0.00 0.00 0.00 0.00 24,800.00 0.00
0278 Curtainwall installation West 24,800.00 0.00 0.00 0.00 0.00 0.00 24,800.00 0.00
Elev
0279 Curtainwall installation North 35,000.00 0.00 0.00 0.00 0.00 0.00 35,000.00 0.00
Elev
0280 Curtainwall installation South 35,000.00 0.00 0.00 0.00 0.00 0.00 35,000.00 0.00
Elev
0281 88000 Glazing
0282 Glazing materials 311,587.00 0.00 0.00 0.00 0.00 0.00 311,587.00 0.00
0283 Fee on Glazing materials 17,137.00 0.00 0.00 0.00 0.00 0.00 17,137.00 0.00
0284 Glazing installation labor East 9,500.00 0.00 0.00 0.00 0.00 0.00 9,500.00 0.00
Elev
0285 Glazing installation labor West 9,500.00 0.00 0.00 0.00 0.00 0.00 9,500.00 0.00
Elev
0286 Glazing installation labor North 11,980.00 0.00 0.00 0.00 0.00 0.00 11,980.00 0.00

Elev
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Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-13
Application Date: 08/18/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  08/18/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
0287 Glazing installation labor South 11,980.00 0.00 0.00 0.00 0.00 0.00 11,980.00 0.00
Elev
0288 88300 Mirrors
0289 Mirrors materials 9,468.00 0.00 0.00 0.00 0.00 0.00 9,468.00 0.00
0290 Fee on Mirrors 521.00 0.00 0.00 0.00 0.00 0.00 521.00 0.00
0291 Mirror install 2,638.00 0.00 0.00 0.00 0.00 0.00 2,638.00 0.00
0292 83313 Coiling Counter Shutters 15,247.00 0.00 0.00 0.00 0.00 0.00 15,247.00 0.00
0293 DIVISION 09 - FINISHES
0294 92216 Non-Structural Metal
Framing
0295 Drywall sub mobilization 18,463.00 4,750.00 0.00 0.00 4,750.00 25.73 13,713.00 237.50
0296 Metal stud materials 141,954.00 67,428.00 0.00 0.00 67,428.00 47.50 74,526.00 3,371.40
0297 Fee on metal stud material 7,807.00 3,710.68 0.00 0.00 3,710.68 47.53 4,096.32 185.53
0298 Batt insulation materials 90,250.00 0.00 0.00 0.00 0.00 0.00 90,250.00 0.00
0299 Fee on insulation material 4,964.00 0.00 0.00 0.00 0.00 0.00 4,964.00 0.00
0300 Perimeter Metal Stud Labor 1st 14,582.00 4,000.00 0.00 0.00 4,000.00 27.43 10,582.00 200.00
flr
0301 Perimeter Metal Stud Labor 2nd 11,916.00 3,000.00 0.00 0.00 3,000.00 25.18 8,916.00 150.00
flr
0302 Perimeter Metal Stud Labor 3rd 11,916.00 0.00 0.00 0.00 0.00 0.00 11,916.00 0.00
flr
0303 Perimeter Metal Stud Labor 4th 11,916.00 0.00 0.00 0.00 0.00 0.00 11,916.00 0.00
flr
0304 Interior Metal Stud Labor 1st flr 23,489.00 5,770.00 13,502.00 0.00 19,272.00 82.05 4,217.00 963.60
0305 Interior Metal Stud Labor 2nd flr 11,744.00 5,270.00 0.00 0.00 5,270.00 44.87 6,474.00 263.50
0306 Interior Metal Stud Labor 3rd fIr 41,105.00 3,500.00 0.00 0.00 3,500.00 8.51 37,605.00 175.00
0307 Interior Metal Stud Labor 4th fIr 41,105.00 0.00 0.00 0.00 0.00 0.00 41,105.00 0.00

PAGE 16 OF 31



Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-13
Application Date: 08/18/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  08/18/2020
Architect's Project No.:
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NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH

APPLIC. STORED AND STORED (C-G)

(D+E) (NOT IN TO DATE
D OR E) (D+E+F)

0308 Batt insulation labor 20,500.00 0.00 0.00 0.00 0.00 0.00 20,500.00 0.00
0309 92400 Cement Plastering 20,206.00 0.00 0.00 0.00 0.00 0.00 20,206.00 0.00
0310 92900 Gypsum Board
0311 Gyp BD materials 199,530.00 0.00 0.00 0.00 0.00 0.00 199,530.00 0.00
0312 Fee on Gyp BD materials 10,974.00 0.00 0.00 0.00 0.00 0.00 10,974.00 0.00
0313 Gyp Bd Labor 1st fIr 40,631.00 0.00 0.00 0.00 0.00 0.00 40,631.00 0.00
0314 Gyp Bd Labor 2nd flr 25,856.00 0.00 0.00 0.00 0.00 0.00 25,856.00 0.00
0315 Gyp Bd Labor 3rd fir 62,793.00 0.00 0.00 0.00 0.00 0.00 62,793.00 0.00
0316 Gyp Bd Labor 4th flr 62,793.00 0.00 0.00 0.00 0.00 0.00 62,793.00 0.00
0317 93000 Tiling
0318 Ceramic Materials 186,090.00 0.00 0.00 0.00 0.00 0.00 186,090.00 0.00
0319 Fee on Gyp BD materials 10,235.00 0.00 0.00 0.00 0.00 0.00 10,235.00 0.00
0320 Ceramic Labor 1st flr 93,209.00 0.00 0.00 0.00 0.00 0.00 93,209.00 0.00
0321 Ceramic Labor 2nd flr 9,200.00 0.00 0.00 0.00 0.00 0.00 9,200.00 0.00
0322 Ceramic Labor 3rd flr 33,971.00 0.00 0.00 0.00 0.00 0.00 33,971.00 0.00
0323 Ceramic Labor 4th fIr 61,507.00 0.00 0.00 0.00 0.00 0.00 61,507.00 0.00
0324 95123 Acoustical Tile Ceilings
0325 Acoustical Grid material 26,580.00 0.00 0.00 0.00 0.00 0.00 26,580.00 0.00
0326 Acoustical Tile material 121,150.00 0.00 0.00 0.00 0.00 0.00 121,150.00 0.00
0327 Wood Ceiling material 104,912.00 0.00 0.00 0.00 0.00 0.00 104,912.00 0.00
0328 Fee on Acoustical materials 13,895.00 0.00 0.00 0.00 0.00 0.00 13,895.00 0.00
0329 Acoustical Grid labor 17,500.00 0.00 0.00 0.00 0.00 0.00 17,500.00 0.00
0330 Acoustical Tile labor 9,759.00 0.00 0.00 0.00 0.00 0.00 9,759.00 0.00
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-13
Application Date: 08/18/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  08/18/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]

ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH

APPLIC. STORED AND STORED (C-G)

(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0331 Wood Ceiling labor 4,750.00 0.00 0.00 0.00 0.00 0.00 4,750.00 0.00
0332 96400 Wood Flooring
0333 Wood Flooring materials 7,800.00 0.00 0.00 0.00 0.00 0.00 7,800.00 0.00
0334 Fee on Wood Flooring materials 429.00 0.00 0.00 0.00 0.00 0.00 429.00 0.00
0335 Wood Flooring labor 4,431.00 0.00 0.00 0.00 0.00 0.00 4,431.00 0.00
0336 96513 Resilient Base and
Accessories w/ 96519

0337 96519 Resilient Tile Flooring
0338 Resilient materials 5,470.00 0.00 0.00 0.00 0.00 0.00 5,470.00 0.00
0339 Fee on Resilient materials 301.00 0.00 0.00 0.00 0.00 0.00 301.00 0.00
0340 Resilient Labor 1st fr 1,102.00 0.00 0.00 0.00 0.00 0.00 1,102.00 0.00
0341 Resilient Labor 2nd fIr 2,310.00 0.00 0.00 0.00 0.00 0.00 2,310.00 0.00
0342 Resilient Labor 3rd flr 3,023.00 0.00 0.00 0.00 0.00 0.00 3,023.00 0.00
0343 Resilient Labor 4th fIr 1,867.00 0.00 0.00 0.00 0.00 0.00 1,867.00 0.00
0344 96813 Tile Carpeting
0345 Carpet Materials 142,690.00 0.00 0.00 0.00 0.00 0.00 142,690.00 0.00
0346 Fee on Carpet materials 7,848.00 0.00 0.00 0.00 0.00 0.00 7,848.00 0.00
0347 Carpet Labor 1st fir 2,701.00 0.00 0.00 0.00 0.00 0.00 2,701.00 0.00
0348 Carpet Labor 2nd fir 6,372.00 0.00 0.00 0.00 0.00 0.00 6,372.00 0.00
0349 Carpet Labor 3rd fIr 23,664.00 0.00 0.00 0.00 0.00 0.00 23,664.00 0.00
0350 Carpet Labor 4th fir 17,942.00 0.00 0.00 0.00 0.00 0.00 17,942.00 0.00
0351 97200 Wall Coverings
0352 Wall Covering Material 103,508.00 0.00 0.00 0.00 0.00 0.00 103,508.00 0.00
0353 Fee on Wall Covering materials 5,693.00 0.00 0.00 0.00 0.00 0.00 5,693.00 0.00
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-13
Application Date: 08/18/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  08/18/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]

ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH

APPLIC. STORED AND STORED (C-G)

(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
0354 Wall Covering Labor 50,000.00 0.00 0.00 0.00 0.00 0.00 50,000.00 0.00
0355 96723 Resinous Flooring 9,891.00 0.00 0.00 0.00 0.00 0.00 9,891.00 0.00
0356 98433 Sound-Absorbing Wall
Units
0357 Acoustical wall panel material 35,170.00 0.00 0.00 0.00 0.00 0.00 35,170.00 0.00
0358 Fee on Acoustical wall panel 1,934.00 0.00 0.00 0.00 0.00 0.00 1,934.00 0.00
materials

0359 Acoustical wall panel labor 8,427.00 0.00 0.00 0.00 0.00 0.00 8,427.00 0.00
0360 99123 Painting
0361 Tape Float and Finish 1st fir 27,500.00 0.00 0.00 0.00 0.00 0.00 27,500.00 0.00
0362 Tape Float and Finish 2nd flr 17,500.00 0.00 0.00 0.00 0.00 0.00 17,500.00 0.00
0363 Tape Float and Finish 3rd fir 42,500.00 0.00 0.00 0.00 0.00 0.00 42,500.00 0.00
0364 Tape Float and Finish 4th fir 42,500.00 0.00 0.00 0.00 0.00 0.00 42,500.00 0.00
0365 Prime paint 1st fIr 10,419.00 0.00 0.00 0.00 0.00 0.00 10,419.00 0.00
0366 Prime paint 2nd fIr 6,630.00 0.00 0.00 0.00 0.00 0.00 6,630.00 0.00
0367 Prime paint 3rd flr 16,100.00 0.00 0.00 0.00 0.00 0.00 16,100.00 0.00
0368 Prime paint 4th flr 16,100.00 0.00 0.00 0.00 0.00 0.00 16,100.00 0.00
0369 Finish Paint 1st fir 18,340.00 0.00 0.00 0.00 0.00 0.00 18,340.00 0.00
0370 Finish Paint 2nd flr 11,670.00 0.00 0.00 0.00 0.00 0.00 11,670.00 0.00
0371 Finish Paint 3rd fIr 28,300.00 0.00 0.00 0.00 0.00 0.00 28,300.00 0.00
0372 Finish Paint 4th flr 28,300.00 0.00 0.00 0.00 0.00 0.00 28,300.00 0.00
0373 Paint CMU 4,785.00 0.00 0.00 0.00 0.00 0.00 4,785.00 0.00
0374 DIVISION 10 - SPECIALTIES
0375 101423 Panel Signage
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-13
Application Date: 08/18/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  08/18/2020
Architect's Project No.:
(A) (B) (C) (D) (F) (G) (H) 0]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0376 Signage 6,388.00 0.00 0.00 0.00 0.00 0.00 6,388.00 0.00
0377 Fee on Signage 351.00 0.00 0.00 0.00 0.00 0.00 351.00 0.00
0378 102239 Folding Panel Partitions 63,300.00 0.00 0.00 0.00 0.00 0.00 63,300.00 0.00
0379 102600 Wall and Door Protection 3,300.00 0.00 0.00 0.00 0.00 0.00 3,300.00 0.00
0380 Wall protection material 24,045.00 0.00 0.00 0.00 0.00 0.00 24,045.00 0.00
0381 Fee on Wall Protection materials 1,322.00 0.00 0.00 0.00 0.00 0.00 1,322.00 0.00
0382 Wall protection labor 5,275.00 0.00 0.00 0.00 0.00 0.00 5,275.00 0.00
0383 102800 Toilet, Bath, and Laundry 275.00 0.00 0.00 0.00 0.00 0.00 275.00 0.00
Accessories
0384 Toilet Accessory material 25,750.00 0.00 0.00 0.00 0.00 0.00 25,750.00 0.00
0385 Fee on Toilet Accessory 1,416.00 0.00 0.00 0.00 0.00 0.00 1,416.00 0.00
materials
0386 Toilet Accessory labor 3,393.00 0.00 0.00 0.00 0.00 0.00 3,393.00 0.00
0387 104413 Fire Protection Cabinets
w/ fire extinguishers
0388 Fire Ext and cabinets material 2,269.00 0.00 0.00 0.00 0.00 0.00 2,269.00 0.00
0389 Fee on Fire Extinguisher 125.00 0.00 0.00 0.00 0.00 0.00 125.00 0.00
materials
0390 Fire Ext and cabinets labor 574.00 0.00 0.00 0.00 0.00 0.00 574.00 0.00
0391 105500 Postal Specialties
0392 Mailbox material 6,984.00 0.00 0.00 0.00 0.00 0.00 6,984.00 0.00
0393 Fee on Mailbox materials 384.00 0.00 0.00 0.00 0.00 0.00 384.00 0.00
0394 Mailbox labor 791.00 0.00 0.00 0.00 0.00 0.00 791.00 0.00
0395 107500 Flagpoles
0396 Flagpole material 1,888.00 0.00 0.00 0.00 0.00 0.00 1,888.00 0.00
0397 Fee on Mailbox materials 104.00 0.00 0.00 0.00 0.00 0.00 104.00 0.00
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-13
Application Date: 08/18/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  08/18/2020
Architect's Project No.:
(A) (B) (C) (D) (F) (G) (H) 0]

ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH

APPLIC. STORED AND STORED (C-G)

(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0398 Flagpole labor 528.00 0.00 0.00 0.00 0.00 0.00 528.00 0.00
0399 DIVISION 11 - EQUIPMENT
0400 113100 Residential Appliances
0401 Ice Cuber with Bin 1,270.00 0.00 0.00 0.00 0.00 0.00 1,270.00 0.00
0402 All-Refrigerator 930.00 0.00 0.00 0.00 0.00 0.00 930.00 0.00
0403 Under counter Refrigerator 1,935.00 0.00 0.00 0.00 0.00 0.00 1,935.00 0.00
0404 Microwave Oven 1,000.00 0.00 0.00 0.00 0.00 0.00 1,000.00 0.00
0405 Fee on Residential Appliances 282.00 0.00 0.00 0.00 0.00 0.00 282.00 0.00
0406 114000 Food Service Equipment
0407 Drop-In Sink 377.00 0.00 0.00 0.00 0.00 0.00 377.00 0.00
0408 Reach-In Refrigerator 3,799.00 0.00 0.00 0.00 0.00 0.00 3,799.00 0.00
0409 Proofer Cabinet, Mobile 2,743.00 0.00 0.00 0.00 0.00 0.00 2,743.00 0.00
0410 Convection Oven, Electric 1,471.00 0.00 0.00 0.00 0.00 0.00 1,471.00 0.00
0411 Reach-In Under counter Freezer 3,747.00 0.00 0.00 0.00 0.00 0.00 3,747.00 0.00
0412 Commercial Waste Container 86.00 0.00 0.00 0.00 0.00 0.00 86.00 0.00
0413 Dishwasher, Under counter 5,425.00 0.00 0.00 0.00 0.00 0.00 5,425.00 0.00
0414 Custom Stainless Steel 3,590.00 0.00 0.00 0.00 0.00 0.00 3,590.00 0.00
3-Compartment Corner Sink

0415 Wall / Splash Mount Faucet 101.00 0.00 0.00 0.00 0.00 0.00 101.00 0.00
0416 Pre-Rinse Faucet Assembly 307.00 0.00 0.00 0.00 0.00 0.00 307.00 0.00
0417 Smart Wall Shelving 256.00 0.00 0.00 0.00 0.00 0.00 256.00 0.00
0418 Disposer 1,770.00 0.00 0.00 0.00 0.00 0.00 1,770.00 0.00
0419 Bussing Utility Transport Cart, 303.00 0.00 0.00 0.00 0.00 0.00 303.00 0.00

Plastic
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Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-13
Application Date: 08/18/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To: 08/18/2020
Architect's Project No.:
(A) (B) (C) (D) (F) (G) (H) 0]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0420 Hand Sink 154.00 0.00 0.00 0.00 0.00 0.00 154.00 0.00
0421 Mop Sink Cabinet 3,883.00 0.00 0.00 0.00 0.00 0.00 3,883.00 0.00
0422 Ice Cuber 3,951.00 0.00 0.00 0.00 0.00 0.00 3,951.00 0.00
0423 Custom Stainless Steel Work 926.00 0.00 0.00 0.00 0.00 0.00 926.00 0.00
Table
0424 Custom Stainless Steel Counter 7,762.00 0.00 0.00 0.00 0.00 0.00 7,762.00 0.00
w/ Overshelf
0425 Installation 3,349.00 0.00 0.00 0.00 0.00 0.00 3,349.00 0.00
0426 Fee on Food Service Equipment 2,420.00 0.00 0.00 0.00 0.00 0.00 2,420.00 0.00
0427 DIVISION 12 - FURNISHINGS
0428 122413 Roller Window Shades
0429 Roller shade material 107,790.00 0.00 0.00 0.00 0.00 0.00 107,790.00 0.00
0430 Fee on Roller Shade materials 5,928.00 0.00 0.00 0.00 0.00 0.00 5,928.00 0.00
0431 Roller shade labor 23,054.00 0.00 0.00 0.00 0.00 0.00 23,054.00 0.00
0432 DIVISION 14 - CONVEYING
EQUIPMENT
0433 142400 Hydraulic Elevators
0434 Elevator 1
0435 Preproduction / engineering DUE 93,672.00 93,672.00 0.00 0.00 93,672.00 100.00 0.00 4,683.60
UPON ORDER PLACEMENT
0436 Jack Hole 18,735.00 18,735.00 0.00 0.00 18,735.00 100.00 0.00 936.75
0437 Material 28,102.00 28,102.00 0.00 0.00 28,102.00 100.00 0.00 1,405.10
0438 Labor 46,836.00 3,500.00 0.00 0.00 3,500.00 7.47 43,336.00 175.00
0439 Elevator 2
0440 Preproduction / engineering - 93,672.00 93,672.00 0.00 0.00 93,672.00 100.00 0.00 4,683.60

DUE UPON ORDER
PLACEMENT
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Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-13
Application Date: 08/18/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  08/18/2020
Architect's Project No.:
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(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
0441 Jack Hole 18,735.00 18,735.00 0.00 0.00 18,735.00 100.00 0.00 936.75
0442 Material 28,102.00 28,102.00 0.00 0.00 28,102.00 100.00 0.00 1,405.10
0443 Labor 46,836.00 3,500.00 0.00 0.00 3,500.00 7.47 43,336.00 175.00
0444 Elevator 3
0445 Preproduction / engineering - 69,892.00 69,892.00 0.00 0.00 69,892.00 100.00 0.00 3,494.60
DUE UPON ORDER
PLACEMENT
0446 Jack Hole 13,978.00 13,978.00 0.00 0.00 13,978.00 100.00 0.00 698.90
0447 Material 20,967.00 20,967.00 0.00 0.00 20,967.00 100.00 0.00 1,048.35
0448 Labor 34,947.00 2,100.00 0.00 0.00 2,100.00 6.01 32,847.00 105.00
0449 DIVISION 21-FIRE
SUPPRESSION
0450 211313 Fire Protection 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
0451 Engineering / Shop Drwgs 4,009.00 4,009.00 0.00 0.00 4,009.00 100.00 0.00 200.45
0452 Material riser and standpipe 10,812.00 6,189.88 0.00 0.00 6,189.88 57.25 4,622.12 309.49
0453 Fire Sprinkler material 1st floor 17,148.00 17,148.00 0.00 0.00 17,148.00 100.00 0.00 857.40
0454 Fire Sprinkler material 2nd floor 8,625.00 8,625.00 0.00 0.00 8,625.00 100.00 0.00 431.25
0455 Fire Sprinkler material 3rd floor 18,066.00 17,047.18 0.00 0.00 17,047.18 94.36 1,018.82 852.36
0456 Fire Sprinkler material 4th floor 18,089.00 0.00 5,345.27 0.00 5,345.27 29.55 12,743.73 267.26
0457 Labor riser and standpipe 9,495.00 1,500.00 0.00 0.00 1,500.00 15.80 7,995.00 75.00
0458 Fire Sprinkler labor 1st fIr 23,210.00 16,100.00 4,000.00 0.00 20,100.00 86.60 3,110.00 1,005.00
0459 Fire Sprinkler labor 2nd flr 18,990.00 13,300.00 0.00 0.00 13,300.00 70.04 5,690.00 665.00
0460 Fire Sprinkler labor 3rd flr 23,210.00 0.00 10,000.00 0.00 10,000.00 43.08 13,210.00 500.00
0461 Fire Sprinkler labor 4th flr 23,210.00 16,100.00 0.00 0.00 16,100.00 69.37 7,110.00 805.00
0462 Final Testing / Commissioning 1,583.00 0.00 0.00 0.00 0.00 0.00 1,583.00 0.00
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Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-13
Application Date: 08/18/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  08/18/2020
Architect's Project No.:
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ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
0463 DIVISION 22 - PLUMBING
0464 Plumbing sub mobilization 10,324.00 10,324.00 0.00 0.00 10,324.00 100.00 0.00 516.20
0465 Plumbing General Conditions 14,676.00 5,870.40 2,935.20 0.00 8,805.60 60.00 5,870.40 440.28
0466 Underground Sewer material 9,680.00 9,680.00 0.00 0.00 9,680.00 100.00 0.00 484.00
0467 Underground Sewer labor 30,320.00 30,320.00 0.00 0.00 30,320.00 100.00 0.00 1,516.00
0468 Above Grade Sewer and Vent 53,185.00 53,185.00 0.00 0.00 53,185.00 100.00 0.00 2,659.25
material
0469 Above Grade Sewer and Vent 71,815.00 35,189.35 2,872.60 0.00 38,061.95 53.00 33,753.05 1,903.10
labor
0470 Underground Storm Drainage 4,500.00 4,500.00 0.00 0.00 4,500.00 100.00 0.00 225.00
0471 Above Grade Storm Drainage 36,300.00 36,300.00 0.00 0.00 36,300.00 100.00 0.00 1,815.00
material
0472 Above Grade Storm Drainage 29,950.00 11,980.00 2,695.50 0.00 14,675.50 49.00 15,274.50 733.78
labor
0473 Domestic Water Piping material 49,515.00 10,398.15 39,116.85 0.00 49,515.00 100.00 0.00 2,475.76
0474 Domestic Water Piping labor 50,985.00 10,197.00 10,197.00 0.00 20,394.00 40.00 30,591.00 1,019.69
0475 Plumbing Fixtures material 79,241.00 7,131.69 3,962.05 0.00 11,093.74 14.00 68,147.26 554.68
0476 Fee on plumbing Fixture material 4,359.00 217.95 392.31 0.00 610.26 14.00 3,748.74 30.52
0477 Plumbing Fixtures labor 36,393.00 1,819.65 1,091.79 0.00 2,911.44 8.00 33,481.56 145.57
0478 Insulation 35,000.00 0.00 0.00 0.00 0.00 0.00 35,000.00 0.00
0479 DIVISION 23 - HEATING,
VENTILATING AND AIR
CONDITIONING
0480 HVAC Sub Mobilization 14,221.00 14,221.00 0.00 0.00 14,221.00 100.00 0.00 711.05
0481 Preconstruction / submittals 19,518.00 19,518.00 0.00 0.00 19,518.00 100.00 0.00 975.90
0482 Water source heat pumps 398,000.00 230,300.59 5,876.00 0.00 236,176.59 59.34 161,823.41 11,808.83

material
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Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-13
Application Date: 08/18/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  08/18/2020
Architect's Project No.:
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NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0483 Fee on Water Source heat pump 21,890.00 12,673.90 0.00 0.00 12,673.90 57.90 9,216.10 633.70
material
0484 Water source heat pumps labor 37,136.00 2,260.00 0.00 0.00 2,260.00 6.09 34,876.00 113.00
0485 Cooling Tower material 127,000.00 0.00 0.00 0.00 0.00 0.00 127,000.00 0.00
0486 Fee on Cooling Tower material 6,985.00 0.00 0.00 0.00 0.00 0.00 6,985.00 0.00
0487 Cooling Tower labor 4,220.00 0.00 0.00 0.00 0.00 0.00 4,220.00 0.00
0488 Pumps / Accessories material 17,800.00 0.00 0.00 0.00 0.00 0.00 17,800.00 0.00
0489 Fee on pumps material 979.00 0.00 0.00 0.00 0.00 0.00 979.00 0.00
0490 Pumps / Accessories labor 5,064.00 0.00 0.00 0.00 0.00 0.00 5,064.00 0.00
0491 Geo Thermal Piping material 156,140.00 135,400.00 0.00 0.00 135,400.00 86.72 20,740.00 6,770.00
0492 Geo Thermal Piping labor 151,920.00 20,040.00 11,480.00 0.00 31,520.00 20.75 120,400.00 1,576.00
0493 ERV material 36,700.00 36,700.00 0.00 0.00 36,700.00 100.00 0.00 1,835.00
0494 Fee on ERV material 2,019.00 2,019.00 0.00 0.00 2,019.00 100.00 0.00 100.95
0495 ERV labor 3,587.00 672.00 0.00 0.00 672.00 18.73 2,915.00 33.60
0496 Grilles / Registers / Diffusers 50,640.00 0.00 0.00 0.00 0.00 0.00 50,640.00 0.00
material
0497 Grilles / Registers / Diffusers 29,540.00 6,350.00 0.00 0.00 6,350.00 21.50 23,190.00 317.50
labor
0498 Ductwork material 91,785.00 24,130.00 0.00 0.00 24,130.00 26.29 67,655.00 1,206.50
0499 Ductwork labor 97,609.00 5,440.00 6,800.00 0.00 12,240.00 12.54 85,369.00 612.00
0500 Insulation 43,888.00 0.00 0.00 0.00 0.00 0.00 43,888.00 0.00
0501 Controls Engineering and Parts 24,265.00 0.00 11,200.00 0.00 11,200.00 46.16 13,065.00 560.00
0502 Controls Labor / Installation 16,880.00 0.00 0.00 0.00 0.00 0.00 16,880.00 0.00
0503 Start Up 29,540.00 1,400.00 0.00 0.00 1,400.00 4.74 28,140.00 70.00
0504 Test and Balance 34,815.00 0.00 0.00 0.00 0.00 0.00 34,815.00 0.00
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-13
Application Date: 08/18/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  08/18/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]

ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH

APPLIC. STORED AND STORED (C-G)

(D+E) (NOT IN TO DATE
D OR E) (D+E+F)

0505 DIVISION 26 - ELECTRICAL
0506 Electrical mobilization 15,116.00 15,116.00 0.00 0.00 15,116.00 100.00 0.00 755.80
0507 Electrical General Conditions 12,884.00 6,000.00 1,000.00 0.00 7,000.00 54.33 5,884.00 350.00
0508 Branch Conduit - Material 57,000.00 39,000.00 5,000.00 0.00 44,000.00 77.19 13,000.00 2,200.00
0509 Branch Conduit - Labor 237,563.00 15,000.00 10,000.00 0.00 25,000.00 10.52 212,563.00 1,250.00
0510 Branch Wire - Material 24,000.00 5,000.00 0.00 0.00 5,000.00 20.83 19,000.00 250.00
0511 Branch Wire - Labor 42,000.00 0.00 0.00 0.00 0.00 0.00 42,000.00 0.00
0512 Feeder Conduit - Material 24,329.00 18,400.00 0.00 0.00 18,400.00 75.63 5,929.00 920.00
0513 Feeder Conduit - Labor 40,000.00 14,000.00 0.00 0.00 14,000.00 35.00 26,000.00 700.00
0514 Feeder Wire - Material 68,400.00 0.00 0.00 0.00 0.00 0.00 68,400.00 0.00
0515 Feeder Wire - Labor 29,000.00 0.00 0.00 0.00 0.00 0.00 29,000.00 0.00
0516 Switchgear material 62,495.00 48,365.57 0.00 0.00 48,365.57 77.39 14,129.43 2,418.28
0517 Fee on Switchgear material 3,437.00 2,418.00 0.00 0.00 2,418.00 70.35 1,019.00 120.90
0518 Switchgear Installation 36,309.00 0.00 0.00 0.00 0.00 0.00 36,309.00 0.00
0519 Lighting Fixtures material 394,375.00 0.00 0.00 0.00 0.00 0.00 394,375.00 0.00
0520 Fee on Lighting fixtures 21,690.00 0.00 0.00 0.00 0.00 0.00 21,690.00 0.00
0521 Fixture Installation 103,367.00 0.00 0.00 0.00 0.00 0.00 103,367.00 0.00
0522 Lighting Controls material 14,546.00 0.00 0.00 0.00 0.00 0.00 14,546.00 0.00
0523 Wiring Devices 23,648.00 0.00 0.00 0.00 0.00 0.00 23,648.00 0.00
0524 Grounding 6,000.00 3,000.00 0.00 0.00 3,000.00 50.00 3,000.00 150.00
0525 Temporary Power 20,000.00 13,000.00 0.00 0.00 13,000.00 65.00 7,000.00 650.00
0526 Generator Material 211,785.00 16,350.00 0.00 0.00 16,350.00 7.72 195,435.00 817.50
0527 Fee on Generator 11,648.00 810.00 0.00 0.00 810.00 6.95 10,838.00 40.50
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-13
Application Date: 08/18/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To: 08/18/2020
Architect's Project No.:
(A) (B) (C) (D) (F) (G) (H) 0]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0528 Generator Installation 22,707.00 0.00 0.00 0.00 0.00 0.00 22,707.00 0.00
0529 DIVISION 28 - ELECTRONIC
SAFETY AND SECURITY
0530 283100 Fire Alarm System
0531 Fire Alarm materials 15,509.00 0.00 0.00 0.00 0.00 0.00 15,509.00 0.00
0532 Fire Alarm Installation 15,408.00 0.00 0.00 0.00 0.00 0.00 15,408.00 0.00
0533 DIVISION 31 - EARTHWORK
0534 312000 Earthmoving
0535 Remove excess limestone in 2,949.00 0.00 0.00 0.00 0.00 0.00 2,949.00 0.00
place by site contract
0536 Fine grade and backfill curbs 14,945.00 0.00 0.00 0.00 0.00 0.00 14,945.00 0.00
0537 312318 Earthwork for Structures
0538 Remove piling spoils 10,404.00 10,404.00 0.00 0.00 10,404.00 100.00 0.00 520.20
0539 Remove foundation spoils 14,355.00 14,355.00 0.00 0.00 14,355.00 100.00 0.00 717.75
0540 Granular fill slab drainage layer 20,370.00 20,370.00 0.00 0.00 20,370.00 100.00 0.00 1,018.50
0541 312513 Erosion Control
0542 Erosion Control Maintenance 10,785.00 2,074.00 0.00 0.00 2,074.00 19.23 8,711.00 103.70
and SWPP Reports (16 = draws)
0543 313116 Termite Control 2,191.00 2,191.00 0.00 0.00 2,191.00 100.00 0.00 109.55
0544 313421 Aggregate Pier Soil
Reinforcement
0545 Engineering and shop drwgs 8,124.00 8,124.00 0.00 0.00 8,124.00 100.00 0.00 406.20
0546 Aggregate pier sub mobilization 21,100.00 21,100.00 0.00 0.00 21,100.00 100.00 0.00 1,055.00
0547 Test pile 15,825.00 15,825.00 0.00 0.00 15,825.00 100.00 0.00 791.25
0548 Aggregate pier materials 18,093.00 18,093.00 0.00 0.00 18,093.00 100.00 0.00 904.65
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-13
Application Date: 08/18/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  08/18/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) G) (H) (1)
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0549 Aggregate pier labor and 39,193.00 39,193.00 0.00 0.00 39,193.00 100.00 0.00 1,959.65
equipment
0550 DIVISION 32 - EXTERIOR
IMPROVEMENTS
0551 321216 Bituminous Plant Mix
(Hot Mix) Base
0552 Asphalt milling at existing inlets 5,275.00 0.00 0.00 0.00 0.00 0.00 5,275.00 0.00
0553 Asphalt base at curbs 18,990.00 0.00 0.00 0.00 0.00 0.00 18,990.00 0.00
0554 321217 Asphaltic Concrete
Surface Course
0555 Asphalt surface 115,839.00 0.00 0.00 0.00 0.00 0.00 115,839.00 0.00
0556 321313 Concrete Paving
0557 Reinforcing steel labor @ paving 9,642.00 0.00 0.00 0.00 0.00 0.00 9,642.00 0.00
0558 Concrete forming @ paving 22,800.00 0.00 0.00 0.00 0.00 0.00 22,800.00 0.00
0559 Concrete material @ paving 69,930.00 0.00 0.00 0.00 0.00 0.00 69,930.00 0.00
0560 Fee on Paving concrete material 4,070.00 0.00 0.00 0.00 0.00 0.00 4,070.00 0.00
0561 Concrete place and finish @ 16,500.00 0.00 0.00 0.00 0.00 0.00 16,500.00 0.00
paving
0562 321314 Concrete Curb and
Gutter
0563 Concrete material @ Curb and 21,924.00 0.00 0.00 0.00 0.00 0.00 21,924.00 0.00
Gutter
0564 Fee on Curb Concrete materials 1,276.00 0.00 0.00 0.00 0.00 0.00 1,276.00 0.00
0565 Place and finish curb and gutter 29,000.00 0.00 0.00 0.00 0.00 0.00 29,000.00 0.00
0566 321315 Concrete Sidewalks
0567 Concrete material @ sidewalks 9,597.00 0.00 0.00 0.00 0.00 0.00 9,597.00 0.00
0568 Fee on Sidewalk Concrete 558.00 0.00 0.00 0.00 0.00 0.00 558.00 0.00

materials
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-13
Application Date: 08/18/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To: 08/18/2020
Architect's Project No.:
(A) (B) (C) (D) (F) G) (H) (1)
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOTIN TO DATE
D OR E) (D+E+F)
0569 Concrete Form, place and finish 23,063.00 0.00 0.00 0.00 0.00 0.00 23,063.00 0.00
@ sidewalks
0570 321723 Pavement Marking 4,050.00 0.00 0.00 0.00 0.00 0.00 4,050.00 0.00
0571 323119 Decorative Metal Fences
and Gates
0572 Gate material 36,363.00 0.00 0.00 0.00 0.00 0.00 36,363.00 0.00
0573 Fee on Gate material 1,818.00 0.00 0.00 0.00 0.00 0.00 1,818.00 0.00
0574 Gate install 6,407.00 0.00 0.00 0.00 0.00 0.00 6,407.00 0.00
0575 328206 Pedestal Paver System
0576 Paver material 18,000.00 0.00 0.00 0.00 0.00 0.00 18,000.00 0.00
0577 Fee on Paver material 990.00 0.00 0.00 0.00 0.00 0.00 990.00 0.00
0578 Paver install 7,000.00 0.00 0.00 0.00 0.00 0.00 7,000.00 0.00
0579 329219 Seeding 5,000.00 0.00 0.00 0.00 0.00 0.00 5,000.00 0.00
10000 Owner Purchase Offsets
10001 Owner PO 00001 Harris Rebar -49,593.00 -49,593.00 0.00 0.00 -49,593.00 100.00 0.00 -2,479.65
10002 Owner PO 00002 Jackson Ready -269,000.00 -226,886.75 0.00 0.00 -226,886.75 84.34 -42,113.25 -11,344.34
Mix
10003 Owner PO 00005 Jackson -1,722,553.00  -1,556,694.38 0.00 0.00 -1,556,694.38 90.37 -165,858.62 -77,834.73
Precast
10004 Owner PO 00004 Jefcoat Fence -36,363.00 0.00 0.00 0.00 0.00 0.00 -36,363.00 0.00
10005 Owner PO 00007 Old South Brick -18,000.00 0.00 0.00 0.00 0.00 0.00 -18,000.00 0.00
- Masonry Material
10006 Owner PO 00011 Slay Steel - -1,096,766.00  -1,096,766.00 0.00 0.00 -1,096,766.00 100.00 0.00 -54,838.30
Structural Steel
10006.1 Owner PO 00011.1 Slay Steel - -40,048.00 -40,048.00 0.00 0.00 -40,048.00 100.00 0.00 -2,002.40
Precast Embed Stiffener Plates
10007 Owner PO 00012 Stone Source - -61,820.00 0.00 0.00 0.00 0.00 0.00 -61,820.00 0.00

Counter Tops
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-13
Application Date: 08/18/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To: 08/18/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) G) (H) (1)
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
10008 Owner PO 00013 Southern Pipe -2,126.37 -2,124.38 0.00 0.00 -2,124.38  99.91 -1.99 -106.22
- Sewer Rough-In
10009 Owner PO 00014 Ferguson - -66,482.00 -6,536.54 0.00 0.00 -6,536.54 9.83 -59,945.46 -326.83
Plumbing Fixtures
10010 Owner PO 00015 Avallone - -14,452.00 0.00 0.00 0.00 0.00 0.00 -14,452.00 0.00
Coiling Counter Door
10011 Owner PO 00016 Avallone - -5,313.00 0.00 0.00 0.00 0.00 0.00 -5,313.00 0.00
Signage
10012 Owner PO 00017 Avallone - Fire -2,269.00 0.00 0.00 0.00 0.00 0.00 -2,269.00 0.00
Ext & Cabinets
10013 Owner PO 00018 West - Mail -3,950.00 0.00 0.00 0.00 0.00 0.00 -3,950.00 0.00
Boxes
10014 Owner PO 00019 Division 10 - -25,750.00 0.00 0.00 0.00 0.00 0.00 -25,750.00 0.00
Toilet Accessories
10015 Owner PO 00020 Division 10 - -1,950.00 0.00 0.00 0.00 0.00 0.00 -1,950.00 0.00
Flagpole
10016 Owner PO 00021 Hotel & -49,135.00 0.00 0.00 0.00 0.00 0.00 -49,135.00 0.00
Restaurant - Kitchen Equipment
10017 Owner PO 00023 McNeil Cabinet -350,735.00 0.00 0.00 0.00 0.00 0.00 -350,735.00 0.00
- Millwork
10018 Owner PO 00030 Chris Haynes - -396,680.30 0.00 0.00 0.00 0.00 0.00 -396,680.30 0.00
Light Fixtures
10019 Owner PO 00031 Chris Haynes - -62,495.36 -48,365.57 0.00 0.00 -48,365.57  77.39 -14,129.79 -2,418.28
Switch Gear
10020 Owner PO 00032 Chris Haynes - -14,546.32 0.00 0.00 0.00 0.00 0.00 -14,546.32 0.00
Light Controls
10021 OWNER PO 00043 AMERIPIPE -32,395.95 -31,269.21 0.00 0.00 -31,269.21  96.52 -1,126.74 -1,563.47
SUPPLY
10022 OWNER PO 00044 BRENDLE -32,158.54 -12,025.43 -5,345.27 0.00 -17,370.70  54.02 -14,787.84 -868.53
FIRE EQUIPMENT
10023 OWNER PO 00045 AVALLONE -107,790.00 0.00 0.00 0.00 0.00 0.00 -107,790.00 0.00
ARCHITECTURAL SP
10024 OWNER PO 00046 CUMMINS -211,785.00 -16,350.00 0.00 0.00 -16,350.00 7.72 -195,435.00 -817.50

MID-SOUTH
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-13
Application Date: 08/18/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To: 08/18/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) 0]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
10025 OWNER PO 00053 E. CORNELL -58,065.00 0.00 0.00 0.00 0.00 0.00 -58,065.00 0.00
MALONE
10026 OWNER PO 00055 HYDRONIC -15,466.00 0.00 0.00 0.00 0.00 0.00 -15,466.00 0.00
TECHNOLOGY
10027 OWNER PO 00056 DELTA -105,555.00 0.00 0.00 0.00 0.00 0.00 -105,555.00 0.00
THERMAL SOLUTIONS
10028 OWNER PO 00057 WARD -95,412.00 -46,912.00 0.00 0.00 -46,912.00 49.17 -48,500.00 -2,345.60
MECHANICAL EQUIPMENT
10029 OWNER PO 00058 CLIMATE -220,088.28 -220,088.28 0.00 0.00 -220,088.28 100.00 0.00 -11,004.41
MASTER
10030 OWNER PO 00059 SPEC -106,400.00 0.00 0.00 0.00 0.00 0.00 -106,400.00 0.00
BUILDING MATERIALS
10031 Owner PO 00006 Adcamp- -94,808.00 0.00 0.00 0.00 0.00 0.00 -94,808.00 0.00
Asphalt
10032 Owner PO 00086-Southern -12,041.62 -11,987.72 0.00 0.00 -11,987.72  99.55 -53.90 -599.39
Pipe-Rough In
10033 Owner PO 00087 American -751,350.00 -125,255.00 0.00 0.00 -125,255.00 16.67 -626,095.00 -6,262.75
Glass-Curtain Wall/Glass
10034 Owner PO 00091 Acoustics, -719,546.00 -67,428.00 0.00 0.00 -67,428.00 9.37 -652,118.00 -3,371.40
LLC- Drywall/Ceilings
10035 OWNER P0000101 SOUTHERN -24,413.56 -24,371.45 0.00 0.00 -24,371.45 99.83 -42.11 -1,218.57
PIPE DOMESTIC WATER
MATERIAL
10036 OWNER PO 0001085 CAPITAL -228,216.00 0.00 -4,013.00 0.00 -4,013.00 1.76 -224,203.00 -200.65
HARDWARE
CLEAR 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Job Totals: 9,244,481.70 3,009,248.99 212,594.61 0.00 3,221,843.60 34.85 6,022,638.10 161,092.18
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