DALE

PARTNERS

T. Doug Dale, AIA

Jeffrey R. Barnes, AIA, ASID
Leigh G. Jaunsen, AIA, LEED AP
Russ S. Blount, AIA, LEED AP
Jason M. Agostinelli, AIA

In memory of

Michael A. Barranco, AIA
1962-2011

DALE PARTNERS ARCHITECTS, P.A.
Architecture = Interiors * Planning

One Jackson Place, Suite 250
188 East Capitol Street
Jackson, MS 39201-2100

P 601.352.5411 = f 601.352.5362

161 Lameuse Street, Suite 201
Biloxi, MS 39530

P 228.374.1409 = f 228.374.1414

dalepartners.com

25 November 2019

Jim White
Facilities/Construction Manager
Community Bank

206 North Greeno Road
Fairhope, Alabama 36532

15094 Community Bank Headquarters - Application for Payment No. 4
Dear Jim:

Enclosed is the Application for Payment No. 4 in the amount of $101,647.73 and represents a
Project Completion of 8.27%. The Contractor has requested 10 days for adverse weather
delays.

We have reviewed this application for payment request and recommend it for payment.

Sincerely,
DALE PARTNERS ARCHITECTS, P.A.

Robert H. Strobel

Robert H. Strobel, AIA
Project Manager

Enclosure
Application for Payment No. 4 with Continuation Sheets

Owner Purchased Materials Check Stubs

cc: File



CHECK NO. 9

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
10/18/19 659379 219048 2895.00 0.00 2895.00
10/24/19 659933 219048 4337.50 0.00 4337.50
10/29/19 660340 219048 2773.00 0.00 2773.00
11/04/19 660618 219048 3442.00 0.00 3442.00
11/06/19 660948 219048 4150.00 0.00 4150.00
11/07/19 661117 219048 477.00 0.00 477.00
11/08/19 661221 219048 1544.00 0.00 1544.00

Check Date | Control Number

11/20/19 9 TOTALS FOR 1125 19618.50 0.00 19618.50
PAY Nineteen Thousand Six Hundred Eighteen Dollars and 50 cents
DATE CONTROL NO. AMOUNT
11/20/19 9 $*19,618.50
JACKSON READY MIX
P.0. BOX 1292
JACKSON MS 39215-1292
PAID TO: JACKSON READY MIX
P.O. BOX 1292
JACKSON MS 39215-1292
CHECK NO. 9

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
10/18/19 659379 219048 2895.00 0.00 2895.00
10/24/19 659933 219048 4337.50 0.00 4337.50
10/29/19 660340 219048 2773.00 0.00 2773.00
11/04/19 660618 219048 3442.00 0.00 3442.00
11/06/19 660948 219048 4150.00 0.00 4150.00
11/07/19 661117 219048 477.00 0.00 477.00
11/08/19 661221 219048 1544.00 0.00 1544.00

Check Date | Control Number

11/20/19 9 TOTALS FOR 1125 19618.50 0.00 19618.50




CHECK NO. 10
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION _ NET AMOUNT
10/25/19 219048-06 Struct. Steel Material 219048 21784.04 1089.20 20694.84

Frxkrxxk CONTRACT PAYMENTS TO DATE 331386.51
Check Date | Control Number
11/20/19 10 TOTALS FOR 17410 21784.04 1089.20 20694.84

PAY Twenty Thousand Six Hundred Ninety-four Dollars and 84 cents

DATE CONTROL NO. AMOUNT
11/20/19 10 $*20,694.84
SLAY STEEL, INC.
P.0O. BOX 4009
MERIDIAN MS 39304-4009
PAID TO: SLAY STEEL, INC.
P.O. BOX 4009
MERIDIAN MS 39304-4009
CHECK NO. 10
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
10/25/19 219048-06 Struct. Steel Material 219048 21784.04 1089.20 20694.84
Fremik . CONTRACT PAYMENTS TO DATE 331386.51
Check Date | Control Number
11/20/19 10 TOTALS FOR 17410 21784.04 1089.20 20694.84




CHECK NO. 11
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION _ NET AMOUNT
11/14/19 219048-04 219048 97279.50 4863.98 92415.52

Frxkrxxk CONTRACT PAYMENTS TO DATE 386151.24
Check Date | Control Number
11/20/19 11 TOTALS FOR 25007 97279.50 4863.98 92415.52

PAY Ninety-two Thousand Four Hundred Fifteen Dollars and 52 cents

DATE CONTROL NO. AMOUNT
11/20/19 11 $*92,415.52
JACKSON PRECAST INC.
3325 LAWSON STREET
JACKSON MS 39213-5741
PAID TO: JACKSON PRECAST INC.
3325 LAWSON STREET
JACKSON MS 39213-5741
CHECK NO. 11
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
11/14/19 219048-04 219048 97279.50 4863.98 92415.52
Fremik . CONTRACT PAYMENTS TO DATE 386151.24
Check Date | Control Number
11/20/19 11 TOTALS FOR 25007 97279.50 4863.98 92415.52




*s_%‘ AIA Document G702" - 1992

Application and Certificate for Payment

TO OWNER: PROJECT: APPLICATION NO: Distribution to:
COMMUNITY BANK BRANDON COMMUNITY BANK HEADQUARTERS y 219048-04
P.O. DRAWER 1869 PERIOD TO: 11/18/19 CWNER O
BRANDON, MS 39043 CONTRACT FOR: ARCHITECT 0O
b FOUNTAIN CONSTRUCTION CO. .m\él,A ARCHITECT. DALE PARTNERS ARCHITECT CONTRACT DATE: 07/12/19 CONTRACTOR 0O
5655 HWY 18 SOUTH PROJECT NOS: / ! FIELD O
P. O. BOX 10506
JACKSON. MS 39289-0506 1953 OTHER O

CONTRACTOR’S APPLICATION FOR PAYMENT The undersigned Contractor certifies that to the best of the Contractor’s knowledge. information

e £ : : : : v and belief the Work covered by this Application for Payment has been completed in accordance

éppl'lcal.lc?n ‘5S':ddc folr plajymen(. o .(s}i};z)\;n't.)L-io'w:hmdconnecuon L meC oty with the Contract Documents, that all amounts have been paid by the Contractor for Work for

ontinuation Shect. AIA Document «1sanached. which previous Certificates for Payment were issued and payments received from the Owner, and
1. ORIGINAL CONTRACT SUM ... ...t 3 16,350,000.00 thape yayment shown hercin is now due.

2. Netchange by Change Orders ..................coooeiiiiiin. $  -4,249,979.35

ONTRACTOR: FOUNTAIN CONSTRUCTION CO.,INC.

3. CONTRACT SUM TO DATE (Linc 1 +2) .. e S 12,100,020.65 B AT Date:
4. TOTAL COMPLETED & STORED TO DATE (Column Gon G7m> ...... 3 995,127.32 State BE— (R SSVSS VPP
5. RETAINAGE: County of: Raa¥rny ,-°¢'0f.-54!§8/§
2:>=0 “® % of Completed Work Subscribed and sworn to before X ?« AES PUG{ \94 3
(Column D + E on G703) $ kg g me this LS day of Vovember, 2019 :g_-'*?‘ D ¥ 126015 C 0%
0.0 : il i
b. % of Stored Material

i > e
s s oo Notary Public: Epmna, 5 Unompson : DONNAS. THOMPSON :

My Commission expires: l 13/3023\

Total Retainage (Lines 52 + 5b or Total in Column [ of G703).... .. $ 49,756.38
6. TOTAL EARNED LESS RETAINAGE .............coovioveieninnnnnn. $ ey ARCHITECT’S CERTIFICATE FOR PAYMENT  “% b\)“ =
(Line 4 Less Line 5 Total) In accordance with the Contract Documents, based on on-site observations and lfa%'d‘ﬂﬁ comprising
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT oo ool $ 843,723.21 this application, the Architect certifies to the Owner that to the best of the Architect's knowledge,

information and betlief the Work has progressed as indicated. the quality of the Work is in
accordance with the Contract Documents, and the Contractor is cntitled to payment of the

8. CURRENT PAYMENT DUE .........coooovoemoeeoeeeeeeeer s 's i AVQENTCERTIEIED:

9. BALANCE TO FINISH, INCLUDING RETAINAGE AMOUNTCERTIFIED .......... oot i fonemstinsenssomaie i sasbir $ ‘2{ éi 2 73
(Linc 3 less Line 6) $ 11,154,649.71 (Antach explanarion if amount certified differs from the amounr applied. Initial all figures on this 5

Application and on the Continuation Sheet that are changed to conform with the amouni certified.)
8

(Line 6 from prior Certificate)

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS ARCHITECT
Total changes approved in previous months by Owner |$ 0.00 $-4,249,979.35 %?_D\ M Date: ”,21—[ 19
o 7 7
Total approved this Month 5 909 § 2590 This Certificate i$ not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor
TOTALS |3 0.00 $-4,249,979.35 named herein. Issuance, payment and acceptance of payment arc without prejudice to any rights of
NET CHANGES by Change Order s ~4,249,979.35 the Owner or Contractor under this Contract

CAUTION: You should sign an original AlA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured.

AlA Document G702™ — 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The Amaerican Institute of Architects. All rights reserved. WARNING: This AJA® Document is protected by U.S. Copyright Law
and International Treaties. Unauthorized reproduction or distribution of this AIA" Document, or any portion of it, may result in severe civil and criminal penaities, and will be prosecuted to the maximum extent
possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AlA Contract Documents, e-mail The American Institute of Architerts’ legat
counsel, copyright@aia.org.




Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-04
Application Date:  11/18/2019
Use Column | on Contracts where variable retainage for line items may apply. Period To: 11/18/2019
Architect's Project No.:
(A) (B) © (D) (E) (F) (G) (H) 0]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0001 DIVISION 00 - PROCUREMENT
AND CONTRACTING
REQUIREMENTS
0002 Tax 572,272.00 31,084.53 3,744.92 0.00 34,829.45 6.09 537,442.55 1,741.48
0003 Building Permit 35,195.00 35,195.00 0.00 0.00 35,195.00 100.00 0.00 1,759.75
0004 Builders Risk, OCP, and Liability 70,461.00 70,461.00 0.00 0.00 70,461.00 100.00 0.00 3,523.05
Insurance
0005 Bond 110,390.00 110,390.00 0.00 0.00 110,390.00 100.00 0.00 5,519.50
0006 Mobilization @ .2% 34,499.00 34,499.00 0.00 0.00 34,499.00 100.00 0.00 1,724.95
0007 Final Cleaning 39,365.00 0.00 0.00 0.00 0.00 0.00 39,365.00 0.00
0008 Punch list 10,550.00 0.00 0.00 0.00 0.00 0.00 10,550.00 0.00
0009 DIVISION 01 - GENERAL
REQUIREMENTS
0010 12100 Allowances
0011 Rug Allowance 15,000.00 0.00 0.00 0.00 0.00 0.00 15,000.00 0.00
0012 13100 Project Management and
Coordination
0013 Project Management / Jobsite 223,867.00 27,984.00 13,992.00 0.00 41,976.00 18.75 181,891.00 2,098.80
Supervision (16 = draws)
0015 015000 Temporary Facilities and
Controls
0016 Jobsite Sanitary and Drinking 9,537.00 1,196.00 598.00 0.00 1,794.00 18.81 7,743.00 89.70
Water Facilities (16 = draws)
0017 Jobsite Communication (16 = 1,941.00 242.00 121.00 0.00 363.00 18.70 1,578.00 18.15
draws)
0018 General Duty Equipment and 96,369.00 12,046.00 6,023.00 0.00 18,069.00 18.75 78,300.00 903.45
Operators (16 = draws)
0019 Fuel (16 = draws) 26,803.00 3,350.00 1,675.00 0.00 5,025.00 18.75 21,778.00 251.25
0020 Temporary Utilities (16 = draws) 38,974.00 4,872.00 2,436.00 0.00 7,308.00 18.75 31,666.00 365.40
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-04
Application Date:  11/18/2019
Use Column I on Contracts where variable retainage for line items may apply. Period To: 11/18/2019
Architect's Project No.:
(A) (B) (©) (D) (E) (F) (G) (H) 0)
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0021 017419 Construction Waste
Management and Disposal
0022 Jobsite Cleanup / misc labor (16 123,593.00 15,448.00 7,724.00 0.00 23,172.00 18.75 100,421.00 1,158.60
= draws)
0023 Waste Disposal (16 = draws) 55,599.00 6,950.00 3,475.00 0.00 10,425.00 18.75 45,174.00 521.25
0024 17839 Project Record 10,550.00 0.00 0.00 0.00 0.00 0.00 10,550.00 0.00
Documents
0025 DIVISION 03 - CONCRETE
0026 31000 Concrete Forming and
Accessories
0027 Excavate, form footings 15,086.00 0.00 12,068.00 0.00 12,068.00 79.99 3,018.00 603.40
0028 Excavate, Form perimeter grade 25,357.00 0.00 3,535.00 0.00 3,535.00 13.94 21,822.00 176.75
beam
0029 Excavate form elevator pit 1 9,864.00 0.00 4,932.00 0.00 4,932.00 50.00 4,932.00 246.60
0030 Excavate form elevator pit 2 9,864.00 0.00 4,932.00 0.00 4,932.00 50.00 4,932.00 246.60
0031 Form / prep slab on grade 10,676.00 2,500.00 0.00 0.00 2,500.00 23.42 8,176.00 125.00
0032 Form / prep 2nd floor slab 10,676.00 0.00 0.00 0.00 0.00 0.00 10,676.00 0.00
0033 Form / prep 3rd floor slab 10,676.00 0.00 0.00 0.00 0.00 0.00 10,676.00 0.00
0034 Form/ prep 4th floor slab 10,676.00 0.00 0.00 0.00 0.00 0.00 10,676.00 0.00
0035 Excavate, form, dumpster / 11,605.00 0.00 0.00 0.00 0.00 0.00 11,605.00 0.00
generator pad
0036 32000 Concrete Reinforcing
0037 Reinforcing material shop drwgs 5,232.00 5,232.00 0.00 0.00 5,232.00 100.00 0.00 261.60
0038 Reinforcing material 49,593.00 19,543.00 0.00 0.00 19,543.00 39.41 30,050.00 977.15
0039 Fee on Reinforcing material 2,728.00 1,075.00 0.00 0.00 1,075.00 3941 1,653.00 53.75
0040 Labor for reinforcing footings 2,901.00 500.00 2,110.00 0.00 2,610.00 89.97 291.00 130.50
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-04
Application Date:  11/18/2019
Use Column I on Contracts where variable retainage for line items may apply. Period To: 11/18/2019
Architect's Project No.:
) ®) © (D) ) F) G) H) 0
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0041 Labor for reinforcing grade 6,382.00 0.00 800.00 0.00 800.00 12.54 5,582.00 40.00
beams
0042 Labor for reinforcing elevator pit 3,858.00 0.00 2,314.00 0.00 2,314.00 59.98 1,544.00 115.70
1
0043 Labor for reinforcing elevator pit 3,858.00 0.00 2,314.00 0.00 2,314.00 59.98 1,544.00 115.70
2
0044 Labor for wire mesh slab on 2,262.00 0.00 0.00 0.00 0.00 0.00 2,262.00 0.00
grade
0045 Labor for wire mesh 2nd floor 2,262.00 0.00 0.00 0.00 0.00 0.00 2,262.00 0.00
0046 Labor for wire mesh 3rd floor 2,262.00 0.00 0.00 0.00 0.00 0.00 2,262.00 0.00
0047 Labor for wire mesh 4th floor 2,262.00 0.00 0.00 0.00 0.00 0.00 2,262.00 0.00
0048 Labor for reinforcing @ dumpster 3,481.00 0.00 0.00 0.00 0.00 0.00 3,481.00 0.00
/ generator pad
0049 33000 Cast-In-Place Concrete
0050 Concrete material @ foundation, 221,418.00 0.00 19,618.00 0.00 19,618.00  8.86 201,800.00 980.90
upper floors and dumpster gen
pad
0051 Fee on Concrete material 12,178.00 0.00 1,079.00 0.00 1,079.00 8.86 11,099.00 53.95
0052 Place and finish footings and 7,543.00 0.00 2,262.00 0.00 2,262.00 29.99 5,281.00 113.10
grade beams
0053 Place & finish elevator pit 1 3,713.00 0.00 1,485.00 0.00 1,485.00 39.99 2,228.00 74.25
0054 Place & finish elevator pit 2 3,713.00 0.00 1,485.00 0.00 1,485.00 39.99 2,228.00 74.25
0055 Place & finish slab on grade 19,612.00 0.00 0.00 0.00 0.00 0.00 19,612.00 0.00
0056 Place and finish 2nd floor 19,612.00 0.00 0.00 0.00 0.00 0.00 19,612.00 0.00
0057 Place and finish 3rd floor 19,612.00 0.00 0.00 0.00 0.00 0.00 19,612.00 0.00
0058 Place and finish 4th floor 19,612.00 0.00 0.00 0.00 0.00 0.00 19,612.00 0.00
0059 Place and finish dumpster / 3,481.00 0.00 0.00 0.00 0.00 0.00 3,481.00 0.00

generator pad
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-04
Application Date:  11/18/2019
Use Column | on Contracts where variable retainage for line items may apply. Period To: 11/18/2019
Architect's Project No.:
(A) (B) © (D) (E) (F) (G) (H) 0]

ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH

APPLIC. STORED AND STORED (C-G)

(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0060 34500 Precast Architectural
Concrete
0061 Precast Concrete Material 1,723,553.00 309,195.00 97,279.50 0.00 406,474.50 23.58 1,317,078.50 20,323.73
0062 Fee on Precast Concrete 94,795.00 17,005.00 5,350.00 0.00 22,355.00 23.58 72,440.00 1,117.75
Material

0063 Precast Erector Mobilization 23,790.00 0.00 0.00 0.00 0.00 0.00 23,790.00 0.00
0064 Precast Erection North Elevation 35,003.00 0.00 0.00 0.00 0.00 0.00 35,003.00 0.00
0065 Precast Erection South Elevation 39,549.00 0.00 0.00 0.00 0.00 0.00 39,549.00 0.00
0066 Precast Erection East Elevation 69,779.00 0.00 0.00 0.00 0.00 0.00 69,779.00 0.00
0067 Precast Erection West Elevation 69,779.00 0.00 0.00 0.00 0.00 0.00 69,779.00 0.00
0068 36200 Non-Shrink Grouting
0069 Grout column bases 10,128.00 0.00 0.00 0.00 0.00 0.00 10,128.00 0.00
0070 DIVISION 04 - MASONRY
0071 42000 Unit Masonry
0072 Brick materials 16,000.00 0.00 0.00 0.00 0.00 0.00 16,000.00 0.00
0073 Fee on Brick Materials 880.00 0.00 0.00 0.00 0.00 0.00 880.00 0.00
0074 Brick labor 35,870.00 0.00 0.00 0.00 0.00 0.00 35,870.00 0.00
0075 42200 Concrete Unit Masonry
0076 CMU materials 22,000.00 0.00 0.00 0.00 0.00 0.00 22,000.00 0.00
0077 Fee on CMU Materials 1,210.00 0.00 0.00 0.00 0.00 0.00 1,210.00 0.00
0078 CMU Labor 51,695.00 0.00 0.00 0.00 0.00 0.00 51,695.00 0.00
0079 DIVISION 05 - METALS
0080 51200 Structural Steel Framing
0081 Structural Steel Material 896,268.00 327,043.46 21,784.00 0.00 348,827.46  38.92 547,440.54 17,441.37
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-04
Application Date:  11/18/2019
Use Column I on Contracts where variable retainage for line items may apply. Period To: 11/18/2019
Architect's Project No.:
(A) (B) (©) (D) (E) (F) (G) (H) 0)
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0082 Fee on Structural Steel 49,295.00 17,987.00 1,198.00 0.00 19,185.00 38.92 30,110.00 959.25
0083 Steel Erector Mobilization 52,626.00 0.00 0.00 0.00 0.00 0.00 52,626.00 0.00
0084 Erect Columns 12,449.00 0.00 0.00 0.00 0.00 0.00 12,449.00 0.00
0085 Erect Beams 2nd floor 104,085.00 0.00 0.00 0.00 0.00 0.00 104,085.00 0.00
0086 Erect Beams 3rd floor 104,085.00 0.00 0.00 0.00 0.00 0.00 104,085.00 0.00
0087 Erect Beams 4th floor 104,085.00 0.00 0.00 0.00 0.00 0.00 104,085.00 0.00
0088 Erect Beams Roof 100,570.00 0.00 0.00 0.00 0.00 0.00 100,570.00 0.00
0089 Erect Misc bracing, bridging, 1,740.00 0.00 0.00 0.00 0.00 0.00 1,740.00 0.00
kickers, etc... 1st floor
0090 Erect Misc bracing, bridging, 2,901.00 0.00 0.00 0.00 0.00 0.00 2,901.00 0.00
kickers, etc... 2nd floor
0091 Erect Misc bracing, bridging, 2,901.00 0.00 0.00 0.00 0.00 0.00 2,901.00 0.00
kickers, etc... 3rd floor
0092 Erect Misc bracing, bridging, 2,901.00 0.00 0.00 0.00 0.00 0.00 2,901.00 0.00
kickers, etc... 4th floor
0093 Erect Misc bracing, bridging, 2,901.00 0.00 0.00 0.00 0.00 0.00 2,901.00 0.00
kickers, etc... Roof
0094 52100 Steel Joist Framing
0095 Joist Materials 75,000.00 0.00 0.00 0.00 000  0.00 75,000.00 0.00
0096 Fee on Joist Material 4,125.00 0.00 0.00 0.00 0.00 0.00 4,125.00 0.00
0097 Joist Erection @ drive thru 1,055.00 0.00 0.00 0.00 0.00 0.00 1,055.00 0.00
0098 Joist Erection @ roof 3,693.00 0.00 0.00 0.00 0.00 0.00 3,693.00 0.00
0099 53100 Steel Decking
0100 Deck material 32,070.00 0.00 0.00 0.00 0.00 0.00 32,070.00 0.00
0101 Fee on Deck Material 1,672.00 0.00 0.00 0.00 0.00 0.00 1,672.00 0.00

0102 Erect Deck 2nd floor 10,550.00 0.00 0.00 0.00 0.00 0.00 10,550.00 0.00
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-04
Application Date:  11/18/2019
Use Column I on Contracts where variable retainage for line items may apply. Period To: 11/18/2019
Architect's Project No.:
(A) (B) (©) (D) (E) (F) (G) (H) 0)
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0103 Erect Deck 3rd floor 10,550.00 0.00 0.00 0.00 0.00 0.00 10,550.00 0.00
0104 Erect Deck 4th floor 10,550.00 0.00 0.00 0.00 0.00 0.00 10,550.00 0.00
0105 Erect Deck Roof 10,550.00 0.00 0.00 0.00 0.00 0.00 10,550.00 0.00
0106 54000 Cold-Formed Exterior
Steel Stud Framing
0107 55000 Metal Fabrications
0108 Install lavatory vanity supports 2,076.00 0.00 0.00 0.00 0.00 0.00 2,076.00 0.00
0109 Install bollards 7,271.00 0.00 0.00 0.00 0.00 0.00 7,271.00 0.00
0110 Install Ladders 2,227.00 0.00 0.00 0.00 0.00 0.00 2,227.00 0.00
0111 SS plate at monumental stair 8,406.00 0.00 0.00 0.00 0.00 0.00 8,406.00 0.00
balcony rail
0112 55113 Metal Pan Stairs
0113 Stair 1 material 15,000.00 0.00 0.00 0.00 0.00 0.00 15,000.00 0.00
0114 Stair 2 material 15,000.00 0.00 0.00 0.00 0.00 0.00 15,000.00 0.00
0115 Fee on stair material 1,650.00 0.00 0.00 0.00 0.00 0.00 1,650.00 0.00
0116 Erect Stair 1 4,748.00 0.00 0.00 0.00 0.00 0.00 4,748.00 0.00
0117 Erect Stair 2 4,748.00 0.00 0.00 0.00 0.00 0.00 4,748.00 0.00
0118 55213 Pipe and Tube Railings
0119 Pipe rail install 6,330.00 0.00 0.00 0.00 0.00 0.00 6,330.00 0.00
0120 57100 Decorative Metal Stairs
0121 Monumental Stair material 56,100.00 0.00 0.00 0.00 0.00 0.00 56,100.00 0.00
0122 Fee on Monumental stair 3,086.00 0.00 0.00 0.00 0.00 0.00 3,086.00 0.00
material
0123 Erect Monumental Stair 2,638.00 0.00 0.00 0.00 0.00 0.00 2,638.00 0.00
0124 Stainless Handrail material 34,491.00 0.00 0.00 0.00 0.00 0.00 34,491.00 0.00
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-04
Application Date:  11/18/2019
Use Column I on Contracts where variable retainage for line items may apply. Period To: 11/18/2019
Architect's Project No.:
(A) (B) (©) (D) (E) (F) (G) (H) 0)
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0125 Fee on stainless handralil 1,897.00 0.00 0.00 0.00 0.00 0.00 1,897.00 0.00
material
0126 Stainless Handrail labor 8,883.00 0.00 0.00 0.00 0.00 0.00 8,883.00 0.00
0127 Quartz tread material 16,587.00 0.00 0.00 0.00 0.00 0.00 16,587.00 0.00
0128 Fee on Quartz tread material 612.00 0.00 0.00 0.00 0.00 0.00 612.00 0.00
0129 Quartz tread labor 7,689.00 0.00 0.00 0.00 0.00 0.00 7,689.00 0.00
0130 57313 Glazed Decorative Metal
Railings
0131 Balcony railing materials 56,667.00 0.00 0.00 0.00 0.00 0.00 56,667.00 0.00
0132 Fee on Balcony railing material 3,117.00 0.00 0.00 0.00 0.00 0.00 3,117.00 0.00
0133 Balcony railing labor 10,960.00 0.00 0.00 0.00 0.00 0.00 10,960.00 0.00
0134 57500 Decorative Formed Metal 603.00 0.00 0.00 0.00 0.00 0.00 603.00 0.00
0135 Aluminum Trellis material 181,214.00 0.00 10,725.00 0.00 10,725.00 5.92 170,489.00 536.25
0136 Fee on Aluminum Trellis material 9,967.00 0.00 590.00 0.00 590.00 5.92 9,377.00 29.50
0137 Aluminum Trellis Labor 52,552.00 0.00 0.00 0.00 0.00 0.00 52,552.00 0.00
0138 Aluminum Trellis Equipment 46,420.00 0.00 0.00 0.00 0.00 0.00 46,420.00 0.00
0139 Trellis embeds 3,165.00 0.00 0.00 0.00 0.00 0.00 3,165.00 0.00
0140 DIVISION 06 - WOOD, PLASTICS,
AND COMPOSITES
0141 61000 Rough Carpentry
0142 Misc interior wood blocking 3,803.00 0.00 0.00 0.00 0.00 0.00 3,803.00 0.00
0143 Roof blocking 5,053.00 0.00 0.00 0.00 0.00 0.00 5,053.00 0.00
0144 Window blocking 19,654.00 0.00 0.00 0.00 0.00 0.00 19,654.00 0.00
0145 62023 Interior Finish Carpentry

incls 64113, 64116, 64216,
64800
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-04
Application Date:  11/18/2019
Use Column I on Contracts where variable retainage for line items may apply. Period To: 11/18/2019
Architect's Project No.:
(A) (B) (©) (D) (F) (G) (H) 0)
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0146 Admin/ Submittals 17,497.00 0.00 0.00 0.00 0.00 0.00 17,497.00 0.00
0147 1004, 1005, 204, 2005, 3004, 5,855.00 0.00 0.00 0.00 0.00 0.00 5,855.00 0.00
3005,4004,
0148 4117 ,4118 , 4120, 4122 6,293.00 0.00 0.00 0.00 0.00 0.00 6,293.00 0.00
0149 1413A, 4131A 2,026.00 0.00 0.00 0.00 0.00 0.00 2,026.00 0.00
0150 Exec Lounge 4202 11,025.00 0.00 0.00 0.00 0.00 0.00 11,025.00 0.00
0151 Board Room 4103 3,524.00 0.00 0.00 0.00 0.00 0.00 3,524.00 0.00
0152 Board Room 4103 Wall Panels 29,857.00 0.00 0.00 0.00 0.00 0.00 29,857.00 0.00
0153 Community 4210, 11,12 6,098.00 0.00 0.00 0.00 0.00 0.00 6,098.00 0.00
0154 Lobby 1012 5,592.00 0.00 0.00 0.00 0.00 0.00 5,592.00 0.00
0155 Lobby Reception 4002, 3020, 25,004.00 0.00 0.00 0.00 0.00 0.00 25,004.00 0.00
4003
0156 Small Conf 4143 16,616.00 0.00 0.00 0.00 0.00 0.00 16,616.00 0.00
0157 Copy 4135 4,051.00 0.00 0.00 0.00 0.00 0.00 4,051.00 0.00
0158 Work 4153 1,173.00 0.00 0.00 0.00 0.00 0.00 1,173.00 0.00
0159 Private Dining 4203 6,594.00 0.00 0.00 0.00 0.00 0.00 6,594.00 0.00
0160 Lobby Wall Panels 1012 21,469.00 0.00 0.00 0.00 0.00 0.00 21,469.00 0.00
0161 Maternity 3305B 1,319.00 0.00 0.00 0.00 0.00 0.00 1,319.00 0.00
0162 Work 3305 2,901.00 0.00 0.00 0.00 0.00 0.00 2,901.00 0.00
0163 Elevator Lobby 2001,3001 40,301.00 0.00 0.00 0.00 0.00 0.00 40,301.00 0.00
0164 Work 3109 15,350.00 0.00 0.00 0.00 0.00 0.00 15,350.00 0.00
0165 Break 3023 8,319.00 0.00 0.00 0.00 0.00 0.00 8,319.00 0.00
0166 Marketing Work 3403 10,365.00 0.00 0.00 0.00 0.00 0.00 10,365.00 0.00
0167 Marketing Collab 3400 31,930.00 0.00 0.00 0.00 0.00 0.00 31,930.00 0.00
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-04
Application Date:  11/18/2019
Use Column I on Contracts where variable retainage for line items may apply. Period To: 11/18/2019
Architect's Project No.:
(A) (B) (©) (D) (F) (G) (H) 0)
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0168 Credit Work 3203 10,534.00 0.00 0.00 0.00 0.00 0.00 10,534.00 0.00
0169 Coffee 3342 2,506.00 0.00 0.00 0.00 0.00 0.00 2,506.00 0.00
0170 Lounge 1260 2,949.00 0.00 0.00 0.00 0.00 0.00 2,949.00 0.00
0171 Drive Thru Teller 1253 1,757.00 0.00 0.00 0.00 0.00 0.00 1,757.00 0.00
0172 Refreshment 1250 644.00 0.00 0.00 0.00 0.00 0.00 644.00 0.00
0173 Work Space 1256 3,017.00 0.00 0.00 0.00 0.00 0.00 3,017.00 0.00
0174 Teller 1253 17,830.00 0.00 0.00 0.00 0.00 0.00 17,830.00 0.00
0175 Reception 1201/1206 16,479.00 0.00 0.00 0.00 0.00 0.00 16,479.00 0.00
0176 Work 1208 965.00 0.00 0.00 0.00 0.00 0.00 965.00 0.00
0177 Teller Screen 21,707.00 0.00 0.00 0.00 0.00 0.00 21,707.00 0.00
0178 Conf 1203 965.00 0.00 0.00 0.00 0.00 0.00 965.00 0.00
0179 Mail 4135 6,821.00 0.00 0.00 0.00 0.00 0.00 6,821.00 0.00
0180 Beverage 4013 2,057.00 0.00 0.00 0.00 0.00 0.00 2,057.00 0.00
0181 Typ North Closets 3 ea 1,398.00 0.00 0.00 0.00 0.00 0.00 1,398.00 0.00
0182 Typ East Closets 7 ea 4,141.00 0.00 0.00 0.00 0.00 0.00 4,141.00 0.00
0183 Exec Asst Closet 2 ea 2,110.00 0.00 0.00 0.00 0.00 0.00 2,110.00 0.00
0184 Marketing Closets 2 ea 1,635.00 0.00 0.00 0.00 0.00 0.00 1,635.00 0.00
0185 Finish of Wood Cabinets 8,482.00 0.00 0.00 0.00 0.00 0.00 8,482.00 0.00
0186 Wood Base, Jambs, stops and 57,076.00 0.00 0.00 0.00 0.00 0.00 57,076.00 0.00
trim
0187 DIVISION 07 - THERMAL AND
MOISTURE PROTECTION
0188 71113 Bituminous Damp
proofing
0189 Elevator pit waterproofing 10,550.00 0.00 0.00 0.00 0.00 0.00 10,550.00 0.00
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-04
Application Date:  11/18/2019
Use Column | on Contracts where variable retainage for line items may apply. Period To: 11/18/2019
Architect's Project No.:
(A) (B8) © (D) (E) (7 (G) (H) 0]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/IC) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0190 Foundation Perimeter 2,321.00 0.00 0.00 0.00 0.00  0.00 2,321.00 0.00
waterproofing
0191 72100 Thermal Insulation
0192 Spray applied cellulose 11,750.00 0.00 0.00 0.00 0.00 0.00 11,750.00 0.00
insulation material 1st flr
0193 Spray applied cellulose 11,750.00 0.00 0.00 0.00 0.00 0.00 11,750.00 0.00
insulation material 2nd fir
0194 Spray applied cellulose 11,750.00 0.00 0.00 0.00 0.00 0.00 11,750.00 0.00
insulation material 3rd flr
0195 Spray applied cellulose 11,750.00 0.00 0.00 0.00 0.00 0.00 11,750.00 0.00
insulation material 4th flr
0196 Spray applied cellulose 11,750.00 0.00 0.00 0.00 0.00 0.00 11,750.00 0.00
insulation material roof
0197 Spray applied cellulose 11,750.00 0.00 0.00 0.00 0.00 0.00 11,750.00 0.00
insulation installation 1st fir
0198 Spray applied cellulose 11,750.00 0.00 0.00 0.00 0.00 0.00 11,750.00 0.00
insulation installation 2nd flr
0199 Spray applied cellulose 11,750.00 0.00 0.00 0.00 0.00 0.00 11,750.00 0.00
insulation installation 3rd flr
0200 Spray applied cellulose 11,750.00 0.00 0.00 0.00 0.00 0.00 11,750.00 0.00
insulation installation 4th flr
0201 Spray applied cellulose 11,750.00 0.00 0.00 0.00 0.00 0.00 11,750.00 0.00
insulation installation roof
0202 74213.23 Metal Composite
Material Wall Panels
0203 Composite wall panel materials 61,259.00 0.00 0.00 0.00 0.00 0.00 61,259.00 0.00
0204 Fee on Composite wall panel 3,194.00 0.00 0.00 0.00 0.00 0.00 3,194.00 0.00
material
0205 Composite wall panel 16,845.00 0.00 0.00 0.00 0.00 0.00 16,845.00 0.00
installation east elevation
0206 Composite wall panel 16,845.00 0.00 0.00 0.00 0.00 0.00 16,845.00 0.00

installation west elevation
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-04
Application Date:  11/18/2019
Use Column I on Contracts where variable retainage for line items may apply. Period To: 11/18/2019
Architect's Project No.:
) ®) © (D) F) G) H) 0
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0207 75423 Thermoplastic Polyolefin
(TPO) Roofing
0208 Roofing Sub Mobilization 2,532.00 0.00 0.00 0.00 0.00 0.00 2,532.00 0.00
0209 Equipment 12,238.00 0.00 0.00 0.00 0.00 0.00 12,238.00 0.00
0210 Rigid insulation material 70,500.00 0.00 0.00 0.00 0.00 0.00 70,500.00 0.00
0211 TPO material 24,000.00 0.00 0.00 0.00 0.00 0.00 24,000.00 0.00
0212 Fee on Roofing material 5,198.00 0.00 0.00 0.00 0.00 0.00 5,198.00 0.00
0213 Roof install at drive thru 6,485.00 0.00 0.00 0.00 0.00 0.00 6,485.00 0.00
0214 Roof install low roof under 7,512.00 0.00 0.00 0.00 0.00 0.00 7,512.00 0.00
pavers
0215 Roof install high roof 87,915.00 0.00 0.00 0.00 0.00 0.00 87,915.00 0.00
0216 76200 Sheet Metal Flashing and
Trim
0217 Sheet metal material 7,500.00 0.00 0.00 0.00 0.00 0.00 7,500.00 0.00
0218 Fee on Sheet Metal Material 412.00 0.00 0.00 0.00 0.00 0.00 412.00 0.00
0219 77200 Roof Accessories
0220 Roof hatch material 2,400.00 0.00 0.00 0.00 0.00 0.00 2,400.00 0.00
0221 Fee on roof hatch material 132.00 0.00 0.00 0.00 0.00 0.00 132.00 0.00
0222 78100 Applied Fireproofing
0223 Applied fireproofing material 1st 18,897.00 0.00 0.00 0.00 0.00 0.00 18,897.00 0.00
flr
0224 Applied fireproofing material 2nd 18,897.00 0.00 0.00 0.00 0.00 0.00 18,897.00 0.00
flr
0225 Applied fireproofing material 3rd 18,897.00 0.00 0.00 0.00 0.00 0.00 18,897.00 0.00
flr
0226 Applied fireproofing material 4th 18,897.00 0.00 0.00 0.00 0.00 0.00 18,897.00 0.00

flr
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-04
Application Date:  11/18/2019
Use Column I on Contracts where variable retainage for line items may apply. Period To: 11/18/2019
Architect's Project No.:
(A) (B) © (D) (F) ) (H) (1)
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0227 Applied fireproofing material roof 18,897.00 0.00 0.00 0.00 0.00 0.00 18,897.00 0.00
0228 Applied fireproofing labor 1st flr 18,897.00 0.00 0.00 0.00 0.00 0.00 18,897.00 0.00
0229 Applied fireproofing labor 2nd fir 18,897.00 0.00 0.00 0.00 0.00 0.00 18,897.00 0.00
0230 Applied fireproofing labor 3rd flr 18,897.00 0.00 0.00 0.00 0.00 0.00 18,897.00 0.00
0231 Applied fireproofing labor 4th fir 18,897.00 0.00 0.00 0.00 0.00 0.00 18,897.00 0.00
0232 Applied fireproofing labor roof 18,897.00 0.00 0.00 0.00 0.00 0.00 18,897.00 0.00
0233 78413 Penetration Fire stopping 7,000.00 0.00 0.00 0.00 0.00 0.00 7,000.00 0.00
0234 78446 Fire-Resistive Joint 5,500.00 0.00 0.00 0.00 0.00 0.00 5,500.00 0.00
Systems
0235 79200 Joint Sealants
0236 Precast joint sealants north elev 6,383.00 0.00 0.00 0.00 0.00 0.00 6,383.00 0.00
0237 Precast joint sealants south elev 6,383.00 0.00 0.00 0.00 0.00 0.00 6,383.00 0.00
0238 Precast joint sealants east elev 12,766.00 0.00 0.00 0.00 0.00 0.00 12,766.00 0.00
0239 Precast joint sealants west elev 12,766.00 0.00 0.00 0.00 0.00 0.00 12,766.00 0.00
0240 Site concrete joints 3,693.00 0.00 0.00 0.00 0.00 0.00 3,693.00 0.00
0241 Acoustical sealants at 7,913.00 0.00 0.00 0.00 0.00 0.00 7,913.00 0.00
penetrations
0242 DIVISION 08 - OPENINGS
0243 81113 Hollow Metal Doors and
Frames
0244 Hollow metal materials 8,026.00 0.00 0.00 0.00 0.00 0.00 8,026.00 0.00
0245 Fee on Hollow metal material 441.00 0.00 0.00 0.00 0.00 0.00 441.00 0.00
0246 Hollow metal frame install 3,028.00 0.00 0.00 0.00 0.00 0.00 3,028.00 0.00
0247 81216 Aluminum Frames w/
84113
0248 81416 Flush Wood Doors
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-04
Application Date:  11/18/2019
Use Column I on Contracts where variable retainage for line items may apply. Period To: 11/18/2019
Architect's Project No.:
(A) (B8) © (D) (7 (G) (H) 0]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/IC) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0249 Wood Door material 105,197.00 0.00 0.00 0.00 0.00  0.00 105,197.00 0.00
0250 Fee on wood door material 5,786.00 0.00 0.00 0.00 0.00 0.00 5,786.00 0.00
0251 Wood Door labor 1st flr incs 6,693.00 0.00 0.00 0.00 0.00 0.00 6,693.00 0.00
hardware
0252 Wood Door labor 2nd flr incs 2,953.00 0.00 0.00 0.00 0.00 0.00 2,953.00 0.00
hardware
0253 Wood Door labor 3rd flr incs 15,356.00 0.00 0.00 0.00 0.00 0.00 15,356.00 0.00
hardware
0254 Wood Door labor 4th flr incs 5,709.00 0.00 0.00 0.00 0.00 0.00 5,709.00 0.00
hardware
0255 87100 Door Hardware
0256 Door Hardware material 114,993.00 0.00 0.00 0.00 0.00 0.00 114,993.00 0.00
0257 Fee on Door hardware material 6,325.00 0.00 0.00 0.00 0.00 0.00 6,325.00 0.00
0258 Door hardware labor is with
doors
0259 Install Electric Hardware 58,290.00 0.00 0.00 0.00 0.00 0.00 58,290.00 0.00
0260 84113 Aluminum Framed
Entrances and Storefronts
0261 Aluminum Entrances and 244,703.00 0.00 0.00 0.00 0.00 0.00 244,703.00 0.00
storefront material
0262 Fee on aluminum entrances and 13,459.00 0.00 0.00 0.00 0.00 0.00 13,459.00 0.00
storefronts
0263 Fabrication labor 28,200.00 0.00 0.00 0.00 0.00 0.00 28,200.00 0.00
0264 Storefront frame installation 12,900.00 0.00 0.00 0.00 0.00 0.00 12,900.00 0.00
labor East Elev
0265 Storefront frame installation 12,900.00 0.00 0.00 0.00 0.00 0.00 12,900.00 0.00
labor West Elev
0266 Storefront frame installation 16,000.00 0.00 0.00 0.00 0.00 0.00 16,000.00 0.00
labor North Elev
0267 Storefront frame installation 16,000.00 0.00 0.00 0.00 0.00 0.00 16,000.00 0.00

labor South Elev
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-04
Application Date:  11/18/2019
Use Column I on Contracts where variable retainage for line items may apply. Period To: 11/18/2019
Architect's Project No.:
(A) (B) © (D) (F) (G) (H) 0]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0268 Aluminum Entrances prep and 18,400.00 0.00 0.00 0.00 0.00 0.00 18,400.00 0.00
installation
0269 F4 door frame installation 17,600.00 0.00 0.00 0.00 0.00 0.00 17,600.00 0.00
0270 84226 All-Glass Entrances
0271 All glass doors and hardware 79,167.00 0.00 0.00 0.00 0.00 0.00 79,167.00 0.00
0272 Fee on All Glass doors and 4,354.00 0.00 0.00 0.00 0.00 0.00 4,354.00 0.00
hardware
0273 All glass door installation 22,366.00 0.00 0.00 0.00 0.00 0.00 22,366.00 0.00
0274 84413 Glazed Aluminum Curtain
Walls
0275 Aluminum Stock lengths 106,425.00 0.00 0.00 0.00 0.00 0.00 106,425.00 0.00
0276 Fee on Glazed alum curtain wall 5,853.00 0.00 0.00 0.00 0.00 0.00 5,853.00 0.00
materials
0277 Curtainwall installation East Elev 24,800.00 0.00 0.00 0.00 0.00 0.00 24,800.00 0.00
0278 Curtainwall installation West 24,800.00 0.00 0.00 0.00 0.00 0.00 24,800.00 0.00
Elev
0279 Curtainwall installation North 35,000.00 0.00 0.00 0.00 0.00 0.00 35,000.00 0.00
Elev
0280 Curtainwall installation South 35,000.00 0.00 0.00 0.00 0.00 0.00 35,000.00 0.00
Elev
0281 88000 Glazing
0282 Glazing materials 311,587.00 0.00 0.00 0.00 0.00 0.00 311,587.00 0.00
0283 Fee on Glazing materials 17,137.00 0.00 0.00 0.00 0.00 0.00 17,137.00 0.00
0284 Glazing installation labor East 9,500.00 0.00 0.00 0.00 0.00 0.00 9,500.00 0.00
Elev
0285 Glazing installation labor West 9,500.00 0.00 0.00 0.00 0.00 0.00 9,500.00 0.00
Elev
0286 Glazing installation labor North 11,980.00 0.00 0.00 0.00 0.00 0.00 11,980.00 0.00

Elev
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-04
Application Date:  11/18/2019
Use Column I on Contracts where variable retainage for line items may apply. Period To: 11/18/2019
Architect's Project No.:
(A) (B) (©) (D) (F) (G) (H) 0)
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0287 Glazing installation labor South 11,980.00 0.00 0.00 0.00 0.00 0.00 11,980.00 0.00
Elev
0288 88300 Mirrors
0289 Mirrors materials 9,468.00 0.00 0.00 0.00 0.00 0.00 9,468.00 0.00
0290 Fee on Mirrors 521.00 0.00 0.00 0.00 0.00 0.00 521.00 0.00
0291 Mirror install 2,638.00 0.00 0.00 0.00 0.00 0.00 2,638.00 0.00
0292 83313 Coiling Counter Shutters 15,247.00 0.00 0.00 0.00 0.00 0.00 15,247.00 0.00
0293 DIVISION 09 - FINISHES
0294 92216 Non-Structural Metal
Framing
0295 Drywall sub mobilization 18,463.00 0.00 0.00 0.00 0.00 0.00 18,463.00 0.00
0296 Metal stud materials 141,954.00 0.00 0.00 0.00 0.00 0.00 141,954.00 0.00
0297 Fee on metal stud material 7,807.00 0.00 0.00 0.00 0.00 0.00 7,807.00 0.00
0298 Batt insulation materials 90,250.00 0.00 0.00 0.00 0.00 0.00 90,250.00 0.00
0299 Fee on insulation material 4,964.00 0.00 0.00 0.00 0.00 0.00 4,964.00 0.00
0300 Perimeter Metal Stud Labor 1st 14,582.00 0.00 0.00 0.00 0.00 0.00 14,582.00 0.00
flr
0301 Perimeter Metal Stud Labor 2nd 11,916.00 0.00 0.00 0.00 0.00 0.00 11,916.00 0.00
flr
0302 Perimeter Metal Stud Labor 3rd 11,916.00 0.00 0.00 0.00 0.00 0.00 11,916.00 0.00
flr
0303 Perimeter Metal Stud Labor 4th 11,916.00 0.00 0.00 0.00 0.00 0.00 11,916.00 0.00
flr
0304 Perimeter Metal Stud Labor 1st 23,489.00 0.00 0.00 0.00 0.00 0.00 23,489.00 0.00
flr
0305 Perimeter Metal Stud Labor 2nd 11,744.00 0.00 0.00 0.00 0.00 0.00 11,744.00 0.00
flr
0306 Perimeter Metal Stud Labor 3rd 41,105.00 0.00 0.00 0.00 0.00 0.00 41,105.00 0.00

flr
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-04
Application Date:  11/18/2019
Use Column I on Contracts where variable retainage for line items may apply. Period To: 11/18/2019
Architect's Project No.:
(A) (B) (©) (D) (E) (F) (G) (H) 0)

ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH

APPLIC. STORED AND STORED (C-G)

(D+E) (NOT IN TO DATE
D OR E) (D+E+F)

0307 Perimeter Metal Stud Labor 4th 41,105.00 0.00 0.00 0.00 0.00 0.00 41,105.00 0.00
0308 gatt insulation labor 20,500.00 0.00 0.00 0.00 0.00 0.00 20,500.00 0.00
0309 92400 Cement Plastering 20,206.00 0.00 0.00 0.00 0.00 0.00 20,206.00 0.00
0310 92900 Gypsum Board
0311 Gyp BD materials 199,530.00 0.00 0.00 0.00 0.00 0.00 199,530.00 0.00
0312 Fee on Gyp BD materials 10,974.00 0.00 0.00 0.00 0.00 0.00 10,974.00 0.00
0313 Gyp Bd Labor 1st fIr 40,631.00 0.00 0.00 0.00 0.00 0.00 40,631.00 0.00
0314 Gyp Bd Labor 2nd flr 25,856.00 0.00 0.00 0.00 0.00 0.00 25,856.00 0.00
0315 Gyp Bd Labor 3rd flr 62,793.00 0.00 0.00 0.00 0.00 0.00 62,793.00 0.00
0316 Gyp Bd Labor 4th fIr 62,793.00 0.00 0.00 0.00 0.00 0.00 62,793.00 0.00
0317 93000 Tiling
0318 Ceramic Materials 186,090.00 0.00 0.00 0.00 0.00 0.00 186,090.00 0.00
0319 Fee on Gyp BD materials 10,235.00 0.00 0.00 0.00 0.00 0.00 10,235.00 0.00
0320 Ceramic Labor 1st flr 93,209.00 0.00 0.00 0.00 0.00 0.00 93,209.00 0.00
0321 Ceramic Labor 2nd fIr 9,200.00 0.00 0.00 0.00 0.00 0.00 9,200.00 0.00
0322 Ceramic Labor 3rd flr 33,971.00 0.00 0.00 0.00 0.00 0.00 33,971.00 0.00
0323 Ceramic Labor 4th flr 61,507.00 0.00 0.00 0.00 0.00 0.00 61,507.00 0.00
0324 95123 Acoustical Tile Ceilings
0325 Acoustical Grid material 26,580.00 0.00 0.00 0.00 0.00 0.00 26,580.00 0.00
0326 Acoustical Tile material 121,150.00 0.00 0.00 0.00 0.00 0.00 121,150.00 0.00
0327 Wood Ceiling material 104,912.00 0.00 0.00 0.00 0.00 0.00 104,912.00 0.00
0328 Fee on Acoustical materials 13,895.00 0.00 0.00 0.00 0.00 0.00 13,895.00 0.00
0329 Acoustical Grid labor 17,500.00 0.00 0.00 0.00 0.00 0.00 17,500.00 0.00
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-04
Application Date:  11/18/2019
Use Column I on Contracts where variable retainage for line items may apply. Period To: 11/18/2019
Architect's Project No.:
(A) (B) (©) (D) (F) (G) (H) 0)

ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH

APPLIC. STORED AND STORED (C-G)

(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0330 Acoustical Tile labor 9,759.00 0.00 0.00 0.00 0.00 0.00 9,759.00 0.00
0331 Wood Ceiling labor 4,750.00 0.00 0.00 0.00 0.00 0.00 4,750.00 0.00
0332 96400 Wood Flooring
0333 Wood Flooring materials 7,800.00 0.00 0.00 0.00 0.00 0.00 7,800.00 0.00
0334 Fee on Wood Flooring materials 429.00 0.00 0.00 0.00 0.00 0.00 429.00 0.00
0335 Wood Flooring labor 4,431.00 0.00 0.00 0.00 0.00 0.00 4,431.00 0.00
0336 96513 Resilient Base and
Accessories w/ 96519

0337 96519 Resilient Tile Flooring
0338 Resilient materials 5,470.00 0.00 0.00 0.00 0.00 0.00 5,470.00 0.00
0339 Fee on Resilient materials 301.00 0.00 0.00 0.00 0.00 0.00 301.00 0.00
0340 Resilient Labor 1st fir 1,102.00 0.00 0.00 0.00 0.00 0.00 1,102.00 0.00
0341 Resilient Labor 2nd fIr 2,310.00 0.00 0.00 0.00 0.00 0.00 2,310.00 0.00
0342 Resilient Labor 3rd flr 3,023.00 0.00 0.00 0.00 0.00 0.00 3,023.00 0.00
0343 Resilient Labor 4th flr 1,867.00 0.00 0.00 0.00 0.00 0.00 1,867.00 0.00
0344 96813 Tile Carpeting
0345 Carpet Materials 142,690.00 0.00 0.00 0.00 0.00 0.00 142,690.00 0.00
0346 Fee on Carpet materials 7,848.00 0.00 0.00 0.00 0.00 0.00 7,848.00 0.00
0347 Carpet Labor 1st fIr 2,701.00 0.00 0.00 0.00 0.00 0.00 2,701.00 0.00
0348 Carpet Labor 2nd flr 6,372.00 0.00 0.00 0.00 0.00 0.00 6,372.00 0.00
0349 Carpet Labor 3rd flr 23,664.00 0.00 0.00 0.00 0.00 0.00 23,664.00 0.00
0350 Carpet Labor 4th fIr 17,942.00 0.00 0.00 0.00 0.00 0.00 17,942.00 0.00
0351 97200 Wall Coverings
0352 Wall Covering Material 103,508.00 0.00 0.00 0.00 0.00 0.00 103,508.00 0.00
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-04
Application Date:  11/18/2019
Use Column | on Contracts where variable retainage for line items may apply. Period To: 11/18/2019
Architect's Project No.:
(A) (B) © (D) (E) (F) (G) (H) 0]

ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH

APPLIC. STORED AND STORED (C-G)

(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0353 Fee on Wall Covering materials 5,693.00 0.00 0.00 0.00 0.00 0.00 5,693.00 0.00
0354 Wall Covering Labor 50,000.00 0.00 0.00 0.00 0.00 0.00 50,000.00 0.00
0355 96723 Resinous Flooring 9,891.00 0.00 0.00 0.00 0.00 0.00 9,891.00 0.00
0356 98433 Sound-Absorbing Wall
Units
0357 Acoustical wall panel material 35,170.00 0.00 0.00 0.00 0.00 0.00 35,170.00 0.00
0358 Fee on Acoustical wall panel 1,934.00 0.00 0.00 0.00 0.00 0.00 1,934.00 0.00
materials

0359 Acoustical wall panel labor 8,427.00 0.00 0.00 0.00 0.00 0.00 8,427.00 0.00
0360 99123 Painting
0361 Tape Float and Finish 1st fIr 27,500.00 0.00 0.00 0.00 0.00 0.00 27,500.00 0.00
0362 Tape Float and Finish 2nd fIr 17,500.00 0.00 0.00 0.00 0.00 0.00 17,500.00 0.00
0363 Tape Float and Finish 3rd flr 42,500.00 0.00 0.00 0.00 0.00 0.00 42,500.00 0.00
0364 Tape Float and Finish 4th fir 42,500.00 0.00 0.00 0.00 0.00 0.00 42,500.00 0.00
0365 Prime paint 1st flr 10,419.00 0.00 0.00 0.00 0.00 0.00 10,419.00 0.00
0366 Prime paint 2nd flr 6,630.00 0.00 0.00 0.00 0.00 0.00 6,630.00 0.00
0367 Prime paint 3rd flr 16,100.00 0.00 0.00 0.00 0.00 0.00 16,100.00 0.00
0368 Prime paint 4th fir 16,100.00 0.00 0.00 0.00 0.00 0.00 16,100.00 0.00
0369 Finish Paint 1st fir 18,340.00 0.00 0.00 0.00 0.00 0.00 18,340.00 0.00
0370 Finish Paint 2nd flr 11,670.00 0.00 0.00 0.00 0.00 0.00 11,670.00 0.00
0371 Finish Paint 3rd fir 28,300.00 0.00 0.00 0.00 0.00 0.00 28,300.00 0.00
0372 Finish Paint 4th flr 28,300.00 0.00 0.00 0.00 0.00 0.00 28,300.00 0.00
0373 Paint CMU 4,785.00 0.00 0.00 0.00 0.00 0.00 4,785.00 0.00
0374 DIVISION 10 - SPECIALTIES
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-04
Application Date:  11/18/2019
Use Column I on Contracts where variable retainage for line items may apply. Period To: 11/18/2019
Architect's Project No.:
(A) (B) (©) (D) (F) (G) (H) 0)
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0375 101423 Panel Signage
0376 Signage 6,388.00 0.00 0.00 0.00 0.00 0.00 6,388.00 0.00
0377 Fee on Signage 351.00 0.00 0.00 0.00 0.00 0.00 351.00 0.00
0378 102239 Folding Panel Partitions 63,300.00 0.00 0.00 0.00 0.00 0.00 63,300.00 0.00
0379 102600 Wall and Door Protection 3,300.00 0.00 0.00 0.00 0.00 0.00 3,300.00 0.00
0380 Wall protection material 24,045.00 0.00 0.00 0.00 0.00 0.00 24,045.00 0.00
0381 Fee on Wall Protection materials 1,322.00 0.00 0.00 0.00 0.00 0.00 1,322.00 0.00
0382 Wall protection labor 5,275.00 0.00 0.00 0.00 0.00 0.00 5,275.00 0.00
0383 102800 Toilet, Bath, and Laundry 275.00 0.00 0.00 0.00 0.00 0.00 275.00 0.00
Accessories
0384 Toilet Accessory material 25,750.00 0.00 0.00 0.00 0.00 0.00 25,750.00 0.00
0385 Fee on Toilet Accessory 1,416.00 0.00 0.00 0.00 0.00 0.00 1,416.00 0.00
materials
0386 Toilet Accessory labor 3,393.00 0.00 0.00 0.00 0.00 0.00 3,393.00 0.00
0387 104413 Fire Protection Cabinets
w/ fire extinguishers
0388 Fire Ext and cabinets material 2,269.00 0.00 0.00 0.00 0.00 0.00 2,269.00 0.00
0389 Fee on Fire Extinguisher 125.00 0.00 0.00 0.00 0.00 0.00 125.00 0.00
materials
0390 Fire Ext and cabinets labor 574.00 0.00 0.00 0.00 0.00 0.00 574.00 0.00
0391 105500 Postal Specialties
0392 Mailbox material 6,984.00 0.00 0.00 0.00 0.00 0.00 6,984.00 0.00
0393 Fee on Mailbox materials 384.00 0.00 0.00 0.00 0.00 0.00 384.00 0.00
0394 Mailbox labor 791.00 0.00 0.00 0.00 0.00 0.00 791.00 0.00
0395 107500 Flagpoles
0396 Flagpole material 1,888.00 0.00 0.00 0.00 0.00 0.00 1,888.00 0.00
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-04
Application Date:  11/18/2019
Use Column I on Contracts where variable retainage for line items may apply. Period To: 11/18/2019
Architect's Project No.:
(A) (B) (©) (D) (E) (F) (G) (H) 0)

ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH

APPLIC. STORED AND STORED (C-G)

(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0397 Fee on Mailbox materials 104.00 0.00 0.00 0.00 0.00 0.00 104.00 0.00
0398 Flagpole labor 528.00 0.00 0.00 0.00 0.00 0.00 528.00 0.00
0399 DIVISION 11 - EQUIPMENT
0400 113100 Residential Appliances
0401 Ice Cuber with Bin 1,270.00 0.00 0.00 0.00 0.00 0.00 1,270.00 0.00
0402 All-Refrigerator 930.00 0.00 0.00 0.00 0.00 0.00 930.00 0.00
0403 Under counter Refrigerator 1,935.00 0.00 0.00 0.00 0.00 0.00 1,935.00 0.00
0404 Microwave Oven 1,000.00 0.00 0.00 0.00 0.00 0.00 1,000.00 0.00
0405 Fee on Residential Appliances 282.00 0.00 0.00 0.00 0.00 0.00 282.00 0.00
0406 114000 Food Service Equipment
0407 Drop-In Sink 377.00 0.00 0.00 0.00 0.00 0.00 377.00 0.00
0408 Reach-In Refrigerator 3,799.00 0.00 0.00 0.00 0.00 0.00 3,799.00 0.00
0409 Proofer Cabinet, Mobile 2,743.00 0.00 0.00 0.00 0.00 0.00 2,743.00 0.00
0410 Convection Oven, Electric 1,471.00 0.00 0.00 0.00 0.00 0.00 1,471.00 0.00
0411 Reach-In Under counter Freezer 3,747.00 0.00 0.00 0.00 0.00 0.00 3,747.00 0.00
0412 Commercial Waste Container 86.00 0.00 0.00 0.00 0.00 0.00 86.00 0.00
0413 Dishwasher, Under counter 5,425.00 0.00 0.00 0.00 0.00 0.00 5,425.00 0.00
0414 Custom Stainless Steel 3,590.00 0.00 0.00 0.00 0.00 0.00 3,590.00 0.00
3-Compartment Corner Sink

0415 Wall / Splash Mount Faucet 101.00 0.00 0.00 0.00 0.00 0.00 101.00 0.00
0416 Pre-Rinse Faucet Assembly 307.00 0.00 0.00 0.00 0.00 0.00 307.00 0.00
0417 Smart Wall Shelving 256.00 0.00 0.00 0.00 0.00 0.00 256.00 0.00
0418 Disposer 1,770.00 0.00 0.00 0.00 0.00 0.00 1,770.00 0.00
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-04
Application Date:  11/18/2019
Use Column | on Contracts where variable retainage for line items may apply. Period To: 11/18/2019
Architect's Project No.:
(A) (B) © (D) (F) (G) (H) 0]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0419 Bussing Utility Transport Cart, 303.00 0.00 0.00 0.00 0.00 0.00 303.00 0.00
Plastic
0420 Hand Sink 154.00 0.00 0.00 0.00 0.00 0.00 154.00 0.00
0421 Mop Sink Cabinet 3,883.00 0.00 0.00 0.00 0.00 0.00 3,883.00 0.00
0422 Ice Cuber 3,951.00 0.00 0.00 0.00 0.00 0.00 3,951.00 0.00
0423 Custom Stainless Steel Work 926.00 0.00 0.00 0.00 0.00 0.00 926.00 0.00
Table
0424 Custom Stainless Steel Counter 7,762.00 0.00 0.00 0.00 0.00 0.00 7,762.00 0.00
w/ Overshelf
0425 Installation 3,349.00 0.00 0.00 0.00 0.00 0.00 3,349.00 0.00
0426 Fee on Food Service Equipment 2,420.00 0.00 0.00 0.00 0.00 0.00 2,420.00 0.00
0427 DIVISION 12 - FURNISHINGS
0428 122413 Roller Window Shades
0429 Roller shade material 107,790.00 0.00 0.00 0.00 0.00 0.00 107,790.00 0.00
0430 Fee on Roller Shade materials 5,928.00 0.00 0.00 0.00 0.00 0.00 5,928.00 0.00
0431 Roller shade labor 23,054.00 0.00 0.00 0.00 0.00 0.00 23,054.00 0.00
0432 DIVISION 14 - CONVEYING
EQUIPMENT
0433 142400 Hydraulic Elevators
0434 Elevator 1
0435 Preproduction / engineering DUE 93,672.00 93,672.00 0.00 0.00 93,672.00 100.00 0.00 4,683.60
UPON ORDER PLACEMENT
0436 Jack Hole 18,735.00 0.00 0.00 0.00 0.00 0.00 18,735.00 0.00
0437 Material 28,102.00 0.00 0.00 0.00 0.00 0.00 28,102.00 0.00
0438 Labor 46,836.00 0.00 0.00 0.00 0.00 0.00 46,836.00 0.00
0439 Elevator 2
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-04
Application Date:  11/18/2019
Use Column I on Contracts where variable retainage for line items may apply. Period To: 11/18/2019
Architect's Project No.:
(A) (B) © (D) (E) (F) ) (H) (1)
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
0440 Preproduction / engineering - 93,672.00 93,672.00 0.00 0.00 93,672.00 100.00 0.00 4,683.60
DUE UPON ORDER
PLACEMENT
0441 Jack Hole 18,735.00 0.00 0.00 0.00 0.00 0.00 18,735.00 0.00
0442 Material 28,102.00 0.00 0.00 0.00 0.00 0.00 28,102.00 0.00
0443 Labor 46,836.00 0.00 0.00 0.00 0.00 0.00 46,836.00 0.00
0444 Elevator 3
0445 Preproduction / engineering - 69,892.00 69,892.00 0.00 0.00 69,892.00 100.00 0.00 3,494.60
DUE UPON ORDER
PLACEMENT
0446 Jack Hole 13,978.00 0.00 0.00 0.00 0.00 0.00 13,978.00 0.00
0447 Material 20,967.00 0.00 0.00 0.00 0.00 0.00 20,967.00 0.00
0448 Labor 34,947.00 0.00 0.00 0.00 0.00 0.00 34,947.00 0.00
0449 DIVISION 21-FIRE
SUPPRESSION
0450 211313 Fire Protection 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
0451 Engineering / Shop Drwgs 4,009.00 0.00 0.00 0.00 0.00 0.00 4,009.00 0.00
0452 Material riser and standpipe 10,812.00 0.00 0.00 0.00 0.00 0.00 10,812.00 0.00
0453 Fire Sprinkler material 1st floor 17,148.00 0.00 0.00 0.00 0.00 0.00 17,148.00 0.00
0454 Fire Sprinkler material 2nd floor 8,625.00 0.00 0.00 0.00 0.00 0.00 8,625.00 0.00
0455 Fire Sprinkler material 3rd floor 18,066.00 0.00 0.00 0.00 0.00 0.00 18,066.00 0.00
0456 Fire Sprinkler material 4th floor 18,089.00 0.00 0.00 0.00 0.00 0.00 18,089.00 0.00
0457 Labor riser and standpipe 9,495.00 0.00 0.00 0.00 0.00 0.00 9,495.00 0.00
0458 Fire Sprinkler labor 1st flr 23,210.00 0.00 0.00 0.00 0.00 0.00 23,210.00 0.00
0459 Fire Sprinkler labor 2nd flr 18,990.00 0.00 0.00 0.00 0.00 0.00 18,990.00 0.00
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-04
Application Date:  11/18/2019
Use Column I on Contracts where variable retainage for line items may apply. Period To: 11/18/2019
Architect's Project No.:
(A) (B) (©) (D) (E) (F) (G) (H) 0)
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0460 Fire Sprinkler labor 3rd flr 23,210.00 0.00 0.00 0.00 0.00 0.00 23,210.00 0.00
0461 Fire Sprinkler labor 4th fir 23,210.00 0.00 0.00 0.00 0.00 0.00 23,210.00 0.00
0462 Final Testing / Commissioning 1,583.00 0.00 0.00 0.00 0.00 0.00 1,583.00 0.00
0463 DIVISION 22 - PLUMBING
0464 Plumbing sub mobilization 10,324.00 3,097.20 0.00 0.00 3,097.20 30.00 7,226.80 154.86
0465 Plumbing General Conditions 14,676.00 2,935.20 0.00 0.00 2,935.20 20.00 11,740.80 146.76
0466 Underground Sewer material 9,680.00 9,680.00 0.00 0.00 9,680.00 100.00 0.00 484.00
0467 Underground Sewer labor 30,320.00 27,288.00 0.00 0.00 27,288.00 90.00 3,032.00 1,364.40
0468 Above Grade Sewer and Vent 53,185.00 0.00 0.00 0.00 0.00 0.00 53,185.00 0.00
material
0469 Above Grade Sewer and Vent 71,815.00 0.00 0.00 0.00 0.00 0.00 71,815.00 0.00
labor
0470 Underground Storm Drainage 4,500.00 2,250.00 0.00 0.00 2,250.00 50.00 2,250.00 112.50
0471 Above Grade Storm Drainage 36,300.00 0.00 0.00 0.00 0.00 0.00 36,300.00 0.00
material
0472 Above Grade Storm Drainage 29,950.00 0.00 0.00 0.00 0.00 0.00 29,950.00 0.00
labor
0473 Domestic Water Piping material 49,515.00 2,970.90 990.30 0.00 3,961.20 8.00 45,553.80 198.07
0474 Domestic Water Piping labor 50,985.00 2,549.25 2,039.40 0.00 4,588.65 9.00 46,396.35 229.43
0475 Plumbing Fixtures material 79,241.00 0.00 0.00 0.00 0.00 0.00 79,241.00 0.00
0476 Fee on plumbing Fixture material 4,359.00 0.00 0.00 0.00 0.00 0.00 4,359.00 0.00
0477 Plumbing Fixtures labor 36,393.00 0.00 0.00 0.00 0.00 0.00 36,393.00 0.00
0478 Insulation 35,000.00 0.00 0.00 0.00 0.00 0.00 35,000.00 0.00
0479 DIVISION 23 - HEATING,

VENTILATING AND AIR
CONDITIONING
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-04
Application Date:  11/18/2019
Use Column I on Contracts where variable retainage for line items may apply. Period To: 11/18/2019
Architect's Project No.:
(A) (B) © (D) (E) (F) (G) (H) 0]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0480 HVAC Sub Mobilization 14,221.00 14,221.00 0.00 0.00 14,221.00 100.00 0.00 711.05
0481 Preconstruction / submittals 19,518.00 4,279.00 0.00 0.00 4,279.00 21.92 15,239.00 213.95
0482 Water source heat pumps 398,000.00 0.00 0.00 0.00 0.00 0.00 398,000.00 0.00
material
0483 Fee on Water Source heat pump 21,890.00 0.00 0.00 0.00 0.00 0.00 21,890.00 0.00
material
0484 Water source heat pumps labor 37,136.00 0.00 0.00 0.00 0.00 0.00 37,136.00 0.00
0485 Cooling Tower material 127,000.00 0.00 0.00 0.00 0.00 0.00 127,000.00 0.00
0486 Fee on Cooling Tower material 6,985.00 0.00 0.00 0.00 0.00 0.00 6,985.00 0.00
0487 Cooling Tower labor 4,220.00 0.00 0.00 0.00 0.00 0.00 4,220.00 0.00
0488 Pumps / Accessories material 17,800.00 0.00 0.00 0.00 0.00 0.00 17,800.00 0.00
0489 Fee on pumps material 979.00 0.00 0.00 0.00 0.00 0.00 979.00 0.00
0490 Pumps / Accessories labor 5,064.00 0.00 0.00 0.00 0.00 0.00 5,064.00 0.00
0491 Geo Thermal Piping material 156,140.00 11,360.00 0.00 0.00 11,360.00 7.28 144,780.00 568.00
0492 Geo Thermal Piping labor 151,920.00 13,520.00 0.00 0.00 13,520.00 8.90 138,400.00 676.00
0493 ERV material 36,700.00 0.00 0.00 0.00 0.00 0.00 36,700.00 0.00
0494 Fee on ERV material 2,019.00 0.00 0.00 0.00 0.00 0.00 2,019.00 0.00
0495 ERV labor 3,587.00 0.00 0.00 0.00 0.00 0.00 3,587.00 0.00
0496 Grilles / Registers / Diffusers 50,640.00 0.00 0.00 0.00 0.00 0.00 50,640.00 0.00
material
0497 Grilles / Registers / Diffusers 29,540.00 0.00 0.00 0.00 0.00 0.00 29,540.00 0.00
labor
0498 Ductwork material 91,785.00 0.00 0.00 0.00 0.00 0.00 91,785.00 0.00
0499 Ductwork labor 97,609.00 0.00 0.00 0.00 0.00 0.00 97,609.00 0.00

0500 Insulation 43,888.00 0.00 0.00 0.00 0.00 0.00 43,888.00 0.00
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-04
Application Date:  11/18/2019
Use Column I on Contracts where variable retainage for line items may apply. Period To: 11/18/2019
Architect's Project No.:
(A) (B) (©) (D) (E) (F) (G) (H) 0)

ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH

APPLIC. STORED AND STORED (C-G)

(D+E) (NOT IN TO DATE
D OR E) (D+E+F)

0501 Controls Engineering and Parts 24,265.00 0.00 0.00 0.00 0.00 0.00 24,265.00 0.00
0502 Controls Labor / Installation 16,880.00 0.00 0.00 0.00 0.00 0.00 16,880.00 0.00
0503 Start Up 29,540.00 0.00 0.00 0.00 0.00 0.00 29,540.00 0.00
0504 Test and Balance 34,815.00 0.00 0.00 0.00 0.00 0.00 34,815.00 0.00
0505 DIVISION 26 - ELECTRICAL
0506 Electrical mobilization 15,116.00 15,116.00 0.00 0.00 15,116.00 100.00 0.00 755.80
0507 Electrical General Conditions 12,884.00 2,000.00 1,000.00 0.00 3,000.00 23.28 9,884.00 150.00
0508 Branch Conduit - Material 57,000.00 0.00 0.00 0.00 0.00 0.00 57,000.00 0.00
0509 Branch Conduit - Labor 237,563.00 0.00 0.00 0.00 0.00 0.00 237,563.00 0.00
0510 Branch Wire - Material 24,000.00 0.00 0.00 0.00 0.00 0.00 24,000.00 0.00
0511 Branch Wire - Labor 42,000.00 0.00 0.00 0.00 0.00 0.00 42,000.00 0.00
0512 Feeder Conduit - Material 24,329.00 11,400.00 0.00 0.00 11,400.00 46.86 12,929.00 570.00
0513 Feeder Conduit - Labor 40,000.00 4,000.00 4,000.00 0.00 8,000.00 20.00 32,000.00 400.00
0514 Feeder Wire - Material 68,400.00 0.00 0.00 0.00 0.00 0.00 68,400.00 0.00
0515 Feeder Wire - Labor 29,000.00 0.00 0.00 0.00 0.00 0.00 29,000.00 0.00
0516 Switchgear material 62,495.00 0.00 0.00 0.00 0.00 0.00 62,495.00 0.00
0517 Fee on Switchgear material 3,437.00 0.00 0.00 0.00 0.00 0.00 3,437.00 0.00
0518 Switchgear Installation 36,309.00 0.00 0.00 0.00 0.00 0.00 36,309.00 0.00
0519 Lighting Fixtures material 394,375.00 0.00 0.00 0.00 0.00 0.00 394,375.00 0.00
0520 Fee on Lighting fixtures 21,690.00 0.00 0.00 0.00 0.00 0.00 21,690.00 0.00
0521 Fixture Installation 103,367.00 0.00 0.00 0.00 0.00 0.00 103,367.00 0.00
0522 Lighting Controls material 14,546.00 0.00 0.00 0.00 0.00 0.00 14,546.00 0.00
0523 Wiring Devices 23,648.00 0.00 0.00 0.00 0.00 0.00 23,648.00 0.00
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-04
Application Date:  11/18/2019
Use Column | on Contracts where variable retainage for line items may apply. Period To: 11/18/2019
Architect's Project No.:
(A) (B) © (D) (E) (F) (G) (H) 0]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0524 Grounding 6,000.00 1,000.00 0.00 0.00 1,000.00 16.67 5,000.00 50.00
0525 Temporary Power 20,000.00 5,000.00 2,000.00 0.00 7,000.00 35.00 13,000.00 350.00
0526 Generator Material 211,785.00 0.00 0.00 0.00 0.00 0.00 211,785.00 0.00
0527 Fee on Generator 11,648.00 0.00 0.00 0.00 0.00 0.00 11,648.00 0.00
0528 Generator Installation 22,707.00 0.00 0.00 0.00 0.00 0.00 22,707.00 0.00
0529 DIVISION 28 - ELECTRONIC
SAFETY AND SECURITY
0530 283100 Fire Alarm System
0531 Fire Alarm materials 15,509.00 0.00 0.00 0.00 0.00 0.00 15,509.00 0.00
0532 Fire Alarm Installation 15,408.00 0.00 0.00 0.00 0.00 0.00 15,408.00 0.00
0533 DIVISION 31 - EARTHWORK
0534 312000 Earthmoving
0535 Remove excess limestone in 2,949.00 0.00 0.00 0.00 0.00 0.00 2,949.00 0.00
place by site contract
0536 Fine grade and backfill curbs 14,945.00 0.00 0.00 0.00 0.00 0.00 14,945.00 0.00
0537 312318 Earthwork for Structures
0538 Remove piling spoils 10,404.00 0.00 0.00 0.00 0.00 0.00 10,404.00 0.00
0539 Remove foundation spoils 14,355.00 0.00 0.00 0.00 0.00 0.00 14,355.00 0.00
0540 Granular fill slab drainage layer 20,370.00 0.00 0.00 0.00 0.00 0.00 20,370.00 0.00
0541 312513 Erosion Control
0542 Erosion Control Maintenance 10,785.00 0.00 0.00 0.00 0.00 0.00 10,785.00 0.00
and SWPP Reports (16 = draws)
0543 313116 Termite Control 2,191.00 0.00 0.00 0.00 0.00 0.00 2,191.00 0.00
0544 313421 Aggregate Pier Soil
Reinforcement
0545 Engineering and shop drwgs 8,124.00 8,124.00 0.00 0.00 8,124.00 100.00 0.00 406.20
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-04
Application Date:  11/18/2019
Use Column I on Contracts where variable retainage for line items may apply. Period To: 11/18/2019
Architect's Project No.:
(A) (B) © (D) (E) (F) ) (H) (1)
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0546 Aggregate pier sub mobilization 21,100.00 21,100.00 0.00 0.00 21,100.00 100.00 0.00 1,055.00
0547 Test pile 15,825.00 15,825.00 0.00 0.00 15,825.00 100.00 0.00 791.25
0548 Aggregate pier materials 18,093.00 18,093.00 0.00 0.00 18,093.00 100.00 0.00 904.65
0549 Aggregate pier labor and 39,193.00 39,193.00 0.00 0.00 39,193.00 100.00 0.00 1,959.65
equipment
0550 DIVISION 32 - EXTERIOR
IMPROVEMENTS
0551 321216 Bituminous Plant Mix
(Hot Mix) Base
0552 Asphalt milling at existing inlets 5,275.00 0.00 0.00 0.00 0.00 0.00 5,275.00 0.00
0553 Asphalt base at curbs 18,990.00 0.00 0.00 0.00 0.00 0.00 18,990.00 0.00
0554 321217 Asphaltic Concrete
Surface Course
0555 Asphalt surface 115,839.00 0.00 0.00 0.00 0.00 0.00 115,839.00 0.00
0556 321313 Concrete Paving
0557 Reinforcing steel labor @ paving 9,642.00 0.00 0.00 0.00 0.00 0.00 9,642.00 0.00
0558 Concrete forming @ paving 22,800.00 0.00 0.00 0.00 0.00 0.00 22,800.00 0.00
0559 Concrete material @ paving 69,930.00 0.00 0.00 0.00 0.00 0.00 69,930.00 0.00
0560 Fee on Paving concrete material 4,070.00 0.00 0.00 0.00 0.00 0.00 4,070.00 0.00
0561 Concrete place and finish @ 16,500.00 0.00 0.00 0.00 0.00 0.00 16,500.00 0.00
paving
0562 321314 Concrete Curb and
Gutter
0563 Concrete material @ Curb and 21,924.00 0.00 0.00 0.00 0.00 0.00 21,924.00 0.00
Gutter
0564 Fee on Curb Concrete materials 1,276.00 0.00 0.00 0.00 0.00 0.00 1,276.00 0.00
0565 Place and finish curb and gutter 29,000.00 0.00 0.00 0.00 0.00 0.00 29,000.00 0.00
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-04
Application Date:  11/18/2019
Use Column I on Contracts where variable retainage for line items may apply. Period To: 11/18/2019
Architect's Project No.:
(A) (B) (©) (D) (E) (F) (G) (H) 0)
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0566 321315 Concrete Sidewalks
0567 Concrete material @ sidewalks 9,597.00 0.00 0.00 0.00 0.00 0.00 9,597.00 0.00
0568 Fee on Sidewalk Concrete 558.00 0.00 0.00 0.00 0.00 0.00 558.00 0.00
materials
0569 Concrete Form, place and finish 23,063.00 0.00 0.00 0.00 0.00 0.00 23,063.00 0.00
@ sidewalks
0570 321723 Pavement Marking 4,050.00 0.00 0.00 0.00 0.00 0.00 4,050.00 0.00
0571 323119 Decorative Metal Fences
and Gates
0572 Gate material 36,363.00 0.00 0.00 0.00 0.00 0.00 36,363.00 0.00
0573 Fee on Gate material 1,818.00 0.00 0.00 0.00 0.00 0.00 1,818.00 0.00
0574 Gate install 6,407.00 0.00 0.00 0.00 0.00 0.00 6,407.00 0.00
0575 328206 Pedestal Paver System
0576 Paver material 18,000.00 0.00 0.00 0.00 0.00 0.00 18,000.00 0.00
0577 Fee on Paver material 990.00 0.00 0.00 0.00 0.00 0.00 990.00 0.00
0578 Paver install 7,000.00 0.00 0.00 0.00 0.00 0.00 7,000.00 0.00
0579 329219 Seeding 5,000.00 0.00 0.00 0.00 0.00 0.00 5,000.00 0.00
10000 Owner Purchase Offsets
10001 Owner PO 00001 Harris Rebar -49,593.00 -19,543.00 0.00 0.00 -19,543.00 39.41 -30,050.00 -977.15
10002 Owner PO 00002 Jackson Ready -269,000.00 0.00 -19,618.00 0.00 -19,618.00 7.29 -249,382.00 -980.90
Mix
10003 Owner PO 00005 Jackson -1,722,553.00 -309,195.00 -97,279.50 0.00 -406,474.50 23.60 -1,316,078.50 -20,323.73
Precast
10004 Owner PO 00004 Jefcoat Fence -36,363.00 0.00 0.00 0.00 0.00 0.00 -36,363.00 0.00
10005 Owner PO 00007 Old South Brick -18,000.00 0.00 0.00 0.00 0.00 0.00 -18,000.00 0.00

- Masonry Material
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-04
Application Date:  11/18/2019
Use Column I on Contracts where variable retainage for line items may apply. Period To: 11/18/2019
Architect's Project No.:
(A) (B) © (D) (E) (F) ) (H) (1)
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
10006 Owner PO 00011 Slay Steel - -1,096,766.00 -327,043.46 -21,784.00 0.00 -348,827.46  31.81 -747,938.54 -17,441.37
Structural Steel
10007 Owner PO 00012 Stone Source - -61,820.00 0.00 0.00 0.00 0.00 0.00 -61,820.00 0.00
Counter Tops
10008 Owner PO 00013 Southern Pipe -2,126.37 -2,124.38 0.00 0.00 -2,124.38  99.91 -1.99 -106.22
- Sewer Rough-In
10009 Owner PO 00014 Ferguson - -66,482.00 0.00 0.00 0.00 0.00 0.00 -66,482.00 0.00
Plumbing Fixtures
10010 Owner PO 00015 Avallone - -14,452.00 0.00 0.00 0.00 0.00 0.00 -14,452.00 0.00
Coiling Counter Door
10011 Owner PO 00016 Avallone - -5,313.00 0.00 0.00 0.00 0.00 0.00 -5,313.00 0.00
Signage
10012 Owner PO 00017 Avallone - Fire -2,269.00 0.00 0.00 0.00 0.00 0.00 -2,269.00 0.00
Ext & Cabinets
10013 Owner PO 00018 West - Malil -3,950.00 0.00 0.00 0.00 0.00 0.00 -3,950.00 0.00
Boxes
10014 Owner PO 00019 Division 10 - -25,750.00 0.00 0.00 0.00 0.00 0.00 -25,750.00 0.00
Toilet Accessories
10015 Owner PO 00020 Division 10 - -1,950.00 0.00 0.00 0.00 0.00 0.00 -1,950.00 0.00
Flagpole
10016 Owner PO 00021 Hotel & -49,135.00 0.00 0.00 0.00 0.00 0.00 -49,135.00 0.00
Restaurant - Kitchen Equipment
10017 Owner PO 00023 McNeil Cabinet -350,735.00 0.00 0.00 0.00 0.00 0.00 -350,735.00 0.00
- Millwork
10018 Owner PO 00030 Chris Haynes - -396,680.30 0.00 0.00 0.00 0.00 0.00 -396,680.30 0.00
Light Fixtures
10019 Owner PO 00031 Chris Haynes - -62,495.36 0.00 0.00 0.00 0.00 0.00 -62,495.36 0.00
Switch Gear
10020 Owner PO 00032 Chris Haynes - -14,546.32 0.00 0.00 0.00 0.00 0.00 -14,546.32 0.00
Light Controls
Job Totals: 12,100,020.65 888,129.70 106,997.62 0.00 995,127.32 8.22 11,104,893.33 49,756.38
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