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1 July 2021

Jim White

Facilities/Construction Manager
Community Bank

206 North Greeno Road
Fairhope, Alabama 36532

15094 Community Bank Headquarters - Application for Payment No. 23

DearJim:

Enclosed is the Application for Payment No. 23 in the amount of $217,465.53. The following is
an listing of the Owner Purchased items. The backup documents for the Owner purchased are

included and follow the application for payment.

Date Invoice Number Payable to: Amount:
06/21/21 5 American Glass Company $90,730.00
Control No. 66 TOTALS for 0098 $90,730.00
Date Invoice Number Payable to: Amount:
06/23/21 048391 Ward Mechanical Equipment $9,500.00
Control No. 67 TOTALS for 1997 $9,500.00
Date Invoice Number Payable to: Amount:
05/20/21 8 Acoustics, Inc. $28,978.00
06/16/21 9 Acoustics, Inc. $78,860.00
Control No. 68 TOTALS for 41 $107,838.00
Date Invoice Number Payable to: Amount:
05/19/21 2037956-01 Chris Haynes Electric Supply $1,862.23
06/04/21 2037957-01 Chris Haynes Electric Supply $45,708.78
05/19/21 2037969-01 Chris Haynes Electric Supply $6,653.84
06/23/21 2037973-01 Chris Haynes Electric Supply $6,292.67
05/24/21 2037994-01 Chris Haynes Electric Supply $4,331.60
Control No. 69 TOTALS for 4730 $64,849.12
Date Invoice Number Payable to: Amount:
06/28/21 049449 Ward Mechanical Equipment $23,588.00
Control No. 670 TOTALS for 1997 $23,588.00




We have reviewed this application for payment request and recommend it for payment.

Sincerely,

Robert H. Strobel

Robert H. Strobel, AIA
Project Manager

Enclosure
Application for Payment No. 23 with Continuation Sheets
Owner Purchased Materials Check Stubs and Invoices

cc: File



CHECK NO. 66

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
06/21/21 5 Owner Direct Purchase Mate 219048 90730.00 0.00 90730.00
Check Date | Control Number
06/28/21 66 TOTALS FOR 0098 90730.00 0.00 90730.00
PAY Ninety Thousand Seven Hundred Thirty Dollars and 00 cents
CONTROL NO. AMOUNT
66 $*90,730.00
AMERICAN GLASS COMPANY, INC.
P.O. BOX 2447
COLUMBUS MS 39704
PAID TO: AMERICAN GLASS COMPANY, INC.
P.O. BOX 2447
COLUMBUS MS 39704
CHECK NO. 66
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
06/21/21 5 Owner Direct Purchase Mate 219048 90730.00 0.00 90730.00
Check Date | Control Number
06/28/21 66 TOTALS FOR 0098 90730.00 0.00 90730.00




APPLICATION AND CERTIFICATE FOR PAYMENT

AIA DOCUMENT G702

TO. Community Bank PROJECT Community Bank HQ APPLICATION NO.
140 E. Metro Pikwy Flowood, MS 39232 APPLICATION DATE.
Flowood MS 39232 PERIOD TO:

VIA (ARCHITECT). Dale Partners
ARCHITECTS
FROM{CONTRACTOR): AMERICAN GLASS CO., INC PROJECT NO.:

PO BOX 2447
COLUMBUS, MS 39704

5
6/21/21
June

87

DISTRIBUTION:
Owner
Architect
Contractor

CONTRACTOR'S APPLICATION FOR PAYMENT

CHANGE ORDER SUMMARY
Change Orders Approved in
previous months by Owner

ADDITIONS DEDUCTIONS

| __Approved this Month
No Date Appraved

Wt

NET CHANGE BY CHANGE ORDERS 1] I

TOTALS 0

The undersigned Contractor certifies that to the best of the Contractor's knowledge,
. information and belief the Work covered by this Application for Payment has been completed in
accordance with the Contract Documents, that all amounts have been paid by the Contractor for
Work for which previous Certificates of Payment were issued and payments recaived from the
Owner_and the current payment shown herein is now due

Application is made for Payment, as shown below, in connection

with the Contract. Continuation Sheet AlA G/U2A 1s attached.

ORIGINAL CONTRACT SUM

Net Change by Change Orders
CONTRACT SUM TO DATE (Line 1 +
TOTAL COMPLETED & STORED TO
RETAINAGE
a. 5% OF CURRENT CONTRACT

DELN

2)
DATE

-

751,350.00

751,350.00

@B 0

215,985.00

(column H + | on G703)
b 10% OF STORED MATERIAL

(column J on G703)
Total Retainage (Line 5a + 5b)
6 TOTAL EARNED LESS RETAINAGE
(Line 4 less Line 5 Total)

7. LESS PREVIOUS CERTIFICATES FOR PMT

{Line 6 from pror Certificate)

8. CURRENT PAYMENT DUE
{Line & less Line 7

9 BALANCE TO FINISH, PLUS RETAINAGE

(Line 3 less Line 6)
State of: _Mississipsy ~ County of

owndes
Subscribed and sworn to me this ﬁ day of }5, AL

$ 215,985.00

$ 125.255.00

$ 90,730.00

-
-

<'OF MISs...
- RN STCUR RIS
i Notary Public: A RVAS Ugasne,
BY: /5{/ doon Xj 7} /% oate: Gf24/ & o ™ N
A y — / / My Commi “/g'q//ol/ ;P D« 122280 R ':-
ARCHITECT'S CERTIFICATE FOR PAYMENT AMOUNT CERTIFIED: .. i [TTANYTABOR

In accordance with the Contract Documents, based on on-site observations and the data
comprising the above application, the Architect certifies to the Owner that to the best of the
Architect's knowledge, information and beiief the Work has progressed as indicated, the quafity
of work is in accondance with the Contract Documents, and the Contractor is entited to payment
of the AMOUNT CERTIFIED

{Attach explanation f amount differs from above)

. ( A Commlssion Expares g

ARCHITECT. .ofg‘. Hev. 27, 2021 ._‘.‘:‘.‘,
By: Date "f”o;é'é"é'{j\)‘\-"
This Certificate = not negotable.  The AMOUNT CERTIFIED Is payable only to the et ateet”

Contractor named herein. Issuance. payment and aoeephnoe of paymem are without

préjudice to any ng

= ﬁ- 2
rﬁ:"E'__L.-

k_,ur'| -'Hu INC

= R

= '._..L[’ L.,..q__._J'i



CONTINUATION SHEET

AlIA DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractor's signed certification is attached.

In tabulations betow, amounts are stated to the nearest dollar.
Use Column | on Contracts where variable retainage for line items may apply.

Community Bank Headquarters

PAGE 2 OF 4 PAGES

APPLICATION NO: 6

APPLICATION DATE: 6/21/2%
PERIOD TO: June
ARCHITECTS PROJECT NO: 87

A B
T TTEM DESCRIPTION OF WORK SCHEgULET —'PVUR'K'CGIIPEE'I'EIE__WE';&IES TOTAL d % A "RETE:NIGE‘
NO. VALUE FROMPREVIOUS | THIS PERIOD | PRESENTLY | COMPLETED | (G+C) TOFINISH | (IF VARIABLE
APPLICATION STORED AND STORED C-G) RATE)
(D+E) (NOT IN TO DATE
D OR E} {D+E+F}
{Shop drawings, Engineering, calculations $ 18,830.00 $18,830.00 $18,830.00 | 100.00%
$0.00
084113 Aluminum Frames, Entrances, & Storefronts $0.00
[aluminum stock lengths $ 69,256.00 $0.00 $69,256.00
mediumiwide stile swing entrances $ 49,532.00 $0.00 $49,532.00
Terrace doors $ 40,730.00 $40,730.00 $40,730.00 | 100.00%
F4 type Door frames $ 36,975.00 $0.00 $36,975.00
caulking, anchors, misc. acoessornies $ 29,380.00 $0.00 $29,380.00
$0.00
084413 Glazed Aluminum Curtain Walis $0.00
Aluminum Stock lengths $ 106,425.00 $106,425.00 $106,425.00 | 100.00%
$0.00
084226 All Glass Entrances and Storefronts $0.00
JAll glass doors and hardware $ 79,167.00 $0.00 $79,167.00
$0.00
088300 Mirrors $5,628.00 $0.00 $5,628.00
|Reception 1206 1/2" glazing and stand offs $3,840.00 $0.00 $3,840.00
| $0.00
[08800 Glazing $0.00
1" insulated glazing $299,437.00 $50,000.00 $50,000.00 | 16.70%| $249,437.00
1/4” tempered glazing $12,150.00 $0.00 $12,150.00
$0.00
PAGE TOTALS $151,350.00 $125,255.00 $50,000.00 $40,730.00 $215,985.00 $535,365.00
GRAND TOTALS $ 751,35000 |5 42525500 |$¢ 50,00000 |$ 40,730.00 |$ 215985.00 $ 535,385.00




BILL OF SALE

Upon request of payment of invoice dated, 06/21/2021, American Glass Co. Inc.
Seller, does hereby sell, assign, transfer and set over to Community Bank

the following described personal property for the Project #87 Community Bank Headquarters

at Flowood MS.

VALUE
MATERIAL STORED:
Tertace Doors $40,730

This material is safely stored at: 2206 Short Main St./Columbus/MS/39701
{(Street/City/State/Zip Code)

By:

/ /// Y (Signature)

{Signatlre & Title)




CERTIFICATE OF STORED MATERIALS

TO:  Community Bank

The below listed material, supplies and equipment (hereinafter defined as material) are stored and can be
inspected with reasonable notification.

Stored Material Stored Quantity Invoice Value

Item Description Location (Invoice Attached)

Terrace Doors 2206 Short Main St $ 40,730.00
Columbus, MS 39701

Project# 87 Community Bank Headquarters Flowood , Mississippi

Total Cost (Invoice Value) } $40,730.00

Upon receipt of payment as petitioned by American Glass Co., Inc. invoice dated
06/21/2021 the undersigned hereby certifies the following:

1. Full, clear, and unencumbered title and ownership of the material is transferred, assigned and vested

to Community Bank.

2. The material is to be held in trust for the benefit of Community Bank and for the exclusive use of
Community Bank until such time as the materials are incorporated into the work. American Glass
Co., Inc, reaffirms its continued obligation to store and protect the material until completion of the
work. All cost related to procuring, transporting, insuring and improving or leasing facilities for
storage of the material, is the sole cost of American Glass Co., Inc..

As evidence and Surety of this obligation and for protection of Community Bank, American Glass
Co., Ing.al, will provide and maintain as “All Risk™ insurance policy for the invoiced value of the
material. Further, American Glass Co., Inc, agrees to be responsible and accountable for any and
all damages to or destruction of the material, insurance coverage, not withstanding.

3. A current Certificate of Insurance coverage is attached.

{Notary Public) ‘American Glass Co., Inc.

(Signature & Title)

Sof T D wi22088  Gos
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American Glass Company Inc

P.O. Box 2447, Columbus, MS 39704
2206 Short Main St, Columbus, MS
PHONE 662/327-4874 FAX 662/328-7316

INYOICE

INVOICE DATE June 21, 202]

TERMS

NET 30

BILL TO NAME Community Bank

SHIP TO: NAME Community Bank HQ

ADDRESS 140 E. Metro Pkwy ADDRESS
Flowood MS 39232
PHONE  601-919-4200 PHONE
CUSTOMER'S PURCHASE ORDER NUMBER SALESMAN'S NAME
Jonathan Nuesch
QUANTITY DESCRIPTION UNIT PRICE SUBTOTAL
] Terrace Doors $40,730.00 $40,730.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
WORK ORDERED RY: MATERIAL COST $40,730.00
Robert Clay LABOR
DATE COMPLETED: FREIGHT
21-Jun-21 MS SALES TAX
TOTAL il $40,730.00
FOUNTAIN COT .ﬂf ;

_‘d{hl‘_,a_é.d-u——

Ifﬂ JUN 23 2021 \

id

1

g ._.w.,:




LEASE AGREEMENT
FOR MATERIALS STORED OFF- SITE

Project #: 87

Project Title: _Community Bank Headquarters

Institution/AgencleeEartment:

This Lease Agreement for materials stored off-site is made between the following entities:

LESSOR (Name & Address): American Glass Company, Inc,
P.O. Box 2447
Columbus, MS 39704

LESSEE (Name & Address): Community Bank
140 E. Metro Pkwy
Flowood M3 39232

1. The Lessor does hereby lease unto the Lessee the following storage space (physical local);

Storage located at: 2206 Short Main Street
Columbus, MS 39701

2. The Lessor does hereby lease unto the Lessee the above described space for the period of

06/01/2021 to (09/G1/2021

3. The Lessor does hereby lease unto the Lessee the above described space for the amount of
$ 0.00

4. The Lessee will be at his expense obtain all perils insurance for the full value of the
materials stored on/in the above described property.

5. The Lessee shall provide to the Bureau of Building, Grounds and Real Property
Management, [501 North West Street, Suite 1401B — Jackson, MS 39201] proper
documentation of the materials stored in the above described space which shall include and
not limited to the Consent of Surety, Bill of Sale from the Manufacture to the Lessee, a
complete listing of the inventory stores in/on the above described property.

Witnessed by oye hand:

Lessor: Date: _é // -2// / Z/

Lessee: D

atr-cl’lf;.! TS TR
r :'. ._:“L' -_F:.- .
T v 2320
Yoo e ol

COMPANY INC
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Page: 1
" KAWNEER Packing List Date: 041221
Customer PO Number Job Name Jab Number Shipped From
: L Community Bank HQ-Flowood j Springdale
Solas Order Number Camier Number of Boxes
ABF FREIGHT SYSTEM INC 5 -
TRt
SHIP AVERICAN GLASS CO CSR: Dallas Christopher soon e
To: 2208SHORT MAIN p 1035LBS/  489KG
" PO BOX 2447 He:  479-756-4452 —BHT of Cading Number
COLUMBUS MS 38701 Kavwneer Direct Rolw.ronu: 2626859
c
Skid . iz | BOX Packed |Cu,
I: B:x Weight |Quantity ltem Number { Description VO Tize Type By R 8
' 36 8 | 259871 DR HANDLE SETS - ACT CHROME | 12X 16X 10| CARTON |MCDONEE 1.11iT
2 44 4 113780717 LCN P1260 CLOSER W/ STDARM | 12X 16X 10 | CARTON  |MCDONEE 1.11US
3 a4 4 [13780717 LCN P1280 CLOSER W/ STDARM | 12X 16X 10| CARTOM [MCDONEE 1.11]us
4 38 162 | 027000 .1875 GLAZING WEDGE 24X 24X B { CARTON [MCDONEE 2.86{US
8 |035675-17 LCN 404061 BLADE STOP SPCR us
32 | 127045 SETTING BLOCK us
162 127115 GLAZING GASKET EXTERIOR DE
8 |137809.17 LCN 1280 - 72 COVER us
8 |137811.47 LCN 1260 . 18PA ADAPTOR PLATE us
1 | 259500 CONSTRLUCTION HANDLE DE
2 | 250871 20007 TERRACE DOOR INSTAL INST| us
8777183 2000T TERRACE DOOR ACTIVE us
5| 875 6 | 2000T-8 Unit 1 Tag# 4113b,4133b,42025, 102X 40X 50| CRATE  |LITHANS | t18.04uS
2 | 20007-8 Unit 2 Tag# 4111b,4131b us
W |
4 JUN 23 2021 :
L |
L f Bl al
oren Thank you for your order! N






'( 688 Kawneer Drive _
WNEER Springdale FIR ?2?64

Part Number / Unlt Hark_ |

127115
GLAZING GASKET E

137809-17
LCN 1260 - 721

|} i m : ?-'-;;." i

Qry CO0
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CHECK NO. 67

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
06/23/21 049391 219048 9500.00 0.00 9500.00
Check Date | Control Number
06/28/21 67 TOTALS FOR 1997 9500.00 0.00 9500.00
PAY Nine Thousand Five Hundred Dollars and 00 cents
CONTROL NO. AMOUNT
67 $**9,500.00
WARD MECHANICAL EQUIPMENT
P.O. BOX 16958
JACKSON MS 39236-6958
PAID TO: WARD MECHANICAL EQUIPMENT
P.O. BOX 16958
JACKSON MS 39236-6958
CHECK NO. 67
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
06/23/21 049391 219048 9500.00 0.00 9500.00
Check Date | Control Number
06/28/21 67 TOTALS FOR 1997 9500.00 0.00 9500.00




v, wardmech.com

A A A Ward Mechanical Equipment, Inc.

INVOICE

210 Marketridge Dr. - Ridgeland, MS =« 39157 « (Ph) 601.956.3002 « (Fx)601.956.6212

Remittance Address = P.D, Box 16958 = lackson, MS = 39236

Number| 049391 |

Date |06/23/2021
Job: CTH20031 Community Bank HQ |Page [10f1
Bili-to: CB550 Ship-to:  TEMP
COMMUNITY BANK COMMUNITY BANK
¢/o FOUNTAIN CONSTRUCTION ¢/o FOUNTAIN CONSTRUCTION
RCLAY@FQUNTAINCONSTRUCTION.COM CUSTOMER PICKED UP AT WARD
(FOR CTH20031 ONLY) MECHANICAL
RIDGELAND, MS 39157
T L [ ¥
Reference # [ Shippad Salesperson \ Terms lTax Code | Doc # |wx| Freight | Ship Via

e B —

000057 06/23/2021  CTH CLINTON HEARD NET 30 | MDP |[028725(02 PRE/ADD PICK UP
ftem Description Ordered Shipped Backordrd | uM Price | um Extension
HTG & VENTILATING EQ | Yaskawa VFDs 9,500.00 Ea 9,500.00
YAS20 Z1000 20HP BYPASS 2 2 0 Ea
YAS15 Z1000 15HP BYPASS 1 1 0 A

OD\[,,'—M\
DNSTRUCTIDN
R0 I Gl
3 j
N INC
|
= . |
Merchendise Misc Discount Tax! Freight Total Due
9,500.00 00 00 .00 00 9,500.00

Customer Copy




CHECK NO. 68

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
05/20/21 8 219048 28978.00 0.00 28978.00
06/16/21 9 219048 78860.00 0.00 78860.00

Check Date | Control Number

06/28/21 68 TOTALS FOR 41 107838.00 0.00 107838.00

PAY One Hundred Seven Thousand Eight Hundred Thirty-eight Dollars and 00 cents

DATE CONTROL NO. AMOUNT
06/28/21 68 $107,838.00
ACOUSTICS, INC.
209 PARK COURT
RIDGELAND MS 39157
PAID TO: ACOUSTICS, INC.
209 PARK COURT
RIDGELAND MS 39157
CHECK NO. 68

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
05/20/21 8 219048 28978.00 0.00 28978.00
06/16/21 9 219048 78860.00 0.00 78860.00

Check Date | Control Number

06/28/21 68 TOTALS FOR 41 107838.00 0.00 107838.00




Application and Certificate for Payment

TO OWNER: FOUNTAIN CONSTRUCTION COMPANY  PROJECT: APPLICATION NO: 8 Distribution to:
P.O. BOX 10508 Material Billing Community PERIOD TO: 5/31/21 OWNER [
JACKSON, MS 39283-0506 Bank CONTRACT FOR: PM ARCHITECT [

FROM CONTRACTOR: 0 CONTRACT DATE: CONTRACTOR [J
Acoustics, Inc. VIA ARCHITECT: \}P PROJECT NOS: FIELD []
209 Park Court A\

Ridgeland MS 38157-2220 00004 OTHER O

CONTRACTOR'S APPLICATION FOR PAYMENT
Application is made for payment, as shown below, in connection with the Contract.
Continuation Sheet, AA Document G703, is attached

1.ORIGINAL CONTRACTSUM ... $  719,546.00
2. Net change by Change Orders T e, $ 1,410.00
3. CONTRACT SUM TODATE {Line 1+/-2) ..o B .$  720,956.00
4. TOTAL COMPLETED & STORED TO DATE (Column G on G703) i, 3 __182,319.00
5. RETAINAGE:
a. _ 0.0 % of Completed Work
(Celumn D + E) on G703) $ 0.00
b. __0.0 % of Stored Material o B
{Column F on G703) $ 0.00
Total Retainage (Lines 5a + 5b or Total in Column | of G703) $ 0.00
6. TOTAL EARNED LESS RETAINAGE .. R B 182,318.00
{Line 4 less Line 5 Total)
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT ... $ 153.341.00
{Line & from prior Certificate)
8. CURRENT PAYMENTDUE ..o Fe, .[S 28,978.00
9. BALANCE TO FINISH, INCLUDING RETAINAGE
(Line 3 less Line 6) $ 538,637.00
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
Total changes approved in previous months by Owner |% 1,410.00 | $ c.00
Total approved this Month $ 0.00|% 0.00
TOTALS |$ 141000 | § 0.00
NET CHANGES by Change Order 5 1,410.00

The undersigned Contractor certifies that ta the best of the Contractor's knowledge, information
and belief the Work Covered by this Application for Payment has been completed in accordance
with the Contract Documents, that aff amounts have been paid by the Contractor for Work for
which previous Certificates s received from the Owner.
and that current payment
CONTRACTOR:

By: Acoustics, Inc. /
State of (\\ & S opr
County of: \LANA ~)

Subscribed and sworn to before

me this D\J’m'dayof l'\(\ﬂ-'b 3 9\33\ ﬁ"s's'-

Date: F’ /;a[/z,(

\ -~ AT LN
Notary Public:y Y\, T xS0~ A U&%%o-.

My Commission expires: \ \ 297 710 # 104605 Fo-1]
ol \ 2039~ : MARY DENISE EVANS -

LIy

ARCHITECT'S CERTIFICATE FOR PAYMENT: *.Commission Explres .
In accordance with the Contract Documents, based on on-site obstregionsand s, s
comprising this application, the Architect certifies to the Owner that e best of the g¢bhitact's

knowledge, information and belief the Work has progressed as indicate'd.-m_@_%ﬂne Work

is in accordance with the Contract Documents, and the Contractor is entitled to payment of the
AMOUNT CERTIFIED.

AMOUNT CERTIFIED U _ -
{Attach explanation if amount certified differs from the amount applied. Initial all figures on

this Application and on the Continuation Sheet that are changed to conform with the amount
certified.)

ARCHITECT:

By: _ ) Date: .

This Certificate is not negetiable. The AMOUNT CERTIFIED is payabie only 1o the Coniractor
named herein. Issuance, payment and acceptance of payment are without prejudice to any
rights of the Owner or Contractor under this Contract.




AlA Continuation G703

Page 2o 2
Application no.: 8
Jobld: 28302 Application date: 5/18/21
Material Billing Community Period to: 5/31/21
Architect’s project no.:
A 8 c D | E 3 G H ;
WORK COMPLETED Materials Total Compl. N
Presently and Stored . Batange
I . Amount 5 i
No. R e ApphcauFron? i This Period e faDse mpl) T?PrF;Ts)h R(?::tayge
{notin D) (D+F) : ’
1 Metal Stud Matarial 141,954.00 141,954.00 0.00 0.00 141,954.00 100 0.00 0.00
2 Drywall Material 199,530.00 9.977.00 19,953.00 0.00 29,930.00 15 169,600.00 0.00
3 Batt Insulation Material 90,250.00 0.00 9,025.00 0.00 9,025.00 10 81,225.00 0.00
4 Acoustical Grid Materials 26,580.00 0.00 0.00 0.00 0.00 Q 26,580.00 0.00
5 Acoustlical Tile Materials 121,150,00 0.00 0.06 0.00 0.00 ] 121,150.00 0.00
] Wood Ceiting Material 104,812.00 €.00 0.00 0.00 0.00 0 104,812.00 0.00
7 Acoustical Wall Panel Material 35,170.00 0.00 0.00 0.00 0.00 0 35,170.00 0.00
8 Change Order 1 1,410.00 1.410.00 0.00 0.00 1,410.00 100 0.00 0.00
eXP Extrema Gypsum
720,956.00 153,341.00 28.978.00 0.00 182,319.00 25 | 538,637.00 0.00




Application and Certificate for Payment

w17 (g

. 3

e
TO OWNER: FOUNTAIN CONSTRUCTION COMPANY  PROJECT: APPLICATION NO: 9 Distribution to:
P.Q. BOX 10506 Material Billing Community PERIOD TO: 6/30/21 OWNER []
JACKSON, MS 39289-0506 Bank CONTRACT FOR: PM ARCHITECT [
FROM CONTRACTOR: (;D l E 3.] CONTRACT DATE: CONTRACTOR [
ACOUSﬁCS, Inc. VIA ARCHITECT: PROJECT NOS: FIELD D

209 Park Court
Ridgeland MS 39157-2229 OCoo1 OTHER [

NNTRACTOR'S APPLICATION FOR PAYMENT
«cation is made for payment, as shown below, in connection with the Contract.
Continuation Sheet, AIA Document G703, is attached.
1. ORIGINAL CONTRACT SUM
2. Net change by Change Orders
3. CONTRACT SUM TO DATE (Line 1 +-2) .
4. TOTAL COMPLETED & STORED TO DATE (Column Gon GTDa)

719,546.00

720,956.00

uin' $
.3 1,410.00

$

-9

261,179.00

The undersigned Contractor certifies that to the best of the Corttractor's knowledge, information
and belief the Work Covered by this Application for Payment has been completed in accordance
with the Contract Documents, tha ﬂ amounts have been paid by the Contractor for Work for

and that current payme:

CONTRACTOR: , :
By: Acoustics, inc. Date: L i

State of W/ ae M -S'S

QEMD

Subscribed and swom to hefore X ,3' \;0 o
me this 16 day of )] {08 105997 NZ 3

BEVERLY LeBLA :
Notary Public: N et .. .. Commission Bupires. 5 :.'

My Commission expires:

et - ,»Jwto.zw«.\

~ 5y P * *
FEov.

5. RETAINAGE:
a. _ 0.0 % of Completed Work
(Column D + E) on G703) $ 0.00
b. 0.0 % of Stored Matenal
{Column F on G703) $ 0.00
Total Retainage (Lines 5a + 5b or Total in Column | of G703) $ 0.00
6. TOTAL EARNED LESSRETAINAGE ... ... ... .% 261,179.00
[ ‘ine 4 less Line 5 Total)
7. LESS PREVIOUS CERTIFICATES FORPAYMENT ... $ 182,319.00
{Line & from prior Certificate)
8. CURRENT PAYMENTDUE ... .. .. ... SELES D $ 78,860.00
9. BALANCE TO FINISH, INCLUDING RETAINAGE
{Line 3 less Line 6) $ 459,777.00
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
Total changes approved in previous months by Owner | $ 141000 |3 0.00
Total approved this Month $ 0.00 (& 0.00
TOTALS |§ 1.410.00 | $ 0.00
NET CHANGES by Change Order $ 1,410.00

ARCHITECT'S CERTIFICATE FOR PAYMENT
In accordance with the Contract Documents, based on on-site observations and the data

compyising this application, the Architect certifies to the Owner that to the best of the Architect's
knowledgs, information and belief the Work has progressed as indicated, the quality of the Waork
is in accordance with the Contract Documents, and the Contractor is entitied to payment of the
AMOUNT CERTIFIED.

AMOUNT CERTIFIED .._......o..ooooooe s B

{Attach expianation if amount certified differs from the amount appied. initial aif figures on
this Application and on the Continuation Sheet that are changed to conform with the amount
certified.)

ARCHITECT:

By: Date:

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only ta the Contractor
named herein. Issuance, payment and acceptance of payment are without prejudice to any
rights of the Owner or Contractor under this Contract.




AlA Continuation G703 Page 2o 2
Application no.: 9
Jobld: 8302 Application date: 6/15/21
Material Billing Community Perlod to: 6/30/21
Architect's project no.:
A B [ D E F G H 1
WORK COMPLETED Materials | Tatal Compl.
Presently d Stored % Batance
tern Description of Work Scheduled From Prav. Amount Stocod e Compl. | ToFinish | Retainage
No, Value Apphcation This Peried {not in D) (D+F) (Prev.} {Prev.) {Prev.)
1 Meta! Stud Material 141,954.00 141,954.00 0.00 0.00 | 141,954.00 100 0.00 0.00
2 Drywall Material 159,530.00 29,930.00 69,835.00 0.00 99,765.00 | 50 99,765.00 0.00
|3 Batt insulation Material 90,250.00 5,025.00 9,025.00 0.00 18,050.00 20 72,200.00 0.00
4 Acoustical Grid Materials 26,580.00 0.00 0.00 0.00 0.00 o 26,580.00 0.00
5 Acoustical Tile Materials 121,150.00 0.00 0.00 0.00 0.00 0| 121,150.00 0.00
6 Waood Ceiling Material 104,912.00 0.00 0.00 0.00 0.00 0| 104,912.00 0.00
7 Acoustical Wall Panel Material 35,170.00 0.00 0.00 0.00 0.00 0 35,170.00 0.00
8 Change Order 1 1,410.00 1.410.00 .00 0.00 1,410 00 100 0.00 0.00
oXP Extreme Gypsum
[ FOUNTAR M
o W b
g iy R FLOS S T E :)
i § rj q
Py ]
k § A N I 7 202 o
& 3] i
AL {12
a il g"""’ POl R
' COMPANY ING
720,956.00 182,319.00 78,860.00 0.00 | 281,179.00 36 | 459,777.00 0.00




CHECK NO. 69

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
05/19/21 2037956-01 219048 1862.23 0.00 1862.23
06/04/21 2037957-01 219048 45708.78 0.00 45708.78
05/19/21 2037969-01 219048 6653.84 0.00 6653.84
06/23/21 2037973-01 219048 6292.67 0.00 6292.67
05/24/21 2037994-01 219048 4331.60 0.00 4331.60

Check Date | Control Number

06/28/21 69 TOTALS FOR 4730 64849.12 0.00 64849.12

PAY Sixty-four Thousand Eight Hundred Forty-nine Dollars and 12 cents

DATE CONTROL NO. AMOUNT

06/28/21 69 $*64,849.12
CHRIS HAYNES ELECTRIC SUPPLY
P. 0. BOX 976
JACKSON MS 39205
PAID TO: CHRIS HAYNES ELECTRIC SUPPLY
P. 0. BOX 976
JACKSON MS 39205
CHECK NO. 69

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
05/19/21 2037956-01 219048 1862.23 0.00 1862.23
06/04/21 2037957-01 219048 45708.78 0.00 45708.78
05/19/21 2037969-01 219048 6653.84 0.00 6653.84
06/23/21 2037973-01 219048 6292.67 0.00 6292.67
05/24/21 2037994-01 219048 4331.60 0.00 4331.60

Check Date | Control Number

06/28/21 69 TOTALS FOR 4730 64849.12 0.00 64849.12




CHRIS HAYNES

ELECTRIC SUPPLY, INC. INVOICE

P.O.BOX 976 JACKSON, MS 39205-0976
826 SOUTH WEST STREET

JACKSON, MS 39201-5811 Fm @-
{601) 948-2185 FAX 949-4044 (05/19/21 2037956-01 1

COMMUNITY BANK HEADQUARTERS @ COMMUNITY BANK HEADQUARTERS
¢/0 FOUNTAIN CONSTRUCTION CO M FOUNTAIN CONSTRUCTION CO.
P. 0. BOX 10506 i 5655 mWy. 18 W
JACKSON MS 39289-0506 ] JACKSON MS 39209
T
s}
Ro. | 50 [pEreon |Tve] SHIPPED VIA | customer wo. | CUSTOMER ORDERNO. | DATE sHippED
I R I Y A7 = T W7
LINE I Q7Y ORDERED QTY SHIPPED ITEM NUMBER/ITEM DESCRIPTION UNIT PRICE I AMOUNT
1 1 1 |SIGTCL734GGR110120 .000 |E 1| .00
! SIGNAL TECH TCL734GCR-110/120- !
i 277VAC |
FIXTURE "SB" :
2| 2 2 |SIGTCL718GR100120- .000 B | .00
; SIGNAL TECH TCL718GR-100/120- !
277VAC §
FIXTURE "sC" 5
3 1 1 [SIGTG333SPDT120VAC .000 |E | .00
SIGNAL TECH TG333 SPDT/120VAC
FIXTURE "SB1"
4 1 1 (LOT PRICE 1862.230 |B 1862.23
LOT PRICE
oL
i NSTRUCT\ON |
. FOUNTAN co - g g&% |
1
]
& = 1862,23
PAST DUE ACCOUNTS SUBJECT TO
1 1/2% FINANCE CHARGE PER MONTH | CHRIS HAYNES ELECTRIC SUPPLY, INC. .00
ANNUAL PERCENTAGE RATE IS 18% P.O. BOX 976
JACKSON, MS 39205-0976 .00
| FeaponorBEFoRE|  YOU SAVE | AND PAY ONLY 2 inith -00
VENDOR TERMS 06/10/21 1862,23 Invoice Total 1862.23




CHRIS HAYNES :
ELECTRIC SUPPLY, INC.
P.O.BOX 976 JACKSON, MS 39205-0976
826 SOUTH WEST STREET
JACKSON, MS 39201-5811
(601) 94B-2185 FAX 9495-4044

INVOICE
mema INVOICE NUMBER Fmg.
06/04/21 2037957-01 1

COMMUNITY BANK HEADQUARTERS
C/0 FOUNTAIN CONSTRUCTION CO.
5655 HWY 18 W
JACKSON

COMMUNITY BANK HEADQUARTERS
C/0 FPOUNTAIN CONSTRUCTION CO
P. O. BOX 10506
JACKSON

Ms 39289-0506 MS 39209

5
H
|

=3
[=3
E
D
T
Q

TAX
CODE

PERSON ITYPEI SHIPPED VIA customer no. | CUSTOMER ORDER NO. |

EREN LSS 122994 000030

Q7Y SHIPPED ITEM NUMBER/ITEM DESCRIPTION UNIT PRICE

DATE SHIPPE

06/04/21
AMOUNT

OTY ORDERED

1 2 2 |COOR68590931LEB .000 E .00
RAVELLE 68590931LBB
PIXTURE "¥"
2 8 8 |COOKTOB2007PNNP .000 |B .00
CIRCA LIGHTING TOB 2007PN-NP
FIXTURE "Z"
3 2 2 |COOKTOB2024HABNP .000 |B .00
CIRCA LIGHTING TOBH 2024HAB-NP |
FIXTURE "AA" |
4 16 16 |COOKWS60028BN .000 E .00
MODERN FORMS WS-60028-BN |
FIXTURE "DD"
5 1 1 |LOT PRICE 45708.780 |BE | 45708.78
|  LOT PRICE
FOUNTA!N CONSTRUCTION
COUMIPAN 7 iINC
|
]
I
PAST DUE ACCOUNTS SUBJECT TO 45708.78
1 7/2% FINANCE CHARGE PER MONTH | CHRIS HAYNES ELECTRIC SUPPLY, INC. .00
ANNUAL PERCENTAGE RATE IS 18% P.0O. BOX 976
JACKSON, MS 39205-0976 .00
| FpanonoR seFore | YOU SAVE | AND PAY ONLY 94 ' .00
VENDOR TERMS 07/10/21 45708.78 Invoice Totat 45708.78




CHRIS HAYNES

ELECTRIC SUPPLY, INC. INVOICE

P.O.BOX 976 JACKSON, MS 39205-0976

826 SOUTH WEST STREET
, JACKSON, MS 39201-5811 m 'NVOICE NUMBER m.
(601) 948-2185 FAX 949-4044 05/19/21 2037969-01 1

COMMUNTTY BANK HEADQUARTERS ¥ COMMUNITY BANK HEADQUARTERS
C/0 FOUNTAIN CONSTRUCTION CO M C/0 FOUNTAIN CONSTRUCTION CO.
P. 0. BOX 10506 g 5655 wwy 18 w
JACKSON MS 39289-0506  Jackson MS 39209
T
(8]
A p,S;'EE%MTYPEl SHIPPED VIA | CUSTOMER NO. | CUSTOMER ORDER NO. | DATE SHIPPED
(1 | ooos [Rw |2 Jowecr | 122994  foooo30 [ 05M821
aTy ORDEREDI OT\'; SHIPPED ITEM NUMBERHTEM.DESCRWUON : UNIT PRICE IU!‘M AMOUNT
1 114 114 |MODAMMCISSWO3SHL .000 |E .00
MODALIGHT MMCI-S-5-0-35H-1 i
FIXTURE “Pp" ;
2 3 | 3 |MODAMLCIUSSPINW25F .000 |E .00
| MODALIGHT MLCI-US-SPIN-W-25PT '
_ FIXTURE "p®
3 9 | 9 |MoDAMICTIUSSPINWLET .000 |E .00

MODALIGHT MJCI-US-5PIN-W-1FT
FIXTURE "P"

4 3 3 |MODAMTISPINW .000 |E .00
MODALIGHT MTI SPIN W
FIXTURE "p"

5 1 1l |LOT PRICE 6653.840 |E 6653.84
LOT PRICE

PAST DUE ACCOUNTS SUBJECT TO 6653.84

1 172% FINANCE CHARGE PER MONTH | CHRIS HAYNES ELECTRIC SUPPLY, INC. .00
ANNUAL PERCENTAGE RATE IS 18% | P.O. BOX 976

JACKSON, MS 39205-0976 .00

| FpapovoRBEFORE]  YOUSAVE | AND PAY ONLY =100

VENDOR TERMS 06/10/21 6653.84 Invoice Total 6653.84




CHRIS HAYNES -
ELECTRIC SUPPLY, INC. INVOICE
P.O.BOX 976 JACKSON, MS 39205-0976
826 SQUTH WEST STREET

JACKSON, MS 39201-5811 INVOICE NUMBER m.
{601) 948-2185 FAX 949-4044 06/23/21 2037973-01 1

COMMUNITY BANK HEADQUARTERS

C/0C FOUNTAIN CONSTRUCTION CO

P. 0. BOX 10506

JACKSON MS 39289-0506

COMMUNITY BANEK HEADQUARTERS
C/O0 FOUNTAIN CONSTRUCTION CO.
5655 HWY 18 W

JACKSON MS 35208

C— grow

O—= OgmuuTTIwv

& | At |pE‘§§%S|\,|TYPE| SHIPPED VIA I CUSTOMER NO. | CUSTOMER ORDER NO. | DATE SHIPPED

(1 [ ooos | Rw ]2 JoRECT | 122008 jooooso | 06230

LINE | QTY ORDERED I Q1Y SHIPPED ITEM NUMBER/ITEM DESCRIPTION "~ UNIT PRICE AMOUNT

1 212 212 |JESCDLFLEX2LNTB408 .000 |E .00
JESCO DL FLEX2 LNTB 4080
FIXTURE "U"
2 12 12 |JESCDLFLEX2LNTBTSP .000 |B .00
JESCO DL-FLEX2-LNTB-TS-PC-M
FIXTURE "U"
3 12 12 |JESCDLFLEX2LNSBEXT .000 |E .00
JESCO DL-FLEX2-LNSB-EXT48-HW-F
FIXTURE "U"
4 12 12 |JESCDLFLEX2LNTBEC .000 |B .00
JESCO DL-FLEX2-LNTB-EC
FIXTURE "U*
5 53 53 | JESCDLFLEX2LNTECH4 .000 |E .00
JESCO DL-FLEX2 LNTB-CH4
_ FIXTURE "U"
6 8 | 8 |JESCDLPS96/24JBODD .000 |E .00
JESCO DL-PS-96/24-JB-OD-DIM
FIXTURE "U"
7 4 4 |JBSCDSDVTVWH .000 |E .00
JESCO DS-DV-TV-WH
FIXTURE "U"
8 1 1 |LOT PRICE 6292.670 |E 6292.67
| LOT PRICE
1
oDl
> FOUNTAIN COMSTRUCTION
) PR BN ie gEm
Y JUN 94 B
B i 25 2021 3 @
g — Ly
@b ';_fr“f*—;;‘_‘j
| COMPANY INc
0
PAST DUE ACCOUNTS SUBJECT TO 6252.67
1 1/2% FINANCE CHARGE PER MONTH | CHRIS HAYNES ELECTRIC SUPPLY, INC. .00
ANNUAL PERCENTAGE RATE IS 18% P.O. BOX 976
JACKSON, MS 39205-0976 .00
| FPabovorBeFoRE | YOU SAVE | AND PAY ONL -00
VENDOR TERMS 07/10/21 6292.67 Invoice Total 6292.67




CHRIS HAYNES -
ELECTRIC SUPPLY, INC. INVOICE
P.O.BOX 976 JACKSON, MS 39205-0976
826 SOUTH WEST STREET

JACKSON, MS 39201-5811 Fm Fm-
(601) 948-2185 FAX 949-4044 05/24/21 2037994-01 1

COMMUNITY BANK HEADQUARTERS

C/0 FOUNTAIN CONSTRUCTION CO

P. 0. BOX 10506

JACKSON MS 39289-0506

COMMUNITY BANK HEADQUARTERS
C/0 FOUNTAIN CONSTRUCTION CO.
5655 HWY 18 W

JACKSON MS 39209

O OmuUTL—Iwv

ﬁ% o |p§é§%?\,|wp£| SHIPPED VIA | CUSTOMER NO. | CUSTOMER ORDER NO. | DATE SHIPPED

| ooos | Rw |2 [pRecr | 122094 foooo30 | 0524121

‘QTy ORDERED | QTY SHIPPED ITEM NUMBER/TEM CESCRIPTION UNIT PRICE AMOUNT
1 8 8 |[LITIXS125SMDR 541.450 (B 4331.60
LIT/ IOTA IIS-125-SM-DR
FIXTURE "QE"

Nl

FOUNTAIN CONSTRUCTION

B COMPANY INC

oAST DUE ACCOUNTS SUBLECT T “ 4331.60

1 1/2% FINANCE CHARGE PER MONTH | CHRIS HAYNES ELECTRIC SUPPLY, INC. .00
ANNUAL PERCENTAGE RATE IS 18% P.0O. BOX 976

JACKSON, MS 39205-0976 .00

| FramonorBEFORE|  YOUSAVE | AND PAY ONLY § i .00

VENDOR TERMS 06/10/21 4331.60 Invoice Total 4331.60




CHECK NO. 70

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
06/28/21 049449 219048 23588.00 0.00 23588.00
Check Date | Control Number
06/29/21 70 TOTALS FOR 1997 23588.00 0.00 23588.00
PAY Twenty-three Thousand Five Hundred Eighty-eight Dollars and 00 cents
DATE CONTROL NO. AMOUNT
06/29/21 70 $*23,588.00
WARD MECHANICAL EQUIPMENT
P.O. BOX 16958
JACKSON MS 39236-6958
PAID TO: WARD MECHANICAL EQUIPMENT
P.O. BOX 16958
JACKSON MS 39236-6958
CHECK NO. 70
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
06/28/21 049449 219048 23588.00 0.00 23588.00
Check Date | Control Number
06/29/21 70 TOTALS FOR 1997 23588.00 0.00 23588.00




A
oA

INVOICE

WME Applied Systems, LLC

f r
- ‘ ‘ ‘ www.wardmech.com

210 Marketridge Dr. - Ridgeland, MS + 39157 - (Ph) 601.956.3002 - (Fx) 601.956.6212

Remittance Address * P.O. Box 16958 - Jackson, MS * 39236

Number 049449
Date |06/2812021

Job #: CTH20031 Community Bank HQ Page 10f1
Bito: CBSs50 Shipto:  TEMP
COMMUNITY BANK COMMUNITY BANK
c/o FOUNTAIN CONSTRUCTION METRO MECHANICAL
RCLAY@FOUNTAINCONSTRUCTION.COM 1385 INDUSTRIAL DR
(FOR CTH20031 ONLY) BOLTON, MS 39041
|
Reference # | Shipped Sales Rep Torms TaxCode | Doc# |wn| Freight Ship Via
154 06/25/2021 CTH CLINTON HE NET 30 MDP (D39719 03 |[PRE/ADD BEST WAY
Job # | Job Name ftem Armount
CTH20031 003 01 |Community Bank HQ Climatemaster TEH Water 23,588.00

Source Heat Pumps

FOUNTAIN CONSTRUCTION

s
el s W

Sub-Total Tax Frelght Total Due

23,588.00 .00 .00 $ 23,588.00

Customer Copy



AIA Document G702" - 1992

Application and Certificate for Payment

0
‘I

TO OWNER: R A PROJECT: ONETETY SR REASORTENS APPLICATION NO: A Distribution to:
P.0. DRAWER 1869 PERIOD TO: 06/30/21 OWNER O
BRaNRON, NM&: (93083 CONTRACT FOR: ARCHITECT DO
FROM CONTRACTOR: o orarn constructron co.,igA ARCHITECT: . o PARTNERS ARCHITECT CONTRACT DATE: 07/12/19 CONTRACTOR [
5655 HWY 18 SOUTH PROJECT NOS: / / FELD D
P. O. BOX 10506
JACKSON, MS 392B9-0506 1953 OTHER O

CONTRACTOR'’S APPLICATION FOR PAYMENT

Application is made for payment, as shown below. in connection with the Contract.
Continuation Sheet. AIA Document G703, is attached.

1. ORIGINAL CONTRACT SUM ... oo §  16.350,000.00

2. Net change by Change Orders ........................c.c.ooooeeinn, - R i

3. CONTRACT SUM TO DATE (Linc | +2) . B r
— Syt T—

4. TOTAL COMPLETED & STORED TO DﬁTE (Calumn Gon G?(ﬂ] ______ 8

5. RETANAGE:

a. % of Completed Work 271,649.25

The undersigned Contractor certifies that 1o the best of the Contractor’s knowledge, information
and beliel the Work covered by this Application for Payment has been completed in accordance
with the Contract Documents. that all amounts have been paid by the Contractor for Work for

which_previous Certificates for Payment were issued and payments received from the Owner. and
thuyTurre] il 8 n herein is now duc.

CONTRAGTOR < e

B\ DJIL@&_%{'Z{_

“fassisstep i

County ol: RB Y
Subscribed and sworn 1o before

A D el
"

.‘4’1 gpusﬁ
"'_&-f\h &O.

{Gplumn D + E on G703) 3 me this 29N day of Tune . 0"
B d Materiz - s¢ns 1D #126015 L~
« _____ % of Swored Material 3 DA PrOOuP o .
(Column F on G703) s Notary Public: Sl vuwnon %-l&\m“-(v’ C noNNA S. THOMPSON :
My Commission expires: -. . ﬁll!lll' ;o
Total Retainage (Lines Su + 5b or Total in Column | of G703)....... S 314.893.73 “l 5&_0&& b mmm o
5,222,942.61
6. TOTAL EARNED LESS RETAINAGE .............coooooovierennnnn. s ARCHITECT’S CERTIFICATE FOR PAYMEI Wiiere e
{Line 4 Less Line 5 Towal) 5. 005, 477.08 In accordance with the Contract Documents. based on on-site nb\crvah!&,ﬁ& BC data comprising
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT ... oo < e this application. the Architect certifies to the Owner thut to the best of the Architect's knowledge.
s ; et information and behiel” the Work has progressed as indicated, the guality of the Work is in
(Linc: 6 from prior Certificate) accordance with the Contract Documents. and the Contractor is entitled 1o payment of the
8. CURRENT PAYMENT DUE ...............o.ooovioinirrininna.. s 217,465.53 | AMOUNTCERTIFIED.
9. BALANCE TO FINISH, INCLUDING RETAINAGE AMOUNT CERTIFIED .. ; . $217,465.53
(Line 3 less Line 6) % 4:175,283.23 {Attach explanation Jf:unrmm I emiwd f.l’tﬂer\ﬁmn n'u" amaount crpphea‘ Initial all figures on this
Application and on the Continuation Sheet thar are changed 1o conform with the amount certified. )
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS ARCHITECT:
Total changes approved in previous months by Owner |§ 352+ 428.62 T ne i i By: rﬁ_‘%\ Date: July 1, 2021
¥ oL00 000 e
Total approved this Month 5 35243061 S 4+ 3e4—s99—33— This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only 10 the Contractor
TOTALS |3 S e e named herein. Issuance, payment and acceptance of payment are without prejudice 1o any rights of
NET CHANGES by Change Order 5 b the Owner or Contractor under this Conltract
: 2 g .

CAUTION: You should sign an criginal AlA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured.

AlA Document G702™ - 1992. Copyright © 1953, 1963, 1965, 1871, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA™ Document is protecied by U.S. Copyright Law
and International Treaties. Unauthorized reproduction or dastributmn of this AlIA" Document, or any portion of it. may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent
possible under the law. Purchasers are permitted 1o reproduce ten (10) copies of this document when compleled. To report copyright violations of AIA Contract Documents. e-mail The American Institute of Archtacts’ logal

counsel, copyrighi@aia org




Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-23
Application Date: 06/30/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To: 06/30/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) (1)
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
0001 DIVISION 00 - PROCUREMENT
AND CONTRACTING
REQUIREMENTS
0002 Tax 572,272.00 177,143.99 8,068.45 0.00 185,212.44  32.36 387,059.56 9,260.61
0003 Building Permit 35,195.00 35,195.00 0.00 0.00 35,195.00 100.00 0.00 1,759.74
0004 Builders Risk, OCP, and Liability 70,461.00 70,461.00 0.00 0.00 70,461.00 100.00 0.00 3,523.05
Insurance
0005 Bond 110,390.00 110,390.00 0.00 0.00 110,390.00 100.00 0.00 5,519.50
0006 Mobilization @ .2% 34,499.00 34,499.00 0.00 0.00 34,499.00 100.00 0.00 1,724.95
0007 Final Cleaning 39,365.00 0.00 0.00 0.00 0.00 0.00 39,365.00 0.00
0008 Punch list 10,550.00 0.00 0.00 0.00 0.00 0.00 10,550.00 0.00
0009 DIVISION 01- GENERAL
REQUIREMENTS
0010 12100 Allowances
0011 Rug Allowance 15,000.00 0.00 0.00 0.00 0.00 0.00 15,000.00 0.00
0012 13100 Project Management and
Coordination
0013 Project Management / Jobsite 223,867.00 216,896.00 2,000.00 0.00 218,896.00 97.78 4,971.00 10,944.80
Supervision (16 = draws)
0015 015000 Temporary Facilities and
Controls
0016 Jobsite Sanitary and Drinking 9,5637.00 9,253.00 100.00 0.00 9,353.00 98.07 184.00 467.65
Water Facilities (16 = draws)
0017 Jobsite Communication (16 = 1,941.00 1,817.00 0.00 0.00 1,817.00 93.61 124.00 90.85
draws)
0018 General Duty Equipment and 96,369.00 92,421.00 600.00 0.00 93,021.00 96.53 3,348.00 4,651.05
Operators (16 = draws)
0019 Fuel (16 = draws) 26,803.00 25,025.00 300.00 0.00 25,325.00 94.49 1,478.00 1,266.25
0020 Temporary Utilities (16 = draws) 38,974.00 36,468.00 300.00 0.00 36,768.00 94.34 2,206.00 1,838.40

PAGE 2 OF 33



Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-23
Application Date: 06/30/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  06/30/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
0021 017419 Construction Waste
Management and Disposal
0022 Jobsite Cleanup / misc labor (16 123,593.00 118,212.00 800.00 0.00 119,012.00 96.29 4,581.00 5,950.60
= draws)
0023 Waste Disposal (16 = draws) 55,599.00 52,475.00 600.00 0.00 53,075.00 95.46 2,524.00 2,653.75
0024 17839 Project Record 10,550.00 0.00 0.00 0.00 0.00 0.00 10,550.00 0.00
Documents
0025 DIVISION 03 - CONCRETE
0026 31000 Concrete Forming and
Accessories
0027 Excavate, form footings 15,086.00 15,086.00 0.00 0.00 15,086.00 100.00 0.00 754.30
0028 Excavate, Form perimeter grade 25,357.00 25,357.00 0.00 0.00 25,357.00 100.00 0.00 1,267.85
beam
0029 Excavate form elevator pit 1 9,864.00 9,864.00 0.00 0.00 9,864.00 100.00 0.00 493.20
0030 Excavate form elevator pit 2 9,864.00 9,864.00 0.00 0.00 9,864.00 100.00 0.00 493.20
0031 Form / prep slab on grade 10,676.00 10,676.00 0.00 0.00 10,676.00 100.00 0.00 533.80
0032 Form/ prep 2nd floor slab 10,676.00 10,676.00 0.00 0.00 10,676.00 100.00 0.00 533.80
0033 Form / prep 3rd floor slab 10,676.00 10,676.00 0.00 0.00 10,676.00 100.00 0.00 533.80
0034 Form / prep 4th floor slab 10,676.00 10,676.00 0.00 0.00 10,676.00 100.00 0.00 533.80
0035 Excavate, form, dumpster/ 11,605.00 0.00 0.00 0.00 0.00 0.00 11,605.00 0.00
generator pad
0036 32000 Concrete Reinforcing
0037 Reinforcing material shop drwgs 5,232.00 5,232.00 0.00 0.00 5,232.00 100.00 0.00 261.60
0038 Reinforcing material 49,593.00 49,593.00 0.00 0.00 49,593.00 100.00 0.00 2,479.65
0039 Fee on Reinforcing material 2,728.00 2,728.00 0.00 0.00 2,728.00 100.00 0.00 136.40
0040 Labor for reinforcing footings 2,901.00 2,901.00 0.00 0.00 2,901.00 100.00 0.00 145.05

PAGE 3 OF 33



Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-23
Application Date: 06/30/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  06/30/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
0041 Labor for reinforcing grade 6,382.00 6,382.00 0.00 0.00 6,382.00 100.00 0.00 319.10
beams
0042 Labor for reinforcing elevator pit 3,858.00 3,858.00 0.00 0.00 3,858.00 100.00 0.00 192.90
1
0043 Labor for reinforcing elevator pit 3,858.00 3,858.00 0.00 0.00 3,858.00 100.00 0.00 192.90
2
0044 Labor for wire mesh slab on 2,262.00 2,262.00 0.00 0.00 2,262.00 100.00 0.00 113.10
grade
0045 Labor for wire mesh 2nd floor 2,262.00 2,262.00 0.00 0.00 2,262.00 100.00 0.00 113.10
0046 Labor for wire mesh 3rd floor 2,262.00 2,262.00 0.00 0.00 2,262.00 100.00 0.00 113.10
0047 Labor for wire mesh 4th floor 2,262.00 2,262.00 0.00 0.00 2,262.00 100.00 0.00 113.10
0048 Labor for reinforcing @ dumpster 3,481.00 0.00 0.00 0.00 0.00 0.00 3,481.00 0.00
/ generator pad
0049 33000 Cast-In-Place Concrete
0050 Concrete material @ foundation, 221,418.00 219,357.75 0.00 0.00 219,357.75 99.07 2,060.25 10,967.89
upper floors and dumpster gen
pad
0051 Fee on Concrete material 12,178.00 12,070.41 0.00 0.00 12,070.41 99.12 107.59 603.52
0052 Place and finish footings and 7,543.00 7,543.00 0.00 0.00 7,543.00 100.00 0.00 377.15
grade beams
0053 Place & finish elevator pit 1 3,713.00 3,713.00 0.00 0.00 3,713.00 100.00 0.00 185.65
0054 Place & finish elevator pit 2 3,713.00 3,713.00 0.00 0.00 3,713.00 100.00 0.00 185.65
0055 Place & finish slab on grade 19,612.00 19,612.00 0.00 0.00 19,612.00 100.00 0.00 980.60
0056 Place and finish 2nd floor 19,612.00 19,612.00 0.00 0.00 19,612.00 100.00 0.00 980.60
0057 Place and finish 3rd floor 19,612.00 19,612.00 0.00 0.00 19,612.00 100.00 0.00 980.60
0058 Place and finish 4th floor 19,612.00 19,612.00 0.00 0.00 19,612.00 100.00 0.00 980.60
0059 Place and finish dumpster / 3,481.00 0.00 0.00 0.00 0.00 0.00 3,481.00 0.00

generator pad
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-23
Application Date: 06/30/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To: 06/30/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]

ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH

APPLIC. STORED AND STORED (C-G)

(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0060 34500 Precast Architectural
Concrete
0061 Precast Concrete Material 1,723,553.00 1,556,697.38 0.00 0.00 1,556,697.38 90.32 166,855.62 77,834.88
0062 Fee on Precast Concrete 94,795.00 85,654.22 0.00 0.00 85,654.22 90.36 9,140.78 4,282.71
Material

0063 Precast Erector Mobilization 23,790.00 23,790.00 0.00 0.00 23,790.00 100.00 0.00 1,189.50
0064 Precast Erection North Elevation 35,003.00 35,003.00 0.00 0.00 35,003.00 100.00 0.00 1,750.15
0065 Precast Erection South Elevation 39,549.00 39,549.00 0.00 0.00 39,549.00 100.00 0.00 1,977.45
0066 Precast Erection East Elevation 69,779.00 69,779.00 0.00 0.00 69,779.00 100.00 0.00 3,488.95
0067 Precast Erection West Elevation 69,779.00 66,779.00 2,000.00 0.00 68,779.00 98.57 1,000.00 3,438.95
0068 36200 Non-Shrink Grouting
0069 Grout column bases 10,128.00 10,128.00 0.00 0.00 10,128.00 100.00 0.00 506.40
0070 DIVISION 04 - MASONRY
0071 42000 Unit Masonry
0072 Brick materials 16,000.00 0.00 0.00 0.00 0.00 0.00 16,000.00 0.00
0073 Fee on Brick Materials 880.00 0.00 0.00 0.00 0.00 0.00 880.00 0.00
0074 Brick labor 35,870.00 0.00 0.00 0.00 0.00 0.00 35,870.00 0.00
0075 42200 Concrete Unit Masonry
0076 CMU materials 22,000.00 0.00 0.00 0.00 0.00 0.00 22,000.00 0.00
0077 Fee on CMU Materials 1,210.00 0.00 0.00 0.00 0.00 0.00 1,210.00 0.00
0078 CMU Labor 51,695.00 0.00 0.00 0.00 0.00 0.00 51,695.00 0.00
0079 DIVISION 05 - METALS
0080 51200 Structural Steel Framing
0081 Structural Steel Material 896,268.00 896,268.00 0.00 0.00 896,268.00 100.00 0.00 44,813.40
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-23
Application Date: 06/30/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  06/30/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
0082 Fee on Structural Steel 49,295.00 49,295.00 0.00 0.00 49,295.00 100.00 0.00 2,464.75
0083 Steel Erector Mobilization 52,626.00 52,626.00 0.00 0.00 52,626.00 100.00 0.00 2,631.30
0084 Erect Columns 12,449.00 12,449.00 0.00 0.00 12,449.00 100.00 0.00 622.45
0085 Erect Beams 2nd floor 104,085.00 104,085.00 0.00 0.00 104,085.00 100.00 0.00 5,204.25
0086 Erect Beams 3rd floor 104,085.00 104,085.00 0.00 0.00 104,085.00 100.00 0.00 5,204.25
0087 Erect Beams 4th floor 104,085.00 104,085.00 0.00 0.00 104,085.00 100.00 0.00 5,204.25
0088 Erect Beams Roof 100,570.00 100,570.00 0.00 0.00 100,570.00 100.00 0.00 5,028.50
0089 Erect Misc bracing, bridging, 1,740.00 1,740.00 0.00 0.00 1,740.00 100.00 0.00 87.00
kickers, etc... 1st floor
0090 Erect Misc bracing, bridging, 2,901.00 2,901.00 0.00 0.00 2,901.00 100.00 0.00 145.05
kickers, etc... 2nd floor
0091 Erect Misc bracing, bridging, 2,901.00 2,901.00 0.00 0.00 2,901.00 100.00 0.00 145.05
kickers, etc... 3rd floor
0092 Erect Misc bracing, bridging, 2,901.00 2,901.00 0.00 0.00 2,901.00 100.00 0.00 145.05
kickers, etc... 4th floor
0093 Erect Misc bracing, bridging, 2,901.00 2,901.00 0.00 0.00 2,901.00 100.00 0.00 145.05
kickers, etc... Roof
0094 52100 Steel Joist Framing
0095 Joist Materials 75,000.00 75,000.00 0.00 0.00 75,000.00 100.00 0.00 3,750.00
0096 Fee on Joist Material 4,125.00 4,125.00 0.00 0.00 4,125.00 100.00 0.00 206.25
0097 Joist Erection @ drive thru 1,055.00 1,055.00 0.00 0.00 1,055.00 100.00 0.00 52.75
0098 Joist Erection @ roof 3,693.00 3,693.00 0.00 0.00 3,693.00 100.00 0.00 184.65
0099 53100 Steel Decking
0100 Deck material 32,070.00 32,070.00 0.00 0.00 32,070.00 100.00 0.00 1,603.50
0101 Fee on Deck Material 1,672.00 1,672.00 0.00 0.00 1,672.00 100.00 0.00 83.60
0102 Erect Deck 2nd floor 10,550.00 10,550.00 0.00 0.00 10,550.00 100.00 0.00 527.50
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-23
Application Date: 06/30/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  06/30/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
0103 Erect Deck 3rd floor 10,550.00 10,550.00 0.00 0.00 10,550.00 100.00 0.00 527.50
0104 Erect Deck 4th floor 10,550.00 10,550.00 0.00 0.00 10,550.00 100.00 0.00 527.50
0105 Erect Deck Roof 10,550.00 10,000.00 550.00 0.00 10,550.00 100.00 0.00 527.50
0106 54000 Cold-Formed Exterior
Steel Stud Framing
0107 55000 Metal Fabrications
0108 Install lavatory vanity supports 2,076.00 0.00 1,030.00 0.00 1,030.00 49.61 1,046.00 51.50
0109 Install bollards 7,271.00 5,300.00 0.00 0.00 5,300.00 72.89 1,971.00 265.00
0110 Install Ladders 2,227.00 2,227.00 0.00 0.00 2,227.00 100.00 0.00 111.35
0111 SS plate at monumental stair 8,406.00 0.00 0.00 0.00 0.00 0.00 8,406.00 0.00
balcony rail
0112 55113 Metal Pan Stairs
0113 Stair 1 material 15,000.00 15,000.00 0.00 0.00 15,000.00 100.00 0.00 750.00
0114 Stair 2 material 15,000.00 15,000.00 0.00 0.00 15,000.00 100.00 0.00 750.00
0115 Fee on stair material 1,650.00 1,650.00 0.00 0.00 1,650.00 100.00 0.00 82.50
0116 Erect Stair 1 4,748.00 4,748.00 0.00 0.00 4,748.00 100.00 0.00 237.40
0117 Erect Stair 2 4,748.00 4,748.00 0.00 0.00 4,748.00 100.00 0.00 237.40
0118 55213 Pipe and Tube Railings
0119 Pipe rail install 6,330.00 4,300.00 0.00 0.00 4,300.00 67.93 2,030.00 215.00
0120 57100 Decorative Metal Stairs
0121 Monumental Stair material 56,100.00 56,100.00 0.00 0.00 56,100.00 100.00 0.00 2,805.00
0122 Fee on Monumental stair 3,086.00 3,086.00 0.00 0.00 3,086.00 100.00 0.00 154.30
material
0123 Erect Monumental Stair 2,638.00 2,638.00 0.00 0.00 2,638.00 100.00 0.00 131.90
0124 Stainless Handrail material 34,491.00 0.00 0.00 0.00 0.00 0.00 34,491.00 0.00
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-23
Application Date: 06/30/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  06/30/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
0125 Fee on stainless handrail 1,897.00 0.00 0.00 0.00 0.00 0.00 1,897.00 0.00
material
0126 Stainless Handrail labor 8,883.00 0.00 0.00 0.00 0.00 0.00 8,883.00 0.00
0127 Quartz tread material 16,587.00 0.00 0.00 0.00 0.00 0.00 16,587.00 0.00
0128 Fee on Quartz tread material 612.00 0.00 0.00 0.00 0.00 0.00 612.00 0.00
0129 Quartz tread labor 7,689.00 0.00 0.00 0.00 0.00 0.00 7,689.00 0.00
0130 57313 Glazed Decorative Metal
Railings
0131 Balcony railing materials 56,667.00 0.00 0.00 0.00 0.00 0.00 56,667.00 0.00
0132 Fee on Balcony railing material 3,117.00 0.00 0.00 0.00 0.00 0.00 3,117.00 0.00
0133 Balcony railing labor 10,960.00 0.00 0.00 0.00 0.00 0.00 10,960.00 0.00
0134 57500 Decorative Formed Metal 603.00 0.00 0.00 0.00 0.00 0.00 603.00 0.00
0135 Aluminum Trellis material 181,214.00 74,080.00 0.00 0.00 74,080.00 40.88 107,134.00 3,704.00
0136 Fee on Aluminum Trellis material 9,967.00 3,515.23 0.00 0.00 3,5615.23 35.27 6,451.77 175.76
0137 Aluminum Trellis Labor 52,552.00 25,600.00 0.00 0.00 25,600.00 48.71 26,952.00 1,280.00
0138 Aluminum Trellis Equipment 46,420.00 6,550.00 0.00 0.00 6,550.00 14.11 39,870.00 327.50
0139 Trellis embeds 3,165.00 3,165.00 0.00 0.00 3,165.00 100.00 0.00 158.25
0140 DIVISION 06 - WOOD, PLASTICS
AND COMPOSITES
0141 61000 Rough Carpentry
0142 Misc interior wood blocking 3,803.00 3,400.00 0.00 0.00 3,400.00 89.40 403.00 170.00
0143 Roof blocking 5,053.00 4,653.00 0.00 0.00 4,653.00 92.08 400.00 232.65
0144 Window blocking 19,654.00 19,254.00 0.00 0.00 19,254.00 97.96 400.00 962.70
0145 62023 Interior Finish Carpentry

incls 64113, 64116, 64216,
64800
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Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-23
Application Date: 06/30/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To: 06/30/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0146 Admin/ Submittals 17,497.00 0.00 0.00 0.00 0.00 0.00 17,497.00 0.00
0147 1004, 1005, 204, 2005, 3004, 5,855.00 0.00 0.00 0.00 0.00 0.00 5,855.00 0.00
3005,4004,
0148 4117 ,4118, 4120, 4122 6,293.00 0.00 0.00 0.00 0.00 0.00 6,293.00 0.00
0149 1413A, 4131A 2,026.00 0.00 0.00 0.00 0.00 0.00 2,026.00 0.00
0150 Exec Lounge 4202 11,025.00 0.00 0.00 0.00 0.00 0.00 11,025.00 0.00
0151 Board Room 4103 3,524.00 0.00 0.00 0.00 0.00 0.00 3,524.00 0.00
0152 Board Room 4103 Wall Panels 29,857.00 0.00 0.00 0.00 0.00 0.00 29,857.00 0.00
0153 Community 4210, 11,12 6,098.00 0.00 0.00 0.00 0.00 0.00 6,098.00 0.00
0154 Lobby 1012 5,592.00 0.00 0.00 0.00 0.00 0.00 5,592.00 0.00
0155 Lobby Reception 4002, 3020, 25,004.00 0.00 0.00 0.00 0.00 0.00 25,004.00 0.00
4003
0156 Small Conf 4143 16,616.00 0.00 0.00 0.00 0.00 0.00 16,616.00 0.00
0157 Copy 4135 4,051.00 0.00 0.00 0.00 0.00 0.00 4,051.00 0.00
0158 Work 4153 1,173.00 0.00 0.00 0.00 0.00 0.00 1,173.00 0.00
0159 Private Dining 4203 6,594.00 0.00 0.00 0.00 0.00 0.00 6,594.00 0.00
0160 Lobby Wall Panels 1012 21,469.00 20,000.00 0.00 0.00 20,000.00 93.16 1,469.00 1,000.00
0161 Maternity 3305B 1,319.00 0.00 0.00 0.00 0.00 0.00 1,319.00 0.00
0162 Work 3305 2,901.00 0.00 0.00 0.00 0.00 0.00 2,901.00 0.00
0163 Elevator Lobby 2001,3001 40,301.00 0.00 0.00 0.00 0.00 0.00 40,301.00 0.00
0164 Work 3109 15,350.00 0.00 0.00 0.00 0.00 0.00 15,350.00 0.00
0165 Break 3023 8,319.00 0.00 0.00 0.00 0.00 0.00 8,319.00 0.00
0166 Marketing Work 3403 10,365.00 0.00 0.00 0.00 0.00 0.00 10,365.00 0.00
0167 Marketing Collab 3400 31,930.00 0.00 0.00 0.00 0.00 0.00 31,930.00 0.00
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Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-23
Application Date: 06/30/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To: 06/30/2021
Architect's Project No.:
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ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0168 Credit Work 3203 10,534.00 0.00 0.00 0.00 0.00 0.00 10,534.00 0.00
0169 Coffee 3342 2,506.00 0.00 0.00 0.00 0.00 0.00 2,506.00 0.00
0170 Lounge 1260 2,949.00 0.00 0.00 0.00 0.00 0.00 2,949.00 0.00
0171 Drive Thru Teller 1253 1,757.00 0.00 0.00 0.00 0.00 0.00 1,757.00 0.00
0172 Refreshment 1250 644.00 0.00 0.00 0.00 0.00 0.00 644.00 0.00
0173 Work Space 1256 3,017.00 0.00 0.00 0.00 0.00 0.00 3,017.00 0.00
0174 Teller 1253 17,830.00 0.00 0.00 0.00 0.00 0.00 17,830.00 0.00
0175 Reception 12011206 16,479.00 0.00 0.00 0.00 0.00 0.00 16,479.00 0.00
0176 Work 1208 965.00 0.00 0.00 0.00 0.00 0.00 965.00 0.00
0177 Teller Screen 21,707.00 0.00 0.00 0.00 0.00 0.00 21,707.00 0.00
0178 Conf 1203 965.00 0.00 0.00 0.00 0.00 0.00 965.00 0.00
0179 Mail 4135 6,821.00 0.00 0.00 0.00 0.00 0.00 6,821.00 0.00
0180 Beverage 4013 2,057.00 0.00 0.00 0.00 0.00 0.00 2,057.00 0.00
0181 Typ North Closets 3 ea 1,398.00 0.00 0.00 0.00 0.00 0.00 1,398.00 0.00
0182 Typ East Closets 7 ea 4,141.00 0.00 0.00 0.00 0.00 0.00 4,141.00 0.00
0183 Exec Asst Closet 2 ea 2,110.00 0.00 0.00 0.00 0.00 0.00 2,110.00 0.00
0184 Marketing Closets 2 ea 1,635.00 0.00 0.00 0.00 0.00 0.00 1,635.00 0.00
0185 Finish of Wood Cabinets 8,482.00 0.00 0.00 0.00 0.00 0.00 8,482.00 0.00
0186 Wood Base, Jambs, stops and 57,076.00 0.00 0.00 0.00 0.00 0.00 57,076.00 0.00
trim
0187 DIVISION 07 - THERMAL AND
MOISTURE PROTECTION
0188 71113 Bituminous Damp
proofing
0189 Elevator pit waterproofing 10,550.00 10,550.00 0.00 0.00 10,550.00 100.00 0.00 527.50
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Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-23
Application Date: 06/30/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To: 06/30/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
0190 Foundation Perimeter 2,321.00 0.00 0.00 0.00 0.00 0.00 2,321.00 0.00
waterproofing
0191 72100 Thermal Insulation
0192 Spray applied cellulose 11,750.00 11,750.00 0.00 0.00 11,750.00 100.00 0.00 587.50
insulation material 1st flr
0193 Spray applied cellulose 11,750.00 11,750.00 0.00 0.00 11,750.00 100.00 0.00 587.50
insulation material 2nd fIr
0194 Spray applied cellulose 11,750.00 11,750.00 0.00 0.00 11,750.00 100.00 0.00 587.50
insulation material 3rd fIr
0195 Spray applied cellulose 11,750.00 11,750.00 0.00 0.00 11,750.00 100.00 0.00 587.50
insulation material 4th flr
0196 Spray applied cellulose 11,750.00 11,750.00 0.00 0.00 11,750.00 100.00 0.00 587.50
insulation material roof
0197 Spray applied cellulose 11,750.00 10,950.00 0.00 0.00 10,950.00 93.19 800.00 547.50
insulation installation 1st flr
0198 Spray applied cellulose 11,750.00 10,750.00 600.00 0.00 11,350.00 96.60 400.00 567.50
insulation installation 2nd flr
0199 Spray applied cellulose 11,750.00 10,750.00 600.00 0.00 11,350.00 96.60 400.00 567.50
insulation installation 3rd flr
0200 Spray applied cellulose 11,750.00 10,950.00 0.00 0.00 10,950.00 93.19 800.00 547.50
insulation installation 4th flr
0201 Spray applied cellulose 11,750.00 11,000.00 750.00 0.00 11,750.00 100.00 0.00 587.50
insulation installation roof
0202 74213.23 Metal Composite
Material Wall Panels
0203 Composite wall panel materials 61,259.00 7,921.84 0.00 0.00 7,921.84 1293 53,337.16 396.09
0204 Fee on Composite wall panel 3,194.00 435.95 0.00 0.00 43595 13.65 2,758.05 21.80
material
0205 Composite wall panel 16,845.00 0.00 0.00 0.00 0.00 0.00 16,845.00 0.00
installation east elevation
0206 Composite wall panel 16,845.00 0.00 0.00 0.00 0.00 0.00 16,845.00 0.00

installation west elevation
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(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
0207 75423 Thermoplastic Polyolefin
(TPO) Roofing
0208 Roofing Sub Mobilization 2,532.00 2,532.00 0.00 0.00 2,532.00 100.00 0.00 126.60
0209 Equipment 12,238.00 11,366.00 0.00 0.00 11,366.00 92.87 872.00 568.30
0210 Rigid insulation material 70,500.00 70,500.00 0.00 0.00 70,500.00 100.00 0.00 3,525.00
0211 TPO material 24,000.00 24,000.00 0.00 0.00 24,000.00 100.00 0.00 1,200.00
0212 Fee on Roofing material 5,198.00 5,198.00 0.00 0.00 5,198.00 100.00 0.00 259.90
0213 Roof install at drive thru 6,485.00 0.00 0.00 0.00 0.00 0.00 6,485.00 0.00
0214 Roof install low roof under 7,512.00 0.00 0.00 0.00 0.00 0.00 7,512.00 0.00
pavers
0215 Roof install high roof 87,915.00 86,023.00 0.00 0.00 86,023.00 97.85 1,892.00 4,301.15
0216 76200 Sheet Metal Flashing and
Trim
0217 Sheet metal material 7,500.00 0.00 0.00 0.00 0.00 0.00 7,500.00 0.00
0218 Fee on Sheet Metal Material 412.00 0.00 0.00 0.00 0.00 0.00 412.00 0.00
0219 77200 Roof Accessories
0220 Roof hatch material 2,400.00 2,400.00 0.00 0.00 2,400.00 100.00 0.00 120.00
0221 Fee on roof hatch material 132.00 132.00 0.00 0.00 132.00 100.00 0.00 6.60
0222 78100 Applied Fireproofing
0223 Applied fireproofing material 1st 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 944.85
flr
0224 Applied fireproofing material 2nd 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 944.85
flr
0225 Applied fireproofing material 3rd 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 944.85
flr
0226 Applied fireproofing material 4th 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 944.85

flr
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-23
Application Date: 06/30/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  06/30/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0227 Applied fireproofing material roof 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 944.85
0228 Applied fireproofing labor 1st flr 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 944 .85
0229 Applied fireproofing labor 2nd fir 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 944 .85
0230 Applied fireproofing labor 3rd flr 18,897.00 17,897.00 500.00 0.00 18,397.00 97.35 500.00 919.85
0231 Applied fireproofing labor 4th flr 18,897.00 17,500.00 600.00 0.00 18,100.00 95.78 797.00 905.00
0232 Applied fireproofing labor roof 18,897.00 17,897.00 500.00 0.00 18,397.00 97.35 500.00 919.85
0233 78413 Penetration Fire stopping 7,000.00 0.00 4,000.00 0.00 4,000.00 57.14 3,000.00 200.00
0234 78446 Fire-Resistive Joint 5,500.00 5,000.00 0.00 0.00 5,000.00 90.91 500.00 250.00
Systems
0235 79200 Joint Sealants
0236 Precast joint sealants north elev 6,383.00 6,100.00 0.00 0.00 6,100.00 95.57 283.00 305.00
0237 Precast joint sealants south elev 6,383.00 1,000.00 0.00 0.00 1,000.00 15.67 5,383.00 50.00
0238 Precast joint sealants east elev 12,766.00 3,500.00 4,797.90 0.00 8,297.90 65.00 4,468.10 414.90
0239 Precast joint sealants west elev 12,766.00 1,000.00 9,212.80 0.00 10,212.80 80.00 2,553.20 510.64
0240 Site concrete joints 3,693.00 0.00 0.00 0.00 0.00 0.00 3,693.00 0.00
0241 Acoustical sealants at 7,913.00 0.00 0.00 0.00 0.00 0.00 7,913.00 0.00
penetrations
0242 DIVISION 08 - OPENINGS
0243 81113 Hollow Metal Doors and
Frames
0244 Hollow metal materials 8,026.00 4,013.00 0.00 0.00 4,013.00 50.00 4,013.00 200.65
0245 Fee on Hollow metal material 441.00 220.50 0.00 0.00 220.50 50.00 220.50 11.03
0246 Hollow metal frame install 3,028.00 2,000.00 0.00 0.00 2,000.00 66.05 1,028.00 100.00
0247 81216 Aluminum Frames w/
84113
0248 81416 Flush Wood Doors
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-23
Application Date: 06/30/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To: 06/30/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0249 Wood Door material 105,197.00 0.00 0.00 0.00 0.00 0.0 105,197.00 0.00
0250 Fee on wood door material 5,786.00 0.00 0.00 0.00 0.00 0.00 5,786.00 0.00
0251 Wood Door labor 1st flr incs 6,693.00 0.00 0.00 0.00 0.00 0.00 6,693.00 0.00
hardware
0252 Wood Door labor 2nd fIr incs 2,953.00 0.00 0.00 0.00 0.00 0.00 2,953.00 0.00
hardware
0253 Wood Door labor 3rd flr incs 15,356.00 0.00 0.00 0.00 0.00 0.00 15,356.00 0.00
hardware
0254 Wood Door labor 4th flr incs 5,709.00 0.00 0.00 0.00 0.00 0.00 5,709.00 0.00
hardware
0255 87100 Door Hardware
0256 Door Hardware material 114,993.00 0.00 0.00 0.00 0.00 0.00 114,993.00 0.00
0257 Fee on Door hardware material 6,325.00 0.00 0.00 0.00 0.00 0.00 6,325.00 0.00
0258 Door hardware labor is with
doors
0259 Install Electric Hardware 58,290.00 0.00 0.00 0.00 0.00 0.00 58,290.00 0.00
0260 84113 Aluminum Framed
Entrances and Storefronts
0261 Aluminum Entrances and 244,703.00 18,830.00 40,730.00 0.00 59,560.00 24.34 185,143.00 2,978.00
storefront material
0262 Fee on aluminum entrances and 13,459.00 1,036.25 2,241.45 0.00 3,277.70 24.35 10,181.30 163.88
storefronts
0263 Fabrication labor 28,200.00 18,000.00 6,000.00 0.00 24,000.00 85.11 4,200.00 1,200.00
0264 Storefront frame installation 12,900.00 1,500.00 0.00 0.00 1,500.00 11.63 11,400.00 75.00
labor East Elev
0265 Storefront frame installation 12,900.00 1,500.00 0.00 0.00 1,500.00 11.63 11,400.00 75.00
labor West Elev
0266 Storefront frame installation 16,000.00 1,500.00 0.00 0.00 1,500.00 9.38 14,500.00 75.00
labor North Elev
0267 Storefront frame installation 16,000.00 1,500.00 0.00 0.00 1,500.00 9.38 14,500.00 75.00

labor South Elev
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Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-23
Application Date: 06/30/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  06/30/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
0268 Aluminum Entrances prep and 18,400.00 0.00 0.00 0.00 0.00 0.00 18,400.00 0.00
installation
0269 F4 door frame installation 17,600.00 0.00 0.00 0.00 0.00 0.00 17,600.00 0.00
0270 84226 All-Glass Entrances
0271 All glass doors and hardware 79,167.00 0.00 0.00 0.00 0.00 0.00 79,167.00 0.00
0272 Fee on All Glass doors and 4,354.00 0.00 0.00 0.00 0.00 0.00 4,354.00 0.00
hardware
0273 All glass door installation 22,366.00 0.00 0.00 0.00 0.00 0.00 22,366.00 0.00
0274 84413 Glazed Aluminum Curtain
Walls
0275 Aluminum Stock lengths 106,425.00 106,425.00 0.00 0.00 106,425.00 100.00 0.00 5,321.25
0276 Fee on Glazed alum curtain wall 5,853.00 5,853.00 0.00 0.00 5,853.00 100.00 0.00 292.65
materials
0277 Curtainwall installation East Elev 24,800.00 2,500.00 3,000.00 0.00 5,500.00 22.18 19,300.00 275.00
0278 Curtainwall installation West 24,800.00 2,500.00 3,000.00 0.00 5,500.00 22.18 19,300.00 275.00
Elev
0279 Curtainwall installation North 35,000.00 3,180.00 26,570.00 0.00 29,750.00 85.00 5,250.00 1,487.50
Elev
0280 Curtainwall installation South 35,000.00 2,500.00 3,000.00 0.00 5,500.00 15.71 29,500.00 275.00
Elev
0281 88000 Glazing
0282 Glazing materials 311,587.00 0.00 50,000.00 0.00 50,000.00 16.05  261,587.00 2,500.00
0283 Fee on Glazing materials 17,137.00 0.00 2,751.60 0.00 2,751.60 16.06 14,385.40 137.58
0284 Glazing installation labor East 9,500.00 0.00 0.00 0.00 0.00 0.00 9,500.00 0.00
Elev
0285 Glazing installation labor West 9,500.00 0.00 0.00 0.00 0.00 0.00 9,500.00 0.00
Elev
0286 Glazing installation labor North 11,980.00 0.00 9,000.00 0.00 9,000.00 75.13 2,980.00 450.00

Elev
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-23
Application Date: 06/30/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  06/30/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
0287 Glazing installation labor South 11,980.00 0.00 0.00 0.00 0.00 0.00 11,980.00 0.00
Elev
0288 88300 Mirrors
0289 Mirrors materials 9,468.00 0.00 0.00 0.00 0.00 0.00 9,468.00 0.00
0290 Fee on Mirrors 521.00 0.00 0.00 0.00 0.00 0.00 521.00 0.00
0291 Mirror install 2,638.00 0.00 0.00 0.00 0.00 0.00 2,638.00 0.00
0292 83313 Coiling Counter Shutters 15,247.00 0.00 0.00 0.00 0.00 0.00 15,247.00 0.00
0293 DIVISION 09 - FINISHES
0294 92216 Non-Structural Metal
Framing
0295 Drywall sub mobilization 18,463.00 15,463.00 3,000.00 0.00 18,463.00 100.00 0.00 923.15
0296 Metal stud materials 141,954.00 141,954.00 0.00 0.00 141,954.00 100.00 0.00 7,097.71
0297 Fee on metal stud material 7,807.00 7,807.00 0.00 0.00 7,807.00 100.00 0.00 390.35
0298 Batt insulation materials 90,250.00 0.00 18,050.00 0.00 18,050.00 20.00 72,200.00 902.50
0299 Fee on insulation material 4,964.00 0.00 993.33 0.00 993.33  20.01 3,970.67 49.67
0300 Perimeter Metal Stud Labor 1st 14,582.00 6,500.00 0.00 0.00 6,500.00 44.58 8,082.00 325.00
flr
0301 Perimeter Metal Stud Labor 2nd 11,916.00 3,000.00 0.00 0.00 3,000.00 25.18 8,916.00 150.00
flr
0302 Perimeter Metal Stud Labor 3rd 11,916.00 5,000.00 3,900.00 0.00 8,900.00 74.69 3,016.00 445,00
flr
0303 Perimeter Metal Stud Labor 4th 11,916.00 5,000.00 3,900.00 0.00 8,900.00 74.69 3,016.00 445.00
flr
0304 Interior Metal Stud Labor 1st fr 23,489.00 23,089.00 0.00 0.00 23,089.00 98.30 400.00 1,154.45
0305 Interior Metal Stud Labor 2nd fIr 11,744.00 11,170.00 0.00 0.00 11,170.00 95.11 574.00 558.50
0306 Interior Metal Stud Labor 3rd fir 41,105.00 41,105.00 0.00 0.00 41,105.00 100.00 0.00 2,055.25
0307 Interior Metal Stud Labor 4th fIr 41,105.00 41,105.00 0.00 0.00 41,105.00 100.00 0.00 2,055.25
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-23
Application Date: 06/30/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  06/30/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]

ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH

APPLIC. STORED AND STORED (C-G)

(D+E) (NOT IN TO DATE
D OR E) (D+E+F)

0308 Batt insulation labor 20,500.00 0.00 0.00 0.00 0.00 0.00 20,500.00 0.00
0309 92400 Cement Plastering 20,206.00 0.00 0.00 0.00 0.00 0.00 20,206.00 0.00
0310 92900 Gypsum Board
0311 Gyp BD materials 199,530.00 11,387.00 89,788.00 0.00 101,175.00 50.71 98,355.00 5,058.75
0312 Fee on Gyp BD materials 10,974.00 626.64 4,941.21 0.00 5,567.85 50.74 5,406.15 278.39
0313 Gyp Bd Labor 1st flr 40,631.00 500.00 7,626.20 0.00 8,126.20 20.00 32,504.80 406.31
0314 Gyp Bd Labor 2nd flr 25,856.00 1,500.00 6,256.80 0.00 7,756.80 30.00 18,099.20 387.84
0315 Gyp Bd Labor 3rd flr 62,793.00 26,000.00 27,374.05 0.00 53,374.05 85.00 9,418.95 2,668.70
0316 Gyp Bd Labor 4th fIr 62,793.00 0.00 21,977.55 0.00 21,977.55 35.00 40,815.45 1,098.88
0317 93000 Tiling
0318 Ceramic Materials 186,090.00 0.00 0.00 0.00 0.00 0.00 186,090.00 0.00
0319 Fee on Gyp BD materials 10,235.00 0.00 0.00 0.00 0.00 0.00 10,235.00 0.00
0320 Ceramic Labor 1st flr 93,209.00 0.00 0.00 0.00 0.00 0.00 93,209.00 0.00
0321 Ceramic Labor 2nd fIr 9,200.00 0.00 0.00 0.00 0.00 0.00 9,200.00 0.00
0322 Ceramic Labor 3rd flr 33,971.00 0.00 0.00 0.00 0.00 0.00 33,971.00 0.00
0323 Ceramic Labor 4th fIr 61,507.00 0.00 0.00 0.00 0.00 0.00 61,507.00 0.00
0324 95123 Acoustical Tile Ceilings
0325 Acoustical Grid material 26,580.00 0.00 0.00 0.00 0.00 0.00 26,580.00 0.00
0326 Acoustical Tile material 121,150.00 0.00 0.00 0.00 0.00 0.00 121,150.00 0.00
0327 Wood Ceiling material 104,912.00 0.00 0.00 0.00 0.00 0.00 104,912.00 0.00
0328 Fee on Acoustical materials 13,895.00 0.00 0.00 0.00 0.00 0.00 13,895.00 0.00
0329 Acoustical Grid labor 17,500.00 0.00 0.00 0.00 0.00 0.00 17,500.00 0.00
0330 Acoustical Tile labor 9,759.00 0.00 0.00 0.00 0.00 0.00 9,759.00 0.00
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Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-23
Application Date: 06/30/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  06/30/2021
Architect's Project No.:
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ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH

APPLIC. STORED AND STORED (C-G)

(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
0331 Wood Ceiling labor 4,750.00 0.00 0.00 0.00 0.00 0.00 4,750.00 0.00
0332 96400 Wood Flooring
0333 Wood Flooring materials 7,800.00 0.00 0.00 0.00 0.00 0.00 7,800.00 0.00
0334 Fee on Wood Flooring materials 429.00 0.00 0.00 0.00 0.00 0.00 429.00 0.00
0335 Wood Flooring labor 4,431.00 0.00 0.00 0.00 0.00 0.00 4,431.00 0.00
0336 96513 Resilient Base and
Accessories w/ 96519

0337 96519 Resilient Tile Flooring
0338 Resilient materials 5,470.00 0.00 0.00 0.00 0.00 0.00 5,470.00 0.00
0339 Fee on Resilient materials 301.00 0.00 0.00 0.00 0.00 0.00 301.00 0.00
0340 Resilient Labor 1st flr 1,102.00 0.00 0.00 0.00 0.00 0.00 1,102.00 0.00
0341 Resilient Labor 2nd fIr 2,310.00 0.00 0.00 0.00 0.00 0.00 2,310.00 0.00
0342 Resilient Labor 3rd flr 3,023.00 0.00 0.00 0.00 0.00 0.00 3,023.00 0.00
0343 Resilient Labor 4th fir 1,867.00 0.00 0.00 0.00 0.00 0.00 1,867.00 0.00
0344 96813 Tile Carpeting
0345 Carpet Materials 142,690.00 0.00 0.00 0.00 0.00 0.00 142,690.00 0.00
0346 Fee on Carpet materials 7,848.00 0.00 0.00 0.00 0.00 0.00 7,848.00 0.00
0347 Carpet Labor 1st fir 2,701.00 0.00 0.00 0.00 0.00 0.00 2,701.00 0.00
0348 Carpet Labor 2nd fir 6,372.00 0.00 0.00 0.00 0.00 0.00 6,372.00 0.00
0349 Carpet Labor 3rd flr 23,664.00 0.00 0.00 0.00 0.00 0.00 23,664.00 0.00
0350 Carpet Labor 4th flr 17,942.00 0.00 0.00 0.00 0.00 0.00 17,942.00 0.00
0351 97200 Wall Coverings
0352 Wall Covering Material 103,508.00 0.00 0.00 0.00 0.00 0.00 103,508.00 0.00
0353 Fee on Wall Covering materials 5,693.00 0.00 0.00 0.00 0.00 0.00 5,693.00 0.00
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-23
Application Date: 06/30/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  06/30/2021
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ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
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APPLIC. STORED AND STORED (C-G)

(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0354 Wall Covering Labor 50,000.00 0.00 0.00 0.00 0.00 0.00 50,000.00 0.00
0355 96723 Resinous Flooring 9,891.00 0.00 0.00 0.00 0.00 0.00 9,891.00 0.00
0356 98433 Sound-Absorbing Wall
Units
0357 Acoustical wall panel material 35,170.00 0.00 0.00 0.00 0.00 0.00 35,170.00 0.00
0358 Fee on Acoustical wall panel 1,934.00 0.00 0.00 0.00 0.00 0.00 1,934.00 0.00
materials

0359 Acoustical wall panel labor 8,427.00 0.00 0.00 0.00 0.00 0.00 8,427.00 0.00
0360 99123 Painting
0361 Tape Float and Finish 1st flr 27,500.00 500.00 2,250.00 0.00 2,750.00 10.00 24,750.00 137.50
0362 Tape Float and Finish 2nd fIr 17,500.00 500.00 1,250.00 0.00 1,750.00 10.00 15,750.00 87.50
0363 Tape Float and Finish 3rd flr 42,500.00 500.00 16,500.00 0.00 17,000.00 40.00 25,500.00 850.00
0364 Tape Float and Finish 4th fIr 42,500.00 0.00 6,375.00 0.00 6,375.00 15.00 36,125.00 318.75
0365 Prime paint 1st flr 10,419.00 0.00 0.00 0.00 0.00 0.00 10,419.00 0.00
0366 Prime paint 2nd flr 6,630.00 0.00 0.00 0.00 0.00 0.00 6,630.00 0.00
0367 Prime paint 3rd fir 16,100.00 0.00 0.00 0.00 0.00 0.00 16,100.00 0.00
0368 Prime paint 4th flr 16,100.00 0.00 0.00 0.00 0.00 0.00 16,100.00 0.00
0369 Finish Paint 1st flr 18,340.00 0.00 0.00 0.00 0.00 0.00 18,340.00 0.00
0370 Finish Paint 2nd flr 11,670.00 0.00 0.00 0.00 0.00 0.00 11,670.00 0.00
0371 Finish Paint 3rd flr 28,300.00 0.00 0.00 0.00 0.00 0.00 28,300.00 0.00
0372 Finish Paint 4th fir 28,300.00 0.00 0.00 0.00 0.00 0.00 28,300.00 0.00
0373 Paint CMU 4,785.00 0.00 0.00 0.00 0.00 0.00 4,785.00 0.00
0374 DIVISION 10 - SPECIALTIES
0375 101423 Panel Signage
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Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-23
Application Date: 06/30/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  06/30/2021
Architect's Project No.:
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(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
0376 Signage 6,388.00 0.00 0.00 0.00 0.00 0.00 6,388.00 0.00
0377 Fee on Signage 351.00 0.00 0.00 0.00 0.00 0.00 351.00 0.00
0378 102239 Folding Panel Partitions 63,300.00 0.00 0.00 0.00 0.00 0.00 63,300.00 0.00
0379 102600 Wall and Door Protection 3,300.00 0.00 0.00 0.00 0.00 0.00 3,300.00 0.00
0380 Wall protection material 24,045.00 0.00 0.00 0.00 0.00 0.00 24,045.00 0.00
0381 Fee on Wall Protection materials 1,322.00 0.00 0.00 0.00 0.00 0.00 1,322.00 0.00
0382 Wall protection labor 5,275.00 0.00 0.00 0.00 0.00 0.00 5,275.00 0.00
0383 102800 Toilet, Bath, and Laundry 275.00 0.00 0.00 0.00 0.00 0.00 275.00 0.00
Accessories
0384 Toilet Accessory material 25,750.00 0.00 0.00 0.00 0.00 0.00 25,750.00 0.00
0385 Fee on Toilet Accessory 1,416.00 0.00 0.00 0.00 0.00 0.00 1,416.00 0.00
materials
0386 Toilet Accessory labor 3,393.00 0.00 0.00 0.00 0.00 0.00 3,393.00 0.00
0387 104413 Fire Protection Cabinets
w/ fire extinguishers
0388 Fire Ext and cabinets material 2,269.00 0.00 0.00 0.00 0.00 0.00 2,269.00 0.00
0389 Fee on Fire Extinguisher 125.00 0.00 0.00 0.00 0.00 0.00 125.00 0.00
materials
0390 Fire Ext and cabinets labor 574.00 0.00 0.00 0.00 0.00 0.00 574.00 0.00
0391 105500 Postal Specialties
0392 Mailbox material 6,984.00 0.00 0.00 0.00 0.00 0.00 6,984.00 0.00
0393 Fee on Mailbox materials 384.00 0.00 0.00 0.00 0.00 0.00 384.00 0.00
0394 Mailbox labor 791.00 0.00 0.00 0.00 0.00 0.00 791.00 0.00
0395 107500 Flagpoles
0396 Flagpole material 1,888.00 0.00 0.00 0.00 0.00 0.00 1,888.00 0.00
0397 Fee on Mailbox materials 104.00 0.00 0.00 0.00 0.00 0.00 104.00 0.00
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-23
Application Date: 06/30/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To: 06/30/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]

ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH

APPLIC. STORED AND STORED (C-G)

(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0398 Flagpole labor 528.00 0.00 0.00 0.00 0.00 0.00 528.00 0.00
0399 DIVISION 11- EQUIPMENT
0400 113100 Residential Appliances
0401 Ice Cuber with Bin 1,270.00 0.00 0.00 0.00 0.00 0.00 1,270.00 0.00
0402 All-Refrigerator 930.00 0.00 0.00 0.00 0.00 0.00 930.00 0.00
0403 Under counter Refrigerator 1,935.00 0.00 0.00 0.00 0.00 0.00 1,935.00 0.00
0404 Microwave Oven 1,000.00 0.00 0.00 0.00 0.00 0.00 1,000.00 0.00
0405 Fee on Residential Appliances 282.00 0.00 0.00 0.00 0.00 0.00 282.00 0.00
0406 114000 Food Service Equipment
0407 Drop-In Sink 377.00 0.00 0.00 0.00 0.00 0.00 377.00 0.00
0408 Reach-In Refrigerator 3,799.00 0.00 0.00 0.00 0.00 0.00 3,799.00 0.00
0409 Proofer Cabinet, Mobile 2,743.00 0.00 0.00 0.00 0.00 0.00 2,743.00 0.00
0410 Convection Oven, Electric 1,471.00 0.00 0.00 0.00 0.00 0.00 1,471.00 0.00
0411 Reach-In Under counter Freezer 3,747.00 0.00 0.00 0.00 0.00 0.00 3,747.00 0.00
0412 Commercial Waste Container 86.00 0.00 0.00 0.00 0.00 0.00 86.00 0.00
0413 Dishwasher, Under counter 5,425.00 0.00 0.00 0.00 0.00 0.00 5,425.00 0.00
0414 Custom Stainless Steel 3,590.00 0.00 0.00 0.00 0.00 0.00 3,590.00 0.00
3-Compartment Corner Sink

0415 Wall/ Splash Mount Faucet 101.00 0.00 0.00 0.00 0.00 0.00 101.00 0.00
0416 Pre-Rinse Faucet Assembly 307.00 0.00 0.00 0.00 0.00 0.00 307.00 0.00
0417 Smart Wall Shelving 256.00 0.00 0.00 0.00 0.00 0.00 256.00 0.00
0418 Disposer 1,770.00 0.00 0.00 0.00 0.00 0.00 1,770.00 0.00
0419 Bussing Utility Transport Cart, 303.00 0.00 0.00 0.00 0.00 0.00 303.00 0.00

Plastic
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-23
Application Date: 06/30/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  06/30/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
0420 Hand Sink 154.00 0.00 0.00 0.00 0.00 0.00 154.00 0.00
0421 Mop Sink Cabinet 3,883.00 0.00 0.00 0.00 0.00 0.00 3,883.00 0.00
0422 Ice Cuber 3,951.00 0.00 0.00 0.00 0.00 0.00 3,951.00 0.00
0423 Custom Stainless Steel Work 926.00 0.00 0.00 0.00 0.00 0.00 926.00 0.00
Table
0424 Custom Stainless Steel Counter 7,762.00 0.00 0.00 0.00 0.00 0.00 7,762.00 0.00
w/ Overshelf
0425 Installation 3,349.00 0.00 0.00 0.00 0.00 0.00 3,349.00 0.00
0426 Fee on Food Service Equipment 2,420.00 0.00 0.00 0.00 0.00 0.00 2,420.00 0.00
0427 DIVISION 12 - FURNISHINGS
0428 122413 Roller Window Shades
0429 Roller shade material 107,790.00 0.00 0.00 0.00 0.00 0.00 107,790.00 0.00
0430 Fee on Roller Shade materials 5,928.00 0.00 0.00 0.00 0.00 0.00 5,928.00 0.00
0431 Roller shade labor 23,054.00 0.00 0.00 0.00 0.00 0.00 23,054.00 0.00
0432 DIVISION 14 - CONVEYING
EQUIPMENT
0433 142400 Hydraulic Elevators
0434 Elevator 1
0435 Preproduction / engineering DUE 93,672.00 93,672.00 0.00 0.00 93,672.00 100.00 0.00 4.683.60
UPON ORDER PLACEMENT
0436 Jack Hole 18,735.00 18,735.00 0.00 0.00 18,735.00 100.00 0.00 936.75
0437 Material 28,102.00 28,102.00 0.00 0.00 28,102.00 100.00 0.00 1,405.10
0438 Labor 46,836.00 3,500.00 0.00 0.00 3,500.00 7.47 43,336.00 175.00
0439 Elevator 2
0440 Preproduction / engineering - 93,672.00 93,672.00 0.00 0.00 93,672.00 100.00 0.00 4,683.60

DUE UPON ORDER
PLACEMENT
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-23
Application Date: 06/30/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  06/30/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
0441 Jack Hole 18,735.00 18,735.00 0.00 0.00 18,735.00 100.00 0.00 936.75
0442 Material 28,102.00 28,102.00 0.00 0.00 28,102.00 100.00 0.00 1,405.10
0443 Labor 46,836.00 3,500.00 0.00 0.00 3,500.00 7.47 43,336.00 175.00
0444 Elevator 3
0445 Preproduction / engineering - 69,892.00 69,892.00 0.00 0.00 69,892.00 100.00 0.00 3,494.60
DUE UPON ORDER
PLACEMENT
0446 Jack Hole 13,978.00 13,978.00 0.00 0.00 13,978.00 100.00 0.00 698.90
0447 Material 20,967.00 20,967.00 0.00 0.00 20,967.00 100.00 0.00 1,048.35
0448 Labor 34,947.00 2,100.00 0.00 0.00 2,100.00 6.01 32,847.00 105.00
0449 DIVISION 2+FIRE
SUPPRESSION
0450 211313 Fire Protection 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
0451 Engineering / Shop Drwgs 4,009.00 4,009.00 0.00 0.00 4,009.00 100.00 0.00 200.45
0452 Material riser and standpipe 10,812.00 6,189.88 0.00 0.00 6,189.88 57.25 4,622.12 309.49
0453 Fire Sprinkler material 1st floor 17,148.00 17,148.00 0.00 0.00 17,148.00 100.00 0.00 857.40
0454 Fire Sprinkler material 2nd floor 8,625.00 8,625.00 0.00 0.00 8,625.00 100.00 0.00 431.25
0455 Fire Sprinkler material 3rd floor 18,066.00 17,047.18 0.00 0.00 17,047.18 94.36 1,018.82 852.36
0456 Fire Sprinkler material 4th floor 18,089.00 15,345.27 0.00 0.00 15,345.27 84.83 2,743.73 767.26
0457 Labor riser and standpipe 9,495.00 8,500.00 0.00 0.00 8,500.00 89.52 995.00 425.00
0458 Fire Sprinkler labor 1st flr 23,210.00 22,210.00 0.00 0.00 22,210.00 95.69 1,000.00 1,110.50
0459 Fire Sprinkler labor 2nd fir 18,990.00 17,990.00 0.00 0.00 17,990.00 94.73 1,000.00 899.50
0460 Fire Sprinkler labor 3rd flr 23,210.00 22,510.00 0.00 0.00 22,510.00 96.98 700.00 1,125.50
0461 Fire Sprinkler labor 4th fIr 23,210.00 21,700.00 0.00 0.00 21,700.00 93.49 1,510.00 1,085.00
0462 Final Testing / Commissioning 1,583.00 0.00 0.00 0.00 0.00 0.00 1,583.00 0.00
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-23
Application Date: 06/30/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  06/30/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
0463 DIVISION 22 - PLUMBING
0464 Plumbing sub mobilization 10,324.00 10,324.00 0.00 0.00 10,324.00 100.00 0.00 516.20
0465 Plumbing General Conditions 14,676.00 14,676.00 0.00 0.00 14,676.00 100.00 0.00 733.80
0466 Underground Sewer material 9,680.00 9,680.00 0.00 0.00 9,680.00 100.00 0.00 484.00
0467 Underground Sewer labor 30,320.00 30,320.00 0.00 0.00 30,320.00 100.00 0.00 1,516.00
0468 Above Grade Sewer and Vent 53,185.00 53,185.00 0.00 0.00 53,185.00 100.00 0.00 2,659.25
material
0469 Above Grade Sewer and Vent 71,815.00 71,096.85 0.00 0.00 71,096.85 99.00 718.15 3,554.84
labor
0470 Underground Storm Drainage 4,500.00 4,500.00 0.00 0.00 4,500.00 100.00 0.00 225.00
0471 Above Grade Storm Drainage 36,300.00 36,300.00 0.00 0.00 36,300.00 100.00 0.00 1,815.00
material
0472 Above Grade Storm Drainage 29,950.00 29,950.00 0.00 0.00 29,950.00 100.00 0.00 1,497.52
labor
0473 Domestic Water Piping material 49,515.00 49,515.00 0.00 0.00 49,515.00 100.00 0.00 2,475.76
0474 Domestic Water Piping labor 50,985.00 49,965.30 509.85 0.00 50,475.15 99.00 509.85 2,523.76
0475 Plumbing Fixtures material 79,241.00 11,093.74 0.00 0.00 11,093.74 14.00 68,147.26 554.68
0476 Fee on plumbing Fixture material 4,359.00 610.26 0.00 0.00 610.26 14.00 3,748.74 30.52
0477 Plumbing Fixtures labor 36,393.00 7,278.60 0.00 0.00 7,278.60 20.00 29,114.40 363.93
0478 Insulation 35,000.00 0.00 27,300.00 0.00 27,300.00 78.00 7,700.00 1,365.00
0479 DIVISION 23 - HEATING,
VENTILATING AND AIR
CONDITIONING
0480 HVAC Sub Mobilization 14,221.00 14,221.00 0.00 0.00 14,221.00 100.00 0.00 711.05
0481 Preconstruction / submittals 19,518.00 19,518.00 0.00 0.00 19,518.00 100.00 0.00 975.90
0482 Water source heat pumps 398,000.00 275,176.59 9,500.00 0.00 284,676.59 71.53 113,323.41 14,233.83

material
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-23
Application Date: 06/30/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  06/30/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0483 Fee on Water Source heat pump 21,890.00 14,820.15 1,820.80 0.00 16,640.95 76.02 5,249.05 832.05
material
0484 Water source heat pumps labor 37,136.00 36,136.00 500.00 0.00 36,636.00 98.65 500.00 1,831.80
0485 Cooling Tower material 127,000.00 106,458.00 0.00 0.00 106,458.00 83.83 20,542.00 5,322.90
0486 Fee on Cooling Tower material 6,985.00 5,858.59 0.00 0.00 5,858.59 83.87 1,126.41 292.93
0487 Cooling Tower labor 4,220.00 0.00 0.00 0.00 0.00 0.00 4,220.00 0.00
0488 Pumps / Accessories material 17,800.00 15,466.00 0.00 0.00 15,466.00 86.89 2,334.00 773.30
0489 Fee on pumps material 979.00 851.12 0.00 0.00 851.12 86.94 127.88 42.56
0490 Pumps / Accessories labor 5,064.00 4,664.00 0.00 0.00 4,664.00 92.10 400.00 233.20
0491 Geo Thermal Piping material 156,140.00 155,140.00 500.00 0.00 155,640.00 99.68 500.00 7,782.00
0492 Geo Thermal Piping labor 151,920.00 150,480.00 700.00 0.00 151,180.00 99.51 740.00 7,559.00
0493 ERV material 36,700.00 36,700.00 0.00 0.00 36,700.00 100.00 0.00 1,835.00
0494 Fee on ERV material 2,019.00 2,019.00 0.00 0.00 2,019.00 100.00 0.00 100.95
0495 ERYV labor 3,587.00 2,672.00 915.00 0.00 3,587.00 100.00 0.00 179.35
0496 Grilles / Registers / Diffusers 50,640.00 0.00 0.00 0.00 0.00 0.00 50,640.00 0.00
material
0497 Grilles / Registers / Diffusers 29,540.00 6,350.00 0.00 0.00 6,350.00 21.50 23,190.00 317.50
labor
0498 Ductwork material 91,785.00 90,550.00 0.00 0.00 90,550.00 98.65 1,235.00 4,527.50
0499 Ductwork labor 97,609.00 95,609.00 0.00 0.00 95,609.00 97.95 2,000.00 4,780.45
0500 Insulation 43,888.00 37,110.00 1,800.00 0.00 38,910.00 88.66 4,978.00 1,945.50
0501 Controls Engineering and Parts 24,265.00 17,400.00 0.00 0.00 17,400.00 71.71 6,865.00 870.00
0502 Controls Labor / Installation 16,880.00 7,106.00 2,684.40 0.00 9,790.40 58.00 7,089.60 489.52
0503 Start Up 29,540.00 1,400.00 0.00 0.00 1,400.00 4.74 28,140.00 70.00
0504 Test and Balance 34,815.00 0.00 0.00 0.00 0.00 0.00 34,815.00 0.00
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Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-23
Application Date: 06/30/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  06/30/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]

ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH

APPLIC. STORED AND STORED (C-G)

(D+E) (NOT IN TO DATE
D OR E) (D+E+F)

0505 DIVISION 26 - ELECTRICAL
0506 Electrical mobilization 15,116.00 15,116.00 0.00 0.00 15,116.00 100.00 0.00 755.80
0507 Electrical General Conditions 12,884.00 11,000.00 0.00 0.00 11,000.00 85.38 1,884.00 550.00
0508 Branch Conduit - Material 57,000.00 53,500.00 1,000.00 0.00 54,500.00 95.61 2,500.00 2,725.00
0509 Branch Conduit - Labor 237,563.00 203,000.00 5,000.00 0.00 208,000.00 87.56 29,563.00 10,400.00
0510 Branch Wire - Material 24,000.00 21,900.00 1,000.00 0.00 22,900.00 9542 1,100.00 1,145.00
0511 Branch Wire - Labor 42,000.00 35,000.00 2,000.00 0.00 37,000.00 88.10 5,000.00 1,850.00
0512 Feeder Conduit - Material 24,329.00 22,900.00 0.00 0.00 22,900.00 94.13 1,429.00 1,145.00
0513 Feeder Conduit - Labor 40,000.00 32,000.00 3,000.00 0.00 35,000.00 87.50 5,000.00 1,750.00
0514 Feeder Wire - Material 68,400.00 48,850.00 0.00 0.00 48,850.00 71.42 19,550.00 2,442.50
0515 Feeder Wire - Labor 29,000.00 6,000.00 0.00 0.00 6,000.00 20.69 23,000.00 300.00
0516 Switchgear material 62,495.00 48,365.57 0.00 0.00 48,365.57 77.39 14,129.43 2,418.28
0517 Fee on Switchgear material 3,437.00 2,418.00 0.00 0.00 2,418.00 70.35 1,019.00 120.90
0518 Switchgear Installation 36,309.00 29,000.00 2,000.00 0.00 31,000.00 85.38 5,309.00 1,550.00
0519 Lighting Fixtures material 394,375.00 0.00 0.00 64,849.12 64,849.12 16.44 329,525.88 3,242 .46
0520 Fee on Lighting fixtures 21,690.00 0.00 3,568.70 0.00 3,568.70 16.45 18,121.30 178.44
0521 Fixture Installation 103,367.00 0.00 0.00 0.00 0.00 0.00 103,367.00 0.00
0522 Lighting Controls material 14,546.00 0.00 0.00 0.00 0.00 0.00 14,546.00 0.00
0523 Wiring Devices 23,648.00 0.00 0.00 0.00 0.00 0.00 23,648.00 0.00
0524 Grounding 6,000.00 4,000.00 0.00 0.00 4,000.00 66.67 2,000.00 200.00
0525 Temporary Power 20,000.00 18,000.00 0.00 0.00 18,000.00 90.00 2,000.00 900.00
0526 Generator Material 211,785.00 211,785.00 0.00 0.00 211,785.00 100.00 0.00 10,589.25
0527 Fee on Generator 11,648.00 11,648.00 0.00 0.00 11,648.00 100.00 0.00 582.40
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-23
Application Date: 06/30/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To: 06/30/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
0528 Generator Installation 22,707.00 0.00 0.00 0.00 0.00 0.00 22,707.00 0.00
0529 DIVISION 28 - ELECTRONIC
SAFETY AND SECURITY
0530 283100 Fire Alarm System
0531 Fire Alarm materials 15,509.00 0.00 0.00 0.00 0.00 0.00 15,509.00 0.00
0532 Fire Alarm Installation 15,408.00 0.00 0.00 0.00 0.00 0.00 15,408.00 0.00
0533 DIVISION 31- EARTHWORK
0534 312000 Earthmoving
0535 Remove excess limestone in 2,949.00 0.00 0.00 0.00 0.00 0.00 2,949.00 0.00
place by site contract
0536 Fine grade and backfill curbs 14,945.00 0.00 0.00 0.00 0.00 0.00 14,945.00 0.00
0537 312318 Earthwork for Structures
0538 Remove piling spoils 10,404.00 10,404.00 0.00 0.00 10,404.00 100.00 0.00 520.20
0539 Remove foundation spoils 14,355.00 14,355.00 0.00 0.00 14,355.00 100.00 0.00 717.75
0540 Granular fill slab drainage layer 20,370.00 20,370.00 0.00 0.00 20,370.00 100.00 0.00 1,018.50
0541 312513 Erosion Control
0542 Erosion Control Maintenance 10,785.00 3,974.00 0.00 0.00 3,974.00 36.85 6,811.00 198.70
and SWPP Reports (16 = draws)
0543 313116 Termite Control 2,191.00 2,191.00 0.00 0.00 2,191.00 100.00 0.00 109.55
0544 313421 Aggregate Pier Soil
Reinforcement
0545 Engineering and shop drwgs 8,124.00 8,124.00 0.00 0.00 8,124.00 100.00 0.00 406.20
0546 Aggregate pier sub mobilization 21,100.00 21,100.00 0.00 0.00 21,100.00 100.00 0.00 1,055.00
0547 Test pile 15,825.00 15,825.00 0.00 0.00 15,825.00 100.00 0.00 791.25
0548 Aggregate pier materials 18,093.00 18,093.00 0.00 0.00 18,093.00 100.00 0.00 904.65
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(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
0549 Aggregate pier labor and 39,193.00 39,193.00 0.00 0.00 39,193.00 100.00 0.00 1,959.65
equipment
0550 DIVISION 32 - EXTERIOR
IMPROVEMENTS
0551 321216 Bituminous Plant Mix
(Hot Mix) Base
0552 Asphalt milling at existing inlets 5,275.00 0.00 0.00 0.00 0.00 0.00 5,275.00 0.00
0553 Asphalt base at curbs 18,990.00 0.00 0.00 0.00 0.00 0.00 18,990.00 0.00
0554 321217 Asphaltic Concrete
Surface Course
0555 Asphalt surface 115,839.00 0.00 0.00 0.00 0.00 0.00 115,839.00 0.00
0556 321313 Concrete Paving
0557 Reinforcing steel labor @ paving 9,642.00 0.00 0.00 0.00 0.00 0.00 9,642.00 0.00
0558 Concrete forming @ paving 22,800.00 0.00 0.00 0.00 0.00 0.00 22,800.00 0.00
0559 Concrete material @ paving 69,930.00 2,326.00 0.00 0.00 2,326.00 3.33 67,604.00 116.30
0560 Fee on Paving concrete material 4,070.00 128.00 0.00 0.00 128.00 3.14 3,942.00 6.40
0561 Concrete place and finish @ 16,500.00 0.00 0.00 0.00 0.00 0.00 16,500.00 0.00
paving
0562 321314 Concrete Curb and
Gutter
0563 Concrete material @ Curb and 21,924.00 0.00 0.00 0.00 0.00 0.00 21,924.00 0.00
Gutter
0564 Fee on Curb Concrete materials 1,276.00 0.00 0.00 0.00 0.00 0.00 1,276.00 0.00
0565 Place and finish curb and gutter 29,000.00 0.00 0.00 0.00 0.00 0.00 29,000.00 0.00
0566 321315 Concrete Sidewalks
0567 Concrete material @ sidewalks 9,597.00 0.00 0.00 0.00 0.00 0.00 9,597.00 0.00
0568 Fee on Sidewalk Concrete 558.00 0.00 0.00 0.00 0.00 0.00 558.00 0.00

materials
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Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-23
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APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
0569 Concrete Form, place and finish 23,063.00 0.00 0.00 0.00 0.00 0.00 23,063.00 0.00
@ sidewalks
0570 321723 Pavement Marking 4,050.00 0.00 0.00 0.00 0.00 0.00 4,050.00 0.00
0571 323119 Decorative Metal Fences
and Gates
0572 Gate material 36,363.00 0.00 0.00 0.00 0.00 0.00 36,363.00 0.00
0573 Fee on Gate material 1,818.00 0.00 0.00 0.00 0.00 0.00 1,818.00 0.00
0574 Gate install 6,407.00 0.00 0.00 0.00 0.00 0.00 6,407.00 0.00
0575 328206 Pedestal Paver System
0576 Paver material 18,000.00 0.00 0.00 0.00 0.00 0.00 18,000.00 0.00
0577 Fee on Paver material 990.00 0.00 0.00 0.00 0.00 0.00 990.00 0.00
0578 Paver install 7,000.00 0.00 0.00 0.00 0.00 0.00 7,000.00 0.00
0579 329219 Seeding 5,000.00 0.00 0.00 0.00 0.00 0.00 5,000.00 0.00
10000 Owner Purchase Offsets
10001 Owner PO 00001 Harris Rebar -49,593.00 -49,593.00 0.00 0.00 -49,593.00 100.00 0.00 -2,479.65
10002 Owner PO 00002 Jackson Ready -269,000.00 -229,457.75 0.00 0.00 -229,457.75 85.30 -39,542.25 -11,472.89
Mix
10003 Owner PO 00005 Jackson -1,722,553.00 -1,556,694.38 0.00 0.00 -1,556,694.38 90.37 -165,858.62 -77,834.73
Precast
10004 Owner PO 00004 Jefcoat Fence -36,363.00 0.00 0.00 0.00 0.00 0.00 -36,363.00 0.00
10005 Owner PO 00007 OId South Brick -18,000.00 0.00 0.00 0.00 0.00 0.00 -18,000.00 0.00
- Masonry Material
10006 Owner PO 00011 Slay Steel - -1,096,766.00 -1,096,766.00 0.00 0.00 -1,096,766.00 100.00 0.00 -54,838.30
Structural Steel
10006.1 Owner PO 00011.1 Slay Steel - -40,048.00 -40,048.00 0.00 0.00 -40,048.00 100.00 0.00 -2,002.40
Precast Embed Stiffener Plates
10007 Owner PO 00012 Stone Source - -61,820.00 0.00 0.00 0.00 0.00 0.00 -61,820.00 0.00

Counter Tops
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-23
Application Date: 06/30/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  06/30/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) (1)
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
10008 Owner PO 00013 Southern Pipe -2,126.37 -2,126.37 0.00 0.00 -2,126.37 100.00 0.00 -106.32
- Sewer Rough-In
10009 Owner PO 00014 Ferguson - -66,482.00 -6,536.54 0.00 0.00 -6,536.54 9.83 -59,945.46 -326.83
Plumbing Fixtures
10010 Owner PO 00015 Avallone - -14,452.00 0.00 0.00 0.00 0.00 0.00 -14,452.00 0.00
Coiling Counter Door
10011 Owner PO 00016 Avallone - -5,313.00 0.00 0.00 0.00 0.00 0.00 -5,313.00 0.00
Signage
10012 Owner PO 00017 Avallone - Fire -2,269.00 0.00 0.00 0.00 0.00 0.00 -2,269.00 0.00
Ext & Cabinets
10013 Owner PO 00018 West - Mail -3,950.00 0.00 0.00 0.00 0.00 0.00 -3,950.00 0.00
Boxes
10014 Owner PO 00019 Division 10 - -25,750.00 0.00 0.00 0.00 0.00 0.00 -25,750.00 0.00
Toilet Accessories
10015 Owner PO 00020 Division 10 - -1,950.00 0.00 0.00 0.00 0.00 0.00 -1,950.00 0.00
Flagpole
10016 Owner PO 00021Hotel & -49,135.00 0.00 0.00 0.00 0.00 0.00 -49,135.00 0.00
Restaurant - Kitchen Equipment
10017 Owner PO 00023 McNeil Cabinet -350,735.00 -20,000.00 0.00 0.00 -20,000.00 5.70 -330,735.00 -1,000.00
- Millwork
10018 Owner PO 00030 Chris Haynes - -396,680.30 0.00 -64,849.12 0.00 -64,849.12 16.35 -331,831.18 -3,242.46
Light Fixtures
10019 Owner PO 00031 Chris Haynes - -62,495.36 -48,365.57 0.00 0.00 -48,365.57  77.39 -14,129.79 -2,418.28
Switch Gear
10020 Owner PO 00032 Chris Haynes - -14,546.32 0.00 0.00 0.00 0.00 0.00 -14,546.32 0.00
Light Controls
10021 OWNER PO 00043 AMERIPIPE -32,395.95 -31,269.21 0.00 0.00 -31,269.21 96.52 -1,126.74 -1,563.47
SUPPLY
10022 OWNER PO 00044 BRENDLE -32,158.54 -17,370.70 0.00 0.00 -17,370.70 54.02 -14,787.84 -868.53
FIRE EQUIPMENT
10023 OWNER PO 00045 AVALLONE -107,790.00 0.00 0.00 0.00 0.00 0.00 -107,790.00 0.00
ARCHITECTURAL SP
10024 OWNER PO 00046 CUMMINS -211,785.00 -211,785.00 0.00 0.00 -211,785.00 100.00 0.00 -10,589.25

MID-SOUTH
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-23
Application Date: 06/30/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  06/30/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOTIN TO DATE
D ORE) (D+E+F)
10025 OWNER PO 00053 E. CORNELL -58,065.00 0.00 0.00 0.00 0.00 0.00 -58,065.00 0.00
MALONE
10026 OWNER PO 00055 HYDRONIC -15,466.00 -15,466.00 0.00 0.00 -15,466.00 100.00 0.00 -773.30
TECHNOLOGY
10027 OWNER PO 00056 DELTA -105,555.00 -21,197.00 0.00 0.00 -21,197.00 20.08 -84,358.00 -1,059.85
THERMAL SOLUTIONS
10028 OWNER PO 00057 WARD -95,412.00 -85,912.00 -33,088.00 0.00 -119,000.00 124.72 23,588.00 -5,950.00
MECHANICAL EQUIPMENT
10029 OWNER PO 00058 CLIMATE -220,088.28 -220,088.28 0.00 0.00 -220,088.28 100.00 0.00 -11,004.41
MASTER
10030 OWNER PO 00059 SPEC -106,400.00 -87,972.12 0.00 0.00 -87,972.12 82.68 -18,427.88 -4,398.61
BUILDING MATERIALS
10031 Owner PO 00006 Adcamp- -94,808.00 0.00 0.00 0.00 0.00 0.00 -94,808.00 0.00
Asphalt
10032 Owner PO 00086-Southern -15,840.09 -15,840.09 0.00 0.00 -15,840.09 100.00 0.00 -792.01
Pipe-Rough In
10033 Owner PO 00087 American -751,350.00 -125,255.00 -90,730.00 0.00 -215,985.00 28.75 -535,365.00 -10,799.25
Glass-Curtain WallGlass
10034 Owner PO 00091 Acoustics, -719,546.00 -153,341.00 -107,838.00 0.00 -261,179.00 36.30 -458,367.00 -13,058.96
LLC- Drywall/Ceilings
10035 OWNER P0000101SOUTHERN -24,413.56 -24,413.56 0.00 0.00 -24,413.56 100.00 0.00 -1,220.68
PIPE DOMESTIC WATER
MATERIAL
10036 OWNER PO 0001085 CAPITAL -228,216.00 -4,013.00 0.00 0.00 -4,013.00 1.76 -224,203.00 -200.65
HARDWARE
10037 OWNER PO 000122 AGS INC. -109,615.00 -53,155.00 0.00 0.00 -563,155.00 48.49 -56,460.00 -2,657.75
10038 OWNER PO 000133 BALITMORE -85,261.00 -85,261.00 0.00 0.00 -85,261.00 100.00 0.00 -4,263.05
AIR COIL
TOTAL OWNER PURCHASES -7,304,192.77  -4,201,92657  -296,505.12 000 -449843169 6159 -2,805761.08  -224,921.63
9001G PCO 1 SUBTRADE CHANGES 12,355.20 24,710.20 -12,355.00 0.00 12,355.20 100.00 0.00 617.76
9002E WCPR1 PCO 2 TRASH 1,795.37 0.00 0.00 0.00 0.00 0.00 1,795.37 0.00

ENCLOSURE POWER
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-23
Application Date: 06/30/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To: 06/30/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOTIN TO DATE
D ORE) (D+E+F)
9002G WCPR 1 PCO 2 TRASH 161.67 0.00 0.00 0.00 0.00 0.00 161.67 0.00
ENCLOSURE POWER
9004E WCPR 3 PCO 4 ADD DATA 5,195.88 5,195.88 0.00 0.00 5,195.88 100.00 0.00 259.79
CONDUIT
9004G WCPR 3 PCO 4 ADD DATA 467.87 467.87 0.00 0.00 467.87 100.00 0.00 23.39
CONDUIT
9005E WCPR 4 PCO 5 ADD 2,266.14 2,266.14 0.00 0.00 2,266.14 100.00 0.00 113.31
POWER/DATA CONFERENCE
1203
9005G WCPR 4 PCO 5 ADD 204.06 204.06 0.00 0.00 204.06 100.00 0.00 10.20
POWER/DATA CONFERENCE
1203
9006E PCO 6 RELOCATE VAULT 1,411.35 1,411.35 0.00 0.00 1,411.35 100.00 0.00 70.57
9006G PCO 6 RELOCATE VAULT 1,890.04 1,890.04 0.00 0.00 1,890.04 100.00 0.00 94.50
9009G PCO 09 ADDED STEEL BEAMS 0.00 23,000.00 0.00 0.00 23,000.00 0.00 -23,000.00 1,150.00
9010E PCO 10 QUARZITE BOXES 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
9011G WPPR 08 PCO 11 MECHANICAL 77,217.67 73,100.00 3,000.00 0.00 76,100.00 98.55 1,117.67 3,805.00
REVISIONS
9013G PCO 13 ROOFING CHANGES 58,109.52 55,821.00 0.00 0.00 55,821.00 96.06 2,288.52 2,791.05
9014E WCPR5 5R 5R2 7 &11PCO 14 183,104.00 15,000.00 0.00 0.00 15,000.00 8.19 168,104.00 750.00
9014G WCPR5 5R 5R2 7 &11PCO 8,239.84 1,500.00 5,739.00 0.00 7,239.00 87.85 1,000.84 361.95
14-gc
9018E WCPR 12 MARKETING 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
ELECTRICAL
9018G WCPR 12 MARKETING 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
ELECTRICAL
9022G WCPR 15 DRIVE THRU TELLER 0.00 3,100.00 0.00 0.00 3,100.00 0.00 -3,100.00 155.00
9023G WCPR 16 BALCONY ROOF 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
9024G WCPR 17 MECHANICAL ROOM 0.00 0.00 2,000.00 0.00 2,000.00 0.00 -2,000.00 100.00
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-23
Application Date: 06/30/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To: 06/30/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
9029G WCPR 14 MECHANICAL 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
9031E WCPR 14 BANK 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
LOBBY-ELECTRICAL-LABOR
9031EF WCPR 14 BANK 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
LOBBY-ELECTRICAL OWNER
PURCHASE FEE
9031EOP  WCPR 14 BANK 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
LOBBY-ELECTRICAL- OWNER
PURCHASE
9031G WCPR 14 BANK 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
LOBBY-ELECTRICAL
9034E WCPR 22 EXT LIGHTING 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
REVISIONS
9034G WCPR 22 EXT LIGHTING 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
REVISIONS
9035G WCPR 23 ADD SPANDREL 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
GLASS
9036G PCO 36 REVISE FLUSH VALVES 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
9036M PCO 36 REVISE FLUSH VALVES 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
TOTAL CHANGE ORDERS 352,418.61 207,666.54 -1,616.00 0.00 206,050.54 58.47 146,368.07 10,302.52
CLEAR . 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Job Totals: 9,398,225.84 5,268,923.23 164,061.97 64,849.12 5,497,834.32 58.50 3,900,391.52 274,891.71
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