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T. Doug Dale, AIA

Jeffrey R. Barnes, AIA, ASID
Leigh G. Jaunsen, AIA, LEED AP
Russ S. Blount, AIA, LEED AP
Jason M. Agostinelli, AIA

In memory of

Michael A. Barranco, AIA
1962-2011

DALE PARTNERS ARCHITECTS, P.A.
Architecture = Interiors * Planning

One Jackson Place, Suite 250
188 East Capitol Street
Jackson, MS 39201-2100

P 601.352.5411 = f 601.352.5362

161 Lameuse Street, Suite 201
Biloxi, MS 39530

P 228.374.1409 = f 228.374.1414

dalepartners.com

31 July 2020

Jim White
Facilities/Construction Manager
Community Bank

206 North Greeno Road
Fairhope, Alabama 36532

15094 Community Bank Headquarters - Application for Payment No. 12

DearJim:

Enclosed is the Application for Payment No. 12 in the amount of $256,599.75. The following is
an listing of the Owner Purchased items. The backup documents for the Owner purchased are

included and follow the application for payment.

Date Invoice Number

Payable to:

Amount:

06/22/20

American Glass Company, Inc.

$106,425.00

Control No. 39

TOTAL:

$106,425.00

Date Invoice Number Payable to: Amount:
06/18/20 683351 Delta Industries $22,029.00
Control No. 40 TOTAL: $22,029.00
Date Invoice Number Payable to: Amount:
06/30/20 4279967-00 Southern Pipe & Supply-Jackson $24,371.45
Control No. 41 TOTAL: $24,371.45
Date Invoice Number Payable to: Amount:
07/08/20 97494 Brendle Fire Equipment, Inc. $5,835.55
Control No. 42 TOTAL: $5,835.55
Date Invoice Number Payable to: Amount:
07/15/20 Acoustics, Inc. $62,460.00
Control No. 43 TOTAL: $62,460.00
Date Invoice Number Payable to: Amount:
05/26/20 170628 Climatemasters, Inc. $59,544.50
05/29/20 171228 Climatemasters, Inc. $70,317.61
06/19/20 174206 Climatemasters, Inc. $89,826.48

Control No. 44

TOTAL:

$220,088.59




Date Invoice Number Payable to: Amount:
06/22/20 $100211921 Ameripipe Supply, Inc. $478.54
06/22/20 5100211924 Ameripipe Supply, Inc. $845.70
06/22/20 5100211930 Ameripipe Supply, Inc. $7,571.06
Control No. 45 TOTAL: $8,895.30

We have reviewed this application for payment request and recommend it for payment.

Sincerely,
DALE PARTNERS ARCHITECTS, P.A.

Robert H. Strobel

Robert H. Strobel, AIA
Project Manager

Enclosure
Application for Payment No. 12 with Continuation Sheets

Owner Purchased Materials Check Stubs and Invoices

cc: File



CHECK NO. 43
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION _ NET AMOUNT
07/15/20 3 219048 62460.00 0.00 62460.00

Check Date | Control Number

07/23/20 43 TOTALS FOR 41 62460.00 0.00 62460.00

PAY Sixty-two Thousand Four Hundred Sixty Dollars and 00 cents

DATE CONTROL NO. AMOUNT
07/23/20 43 $*62,460.00
ACOUSTICS, INC.
209 PARK COURT
RIDGELAND MS 39157
PAID TO: ACOUSTICS, INC.
209 PARK COURT
RIDGELAND MS 39157
CHECK NO. 43
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION _ NET AMOUNT
07/15/20 3 219048 62460.00 0.00 62460.00

Check Date | Control Number

07/23/20 43 TOTALS FOR 41 62460.00 0.00 62460.00




Application and Certificate for Payment

TO OWNER: FOUNTAIN CONSTRUCTION COMPANY  PROJECT:

P.O. BOX 10506 Material Billing Community
JACKSON, MS 39289-0506 Bank

FROM CONTRACTOR: Pb - 0%009 '
Acoustics, Inc. VIA ARCHITECT:
209 Park Court

Ridgeland MS 39157-2229

APPLICATION NO: 3 Distribution to:
PERIOD TO: 7/31/20 OWNER [J
CONTRACT FOR: of ARCHITECT []
CONTRACT DATE: N CONTRACTOR [J
PROJECT NOS: FIELD O

OTHER [J

CONTRACTOR'S APPLICATION FOR PAYMENT
Application is made for payment, as shown below, in connection with the Contract,

Continuation Sheet, AlA Document G703, is attached

The undersigned Contractor certifies the best of the Contractor's knowledge, information
tion for Payment has been completed in accordance
with the Contract Documents, thet all amplints have been paid by the Contractor for Work for

which previous Cartificates fogPaym re issued and payments received from the Owner,
-~

and that current payment sh/q‘m hergfn
Date: -7 {/gizm

CONTRACTOR:
By: Acoustics, Inc,

State of: ﬂ\|§§1 39‘3;

Cou"ty Of evTBES e,
Subscribed and swom to before ﬁ Fﬂls ?fe
me this l6 day of Mb . 3'03'0 031#‘ Py -?.":'-
107 1D # 04808 =
I:otzfy Puplic': m_. (st &/0/ MARY DEMISE zvms e
y Commission expires: l 2 | 2 0>~ '... m Explres, ::

1. CRIGINAL CONTRACT SUM . . e .§ 719,546.00
2. Net change by Change Orders bl e e R RS s B 0.00
3. CONTRACT SUM TO DATE (Ling 1 +/- 2) AL e RN | 719,546.00
4. TOTAL COMPLETED & STORED TO DATE (Column Gon 6703) $ 70,977.00
5. RETAINAGE:
a. _ 0.0 % of Completed Work
{Column B + E) on G703) $ 0.00
b. __ 0.0 % of Stored Material
{Column F on G703) $ 0.00
Total Retainage (Lines 5a + 5b or Tatal in Column ! of G703) $ 0.00
6. TOTAL EARNED LESSRETAINAGE . . § 70.977.00
{(Line 4 less Line 5 Totai)
7. LESS PREVIQUS CERTIFICATES FOR PAYMENT ... ......§ 8,517.00
(Line & from prior Certificate)
8. CURRENT PAYMENTDUE ... ST |- 62,460.00
9. BALANCE TO FINISH, INCLUDING RETAINAGE
(Line 3 less Line 6) $ 648,569.00
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
Total changes approved in previous months by Owner | $ 0.00 | $ 0.00
Total approved this Month $ 0.00 (% 0.00
TOTALS |$ 000 |$ 0.00
NET CHANGES by Change Order 3 0.00

ARCHITECT'S CERTIFICATE FOR PAYMENT ’-"4- '
In accordance with the Contract Documents, based on on-site observatiohs J ﬁ%

comprising this application, the Architect certifies to the Owner that to the best o.f the Architect's
knowledge, information and belief the Work has progressed as indicated, the quality of the Work
is in accordance with the Contract Documents, and the Contractor is entitled to payment of the

AMOUNT CERTIFIED.

AMOUNTCERTIFIED . . i §

(Altach explanation if amount certified differs from the amount appfied. Initial al figuras on

this Application and on the Conlinuation Sheet that are changed (o conform with the emount

cortified.}

ARCHITECT:

By: - Date:
; : HUL 2

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Conftractor

hamed herein. Issuance, payment and acceptance of payrment are withou! prejudice to-any

nights of the Owner or Contractor under this Contract.




'AlA Continuation G703

Page 2 0of 2
Application no.: 3
Jobld: 8302 Application date: 7/1/20
Matenial Billing Community Period to: 7/31/20
Architect's project no.:
A 8 [ o E F G H 1
WORK COMPLETED :l;l:::; 'I::::I §:rr:§|. % Balance
it int: i From Prey. Amount X To Finit tai
N?:m Sl ICR L S?;:g - A::;Ilcatir?:\:: This Period Stored To Date g:::vp‘) ?F'r;nv's)h R(T’?::'a)ge
’ (rotin D) (D+F) i ' '
1 Metal Stud Material 141,954.00 8,517.00 62,460.00 0.00 70,477.00 50 70,977.00 0.00
2 Drywall Material 189.530.00 0.00 0.00 0.00 0.00 0 199,530.00 0.00
3 Batt Insulation Material 90,250.00 0.00 000 0.00 0.00 0 90,250.00 0.00
4 Acouslical Grid Materials 26,580.00 0.00 0.00 0.00 0.00 | o 26.580.00 0.00
5 Acoustical Tile Materials 121,150.00 0.00 0.00 0.00 0.00 0 121,150.00 0.00
6 Wood Ceiling Materiaf 104,912,00 0.00 0.00 0.00 0.00 0 104,912.00 0.00
7 Acoustical Wall Panel Material 35.170.00 0.00 0.00 0.00 0.00 0 35,170.00 0.00
719,546.00 8.517.00 62,450.00 0.00 70,977.00 10 | 648,569.00 0.00




CHECK NO. 39

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
06/22/20 2 Owner Direct Purchase Mate 219048 106425.00 0.00 106425.00
Check Date | Control Number
07/23/20 39 TOTALS FOR 0098 106425.00 0.00 106425.00
PAY One Hundred Six Thousand Four Hundred Twenty-five Dollars and 00 cents
DATE CONTROL NO. AMOUNT
07/23/20 39 $106,425.00
AMERICAN GLASS COMPANY, INC.
P.O. BOX 2447
COLUMBUS MS 39704
PAID TO: AMERICAN GLASS COMPANY, INC.
P.O. BOX 2447
COLUMBUS MS 39704
CHECK NO. 39
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
06/22/20 2 Owner Direct Purchase Mate 219048 106425.00 0.00 106425.00
Check Date | Control Number
07/23/20 39 TOTALS FOR 0098 106425.00 0.00 106425.00




APPLICATION AND CERTIFICATE FOR PAYMENT AlIA DOCUMENT G702
TO Community Bank PRQJECT Community Bank HQ APPLICATION NO.. 2 DISTRIBUTION:
140 E. h-etro Pkwy Flowocd, MS 39232 APPLICATION DATE: 6/22/20 Owner
Flowood MS 39232 PERIOD TO: June Architect
VIA (ARCHITECT) Dale Partners Contractor
ARCHITECT'S
FROM{CONTRACTORY}: AMERICAN GLASS CO., INC PROJECT NO. 87

PO BOX 2447
COLUMBUS, MS 39704

PD Q ﬂr OCOO%_I

CONTRACTOR'S APPLICATION FOR PAYMENT

CHANGE ORDER SUMMARY
Change Orders Approved in T2
previous months by Owner ADDITIONS DEDUCTIONS \&
Approved this Month \
No. Date Approved

TOTALS 0 0
NET CHANGE BY CHANGE ORDERS 0

The ’ undersigned Contractor certifies that to the best of the Contractor's knowledge
information and belief the Work covered by this Application for Payment has been completed in
accordance with the Contract Documents, that all amounts have been paid by the Contractor for
Workfor which previous Cerlificates of Payment were |ssued and payments received from the
Owner, and the current payment shown herein is now due.

I

Application is made for Payment, as shown below, in connection
with the Contract. Continuaton Sheet AlA (G/UZ2A 18 attached.

1. ORIGINAL CONTRACT SUM
2. Net Change by Change Orders
3. CONTRACT SUM TO DATE (Line 1 + 2)
4. TOTAL COMPLETED & STORED TO DATE
5. RETAINAGE
a. 5% OF CURRENT CONTRACT
{column H + 1 on G703)
b. 10% OF STORED MATERIAL
{column J on G703)
Total Retainage {Line 5a + 5b)
6. TOTAL EARNED LESS RETAINAGE. $
{Line 4 less Line 5 Total)
7. LESS PREVIOUS CERTIFICATES FOR PMT. 3
{Line 6 from prior Certificate)

8. CURRENT PAYMENT DUE. $
(Line 6 less Line 7)

751,350.00

751,350.00
125,255.00

s ad AR R

125,255.00

18,830.00

106,425.00

9. BALANCE TO FINISH, PLUS RETAINAGE. $
{Line 3 less Line 6)
State of: _Mississippi  County of: _ Lowndes

Subscribed and sworn to me this ___Z_% day of _M,_ 2@ ._‘g OF M}Ss o

626,095.00

:‘”,"

Notary Public: P : 7'_’ "D # 122555 <
BY: oate: 6/ 22/ 2 _ :IFRANY ra5,

My Commission expi Llj{ c_:}:f b @ ] : i

L f iy Gy 810,
ARCHITECT'S CERTIFICATE FOR PAYMENT AMOUNT CERTIFIED: . ......... "0y Hov, 77 pe 08
{(Attach explanation if amount differs from above) 3 4(0 ------------ "{\-

In accordance with the Contract Documents, based on on-site observations and the data ARCHITECT: MEg c oYL
comprising the above application, the Architect certifies to the Owner that to the best of the Creiaaentt
Architect's knowledge, infermation and belief the Work has progressed as indicated, the quality By: Date:

of work is i accordance with the Contract Documents, and the Contractor is entiled to payment
of the AMOUNT CERTIFIED.

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the
Contractor named herein. Issuance, payment and acceptance of payment are without

prejudice to any rights of the Owner or Confractor under this Contract.

s - —— —————

JUL 22 2020

.i.d.a."



CONTINUATION SHEET AlA DOCUMENT G703 TR

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing AI?I-DLICAT-'ION NO: 2
Contractor's signed certification is attached. APPLICATION DATE: 6/22/20
In tabulations below, amounts are stated to the nearest dollar. Community Bank Headquarters PERIOD TO: June
Use Column | on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 87
A B & D E F G H [
ITEM PESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAG
NO. VALUE FROMPREVIOUS | THISPERIOD | PRESENTLY | COMPLETED | (G+C) | TOFINISH | (IF VARIABLE
APPLICATION STORED AND STORED {C-G) RATE)
(D+E) (NOT IN TO DATE
DORE) (D+E+F)
Shop drawings, Engineering, calculations $ 18,830.00 $18,830.00 $18,830.00 | 100.00%
$0.00
084113 Aluminum Frames, Entrances, & Storefronts $0.00
aluminum stock lengths $ 69,256.00 $0.00 $69,256.00
medium/wide stile swing entrances $ 49,532.00 $0.00 $49,532.00
Terrace doors $ 40,730.00 $0.00 $40,730.00
F4 type Door frames $ 36,975.00 $0.00 $36,975.00
caulking, anchors, misc. accessories $ 29,380.00 $0.00 $29,380.00
$0.00
084413 Glazed Aluminum Curtain Walls $0.00
Aluminum Stock lengths $ 106,425.00 $106,425.00 $106,425.00 { 100.00%
$0.00
084226 All Glass Entrances and Storefronts $0.00
Al glass doors and hardware $ 79,167.00 $0.00 $79,167.00
$0.00
088300 Mirrors $5,628.00 $0.00 $5,628.00
Reception 1206 1/2" glazing and stand offs | $3,840.00 $0.00 $3,840.00
$0.00
08800 Glazing $0.00
1" insutated glazing $299,437.00 $0.00 $299,437.00
1/4" tempered glazing $12,150.00 $0.00 $12,150.00
$0.00
PAGE TOTALS $251 ,350.00 $18,830.00 $0.00 $106,425.00 $125,255.00 $626,095.00
GRAND TOTALS $ 751,350.00 | $ 18,830.00 | $ 0 $ 106,425.00 | § 125,255.00 $ 626,095.00

JuL 22 200



P . AMERGLA-02 _ JLOFTON
R CERTIFICATE OF LIABILITY INSURANCE oA oy

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S}, AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: [f the certificate holder Is an ADDITIONAL INSURED, the pollcy(ies) must have ADDITIONAL INSURED provisions or be endorsed,
if SUBROGATION 1S WAIVED, subject to the terms and conditions of the policy, certaln policies may require an endorsement. A statemnent on
this certificate does not confer rights to the cartlﬂcata holder In lleu of such endorsement(s).

| proDUcER License # 15013767 7' | RRNIACT
GCM Insuranca - Cokimbus FHENE, ey (662) 326-0492 B A%, nox.(662) 329-3938
Columbus, MS 38705.0021 | So0REss:
J UL 2 2 2020 ! INSURER|8] AFFORECING COVERAGE NAIC #
| .l surera : FCCI Insurance Company 10178
INSURED ¥ i nsurer B - Accident Fund Insurance 10166
Amaerican Glass Co., Inc. i g INSURER € :
Columbus, M$ 39701
INSURER E :
INSURERF :
COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INCICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TOALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOAN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

MR TVPE OF INSURANCE T R POLICY NUMBER MO T {r).| MM YY) LIMITS
A | X | COMMERCIAL GENERAL LIABILITY EACH OCCURRENCE s 1,000,000
| cuamsmaoe [ X ] ocour CPP100056346 41172020 | an1i202 | BRMGREICREITER ) s 100,000
| MED EXP {Any one person) ] 5,000
| PERSONAL & ADV IMARY | § 1,000,000
| GEN'L AGGREGATE LIMIT APPLIES PER GENERAL AGGREGATE $ 2,000,000
POLICY & D Loc PRODUCTS - COMPIOP AGG | § 2,000,000
OTHER s
A | AUTOMOBILE LIABILITY (2 oot M 1,000,000
X | any auto CA100056347 411172020 | 4M172021 | poo.y nURY Perperson) | $
| | OWNED SCHEDULED
|} AUTOS ONLY AUTOS BODILY INJURY (Per acodent)| §
| X | R oney ASFRHS RS $
$
A | X |umereLLauas | X |occur T e m— . 5,000,000
EXCESSLIAB CLAMS-MADE UMB100056348 4M1i2020 | 4M12020 [, o : 5,000,000
pep | X [retentions 10,000 s
B |WORKERS COMPENSATION X | PER | | OTF-
AND EMPLOYERS' LIABILITY STATUTE ER
AN FROFRETORIPARTNERIEXECURVE YIN WCV618682800 4M12020 | 4201 [ o s 1,000,000
FFICERMEMBER EXCL NIA T 1,000,000
ndatory in NH) EL DISEASE - EA EMPLOYEE) § ! !
If yos, describs under 1,000,000
DESCRIPTION OF OPERATIONS balaw EL. DISEASE - POLICY LIMIT | § Chaodt)
A |Installation/Builder CPP100056346 41412020 | 411172021 |Per Jobsite 750,000
A |Instaliation/Builder CPP100056346 4/11/2020 | 411/2021 Temporary Transit 750,000

DESCRIPTION OF QPERATIONS | LOCATIONS | VEHICLES (ACORD 101, Addltional Remarks Schedule, may be attached If more space is required)
For Reference Only: Community Bank Headquarters

Certificate Holder and Owner are additional insureds as respects stored materials in the amount of $ 106,425.00

CERTIFICATE HOLDER CANCELLATION

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED N
Fountaln Construction Company ACCORDANCE WITH THE POLICY PROVISIONS.

P. O. Box 10506
Jackson, MS 39289

AUTHORIZED REPRESENTATIVE

l
ACORD 25 (2016/03) ® 1988-2015 ACORD CORPORATION. Allrights reserved.
The ACORD name and logo are registered marks of ACORD



BILL OF SALE

Upon request of payment of invoice dated, 06/22/2020, American Glass Co. Inc.
Seller, does hereby sell, assign, transfer and set over to Community Bank

the following described personal property for the Project #87 Community Bank Headquarters

at Flowood MS.
VALUE
MATERIAL STORED:
Glazed Aluminum Curtainwall Stock Lengths $106,425.00
JuL 22 N

This material is safely stored at: 2206 Short Main St./Columbus/MS/39701
(Street/City/State/Zip Code)

By: A QAL J N CF O

(Signdture & Title}

Witnes% ;e)




American Glass Company Inc JuL 22 2070
P.0. Box 2447, Columbus, MS 39704

2206 Short Main St, Columbus, MS

PHONE 662/327-4874 FAX 662/328-7316

INVOICE
INVOICE DATE June 22, 2020 TERMS NET 30
BILL TO NAME Community Bank SHIP TC: NAME Community Bank HQ
ADDRESS 140 E. Metro Pkwy ADDRESS
Flowood MS 39232
PHONE 601-919-4200 PHONE
CUSTOMER'S PURCHASE ORDER NUMBER SALESMAN'S NAME
Jonathan Nuesch
QUANTITY DESCRIPTION UNIT PRICE SUBTOTAL
1 Glazed Aluminum Curtainwall Stock lengths $106,425.00 $106,425.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
WORK ORDERED BY: MATERIAL COST $106,425.00
Robert Clay LABOR
DATE COMPLETED: FREIGHT
22-Jun-20 MS SALES TAX
TOTAL $106,425.00




CERTIFICATE OF STORED MATERIALS UL 22 200

TO: Community Bank

The below listed material, supplies and equipment (hereinafter defined as material) are stored and can be
inspected with reasonable notification.

Stored Material Stored Quantity Invoice Value
Item Description Location (Invoice Attached)
Glazed Aluminum 2206 Short Main St Columbus, MS 39701 $106,425.00

Curtainwall Stock lengths

Project# 87 Community Bank Headquarters Flowood , Mississippi

Total Cost (Invoice Value) $106,425.00

Upon receipt of payment as petitioned by American Glass Co., Inc. invoice dated
06/22/2020_ the undersigned hereby certifies the following:

1. Full, clear, and unencumbered title and ownership of the material is transferred, assigned and vested

to Community Bank.

2. The material is to be held in trust for the benefit of Community Bank and for the exclusive use of
Community Bank until such time as the materials are incorporated into the work. American Glass
Co., Inc, reaffirms its continued obligation to store and protect the material until completion of the
work. All cost related to procuring, transporting, insuring and improving or leasing facilities for
storage of the material, is the sole cost of American Glass Co., Inc..

As evidence and Surety of this obligation and for protection of Community Bank, American Glass
Co., Inc.al, will provide and maintain as “All Risk™ insurance policy for the invoiced value of the
material. Further, American Glass Co., Ine. agrees to be responsible and accountable for any and
all damages to or destruction of the material, insurance coverage, not withstanding,

3. A current Certificate of Insurance coverage is attached.

(Notary Public) ,  American Glass Co., Inc.

(Sign Stamp) /I VT (Signaturd' & Title)
o..‘*?'%:%’j? %:\.S‘/:é‘.
AT P S,

&
A

jadd

“saenue®

.



LEASE AGREEMENT
FOR MATERIALS STORED OFF- SITE

Project #: 87 JUL 22 20%0

Project Title: Community Bank Headquarters

Institution/Agency/Department:

This Lease Agreement for materials stored off-site is made between the following entities:

LESSOR (Name & Address): American Glass Company, Inc,
P.O. Box 2447
Columbus, MS 39704

LESSEE (Name & Address): Community Bank
140 E. Metro Pkwy
Flowood MS 39232

1. The Lessor does hereby lease unto the Lessee the following storage space (physical local):

Storage located at: 2206 Short Main Street
Columbus, MS 39701

2. The Lessor does hereby lease unto the Lessee the above described space for the period of

06/01/2020 to 09/01/2020

3. The Lessor does hereby lease unto the Lessee the above described space for the amount of
$ 0.00

4. The Lessee will be at his expense obtain all perils insurance for the full value of the
materials stored on/in the above described property.

5. The Lessee shall provide to the Bureau of Building, Grounds and Real Property
Management, [501 North West Street, Suite 1401B — Jackson, MS 39201] proper
documentation of the materials stored in the above described space which shall include and
not limited to the Consent of Surety, Bill of Sale from the Manufacture to the Lessee, a
complete listing of the inventory stores in/on the above described property.

AWZL. e = S

Lessor:
Lessee: Date:




From:ARCONIC - KAWNEER To:6623287316 AMERICAN GLASS CO MsgHloULbEL. V. L UD/LFIEVEV AVidI COYE & wa v
'( . ; Page: 1
KAWNEER Packing List Date: 05/29/20
Customer PO Number Job Name Job Numbe Shipped From
Community Bank HQ-Flowoad -[UL 22 2020 Springdale
Sales Order Number Cartier tzmber of Boxes
TMC TRANSPORTATION 3 239

SHIP AMERICAN GLASS CO

CSR: Daltas Christopher

| Shipping Welght

8207 OT)

. 2206 SHORT MAIN . 32330LBS/ 14665KG
To: PO BOX 2447 SR R T of Lading Number
COLUMBUS MS 30701 Kawneesr Direct Reference: 2553053
: - ) T
Sl;ld 80X | yeight |Quantity ltem Number / Description Boxsize ?;;e P;;ked e g

1 94 2 | 169015-14-289 6IN HEAD/SILL PERIM HORIZ 289X 6X 4 | LONG HERNAMY 4.01
2 24 2 | 169015-14-289 (N HEAD/SILL PERIM HORIZ 289X 6X 4 | LONG HERNAMY 4.01
3 84 2 1169015-14-289 6N HEAD/SILL PERIM HORIZ 289X 6X 4 | LONG HERNAM] 4.01
4 o7 1 {169015-14-289 6N HEAD/SILL PERIM HORIZ 289X 6X 4 | LONG LAWSOJD|  4.01
5 94 2 |169015.14-289 6N HEAD/SILL PERIM HORIZ 289X 6X 4 | LONG HERNAMY 4.01
6 94 2 {169015-14-289 6IN HEAD/SILL PERIM HORIZ 280X 5X 5 | LONG KETTNDR| 4.18
7 04 2 |169015-14-289 6IN HEAD/SILL PERIM HORIZ 289X 5X § | LONG KETINDR| 4.18
8 04 2 {169015-14-289 6IN HEAD/SILL PERIM HORIZ 289X 5X 5 | LONG KETINDR| 4.18
9 04 2 |169015-14-289 6IN HEAD/SILL PERIM HORIZ 289X 6X 3 | LONG RICEDB | 301
10 94 2 {169015-14-289 6IN HEAD/SILL PERIM HORIZ 280X 6X 3 | LONG RICEDB | 3.01
1 47 1 1169015-14-289 6IN HEAD/SILL PERIM HORIZ 289X 6X 3 | LONG RICEDB | 3.01
12 94 2 | 169015-14-289 6IN HEAD/SILL PERIM HORIZ 289X 5X 5 | LONG KETTNDR| 4.8
13 04 2 | 169015-14-280 6IN HEAD/SILL PERIM HORIZ 280X 5X 5 | LONG KETTNDR| 4.18
14 04 2 | 168015-14-289 6IN HEAD/SILL PERIM HORIZ 280X 5X 5 | LONG KETTNDR| 4.8
15 94 2 | 169015-14-289 6IN HEAD/SILL PERIM HORIZ 289X 5X 5 | LONG KETTNDR| 4.8
16 94 2 | 166015-14-289 6IN HEAD/SILL PERIM HORIZ 289X 5X 5 | LONG KETTNDR| 4.8
17 94 2 | 168015-14-289 6IN HEAD/SILL PERIM HORIZ 200X 5X 5 | LONG KETTNDR| 4.8
18 94 2 | 169015-14-289 6IN HEAD/SILL PERIM HORIZ 289X 5X 5 | LONG KETTNDR| 4.8
19 94 2 | 169015-14-289 6IN HEAD/SILL PERIM HORIZ 289X 5X 5 | LONG KETTNDR| 4.18
20 84 2 | 169015-14-289 6IN HEAD/SILL PERIM HORIZ 289X 5X 5 | LONG KETTNDR| 4.18
21 84 2 | 169015-14-289 6IN HEAD/SILL PERIM HORIZ 289X 5X 5 | LONG KETTNDR| 4.18
22 94 2 | 168015-14-289 6IN HEAD/SILL PERIM HORIZ 289X 5X 5 | LONG KETTNDR| 4.18
23 94 2 | 168015-14-289 6IN HEAD/SILL PERIM HORIZ 289X 5X 5 | LONG KETTNDR| 4.18
24 04 2 | 169015-14-289 6IN HEAD/SILL PERIM HORIZ 289X 5X 5 | LONG KETTNDR| 4.18
25 84 2 | 169015-14-289 6IN HEAD/SILL PERIM HORIZ 289X 6X 3 | LONG RICEDB | 3.0
26 94 2 1169015-14-289 6N HEAD/SILL PERIM HORIZ 289X 6X 3 | LONG RICEDB | 3.01
27 94 2 1168015-14-289 6N HEAD/SILL PERIM HORIZ 289X 6X 3 | LONG RICEDB | 3.01
28 04 2 1169015-14-289 6IN HEAD/SILL PERIM HORIZ 289X 6X 3 | LONG RICEDB | 3.01
29 04 2 {160015-14-289 6!N HEAD/SILL PERIM HORIZ 280X 6X 3 | LONG RICEDB | 3.0
30 94 2 |169015-14-289 6iN HEAD/SILL PERIM HORIZ 269X 6X 3 | LONG RICEDB | 3.01
31 94 2 | 169015-14-289 8IN HEAD/SILL PERIM HORIZ 289X 6X 3 | LONG RICEDB | 3.01
32 04 2 | 169015-14-289 8IN HEAD/SILL PERIM HORIZ 289X 6X 3 | LONG RICEDB | 3.09
33 94 2 |169015-14-289 6IN HEAD/SILL PERIM HORIZ 289X 6X 3 | LONG RICEDB | 301
34 94 2 |169015-14-289 6IN HEAD/SILL PERIM HORIZ 289X 6X 3 | LONG RICEDB | 301
35 94 2 [168015-14-289 6IN HEAD/SILL PERIM HORIZ 288X 6X 3 | LONG RICEDRB 3.
36 94 2 | 169015-14-289 6IN HEAD/SILL PERIM HORIZ 289X 6X 3 | LONG RICEDB | 3.01
37 94 2 |169015-14-289 6iN HEAD/SILL PERIM HORIZ 289X 6X 3 | LONG RICEDS | 3.01
38 04 2 | 189015-14-289 6IN HEAD/SILL PERIM HORIZ 280X 6X 3 | LONG RICEDS | 3.01
39 94 2 | 169015-14-289 6IN HEAD/SILL PERIM HORIZ 289X 5X 5 | LONG KETTNDR| 4.18
40 94 2 | 169015-14-289 6IN HEAD/SILL PERIM HORIZ 289X 5X 5 | LONG KETTNOR| 4.18
Y 94 2 |168015-14-289 6IN HEAD/SILL PERIM HORIZ 289X 5X 5 | LONG KETTNOR| 4.18
a2 94 2 | 169015-14-289 6IN HEAD/SILL PERIM HORIZ 289X 5X 5 | LONG KETTNDR| 4.18
43 a4 2 {169015-14-289 6IN HEAD/SILL PERIM HORIZ 289X 5X 5 | LONG KETTNDR| 4.18
44 94 2 1169015-14-289 6IN HEAD/SILL PERIM HORIZ 289X 5X 5 | LONG KETTNDR| 4.18
Thank you for your order! 100660 120%)
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From:ARCONIC - KAWNEER T0:16623287316 AMERICAN GLASS CO  Msg#1l605661.0.1 0S/29/2Ud0 10137 rage & or o
. [ Page: 2
'< KAWNEER Packing List Date: 05/29/20
Customer PO Number Job Name Job Numb Shipped From
o Community Bank HQ-Flowood L 22 2020 §p|rai:9dafe
Sales Order Number Carrler ) Number of Boxes
TMC TRANSPORTATION 1 23¢9
SHIP AMERICAN GLASS CO CSR: Dallas Christopher Shipping Welght
T0: 2206 SHORT MAIN PHE#:  479-756-4452 32330LBS/ 14665KG
" PO BOX 2447 ' BT ol Lading Number
COLUMBUS MS 39701 Kawneer Direct Reference: 2553053
i s . [+
S:d B:x Weight [Quantity item Number / Description Hoxsiz ?’;;e P;;ked g;l o
45 94 2 1 168015-14-289 6IN HEAD/SILL PERIM HORIZ 289X 5% 5 | LONG KETTNDR| 4.18
46 B84 2 | 169015-14-289 61N HEAD/SILL PERIM HORIZ 289X 5X 5 | LONG KETTNDR| 4.18
47 24 2 | 169015-14-289 6N HEAD/SILL PERIM HORIZ 289X 5X 5 | LONG KETTNDR| 4.18
48 g4 2 | 169015-14-289 6IN HEAD/SILL PERIM HORIZ 289X 5X 5 | LONG MEEKJ 4.18
49 94 2 | 169015-14-289 6IN HEAD/SILL PERIM HORIZ 289X 5X 5 | LONG MEEKS 418
50 94 2 1169015-14-289 6IN HEAD/SILL PERIM HORIZ 289X 5X 5 | LONG MEEKJS 4148
51 84 2 |168015-14-289 8N HEAD/SILL PERIM HORIZ 289X 5X 5 | LONG MEEKJ 418
82 94 2 1169015-14-289 8IN HEAD/SILL PERIM HORIZ 289X SX § | LONG MEEKJ 418
53 188 4 | 169015-14-289 6IN HEAD/SILL PERIM HORIZ 289X 5X 5 | LONG MEEKJ 418
54 188 4 {169015-14-289 6IN HEAD/SILL PERIM HORIZ 289X 5X 5 | LONG MEEKJ 4.18
55 188 4 | 169015-14-289 6IN HEAD/SILL PERIM HORIZ 289X 5X 5 | LONG MEEKJ 418
56 188 4 |1 168015-14-289 6IN HEAD/SILL PERIM HORIZ 289X 5X 5 | LONG MEEKJ 418
57 188 4 1169015-14-289 6IN HEAD/SILL PERIM HORIZ 288X 5X 5 | LONG MEEKJS 218
58 102 4 | 169002-14-289 6IN CAPTURED FEMALE MULL HALF] 373X 5X 5 | LONG MEEKS 539|Us
58 102 4 | 169002-14-289 BIN CAPTURED FEMALE MULL HALF] 373X 5X 5 | LONG MEEKJ 5.39|Us
61 102 4 1169002-14-289 BIN CAPTURED FEMALE MULL HALF] 289X 5X 5 | LONG MEEK! 4.18|UsS
62 102 4 | 169002-14-289 61N CAPTURED FEMALE MULL HALF| 289X 5X 5 | LONG MEEKJ 4.18|US
63 102 4 | 169002-14-2389 8IN CAPTURED FEMALE MULL HALF] 289X 5X 5 | LONG MEEKJ 4.18|Us
64 102 4 ) 169002-14-289 6IN CAPTURED FEMALE MULL HALF] 289X 5X 5 | LONG MEEKJ 4.181US
65 118 4 1169004-14-289 7 172IN CAPT FEMALE MULL BALF | 289X 5X 5 | LONG MEEKJ 4.18jUsS
66 118 4 }1162004-14-289 7 1/2IN CAPT FEMALE MULL HALF | 289X 5X 5 | LONG MEEKJ 4.18|US
87 118 4 |169004-14-289 7 1/2IN CAPT FEMALE MULL HALF | 289X 5X & | LONG MEEKJ 4,18 (US
68 118 4 (169004-14-289 7 1/2IN CAPT FEMALE MULL HALF {289X 6X 4 { LONG GARCIA 4.01[US
69 118 4 1 169004-14-289 7 1/2IN CAPT FEMALE MULL HALF | 289X 6X 4 | LONG GARCIA 4.01{us
70 18 4 | 169004-14-289 7 1/2IN CAPT FEMALE MULL HALF | 289X 6X 4 | LONG GARCIA 4.01|UsS
71 118 4 | 168004-14-289 7 1/2IN CAPT FEMALE MULL HALF | 283X 6X 4 | LONG GARCIA 4011US
72 118 4 | 169004-14-288 7 112IN CAPT FEMALE MULL HALF | 289X 6X 4 | LONG GARCIA 4.01|US
73 102 4 |1169002-14-289 6IN CAPTURED FEMALE MULL HALF] 337X 5X 5 | LONG MEEKJ 4.87US
74 102 4 1169002-14-289 6IN CAPTURED FEMALE MULL HALF| 337X 5X 5 | LONG MEEKJ 4.87(US
75 102 4 1169002-14-289 8IN CAPTURED FEMALE MULL HALF| 337X 5X & [ LONG MEEKJS 487 |US
76 102 4 | 168002-14-289 6IN CAPTURED FEMALE MULL HALF| 337X 5X 5 | LONG MEEKJ 4,87 [US
77 102 4 |1168002-14-289 6IN CAPTURED FEMALE MULL HALF| 337X 5X 5 | LONG MEEKJ 487 |US
78 118 4 1 168004-14-289 7 1/2IN CAPT FEMALE MULL HALF 289X 6X 4 { LONG GARCIA 401|US
79 118 4 1169004-14-289 7 121N CAPT FEMALE MULL HALF | 289X 6X 4 | LONG GARCIA 4.011US
80 102 4 1169002-14-289 6/N CAPTURED FEMALE MULLHALF| 337X 5X 5 | LONG MEEKJ 487 US
a1 102 4 1169002-14-289 B6IN CAPTURED FEMALE MULL HALF| 337X 58X 5 | LONG MEEKJ 4873U8
82 102 4 1168002-14-289 BIN CAPTURED FEMALE MULL HALF] 337X 5X 5 | LONG MEEKJ 487 |US
83 102 4 1169002-14-289 6IN CAPTURED FEMALE MULL HALF] 337X 5X 5 [ LONG MEEKJ 487 [US
84 102 4 {169002-14-289 6IN CAPTURED FEMALE MULL HALF| 337X 5X 5 | LONG MEEKJ 487{US
a5 102 4  169002-14-289 6IN CAPTURED FEMALE MULL HALF] 337X 5X 5 | LONG MEEKJ 487|uUs
85 102 4 1169002-14-289 6IN CAPTURED FEMALE MULL HALF] 337X 5X S | LONG MEEK! 4 87|US
87 102 4 |1 169002-14-289 6IN CAPTURED FEMALE MULL HALF| 337X 5X 5 | LONG MEEKJ 4.87 |US
88 76 3 | 169002-14-289 6IN CAPTURED FEMALE MULL HALF} 337X 5X 5 | LONG MEEKJ 487|US
Thank you for your order! 700850 (2616
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FLOM:AKCUNLIL - KAWNEER TOorbbd3L8 /310 AMERICAN GLASS CO MBgRL60%661.0.1
Page: 5|
'< KAWNEER Packing List Date: 05/29/20
Customer PO Number Job Name Job Numbhar Shipped From
Community Bank HQ-Flowood T Springdale ]
"Sazles Order Numbar [ Canler — L £ 7 L Number of Boxes
| TMC TRANSPORTATION 239 -
SHIP AMERICAN GLASS CO CSR: Dallas Christopher oty elght
Jo: 2206 SHORT MAIN PHE:  479-756.445) 32330LBS/ 14665KG
© PO BOX 2447 ' BT of Lading Number
COLUMBUS MS 39701 Kawnear Direct Reference: 2553053
Skid ) i i Box . |€
K B;x Weight |Quantity {tem Number / Description Box Size Type P;;Ked gg 9
89 04 2 |169015-14-289 6IN HEAD/SILL PERIM HORIZ 289X 6X 4 | LONG GARCIA 4.01
20 94 2 | 169015-14-289 6!IN HEAD/SILL PERIM HORIZ 289X 6X 4 | LONG GARCIA 4.01
81 94 2 1169015-14-289 8IN HEAD/SILL PERIM HORIZ 289X 6X 4 | LONG GARCIA 4.01
g2 94 2 1169015-14-289 6IN HEAD/SILL PERIM HORIZ 283X 6X 4 | LONG GARCIA 4.01
g3 102 4 1168002-14-289 6IN CAPTURED FEMALE MULL HALF] 337X 5X § | LONG MEEK) 4.87|US
94 102 4 | 169002-14-289 6IN CAPTURED FEMALE MULL HALF] 337X 5X § | LONG MEEKJ 487Us
o5 102 4 | 169002-14-289 6IN CAPTURED FEMALE MULL HALF| 337X 5X 5 | LONG MEEKJ 4,87|us
96 102 4 1169002-14-28% 6IN CAPTURED FEMALE MULL HALF| 337X 5X 5 | LONG MEEKJ 487|us
a7 102 4 | 169002-14-289 68IN CAPTURED FEMALE MULL HALF] 337X 5X 5 | LONG MEEKJ 487|us
98 94 2 | 169015-14-289 6IN HEAD/SILL PERIM HORIZ 289X €X 4 | LONG GARCIA 4,01
99 94 2 | 169015-14-289 6IN HEAD/SILL PERIM HORIZ 289X 6X 4 | LONG GARCIA | 4.01
100 128 2 1169017-14-289 7 1/2IN SCREW SPLINE HORIZ 289X 6X 4 | LONG CRUZM 4.01(Us
101 129 2 |169017-14-289 7 1/2IN SCREW SPLINE HORIZ 289X 6X 4 | LONG CRUZM 4.01|US
102 129 2 |169017-14-289 7 1/2IN SCREW SPLINE HORIZ 289X BX 3 | LONG STANLM 3.01{US
103 120 2 {169017-14-289 7 1/2IN SCREW SPLINE HORIZ 289X 6X 3 | LONG STANLM 3m|us
104 128 21169017-14-288 7 1/2IN SCREW SPLINE HORIZ 289X 6X 3 | LONG STANLM 3.01|us
105 129 2 |169017-14-289 7 1/2IN SCREW SPLINE HORIZ 289X 6X 3 | LONG STANLM 3.01|Us
106 129 2 |169017-14-289 7 1/2IN SCREW SPLINE HORIZ 289X 6X 3 | LONG STANLM 301|us
107 129 2 1169017-14-288 7 121N SCREW SPLINE HORIZ 289X 6X 3 | LONG STANLM 3.01|us
108 12¢ 2 1169017-14-289 7 172IN SCREW SPLINE HORIZ 289X 6X 3 | LONG STANLM 301|Us
109 129 2 |169017-14-289 7 1/2IN SCREW SPLINE HORIZ 289X 68X 3 | LONG STANLM 30|uUs
110 129 2 1 169017-14-289 7 1/2IN SCREW SPLINE HORIZ 289X 6X 3 | LONG STANLM anus
111 65 1| 169017-14-289 7 1/2IN SCREW SPLINE HORIZ 289X 6X 3 | LONG STANLM 3.01|Us
112 102 4 [ 169002-14-289 6IN CAPTURED FEMALE MULL HALF| 289X 6X 3 | LONG STANLM 3.01|US
113 102 4 | 169002-14-289 6IN CAPTURED FEMALE MULL HALF] 289X 6X 3 | LONG STANLM 3.01jUs
114 152 6 | 169002-14-289 6IN CAPTURED FEMALE MULL HALF| 289X 6X 6 | LONG LACEYJ 6.02|Us
115 152 6 | 169002-14-289 6IN CAPTURED FEMALE MULL HALF| 289X 6X 6 | LONG LACEYJ 6.02|US
116 152 6 | 169002-14-289 6iIN CAPTURED FEMALE MULL HALF| 288X 86X & | LONG LACEYY 6.02[Us
117 152 6 | 169002-14-289 6IN CAPTURED FEMALE MULL HALF| 289X 6X & | LONG LACEYJ 6.02|US
118 152 6 | 169002-14-289 6IN CAPTURED FEMALE MULL HALF| 289X 6X 6 | LONG LACEY 6.02|US
118 127 5 1 168002-14-289 6/N CAPTURED FEMALE MULL HALF| 289X 6X 6 | LONG LACEYJ 6.02[us
120 102 4 1169002-14-289 6N CAPTURED FEMALE MULL HALF| 289X 6X & [ LONG LACEYJ 6.02)US
121 102 2 1 169018-14-289 7 1/21N HEAD/SILL PERIMETER 289X 7X 4 | LONG KAMPHM| 468[US
122 102 2 |169018-14-289 7 172IN HEAD/SILL PERIMETER 289X 7X 4 | LONG KAMPHM | 4.68JUS
123 102 2 | 169018-14-289 7 172IN HEAD/SILL PERIMETER 269X 7X 4 | LONG KAMPHM | 4.68|US
124 102 2 |169018-14-289 7 1/2IN HEAD/SILL PERIMETER 289X 7X 4 | LONG KAMPHM | 468|US
125 102 2 1169018-14-289 7 1/2IN HEAD/SILL PERIMETER 289X 7X 4 | LONG KAMPHM | 4.58|US
126 102 2 [ 169018-14-289 7 1/2IN HEAD/SILL PERIMETER 289X 7X 4 [ LONG KAMPHM | 4.68|US
127 102 2 |1 169018-14-289 7 121N HEAD/SILL PERIMETER 289X 7X 4 [LONG KAMPHM | 4.68|US
128 102 2 1169018-14-289 7 1£2IN HEAD/SILL PERIMETER 289X 7X 4 [LONG KAMPHM 468 |US
129 102 4 1169002-14-289 6IN CAPTURED FEMALE MULL HALF| 289X 5X 3 | LONG KETTAL 250¢Us
130 102 4 1169002-14-289 6IN CAPTURED FEMALE MULL HALF| 289X 5X 3 | LONG KETTAL 2.50(Us
13 102 4 1169002-14-289 8IN CAPTURED FEMALE MULL HALF| 289X 5X 3 | LONG KETTAL Z.SOLUS

8207 (07

Thank you for your order!
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Page: 4
V( KAWNEER Packing List Date;  05/29/20
Customer PO Number Job Name Job Number : Shipped From
Community Bank HQ-Flowood Springdale
“"Sales Ordar Number Carrler Number of Boxes
: TMC TRANSPORTATION JUL 22 200 239
~ Shipping Weight

SHIP AMERICAN GLASS CO

CSR: Dallas Christopher

32330LBS/ 14665KG

2206 SHORT MAIN PH#:  479-756-4452

PO BOX 2447 |~ Bill of Lading Number

COLUMBUS MS 38701 Kawnseer Direct Reference: 2553053

- : <
SI;ICI B;x Weight |Quantity Item Number / Description \ox size ?;;e P;: ked %: 8

132 102 4 | 169002-14-289 6IN CAPTURED FEMALE MULL HALF| 289X 5X 3 | LONG KETTAL 2.50{US
133 102 4 1 189002-14-289 6IN CAPTURED FEMALE MULL HALF] 289X 5X 3 | LONG KETTAL 2.50jUS
134 102 4 | 169002-14-289 BIN CAPTURED FEMALE MULL HALF] 289X 5X 3 | LONG KETTAL 250|us
135 137 4 1168001-14-289 8IN CAPTURED MALE MULLION HALKF 289X 5X 3 | LONG KETTAL 2.50 [us
136 137 4 | 169001-14-289 8IN CAPTURED MALE MULLION HALF289X 5X 3 [ LONG KETTAL 250 |us
137 137 4 | 169001-14-289 6IN CAPTURED MALE MULLION HALF 289X 5X 3 | LONG KETTAL 2.50|us
138 137 4 1169001-14-289 6N CAPTURED MALE MULLION HALK 289X 5X 3 | LONG KETTAL 2.50jUS
139 137 4 1169001-14-289 6/N CAPTURED MALE PMULLION HALF 289X 5X 3 | LONG KETTAL 250(us
140 137 4 | 169001-14-289 6IN CAPTURED MALE MULLION HALK289X 5X 1 | LONG KETTAL 250|Us
141 102 2 1169018-14.289 7 1/2IN HEAD/SILL PERIMETER 289X 6X 4 | LONG MORELT 401jus
142 102 2 | 169018-14-289 7 172IN HEAD/SILL PERIMETER 289X 6X 4 | LONG MORELT 4.01|us
143 137 4 | 169001-14-289 BIN CAPTURED MALE MULLION HALF289X 5X 3 | LONG KETTAL 250|us
144 137 4 | 169001-14-289 6IN CAPTURED MALE MULLION HALF283X 5X 3 | LONG KETTAL 2.50us
145 137 4 1169001-14-289 6IN CAPTURED MALE MULLION HALEF283X SX 3 | LONG KETTAL 2.50|us
146 137 4 {169001-14-289 6IN CAPTURED MALE MULLION HALF 280X 5X 3 | LONG KETTAL 2.500uUs
147 102 2 1169018-14-28¢ 7 1/2IN HEAD/SILL PERIMETER 289X 6X 4 | LONG MORELT 4.01{us
148 102 2 |1 169018-14-289 7 172IN HEAD/SILL PERIMETER 289X 6X 4 | LONG MORELT 4.01(us
149 137 4 1168001-14-289 6IN CAPTURED MALE MULLION HALKF289X 5X 3 { LONG KETTAL 2,50 (Us
150 137 4 1169001-14-289 6IN CAPTURED MALE MULLION HALK 289X 5X 3 | LONG KETTAL 2.50 |us
151 137 4 1169001-14-289 6IN CAPTURED MALE MULLION HALF 289X 5X 3 | LONG KETTAL 2,50 lUs
152 137 4 1169001-14-289 6IN CAPTURED MALE MULLION HALF 289X 5X 3 | LONG KETTAL 2.50|us
153 68 2 | 169001-14-289 BIN CAPTURED MALE MULLION HALF 289X 5X 3 | LONG KETTAL 250|us
154 111 2 }168014-14-289 BIN SCREW SPLINE HORIZONTAL | 289X 5X 5 | LONG KAMPHM | 4.18jus
155 111 2 1169014-14-289 SIN SCREW SPLINE HORIZONTAL | 289X 5X 5 | LONG KAMPHM [ 4.18|US
156 111 2 1169014-14-289 B6IN SCREW SPLINE HORIZONTAL | 288X 5X 5 | LONG KAMPHM [ 4.18|US
157 111 2(168014-14-289 6IN SCREW SPLINE HORIZONTAL 288X 5X 5 | LONG KAMPHM | 4.18]US
158 137 4 | 169001-14-289 6IN CAPTURED MALE MULLION HALK 289X 4X 5 | LONG KAMPHM 334|Us
159 137 4 1 169001-14-289 6!IN CAPTURED MALE MULLION HALE 289X 4X 5 | LONG KAMPHM 334)us
160 137 4 [169001-14-289 6IN CAPTURED MALE MULLION HALE289X 4X 5 | LONG KAMPHM | 3.34|US
161 137 4 1168001-14-289 6IN CAPTURED MALE MULLION HALF 289X 4X 5 | LONG KAMPHM | 3.34|US
162 137 4 1168001-14-289 6IN CAPTURED MALE MULLION HALK 289X 4X 5 | LONG KAMPHM | 3.34(Us
163 103 3 1169001-14-289 6IN CAPTURED MALE MULLION HALF 289X 4X 5 | LONG KAMPHM | 3.34(US
164 137 4 | 169001-14-289 6IN CAPTURED MALE MULLION HALK 282X 4X 5 | LONG KAMPHM | 3.34 [US
165 137 4 | 169001-14-289 6/IN CAFTURED MALE MULLION HALF 289X 4X 5 | LONG KAMPHM | 3.34|US
166 137 4 [160001-14-288 6IN CAPTURED MALE MULLION HALKF289X 4X 5 | LONG KAMPHM | 3.34|US
167 148 5 {169004-14-289 7 1/2IN CAPT FEMALE MULL HALF | 289X 6X 4 { LONG KETTAL 401|US
168 148 5 | 169004-14-289 7 1/2IN CAPT FEMALE MULL HALF | 289X 6X 4 | LONG KETTAL 401[US
169 118 4 1169004-14-289 7 1/2IN CAPT FEMALE MULL HALF | 289X 6X 4 | LONG KETTAL 4,01 US
170 118 4 1169004-14-289 7 1/2IN CAPT FEMALE MULL HALF | 289X 6X 4 | LONG KETTAL 4.01{US
171 118 4 | 169004-14-289 7 172IN CAPT FEMALE MULL HALF | 289X 6X 4 | LONG MORELT 401|us
172 118 4 1169004-14-288 7 172IN CAPT FEMALE MULL HALF | 289X 6X 4 | LONG MORELT 401|US
173 118 4 |1 169004-14-289 7 1/2IN CAPT FEMALE MULL HALF | 289X 6X 4 | LONG MORELT 401[US
174 118 4 1169004-14-289 7 1/2IN CAPT FEMALE MULL HALF | 289X 6X 4 | LONG MORELT 401|us

8207 (O

Thank you for your order!
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Page:
'< KAWNEER Packing List Date: 05/29/20
Customer PO Number Job Name . Job Number Shipped From
Community Bank HQ-Flowood | Springdale
““Sales Order Number Carrier J Number of Boxes
TMC TRANSPORTATION 239
AMERICAN GLASS CO : i Sipping Welght
SHIP AVE SHOR'Sln-AA?N CSR: Dallas Christopher ;1 99 959 ‘323301_331 14665KE
TO: PH#:  479.756-4452 !
PO BOX 2447 [ BT of Lading Number
COLUMBUS MS 39701 Kawnesr Direct Referanca: 2553053
o - 3
s;gd B;x Weight [Quantity ltem Number / Description Box size ?;;e P;;ked e o
175 137 4 1169001-14-289 6IN CAPTURED MALE MULLION HALE283X 4X 5 | LONG KAMPHM | 3.34|Us
176 137 4 |1 168001-14-289 SIN CAPTURED MALE MULLION HALF 289X 4X § | LONG KAMPHM | 3.34|US
177 137 4 | 169001-14-289 6IN CAPTURED MALE MULLION HALKF 288X 4X 5 | LONG KAMPHM [ 3.34|US
178 103 3 1169001-14-289 6IN CAPTURED MALE MULLION HALEF 288X 4X 5 | LONG KAMPHM | 3.34{US
179 103 3 1169001-14-289 6!N CAPTURED MALE MULLION HALF285X 4X 5 | LONG KAMPHM | 3.34{US
180 103 3 | 169001-14-289 6N CAPTURED MALE MULLION HALKF 5X 6X289 | LONG MIERD 5.011U8
181 103 3 |169001-14-289 6IN CAPTURED MALE MULLION HALKF S§X 6X289 | LONG MIERD 5.01{US
182 103 3 | 169001-14-289 B6IN CAPTURED MALE MULLION HALF 5X 6X282 | LONG MIERD 5.011UsS
183 103 3 | 169001-14-289 B6IN CAPTURED MALE MULLION HALEF 5X 6X28% | LONG MIERD 5.01|us
184 103 3 | 169001-14-289 61N CAPTURED MALE MULLION HALF 5X 6X289 | LONG MIERD 5.01[us
185| 137 4 |169001-14-289 6IN CAPTURED MALE MULLION HALF 6X 6X289 | LONG MIERD 6.02|us
186 137 4 | 169001-14-289 6IN CAPTURED MALE MULLION HALF 269X 6X 4 | LONG KETTNDR| 4.01,US
187 137 4 }1169001-14-289 6IN CAPTURED MALE MULLION HALKF 289X 6X 4 | LONG KETTNDR| 4.01jUs
188 137 4 | 168001-14-289 6IN CAPTURED MALE MULLION HALEF289X 6X 4 | LONG KETTNDR| 4.01{Us
189 137 4 1169001-14-289 6IN CAPTURED MALE MULLION HALF289X 6X 4 | LONG GARCIA 4.01jUs
190 137 4 |162001-14-289 6IN CAPTURED MALE MULLION HALE 289X 6X 4 | LONG GARCIA 4.011US
191 103 3 1169001-14-289 6IN CAPTURED MALE MULLION HALF 289X 6X 4 | LONG GARCIA 401108
192 103 3 |169001-14-289 6IN CAPTURED MALE MULLION HALF 289X 6X 4 | LONG GARCIA 4.01|US
193 | 1693 28 | 169001-14-289 6IN CAPTURED MALE MULLION HALF 289X 21X 10} BUNDLE REYNOYKH 35.12US
29 | 169002-14-289 6IN CAPTURED FEMALE MULLHALF us
194 65 1 [169017-14-28¢ 7 1/2IN SCREW SPLINE HORIZ 289X BX § | LONG HERNAK 501|Us
195 126 22 1162006-14-288 EXT COVER 3/4IN PROJECTION 289X 6X 3 | LONG VILLIBG 301|us
196 126 22 | 162006-14-288 EXT COVER 3/4IN PROJECTION 289X 6X 3 | LONG VILLIBG 3.01|us
197 115 20 | 162006-14-289 EXT COVER 3/4IN PROJECTION 289X 6X 3 | LONG VILLIBG A01|UsS
198 115 20 | 162006-14-28% EXT COVER 3/4IN PROJECTION 289X BX 3 | LONG VILLIBG 3.01|us
199 115 20 | 162006-14-289 EXT COVER 3/4iN PROJECTION 288X 68X 3 | LONG VILLIBG Ao |us
200 118 20 | 162006-14-289 EXT COVER 3/4IN PROJECTION 289X 6X 3 | LONG VILLIBG 301|us
201 115 20 | 162006-14-289 EXT COVER 3/4IN PROJECTION 289X 6X 3 | LONG VILLIBG 3.01[US
202 115 3| 169003-14-289 7 1/2IN CAPT MALE MULL HALF 289X 6X 5 | LONG HERNAK | 5.01[US
203 107 1 |1168015-14-289 SN HEAD/SILL PERIM HORIZ 289X 6X 5 | LONG KETTNDR| 5.01
204 115 3 1169003-14-289 7 12IN CAPT MALE MULL HALF 289X 6X 5 | LONG HERNAK 501|Us
205 115 3 | 169003-14-289 7 112IN CAPT MALE MULL HALF 289X 6X 5 | LONG HERNAK 5.01{US
206 115 3 | 169003-14-289 7 121N CAPT MALE MULL HALF 288X 6X 5 | LONG HERNAK 501|Us
207 115 3 | 169003-14-289 7 12IN CAPT MALE MULL HALF 289X 6X 5 | LONG HERNAK 501|Us
208 115 3 169003-14-289 7 1/2IN CAPT MALE MULL HALF 289X 6X 5 | LONG HERNAK | 5.01)us
209 115 3 1 169003-14-289 7 1f2IN CAPT MALE MULL HALF 269X 6X 5 | LONG HERNAK 501|us
210 115 3 | 168003-14-289 7 1/2IN CAPT MALE MULL HALF 289X 6X 5 | LONG HERNAK 501U
211 115 3 |169003-14-289 7 1/2IN CAPT MALE MULL HALF 289X 6X 5 | LONG HERNAK 5.01|Us
212 115 3 | 169003-14-289 7 1/2IN CAPT MALE MULL HALF 289X 6X 4 | LONG KETTNOR| 4.01[us
213 115 3 | 169003-14-289 7 172IN CAPT MALE MULL HALF 289X 6X 4 | LONG KETTNDR| 4.01|US
214 115 3 | 169003-14-289 7 172IN CAPT MALE MULL HALF 289X 6X 4 | LONG KETTNDR] 4.01|US
215 115 3 | 169003-14-289 7 1/2iN CAPT MALE MULL HALF 289X 6X 4 | LONG KETTNDR| 4.01|us
216 | 1449 159 | 162006-14-282 EXT COVER 3/4IN PROJECTION 289X 20X 9| BUNDLE MEEKJ 30.10Us

8207 07}

Thank you for your order!

700560 (12415}
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Page: 6
K KAWNEER Packing List Date: 0529720
Customer PO Number Job Name Job Number Shipped From
. Community Bank HQ-Flowood N Springdale
Sajes Order Number Carrler B UL 207D Number of Boxes
TMC TRANSPORTATION 239
SHIP AMERICAN GLASS CO CSR: Dalias Christopher Srpeiny (height
2206 SHORT MAIN 32330LBS/ 14665KG
TO: PH#:  478-756-4452
PO BOX 2447 Bl of Lading Nurmber
COLUMBUS MS 39701 Kawneer Direct Referenca: 2553053
3 . . c
S':d B:X Weight |Quantity Item Number f Description \Box Siz ?';;e P;;ked cu. 0
14 | 169003-14-289 7 1/2IN CAPT MALE MULL HALF ULUS
2171 1185 80 | 162505-10-289 Perimeter Pressure Plate 289X 19X 13| BUNDLE |ROWLISW 41.301US
218 138 10 | 162020-14-289 7-1/2IN OPEN BACK FILLER 289X 7X 6 | LONG SAKDAC 7.02(us
219 111 8 | 162020-14-289 7-112IN OPEN BACK FILLER 289X 7X 6 | LONG SAKDAC 7.02(Us
220 87 7 | 162020-14-289 7-1/2INM OPEN BACK FILLER 289X 7X 6 | LONG SAKDAC | 7.02|Us
221 141 14 [162021-14-289 6IN OPEN BACK FILLER 289X 5X 5 | LONG SAKDAC | 4.48)Us
222 131 13 [ 162021-14-289 6IN OPEN BACK FILLER 289X 5X 5 | LONG SAKDAC | 4.18]us
223 131 13 | 162021-14-289 6IN OPEN BACK FILLER 289X 5X 4 | LONG KAMPHM | 3.34|US
224 131 13 | 162021-14-289 6IN OPEN BACK FILLER 289X 5X 4 | LONG KAMPHM | 3.34|us
225 131 13 1162021-14-289 6IN OPEN BACK FILLER 289X 5X 4 | LONG KAMPHM | 3.34|US
226 131 13 | 162021-14-289 6IN OPEN BACK FILLER 289X 5X 4 | LONG KAMPHM | 3.341US
227 149 26 |162006-14-289 EXT COVER 3/4IN PROJECTION 289X 8X 3 | LONG KETTAL 3.01|us
228 138 24 | 162006-14-289 EXT COVER 3/4IN PROJECTION 289X 5X 3 | LONG MORELT | 2.50}{US
229 138 24 1162006-14-289 EXT COVER 3/4IN PROJECTION 289X 5X 3 | LONG MORELT | 2503Us
230 138 24 ; 162006-14-289 EXT COVER 3/IN PROJECTION 289X 5X 3 | LONG MORELT | 2.50{Us
231 138 24 | 162006-14-289 EXT COVER 3/4IN PROJECTION 289X 5X 3 | LONG |MORELT | 2.50{us
232 58 12 | 162041-14-289 DOOR ADAPTER COVER 289X 4X 5 | LONG SYSAVB 334|us
233 135 6 | 162552-14-289 165YS1 DR ADAP PRS PLT PUNCHEPR288X SX 3 | LONG MORELT 250|Us
234 135 6 | 162552-14-280 16SYS1 DR ADAP PRS PLT PUNCHED288X 5X 3 | LONG MORELT | 2.50|Us
235| 1422 16 | 169001-14-289 BIN CAPTURED MALE MULLION HALKF 269X 21X 10| BUNDLE  [SYSAVB | 33.12US
22 | 169003-14-289 7 1/2IN CAPT MALE MULL HALF uUs
1 [ 169004-14-289 7 1/2IN CAPT FEMALE MULL HALF us
237 121 12 |1162021-14-289 6IN OPEN BACK FILLER 285X 4X 5 | LONG SYSAVB | 334US
238 101 10 { 162021-14-289 6IN OPEN BACK FILLER 288X 4X 4 [ LONG KETTAL 267 US
239 1014 10 |162021-14-289 61N OPEN BACK FILLER 289X 4X 4 | LONG KETTAL 267|US
240 121 12 | 162021-14-289 6IN OPEN BACK FILLER 289X 4X 4 | LONG KETTAL 267|Us
241 121 12 | 162021-14-289 6IN OPEN BACK FILLER 289X 4X 5 { LONG REYNOYK 3.34|US
BOX # 00060 NOT US 2]
BOX # 00236 NCT US D

8107 {£7)

Thank you for your order!

700.860 {12/15)




From ARCONIC - KAWNEER

To:6623287316 AMERICAN GLASS CO Mag#1614920.0.1

06/04/202¢ 09:33 Pags 1 ot L

Page: 1
'( KAWNEER Packing List Date: 06/04/20
Customer PO Number Job Name Job Number Shlp_ped From
Community Bank HQ-Flowood gp_nngdale
Salas Order Number Carrier umber of Boxes
ABF FREIGHT SYSTEM INC JUL 22 2020 1

SHIP AMERICAN GLASS CO

Jo: 2206 SHORT MAIN

CSR: Dalias Christopher
PH# 479-756-4452

Shipping Weight
25LBs / 12KG

Bl of Cading Number

PO BOX 2447 « oot )
COLUMBUS MS 39701 SOl Ll S B 2554591
N C
skid [Box |..,.. . te ipti x Size | BO¥ Packed |Cu.
“ 2 Weight [Quantity W Ll LU \on Ifx L | Type By Ft. 8
242 25 1 |160002-14-289 6IN CAPTURED FEMALE MULL HALF| 288X 3X 3 | LoNG LACEYS | 150jus

8207 0N

Thank you for your order!

700860 [12i16)
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TA10HLI46 /310 AMEKICAN GLANE COQ

MEgRLLULUID.V. L

VD LIpEVEY ABIIT FAlE 1 VL &

Page: 1
'( KAWNEER Packing List Date: 05/27720
Customer PO Number Job Name Job Numbaer Shippegl From
Coramunity Bank HQ-Flowood Springdale
~Eales Order Number Carrler Wumber of Boxes
Landstar Watertown - WTN 11 58
e E E Eﬂf”’ Shipping Weighl

SHIP AMERICAN GLASS CO
70: 2206 SHORT MAIN

CER: Dallas Christopher
PH# 479-756-4452

7623LBS/

3458KG

PO BOX 2447 ~ BT of (ading Number
COLUMBUS MS 39701 Kawneer Direct Reference: 2553002
e . [«

Slgd B:x Weight [Quantity lten Number / Description Pox giz ?;;e P;; ked IC__.: o
1 1415 1,800 | 169211 6iN CAPTURED HEAD/SILL ANCHOR| 30X 30X 22 | BIG QUINTI 11.45)U8

7 2 985 | 10,000 | 0276850 GASKET FIXED .250 45X 45X 44 | SKID TORREJG] 51.55DE
2 3 985 | 10,000 | 027830 GASKET FIXED .250 45X 45X 44 ) SKID TORREJG 351.56|DE
3 4 985 | 10,000 [027850 GASKET FIXED 250 45X 43X 44 | SKID TORREJG| 51.56DE
4 5 670 6,000 | 027857 GASKET FIXED .250 45X 45X 44 | SKID TORREJG| 51.56{DE
3,000 {162310 THERMAL BREAK {400'/roll) DE

5 6 725 8,000|162310 THERMAL BREAK (400'roll) 45X 45X 44 | SKID TORREJG| 51.56)DE
1 7 10 2,000 | 027493 T-BULB WEATHERING STRIP 14X 14X 8 | SKID BURKHJ 90 |us
1 8 22 250 | 027853 SETTING BLK .437X1.375X4.125 12X 12X 12| SKID BURKHJ 1.00|us
1 9 22 250 | 027853 SETTING BLK .437X1.375X4.125 12X 12X 12| SKID BURKH. 1.00jus
17 10 22 250027853 SETTING BLK .437X1.375X4.125 12X 12X 12 | SKID BURKHJ 1.00|US
1 11 22 250 [ 027853 SETTING BLK .437X1.375X4.125 12X 12X 12 | SKID BURKHJ 1.00jus
1 12 22 250 | 027853 SETTING BLK .437X1.375X4.125 12X 12X 12{ SKID BURKHJ 1.00|us
1 13 13 150 { 027853 SETTING BLK .437X1.375X4.125 12X 12X 12] SKID BURKHJ 1.00|Uus
1 14 12 1,600 128401 10X 1 TYPEICRFCHTFS B 6X 6X & | SKID BURKHJ A2 Tw
1 15 40 2,000 | 128406 1/4 X 1" AB HWHTF 300 SS 12X 12X 6 | SKID BURKHJ 50 [Tw
1 16 40 2,000 | 128406 1/4 X 1" AB HWHTF 300 SS 12X12X 6 | SKID BURKHJ 50 |Tw
1 17 40 2,000 | 128406 1/4 X 1" AB HWHTF 300 SS 12X 12X 6 | SKID BURKHJ 50 |[TW
1 18 40 2,000 | 128406 114 X 1 AB HWHTF 300 SS 12X 12X & | SKID BURKHJ 50 |TW
1 19 40 2,000 | 128406 1/4 X 1" AB HWHTF 300 65 12X 12X 6 | SKID BURKHJ 50 |TW
11 20 40 2,000 | 128406 14 X 1" AB HWHTF 300 SS 12X 12X B | SKID BURKHJ 50 |TW
11 2 40 2,000 | 128406 1/4 X 1" AB HWHTF 300 S5 12X 12X 6 | SKID BURKHJ 50 |TW
1] 22 40| 2,000 [ 128406 1/4 X 1" AB HWHTF 300 S5 12X 12X 6 | SKID BURKHJ 50 [TW
il 23 40 2,000 | 128406 1/4 X 1" AB HWHTF 300 SS 12X 12X é | SkID BURKHJ S50 W
1] 24 40 2,000 | 128406 114 X 1" AB HWHTF 300 SS 12X 12X 6 | SKID BURKHJ S0 [TW
1] 25 20 1,000 | 128406 1/4 X 1* AB HWHTF 300 SS 12X 12X 6 | SKID BURKHJ S50 (TW
1] 26 25 2,500 | 128509 #12 X 1INHWH THF TYPE AB 58 12X 12X 6 | SKID BURKHJ 50 |TW
1] 27 25 2,500 | 128509 #12X1INHWHTF TYPE AB 55 12X 12X 6 | SKID BURKHJ S50 Tw
11 28 1 100 | 128509 #12X1UNHWHT/F TYPEAB SS 6X 6X 6 |SKID BURKH. A2 [Tw
1] 28 8 500 | 162321 JOINT PLUG AT PRESSURE PLATE { 12X12X 9 | SKID BURKHJ 75 1US
1 30 39 18 | 162355 T ANCHOR 14X 14X 14 | SKID BURKHJ 1.58|US
11 3 39 18 | 162355 T ANCHOR 14X 14X 14 | SKID BURKHJ 1.58|US
1] 32 39 18 | 162355 T ANCHOR 14X 14X 14 | SKID BURKHJ 1.58|Us
1] 33 39 18 | 162355 T ANCHOR 14X 14X 14 | SKID BURKHJ 158|Us
1| 34 g 18 } 162355 T ANCHOR 14X 14X 14 | SKID BURKHJ 1.58|US
1] 35 39 18 | 162355 T ANCHOR 14X 14X 14 | SKID BURKHJ 1.58 US
1] 36 35 16 | 162355 T ANCHOR 14X 14X 14 | SKID BURKHJ 1.58|US
1| 37 17 500 | 162388 PERIMETER END CAP 1"FRAME 12X 12X 9 | SKID BURKHJ 75 |US
1| 38 17 500 | 162388 PERIMETER END CAP 1"FRAME 12X12X 9 | SKID BURKHJ 75 (US
11 39 13 400 | 162388 PERIMETER END CAP 1"FRAME 12X 12X 9 | SKID BURKHJ 75 |US
1] 40 12 250 | 169202 PERIMETER JOINT PLUG 12X 12X 10 | SKID BURKHJ 83 |Us
1] 41 12 250 [ 169202 PERIMETER JOINT PLUG 12X 12X 10 | SKID BURKHJ 83 |US
1] 42 12 250 | 169202 PERIMETER JOINT PLUG 12X 12X 10 | SKID BURKHJ 83 |us
11 43 12 250 | 169202 PERIMETER JOINT PLUG 12X 12X 10 | SKID BURKHJ 83 |us

8207 (07}

Thank you for your order!

700660 {12415

[T —




05/27/2020 14:38 Page 2 or 2

From:ARCONIC - KAWNEER To:6623287316 AMERICAN GLASS CO MsgH1602035.0.1
'< KA . i Page: 2
WNEER Packmg List Date: 05/27120
Customer PO Number Job Name Job Number Shipped From
Community Bank HQ-Flowood Springdale
““Sales Order Number Carrler Humber of Boxes
Landstar Watertown - WTN JUL22 28%9 58
: TOETL L LUL Ehipping Weight -
SHIP AMERICAN GLASS CO :
CSR: Dallas Christopher 7623LBS/ 3458KG

0: 2206 SHORT MAIN

PH#:  479-756-4452

B of Lading Number

PO BOX 2447
COLUMBUS MS 39704 Kawnesr Direct Reference: 2653002
. . [+
5‘;“1 B:x Weight |Quantity ttem Number / Description Fox iz ?;;e P;; ked gtl 0

1| 44 12 250 (169202 PERIMETER JOINT PLUG 12X 12X 10| SKID BURKHJ 83 |us
1] 45 12 250 1169202 PERIMETER JOINT PLUG 12X 12X 10| SKID BURKHJ .83 us
1] 46 12 250 | 169202 PERIMETER JOINT PLUG 12X 12X 10| SKID BURKHJ 83 |us
11 47 12 250 | 169202 PERIMETER JOINT PLUG 12X 12X 10{ SKIO BURKHJ .83 Jus
1] 48 34 30 1169212 7 1/2 CAPT HEAD/SILL ANCHOR 9X 9X 9 { SKID BURKHJ 42 US
1] 49 34 30 | 169212 7 172 CAPT HEAD/SILL ANCHOR 9X 9X 9 | SKiD BURKHJ 42 |us
1] 50 34 301169212 7 1/2 CAPT HEAD/SILL ANCHOR gxX 9X 9 | SKID BURKHJ 42 [US
1] &1 34 30 1169212 7 1/2 CAPT HEAD/SILL ANCHOR o9X 9X 9 ] SKID BURKH! 42 [Us
1| 52 34 30 | 169212 7 172 CAPT HEAD/SILL ANCHOR 9X 9X 9 ] SKID BURKHJ 42 |US
1] 83 34 30 169212 7 112 CAPT HEAD/SILL ANCHOR oxX 9X 9 | SKID BURKHJ 42 [US
11 5S4 34 30 |169212 7 1/2 CAPT HEAD/SILL ANCHOR 09X 69X ¢ | SKID BURKHJ 42 |Us
1] &5 34 30 169212 7 1/2 CAPT HEAD/SILL ANCHOR 9x 9X 9 | SKID BURKHJ 42 Us
1] 56 34 30 { 169212 7 1/2 CAPT HEAD/SILL ANCHOR oxX 9X 9 | SKID BURKHJ 42 |us
1] 57 34 30 169212 7 1/2 CAPT HEAD/SILL ANCHOR 9X 9X 9 | SKID BURKHJ 42 Jus
6| 58 486 216 | 162355 T ANCHOR 30X 30X 47 | SKID TORREJG] 24.47JUS

8207 {07}

Thank you for your order!

700560 [12415)
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CHECK NO. 45

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
06/22/20 S100211921 219048 478.54 0.00 478.54
06/22/20 S100211924 219048 845.70 0.00 845.70
06/22/20 S100211930 219048 7571.06 0.00 7571.06

Freweess . CONTRACT PAYMENTS TO DATE 31269.21

Check Date | Control Number

07/23/20 45 TOTALS FOR 6369 8895.30 0.00 8895.30

PAY Eight Thousand Eight Hundred Ninety-five Dollars and 30 cents

DATE CONTROL NO. AMOUNT

07/23/20 45 $**8,895.30
AMERIPIPE SUPPLY, INC
P.O. BOX 679086
DALLAS TX 75267
PAID TO: AMERIPIPE SUPPLY, INC
P.O. BOX 679086
DALLAS TX 75267
CHECK NO. 45

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
06/22/20 S100211921 219048 478.54 0.00 478.54
06/22/20 S100211924 219048 845.70 0.00 845.70
06/22/20 S100211930 219048 7571.06 0.00 7571.06

e CONTRACT PAYMENTS TO DATE 31269.21

Check Date | Control Number

07/23/20 45 TOTALS FOR 6369 8895.30 0.00 8895.30




‘ﬁmeﬂ pipe

Sunnlv
5393 TRUMAN DRIVE
DECATUR, GA 30035
678-274- 6916
Fax 770-414-1 333
BILL TO:
COMMUNITY BANK OF MS
1255 W GOVERNMENT ST

BRANDON, MS 38042

nvo:ce
INVOICE DATE INVOICE NUMBER
06/22/2020 5100211921.001
REMIT TO: PAGE NO.
AMERIPIPE SUPPLY, INC.
PO BOX 679086
DALLAS, TX 75267 10f2

SHIP TO:

COMMUNITY BANK FLOWOOD HDQ PROJECT
C/0 HITEK SHOP

40 OLYMPIC WAY

MADISON, MS 39110

CUSTOMER NUMBER|  CUSTOMER PO NUMBER JOB NAME / RELEASE NUMBER SALESPERSON
24140 000043 3RD FLOOR Madison Horton
WRITER SHIP VIA TERMS SHIP DATE ORDER DATE
Serena Hilton CERASIS NET 30 DAYS 06/22/2020 03/16/2020
ORDER QTY| SHIP QTY DESCRIPTION UNIT PRICE EXT PRICE
100ea 100eal1 HANGER RING 0.271/ea 2710
Pn: 14992
175ea 175ea/1-1/4 HANGER RING 0.284/ea 48,70
Pn: 15013
10ea 10ea}1-1/2 HANGER RING 0.287/ea 287
Pn: 15045
18ea 15eal2 HANGER RING 0.357/ea 5.36
Pn: 15107
25ea 25eal2-1/2 HANGER RING 0.686/ea 17.15
Pn: 15159
225ea 225ea13/8 TOP BEAM CLAMP 0.721/ea 162.23
Pn: 12722
Oea 9ea|C-4 1-1/4 E PURPLE RIGID CPLG - 3.668/ea 33.01
IMPORT
Pn: 7468
9ea 9ealC-4 2 E PURPLE RIGID CPLG - IMPORT 4.491/ea 40.42
Pn: 3863
2ea 2ealSE-1 2-1/2 GRV SR 90 - IMPORT 5.747/ea 11.49
Pn: 11412 el
1ea 1ea|ST-1 2-1/2 GRY SR TEE - IMPORT plbo2 8.829/ea 8.83
Pn: 14209
2ea 2ea|SK-1 2 GRV CAP - IMPORT 2.933/ea 5.87
) Pn: 14845
2ea 2ea|SK-1 2-1/2 GRV CAP - IMPORT 3.373/ea 6.75
Pn: 17881
FOUNTAIN CONSTRUCTION L]
; L R E '_;’;:ﬁ: ’.'*‘1 S&H Charges
JUN 24 200 i AL
5 Payments
"{'F' o) G "““ Amount Due
Printed By: 10CC on 67222020 7:06.43 PM OMPANY INC




I émorlp!m

5383 TRUMAN DRIVE
DECATUP, GA 30035
678-274-6916

Fax 77¢-414-1333

BILL TO

COMMUNITY BANK OF MS
1255 W GOVERNMENT ST
BRANDON, MS 33042

U IIIIIIIII_I LT

nvoice
INVOICE DATE | INVOICE NUMBER
06/22/2020 5100211921.001
REMIY TO: PAGE NO.

AMERIPIPE SUPPLY, INC.
PO BOX 679086

DALLAS, TX 75267 20f2

SHIP TO:

COMMUNITY BANK FLOWOOD HDQ PROJECT
C/0 HITEK SHOP

40 OLYMPIC WAY

MADISON, MS 39110

CUSTOMER NUMBER]  CUSTOMER PO NUMBER JOB NAME / RELEASE NUMBER SALESPERSON
24140 000043 3RD FLOOR Madison Horton
WRITER SHIP VIA TERMS SHIP DATE ORDER DATE'
: ::a Serena Hilton CERASIS NET 30 DAYS 06/22/2020 03/16/2020
ORDER QTY| SHIP QTY DESCRIPTION UNIT PRICE EXT PRICE .
© - 1ea 1eal1 X 1/2 BLK MI HEX BUSH - IMPORT 2.701/ea 2.70
' Pn: 8443
21ea 21ealC-4 2-1/2 E PURPLE RIGID CPLG - 5.003/ea 105:06
IMPCORT
Pn: 6955
_ FO{_J_NTA!_N CONSTRUCTION
) L@ mpa _B 15
£ J (4%
= g N 24 2020 |
1 H 3 . :
Y - :-:g!
COMPANY ING
Invaics is due by 07/22/2020 Subtotal 478.54
Past Due invoices may be subject to 1.50% late charge. S&H Charges 0.00
Tax 0.00
Payments 0.00
Amount Due 478.54
Prittad By 1G2C on GI22/2020 70543 PiA




‘ﬁmerlp!“ppg

5393 TRUMAN DRIVE
DECATUR, GA 30035

678-274-6916

Fax 770-414-1333

BILL TO:

Invoice
INVOICE DATE INVOICE NUMBER
06/22/2020 $100211924.001
REMIT TO: FACEINS
AMERIPIPE SUPPLY, INC.
PO BOX 679086
DALLAS, TX 75267 10f2

SHIP TO:

COMMUNITY BANK OF MS
1255 W GOVERNMENT ST
BRANDON, MS 39042

COMMUNITY BANK FLOWOOD HDQ PROJECT
C/0 HITEK SHOP

40 OLYMPIC WAY

MADISON, MS 39110

CUSTOMER NUMBER CUSTOMER PO NUMBER JOB NAME { RELEASE NUMBER SALESPERSON
24140 000043 4TH FLOOR Madison Horton
WRITER SHIP ViA TERMS SHIP DATE ORDER DATE
Serena Hilton CERASIS NET 30 DAYS 06/22/2020 03/16/2020
ORDER QTY/| SHIP QTY DESCRIPTION UNIT PRICE EXT PRICE
110ea 110eal1 HANGER RING 0.271/ea 29.81
Pn: 14992
150ea 150ea| 1-1/4 HANGER RING 0.284/ea 42,60
Pn: 15013
10ea 10ea} 1-1/2 HANGER RING 0.287/eal 2.87
Pn: 15045
30ea 309a12 HANGER RING 0.357/ea 10.71
Pn: 15107
35ea 35ea}2-1/2 HANGER RING 0.686/eal 24.01
Pn: 15159
335ea 335ea|3/8 TOP BEAM CLAMP 0.721/ea 241.54
Pn: 12722
12ea 12ea|C-4 1-1/4 E PURPLE RIGID CPLG - 3.668/ea 44.02
IMPORT
. Pn: 7468
23ea 23ealC-4 2 E PURPLE RIGID CPLG - IMPORT 4.491/ea 103.29
Pn: 3863 ;
5ea S5ealSE-1 2 GRV SR 90 - IMPORT 4.117/ea 20.59
Pn: 7923
Bea 8eal SE-1 2-1/2 GRV SR 90 - IMPORT 9.1'\ 5.747/ea 45.98
Pn: 11412 \\'O
1ea 1ea|ST-1 2-1/2 GRV SR TEE - IMPORT 8.829/ea| 8.83
Pn: 14209
2ea 2ea|SK-1 2 GRV CAP - IMPORT 2.933/ea| 5.87
Pn: 14845
Subtotal
: 8&H Charges
A TOER QIS
’i 1 Tax
iE! JUN 2 4 2020 j Payments
| G 0 TR, Amount Due
Prrio By, 10CC on 672212020 7.05.43 e B G4 Ll N9 N e




BRANDON, MS 39042

MADISON, MS 39110

“Ameripipe Invoice
INVOICE NUMBER
Siipply INVOICE DATE
g%QgA“I;_FEJLFJ!Mé: :?0%‘3’5 06/22/2020 5100211924.001
678-274-6516 REMIT TO: PAGE NO.
Fax 770-414-1333 AMERIPIPE SUPPLY, INC.
PO BOX 670086
DALLAS, TX 75267 20f2
BILL TO: SHIP TO:
COMMUNITY BANK OF MS COMMUNITY BANK FLOWOOD HDQ PROJECT
1255 W GOVERNMENT ST C/0 HITEK SHOP
40 OLYMPIC WAY

CUSTOMER NUMBER|  CUSTOMER PO NUMBER JOB NAME / RELEASE NUMBER SALESPERSON
24140 000043 4TH FLOOR Madison Horton
WRITER SHIP VIA TERMS SHIP DATE ORDER DATE
Serena Hilton CERASIS NET 30 DAYS 06/22/2020 03/16/2020
ORDER QTY| SHIP QTY DESCRIPTION UNIT PRICE | EXTPRICE.
2ea 2ea|SK-1 2-1/2 GRV CAP - IMPORT 3.373/ea| 6.75
Pn: 17881
9ea Bea{1 X 1/2 BLK Ml HEX BUSH - IMPORT 2.701/ea 24.31
Pn; 8443
40ea 40ea|C-4 2-1/2 E PURPLE RIGID CPLG - 5.863/ea 234.52
IMPORT
Pn: 6955
IS )
§ OUNTAN CONSTH
" L e _'__', 3 & s
j Il? : |
Lo i JUN 24 0
LY g —
COMPAI':»F: H\;C =
Invoice is due by 07/22/2020 Subtotal 845.70
Past Due invoices may be subject to 1.50% late charge. S&H Charges 0.00
Tax 0.00
Payments 0.00
Amount Due 845.70
Prined By: LOCC on 6/22/2020 7:05:43 P




-émorlpguppg

5393 TRUMAN DRIVE
DECATUR, GA 30035
678-274-6916

Fax 770-414-1333

BiLL TO:

COMMUNITY BANK OF MS
1255 W GOVERNMENT ST
BRANDON, MS 39042

Invoice
INVOICE DATE INVOICE NUMBER
08/2212020 $100211930.001
REMIT TO: PAGE NO.
AMERIPIPE SUPPLY, INC.
PO BQX 679086
DALLAS, TX 75267 1of 1

SHIP TO:

COMMUNITY BANK FLOWOOD HDQ PROJECT

C/0 HITEK SHOP
40 OLYMPIC WAY
MADISON, MS 39110

CUSTOMER NUMBER|  CUSTOMER PO NUMBER JOB NAME / RELEASE NUMBER SALESPERSON
24140 000043 GLOBE HEADS Madison Horton
WRITER SHIP VIA TERMS SHIP DATE ORDER DATE
. Serena Hilton CERASIS NET 30 DAYS 06/22/2020 03/16/2020
ORDER QTY| SHiP QTY DESCRIPTION UNIT PRICE EXT PRICE
619ea 619ea|1/2 155 QR BR ADJ CONC PND 6.347/ea 3928.79
GL560615501 THE INCH COMM
Pn: 9337
619ea 619ea|3-5/16 WHT 135 COVER PLATE 4,192/ea 2594 .85
THE INCH GL332706
Pn: 8752
Zea 2ea| THE INCH RES WRENCH 34.321/ea 68.64
GL332765
Pn: 20349
Jea 3Jea|1/2 200 QR CHR HSW K5.6 5.560/ea 16.68
GL562620002
Pn: 15447
232ea 232ea|1/2 200 QR BRS UPR 4.147/ea 962.10
GL561520001
Pn: 26796
e ot N CO
i ._.;{VSTR UCTichy
focs! 2 N
= J F ¥
T ) A
l t“ E‘L 1:.‘,-'-'.""-"\-;:'.'—E.o__I ] !; ‘_‘1 \V
CoOmpg o 3 :“J"EJ 4%
OMPany, N o el
invoice is due by 07/22/2020 Subtotal 7571.06
Past Due invoices may be subject to 1.50% late charge. S&H Charges 0.00
Tax ¢.00
Payments 0.00
Amount Due 7571.06

Prinlgd By. 10CC on 622/2020 70543 PM



CHECK NO. 42

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
07/08/20 97494 219048 5835.55 0.00 5835.55
Frxkrxxk CONTRACT PAYMENTS TO DATE 17740.85
Check Date | Control Number
07/23/20 42 TOTALS FOR 3303 5835.55 0.00 5835.55
PAY Five Thousand Eight Hundred Thirty-five Dollars and 55 cents
DATE CONTROL NO. AMOUNT
07/23/20 42 $**5,835.55
BRENDLE FIRE EQUIPMENT, INC.
2755 GUNTER PARK DRIVE WEST
MONTGOMERY AL 36109
PAID TO: BRENDLE FIRE EQUIPMENT, INC.
2755 GUNTER PARK DRIVE WEST
MONTGOMERY AL 36109
CHECK NO. 42
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
07/08/20 97494 219048 5835.55 0.00 5835.55
Frixxkkk  CONTRACT PAYMENTS TO DATE 17740.85
Check Date | Control Number
07/23/20 42 TOTALS FOR 3303 5835.55 0.00 5835.55




BRENDLE FIRE EQUIPMENT, INC.

2755 GUNTER PARK DRIVE WEST

MONTGOMERY, AL 36109

Voice: 334-271-6570
Fax: 334-271-5050

INVOICE

Invoice Number: 97494
Invoice Date: Jul 8, 2020
Page: 1

Bill To: .“ Ship to:
COMMUNITY BANK COMMUNITY BANK HQ - 4TH FLOOR
140 EAST METRO PARKWAY C/O FOUNTAIN CONSTRUCTION CO
FLOWOOD, MS 39232 167 EAST METRO PARKWAY
FLOWCOD, MS
WHITE
Customer D Customer PO Payment Toerms T
91 000044 Net 30 Days
Sales Rep ID Shipping Method Ship Dats Due Dats
BEST WAY 8/7/120
Quantity ltem Description Unit Price Amount
504.00 (0110 1" Black USA A-795 S40 1.10 554 40
1,660.00 (0112 1-1/4" Black USA A-795 S40 1.49 2,473.40
21.0010115 1-1/2" Black USA A-795 5S40 1.86 39.06
147.00 | 0320 2" Black USA A-135 S10 1.54 226.38
21400 | 0325 2-1/2" Black USA A-135 S10 204 436.56
1.00|C12DI 1-1/4" CROSS DUCTILE 8.29 8.29
5.00 | C12X12X10X10DI 1-1/4 x1-1/4 x1 x1" CROSS DUCT 7.01 35.05
11.00 | T12DI 1-1/4" TEE DUCTILE THD. 368 40.48
4.00 |RT10X10X12DlI 1"x1"x1-1/4" DUCTILE TEE 4.19 16.76
23.00 | RT12X10X10DI 1-1/4"x1"x1" TEE DUCTILE 364 83.72
1.00 [RT12X10X12DI 1-1/4"x1"x1-1/4" TEE DUCTILE 4.19 4.19
166.00 |RT12X12X10DI 1 14 x1 1/4x 1 TEE DUCTILE 3.43 569.38
2.00 |RT15X12X10D| 1-12"%1-1/4"x1" TEE DUCTILE 4,66 9.32
127.00 | E10D1 1" ELL 90 DUCTILE THD. 1.24 157 .48
49.00 |[E12D1 1-1/4" ELL 90 DUCTILE THD. mw 2.53 123.97
2.00 | B12X10DI 1-1/4x1 DUCTILE BUSH 1.74 3.48
22.00 | T10X20 1" x 2-2-1/2" THD. OUTLET 1.66 36.52
34.00 | T12X20 1-1/4" x 2-2-1/2" THD. QUTLET 3.41 115.94
2.00 | T15X25 1-1/2 x2-1/2 THD. OUTLET 4.59 9.18
! 127.00 | EPM10 ¥%"-1" END PREP/THRD./ MAKE-ON 1.85 247 65
282 .00 [EPM12 1%" END PREP/THRD./ MAKE-ON 1.95 549 .90
Subtotal Continued
Sales Tax Continued
Tetal Invoice Amount Continued
Check/Credit Memo No: Freight
(TOTAL Continued




BRENDLE: FIRE EQUIPMENT, INC.

2755 GUNTER PARK DRIVE WEST
MONTGOMEFRY, AL 36109

Voice: 334-271-6570

INVOICE

invoice Number: 97494
Invoice Date: Jul 8, 2020
Paje: 2

Fax; 334-271-5050
Bill To: Ship to:
COMMUNITY BANK COMMUNITY BANK HQ - 4TH FLOOR
140 EAST METRO PARKWAY C/O FOUNTAIN CONSTRUCTION CO
FLOWOOD, MS 39232 167 EAST METRO PARKWAY
FLOWOOD, MS
WHITE
CustomerID Customer PO Payment Terms '
- 91 000044 Net 30 Days
Sales Rep ID Shipping Method Ship Date Due Date
BEST WAY 817120
Quantity ~ ltem Des_g:ripiion Unit Price 1 Amount
2.00| EPM15 [1%" END PREP/THRD./ MAKE-ON 1951 3.90
39.00 |[EPRG1020 END PREP GROOQOVE 1"-2" 2.05 79.95
26.00 | EPRG2540 END PREP GROOQVE 2-1/2"4" 4.31 112.06 |
22,00 | HDWO10 1" WELD LABOR 5.62 123,64
34.00 | HDWO12 i 1-1/4" WELD LABOR 573 194 .82
2.00 | HDWO15 1-12" WELD LABOR 5.83 11.66
1.00 !N10X50 1"x 0-5" BLK. NIPPLE 1.81 1.81
1.00 | N12X40 1-1/4"x 0-4" BLK. NIPPLE 1.93 1.93
1.00 RT12X12X10DI 11/4 x1 /4x 1 TEE DUCTILE 3.43 3.43
1.00 E10D) 1" ELL 86 DUCTILE THD. 1.24 1.24
1.00 D DISCOUNT 440.00 -440.00
I I
| |
FO IN CONSTRUCTION
Eﬁ;« E@ﬁﬁ 3 mfli 1
"JP: PH v INC
Subtotal 5,835.55
Sales Tax
Total Invoice Amount 5,835.55
Check/Credit Memo No: Freight .
TOTAL i 45 5,835.56




CHECK NO. 44

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
05/26/20 170628 219048 59944.50 0.00 59944.50
05/29/20 171228 219048 70317.61 0.00 70317.61
06/19/20 174206 219048 89826.48 0.00 89826.48

Check Date | Control Number

07/23/20 44 TOTALS FOR 524 220088.59 0.00 220088.59

PAY Two Hundred Twenty Thousand Eighty-eight Dollars and 59 cents

DATE CONTROL NO. AMOUNT

07/23/20 44 $220,088.59
CLIMATEMASTERS, INC.
P.O. BOX 851393
MINNEAPOLIS MN 55485-1393
PAID TO: CLIMATEMASTERS, INC.
P.O. BOX 851393
MINNEAPOLIS MN 55485-1393
CHECK NO. 44

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
05/26/20 170628 219048 59944.50 0.00 59944 .50
05/29/20 171228 219048 70317.61 0.00 70317.61
06/19/20 174206 219048 89826.48 0.00 89826.48

Check Date | Control Number

07/23/20 44 TOTALS FOR 524 220088.59 0.00 220088.59




INVOICE invoice # 170628
** REPRINT ***
Remit To: PO BOX 851393, MINNEAPOLIS MN 55486-1393

CLIMATEMASTER Page Date
1 2020-05-26

SOLD TO: \&h SHIP TO:

COMMUNITY BANK OF MS \ METRO MECHANICAL

1255 W GOVERNMENT ST 1385 INDUSTRIAL DR

BRANDON MS 39042 1BOLTON MS 39041

SALES REPRESENTATIVE | TERMS JOB NAME
W.M.E. Applied LLC dba [NET 30 DAYS COMMUNITY BANK
CUSTOMER NUMBER | CUSTOMER PURCHASE ORDER NUMBER | ORDER NUMBER | ORDERDATE | DATE SHIPPED SHIP VIA
35443 000058 960294 20200408 2020-05-21 CONTRACT
ITEM # PART NUMBER DESCRIPTION UM |QTY SHIFPED UNIT PRICE EXTENDED PRICE
Scoit Shiflett 601-866-9050
3 TEH026BFB33ARSS 460/60/3 410ADXM  CU EA 3.00 2,495.18 7,485.54
4 TEH026BFB33ARSS 460/60/3 410ADXM  CU EA 6.00 2,495.18 14,971.08
5 TEHO38BFB33ALSS 460/60/3 410ADXM  CU EA 8.00 2,680.05 21,440.40
9 TEHO64BFB33ALSS 460/60/3 410ADXM  CU EA 1.00 3,407.65 3,407 .65
10  |AHKO752 HOSE KIT 3/4"X 2'L SS EA 3.00 39.15 117 45
11 |AHK0752 HOSE KIT 3/4"X 2'L SS EA 14.00 39.15 548.10
12 {AHKO752 HOSE KIT 3/4"X 2'L 8 EA 8.00 39.15 313.20
13 |AHKO752 HOSE KIT 3/4"X 2'L S8 EA 14.00 39.15 548.10
14  |AHKO752 HOSE KIT 3/4"X 2'L 88 EA 22.00 39.15 861.30
15 |AHK1002 HOSE KIT 1"X 2'L SS EA 1.00 60.75 60.75
16 JAHK1002 HOSE KIT 1"X 2'L SS EA 6.00 60.75 364.50
17 |AHK1002 HOSE KIT 1"X 2'L SS EA 10.00 60.75 607.50
18 |[EwpC EXTENDED WARRANTY COMPRESSOR EA 1.00 5,006.93 5,006.93
19 [COMFRT COMMERGIAL FREIGHT EA 1.00 4,212.00 4,212.00
'Y
FuLf22 om0
TOTAL WEIGHT NET SALES AMOUNT | SHIP & HANDLING TAXES AMOUNT DUE
0.00
0.00
59,944 50 0.00 e 59,944.50

NOTE: IF NOT PAID WITHIN STATED TERMS, THIS BILLING WILL BE SUBJECTTO A PRICES SHOWN ARE SUBJECT TO CORRECTION  P.Q. BOX 2540 [ OKLAMOMA CITY, OK 73101

1-1/2% PER MONTH LATE CHARGE EXCEPT WHEN OTHERWISE MANDATED BY LAW 3
Printed: 718120 3:54 PM



INVOICE Invoice # 171228
“** REPRINT ***
Remit To: PO BOX 851393, MINNEAPOLIS MN 55485-1393

CLIMATEMASTER' Page Date
1 2020-05-29
SOLD TO: 0\ SHIP TO
COMMUNITY BANK OF MS o’b METRO MECHANICAL
1256 W GOVERNMENT ST \\’ 1385 INDUSTRIAL DR
BRANDON MS . 39042 BOLTON MS 39041
SALES REPRESENTATIVE | TERMS JOB NAME
W M.E. Applied LLC dba |NET 30 DAYS COMMUNITY BANK
CUSTOMER NUMBER | CUSTOMER PURCHASE ORDER NUMBER | ORDER NUMBER ORDER DATE DATE SHIPPED SHIP VIA
35443 000058 960294 2020-04-08 2020-05-28 CONTRACT
ITEM # PART NUMBER DESCRIPTION UM |QTY SHIPPED UNIT PRICE EXTENDED PRICE
Scott Shiflett 601-866-9050
4 ITEHO26BFB33ARSS 460/60/3 410A DXM cu EA 1.00 2,495.18 2,495.18
6 TEHO38BFB33ARSS 460/60/3 410A DXM Ccu EA 7.00 2,680.05 18,760.35
7 TEHO49BFB33ALSS 460/60/3 410A DXM cu EA 10.00 3,066.38 30,663.80
8 TEHO49BFB33ARSS 460/60/3 410A DXM cu EA 6.00 3,066.38 18,388 28
@
JUL 22 2028

TOTAL WEIGHT NET SALES AMOUNT SHIP & HANDLING TAXES AMOUNT DUE
0.00
0.00
7031761 0.00 0.00 70,317.61

NOTE . IF NOT PAID WITHIN STATED TERMS, THIS BILLING WILL BE SUBJECT TO A
1-1/2% PER MONTH LATE CHARGE, EXCEPT WHEN OTHERWISE MANDATED BY LAW

PRICES SHOWN ARE SUBJECT TQ CORRECTICN

Printed: 7/9/20 3:55 PM

PO, Box 2540 [ OKLAHOMA CITY, 0K 73101



INVOICE
** REPRINT ***
Remit To: PO BOX 851393, MINNEAPOLIS MN 554851393

Invoice # 174206

CUMATEMASTER Page Date
1 2020-06-19
Oé
\Y)
SOLD TO: N SHIP TO:
COMMUNITY BANK OF MS * METRO MECHANICAL
1255 W GOVERNMENT ST 1385 INDUSTRIAL DR
BRANDON MS 39042 BOLTON MS 39041
SALES REPRESENTATIVE ] TERMS JOB NAME
W.M.E. Applied LLC dba INET 30 DAYS COMMUNITY BANK
CUSTOMER NUMBER [ CUSTOMER PURCHASE ORDER NUMBER | ORDER NUMBER ORDER DATE DATE SHIPPED SHIP VIA
35443 000058 960294 2020-04-08 2020-06-18 CONTRACT
ITEM # PART NUMBER DESCRIPTION UM |QTY SHIPPED UNIT PRICE EXTENDED PRICE
Scott Shiflett 601-866-9050
TEHO26BFB33ALSS 460/60/3 410ADXM  CU EA 14.00 2,495.18 34,932.52
2 TEHO26BFB33ALSS 460/60/3 410A DXM  CU EA 22.00 2,495.18 54,893.96
®
JUL |22 2020

TOTAL WEIGHT NET SALES AMOUNT SHIP & HANDLING TAXES AMOUNT DUE
0.00
0.00
89,826.43 0.00 0.00 89,826.48

NOTE IF NOT PAID WITHIN STATED TERMS, THIS BILLING WALL BE SUBJECT TG A
1-1/2% PER MONTH LATE CHARGE, EXCEPT WHEN OTHERWISE MANDATED BY LAW

PRICES SHOWN ARE SUBJECT TO CORRECTION
Printed: 7/9/20 3:56 PM

FO.BOX 2540 Bl OKLAHOMA CITY, OK 73101



CHECK NO. 40
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION _ NET AMOUNT
06/18/20 683351 219048 22029.00 0.00 22029.00

Check Date | Control Number

07/23/20 40 TOTALS FOR 1125 22029.00 0.00 22029.00
PAY Twenty-two Thousand Twenty-nine Dollars and 00 cents
DATE CONTROL NO. AMOUNT
07/23/20 40 $*22,029.00

DELTA INDUSTRIES
P.0. BOX 1292
JACKSON MS 39215-1292

PAID TO: DELTA INDUSTRIES
P.0. BOX 1292
JACKSON MS 39215-1292

CHECK NO. 40
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION _ NET AMOUNT
06/18/20 683351 219048 22029.00 0.00 22029.00

Check Date | Control Number

07/23/20 40 TOTALS FOR 1125 22029.00 0.00 22029.00




DELTA ' INVOICE
INDUSTRIES ( CUSTOMER NO. DATE | INVOICE NO. PAGE
SACKBON, M et 10218, 102 013078 06/18/2020 683351 1
PHONE $01-354-3804

COMMUNITY BANK

C/0 FOUNTAIN CONSTRUCTION
P.0O.BOX 10506

JACKSON, MS 39289-0506

A FINANCE CHARGE WILL BE IMPOSED ON PAST DUE ACCOUNTS. THE
FINANCE CHARGE IS COMPUTED BY A "PERIODIC RATE” OF Tw% PER
MONTH, WHICH IS AN ANNUAL PERCENTAGE RATE OF 18%.

M5

IF PAYMENT IS MADE BY 07/10/2020, DISCOUNT FOR INVOICE IS 219.43.

JOB NUMBER - JOB LOCATION - ADDRESS UNIT
( DATE QUANTITY  |uniT| DESCRIPTION PRICE X TOTAL
001001 COMMUNITY BANK HEADQUARTERS
PO NUMBER: 000002
06/18/20 1.00 CY 9 SK GROUT 25% ASH INT N 145.000 0.00 145,00
19.00 LD ENVIRONMENT FEE 5.000 0.00 95.00
162.00 CY 4000 20%ASH EXT LITEWT 1 134.500 0.00 21789.00
TICKET DATE TOTALS: 0.00 22029.00
TICKETS: 001-636691 001-636692 001-636700 001-636704
001-636706 001-636709 001-636710 001-636713 001-636716
001-636725 001-636732 001-636747 001-636763 001-636776
001-636789 001-636803 001-636811 001-636833 001-636843
JOB TOTALS 22029.00 0.00 2202%.00

AMOUNT DUE

22029.00




CHECK NO. 41

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
06/30/20 4279967-00 Domestic Water Material 219048 24371.45 0.00 24371.45
Check Date | Control Number
07/23/20 41 TOTALS FOR 1800 24371.45 0.00 24371.45
PAY Twenty-four Thousand Three Hundred Seventy-one Dollars and 45 cents
DATE CONTROL NO. AMOUNT
07/23/20 41 $*24,371.45
SOUTHERN PIPE & SUPPLY-JACKSON
P.0. BOX 54302
PEARL MS 39288
PAID TO: SOUTHERN PIPE & SUPPLY-JACKSON
P.O. BOX 54302
PEARL MS 39288
CHECK NO. 41
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
06/30/20 4279967-00 Domestic Water Material 219048 24371.45 0.00 24371.45
Check Date | Control Number
07/23/20 41 TOTALS FOR 1800 24371.45 0.00 24371.45




SOUTHERN

Invoice

Cust 1422990
PIPE & SUPPLY ust #
SOUTHERN PIPE - JACKSON Invoice Date 06/30/20
102 HOLLOWAY BLVD Invoice # 4279967-00
P.0. BOX 54302-PEARL MS (39288 FOUNTMN CONSTRUCTION 26 Date S pa—
RICHLAND, MS 39218-9378 ; 1
Purchase Order 000101
Southern Pipe Ph#: (601)93242 Placed By
Tax Cert. DP-81059608
Page # Page 1 of 9
BILL TO: (:['['.,-'!PQP-:‘T' INC
COMMUNITY BANK COMMUNITY BANK
140 EAST METRC PARKWAY 140 EAST METRO PARKWAY
COMMUNITY BANK HEADQTRS PROJ COMMUNITY BANK HEADQTRS PROJ
FLOWOOD, MS
FLOWOOD, MS 39232-4400
SHIPPED DATE SHIPPED VIA TERMS INSTRUCTIONS
06/30/20 10Prox,Net30
LINE QrY QTY OTY. PRODUCT AND NET EXTENDED
No. ORDERED B.O. SHIPPED LB DESCRIPTION PRICE AMOUNT
1 220 0 220 FT CLHS 22.96000 5051.20
4 TYPE L HARD COPPER
2 8 0 8 EA Cccs 36.08000 288.64
4 CXC COUPLING 4-1/80D CXC COUPLING
3 6 0 6 EA c9s 63.78000 382.68
4 CXC 90 ELL
4 3 0 3 EA CTS 122,10000 366,30
4 CXCXC TEE
5 1 0 1 EA CTSQP 180.77000 180.77
4¥X3X2-1/2 CXCXC TEE
_____________________________ i N - S u‘ogo .
6 1 0 1 EA CFRSP U) 44,14000 44,14
4¥2-1/2 CXC FTG REDUCER
7 2 0 2 EA CFRSN 43,98000 87.96
4X2 CXC FTG REDUCER
8 2 0 2 EA CTSBF004 87.77000 175.54
4" CTS COPPER CONVERSION COMPANION FLANGE 150#
9 2 ¢ 2 EA SIGFPS 5.22000 10.44
4™ FLANGE PACK W/ RED RUBBER GASKET
10 1 0 1 EB BFBPS 4.98000 4.98
4 BUTTERFLY BOLT PACK LUG STYLE
11 20 0 20 FT CLHQ 12.99000 259.80
3 TYPE L HARD COPPER
12 i 0 1 EA CCRPQ 20.74000 20.74
3 CXC CAP
i3 1 0 1 EA CTQP 48.85000 48.85
3X3X2-1/2 CXCXC TEE
14 160 0 100 FT CLHP 9.63000 963.00

2-1/2 TYPE L HARD COPPER

SEE TERMS AND CONDITIOMS AT WWW.SOUTHERWNPIPE.COM



SOUTHERN

Invoice

Cust 1422950
PIPE & SUPPLY .
SOUTHERN PIPE - JACKSON Invoice Date 06/30/20
102 HOLLOWAY BLVD Invoice # 4279967-00
P.0. BOX 54302-PEARL MS (39288
RICHLAND, MS 39218-9378 PO Date Sy
. ORI, Purchase Qrder 000101
Southern Pipe Phi: { -
Placed By
OUTNN CONSTRUCTION Tax Cert. DP-81059608
ol : X Page # Page 2 of 9
BILL TO: § JUL 012020
;R ik 'ﬁ? o B
COMMUNITY BANK wRIEAN T INC coMmuNITY BANK
140 EAST METRO PARKWAY 140 EAST METRO PARKWAY
COMMUNITY BANK HEADQTRS PROJ COMMUNITY BANK HEADQTRS PROJ
oLl FLOWOOD, MS 39232-4400
SHIPPED DATE SHIPPED VIA TERMS INSTRUCTIONS
06/30/20 10Prox,Net30
LINE QTY QTY QTY. PRODUCT AND NET EXTENDED
ND. ORDERED B.O. SHIPPED UNIT DESCRIPTION PRICE AMOUNT
15 5 0 S EA C9Pp 20.76000 103.80
2-1/2 CXC 90 ELL
16 4 0 4 EA CTPN 43.42000 173.68
2-1/2X2-1/2X2 CXCXC TEE
17 4 4] 4q EA CFRPN 16.45000 65.80
2-1/2X2 CXC FTG REDUCER
18 4 0 4 EA CFRNF 9.56000 38.24
2X3/4 CXC FTG REDUCER
19 4 0 4 EAR CTP 37.97000 151.88
2-1/2 CXCXC TEE 2-5/80D CXCXC TEE
20 4 0 4 EA CFREN 16.45000 65.80
2-1/2X2 CXC FTG REDUCER
21 4 0 4 EA CFRNF 9.56000 3g.24
2X3/4 CXC FTG REDUCER
22 4 0 4 EA NSFP600OALFP 115.31000 461.24
2-1/2 SWT FULL PORT BALL VALVE
23 760 Q 760 FT CLHN 6.75000 $130.00
2 TYPE 1. HARD COPPER
24 25 o] 25 EA CCN 5.86000 146.50
2 CXC COUPLING 2-/180D CXC COUPLING
25 15 0 15 EA CIN 11.45000 171.75
2 CXC 90 ELL
26 5 0 5 EA CTN 20.26000 101.30
2 CXCXC TEE 2-1/80D CXCXC TEE
27 3 0 3 EA CTNL 15.77000 47.31
2¥2X1-1/2 CXC¥XC TEE
28 9 0 9 EA CTNJ 17.43000 156.87

SEE TERMS AND CONDITIONS AT WWW.SOUTHERNFIFE.COM



SOUTHERN

Invoice

Cust 1422990
PIPE & SUPPLY ust ¥
SOUTHERN PIPE - JACKSON Invoice Date 06/30/20
102 HOLLOWRY BLVD Invoice # 4279967-00
P.0O. BOX 54302-PERARL MS (39288
RICHLAND, MS 39218-9378 FO Date 06/23/20
Purchase Order 000101
Southern Pipe Ph#: (601)932-2700 Placed By
Tax Cert. DP-81059608
FOUNTAIN CONSTRUCTION  Page # Page 3 of 9
-.'\_4 b i g M E E & B
BILL TO: E' l:l' - : . ﬁl“l&‘
K
e B
B % : i
COMMUNITY BANK E \% K
140 EAST METRO PARKWAY : TRO PARKWAY
COMMUNITY BANK HEADQTRS PROJ COMMUNITY BANK HEADQTRS PROJ
FLOWOOD, MS FLOWOOD, MS 39232-4400
SHIPPED DATE SHIPPED VIA TERMS INSTRUCTIONS
06/30/20 10Prox,Net30
LINE QTY oTY QrY. PRODUCT AND NET EXTENDED
NO, ORDERED B.O. SHIPPED LLkss DESCRIPTION PRICE AMOUNT
2X2X1-1/4 CXCXC TEE
29 2 0 2 EA CFRNL 9,10000 18.20
2¥1-1/2 CXC FTG REDUCER
30 1 0 1 EA CFRNF 9,56000 9.56
2¥3/4 CXC FTG REDUCER
31 10 0 10 EA CCAPN 5.61000 56.10
2 CXC CAP 2-1/80D CXC CAP
32 2 0 2 EA NSFPeOOALFN 46.68000 93.36
2 SWT FULL PORT BALL VALVE
33 1 0 1 EA NDSSCVLNLF 46,84000 46.84
2 SWT ND SWING CHECK VALVE LF
" 34 40 0 40 FT CLHL 4.12000 164.80
1-1/2 TYPE L HARD COPPER
35 2 0 2 E& CCL 3.510060 7.02
1-1/2 CXC COUPLING 1-5/80D CXC COUPLING
36 8 0 8 EA C9L 6.28000 50.24
1-1/2 CXC 90 ELL
37 1 0 1 EA CTLJL 20.6500 20.65
1-1/2X1-1/4X1-1/2 CXCXC TEE
38 1 0 1 EA CTLJJ 19,983000 19.93
1-1/2X1-1/4¥1-1/4 CXCXC TEE
39 1 0 1 EA CTLJ 9.31000 9.31
1-1/2%1-1/2X1-1/4 CXCXC TEE
40 2 0 2 EA CFRLJ 4,85000 9.70
1-1/2X1-1/4 CXC FTG REDUCER
41 4 ] 4 EA CCLF 5.53000 22.12

1-1/2X3/4 CXC REDUCER

SEE TERMS AND CONDITIONS AT WWW.SOUTHERNPIPE.COM



SOUTHERN

Invoice

cust # 1422990
PIPE & SUPPLY -
SOUTHERN PIPE - JACKSON Invoice Date 06/30/20
102 HOLLOWAY BLVD Invoice # 4279967-00
P.O. BOX 54302-PEARL MS (39288 PO Date 06/23/20
RICHLAND, MS 39218-9378
Purchase Order 000101
Southern Pipe Ph#: (601)932-2700 Placed By
Tax Cert. DP-81059608
Page # Page 4 of 9
BILL To:
COMMUNITY BANK COMMUNITY BANK
140 EAST METRO PARKWAY OUN T‘\IN( PARKWAY
COMMUNITY BRNK HEADQTRS PROJ ﬁ HEADQTRS PROJ
FLOWOOD, MS ,” 1u9 39232-4400
[ i A
VUL 020 4id
SHIPPED DATE SHIPPED VIA "~ +TERMS. B INSTRUCTIONS
06/30/20 10Prox,Net30 + # %%
LINE OTY QTY QTY. PRODUCT AND 't NET EXTENDED
NO. ORDERED B.O. SHIPPED ULl DESCRIPTION PRICE AMOUNT
42 f 0 6 ER CCAPL 3.02000 18.12
1-1/2 CXC CAP 1-5/80D CXC CAP
43 440 0 440 FT CLHJ 3.17000 1394.80
1-1/4 TYPE L HARD COPPER
44 15 0 15 EA cCa 2.67000 40,05
1-1/4 CXC COUPLING 1-3/80D CXC COUPLING
45 30 0 30 EA C9J 4.02000 120.60
1-1/4 CXC 90 ELL
46 6 0 6 EL C4J 5.31000 31.86
1~-1/4 CXC 45 ELL 1-3/80D CXC 45 ELL
47 5 0 5 EA cTJ 8.61000 43.0%
1-1/4 CXCXC TEE 1-3/80D CXCXC TEE
44 3 0 3 EA CTJHH 11.67000 35.01
1-1/4X1¥1 CXCXC TEE
49 4 0 4 EA CTJH 8.99000 35.96
1-1/4X1-1/4%X1 CXCXC TEE
50 6 0 [ EA CTJD 9.16000 54.96
1-1/4X1-1/4%1/2 CXCXC TEE
51 1 0 1 EA CTJF 9,09000 9.09
1-1/4X1-1/4X3/4 CXCXC TEE
52 2 Q 2 EA CTJHD 11.83000 23.66
1-1/4X1X1/2 CXCXC TEE
53 10 0 10 EA CFRJF 3.72000 37.20
1-1/4%X3/4 CXC FTG REDUCER
54 5 0 5 EA CCAPJ 1.64000 8.20
1-1/4 CXC CAP 1-3/80D CXC CAP
55 i2 0 12 EA NSFP600ALFJ 20.71000 248,52

1-1/4 SWT FULL PORT BALL VALVE

SEE TERMS RND COHNDITIONS AT WWW.,SOUTHERNPIPE.COM



SOUTHERN

Invoice

Cust # 1422990
PIPE & SUPPLY ner
SOUTHERN PIPE - JACKSON Invoice Date 06/30/20
102 HOLLOWAY BLVD Invoice # 4279967-00
P.0. BOX 54302-PEARL MS (39288 PO Date 06/23/20
RICHLAND, MS 39218-9378
Purchase Order 000101
Southern Pipe Ph#: (601)932-2700 Placed By
FOUNTAIN CONSTRUCTION Tax Cert. DP-81059608
3 Page # Page 5 of 9
BILL TO:
COMMUNITY BANK Y BANK
140 EAST METRO PARKWAY 140 EAST METRO PARKWAY
COMMUNITY BANK HEADQTRS PROJ COMMUNITY BANK HEADQTRS PROJ
RS iR FLOWOOD, MS 39232-4400
SHIPPED DATE SHIPPED VIA TERMS INSTRUCTIONS
06/30/20 10Prox,Net30
LINE oTY QTY oTY, PRODUCT AND NET EXTENDED
NO, ORDERED B.O. SHIPPED L S DESCRIPTION PRICE AMOUNT
S6 560 0 560 FT CLHH 2.310060 1293.60
1 TYPE L HARD COPPER
57 10 0 10 ERA CCH 1.52000 15.20
1 CXC COUPLING 1-1/80D CXC COUPLING
58 50 V] 50 EA C9H 2.70000 135.00
1 CXC 90 ELL
59 6 0 6 EA C4H 3.93000 23.58
1 CXC 45 ELL 1-1/80D CXC 45 ELL
60 7 0 7 EB CTHDH 7.23000 50.61
1X1/2X1 CHCXC TEE
61 2 0 2 EA CTHFH 7.46000 14,92
1X3/4X1 CXCXC TEE
L% 6 0 6 EA CTHF 6.29000 37.74
1X1X3/4 CXCXC TEE
63 5 0 5 EA CTHD 6.29000 31.45%
1X1X1/2 CXCXC TEE
64 1 0 1 EA CTHDF 6.94000 6.94
1X1/2X3/4 CXCXC TEE
65 3 0 3 EA CTHFF 7.46000 22.38
1X3/4X3/4 CXCXC TEE
66 2 0 2 EA CFRHF 2.29000 4.58
1¥3/4 CXC FTG REDUCER
67 30 0 30 EA CCAPH 1.57000 47.10
1 CXC CAP 1-1/80D CXC CAP
68 4 0 4 EA NSFP60O0OALFH 12.84000 51.36
1 SWT BALL VALVE
] 1060 0 1060 FT CLHF 1.61000 1706.60

SEE TERMZ AND COMDITIONS AT WWW.SOUTHERNPIPE,COM



SOUTHERN fnvoice
PIPE & SUPPLY Cust.# 1422990
SOUTHERN PIPE - JACKSON Invoice Date 06/30/20
102 HOLLOWAY BLYD Invoice # 4279967-00
P.0O, BOX 54302-PEARL MS (392889
RICHLAND, MS 39218-9378 FO Date gl
Purchase Order 000101
Southern Pipe Phik: {601)932-2700 Placed By
EOUNTAIN CONSTRUCTION o cere. DP-81059608
,  EEERER | s
?W i ﬂf&_ﬁ* ek %‘4 Page # Page ¢ of 9
PILL 70: \ i TR
{9 1 _
B\ wEE G
COMMUNITY BANK BT T AF A COMMBNITY BANK
140 EAST METRO PARKWAY i 140 EAST METRO PARKWAY
ggg’g’;}g”ﬂgmx HEADQTRS PROJ COMMUNITY BANK HEADQTRS PROJ
! FLOWOOD, MS 39232-4400
SHIPPED DATE SHIPPED VIA TERMS INSTRUCTIONS
06/30/20 10Prox,Net30
LINE oTY QTY oTY. PRODUCT AND NET EXTENDED
NO. ORDERED B.0. surppep | UNIT DESCRIPTION PRICE AMOUNT
3/4 TYPE L HARD COPPER
10 20 0 20 EA CCF 0.78000 15. 60
3/4 CXC COUPLING 7/80D CXC COUPLING
71 15 0 75 EA C9F 1.12000 84.00
3/4 CXC 90 ELL
72 10 0 10 EA CAF 1.57000 15.70
3/4 CXC 45 ELL 7/80D CXC 45 ELL
73 20 0 20 EA CTF 2.04000 40.80
3/4 CXCXC TEE 7/80D CXCXC TEE
74 20 0 20 EA CTFDF 2.41000 48.20
3/4X1/2¥3/4 CXCXC TEE
75 20 0 20 EA CTFD 1.93000 38.60
3/4X3/4¥1/2 CXCXC TEE
76 20 4] 20 EA CTFDD 2.38000 47 .60
3/4X1/2¥%1/2 CXCXC TEE
11 8 ¢] 8 EA WLF3001AH 4.71000 37.68
1 FIPXCOP DIELECTRIC UNION LEAD FREE (009866
78 2 0 2 ER CFRFD 1.33000 2,66
3/4X1/2 CXC FTG REDUCER
79 23 0 23 EA CMAF 1.73000 35.79
3/4 CXM MALE ADAPTER
80 10 0 10 EA CFAF 2.25000 22.50
3/4 CXFIP FEMALE ADAPTER
81 30 0 30 EA CCAPF 0.67000 20.10
3/4 CXC CAP 7/80D CXC CAP
82 20 0 20 EA NSFP&OOALFF 7.89000 157.80
3/4 SWT BALL VALVE

GEE TERMS AND COMDITIONS AT WWW.SOUTHERNPIPE.COM



SOUTHERN

Invoice

PlPE & SUPPLY Cust # 1422990
SOUTHERN PIPE - JACKSON Invoice Date 06/30/20
102 HOLLOWAY BLVD Invoice # 4279967-00
P.O. BOX 54302-PEARL MS (39288
RICHLAND, MS 39218-9378 FO Date S
. Purchase Order 000101
Southern Pipe Ph#: {601)932-2700 Placed By
Tax Cert, DP-81059608
Page # Page 7 of 9
{ON
BILL TO: FOUNTAIN CONSTRU-CLa i
F-‘ o, |,_'}"?.|- ;,&uﬂh 1‘1“:}4
N 1
. & T 00 48
COMMUNITY BANK L petc] UNITY BANE
140 EAST METRO PARKWAY 140 S ‘BRRKWAY
COMMUNITY BANK HEADQTRS PROJ k- ﬂcomgjﬁl e “HEADQTRS PROJ
GlisL el L FLOWOOH\MS 39232-4400
SHIPPED DATE SHIPPED VIA TERMS INSTRUCTIONS
06/30/20 10Prox,Net30
LINE QTY QTY QTY. ONIT PRODUCT AND NET EXTENDED
NoO, ORDERED B.O. SHIPPED DESCRIPTION PRICE AMOUNT
83 1 4} 1 EA NDSSCVLFLF 6.12000 6.12
3/4 SWT ND SWING CHECK VALVE 101-504 LF
B84 1200 0 1200 FT CLHD 0.99000 1188.00
1/2 TYPE L HARD COPPER
85 15 0 15 EA CcCcDh 0.39000 5.85
1/2 CXC COUPLING 5/80D CXC COUPLING
86 180 0 180 EA CcoD 0.53000 95.40
1/2 CXC 90 ELL
87 20 0 20 EL C4b 0.91000 18.20
1/2 CXC 45 ELL 5/80D CXC 45 ELL
88 40 0 40 EA CTD 0.87000 34.80
1/2 CXCXC TEE 5/80D CXCXC TEE
89 6 0 6 ER CMAD 1.04000 6.24
1/2 CXM MALE ADAPTER
90 2 0 2 EA CFAD 1.66000 3.32
1/2 CXFIP FEMALE ADAPTER
91 100 0 100 EA CCAPD 0.38000 38.00
1/2 CXC CAP 5/BOD CXC CAP
92 4 0 4 EA NSFP6OQALFD 5.67000 22.68
1/2 SWT BALL VALVE
93 20 0 20 EA FNOKOQ40Z 3.95000 79.00
4 0QZ NOKORODE FLUX 14010
94 50 0 50 EL ACIDBFU 0.21000 10.50
1/4X6 ACID-FLUX-SWIF SOLDER BRUSH
a5 12 0 12 EA S5C5M 3.15000 37.80
S YD ROLL MESH SANDCLOTH (BS 10020/81500/70092)
96 1 0 1 EA LWS15086 18.00000 18.00
1# TARAMET STERLING SOLDER STMET
5EE TERMS AHD COMDITIONS AT WWW.SOUTHERNEIPE.COM



SOUTHERN

Invoice

PIPE & SUPPLY Cust # 1422990
SOUTHERN PIPE - JACKSON Invoice Date 06/30/20
102 HOLLOWAY BLVD Invoice # 4279967-00
P.O. BOX 54302-PEARL MS (39288
RICHLAND, MS 39218-9378 PO bate 06/23/20
. Purchase Order 000101
Southern Pipe Ph#: (601)932~2700 Placed By
Tax Cert. DE-81059608
Page ¥ Page 8 of 9
BILL TO:
COMMUNITY BANK COMMUNITY BANK
140 EAST METRO PARKWAY 140 EAST METRO PARKWAY
b‘ig%”“”‘f BANK HEADQTRS PROJ COMMUNITY BANK HEADQTRS PROJ
LD FLOWOOD, MS 39232-4400
SHIPPED DATE SHIPBED VIA TERMS INSTRUCTIONS
06/30/20 10Prox,Net30
LINE QTY oTY QrY. PRODUCT AND NET EXTENDED
NO. ORDERED B.0O. SHIPPED Lzibsts DESCRIPTION PRICE AMOUNT
97 13 0 13 EA SF5 29.52000 383.76
1 LB TUBE 5% SILVER SOLDER
98 2 0 2 EA TBA32 135.00000 270.00
TIP SOFT SOLDER 4-6" SLVR SOLDER 1-1/4 TO 4"
99 10 0 10 EA MDC 7.00000 70.00
CB-1000-5 MAPP GAS 21169-MGlé
100 2 0 2 EA TBAll 75.00000 150.00
TIP SFT SLDR 1-1/2 TO 3" SLVR SLDbR 7/8 TO 1-5/8"
101 29 0 29 EA HR1l4C 8.,67000 251.43
CARRIER BRACKET
102 45 0 45 EA HR101l26 3.68000 165.60
26" COPPER MOUNTING BRACKET
103 15 0 15 EA HR10226 5.00000 75.00
3/4-1 X 26 BRACKET
104 5 0 5 EA FBWON 2.15000 10.75
2 WQOD HANDLE FTG BRUSH 11013
105 2 0 2 EA FBWOL 2.15000 4.30
1-1/2 WOOD HANDLE FTG BRUSH 11012
10¢ 5 0 5 EA FBWOJ 2.15000 10.75
1-1/4 WOOD HANDLE FTG BRUSH 11011
107 5 0 5 EA FBWOH 1.50000 7.50
1 WOOD HANDLE FTG BRUSH 11010
108 10 4] 10 EA FBWOF _ - . 50000 15.00
3/4 WOOD HANDLE FTG BRUSTAHDEONSTRUCTION
___________________________________________ i ——— —_— O o s e R R £ _._'..:}‘_.._.- =
109 10 0 10 ER FBWOD g il 3 15.00
b |
&

Y INC
SEE TERMZ AMD COMDITIONS AT WWW.SOUTHERNGIQM@&»N



SOUTHERN

Invoice

PlPE & SUPPLY Cust # 1422990
SOUTHERN PIPE ~ JACKSON Invoice Date 06/30/20
102 HOLLOWAY BLVD Iinvoice # 4279967-00
P.0. BOX 54302-PEARI MS (39288 PO Date 06/23/20
RICHLAND, MS 39218-937
! 9378 Purchase Order 000101
Southern Pipe Ph#: (601)932-2700 Placed By
Tax Cert. DP-81059608
Page # Page 9 of 9
BILL TO:
COMMUNITY BANK COMMUNITY BANK
140 EAST METRO PARKWAY 140 EAST METRO PARKWAY
COMMUNITY BANK HEADQTRS PROJ COMMUNITY BANK HEADQTRS PROJ
FLOWOOD, M3 FLOWOOD, MS 39232-4400
SHIPPED DATE SHIPPED VIA TERMS INSTRUCTIONS
06/30/20 10Prox,Net30
LINE QrY QTY QTY. PRODUCT AND NET EXTENDED
NO. ORDERED B.O. SHIPPED bt DESCRIPTION PRICE AMOUNT
1/2 WOOD HANDLE FTG BRUSH 11000
109 Lines Total Oty Shipped Total 5666 Total: 24371.45
Inveoice Total: 24371.45

Streamline your job! Pay your bills online and order with ease on the new Southern
Pipe & Supply Mobile App. Download the free app on your Apple or Android device

by visiting the Apple or Google Play Store.

SEE TERMS AND CONDRITIONS AT WWW.SOUTHERNPIPE,COM



WATA pocument 6702" - 1992

Application and Certificate for Payment

TO OWNER: PROJECT: APPLICATION NO: : Distribution to:
COMMUNITY BANK BRANDON COMMUNITY BANK HEADQUARTERS 215048-12
P.0. DRAWER 1869 PERIOD TO: 07/21/20 OWNER O3
BRANDON, MS 35043 CONTRACT FOR: ARCHITECT O
FROM CONTRACTOR: POUNTAIN CONSTRUCTION co.,nch ARCHITECE: DALE PARTNERS ARCHITECT CONTRACT DATE: 07/12/19 CONTRACTOR OO
5655 HWY 18 SOUTH PROJECT NOS: / / FIELD 0O
P. 0. BOX 10506
JACKSON, MS 39289-0506 1953 OTHER O

CONTRACTOR’'S APPLICATION FOR PAYMENT The undersigned Contractor certifies that to the best of the Contractor’s knowledge, information

o A ) ) - : and belief the Work covered by this Application for Payment has been completed in accordance
App!'xcam?n :ssmadc e é};%»;n‘bélow, mdconnecnon s with the Contract Documents, that all amounts have been paid by the Contractor for Work for
Continuation Sheet, AIA Document + is attached. which previous Certificates for Payment were issued and payments received from the Owner, and
1. ORIGINAL CONTRACT SUM ..., $ 16,350,000.00

2. Netchange by Change Orders ..., $- . - =9.B77.302:30
9,472,697.70

[R: FOUNTAIN TW
3. CONTRACT SUM TO DATE (Line 1 £2) .. ionse B _ V} ﬁzslz
4. TOTAL COMPLETED & STORED TO DATE (Column G on G703) ... §___3 000 248-39 : "’r’f'\\se*s&PP ) ('{s 0?\\’ Pue
5. RETAINAGE: County of: Reanet v L
a ___ % of Completed Work Subscribed and syorn to before ¢ R ',
Column D + E on G703) $ geeasa e me this aa*?‘ day of S uly, ADAD e BEHORESON £
b.>" % of Stored Material 3 ese.ss -“ % Commission Expires©
{Column F on G703) $ S Notary Public:@m % P Mow. 18,2022 o4, 0
M o . .g' S, - &o‘
y Commission expires: | ‘(’ % 4'4’:"""60‘3"
Total Retainage (Lines 5a + 5b or Total in Column 1 of G703)....... $ 150,462.43 131505{ 25 -.._" C ]
2,858,786.56
6. TOTAL EARNED LESS RETAINAGE .........o.oovovoieeseeeen, $ ARCHITECT’S CERTIFICATE FOR PAYMENT
(Line 4 Less Line 5 Total) In accordance with the Contract Documents, based on on-site observations and the data comprising
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT $ A0t BpE =81 this application, the Architect certifies to the Owner that to the best of the Architect’s knowledge,
; . 3 ORGP Pk Saerey T S e information and belief the Work has progressed as indicated, the quality of the Work is in
(Line 6 from prior Certificatc) accordance with the Contract Documents, and the Contractor is cntitled to payment of the
8. CURRENT PAYMENT DUE ..........co.ovvoiermeneoeeieiennn 3 256,599.75 | AMOUNT CERTIFIED.
9. BALANCE TO FINISH, INCLUDING RETAINAGE AMOUNT CERTIFIED ..o e s sessessesseses e s250,599.725
(Line 3 less Line 6) $ 6,613,911.14 (Artach explanation if amount certified differs from the amount applied. Initial all figures on this

Application and on the Continuation Shget that are changed to conform with the amount certified.)

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS ARCHITECT:
Total changes approved in previous months by Owner | $ 0.00 1§ -6.852,6888.74 By: Date:
; 0.00 -24,413.56 __— :
Total approved this Month $ e $ e g This Certificate is noyffeghtiable. The AMOUNT CERTIFIED is payable only to the Contractor
TOTALS |$ i 5 = named herein. Issuafeerpayment and acceptance of payment are without prejudice to any rights of
NET CHANGES by Change Order $ 68 TrIua=30 the Owner or Contractor under this Contract

CAUTION: You should sign an original AlA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured.

AlA Document G702™ - 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA¥ Document is protected by U.S. Copyright Law
and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may resuit in severe civil and criminal penalties, and will be prosecuted to the maximum axtent
possible under the Jaw, Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright viotations of AIA Contract Documents, e-mail The American Institute of Archilects’ legal
counsel, copyright@aia.org.




Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-12
Application Date:  07/21/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To: 07/21/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) 0]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0001 DIVISION 00 - PROCUREMENT
AND CONTRACTING
REQUIREMENTS
0002 Tax 572,272.00 95,870.03 9,453.67 0.00 105,323.70 18.40 466,948.30 5,266.18
0003 Building Permit 35,195.00 35,195.00 0.00 0.00 35,195.00 100.00 0.00 1,759.75
0004 Builders Risk, OCP, and Liability 70,461.00 70,461.00 0.00 0.00 70,461.00 100.00 0.00 3,523.05
Insurance
0005 Bond 110,390.00 110,390.00 0.00 0.00 110,390.00 100.00 0.00 5,519.50
0006 Mobilization @ .2% 34,499.00 34,499.00 0.00 0.00 34,499.00 100.00 0.00 1,724.95
0007 Final Cleaning 39,365.00 0.00 0.00 0.00 0.00 0.00 39,365.00 0.00
0008 Punch list 10,550.00 0.00 0.00 0.00 0.00 0.00 10,550.00 0.00
0009 DIVISION 01 - GENERAL
REQUIREMENTS
0010 12100 Allowances
0011 Rug Allowance 15,000.00 0.00 0.00 0.00 0.00 0.00 15,000.00 0.00
0012 13100 Project Management and
Coordination
0013 Project Management / Jobsite 223,867.00 139,920.00 13,992.00 0.00 153,912.00 68.75 69,955.00 7,695.60
Supervision (16 = draws)
0015 015000 Temporary Facilities and
Controls
0016 Jobsite Sanitary and Drinking 9,537.00 5,980.00 598.00 0.00 6,578.00 68.97 2,959.00 328.90
Water Facilities (16 = draws)
0017 Jobsite Communication (16 = 1,941.00 1,210.00 121.00 0.00 1,331.00 68.57 610.00 66.55
draws)
0018 General Duty Equipment and 96,369.00 60,230.00 6,023.00 0.00 66,253.00 68.75 30,116.00 3,312.65
Operators (16 = draws)
0019 Fuel (16 = draws) 26,803.00 16,750.00 1,675.00 0.00 18,425.00 68.74 8,378.00 921.25
0020 Temporary Utilities (16 = draws) 38,974.00 24,360.00 2,436.00 0.00 26,796.00 68.75 12,178.00 1,339.80

PAGE 2 OF 31



Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-12
Application Date:  07/21/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  07/21/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0021 017419 Construction Waste
Management and Disposal
0022 Jobsite Cleanup / misc labor (16 123,593.00 77,240.00 7,724.00 0.00 84,964.00 68.74 38,629.00 4,248.20
= draws)
0023 Waste Disposal (16 = draws) 55,599.00 34,750.00 3,475.00 0.00 38,225.00 68.75 17,374.00 1,911.25
0024 17839 Project Record 10,550.00 0.00 0.00 0.00 0.00 0.00 10,550.00 0.00
Documents
0025 DIVISION 03 - CONCRETE
0026 31000 Concrete Forming and
Accessories
0027 Excavate, form footings 15,086.00 12,868.00 0.00 0.00 12,868.00 85.30 2,218.00 643.40
0028 Excavate, Form perimeter grade 25,357.00 25,357.00 0.00 0.00 25,357.00 100.00 0.00 1,267.85
beam
0029 Excavate form elevator pit 1 9,864.00 9,864.00 0.00 0.00 9,864.00 100.00 0.00 493.20
0030 Excavate form elevator pit 2 9,864.00 9,864.00 0.00 0.00 9,864.00 100.00 0.00 493.20
0031 Form / prep slab on grade 10,676.00 10,676.00 0.00 0.00 10,676.00 100.00 0.00 533.80
0032 Form/ prep 2nd floor slab 10,676.00 10,676.00 0.00 0.00 10,676.00 100.00 0.00 533.80
0033 Form/ prep 3rd floor slab 10,676.00 10,676.00 0.00 0.00 10,676.00 100.00 0.00 533.80
0034 Form / prep 4th floor slab 10,676.00 10,676.00 0.00 0.00 10,676.00 100.00 0.00 533.80
0035 Excavate, form, dumpster / 11,605.00 0.00 0.00 0.00 0.00 0.00 11,605.00 0.00
generator pad
0036 32000 Concrete Reinforcing
0037 Reinforcing material shop drwgs 5,232.00 5,232.00 0.00 0.00 5,232.00 100.00 0.00 261.60
0038 Reinforcing material 49,593.00 49,593.00 0.00 0.00 49,593.00 100.00 0.00 2,479.65
0039 Fee on Reinforcing material 2,728.00 2,728.00 0.00 0.00 2,728.00 100.00 0.00 136.40
0040 Labor for reinforcing footings 2,901.00 2,610.00 0.00 0.00 2,610.00 89.97 291.00 130.50

PAGE 3 OF 31



Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-12
Application Date:  07/21/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  07/21/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0041 Labor for reinforcing grade 6,382.00 6,382.00 0.00 0.00 6,382.00 100.00 0.00 319.10
beams
0042 Labor for reinforcing elevator pit 3,858.00 3,858.00 0.00 0.00 3,858.00 100.00 0.00 192.90
1
0043 Labor for reinforcing elevator pit 3,858.00 3,858.00 0.00 0.00 3,858.00 100.00 0.00 192.90
2
0044 Labor for wire mesh slab on 2,262.00 2,262.00 0.00 0.00 2,262.00 100.00 0.00 113.10
grade
0045 Labor for wire mesh 2nd floor 2,262.00 2,262.00 0.00 0.00 2,262.00 100.00 0.00 113.10
0046 Labor for wire mesh 3rd floor 2,262.00 2,262.00 0.00 0.00 2,262.00 100.00 0.00 113.10
0047 Labor for wire mesh 4th floor 2,262.00 2,262.00 0.00 0.00 2,262.00 100.00 0.00 113.10
0048 Labor for reinforcing @ dumpster 3,481.00 0.00 0.00 0.00 0.00 0.00 3,481.00 0.00
/ generator pad
0049 33000 Cast-In-Place Concrete
0050 Concrete material @ foundation, 221,418.00 204,857.75 14,500.00 0.00 219,357.75 99.07 2,060.25 10,967.89
upper floors and dumpster gen
pad
0051 Fee on Concrete material 12,178.00 11,272.17 798.24 0.00 12,070.41  99.12 107.59 603.52
0052 Place and finish footings and 7,543.00 7,543.00 0.00 0.00 7,543.00 100.00 0.00 377.15
grade beams
0053 Place & finish elevator pit 1 3,713.00 3,713.00 0.00 0.00 3,713.00 100.00 0.00 185.65
0054 Place & finish elevator pit 2 3,713.00 3,713.00 0.00 0.00 3,713.00 100.00 0.00 185.65
0055 Place & finish slab on grade 19,612.00 19,612.00 0.00 0.00 19,612.00 100.00 0.00 980.60
0056 Place and finish 2nd floor 19,612.00 19,612.00 0.00 0.00 19,612.00 100.00 0.00 980.60
0057 Place and finish 3rd floor 19,612.00 19,612.00 0.00 0.00 19,612.00 100.00 0.00 980.60
0058 Place and finish 4th floor 19,612.00 19,612.00 0.00 0.00 19,612.00 100.00 0.00 980.60
0059 Place and finish dumpster / 3,481.00 0.00 0.00 0.00 0.00 0.00 3,481.00 0.00

generator pad
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-12
Application Date:  07/21/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To: 07/21/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) 0]

ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH

APPLIC. STORED AND STORED (C-G)

(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
0060 34500 Precast Architectural
Concrete
0061 Precast Concrete Material 1,723,553.00 1,556,697.38 0.00 0.00 1,556,697.38  90.32 166,855.62 77,834.88
0062 Fee on Precast Concrete 94,795.00 85,654.22 0.00 0.00 85,654.22 90.36 9,140.78 4,282.71
Material

0063 Precast Erector Mobilization 23,790.00 23,790.00 0.00 0.00 23,790.00 100.00 0.00 1,189.50
0064 Precast Erection North Elevation 35,003.00 0.00 0.00 0.00 0.00 0.00 35,003.00 0.00
0065 Precast Erection South Elevation 39,549.00 0.00 1,500.00 0.00 1,500.00 3.79 38,049.00 75.00
0066 Precast Erection East Elevation 69,779.00 0.00 15,351.00 0.00 15,351.00 22.00 54,428.00 767.55
0067 Precast Erection West Elevation 69,779.00 6,500.00 7,455.00 0.00 13,955.00 20.00 55,824.00 697.75
0068 36200 Non-Shrink Grouting
0069 Grout column bases 10,128.00 9,128.00 0.00 0.00 9,128.00 90.13 1,000.00 456.40
0070 DIVISION 04 - MASONRY
0071 42000 Unit Masonry
0072 Brick materials 16,000.00 0.00 0.00 0.00 0.00 0.00 16,000.00 0.00
0073 Fee on Brick Materials 880.00 0.00 0.00 0.00 0.00 0.00 880.00 0.00
0074 Brick labor 35,870.00 0.00 0.00 0.00 0.00 0.00 35,870.00 0.00
0075 42200 Concrete Unit Masonry
0076 CMU materials 22,000.00 0.00 0.00 0.00 0.00 0.00 22,000.00 0.00
0077 Fee on CMU Materials 1,210.00 0.00 0.00 0.00 0.00 0.00 1,210.00 0.00
0078 CMU Labor 51,695.00 0.00 0.00 0.00 0.00 0.00 51,695.00 0.00
0079 DIVISION 05 - METALS
0080 51200 Structural Steel Framing
0081 Structural Steel Material 896,268.00 896,268.00 0.00 0.00 896,268.00 100.00 0.00 44,813.40
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-12
Application Date:  07/21/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  07/21/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
0082 Fee on Structural Steel 49,295.00 49,295.00 0.00 0.00 49,295.00 100.00 0.00 2,464.75
0083 Steel Erector Mobilization 52,626.00 52,626.00 0.00 0.00 52,626.00 100.00 0.00 2,631.30
0084 Erect Columns 12,449.00 12,449.00 0.00 0.00 12,449.00 100.00 0.00 622.45
0085 Erect Beams 2nd floor 104,085.00 104,085.00 0.00 0.00 104,085.00 100.00 0.00 5,204.25
0086 Erect Beams 3rd floor 104,085.00 104,085.00 0.00 0.00 104,085.00 100.00 0.00 5,204.25
0087 Erect Beams 4th floor 104,085.00 104,085.00 0.00 0.00 104,085.00 100.00 0.00 5,204.25
0088 Erect Beams Roof 100,570.00 100,570.00 0.00 0.00 100,570.00 100.00 0.00 5,028.50
0089 Erect Misc bracing, bridging, 1,740.00 1,740.00 0.00 0.00 1,740.00 100.00 0.00 87.00
kickers, etc... 1st floor
0090 Erect Misc bracing, bridging, 2,901.00 1,800.00 800.00 0.00 2,600.00 89.62 301.00 130.00
kickers, etc... 2nd floor
0091 Erect Misc bracing, bridging, 2,901.00 1,800.00 800.00 0.00 2,600.00 89.62 301.00 130.00
kickers, etc... 3rd floor
0092 Erect Misc bracing, bridging, 2,901.00 1,500.00 800.00 0.00 2,300.00 79.28 601.00 115.00
kickers, etc... 4th floor
0093 Erect Misc bracing, bridging, 2,901.00 0.00 2,000.00 0.00 2,000.00 68.94 901.00 100.00
kickers, etc... Roof
0094 52100 Steel Joist Framing
0095 Joist Materials 75,000.00 75,000.00 0.00 0.00 75,000.00 100.00 0.00 3,750.00
0096 Fee on Joist Material 4,125.00 4,125.00 0.00 0.00 4,125.00 100.00 0.00 206.25
0097 Joist Erection @ drive thru 1,055.00 0.00 0.00 0.00 0.00 0.00 1,055.00 0.00
0098 Joist Erection @ roof 3,693.00 3,693.00 0.00 0.00 3,693.00 100.00 0.00 184.65
0099 53100 Steel Decking
0100 Deck material 32,070.00 32,070.00 0.00 0.00 32,070.00 100.00 0.00 1,603.50
0101 Fee on Deck Material 1,672.00 1,672.00 0.00 0.00 1,672.00 100.00 0.00 83.60
0102 Erect Deck 2nd floor 10,550.00 10,550.00 0.00 0.00 10,550.00 100.00 0.00 527.50
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-12
Application Date:  07/21/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  07/21/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0103 Erect Deck 3rd floor 10,550.00 10,550.00 0.00 0.00 10,550.00 100.00 0.00 527.50
0104 Erect Deck 4th floor 10,550.00 10,550.00 0.00 0.00 10,550.00 100.00 0.00 527.50
0105 Erect Deck Roof 10,550.00 0.00 10,000.00 0.00 10,000.00 94.79 550.00 500.00
0106 54000 Cold-Formed Exterior
Steel Stud Framing
0107 55000 Metal Fabrications
0108 Install lavatory vanity supports 2,076.00 0.00 0.00 0.00 0.00 0.00 2,076.00 0.00
0109 Install bollards 7,271.00 0.00 0.00 0.00 0.00 0.00 7,271.00 0.00
0110 Install Ladders 2,227.00 0.00 0.00 0.00 0.00 0.00 2,227.00 0.00
0111 SS plate at monumental stair 8,406.00 0.00 0.00 0.00 0.00 0.00 8,406.00 0.00
balcony rail
0112 55113 Metal Pan Stairs
0113 Stair 1 material 15,000.00 15,000.00 0.00 0.00 15,000.00 100.00 0.00 750.00
0114 Stair 2 material 15,000.00 15,000.00 0.00 0.00 15,000.00 100.00 0.00 750.00
0115 Fee on stair material 1,650.00 1,650.00 0.00 0.00 1,650.00 100.00 0.00 82.50
0116 Erect Stair 1 4,748.00 4,748.00 0.00 0.00 4,748.00 100.00 0.00 237.40
0117 Erect Stair 2 4,748.00 3,748.00 1,000.00 0.00 4,748.00 100.00 0.00 237.40
0118 55213 Pipe and Tube Railings
0119 Pipe rail install 6,330.00 1,500.00 0.00 0.00 1,500.00 23.70 4,830.00 75.00
0120 57100 Decorative Metal Stairs
0121 Monumental Stair material 56,100.00 0.00 0.00 0.00 0.00 0.00 56,100.00 0.00
0122 Fee on Monumental stair 3,086.00 0.00 0.00 0.00 0.00 0.00 3,086.00 0.00
material
0123 Erect Monumental Stair 2,638.00 0.00 2,638.00 0.00 2,638.00 100.00 0.00 131.90
0124 Stainless Handrail material 34,491.00 0.00 0.00 0.00 0.00 0.00 34,491.00 0.00
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-12
Application Date:  07/21/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  07/21/2020
Architect's Project No.:
(A) (B) (C) (D) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0125 Fee on stainless handrail 1,897.00 0.00 0.00 0.00 0.00 0.00 1,897.00 0.00
material
0126 Stainless Handrail labor 8,883.00 0.00 0.00 0.00 0.00 0.00 8,883.00 0.00
0127 Quartz tread material 16,587.00 0.00 0.00 0.00 0.00 0.00 16,587.00 0.00
0128 Fee on Quartz tread material 612.00 0.00 0.00 0.00 0.00 0.00 612.00 0.00
0129 Quartz tread labor 7,689.00 0.00 0.00 0.00 0.00 0.00 7,689.00 0.00
0130 57313 Glazed Decorative Metal
Railings
0131 Balcony railing materials 56,667.00 0.00 0.00 0.00 0.00 0.00 56,667.00 0.00
0132 Fee on Balcony railing material 3,117.00 0.00 0.00 0.00 0.00 0.00 3,117.00 0.00
0133 Balcony railing labor 10,960.00 0.00 0.00 0.00 0.00 0.00 10,960.00 0.00
0134 57500 Decorative Formed Metal 603.00 0.00 0.00 0.00 0.00 0.00 603.00 0.00
0135 Aluminum Trellis material 181,214.00 10,725.00 0.00 0.00 10,725.00 5.92 170,489.00 536.25
0136 Fee on Aluminum Trellis material 9,967.00 590.00 0.00 0.00 590.00 5.92 9,377.00 29.50
0137 Aluminum Trellis Labor 52,552.00 0.00 0.00 0.00 0.00 0.00 52,552.00 0.00
0138 Aluminum Trellis Equipment 46,420.00 0.00 0.00 0.00 0.00 0.00 46,420.00 0.00
0139 Trellis embeds 3,165.00 0.00 0.00 0.00 0.00 0.00 3,165.00 0.00
0140 DIVISION 06 - WOOD, PLASTICS,
AND COMPOSITES
0141 61000 Rough Carpentry
0142 Misc interior wood blocking 3,803.00 0.00 0.00 0.00 0.00 0.00 3,803.00 0.00
0143 Roof blocking 5,053.00 0.00 0.00 0.00 0.00 0.00 5,053.00 0.00
0144 Window blocking 19,654.00 0.00 0.00 0.00 0.00 0.00 19,654.00 0.00
0145 62023 Interior Finish Carpentry

incls 64113, 64116, 64216,
64800
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-12
Application Date:  07/21/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To: 07/21/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ----------! WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
0146 Admin/ Submittals 17,497.00 0.00 0.00 0.00 0.00 0.00 17,497.00 0.00
0147 1004, 1005, 204, 2005, 3004, 5,855.00 0.00 0.00 0.00 0.00 0.00 5,855.00 0.00
3005,4004,
0148 4117 ,4118 , 4120, 4122 6,293.00 0.00 0.00 0.00 0.00 0.00 6,293.00 0.00
0149 1413A, 4131A 2,026.00 0.00 0.00 0.00 0.00 0.00 2,026.00 0.00
0150 Exec Lounge 4202 11,025.00 0.00 0.00 0.00 0.00 0.00 11,025.00 0.00
0151 Board Room 4103 3,524.00 0.00 0.00 0.00 0.00 0.00 3,524.00 0.00
0152 Board Room 4103 Wall Panels 29,857.00 0.00 0.00 0.00 0.00 0.00 29,857.00 0.00
0153 Community 4210, 11,12 6,098.00 0.00 0.00 0.00 0.00 0.00 6,098.00 0.00
0154 Lobby 1012 5,592.00 0.00 0.00 0.00 0.00 0.00 5,592.00 0.00
0155 Lobby Reception 4002, 3020, 25,004.00 0.00 0.00 0.00 0.00 0.00 25,004.00 0.00
4003
0156 Small Conf 4143 16,616.00 0.00 0.00 0.00 0.00 0.00 16,616.00 0.00
0157 Copy 4135 4,051.00 0.00 0.00 0.00 0.00 0.00 4,051.00 0.00
0158 Work 4153 1,173.00 0.00 0.00 0.00 0.00 0.00 1,173.00 0.00
0159 Private Dining 4203 6,594.00 0.00 0.00 0.00 0.00 0.00 6,594.00 0.00
0160 Lobby Wall Panels 1012 21,469.00 0.00 0.00 0.00 0.00 0.00 21,469.00 0.00
0161 Maternity 3305B 1,319.00 0.00 0.00 0.00 0.00 0.00 1,319.00 0.00
0162 Work 3305 2,901.00 0.00 0.00 0.00 0.00 0.00 2,901.00 0.00
0163 Elevator Lobby 2001,3001 40,301.00 0.00 0.00 0.00 0.00 0.00 40,301.00 0.00
0164 Work 3109 15,350.00 0.00 0.00 0.00 0.00 0.00 15,350.00 0.00
0165 Break 3023 8,319.00 0.00 0.00 0.00 0.00 0.00 8,319.00 0.00
0166 Marketing Work 3403 10,365.00 0.00 0.00 0.00 0.00 0.00 10,365.00 0.00
0167 Marketing Collab 3400 31,930.00 0.00 0.00 0.00 0.00 0.00 31,930.00 0.00
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-12
Application Date: 07/21/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To: 07/21/2020
Architect's Project No.:
(A) (B) (C) (D) (F) (G) (H) 0]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0168 Credit Work 3203 10,534.00 0.00 0.00 0.00 0.00 0.00 10,534.00 0.00
0169 Coffee 3342 2,506.00 0.00 0.00 0.00 0.00 0.00 2,506.00 0.00
0170 Lounge 1260 2,949.00 0.00 0.00 0.00 0.00 0.00 2,949.00 0.00
0171 Drive Thru Teller 1253 1,757.00 0.00 0.00 0.00 0.00 0.00 1,757.00 0.00
0172 Refreshment 1250 644.00 0.00 0.00 0.00 0.00 0.00 644.00 0.00
0173 Work Space 1256 3,017.00 0.00 0.00 0.00 0.00 0.00 3,017.00 0.00
0174 Teller 1253 17,830.00 0.00 0.00 0.00 0.00 0.00 17,830.00 0.00
0175 Reception 1201/1206 16,479.00 0.00 0.00 0.00 0.00 0.00 16,479.00 0.00
0176 Work 1208 965.00 0.00 0.00 0.00 0.00 0.00 965.00 0.00
0177 Teller Screen 21,707.00 0.00 0.00 0.00 0.00 0.00 21,707.00 0.00
0178 Conf 1203 965.00 0.00 0.00 0.00 0.00 0.00 965.00 0.00
0179 Mail 4135 6,821.00 0.00 0.00 0.00 0.00 0.00 6,821.00 0.00
0180 Beverage 4013 2,057.00 0.00 0.00 0.00 0.00 0.00 2,057.00 0.00
0181 Typ North Closets 3 ea 1,398.00 0.00 0.00 0.00 0.00 0.00 1,398.00 0.00
0182 Typ East Closets 7 ea 4,141.00 0.00 0.00 0.00 0.00 0.00 4,141.00 0.00
0183 Exec Asst Closet 2 ea 2,110.00 0.00 0.00 0.00 0.00 0.00 2,110.00 0.00
0184 Marketing Closets 2 ea 1,635.00 0.00 0.00 0.00 0.00 0.00 1,635.00 0.00
0185 Finish of Wood Cabinets 8,482.00 0.00 0.00 0.00 0.00 0.00 8,482.00 0.00
0186 Wood Base, Jambs, stops and 57,076.00 0.00 0.00 0.00 0.00 0.00 57,076.00 0.00
trim
0187 DIVISION 07 - THERMAL AND
MOISTURE PROTECTION
0188 71113 Bituminous Damp
proofing
0189 Elevator pit waterproofing 10,550.00 10,550.00 0.00 0.00 10,550.00 100.00 0.00 527.50
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-12
Application Date:  07/21/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To: 07/21/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) 0]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
0190 Foundation Perimeter 2,321.00 0.00 0.00 0.00 0.00 0.00 2,321.00 0.00
waterproofing
0191 72100 Thermal Insulation
0192 Spray applied cellulose 11,750.00 0.00 0.00 0.00 0.00 0.00 11,750.00 0.00
insulation material 1st flr
0193 Spray applied cellulose 11,750.00 0.00 0.00 0.00 0.00 0.00 11,750.00 0.00
insulation material 2nd fir
0194 Spray applied cellulose 11,750.00 0.00 0.00 0.00 0.00 0.00 11,750.00 0.00
insulation material 3rd flr
0195 Spray applied cellulose 11,750.00 0.00 0.00 0.00 0.00 0.00 11,750.00 0.00
insulation material 4th fir
0196 Spray applied cellulose 11,750.00 0.00 0.00 0.00 0.00 0.00 11,750.00 0.00
insulation material roof
0197 Spray applied cellulose 11,750.00 0.00 0.00 0.00 0.00 0.00 11,750.00 0.00
insulation installation 1st fir
0198 Spray applied cellulose 11,750.00 0.00 0.00 0.00 0.00 0.00 11,750.00 0.00
insulation installation 2nd flr
0199 Spray applied cellulose 11,750.00 0.00 0.00 0.00 0.00 0.00 11,750.00 0.00
insulation installation 3rd fIr
0200 Spray applied cellulose 11,750.00 0.00 0.00 0.00 0.00 0.00 11,750.00 0.00
insulation installation 4th flr
0201 Spray applied cellulose 11,750.00 0.00 0.00 0.00 0.00 0.00 11,750.00 0.00
insulation installation roof
0202 74213.23 Metal Composite
Material Wall Panels
0203 Composite wall panel materials 61,259.00 0.00 0.00 0.00 0.00 0.00 61,259.00 0.00
0204 Fee on Composite wall panel 3,194.00 0.00 0.00 0.00 0.00 0.00 3,194.00 0.00
material
0205 Composite wall panel 16,845.00 0.00 0.00 0.00 0.00 0.00 16,845.00 0.00
installation east elevation
0206 Composite wall panel 16,845.00 0.00 0.00 0.00 0.00 0.00 16,845.00 0.00

installation west elevation
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-12
Application Date:  07/21/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  07/21/2020
Architect's Project No.:
(A) (B) (C) (D) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0207 75423 Thermoplastic Polyolefin
(TPO) Roofing
0208 Roofing Sub Mobilization 2,532.00 0.00 0.00 0.00 0.00 0.00 2,532.00 0.00
0209 Equipment 12,238.00 0.00 0.00 0.00 0.00 0.00 12,238.00 0.00
0210 Rigid insulation material 70,500.00 0.00 0.00 0.00 0.00 0.00 70,500.00 0.00
021 TPO material 24,000.00 0.00 0.00 0.00 0.00 0.00 24,000.00 0.00
0212 Fee on Roofing material 5,198.00 0.00 0.00 0.00 0.00 0.00 5,198.00 0.00
0213 Roof install at drive thru 6,485.00 0.00 0.00 0.00 0.00 0.00 6,485.00 0.00
0214 Roof install low roof under 7,512.00 0.00 0.00 0.00 0.00 0.00 7,512.00 0.00
pavers
0215 Roof install high roof 87,915.00 0.00 0.00 0.00 0.00 0.00 87,915.00 0.00
0216 76200 Sheet Metal Flashing and
Trim
0217 Sheet metal material 7,500.00 0.00 0.00 0.00 0.00 0.00 7,500.00 0.00
0218 Fee on Sheet Metal Material 412.00 0.00 0.00 0.00 0.00 0.00 412.00 0.00
0219 77200 Roof Accessories
0220 Roof hatch material 2,400.00 0.00 0.00 0.00 0.00 0.00 2,400.00 0.00
0221 Fee on roof hatch material 132.00 0.00 0.00 0.00 0.00 0.00 132.00 0.00
0222 78100 Applied Fireproofing
0223 Applied fireproofing material 1st 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 944.85
flr
0224 Applied fireproofing material 2nd 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 944.85
flr
0225 Applied fireproofing material 3rd 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 944.85
flr
0226 Applied fireproofing material 4th 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 944.85

flr

PAGE 12 OF 31



Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-12
Application Date:  07/21/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To: 07/21/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0227 Applied fireproofing material roof 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 944.85
0228 Applied fireproofing labor 1st flr 18,897.00 15,897.00 2,000.00 0.00 17,897.00 94.71 1,000.00 894.85
0229 Applied fireproofing labor 2nd flr 18,897.00 6,236.00 8,661.00 0.00 14,897.00 78.83 4,000.00 744.85
0230 Applied fireproofing labor 3rd flr 18,897.00 6,236.00 8,661.00 0.00 14,897.00 78.83 4,000.00 744.85
0231 Applied fireproofing labor 4th fir 18,897.00 4,000.00 7,500.00 0.00 11,500.00 60.86 7,397.00 575.00
0232 Applied fireproofing labor roof 18,897.00 0.00 0.00 0.00 0.00 0.00 18,897.00 0.00
0233 78413 Penetration Fire stopping 7,000.00 0.00 0.00 0.00 0.00 0.00 7,000.00 0.00
0234 78446 Fire-Resistive Joint 5,500.00 0.00 0.00 0.00 0.00 0.00 5,500.00 0.00
Systems
0235 79200 Joint Sealants
0236 Precast joint sealants north elev 6,383.00 0.00 0.00 0.00 0.00 0.00 6,383.00 0.00
0237 Precast joint sealants south elev 6,383.00 0.00 0.00 0.00 0.00 0.00 6,383.00 0.00
0238 Precast joint sealants east elev 12,766.00 0.00 0.00 0.00 0.00 0.00 12,766.00 0.00
0239 Precast joint sealants west elev 12,766.00 0.00 0.00 0.00 0.00 0.00 12,766.00 0.00
0240 Site concrete joints 3,693.00 0.00 0.00 0.00 0.00 0.00 3,693.00 0.00
0241 Acoustical sealants at 7,913.00 0.00 0.00 0.00 0.00 0.00 7,913.00 0.00
penetrations
0242 DIVISION 08 - OPENINGS
0243 81113 Hollow Metal Doors and
Frames
0244 Hollow metal materials 8,026.00 0.00 0.00 0.00 0.00 0.00 8,026.00 0.00
0245 Fee on Hollow metal material 441.00 0.00 0.00 0.00 0.00 0.00 441.00 0.00
0246 Hollow metal frame install 3,028.00 0.00 0.00 0.00 0.00 0.00 3,028.00 0.00
0247 81216 Aluminum Frames w/
84113
0248 81416 Flush Wood Doors
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-12
Application Date:  07/21/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  07/21/2020
Architect's Project No.:
(A) (B) (C) (D) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0249 Wood Door material 105,197.00 0.00 0.00 0.00 0.00 0.00 105,197.00 0.00
0250 Fee on wood door material 5,786.00 0.00 0.00 0.00 0.00 0.00 5,786.00 0.00
0251 Wood Door labor 1st flr incs 6,693.00 0.00 0.00 0.00 0.00 0.00 6,693.00 0.00
hardware
0252 Wood Door labor 2nd flr incs 2,953.00 0.00 0.00 0.00 0.00 0.00 2,953.00 0.00
hardware
0253 Wood Door labor 3rd flr incs 15,356.00 0.00 0.00 0.00 0.00 0.00 15,356.00 0.00
hardware
0254 Wood Door labor 4th flr incs 5,709.00 0.00 0.00 0.00 0.00 0.00 5,709.00 0.00
hardware
0255 87100 Door Hardware
0256 Door Hardware material 114,993.00 0.00 0.00 0.00 0.00 0.00 114,993.00 0.00
0257 Fee on Door hardware material 6,325.00 0.00 0.00 0.00 0.00 0.00 6,325.00 0.00
0258 Door hardware labor is with
doors
0259 Install Electric Hardware 58,290.00 0.00 0.00 0.00 0.00 0.00 58,290.00 0.00
0260 84113 Aluminum Framed
Entrances and Storefronts
0261 Aluminum Entrances and 244,703.00 18,830.00 0.00 0.00 18,830.00 7.70 225,873.00 941.50
storefront material
0262 Fee on aluminum entrances and 13,459.00 1,036.25 0.00 0.00 1,036.25 7.70 12,422.75 51.81
storefronts
0263 Fabrication labor 28,200.00 0.00 0.00 0.00 0.00 0.00 28,200.00 0.00
0264 Storefront frame installation 12,900.00 0.00 0.00 0.00 0.00 0.00 12,900.00 0.00
labor East Elev
0265 Storefront frame installation 12,900.00 0.00 0.00 0.00 0.00 0.00 12,900.00 0.00
labor West Elev
0266 Storefront frame installation 16,000.00 0.00 0.00 0.00 0.00 0.00 16,000.00 0.00
labor North Elev
0267 Storefront frame installation 16,000.00 0.00 0.00 0.00 0.00 0.00 16,000.00 0.00

labor South Elev
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-12
Application Date:  07/21/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  07/21/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0268 Aluminum Entrances prep and 18,400.00 0.00 0.00 0.00 0.00 0.00 18,400.00 0.00
installation
0269 F4 door frame installation 17,600.00 0.00 0.00 0.00 0.00 0.00 17,600.00 0.00
0270 84226 All-Glass Entrances
0271 All glass doors and hardware 79,167.00 0.00 0.00 0.00 0.00  0.00 79,167.00 0.00
0272 Fee on All Glass doors and 4,354.00 0.00 0.00 0.00 0.00 0.00 4,354.00 0.00
hardware
0273 All glass door installation 22,366.00 0.00 0.00 0.00 0.00 0.00 22,366.00 0.00
0274 84413 Glazed Aluminum Curtain
Walls
0275 Aluminum Stock lengths 106,425.00 0.00 106,425.00 0.00 106,425.00 100.00 0.00 5,321.25
0276 Fee on Glazed alum curtain wall 5,853.00 0.00 5,853.00 0.00 5,853.00 100.00 0.00 292.65
materials
0277 Curtainwall installation East Elev 24,800.00 0.00 0.00 0.00 0.00 0.00 24,800.00 0.00
0278 Curtainwall installation West 24,800.00 0.00 0.00 0.00 0.00 0.00 24,800.00 0.00
Elev
0279 Curtainwall installation North 35,000.00 0.00 0.00 0.00 0.00 0.00 35,000.00 0.00
Elev
0280 Curtainwall installation South 35,000.00 0.00 0.00 0.00 0.00 0.00 35,000.00 0.00
Elev
0281 88000 Glazing
0282 Glazing materials 311,587.00 0.00 0.00 0.00 0.00 0.00 311,587.00 0.00
0283 Fee on Glazing materials 17,137.00 0.00 0.00 0.00 0.00 0.00 17,137.00 0.00
0284 Glazing installation labor East 9,500.00 0.00 0.00 0.00 0.00 0.00 9,500.00 0.00
Elev
0285 Glazing installation labor West 9,500.00 0.00 0.00 0.00 0.00 0.00 9,500.00 0.00
Elev
0286 Glazing installation labor North 11,980.00 0.00 0.00 0.00 0.00 0.00 11,980.00 0.00

Elev
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-12
Application Date:  07/21/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  07/21/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
0287 Glazing installation labor South 11,980.00 0.00 0.00 0.00 0.00 0.00 11,980.00 0.00
Elev
0288 88300 Mirrors
0289 Mirrors materials 9,468.00 0.00 0.00 0.00 0.00 0.00 9,468.00 0.00
0290 Fee on Mirrors 521.00 0.00 0.00 0.00 0.00 0.00 521.00 0.00
0291 Mirror install 2,638.00 0.00 0.00 0.00 0.00 0.00 2,638.00 0.00
0292 83313 Coiling Counter Shutters 15,247.00 0.00 0.00 0.00 0.00 0.00 15,247.00 0.00
0293 DIVISION 09 - FINISHES
0294 92216 Non-Structural Metal
Framing
0295 Drywall sub mobilization 18,463.00 2,750.00 2,000.00 0.00 4,750.00 25.73 13,713.00 237.50
0296 Metal stud materials 141,954.00 4,968.00 62,460.00 0.00 67,428.00 47.50 74,526.00 3,371.40
0297 Fee on metal stud material 7,807.00 273.39 3,437.29 0.00 3,710.68 47.53 4,096.32 185.53
0298 Batt insulation materials 90,250.00 0.00 0.00 0.00 0.00 0.00 90,250.00 0.00
0299 Fee on insulation material 4,964.00 0.00 0.00 0.00 0.00 0.00 4,964.00 0.00
0300 Perimeter Metal Stud Labor 1st 14,582.00 4,000.00 0.00 0.00 4,000.00 27.43 10,582.00 200.00
flr
0301 Perimeter Metal Stud Labor 2nd 11,916.00 0.00 3,000.00 0.00 3,000.00 25.18 8,916.00 150.00
flr
0302 Perimeter Metal Stud Labor 3rd 11,916.00 0.00 0.00 0.00 0.00 0.00 11,916.00 0.00
flr
0303 Perimeter Metal Stud Labor 4th 11,916.00 0.00 0.00 0.00 0.00 0.00 11,916.00 0.00
flr
0304 Interior Metal Stud Labor 1st flr 23,489.00 4,270.00 1,500.00 0.00 5,770.00 24.56 17,719.00 288.50
0305 Interior Metal Stud Labor 2nd flr 11,744.00 0.00 5,270.00 0.00 5,270.00 44.87 6,474.00 263.50
0306 Interior Metal Stud Labor 3rd fir 41,105.00 0.00 3,500.00 0.00 3,500.00 8.51 37,605.00 175.00
0307 Interior Metal Stud Labor 4th fIr 41,105.00 0.00 0.00 0.00 0.00 0.00 41,105.00 0.00
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-12
Application Date:  07/21/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  07/21/2020
Architect's Project No.:
(A) (B) (C) (D) (F) (G) (H) U]

ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH

APPLIC. STORED AND STORED (C-G)

(D+E) (NOT IN TO DATE
D OR E) (D+E+F)

0308 Batt insulation labor 20,500.00 0.00 0.00 0.00 0.00 0.00 20,500.00 0.00
0309 92400 Cement Plastering 20,206.00 0.00 0.00 0.00 0.00 0.00 20,206.00 0.00
0310 92900 Gypsum Board
0311 Gyp BD materials 199,530.00 0.00 0.00 0.00 0.00 0.00 199,530.00 0.00
0312 Fee on Gyp BD materials 10,974.00 0.00 0.00 0.00 0.00 0.00 10,974.00 0.00
0313 Gyp Bd Labor 1st fIr 40,631.00 0.00 0.00 0.00 0.00 0.00 40,631.00 0.00
0314 Gyp Bd Labor 2nd flr 25,856.00 0.00 0.00 0.00 0.00 0.00 25,856.00 0.00
0315 Gyp Bd Labor 3rd fir 62,793.00 0.00 0.00 0.00 0.00 0.00 62,793.00 0.00
0316 Gyp Bd Labor 4th flr 62,793.00 0.00 0.00 0.00 0.00 0.00 62,793.00 0.00
0317 93000 Tiling
0318 Ceramic Materials 186,090.00 0.00 0.00 0.00 0.00 0.00 186,090.00 0.00
0319 Fee on Gyp BD materials 10,235.00 0.00 0.00 0.00 0.00 0.00 10,235.00 0.00
0320 Ceramic Labor 1st flr 93,209.00 0.00 0.00 0.00 0.00 0.00 93,209.00 0.00
0321 Ceramic Labor 2nd flr 9,200.00 0.00 0.00 0.00 0.00 0.00 9,200.00 0.00
0322 Ceramic Labor 3rd flr 33,971.00 0.00 0.00 0.00 0.00 0.00 33,971.00 0.00
0323 Ceramic Labor 4th fIr 61,507.00 0.00 0.00 0.00 0.00 0.00 61,507.00 0.00
0324 95123 Acoustical Tile Ceilings
0325 Acoustical Grid material 26,580.00 0.00 0.00 0.00 0.00 0.00 26,580.00 0.00
0326 Acoustical Tile material 121,150.00 0.00 0.00 0.00 0.00 0.00 121,150.00 0.00
0327 Wood Ceiling material 104,912.00 0.00 0.00 0.00 0.00 0.00 104,912.00 0.00
0328 Fee on Acoustical materials 13,895.00 0.00 0.00 0.00 0.00 0.00 13,895.00 0.00
0329 Acoustical Grid labor 17,500.00 0.00 0.00 0.00 0.00 0.00 17,500.00 0.00
0330 Acoustical Tile labor 9,759.00 0.00 0.00 0.00 0.00 0.00 9,759.00 0.00
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-12
Application Date:  07/21/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  07/21/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]

ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH

APPLIC. STORED AND STORED (C-G)

(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0331 Wood Ceiling labor 4,750.00 0.00 0.00 0.00 0.00 0.00 4,750.00 0.00
0332 96400 Wood Flooring
0333 Wood Flooring materials 7,800.00 0.00 0.00 0.00 0.00 0.00 7,800.00 0.00
0334 Fee on Wood Flooring materials 429.00 0.00 0.00 0.00 0.00 0.00 429.00 0.00
0335 Wood Flooring labor 4,431.00 0.00 0.00 0.00 0.00 0.00 4,431.00 0.00
0336 96513 Resilient Base and
Accessories w/ 96519

0337 96519 Resilient Tile Flooring
0338 Resilient materials 5,470.00 0.00 0.00 0.00 0.00 0.00 5,470.00 0.00
0339 Fee on Resilient materials 301.00 0.00 0.00 0.00 0.00 0.00 301.00 0.00
0340 Resilient Labor 1st fr 1,102.00 0.00 0.00 0.00 0.00 0.00 1,102.00 0.00
0341 Resilient Labor 2nd fIr 2,310.00 0.00 0.00 0.00 0.00 0.00 2,310.00 0.00
0342 Resilient Labor 3rd flr 3,023.00 0.00 0.00 0.00 0.00 0.00 3,023.00 0.00
0343 Resilient Labor 4th fIr 1,867.00 0.00 0.00 0.00 0.00 0.00 1,867.00 0.00
0344 96813 Tile Carpeting
0345 Carpet Materials 142,690.00 0.00 0.00 0.00 0.00 0.00 142,690.00 0.00
0346 Fee on Carpet materials 7,848.00 0.00 0.00 0.00 0.00 0.00 7,848.00 0.00
0347 Carpet Labor 1st fir 2,701.00 0.00 0.00 0.00 0.00 0.00 2,701.00 0.00
0348 Carpet Labor 2nd fir 6,372.00 0.00 0.00 0.00 0.00 0.00 6,372.00 0.00
0349 Carpet Labor 3rd fIr 23,664.00 0.00 0.00 0.00 0.00 0.00 23,664.00 0.00
0350 Carpet Labor 4th fir 17,942.00 0.00 0.00 0.00 0.00 0.00 17,942.00 0.00
0351 97200 Wall Coverings
0352 Wall Covering Material 103,508.00 0.00 0.00 0.00 0.00 0.00 103,508.00 0.00
0353 Fee on Wall Covering materials 5,693.00 0.00 0.00 0.00 0.00 0.00 5,693.00 0.00
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-12
Application Date:  07/21/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  07/21/2020
Architect's Project No.:
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NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH

APPLIC. STORED AND STORED (C-G)

(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
0354 Wall Covering Labor 50,000.00 0.00 0.00 0.00 0.00 0.00 50,000.00 0.00
0355 96723 Resinous Flooring 9,891.00 0.00 0.00 0.00 0.00 0.00 9,891.00 0.00
0356 98433 Sound-Absorbing Wall
Units
0357 Acoustical wall panel material 35,170.00 0.00 0.00 0.00 0.00 0.00 35,170.00 0.00
0358 Fee on Acoustical wall panel 1,934.00 0.00 0.00 0.00 0.00 0.00 1,934.00 0.00
materials

0359 Acoustical wall panel labor 8,427.00 0.00 0.00 0.00 0.00 0.00 8,427.00 0.00
0360 99123 Painting
0361 Tape Float and Finish 1st fir 27,500.00 0.00 0.00 0.00 0.00 0.00 27,500.00 0.00
0362 Tape Float and Finish 2nd flr 17,500.00 0.00 0.00 0.00 0.00 0.00 17,500.00 0.00
0363 Tape Float and Finish 3rd fir 42,500.00 0.00 0.00 0.00 0.00 0.00 42,500.00 0.00
0364 Tape Float and Finish 4th fir 42,500.00 0.00 0.00 0.00 0.00 0.00 42,500.00 0.00
0365 Prime paint 1st fIr 10,419.00 0.00 0.00 0.00 0.00 0.00 10,419.00 0.00
0366 Prime paint 2nd fIr 6,630.00 0.00 0.00 0.00 0.00 0.00 6,630.00 0.00
0367 Prime paint 3rd flr 16,100.00 0.00 0.00 0.00 0.00 0.00 16,100.00 0.00
0368 Prime paint 4th flr 16,100.00 0.00 0.00 0.00 0.00 0.00 16,100.00 0.00
0369 Finish Paint 1st fir 18,340.00 0.00 0.00 0.00 0.00 0.00 18,340.00 0.00
0370 Finish Paint 2nd flr 11,670.00 0.00 0.00 0.00 0.00 0.00 11,670.00 0.00
0371 Finish Paint 3rd fIr 28,300.00 0.00 0.00 0.00 0.00 0.00 28,300.00 0.00
0372 Finish Paint 4th flr 28,300.00 0.00 0.00 0.00 0.00 0.00 28,300.00 0.00
0373 Paint CMU 4,785.00 0.00 0.00 0.00 0.00 0.00 4,785.00 0.00
0374 DIVISION 10 - SPECIALTIES
0375 101423 Panel Signage
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-12
Application Date: 07/21/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  07/21/2020
Architect's Project No.:
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ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0376 Signage 6,388.00 0.00 0.00 0.00 0.00 0.00 6,388.00 0.00
0377 Fee on Signage 351.00 0.00 0.00 0.00 0.00 0.00 351.00 0.00
0378 102239 Folding Panel Partitions 63,300.00 0.00 0.00 0.00 0.00 0.00 63,300.00 0.00
0379 102600 Wall and Door Protection 3,300.00 0.00 0.00 0.00 0.00 0.00 3,300.00 0.00
0380 Wall protection material 24,045.00 0.00 0.00 0.00 0.00 0.00 24,045.00 0.00
0381 Fee on Wall Protection materials 1,322.00 0.00 0.00 0.00 0.00 0.00 1,322.00 0.00
0382 Wall protection labor 5,275.00 0.00 0.00 0.00 0.00 0.00 5,275.00 0.00
0383 102800 Toilet, Bath, and Laundry 275.00 0.00 0.00 0.00 0.00 0.00 275.00 0.00
Accessories
0384 Toilet Accessory material 25,750.00 0.00 0.00 0.00 0.00 0.00 25,750.00 0.00
0385 Fee on Toilet Accessory 1,416.00 0.00 0.00 0.00 0.00 0.00 1,416.00 0.00
materials
0386 Toilet Accessory labor 3,393.00 0.00 0.00 0.00 0.00 0.00 3,393.00 0.00
0387 104413 Fire Protection Cabinets
w/ fire extinguishers
0388 Fire Ext and cabinets material 2,269.00 0.00 0.00 0.00 0.00 0.00 2,269.00 0.00
0389 Fee on Fire Extinguisher 125.00 0.00 0.00 0.00 0.00 0.00 125.00 0.00
materials
0390 Fire Ext and cabinets labor 574.00 0.00 0.00 0.00 0.00 0.00 574.00 0.00
0391 105500 Postal Specialties
0392 Mailbox material 6,984.00 0.00 0.00 0.00 0.00 0.00 6,984.00 0.00
0393 Fee on Mailbox materials 384.00 0.00 0.00 0.00 0.00 0.00 384.00 0.00
0394 Mailbox labor 791.00 0.00 0.00 0.00 0.00 0.00 791.00 0.00
0395 107500 Flagpoles
0396 Flagpole material 1,888.00 0.00 0.00 0.00 0.00 0.00 1,888.00 0.00
0397 Fee on Mailbox materials 104.00 0.00 0.00 0.00 0.00 0.00 104.00 0.00
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-12
Application Date:  07/21/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  07/21/2020
Architect's Project No.:
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ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH

APPLIC. STORED AND STORED (C-G)

(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0398 Flagpole labor 528.00 0.00 0.00 0.00 0.00 0.00 528.00 0.00
0399 DIVISION 11 - EQUIPMENT
0400 113100 Residential Appliances
0401 Ice Cuber with Bin 1,270.00 0.00 0.00 0.00 0.00 0.00 1,270.00 0.00
0402 All-Refrigerator 930.00 0.00 0.00 0.00 0.00 0.00 930.00 0.00
0403 Under counter Refrigerator 1,935.00 0.00 0.00 0.00 0.00 0.00 1,935.00 0.00
0404 Microwave Oven 1,000.00 0.00 0.00 0.00 0.00 0.00 1,000.00 0.00
0405 Fee on Residential Appliances 282.00 0.00 0.00 0.00 0.00 0.00 282.00 0.00
0406 114000 Food Service Equipment
0407 Drop-In Sink 377.00 0.00 0.00 0.00 0.00 0.00 377.00 0.00
0408 Reach-In Refrigerator 3,799.00 0.00 0.00 0.00 0.00 0.00 3,799.00 0.00
0409 Proofer Cabinet, Mobile 2,743.00 0.00 0.00 0.00 0.00 0.00 2,743.00 0.00
0410 Convection Oven, Electric 1,471.00 0.00 0.00 0.00 0.00 0.00 1,471.00 0.00
0411 Reach-In Under counter Freezer 3,747.00 0.00 0.00 0.00 0.00 0.00 3,747.00 0.00
0412 Commercial Waste Container 86.00 0.00 0.00 0.00 0.00 0.00 86.00 0.00
0413 Dishwasher, Under counter 5,425.00 0.00 0.00 0.00 0.00 0.00 5,425.00 0.00
0414 Custom Stainless Steel 3,590.00 0.00 0.00 0.00 0.00 0.00 3,590.00 0.00
3-Compartment Corner Sink

0415 Wall / Splash Mount Faucet 101.00 0.00 0.00 0.00 0.00 0.00 101.00 0.00
0416 Pre-Rinse Faucet Assembly 307.00 0.00 0.00 0.00 0.00 0.00 307.00 0.00
0417 Smart Wall Shelving 256.00 0.00 0.00 0.00 0.00 0.00 256.00 0.00
0418 Disposer 1,770.00 0.00 0.00 0.00 0.00 0.00 1,770.00 0.00
0419 Bussing Utility Transport Cart, 303.00 0.00 0.00 0.00 0.00 0.00 303.00 0.00

Plastic
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ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0420 Hand Sink 154.00 0.00 0.00 0.00 0.00 0.00 154.00 0.00
0421 Mop Sink Cabinet 3,883.00 0.00 0.00 0.00 0.00 0.00 3,883.00 0.00
0422 Ice Cuber 3,951.00 0.00 0.00 0.00 0.00 0.00 3,951.00 0.00
0423 Custom Stainless Steel Work 926.00 0.00 0.00 0.00 0.00 0.00 926.00 0.00
Table
0424 Custom Stainless Steel Counter 7,762.00 0.00 0.00 0.00 0.00 0.00 7,762.00 0.00
w/ Overshelf
0425 Installation 3,349.00 0.00 0.00 0.00 0.00 0.00 3,349.00 0.00
0426 Fee on Food Service Equipment 2,420.00 0.00 0.00 0.00 0.00 0.00 2,420.00 0.00
0427 DIVISION 12 - FURNISHINGS
0428 122413 Roller Window Shades
0429 Roller shade material 107,790.00 0.00 0.00 0.00 0.00 0.00 107,790.00 0.00
0430 Fee on Roller Shade materials 5,928.00 0.00 0.00 0.00 0.00 0.00 5,928.00 0.00
0431 Roller shade labor 23,054.00 0.00 0.00 0.00 0.00 0.00 23,054.00 0.00
0432 DIVISION 14 - CONVEYING
EQUIPMENT
0433 142400 Hydraulic Elevators
0434 Elevator 1
0435 Preproduction / engineering DUE 93,672.00 93,672.00 0.00 0.00 93,672.00 100.00 0.00 4,683.60
UPON ORDER PLACEMENT
0436 Jack Hole 18,735.00 18,735.00 0.00 0.00 18,735.00 100.00 0.00 936.75
0437 Material 28,102.00 0.00 0.00 28,102.00 28,102.00 100.00 0.00 1,405.10
0438 Labor 46,836.00 0.00 3,500.00 0.00 3,500.00 7.47 43,336.00 175.00
0439 Elevator 2
0440 Preproduction / engineering - 93,672.00 93,672.00 0.00 0.00 93,672.00 100.00 0.00 4,683.60

DUE UPON ORDER
PLACEMENT
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-12
Application Date:  07/21/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  07/21/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
0441 Jack Hole 18,735.00 18,735.00 0.00 0.00 18,735.00 100.00 0.00 936.75
0442 Material 28,102.00 0.00 0.00 28,102.00 28,102.00 100.00 0.00 1,405.10
0443 Labor 46,836.00 0.00 3,500.00 0.00 3,500.00 7.47 43,336.00 175.00
0444 Elevator 3
0445 Preproduction / engineering - 69,892.00 69,892.00 0.00 0.00 69,892.00 100.00 0.00 3,494.60
DUE UPON ORDER
PLACEMENT
0446 Jack Hole 13,978.00 13,978.00 0.00 0.00 13,978.00 100.00 0.00 698.90
0447 Material 20,967.00 0.00 0.00 20,967.00 20,967.00 100.00 0.00 1,048.35
0448 Labor 34,947.00 0.00 2,100.00 0.00 2,100.00 6.01 32,847.00 105.00
0449 DIVISION 21-FIRE
SUPPRESSION
0450 211313 Fire Protection 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
0451 Engineering / Shop Drwgs 4,009.00 4,009.00 0.00 0.00 4,009.00 100.00 0.00 200.45
0452 Material riser and standpipe 10,812.00 6,189.88 0.00 0.00 6,189.88 57.25 4,622.12 309.49
0453 Fire Sprinkler material 1st floor 17,148.00 17,148.00 0.00 0.00 17,148.00 100.00 0.00 857.40
0454 Fire Sprinkler material 2nd floor 8,625.00 8,625.00 0.00 0.00 8,625.00 100.00 0.00 431.25
0455 Fire Sprinkler material 3rd floor 18,066.00 2,316.33 14,730.85 0.00 17,047.18 94.36 1,018.82 852.36
0456 Fire Sprinkler material 4th floor 18,089.00 0.00 0.00 0.00 0.00 0.00 18,089.00 0.00
0457 Labor riser and standpipe 9,495.00 1,500.00 0.00 0.00 1,500.00 15.80 7,995.00 75.00
0458 Fire Sprinkler labor 1st fIr 23,210.00 16,100.00 0.00 0.00 16,100.00 69.37 7,110.00 805.00
0459 Fire Sprinkler labor 2nd flr 18,990.00 13,300.00 0.00 0.00 13,300.00 70.04 5,690.00 665.00
0460 Fire Sprinkler labor 3rd flr 23,210.00 0.00 0.00 0.00 0.00 0.00 23,210.00 0.00
0461 Fire Sprinkler labor 4th flr 23,210.00 0.00 16,100.00 0.00 16,100.00 69.37 7,110.00 805.00
0462 Final Testing / Commissioning 1,583.00 0.00 0.00 0.00 0.00 0.00 1,583.00 0.00
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-12
Application Date:  07/21/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  07/21/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
0463 DIVISION 22 - PLUMBING
0464 Plumbing sub mobilization 10,324.00 10,324.00 0.00 0.00 10,324.00 100.00 0.00 516.20
0465 Plumbing General Conditions 14,676.00 5,870.40 0.00 0.00 5,870.40 40.00 8,805.60 293.52
0466 Underground Sewer material 9,680.00 9,680.00 0.00 0.00 9,680.00 100.00 0.00 484.00
0467 Underground Sewer labor 30,320.00 30,320.00 0.00 0.00 30,320.00 100.00 0.00 1,516.00
0468 Above Grade Sewer and Vent 53,185.00 53,185.00 0.00 0.00 53,185.00 100.00 0.00 2,659.25
material
0469 Above Grade Sewer and Vent 71,815.00 35,189.35 0.00 0.00 35,189.35 49.00 36,625.65 1,759.47
labor
0470 Underground Storm Drainage 4,500.00 4,500.00 0.00 0.00 4,500.00 100.00 0.00 225.00
0471 Above Grade Storm Drainage 36,300.00 36,300.00 0.00 0.00 36,300.00 100.00 0.00 1,815.00
material
0472 Above Grade Storm Drainage 29,950.00 11,980.00 0.00 0.00 11,980.00 40.00 17,970.00 599.00
labor
0473 Domestic Water Piping material 49,515.00 10,398.15 0.00 0.00 10,398.15 21.00 39,116.85 519.92
0474 Domestic Water Piping labor 50,985.00 10,197.00 0.00 0.00 10,197.00 20.00 40,788.00 509.84
0475 Plumbing Fixtures material 79,241.00 7,131.69 0.00 0.00 7,131.69 9.00 72,109.31 356.58
0476 Fee on plumbing Fixture material 4,359.00 217.95 0.00 0.00 217.95 5.00 4,141.05 10.90
0477 Plumbing Fixtures labor 36,393.00 1,819.65 0.00 0.00 1,819.65 5.00 34,573.35 90.98
0478 Insulation 35,000.00 0.00 0.00 0.00 0.00 0.00 35,000.00 0.00
0479 DIVISION 23 - HEATING,
VENTILATING AND AIR
CONDITIONING
0480 HVAC Sub Mobilization 14,221.00 14,221.00 0.00 0.00 14,221.00 100.00 0.00 711.05
0481 Preconstruction / submittals 19,518.00 19,518.00 0.00 0.00 19,518.00 100.00 0.00 975.90
0482 Water source heat pumps 398,000.00 10,212.00 220,088.59 0.00 230,300.59 57.86 167,699.41 11,515.03

material
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-12
Application Date:  07/21/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  07/21/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0483 Fee on Water Source heat pump 21,890.00 561.98 12,111.92 0.00 12,673.90 57.90 9,216.10 633.70
material
0484 Water source heat pumps labor 37,136.00 2,260.00 0.00 0.00 2,260.00 6.09 34,876.00 113.00
0485 Cooling Tower material 127,000.00 0.00 0.00 0.00 0.00 0.00 127,000.00 0.00
0486 Fee on Cooling Tower material 6,985.00 0.00 0.00 0.00 0.00 0.00 6,985.00 0.00
0487 Cooling Tower labor 4,220.00 0.00 0.00 0.00 0.00 0.00 4,220.00 0.00
0488 Pumps / Accessories material 17,800.00 0.00 0.00 0.00 0.00 0.00 17,800.00 0.00
0489 Fee on pumps material 979.00 0.00 0.00 0.00 0.00 0.00 979.00 0.00
0490 Pumps / Accessories labor 5,064.00 0.00 0.00 0.00 0.00 0.00 5,064.00 0.00
0491 Geo Thermal Piping material 156,140.00 135,400.00 0.00 0.00 135,400.00 86.72 20,740.00 6,770.00
0492 Geo Thermal Piping labor 151,920.00 20,040.00 0.00 0.00 20,040.00 13.19 131,880.00 1,002.00
0493 ERV material 36,700.00 36,700.00 0.00 0.00 36,700.00 100.00 0.00 1,835.00
0494 Fee on ERV material 2,019.00 2,019.00 0.00 0.00 2,019.00 100.00 0.00 100.95
0495 ERV labor 3,587.00 672.00 0.00 0.00 672.00 18.73 2,915.00 33.60
0496 Grilles / Registers / Diffusers 50,640.00 0.00 0.00 0.00 0.00 0.00 50,640.00 0.00
material
0497 Grilles / Registers / Diffusers 29,540.00 6,350.00 0.00 0.00 6,350.00 21.50 23,190.00 317.50
labor
0498 Ductwork material 91,785.00 24,130.00 0.00 0.00 24,130.00 26.29 67,655.00 1,206.50
0499 Ductwork labor 97,609.00 5,440.00 0.00 0.00 5,440.00 5.57 92,169.00 272.00
0500 Insulation 43,888.00 0.00 0.00 0.00 0.00 0.00 43,888.00 0.00
0501 Controls Engineering and Parts 24,265.00 0.00 0.00 0.00 0.00 0.00 24,265.00 0.00
0502 Controls Labor / Installation 16,880.00 0.00 0.00 0.00 0.00 0.00 16,880.00 0.00
0503 Start Up 29,540.00 1,400.00 0.00 0.00 1,400.00 4.74 28,140.00 70.00
0504 Test and Balance 34,815.00 0.00 0.00 0.00 0.00 0.00 34,815.00 0.00
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-12
Application Date:  07/21/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  07/21/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]

ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH

APPLIC. STORED AND STORED (C-G)

(D+E) (NOT IN TO DATE
D OR E) (D+E+F)

0505 DIVISION 26 - ELECTRICAL
0506 Electrical mobilization 15,116.00 15,116.00 0.00 0.00 15,116.00 100.00 0.00 755.80
0507 Electrical General Conditions 12,884.00 5,500.00 500.00 0.00 6,000.00 46.57 6,884.00 300.00
0508 Branch Conduit - Material 57,000.00 3,000.00 36,000.00 0.00 39,000.00 68.42 18,000.00 1,950.00
0509 Branch Conduit - Labor 237,563.00 5,000.00 10,000.00 0.00 15,000.00 6.31 222,563.00 750.00
0510 Branch Wire - Material 24,000.00 5,000.00 0.00 0.00 5,000.00 20.83 19,000.00 250.00
0511 Branch Wire - Labor 42,000.00 0.00 0.00 0.00 0.00 0.00 42,000.00 0.00
0512 Feeder Conduit - Material 24,329.00 18,400.00 0.00 0.00 18,400.00 75.63 5,929.00 920.00
0513 Feeder Conduit - Labor 40,000.00 14,000.00 0.00 0.00 14,000.00 35.00 26,000.00 700.00
0514 Feeder Wire - Material 68,400.00 0.00 0.00 0.00 0.00 0.00 68,400.00 0.00
0515 Feeder Wire - Labor 29,000.00 0.00 0.00 0.00 0.00 0.00 29,000.00 0.00
0516 Switchgear material 62,495.00 48,365.57 0.00 0.00 48,365.57 77.39 14,129.43 2,418.28
0517 Fee on Switchgear material 3,437.00 2,418.00 0.00 0.00 2,418.00 70.35 1,019.00 120.90
0518 Switchgear Installation 36,309.00 0.00 0.00 0.00 0.00 0.00 36,309.00 0.00
0519 Lighting Fixtures material 394,375.00 0.00 0.00 0.00 0.00 0.00 394,375.00 0.00
0520 Fee on Lighting fixtures 21,690.00 0.00 0.00 0.00 0.00 0.00 21,690.00 0.00
0521 Fixture Installation 103,367.00 0.00 0.00 0.00 0.00 0.00 103,367.00 0.00
0522 Lighting Controls material 14,546.00 0.00 0.00 0.00 0.00 0.00 14,546.00 0.00
0523 Wiring Devices 23,648.00 0.00 0.00 0.00 0.00 0.00 23,648.00 0.00
0524 Grounding 6,000.00 3,000.00 0.00 0.00 3,000.00 50.00 3,000.00 150.00
0525 Temporary Power 20,000.00 12,000.00 1,000.00 0.00 13,000.00 65.00 7,000.00 650.00
0526 Generator Material 211,785.00 16,350.00 0.00 0.00 16,350.00 7.72 195,435.00 817.50
0527 Fee on Generator 11,648.00 810.00 0.00 0.00 810.00 6.95 10,838.00 40.50
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-12
Application Date:  07/21/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To: 07/21/2020
Architect's Project No.:
(A) (B) (C) (D) (F) (G) (H) 0]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0528 Generator Installation 22,707.00 0.00 0.00 0.00 0.00 0.00 22,707.00 0.00
0529 DIVISION 28 - ELECTRONIC
SAFETY AND SECURITY
0530 283100 Fire Alarm System
0531 Fire Alarm materials 15,509.00 0.00 0.00 0.00 0.00 0.00 15,509.00 0.00
0532 Fire Alarm Installation 15,408.00 0.00 0.00 0.00 0.00 0.00 15,408.00 0.00
0533 DIVISION 31 - EARTHWORK
0534 312000 Earthmoving
0535 Remove excess limestone in 2,949.00 0.00 0.00 0.00 0.00 0.00 2,949.00 0.00
place by site contract
0536 Fine grade and backfill curbs 14,945.00 0.00 0.00 0.00 0.00 0.00 14,945.00 0.00
0537 312318 Earthwork for Structures
0538 Remove piling spoils 10,404.00 10,404.00 0.00 0.00 10,404.00 100.00 0.00 520.20
0539 Remove foundation spoils 14,355.00 14,355.00 0.00 0.00 14,355.00 100.00 0.00 717.75
0540 Granular fill slab drainage layer 20,370.00 20,370.00 0.00 0.00 20,370.00 100.00 0.00 1,018.50
0541 312513 Erosion Control
0542 Erosion Control Maintenance 10,785.00 2,074.00 0.00 0.00 2,074.00 19.23 8,711.00 103.70
and SWPP Reports (16 = draws)
0543 313116 Termite Control 2,191.00 2,191.00 0.00 0.00 2,191.00 100.00 0.00 109.55
0544 313421 Aggregate Pier Soil
Reinforcement
0545 Engineering and shop drwgs 8,124.00 8,124.00 0.00 0.00 8,124.00 100.00 0.00 406.20
0546 Aggregate pier sub mobilization 21,100.00 21,100.00 0.00 0.00 21,100.00 100.00 0.00 1,055.00
0547 Test pile 15,825.00 15,825.00 0.00 0.00 15,825.00 100.00 0.00 791.25
0548 Aggregate pier materials 18,093.00 18,093.00 0.00 0.00 18,093.00 100.00 0.00 904.65
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-12
Application Date:  07/21/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  07/21/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) G) (H) (1)
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0549 Aggregate pier labor and 39,193.00 39,193.00 0.00 0.00 39,193.00 100.00 0.00 1,959.65
equipment
0550 DIVISION 32 - EXTERIOR
IMPROVEMENTS
0551 321216 Bituminous Plant Mix
(Hot Mix) Base
0552 Asphalt milling at existing inlets 5,275.00 0.00 0.00 0.00 0.00 0.00 5,275.00 0.00
0553 Asphalt base at curbs 18,990.00 0.00 0.00 0.00 0.00 0.00 18,990.00 0.00
0554 321217 Asphaltic Concrete
Surface Course
0555 Asphalt surface 115,839.00 0.00 0.00 0.00 0.00 0.00 115,839.00 0.00
0556 321313 Concrete Paving
0557 Reinforcing steel labor @ paving 9,642.00 0.00 0.00 0.00 0.00 0.00 9,642.00 0.00
0558 Concrete forming @ paving 22,800.00 0.00 0.00 0.00 0.00 0.00 22,800.00 0.00
0559 Concrete material @ paving 69,930.00 0.00 0.00 0.00 0.00 0.00 69,930.00 0.00
0560 Fee on Paving concrete material 4,070.00 0.00 0.00 0.00 0.00 0.00 4,070.00 0.00
0561 Concrete place and finish @ 16,500.00 0.00 0.00 0.00 0.00 0.00 16,500.00 0.00
paving
0562 321314 Concrete Curb and
Gutter
0563 Concrete material @ Curb and 21,924.00 0.00 0.00 0.00 0.00 0.00 21,924.00 0.00
Gutter
0564 Fee on Curb Concrete materials 1,276.00 0.00 0.00 0.00 0.00 0.00 1,276.00 0.00
0565 Place and finish curb and gutter 29,000.00 0.00 0.00 0.00 0.00 0.00 29,000.00 0.00
0566 321315 Concrete Sidewalks
0567 Concrete material @ sidewalks 9,597.00 0.00 0.00 0.00 0.00 0.00 9,597.00 0.00
0568 Fee on Sidewalk Concrete 558.00 0.00 0.00 0.00 0.00 0.00 558.00 0.00

materials
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-12
Application Date:  07/21/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To: 07/21/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) G) (H) (1)
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOTIN TO DATE
D OR E) (D+E+F)
0569 Concrete Form, place and finish 23,063.00 0.00 0.00 0.00 0.00 0.00 23,063.00 0.00
@ sidewalks
0570 321723 Pavement Marking 4,050.00 0.00 0.00 0.00 0.00 0.00 4,050.00 0.00
0571 323119 Decorative Metal Fences
and Gates
0572 Gate material 36,363.00 0.00 0.00 0.00 0.00 0.00 36,363.00 0.00
0573 Fee on Gate material 1,818.00 0.00 0.00 0.00 0.00 0.00 1,818.00 0.00
0574 Gate install 6,407.00 0.00 0.00 0.00 0.00 0.00 6,407.00 0.00
0575 328206 Pedestal Paver System
0576 Paver material 18,000.00 0.00 0.00 0.00 0.00 0.00 18,000.00 0.00
0577 Fee on Paver material 990.00 0.00 0.00 0.00 0.00 0.00 990.00 0.00
0578 Paver install 7,000.00 0.00 0.00 0.00 0.00 0.00 7,000.00 0.00
0579 329219 Seeding 5,000.00 0.00 0.00 0.00 0.00 0.00 5,000.00 0.00
10000 Owner Purchase Offsets
10001 Owner PO 00001 Harris Rebar -49,593.00 -49,593.00 0.00 0.00 -49,593.00 100.00 0.00 -2,479.65
10002 Owner PO 00002 Jackson Ready -269,000.00 -204,857.75 -22,029.00 0.00 -226,886.75 84.34 -42,113.25 -11,344.34
Mix
10003 Owner PO 00005 Jackson -1,722,553.00  -1,556,694.38 0.00 0.00 -1,556,694.38 90.37 -165,858.62 -77,834.73
Precast
10004 Owner PO 00004 Jefcoat Fence -36,363.00 0.00 0.00 0.00 0.00 0.00 -36,363.00 0.00
10005 Owner PO 00007 Old South Brick -18,000.00 0.00 0.00 0.00 0.00 0.00 -18,000.00 0.00
- Masonry Material
10006 Owner PO 00011 Slay Steel - -1,096,766.00  -1,096,766.00 0.00 0.00 -1,096,766.00 100.00 0.00 -54,838.30
Structural Steel
10006.1 Owner PO 00011.1 Slay Steel - -40,048.00 -40,048.00 0.00 0.00 -40,048.00 100.00 0.00 -2,002.40
Precast Embed Stiffener Plates
10007 Owner PO 00012 Stone Source - -61,820.00 0.00 0.00 0.00 0.00 0.00 -61,820.00 0.00

Counter Tops
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-12
Application Date:  07/21/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To: 07/21/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) G) (H) (1)
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
10008 Owner PO 00013 Southern Pipe -2,126.37 -2,124.38 0.00 0.00 -2,124.38  99.91 -1.99 -106.22
- Sewer Rough-In
10009 Owner PO 00014 Ferguson - -66,482.00 -6,536.54 0.00 0.00 -6,536.54 9.83 -59,945.46 -326.83
Plumbing Fixtures
10010 Owner PO 00015 Avallone - -14,452.00 0.00 0.00 0.00 0.00 0.00 -14,452.00 0.00
Coiling Counter Door
10011 Owner PO 00016 Avallone - -5,313.00 0.00 0.00 0.00 0.00 0.00 -5,313.00 0.00
Signage
10012 Owner PO 00017 Avallone - Fire -2,269.00 0.00 0.00 0.00 0.00 0.00 -2,269.00 0.00
Ext & Cabinets
10013 Owner PO 00018 West - Mail -3,950.00 0.00 0.00 0.00 0.00 0.00 -3,950.00 0.00
Boxes
10014 Owner PO 00019 Division 10 - -25,750.00 0.00 0.00 0.00 0.00 0.00 -25,750.00 0.00
Toilet Accessories
10015 Owner PO 00020 Division 10 - -1,950.00 0.00 0.00 0.00 0.00 0.00 -1,950.00 0.00
Flagpole
10016 Owner PO 00021 Hotel & -49,135.00 0.00 0.00 0.00 0.00 0.00 -49,135.00 0.00
Restaurant - Kitchen Equipment
10017 Owner PO 00023 McNeil Cabinet -350,735.00 0.00 0.00 0.00 0.00 0.00 -350,735.00 0.00
- Millwork
10018 Owner PO 00030 Chris Haynes - -396,680.30 0.00 0.00 0.00 0.00 0.00 -396,680.30 0.00
Light Fixtures
10019 Owner PO 00031 Chris Haynes - -62,495.36 -48,365.57 0.00 0.00 -48,365.57  77.39 -14,129.79 -2,418.28
Switch Gear
10020 Owner PO 00032 Chris Haynes - -14,546.32 0.00 0.00 0.00 0.00 0.00 -14,546.32 0.00
Light Controls
10021 OWNER PO 00043 AMERIPIPE -32,395.95 -22,373.91 -8,895.30 0.00 -31,269.21  96.52 -1,126.74 -1,563.47
SUPPLY
10022 OWNER PO 00044 BRENDLE -32,158.54 -6,189.88 -5,835.55 0.00 -12,025.43  37.39 -20,133.11 -601.27
FIRE EQUIPMENT
10023 OWNER PO 00045 AVALLONE -107,790.00 0.00 0.00 0.00 0.00 0.00 -107,790.00 0.00
ARCHITECTURAL SP
10024 OWNER PO 00046 CUMMINS -211,785.00 -16,350.00 0.00 0.00 -16,350.00 7.72 -195,435.00 -817.50
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-12
Application Date:  07/21/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To: 07/21/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) 0]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
10025 OWNER PO 00053 E. CORNELL -58,065.00 0.00 0.00 0.00 0.00 0.00 -58,065.00 0.00
MALONE
10026 OWNER PO 00055 HYDRONIC -15,466.00 0.00 0.00 0.00 0.00 0.00 -15,466.00 0.00
TECHNOLOGY
10027 OWNER PO 00056 DELTA -105,555.00 0.00 0.00 0.00 0.00 0.00 -105,555.00 0.00
THERMAL SOLUTIONS
10028 OWNER PO 00057 WARD -95,412.00 -46,912.00 0.00 0.00 -46,912.00 49.17 -48,500.00 -2,345.60
MECHANICAL EQUIPMENT
10029 OWNER PO 00058 CLIMATE -220,088.28 0.00 -220,088.28 0.00 -220,088.28 100.00 0.00 -11,004.41
MASTER
10030 OWNER PO 00059 SPEC -106,400.00 0.00 0.00 0.00 0.00 0.00 -106,400.00 0.00
BUILDING MATERIALS
10031 Owner PO 00006 Adcamp- -94,808.00 0.00 0.00 0.00 0.00 0.00 -94,808.00 0.00
Asphalt
10032 Owner PO 00086-Southern -12,041.62 -11,987.72 0.00 0.00 -11,987.72  99.55 -53.90 -599.39
Pipe-Rough In
10033 Owner PO 00087 American -751,350.00 -18,830.00 -106,425.00 0.00 -125,255.00 16.67 -626,095.00 -6,262.75
Glass-Curtain Wall/Glass
10034 Owner PO 00091 Acoustics, -719,546.00 -4,968.00 -62,460.00 0.00 -67,428.00 9.37 -652,118.00 -3,371.40
LLC- Drywall/Ceilings
10035 OWNER P0000101 SOUTHERN -24,413.56 0.00 -24,371.45 0.00 -24,371.45 99.83 -42.11 -1,218.57
PIPE DOMESTIC WATER
MATERIAL
CLEAR 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Job Totals: 9,472,697.70 2,739,144.01 192,933.98 77,171.00 3,009,248.99 31.77 6,463,448.71 150,462.43
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