DALE

PARTNERS

14 March 2022

Jim White
Facilities/Construction Manager
Community Bank

206 North Greeno Road

T. Doug Dale, AIA

Jeffrey R. Barnes, AIA

Leigh G. Jaunsen, AIA, LEED AP
Russ S. Blount, AIA, LEED AP

Jason M. Agostinelli, AIA

Fairhope, Alabama 36532

15094 Community bank Headquarters — Application for Payment No. 31

Dear Jim:

inmemoryof  Enclosed is the Application for Payment No. 31 in the amount of $408,963.77. The following
Michael A. Baqgg;‘_’é&'ﬁ is a listing of the Owner Purchased items. The backup documents for the Owner purchased

items are included and follow the application for payment.

Date Invoice Number Payable to: Amount:
2/1/22 749454 Delta Industries $2,775.00
2/9/22 749946 Delta Industries $1,562.50
2/15/22 750777 Delta Industries $1,040.00
Control # 129 Totals for 1125 $5,377.50
Date Invoice Number Payable to: Amount:
2/3/22 8641-9 Sherwin Williams $13,549.20
Control # 130 Totals for 1682 $13,549.20
Date Invoice Number Payable to: Amount:
2/22/22 751405 Delta Industries $1,040.00
2/25/22 751691 Delta Industries $235
Control # 134 Totals for 1125 $1,275.00
Date Invoice Number Payable to: Amount:
2/2/22 2041426-01 Chris Haynes Electric Supply $58,645.30
1/31/22 2051787-01 Chris Haynes Electric Supply $3,188.90
2/16/22 2051799-01 Chris Haynes Electric Supply $51,214.49
Control # 132 Totals for 4730 $113,048.69
Date Invoice Number Payable to: Amount:
2/28/22 3899-4 Byrd/Cook Paint/Décor CEN $121,661.86
Control #135 Totals for 355 $121,661.86
Date Invoice Number Payable to: Amount:
DALE PARTNERS ARCHITECTS, P.A. 2/25/22 13850B1 Deas Construction, Inc. $144,886.00
Architecture = Interiors = Planning Control # 136 Totals for 6387 $144,886.00
One Jackson Place, Suite 250
e ey | Date Invoice Number Payable to: Amount:
L3 a1t - £ 601 359 a0 2/11/22 17 Acoustics, Inc. $23,782.00
Control # 131 Totals for 41 $23,782.00

161 Lameuse Street, Suite 201
Biloxi, MS 39530

P 228.374.1409 = f 228.374.1414

dalepartners.com




CHECK NO. 129

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
02/01/22 749454 219048 2775.00 0.00 2775.00
02/09/22 749946 219048 1562.50 0.00 1562.50
02/15/22 750777 219048 1040.00 0.00 1040.00

Check Date | Control Number

02/21/22 129 TOTALS FOR 1125 5377.50 0.00 5377.50

PAY Five Thousand Three Hundred Seventy-seven Dollars and 50 cents

DATE CONTROL NO. AMOUNT

02/21/22 129 $**5,377.50
DELTA INDUSTRIES
P.O0. BOX 1292
JACKSON MS 39215-1292

PAID TO: DELTA INDUSTRIES
P.O. BOX 1292
JACKSON MS 39215-1292
CHECK NO. 129

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
02/01/22 749454 219048 2775.00 0.00 2775.00
02/09/22 749946 219048 1562.50 0.00 1562.50
02/15/22 750777 219048 1040.00 0.00 1040.00

Check Date | Control Number

02/21/22 129 TOTALS FOR 1125 5377.50 0.00 5377.50




DELTA INVOICE
INDUSTRIES Ecus-romsn NO. DATE INVOICE NO. PAGE \
PP e 013078 02/01/2022 749454 1
PHONE 801-354-3804

COMMUNITY BANK

C/0 FOUNTAIN CONSTRUCTION
P.O.BOX 10506

JACKSON, MS 39289-0506

A FINANCE CHARGE WILL BE IMPOSED ON PAST DUE ACCOUNTS, THE
FINANCE CHARGE IS COMPUTED BY A “PERIODICG RATE” OF 1%% PER
MONTH, WHICH IS AN ANNUAL PERCENTAGE RATE OF 18%.

( JOB NUMBER - JOB LOCATION - ADDRESS UNIT
DATE QUANTITY  Junir] DESCRIPTION PRICE X TOTAL
001001 COMMUNITY BANK HEADQUARTERS
PO NUMBER: 000002

02/01/22 24.00 CY 5 SK 3000 20% ASH INT 115.000 0.00 2760.00
3.00 LD ENVIRONMENT FEE 5.000 0.00 15.00

TICKET DATE TOTALS: 0.00 2775.00

TICKETS: 008-862141 008-862163 008-862256
JOB TOTALS 2775.00 0.00 2775.00

1F PAYMENT IS MADE BY 03/10/2022, DISCOUNT FOR INVOICE IS 27.60.

FEB 07 2022

AMOUNT DUE

2775.00




DELTA INVOICE
INDUSTRIES ( CUSTOMER NO. DATE INVOICE NO. PAGEw
SACKBON, M e Sot1s 013078 02/09/2022 749946 1
PHONE 801-354-3804

COMMUNITY BANK

C/O FOUNTAIN CONSTRUCTION
P.O.BOX 10506

JACKSON, MS 392893-0506

A FINANCE CHARGE WILL BE IMPOSED ON PAST DUE ACCQUNTS. THE
FINANCE CHARGE |5 COMPUTED BY A “PERIODIC RATE OF 1% PER
MONTH, WHICH IS AN ANNUAL PERCENTAGE RATE OF 18%.

( JOB NUMBER - JOB LOCATION - ADDRESS UNIT
il QUANTITY  [uNiT] DESCRIPTION PRICE TAX TOTAL
001001 COMMUNITY BANK HEADQUARTERS
PO NUMBER: 000002
02/09/22 13.50 CY 5 SK 3000 20% ASH INT 115.000 0.00 1552.50
2.00 LD ENVIRONMENT FEF 5.000 0.00 10.00
TICKET DATE TOTALS: 0.00 1562.50
TICKETS: 004-864157 008-863992
JOB TOTALS 1562.50 0.00 1562.50
IF PAYMENT IS MADE BY 03/10/2022, DISCOUNT FOR INVOICE IS 15.53.
CALE
FOUNTAIN
B 4 BV AR A
¥ FEB 10 2022
| g L
AMOUNT DUE 1562.,50




DELTA INVOICE

INDUSTRIES r CUSTOMER NO. DATE INVOICE NO. PAGE w
ncraon’iSodox v 013078 02/15/2022 750777 1
PHONE 801-354-3604

COMMUNITY BANK
C/Q FOUNTAIN CONSTRUCTION
P.0.BOX 10506

JACKSON, MS 39289-0506

A FINANCE CHARGE WILL BE IMPOSED ON PAST DUE ACCOUNTS. THE
FINANCE CHARGE IS COMPUTED BY A "PERIODIC RATE™ OF 14% PER
MONTH, WHICH IS AN ANNUAL PERCENTAGE RATE OF 18%.

JOB NUMBER - JOB LOCATION - ADDRESS UNIT
i DATE QUANTITY  |uniT| DESCRIPTION PRICE ae TOTAL
001001 COMMUNITY BANK HEADQUARTERS
PO NUMBER: 000002
02/15/22 9.00 CY 5 SK 3000 20% ASH INT 115.000 0.00 1035.00
1.00 LD ENVIRONMENT FEE 5.000 0.00 5.00
TICKET DATE TOTALS: 0.00 1040.00

TICKETS: 008-867608

JOB TOTALS 1040.00 0.00 1040.00

IF PAYMENT IS MADE BY 03/10/2022, DISCOUNT FOR INVOICE IS 10.35.

. FOUNTAIN CONSTRUCTION

COMPANY INC

AMOUNT DUE 1040.00




CHECK NO. 130
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION _ NET AMOUNT
02/03/22 8641-9 219048 13549.20 0.00 13549.20

Check Date | Control Number

02/21/22 130 TOTALS FOR 1682 13549.20 0.00 13549.20

PAY Thirteen Thousand Five Hundred Forty-nine Dollars and 20 cents

DATE CONTROL NO. AMOUNT
02/21/22 130 $*13,549.20
SHERWIN-WILLIAMS
1551 HWY 80 E
CLINTON MS 39056-5357

PAID TO: SHERWIN-WILLIAMS
1551 HWY 80 E
CLINTON MS 39056-5357

CHECK NO. 130
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION _ NET AMOUNT
02/03/22 8641-9 219048 13549.20 0.00 13549.20

Check Date | Control Number

02/21/22 130 TOTALS FOR 1682 13549.20 0.00 13549.20




SHERWIN-WILLIAMS.

THE SHERWIN WILLIAMS CO.
2805 TERRY ROAD
JACKSON MS 39212 3089

Visit www.sherwin-willlams.com CHARGE
Store 707308
(601) 373-9522 INVOICE
ACCOUNT: 1815-0172-7 Fax: (601) 373-9501 No. s641-9
JOB 2 PO# 000160 HEADQUARTERS PROJ TRe# 953741
PAGE 10OF 1
SHIPPED TO: PO# 000160
ORDER: OE0157722A707:308
COMMUNITY BANK DATE: 02/03/2022
151 E METRO PKWY o
COMMUNITY BANK TIME: 11:32 AM
C/0 FOUNTAIN CONSTRUCTION CO FLOWOOD MS 39232 2-6363
140 £ METRO DR E53/12137

FLOWOOD MS 33232 4400

TERMS: NET PAYMENT DUE ON MAR. 20th

SALES NUMBER SIZE = PRODUCT  DESCRIPTION Qry PRICE  VALUE
9904-5710 WC COM - NON PLAN 840 1583 13297.20N
PATTERN:1922-20 AXIX ETERNIT
774000  GALLON  PBIXXE W/C DELIVERY/HANDLNG 1 252.00 252.00N
Thank You SUBTOTAL BEFORE TAX 13549.20
Tetwipt required for refomd 8.000% SALES TAX:1-253921200 0.00
CHARGE $13549.20

MERCHANDISE RECEIVED IN GOOD ORDER BY:
LEVON GRACE

STORE HOURS
SUNDAY: CLOSED
MONDAY - FRIDAY: 6:30 AM - 5:00 PM
SATURDAY: 7:00 AM - 11:00 AM

Bk d

PANY INC



CHECK NO. 131
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION _ NET AMOUNT
02/11/22 17 219048 23782.00 0.00 23782.00

Check Date | Control Number

02/21/22 131 TOTALS FOR 41 23782.00 0.00 23782.00

PAY Twenty-three Thousand Seven Hundred Eighty-two Dollars and 00 cents

DATE CONTROL NO. AMOUNT
02/21/22 131 $*23,782.00
ACOUSTICS, INC.
209 PARK COURT
RIDGELAND MS 39157

PAID TO: ACOUSTICS, INC.
209 PARK COURT
RIDGELAND MS 39157

CHECK NO. 131
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION _ NET AMOUNT
02/11/22 17 219048 23782.00 0.00 23782.00

Check Date | Control Number

02/21/22 131 TOTALS FOR 41 23782.00 0.00 23782.00




_uOCZ._ﬁ_Z OOZw.ﬂmCO.:OZ

Application and Certificate for Payment " COMPANY INC

TO OWNER: FOUNTAIN CONSTRUCTION COMPANY  PROJECT: e Dis@ibatianite.
PO. BOX 10506 Material Billing Community PERIOD TO: 2/28/22 OWNER [}
JACKSON, MS 39289-0506 Bank CONTRACT EOR: PM ARCHITECT [

FROM CONTRACTOR: CONTRACT DATE: CONTRACTOR [
Acoustics, Inc. VIA ARCHITECT: PROJECT NOS: FIELD OO
209 Park Court

Ridgeland MS 38157-2229 _00009) OTHER []

CONTRACTOR'S APPLICATION FOR PAYMENT The undersigned Contractor certifies that to the best of the Contractor's knowledge, information

Application s made for payment, as shown below, in connection with the Contract. and belief the Wark Covered by this Application for Payment has been completed in accordance

Continuation Sheet, AIA Document G703, is attached. with the Contract Documnents, that all amounts have been paig by the Contractor for Work far

' which previcus Certificates fg t were issued and received from the Owner,

1. ORIGINAL CONTRACT SUM
2. Net change by Change Orders

719,546.00 and thatl current payment s| hegdin is now due.
7972000  CONTRACTOR:
3. CONTRACT SUM TO DATE (Line 1+/-2) v $ 639,826.00  By: _Acoustics, Inc. | / e
4. TOTAL COMPLETED & STORED TO DATE (Column G on G703) $_ 59859000  State of Y\ inn, i ipplt ..m.-..._.m..

Countyof: A basn ooy OF.T008 .w\
5. RETAINAGE: ) i
Subscribed and swom to before ».9 .v

» o »

a. 0.0 % of Completed Work ; ..o?‘...w. 0...0..
(Column D + E) on G703) 3 0.00 AT me this | fHh day of @Qo\rrb\.d 208D §9 10 # 303024 .....m...u
. [ i s CLAUDIA € H
b. 0.0 % of Stored Material Notary Public n _ Pm m - LISCH we-lmam-
{Calumn F on G703) $ 0.00 s Palng! S Commizsion ey &
—_—— My Commission, expires: s 5 Explren 2
. i _ UQQEQGW 3., 20 R
Total Retainage {Lines 5a + 5b or Total in Column | of G703) 3 Q.00 X
ARCHITECT'S CERTIFICATE FOR PAYMENT *-. “eJN C .w-..
6. TOTAL EARNED LESSRETAINAGE . ... % $98,598.00 In accordance with the Contract Documents, based on on-site observations ahd the data
(Line 4 iess Line 5 Total) comprising this application, the Architect certifies to the Owner that to the best of the Architect's
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT ... $ 574,817.00 knowledge, information and befief the Work has progressed as indicated, the quality of the Work
(Line 6 from prior Certificate) is in accordance with the Contract Documents, and the Coniraclor is entitied to payment of the
= AMOUNT CERTIFIED.
8. CURRENT PAYMENTDUE ... ... ... R _W 23,782.00 |
9. BALANCE TO FINISH, INCLUDING RETAINAGE AMOUNT CERTIFIED ... .o, $ .
{Line 3 less Line 6) % 41,227.00 {Attach expianation if amount certified differs from the amount applied. initial afl figures on
s this Application and on the Continuation Sheet that are changed to conform with the amount
— - - certified )
CHANGE ORDER SUMMARY | ADDITIONS DEDUCTIONS
= i B _ ARCHITECT:
|._.cS_ changes approved in previous months by Owner | $ 141000 |§ 81,130.00 By: Date:
Total approved this Month $ 0.00|% 0.00 | S - o
= g e = =1 This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor
TOTALS | .ﬁ.. _ 1.410.00 |$ m.._ :130.00 | named herein. Issuance. payment and acceptance of payment are without prejudice to any
NET CHANGES by Change Order _ $ ~79.720.00 ] rights of the Owner or Contractor under this Contract,




AlA Continuation G703

Page of 2
Application no.: 17
Jobld: 8302 Application date: 2/2/22
Material Billing Community Period to: 2/28/22
Architect's project no.:
A 8 c D E F G T H I
. WORK COMPLETED WWEH___“ Mohw_ %MM“_. o Balance
F e t B Bl i
2 Desrtonof Wor | miabeios | Sow | Tooua | S| Tefih | Rease
S {natin D) (D+F) : : )

B Metal Stud Material 141,854.00 | 141,954.00 0.00 0.00 |  141,854.00 100 0.00 | 0.00
1 H ] H

2 Drywell Material 199,530.00 199,530.00 0.00 | 000 | 199.530.00 100 | 0.00 0.00

3 { Batt Insulation Material 90,250.00 90,250.00 0.00 0.00 90,250.00 100 0.00 0.60

4 Acoustical Grid Materials 26,580.00 26,580.00 | 0.00 0.00 26,580.00 100 0.00 0.00 |

5 Acoustical Tile Materials 121,150.00 | 115,083.00 0.00 000 | 115093.00 g5 6.057.00 0.00

6 | Wood Ceiling Material 104,912.00 0.00 104,912.00 000 | 10491200 100 0.00 | 0.00
|7 Acoustical Wail Panel Material 35.470.00 0.00 000 | 0.00 0.00 0 35,170.00 0.00

8 Change Order 1 1,410.00 1,410.00 0.00 0.00 1,410.00 100 000 6.00 |

eXP Extreme Gypsum
'8 Change Qrder 5 -81,130.00 | 0.00 -81,130.00 0.00 -81,130.00 100 0.00 0.00
Delete Wood Ceiling Mater |
639,826.00 | 574,817.00 2378200 . | 0.00 | 59859%5.00 94 41,227.00 0.00
j s




CHECK NO. 132

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
02/02/22 2041426-01 219048 58645.30 0.00 58645.30
01/31/22 2051787-01 219048 3188.90 0.00 3188.90
02/16/22 2051799-01 219048 51214.49 0.00 51214.49

Check Date | Control Number

02/21/22 132 TOTALS FOR 4730 113048.69 0.00 113048.69

PAY One Hundred Thirteen Thousand Forty-eight Dollars and 69 cents

DATE CONTROL NO. AMOUNT

02/21/22 132 $113,048.69
CHRIS HAYNES ELECTRIC SUPPLY
P. 0. BOX 976
JACKSON MS 39205

PAID TO: CHRIS HAYNES ELECTRIC SUPPLY
P. 0. BOX 976
JACKSON MS 39205
CHECK NO. 132

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
02/02/22 2041426-01 219048 58645.30 0.00 58645.30
01/31/22 2051787-01 219048 3188.90 0.00 3188.90
02/16/22 2051799-01 219048 51214.49 0.00 51214.49

Check Date | Control Number

02/21/22 132 TOTALS FOR 4730 113048.69 0.00 113048.69




CHRIS HAYNES
ELECTRIC SUPPLY, INC. INVOICE
P.0O.BOX 976 JACKSON, MS 39205-0976
826 SOUTH WEST STREET

JACKSON, MS 39201-5811 Fm INVOICE NUMBER qu
{601) 948-2185 FAX 949-4044 02/02/22 2041426-01 1

M COMMUNITY BANK HEADQUARTERS
] C/0 POUNTAIN CONSTRUCTION CO
3 P. 0. BOX 10506

JACKSON MS 39289-0506

COMMUNITY BANK HEADQUARTERS
C/0 FOUNTAIN CONSTRUCTION CO.
5655 HWY 18 W

JACKSON MS 39209

O— OmMuUuUT IV

ﬁ%_l s p‘é’ég%?\,lr\me' SHIPPED VIA | CUSTOMER NO. | CUSTOMER ORDER NO. l DATE SHIPPED

[+ ] ooos [ew [2 forecr | 204 Jooooso | 020222

CTY ORDERED QTY SHIPPED a— ~HEM -NUMBER/ITEM DESCRIPTION- oo O TrE L UNIT PRICE " AMOUNT
WEVLS420NA6012LEDS
WE-BF VL8420 [N/A60] 12LED
52W 3K 0-10V DIMMING FINISH
RALS007 GREY METALLIC
FIXTURE "SA"
2 & 6 |WEVLS420NAG6012LEDS .000 |B .00
WE-BF VLS420 ([N/A60] 12LED
52W 3K 0-10v DIMMING FINISH
RALS007 GREY METALLIC
FIXTURE "SABE"
3 6 6 |WELS420/430LEDEMER .000 |EB .00
WE-EF LS420/430 LED EMERGENCY
LIGHTING PACKAGE
FIXTURE "SAB"
4 6 6 |WECOLUMNFITTERVLS4 .000 |B .00
WE-EF COLUMN FITTER VLS410 131
9140 RALI9007 FINISH
FIXTURE "SAE
5 1 1l |LOT PRICE 58645.300 |E 58645.30
LOT PRICE

FOUNTAIN CONSTRUCTION

Y

FEB 04 2022 | h
e e ded OOl 10

COMPANY INC

REMIT TO

PAST DUE ACCOUNTS SUBJECT TO 58645.30

1 1/2% FINANCE CHARGE PER MONTH | CHRIS HAYNES ELECTRIC SUPPLY, INC, .00
ANNUAL PERCENTAGE RATE 1§ 18% P.O. BOX 976

JACKSON, MS 39205-0976 .00

iF PAID ON OR BEFORE | YOU SAVE | AND PAY ONLY .00

VENDOR TERMS 03/10/22 58645.30 Invoice Total 58645.30




CHRIS HAYNES

ELECTRIC SUPPLY, INC. INVOICE

P.O.BOX 976 JACKSON, MS 39205-0976
826 SOUTH WEST STREET

JACKSON, MS 39201-5811 FMMH INVOICE NUMBER Fﬂﬂ!
(601) 948-2185 FAX 9495-4044 01/31/22 2051787-01 1

COMMUNITY BANK HEADQUARTERS @ COMMUNITY BANK HEADQUARTERS
C/0 FOUNTAIN CONSTRUCTION CO M C/0 FOUNTAIN CONSTRUCTION CO.
P. O. BOX 10506 il 5655 HWY 18 WEST
JACKSON MS 39289-0506 3] JACRSON MS 39209
T
s}

B | de pé’ég%‘?\!hqu SHIPPED VIA | CUSTOMER NO. I CUSTOMER QRDER NO. I DATE SHIPPED
(1 ] ooos [Rw |2 [oRecT | 122994 [CORP.HEADQUARTERS [ 013122
Q1Y QRCERED QTY SHIPPED ITEM NUMBER/ITEM DESCRIPTION UNIT PRICE AMOUNT
1 2 2 |KIRLWR094905000L12 1594.450 |B 3188.90

KIRLIN LWR-09490-50001,-120-
9.5" DIA-41K-38 BLACK ACRYLIC )30

ENAMEL -‘r'[)m

’Q()

1>

FOUNTAIN CONSTRUCT!ON

COMPANY INC

REMIT TO

PAST DUE ACCOUNTS SUBJECT TO sELUOD

1 1/2% FINANCE CHARGE PER MONTH | CHRIS HAYNES ELECTRIC SUPPLY, INC. .00
ANNUAL PERCENTAGE RATE 1S 18% P.O. BOX 976

JACKSON, MS 39205-0976 .00

| FPaioonoRBEFORE|  YOU SAVE | AND PAY ONLY 3 oLl

VENDOR TERMS 02/10/22 3188.90 Invoice Total 3188.90




CHRIS HAYNES

ELECTRIC SUPPLY, INC. INVOICE

P.O.BOX 976 JACKSON, MS 39205-0976
826 SOUTH WEST STREET
JACKSON, MS 39201-5811 FMEE% Flm m!
(601) 948-2185 FAX 949-4044 02/16/22 2051799-01 1

COMMUNITY BANK HEADQUARTERS
C/0 POUNTAIN CONSTRUCTION CO.
5655 HWY 18 W

JACKSON NS 39209

COMMUNITY BANK HEADQUARTERS

C/0 FOUNTAIN CONSTRUCTION CO

P. ©0. BOX 10506

JACKSON MS 3928%-0506

O—- omoT—Iv

Sl e |p§ﬁ§%5,\,|wp5| SHIPPED VIA | CUSTOMER NO. | CUSTOMER ORDER NO. | DATE SHIPPED

| oo N 2 v 2 N o3 B AR T S N7/ 5/2Z

QTY ORDERED |” OTY SHIPPED [TEM NUMBERATEM DESCRIPTION " UNIT PRICE ANMOUNT
1 28 28 |LITMRPLED42C70040 108%.670 E 30510.76
LIT MRP LED 42C 700 40K SR3

MVOLT DBLXD
FIXTURE "SD"
2 19 19 |LITMRPLED42C7004 1089.670 |E 20703.73
LIT MRP LED 42C 700 40K SR5
MVOLT DBLXD
FIXTURE "SK"

% ti}wdﬁ*

g

AR AR
COMPANY INC

REMIT TO

PAST DUE ACCOUNTS SUBJECT TO 51214.49

1 1/2% FINANCE CHARGE PER MONTH | CHRIS HAYNES ELECTRIC SUPPLY, INC. .00
ANNUAL PERCENTAGE RATE IS 18% P.O. BOX 976

JACKSON, MS 39205-0976 .00

| FpaponoRBcroRe|  YOU SAVE | AND PAY ONLY -00

VENDOR TERMS 03/10/22 50702.34 Invoice Total 51214.49




CHECK NO. 134

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
02/22/22 751405 219048 1040.00 0.00 1040.00
02/25/22 751691 219048 235.00 0.00 235.00

Check Date | Control Number

02/28/22 134 TOTALS FOR 1125 1275.00 0.00 1275.00

PAY One Thousand Two Hundred Seventy-five Dollars and 00 cents

DATE CONTROL NO. AMOUNT

02/28/22 134 $**1,275.00
DELTA INDUSTRIES
P.O0. BOX 1292
JACKSON MS 39215-1292

PAID TO: DELTA INDUSTRIES
P.O. BOX 1292
JACKSON MS 39215-1292
CHECK NO. 134

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
02/22/22 751405 219048 1040.00 0.00 1040.00
02/25/22 751691 219048 235.00 0.00 235.00

Check Date | Control Number

02/28/22 134 TOTALS FOR 1125 1275.00 0.00 1275.00




DELTA INVOICE

INDUSTRIES ( CUSTOMER NO. DATE | INVOICE NO. | PAGE \
SACKEON, NS Saeta.tse 013078 02/22/2022 751405 1
PHONE 801-354-3804

COMMUNITY BANK
C/0 FOUNTAIN CONSTRUCTION
P.O.BOX 10506

JACKSON, MS 39289-0506

A FINANCE CHARGE WILL BE IMPOSED ON PAST DUE ACCOUNTS. THE
FINANCE CHARQE IS COMPUTED BY A “PERIODIC RATE" OF 1% PER
MONTH, WHICH IS AN ANNUAL PERCENTAGE RATE OF 18%.

( JOB NUMBER - JOB LOCATION - ADDRESS
UNIT
REE TAX TOTAL
QuANTITY  JuniT] DESCRIPTION PRIGE

001001 COMMUNITY BANK HEADQUARTERS
PO NUMBER: 000002

02/22/22 9.00 CY 5 SK 3000 20% ASH INT 115.000 0.00 1035.00
1.00 LD ENVIRONMENT FEE 5.000 0.00 5.00
TICKET DATE TOTALS: 0.00 1040.00
TICKETS: 008-870135
JOB TOTALS 1040.00 0.00 1040.00

IF PAYMENT IS MADE BY 03/10/2022, DISCOUNT FOR INVOICE IS 10.35.

AMOUNT DUE 1040.00




DELTA INVOICE

INDUSTRIES ( CUSTOMER NO. DATE INVOICE NO. | PAGE ]
IACKRON! CaEoiatae: 1o i 013078 02/25/2022 751691 1
PHONE 801-354-3804

COMMUNITY BANK

C/0 FOUNTAIN CONSTRUCTION
P.0.BOX 10506

JACKSON, MS 39289-0506

A FINANCE CHARGE WILL BE IMPOSED ON PAST DUE ACCOUNTS. THE
FINANCE CHARQE IS COMPUTED BY A "PERIODIC RATE" OF 1% PER
MONTH, WHICH IS AN ANNUAL PERCENTAGE RATE OF 18%.

4 JOB NUMBER - JOB LOCATION - ADDRESS )
DATE Ll TAX TOTAL
QUANTITY  uNiT| DESCRIPTION PRICE

001001 COMMUNITY BANK HEADQUARTERS
PO NUMBER: 000002

02/25/22 2.00 CY 5 SK 3000 20% ASH INT 115.000 0.00 230.00
1.00 LD ENVIRONMENT FEE 5.000 0.00 5.00
TICKET DATE TOTALS: 0.00 235.00
TICKETS: 008-871246
JOB TOTALS 235.00 0.00 235.00

IF PAYMENT IS MADE BY 03/10/2022, DISCOUNT FOR INVOICE IS 2.30.

O 13K

FEB 28 2022

AMOUNT DUE 235.00




CHECK NO. 135
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION _ NET AMOUNT
01/19/22 3899-4 219048 121661.86 0.00 121661.86

Check Date | Control Number

02/28/22 135 TOTALS FOR 355 121661.86 0.00 121661.86

PAY One Hundred Twenty-one Thousand Six Hundred Sixty-one Dollars and 86 cents

DATE CONTROL NO. AMOUNT
02/28/22 135 $121,661.86
BYRD/COOK PAINT/DECORATING CEN
2110 HIGHWAY 80 EAST
PEARL MS 39208

PAID TO: BYRD/COOK PAINT/DECORATING CEN
2110 HIGHWAY 80 EAST
PEARL MS 39208

CHECK NO. 135
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION _ NET AMOUNT
01/19/22 3899-4 219048 121661.86 0.00 121661.86

Check Date | Control Number

02/28/22 135 TOTALS FOR 355 121661.86 0.00 121661.86




INVOICE

BYRD AND COOK PAINT AND
DECORATING CENTER

2110 HWY 80 E PEARL MS 39208
601-838-3060 FAX 801-939-3081

BILL TO

COMMUNITY BANK HQ CO/ FOUNTAIN CONSTRUCTION
PO BOX 1869

BRANDON MS 39043-1869

DATE

INVOICE #

PROJ #
PO#

1/19/2022

36994

219048
000158

JOB _COMMUNITY BANK HQ FLOWOOD

PAYMENT TERMS e
Due on receipt

DESCRIPTION

AMOUNT

LEVEL 1 MATERIAL

LEVEL 2 MATERIAL

LEVEL 4 MATERIAL

TERAZZO TREADS

CHANGE ORDER WCPR-09+14+WCPR 6/28/21

CHANGE ORDER WCPR-09

_$3141871
__ $8870.00

$19.456.15
$16,587.00

$13,269.00

CHANGE ORDER WCPR-14

_$18,983.00

$16,472.00

'CHANGE ORDER WCPR-32

-$3,384.00

TOTAL —BATANCEDUE

L i e e

MAKE CHECKS PAYABLE TO:
BYRD AND COOK PAINT AND DECORATING CENTER
2110 Hwy 80 East, Pearl, MS 39208

CONSTRUCT\O

i 2

FOUNTAIN

“COMPANY INC

T $121,667.86



APPLICATION AND CERTIFICATION FOR PAYMENT AiIA DOCUMENT G702 PAGE ONE OF TWO

TO OWNER PROJECT: COMMUNITY BANK  APPLICATION NO: 4 Distribution to:
COMMUNITY BANK HQ FLOWOOD OWNER

PO BOX 1869 MATERIAL ARCHITECT
BRANDON MS  39043-1869 PERIOD TO: 13172022 CONTRACTOR
FROM CONT: VIA ARCHITECT:

BYRD & COOK PO# 000159

2110 HWY B0 E PROJECT NOS: 219048

PEARL MS 39206

CONTRACT FOR: FLOORING CONTRACT DATE: 10/22/19

CONTRACTOR'S APPLICATION FOR PAYMENT
Application 1s made tor payment, as shown below, m connection with the Contract,
Continuation Sheet, AIA Document (703, is attached.

1. ORIGINAL CONTRACT SUM $ 358,547.00
2, Net change by Change Orders $ 45,330.00
3. CONTRACT SUM TO DATE (Line i £ 2) $ 403,877.00
4. TOTAL COMPLETED & STORED TO $ 255,470.19
DATE  (Column G on G703)
5. RETAINAGE:
a % of Completed Work $
(Coliimn D + E on G703)
b. % of Stored Material 8
{Colump F on G703)
Total Retainage {Lines 5a + 5bor
Total in Column 1 of G703) $
6. TOTAL EARNED LESS RETAINAGE s 255,470.19
(Line 4 Less Line 5 Total)
7. LESS PREVIOUS CERTIFICATES FOR
PAYMENT {Line 6 from prior Certificate) 3 133,808.33
8. CURRENT PAYMENT DUE $ 121,661.86
9. BALANCE TO FINISH, INCLUDING RETAINAGE 5 148,406.81
(Line 3 less Line 6)
CHANGE DRDER SUMMARY ADDITTONS ] DEDUCTIORS]
l'ota] changes approved
in previous monaths by Owner $48,724.00 $3,394.00
Totai approved this Month
TOTALS $48,724.00 $3,394.00
NET CHANGES by Change Qrder $45,330.00

rUUNTAIN

The undersigned Contractor cerlifies that to the best of the Contractor's knowledge,
Intormation and behiet the Work covered by this Application tor Payment has been
completed in accordance with the Contract Documents, that all amounts have been paid by
the Loniractor 1or work for whieh previous Lertiticates for Payment were ssued ang
payments reccived Irom the Uwner, &nd that current payment shown nerein 1S now due.

CONTRACTOR: BYRD & COOK
By: Adam w«\w\&«\ﬂ @\fb

Date .”\N\\. g By .

NKIN oq.a,mma, o

Lol BT

0
i 1D # 98800

.
-
.

State of: Mississippi

County
Subscribed and sworn,th before me this .\\ m&a‘ o}
Notary Public: Lol L)
g . .

My Commission expi

AYMENT . 2
In accordance with the Contract Documents, based on on-site ocwaw.ﬁmwm %ﬁa&w_aﬂu :
comprising the application, the Architect certifies to the Owner thatto the, i..&%»m....,w?..
Architect's knowledge, information and belief the Work has progresséd shindi Am...
the quality of the Work is in accordance with the Contract Documents, afieh 9 Eofirgeiar
is entitled to payment of the AMOUNT CERTIFIED. .
AMOUNT CERTIFIED . .. ........ s
{Attach explanation if amount certified differs from the amount applied: Initial alf figures on this

Application and onthe Continuation Sheet that are changed to conform with the amount certified,)
ARCHITECT:

By: Date:
This Certiticate is not negotiable. The AMUOUNT CERTIFIED is payable only to the

Lontractor named hereln, 1SSuance, payment and acceplance 0f payrrient are without
prejudice to any rights of the Owner or Contractor under this Contract.

AlA DOCUMENT G702 - APPLIE

; @..__. Bty e o H

COMPANY INC

&I. T - 1992 EDITION - AlA + @1992

ﬂvﬁggqﬁg;aggsgi:gg.sg

iFompieted AlA Document D401 - Certification of Document's Authenticity from the Licensee.



IVET T &
OOE_P»Z,,\__ZO

CONTINUATION SHEET AI4 DOCUMENT G703 PacE oF Paces
AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 4
Contractor's signed certification is attached. APPLICATION DATE: 119722
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 1/31/22
Use Column ! on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 219048
COMMUNITY BANK HDQ MATERIAL PO# 244436
A B C D [ E F G H 1
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO VALUE FROM PREVIQUS | THIS PERIOD PRESENTLY COMPLETED {G+C) TO FINISH (IF VARIABLE
APPLICATION STORED AND STCRED C-Q) RATE)
(D+E) (NOT IN TO DATE
DORE) (CHE+F) 0
L] L1
1 |CERAMIC MATERIALS $69,680.00 $36,616.40 $33,063.60 $69,680.00 | 100.00% $0.00 $0.00
2 RESILIENT MATERIALS $320.00 $1,964.89 ($1,644.89) $320.00 | 100.00% $0.00 $0.00
3 CARPET MATERIALS $4,040.00 $0.00 $4,040.00 $0.00
LEVEL 2
4 CERAMIC MATERIALS $12,370.00 $3,500.00 $8.870.00 $12,370.00 | 100.00% $0.00 $0.00
5 RESILIENT MATERIALS $975.00 50.00 £975.00 $0.00
6 CARPET MATERIALS $17,950.00 $0.00 $17,950.00 $0.00
LEYEL 3
7 CERAMIC MATERIALS $38,300.00 $35,116.40 $35,116.40 91.69% $3,183.60 $0.00
8 RESILIENT MATERIALS $2,055.00 $1,964.89 $1,964.89 95.62% $90.11 80.0¢
9 CARPET MATERIALS $74,950.00 $0.00 §74,950.00 $0.00
LEVEL 4
10 CERAMIC MATERIALS $65,650.00 $52,520.00 $11,817.00 $64,337.00 98.00% $1,313.00 $0.00
|3 RESILIENT MATERIALS $2,120.00 $1,964.90 51,964.90 92.68% $155.10 $0.00
12 CARPET MATERIALS $45,750.00 50.00 $45,750.00 $0.00
13 WOOD FLOOR MAT $7.800.00 5160.85 $7,639.15 $7.800.00 | 100.00% $0.00 $0.00
14 TERAZZQO TREADS MAT $16,587.00 $16,587.00 $16,587.00 | 100.00% $0.00 $0.00
15 WCPR-09+14+WCPR 6/28/21 $13,269.00 $13,269.00 $13,269.00 | 100.00% $0.00 $0.00
APPROVED 7/17/21
MATERIAL ONLY
AOQUNTAI C D E F G H I
.ﬂdﬂ. _ SCHEDULED WORK COMPLETED MATERIALS TOTAL | % BALANCE | RETAINAGE |




NO. VALUE FROM PREVIOUS | THIS PERIOD PRESENTLY COMPLETED (G+C) TO FINISH {IF VARIABLE
APPLICATION STORED AND STORED {C-G) RATE)
{D+E) {NOTIN TO DATE
DORE) (DH+E+F)
16 WCPR-09
MATERIAL 18,983.00 518,983.00 $18,983.00 §18,983.00 | 100.00% $0.00 £0.00
WCPR-14
MATERIAL 16,472.00 $16,472.00 $16,472.00 $16,472.00 | 100.00% $0.00 50.00
17 WCPR-32 CPT-1 CHANGE {53,394.00) ($3.354.00) {53,394.00)] 100.00% 50.00 50.00
GRAND TOTALS $403,877.00 $133,808.33 $121,661.86 $0.00 $255,470.19 63% $148,406.81 $0.00
Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Documant's Authenticity




DIRECT PAY PERMIT

INDUSTRIAL REVENUE BOND PROCEEDS
PROJECT

| !ssued To: COMMUNITY BANK OF MISSISSIPPI Permit No.: DP-31059608

PO BOX 1869 Account # 1279-1870
BRANDON MS 39043-1869

This permit authorizes the holder to pay sales and/or use tax on certain purchases
directly to the Mississippi Department of Revenue, in lieu of paying the tax to the
vendor,

This permit is limited to purchases of tangible personal property and taxable services made with ndustrial
Revenue Bond proceeds by the holder of this permit and will expire when the bond proceeds are expended.

This permit is issued as a privilege to operate in the State of Mississippi. The condition of this privilege is that
the holder must report and pay all taxes due by law. The holder is required to keep adequate racords that are
available for inspaction by the Mississippi Depariment of Revenus at any time.

This permit does not apply to sales taxes due on telecommunications {Miss. Code Ann. Section
27-65-19), contractor’s tax for qualified commercial construction projects (Miss. Code Ann. Section
27-65-21), vehicles tagged for highway use (Miss. Code Ann. Section 27-65-1 7), or levies under Miss.
Code Ann. Section 27-65-24(1)(b).

You must obtain a new permit if there Is a change of ownership, location or business name.

The permit is issued in accordance with Miss. Code Ann. Sections 27-65-1 and 27-67-1 and is valid until
cancelled or revoked for cause.

Letter ID; £ 1273498432

Date Issued: May 01, 2018 M ?WW

Expiration Date: June 30, 2021 Issued By:

Herb Frierson, Commissioner

NOT TRANSFERABLE
This permit shall not make lawful any actioDtinGAetIGAN BTRUEEDM by the State of Mississippi.
_ i L BT A e ey e

Al e

—— e

[;5 JAN 25 202

COMPANY INC



i | Issued To: FOUNTAIN CONSTRUCTION CO. INC. Permit Number: MP-31076888

PO BOX 10506 Business Name: FOUNTAIN CONST CO INC
JACKSON MS 39289-0506

Permit Location: COMMUNITY BANK - 15094
140 EAST METRO PKWY
FLOWOOD, MS 39232

This certificate allows the above contractor, and its subcontractors, to purchase
materials and services exempt from sales tax, These purchases are limited to
components of the structure at the job location identified above.

This exemption does not include rental of equipment used by the contractor or subcontractor.

Purchases of property or services for the use by the certificate holder are not exempt from tax

The holder must collect, report, and pay use taxes as due by law. The permit holder is required fo keep
adequate records that are available for inspection by the Department of Revenue at any time.

This certificate is not transferable. You must obtain a new certificate i there is a change of ownership,
location, business name or contractor.

The cerlificate is issued in accordance with Title 27, Chapter 65, Mississippi Code of 1972 and is valid until
cancelled or revoke for cause.

Letter ID: L0983116096
Date Issued: August 20, 2019 W

Issued By:

Herb Frierson, Commissioner

NOT TRANSFERABLE
This certificate shall not make lawful an

by the State of Mississippi.

% AN25 22 |

COMPANT NG




| 72:606-10-1-1-000 Rev. 04710 v
e § s e . NOT TRANSFERABLE
N DEPARTMENT OF REVENUE : I_\ 41 T3 _ ,
i JACKSON, MISSISSIPPI State Of SSIS SIpp 1
: . PERMIT TO ENGAGE IN BUSINESS OF SELLING TANGIBLE PERSONAL
2 PROPERTY OR SERVICES TAXABLE UNDER THE SALES TAX LAW
This permit is issued as provided by Section 27-65-27, Mississippi Code of 1972, upon'condiﬁon that the
i bolder shall pay all taxes accruing under the nrovisior olts‘ﬁgl act and shall keep adequate records,
j including daily sales and all purchase _inf2a Sl

authorized agent of the Department of &

ingecords shall be open for ingccﬁon by any
& ‘
= under this chapter shall be cause fors

Bsep such records and to pay the sales tax due
Ghe Please make al] sales tax reports in the
fesale certificate and authorizes the holder

bame and account number shown byl 25252
gpusiness, exempt from tax.

to purchase materjals or services fotRaits. ;

.';'?'?g ;;F : f:f ycll
: 2 N
A T Teizsl TR
5 N v
i  Issued to: aypp COOK PAINT & %{.‘;}.‘ﬁ 2 qrrit {‘:g.\-v— Account No.: 041-08332-5
¥ DECORATING CENTER INC G AR (8
" XBRIGHT SHOP CTR RLTEREE Date Issned: 11/01/84
: 2110 HWY 80 E -
PEARL s 39208 By:J. ED MORGAN  , coMMISSIONER
i ' This icenss shall not make lawhd &ny act or thing daclared to be un'awfulby ihe State of Mississippi
DRIGINAL.




CHECK NO. 136
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION _ NET AMOUNT
02/25/22 13850B1 219048 144886.00 0.00 144886.00

Check Date | Control Number

02/28/22 136 TOTALS FOR 6387 144886.00 0.00 144886.00

PAY One Hundred Forty-four Thousand Eight Hundred Eighty-six Dollars and 00 cents
DATE CONTROL NO. AMOUNT
02/28/22 136 $144,886.00
DEAS CONSTRUCTION,INC.
DBA DEAS MILLWORK CO.
3180 SNOW ROAD N
SEMMES AL 36575

PAID TO: DEAS CONSTRUCTION,INC.
DBA DEAS MILLWORK CO.
3180 SNOW ROAD N
SEMMES AL 36575
CHECK NO. 136
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT

02/25/22 13850B1 219048 144886.00 0.00 144886.00

Check Date | Control Number
02/28/22 136 TOTALS FOR 6387 144886.00 0.00 144886.00




Deas Millwork, Co.
3180 Snow Road N.
Semmes, AL 36575

INVOICE

DATE
Phone: 251-478-1060
Fax: 251-479-7839 2/25/22
INVOICE # 13850B |
DEAas MILLWORK
BILL TO JOB ADDRESS
To Community Bank
Community Bank Jackson, MS
140 East Metro Parkway
Flowood, MS 39232
=L leN e o P.0. NO. REP TERMS SHIP VIA
[ 000163 CLR Best Way
Qry DESCRIPTION PRICE AMOUNT
1 FL 1 Cabinets (mat) 19,574.00 19,574.00
1 FL4 Cabinets (mat) 21,000.00 21,000.00
1 Laminate and acrylic countertops (mat) 19,312.00 19,312.00
1 Public Space Paneling (mat) 55,000.00 55,000.00
1 Misc. Millwork 30,000.00 30,000.00
FEB 28 202
o o 0 TER
Subtotal $144 886.00

Terms: As defined

Thank you for your business!

Sales Tax (0.0%)

Total

$0.00

$144,886.00




We have reviewed this application for payment request and recommend it for payment.

Sincerely,

Paul M Purser, AIA
Construction Administrator

Enclosure
Owner Purchased Materials Check Stubs and Invoices
Application for Payment No. 31 with Continuation Sheets
Cc: File



l

e IA Document G702" - 1992

Application and Certificate for Payment

TO OWNER: PROJECT: Community Bank Headquarters APPLICATION NO:  219048-31 Distribution to:
P. O. Drawer 1869 .
Brandon, MS 39043 g;a?'agmeé s PERIOD TO: 2/28/2022 OWNER O
CONTRACT FOR: ARCHITECT O
FROM CONT:RAfTO'é; ion o VIA ARCHITECT: CONTRACT DATE: CONTRACTOR O
ountain Construction Co Inc
P. O. Box 10506 PROJECT NOS: / / FIELD O
Jackson, MS 39289-0506
OTHER O
CONTRACTOR'’S APPLICATION FOR PAYMENT The undersigned Contractor cestifies that to the best of the Contractor’s knowledge, information

and belief the Work covered by this Application for Payment has been completed in accordance

Applicatian is made fo g2ylaent: as'shovnbslow, in connection withithe Contract. with the Contracl Documenls that all amounts have been paid by the Contractor for Work for

Continuation Sheet, AIA Document G703, is attached.
1.ORIGINAL CONTRACT SUM ... e $  16,350,000.

thal curr t payment shown herein is now due.

2.Net change by Change Orders ........................oooeeiiiiiinnnn.. $ 007 105. co CTOR: iw«:m/ (§

3. CONTRACT SUM TO DATE (Line 1 £2) ............c..c... o S____10247804 18 , ) Dae: __, w2f) 2
4. TOTAL COMPLETED & STORED TO DATE (Column G on G703) ...... § 9314 535 89 . P Ss/e
5. RETAINAGE: ' County of: R&“\(\\ n S

a. g4 % of Completed Work Subscribed and sworn to before '0)'. ID # 126015 ~ “2=

~~ Bt
) (Column D + E on G703? $ 270.992 59 me this X day of MNanedh, A0A A : DONNAS. THOMPSON .
| % of Stored Material

260 'o B M
(Column F on G703) $ 37.50 Notary Pubtic: @MX\WV %, “Commission Explm s

My Commission expires: ‘9 !lov 13, 2022 ‘i.\,
Total Retainage (Lines 5a + 5b or Total in Column ¥ of G703)..... .. $ 271,030.39 ‘l ]_'5}&0};;1\ 0 e eeneet
6. TOTAL EARNED LESSRETAINAGE ....................o.cooveneenn... 5 o0a3s0s50 ARCHITECT'S CERTIFICATE FOR PAYMENT  “e-eceet
(Line 4 Less Line 5 Total) In accordance with the Contract Documents, based on on-site observations and the data comprising
7. LESS PREVIOUS CERTIFICATES FORPAYMENT ..o oo, $ 8 634.541.73 this application, the Architect certifies to the Owner that to the best of the Architect's knowledge,

Li . . information and belief the Work has progressed as indicated, the quality of the Work is in
(Line 6 from prior Certificate) accordance with the Contract Documents, and the Contractor is entitled to payment of the

8. CURRENT PAYMENT DUE ...ovveoooeeee oo, [s saopazy | AMOUNTCERTIFIED.

9. BALANCE TO FINISH, INCLUDING RETAINAGE AMOUNT CERTIFIED ........c.eooeitieniimecrenceietee corera et s e eset et sae s $408963.77__
(Line 3 less Line 6) $ 1.290..088.68 {Antach explanation if amount certified differs from the amount applied. Initial all figures on this
Application and on the Continuation Sheet that are changed to conform with the amount certified.)
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS ARCHITECT:
Total changes approved in previous months by Owner §Wn ae S aazigans By: ey Date: 14 March 2022
Total approved this Month $ 18,782 .82 $ A94 50000 | This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor
TOTALS §aqq S $ pasaen sa named herein. Issuance, payment and acceptance of payment are without prejudice to any rights of
NET CHANGES by Change Order s T the Owner or Contractor under this Contract

CAUTION: You should sign an original AlA Contract Document, on which this ié)xot dppears in RED. An original assures that changes will not be obscured.

AlA Document G702™ - 1992. Copyright ® 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law
and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent
possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA Contract Documents, e-mail The American Institute of Architects’ legal
counsel, copyright@aia.org.




AlA Type Document

Application and Certification for Payment Page 2 of 38
TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-31 DISTRIBUTION
Brandon, MS 39043 P. O. Drawer 1869 TO:
Brandon, MS 39043 PERIOD TO: 2/28/2022 _ OWNER
_ ARCHITECT
_ CONTRACTOR
FROM (CONTRACTOR): Fountain Construction Co Inc VIA (ARCHITECT): ARCHITECT'S
P. O. Box 10506 PROJECT NO:
Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:
SCHEDULE PREVIOUS COMPLETED STORED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS  THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE
DIVISION 00 - PROCUREMENT AND CONTRACTING REQUIREMENTS
0002 Tax 572,272.00 253,130.57 3,470.72 0.00 256,601.29 44.84 315,670.71 6,415.03
0003 Building Permit 35,195.00 35,195.00 0.00 0.00 35,195.00 100.00 0.00 879.88
0004 Builders Risk OCP and Liab Ins 70,461.00 70,461.00 0.00 0.00 70,461.00 100.00 0.00 1,761.53
0005 Bond 110,390.00 110,390.00 0.00 0.00 110,390.00 100.00 0.00 2,759.75
0006 Mobilization @ 2% 34,499.00 34,499.00 0.00 0.00 34,499.00 100.00 0.00 862.48
0007 Final Cleaning 39,365.00 0.00 0.00 0.00 0.00 0.00 39,365.00 0.00
0008 Punch list 10,550.00 0.00 0.00 0.00 0.00 0.00 10,550.00 0.00
DIVISION 01 - GENERAL REQUIREMENTS
12100 Allowances
0011 Rug Allowance 15,000.00 15,000.00 0.00 0.00 15,000.00 100.00 0.00 375.00
13100 Project Management & Coordination
0013 Project Management / Jobsite 223,867.00 222,296.00 0.00 0.00 222,296.00 99.30 1,571.00 5,557.40
Super (16=draws)
015000 Temporary Facilities & Controls
0016 Jobsite Sanitary and Drinking 9,537.00 9,353.00 0.00 0.00 9,353.00 98.07 184.00 233.83
Water (16=draws)
0017 Jobsite Communication (16=draws) 1,941.00 1,817.00 0.00 0.00 1,817.00 93.61 124.00 45.43
0018 General Duty Equip & Operators 96,369.00 96,021.00 0.00 0.00 96,021.00 99.64 348.00 2,400.53
(16=draws)
0019 Fuel (16=draws) 26,803.00 26,475.00 0.00 0.00 26,475.00 98.78 328.00 661.88
0020 Temporary Utilities (16=draws) 38,974.00 38,518.00 0.00 0.00 38,518.00 98.83 456.00 962.95

017419 Construction Waste Mgmt & Disposal



AlA Type Document

Application and Certification for Payment Page 3 of 38
TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-31 DISTRIBUTION
Brandon, MS 39043 P. O. Drawer 1869 TO:
Brandon, MS 39043 PERIOD TO: 2/28/2022 _ OWNER
_ ARCHITECT
_ CONTRACTOR
FROM (CONTRACTOR): Fountain Construction Co Inc VIA (ARCHITECT): ARCHITECT'S
P. O. Box 10506 PROJECT NO:
Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:
SCHEDULE PREVIOUS COMPLETED STORED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE
0022 Jobsite Cleanup/misc labor 123,593.00 122,112.00 0.00 0.00 122,112.00 98.80 1,481.00 3,052.80
(16=draws)
0023 Waste Disposal (16 = draws) 55,599.00 54,675.00 0.00 0.00 54,675.00 98.34 924.00 1,366.88
0024 17839 Project Record Documents 10,550.00 0.00 0.00 0.00 0.00 0.00 10,550.00 0.00
DIVISION 03 - CONCRETE
31000 Concrete Forming & Accessories
0027 Excavate form footings 15,086.00 15,086.00 0.00 0.00 15,086.00 100.00 0.00 377.15
0028 Excavate Form perimeter grade 25,357.00 25,357.00 0.00 0.00 25,357.00 100.00 0.00 633.93
beam
0029 Excavate form elevator pit 1 9,864.00 9,864.00 0.00 0.00 9,864.00 100.00 0.00 246.60
0030 Excavate form elevator pit 2 9,864.00 9,864.00 0.00 0.00 9,864.00 100.00 0.00 246.60
0031 Form / prep slab on grade 10,676.00 10,676.00 0.00 0.00 10,676.00 100.00 0.00 266.90
0032 Form / prep 2nd floor slab 10,676.00 10,676.00 0.00 0.00 10,676.00 100.00 0.00 266.90
0033 Form / prep 3rd floor slab 10,676.00 10,676.00 0.00 0.00 10,676.00 100.00 0.00 266.90
0034 Form / prep 4th floor slab 10,676.00 10,676.00 0.00 0.00 10,676.00 100.00 0.00 266.90
0035 Excavate form dumpster/generator 11,605.00 1,740.75 9,284.00 0.00 11,024.75 95.00 580.25 275.62
pad
32000 Concrete Reinforcing
0037 Reinforcing material shop drwg 5,232.00 5,232.00 0.00 0.00 5,232.00 100.00 0.00 130.80
0038 Reinforcing material 49,593.00 49,593.00 0.00 0.00 49,593.00 100.00 0.00 1,239.83
0039 Fee on Reinforcing material 2,728.00 2,728.00 0.00 0.00 2,728.00 100.00 0.00 68.20
0040 Labor for reinforcing footings 2,901.00 2,901.00 0.00 0.00 2,901.00 100.00 0.00 72.53
0041 Labor for reinforcing grade beams 6,382.00 6,382.00 0.00 0.00 6,382.00 100.00 0.00 159.55



AlA Type Document

Application and Certification for Payment Page 4 of 38
TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-31 DISTRIBUTION
Brandon, MS 39043 P. O. Drawer 1869 TO:
Brandon, MS 39043 PERIOD TO: 2/28/2022 _ OWNER
_ ARCHITECT
_ CONTRACTOR
FROM (CONTRACTOR): Fountain Construction Co Inc VIA (ARCHITECT): ARCHITECT'S
P. O. Box 10506 PROJECT NO:
Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:
SCHEDULE PREVIOUS COMPLETED STORED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS  THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE
0042 Labor for reinforcing elevator pit 1 3,858.00 3,858.00 0.00 0.00 3,858.00 100.00 0.00 96.45
0043 Labor for reinforcing elevator pit 2 3,858.00 3,858.00 0.00 0.00 3,858.00 100.00 0.00 96.45
0044 Labor for wire mesh slab on grade 2,262.00 2,262.00 0.00 0.00 2,262.00 100.00 0.00 56.55
0045 Labor for wire mesh 2nd floor 2,262.00 2,262.00 0.00 0.00 2,262.00 100.00 0.00 56.55
0046 Labor for wire mesh 3rd floor 2,262.00 2,262.00 0.00 0.00 2,262.00 100.00 0.00 56.55
0047 Labor for wire mesh 4th floor 2,262.00 2,262.00 0.00 0.00 2,262.00 100.00 0.00 56.55
0048 Labor for reinforcing @ 3,481.00 2,610.75 522.15 0.00 3,132.90 90.00 348.10 78.32
dumpster/generator pad
33000 Cast-In-Place Concrete
0050 Concrete material @ foundation 221,418.00 219,755.25 1,662.75 0.00 221,418.00 100.00 0.00 5,535.45
upper floors & dumpster gen pad
0051 Fee on Concrete material 12,178.00 12,092.28 85.72 0.00 12,178.00 100.00 0.00 304.45
0052 Place and finish footings and grade 7,543.00 7,543.00 0.00 0.00 7,543.00 100.00 0.00 188.58
beams
0053 Place & finish elevator pit 1 3,713.00 3,713.00 0.00 0.00 3,713.00 100.00 0.00 92.83
0054 Place & finish elevator pit 2 3,713.00 3,713.00 0.00 0.00 3,713.00 100.00 0.00 92.83
0055 Place & finish slab on grade 19,612.00 19,612.00 0.00 0.00 19,612.00 100.00 0.00 490.30
0056 Place and finish 2nd floor 19,612.00 19,612.00 0.00 0.00 19,612.00 100.00 0.00 490.30
0057 Place and finish 3rd floor 19,612.00 19,612.00 0.00 0.00 19,612.00 100.00 0.00 490.30
0058 Place and finish 4th floor 19,612.00 19,612.00 0.00 0.00 19,612.00 100.00 0.00 490.30
0059 Place and finish 3,481.00 0.00 0.00 0.00 0.00 0.00 3,481.00 0.00
dumpster/generator pad
34500 Precast Architectural Concrete
0061 Precast Concrete Material 1,723,553.00 1,556,697.38 166,855.62 0.00 1,723,553.00 100.00 0.00 42,736.85
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0062 Fee on Precast Concrete Materi 94,795.00 85,654.22 0.00 0.00 85,654.22 90.36 9,140.78 2,141.36
0063 Precast Erector Mobilization 23,790.00 23,790.00 0.00 0.00 23,790.00 100.00 0.00 594.75
0064 Precast Erection North Elevati 35,003.00 35,003.00 0.00 0.00 35,003.00 100.00 0.00 875.08
0065 Precast Erection South Elevati 39,549.00 39,549.00 0.00 0.00 39,549.00 100.00 0.00 988.73
0066 Precast Erection East Elevatio 69,779.00 69,779.00 0.00 0.00 69,779.00 100.00 0.00 1,744.48
0067 Precast Erection West Elevatio 69,779.00 69,779.00 0.00 0.00 69,779.00 100.00 0.00 1,744.48
36200 Non-Shrink Grouting
0069 Grout column bases 10,128.00 10,128.00 0.00 0.00 10,128.00 100.00 0.00 253.20
DIVISION 04 - MASONRY
42000 Unit Masonry
0072 Brick materials 16,000.00 16,000.00 0.00 0.00 16,000.00 100.00 0.00 400.00
0073 Fee on Brick Materials 880.00 880.00 0.00 0.00 880.00 100.00 0.00 22.00
0074 Brick labor 35,870.00 35,870.00 0.00 0.00 35,870.00 100.00 0.00 896.75
42200 Concrete Unit Masonry
0076 CMU materials 22,000.00 0.00 0.00 0.00 0.00 0.00 22,000.00 0.00
0077 Fee on CMU Materials 1,210.00 0.00 0.00 0.00 0.00 0.00 1,210.00 0.00
0078 CMU Labor 51,695.00 0.00 0.00 0.00 0.00 0.00 51,695.00 0.00
DIVISION 05 - METALS
51200 Structural Steel Framing
0081 Structural Steel Material 896,268.00 896,268.00 0.00 0.00 896,268.00 100.00 0.00 22,406.70
0082 Fee on Structural Steel 49,295.00 49,295.00 0.00 0.00 49,295.00 100.00 0.00 1,232.38
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0083 Steel Erector Mobilization 52,626.00 52,626.00 0.00 0.00 52,626.00 100.00 0.00 1,315.65
0084 Erect Columns 12,449.00 12,449.00 0.00 0.00 12,449.00 100.00 0.00 311.23
0085 Erect Beams 2nd floor 104,085.00 104,085.00 0.00 0.00 104,085.00 100.00 0.00 2,602.13
0086 Erect Beams 3rd floor 104,085.00 104,085.00 0.00 0.00 104,085.00 100.00 0.00 2,602.13
0087 Erect Beams 4th floor 104,085.00 104,085.00 0.00 0.00 104,085.00 100.00 0.00 2,602.13
0088 Erect Beams Roof 100,570.00 100,570.00 0.00 0.00 100,570.00 100.00 0.00 2,514.25
0089 Ere?t Misc bracing bridging kickers 1,740.00 1,740.00 0.00 0.00 1,740.00 100.00 0.00 43.50
1st flr
0090 Erect Misc bracing bridging kickers 2,901.00 2,901.00 0.00 0.00 2,901.00 100.00 0.00 72.53
2nd flr
0091 Erect Misc bracing bridging kickers 2,901.00 2,901.00 0.00 0.00 2,901.00 100.00 0.00 72.53
3rd flr
0092 Erect Misc bracing bridging kickers 2,901.00 2,901.00 0.00 0.00 2,901.00 100.00 0.00 72.53
4th fir
0093 Erect Misc bracing bridging kickers 2,901.00 2,901.00 0.00 0.00 2,901.00 100.00 0.00 72.53
Roof
52100 Steel Joist Framing
0095 Joist Materials 75,000.00 75,000.00 0.00 0.00 75,000.00 100.00 0.00 1,875.00
0096 Fee on Joist Material 4,125.00 4,125.00 0.00 0.00 4,125.00 100.00 0.00 103.13
0097 Joist Erection @ drive thru 1,055.00 1,055.00 0.00 0.00 1,055.00 100.00 0.00 26.38
0098 Joist Erection @ roof 3,693.00 3,693.00 0.00 0.00 3,693.00 100.00 0.00 92.33
53100 Steel Decking
0100 Deck material 32,070.00 32,070.00 0.00 0.00 32,070.00 100.00 0.00 801.75
0101 Fee on Deck Material 1,672.00 1,672.00 0.00 0.00 1,672.00 100.00 0.00 41.80
0102 Erect Deck 2nd floor 10,550.00 10,550.00 0.00 0.00 10,550.00 100.00 0.00 263.75
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0103 Erect Deck 3rd floor 10,550.00 10,550.00 0.00 0.00 10,550.00 100.00 0.00 263.75
0104 Erect Deck 4th floor 10,550.00 10,550.00 0.00 0.00 10,550.00 100.00 0.00 263.75
0105 Erect Deck Roof 10,550.00 10,550.00 0.00 0.00 10,550.00 100.00 0.00 263.75
54000 Cold-Formed Exterior Steel Stud Framing
55000 Metal Fabrications
0108 Install lavatory vanity suppor 2,076.00 2,076.00 0.00 0.00 2,076.00 100.00 0.00 51.90
0109 Install bollards 7,271.00 5,300.00 0.00 0.00 5,300.00 72.89 1,971.00 132.50
0110 Install Ladders 2,227.00 2,227.00 0.00 0.00 2,227.00 100.00 0.00 55.68
0111 S8 plate at monumental stair 8,406.00 0.00 0.00 0.00 0.00 0.00 8,406.00 0.00
balcony rail
55113 Metal Pan Stairs
0113 Stair 1 material 15,000.00 15,000.00 0.00 0.00 15,000.00 100.00 0.00 375.00
0114 Stair 2 material 15,000.00 15,000.00 0.00 0.00 15,000.00 100.00 0.00 375.00
0115 Fee on stair material 1,650.00 1,650.00 0.00 0.00 1,650.00 100.00 0.00 41.25
0116 Erect Stair 1 4,748.00 4,748.00 0.00 0.00 4,748.00 100.00 0.00 118.70
0117 Erect Stair 2 4,748.00 4,748.00 0.00 0.00 4,748.00 100.00 0.00 118.70
55213 Pipe and Tube Railings
0119 Pipe rail install 6,330.00 6,330.00 0.00 0.00 6,330.00 100.00 0.00 158.25
57100 Decorative Metal Stairs
0121 Monumental Stair material 56,100.00 56,100.00 0.00 0.00 56,100.00 100.00 0.00 1,402.50
0122 Fee on Monumental stair materi 3,086.00 3,086.00 0.00 0.00 3,086.00 100.00 0.00 77.15
0123 Erect Monumental Stair 2,638.00 2,638.00 0.00 0.00 2,638.00 100.00 0.00 65.95
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0124 Stainless Handrail material 34,491.00 30,946.00 0.00 0.00 30,946.00 89.72 3,545.00 773.65
0125 Fee on stainless handrail material 1,897.00 1,703.00 0.00 0.00 1,703.00 89.77 194.00 42.58
0126 Stainless Handrail labor 8,883.00 4,000.00 0.00 0.00 4,000.00 45.03 4,883.00 100.00
0127 Quartz tread material 16,587.00 0.00 16,587.00 0.00 16,587.00 100.00 0.00 414.68
0128 Fee on Quartz tread material 612.00 0.00 612.00 0.00 612.00 100.00 0.00 15.30
0129 Quartz tread labor 7,689.00 7,689.00 0.00 0.00 7,689.00 100.00 0.00 192.23
57313 Glazed Decorative Metal Railings
0131 Balcony railing materials 56,667.00 33,227.00 0.00 0.00 33,227.00 58.64 23,440.00 830.68
0132 Fee on Balcony railing materia 3,117.00 1,828.55 0.00 0.00 1,828.55 58.66 1,288.45 45.71
0133 Balcony railing labor 10,960.00 1,644.00 2,740.00 0.00 4,384.00 40.00 6,576.00 109.60
0134 57500 Decorative Formed Metal 603.00 0.00 0.00 0.00 0.00 0.00 603.00 0.00
0135 Aluminum Trellis material 181,214.00 181,214.00 0.00 0.00 181,214.00 100.00 0.00 4,530.35
0136 Fee on Aluminum Trellis material 9,967.00 9,967.00 0.00 0.00 9,967.00 100.00 0.00 249.18
0137 Aluminum Trellis Labor 52,552.00 52,552.00 0.00 0.00 52,552.00 100.00 0.00 1,313.80
0138 Aluminum Trellis Equipment 46,420.00 46,420.00 0.00 0.00 46,420.00 100.00 0.00 1,160.50
0139 Trellis embeds 3,165.00 3,165.00 0.00 0.00 3,165.00 100.00 0.00 79.13
DIVISION 06 - WOOD PLASTICS AND COMPOSITES
61000 Rough Carpentry
0142 Misc interior wood blocking 3,803.00 3,803.00 0.00 0.00 3,803.00 100.00 0.00 95.08
0143 Roof blocking 5,053.00 5,053.00 0.00 0.00 5,053.00 100.00 0.00 126.33
0144 Window blocking 19,654.00 19,654.00 0.00 0.00 19,654.00 100.00 0.00 491.35
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62023 Interior Finish Carpentry incl 64113 64116 64216 6480
0146 Admin/ Submittals 17,497.00 13,122.75 4,374.25 0.00 17,497.00 100.00 0.00 437.43
0147 1004 1005 204 2005 3004 300540 5,855.00 0.00 5,269.50 0.00 5,269.50 90.00 585.50 131.74
0148 4117 4118 4120 4122 6,293.00 0.00 0.00 0.00 0.00 0.00 6,293.00 0.00
0149 1413A 4131A 2,026.00 0.00 0.00 0.00 0.00 0.00 2,026.00 0.00
0150 Exec Lounge 4202 11,025.00 0.00 0.00 0.00 0.00 0.00 11,025.00 0.00
0151 Board Room 4103 3,524.00 0.00 0.00 0.00 0.00 0.00 3,524.00 0.00
0152 Board Room 4103 Wall Panels 29,857.00 0.00 0.00 0.00 0.00 0.00 29,857.00 0.00
0153 Community 4210 1112 6,098.00 0.00 3,049.00 0.00 3,049.00 50.00 3,049.00 76.23
0154 Lobby 1012 5,592.00 0.00 0.00 0.00 0.00 0.00 5,592.00 0.00
0155 Lobby Reception 4002 3020 4003 25,004.00 0.00 0.00 0.00 0.00 0.00 25,004.00 0.00
0156 Small Conf 4143 16,616.00 0.00 0.00 0.00 0.00 0.00 16,616.00 0.00
0157 Copy 4135 4,051.00 0.00 2,025.50 0.00 2,025.50 50.00 2,025.50 50.64
0158 Work 4153 1,173.00 0.00 0.00 0.00 0.00 0.00 1,173.00 0.00
0159 Private Dining 4203 6,594.00 0.00 0.00 0.00 0.00 0.00 6,594.00 0.00
0160 Lobby Wall Panels 1012 21,469.00 20,000.00 0.00 0.00 20,000.00 93.16 1,469.00 500.00
0161 Maternity 3305B 1,319.00 989.25 263.80 0.00 1,253.05 95.00 65.95 31.33
0162 Work 3305 2,901.00 2,320.80 0.00 0.00 2,320.80 80.00 580.20 58.02
0163 Elevator Lobby 20013001 40,301.00 0.00 0.00 0.00 0.00 0.00 40,301.00 0.00
0164 Work 3109 15,350.00 12,280.00 1,535.00 0.00 13,815.00 90.00 1,535.00 345.38
0165 Break 3023 8,319.00 0.00 7,487.10 0.00 7,487.10 90.00 831.90 187.18
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0166 Marketing Work 3403 10,365.00 9,365.00 0.00 0.00 9,365.00 90.35 1,000.00 234.13
0167 Marketing Collab 3400 31,930.00 28,737.00 0.00 1,500.00 30,237.00 94.70 1,693.00 755.93
0168 Credit Work 3203 10,534.00 8,534.00 946.60 0.00 9,480.60 90.00 1,053.40 237.02
0169 Coffee 3342 2,506.00 2,255.40 0.00 0.00 2,255.40 90.00 250.60 56.39
0170 Lounge 1260 2,949.00 0.00 0.00 0.00 0.00 0.00 2,949.00 0.00
0171 Drive Thru Teller 1253 1,757.00 0.00 0.00 0.00 0.00 0.00 1,757.00 0.00
0172 Refreshment 1250 644.00 0.00 0.00 0.00 0.00 0.00 644.00 0.00
0173 Work Space 1256 3,017.00 0.00 0.00 0.00 0.00 0.00 3,017.00 0.00
0174 Teller 1253 17,830.00 0.00 0.00 0.00 0.00 0.00 17,830.00 0.00
0175 Reception 1201/1206 16,479.00 0.00 0.00 0.00 0.00 0.00 16,479.00 0.00
0176 Work 1208 965.00 0.00 0.00 0.00 0.00 0.00 965.00 0.00
0177 Teller Screen 21,707.00 0.00 0.00 0.00 0.00 0.00 21,707.00 0.00
0178 Conf 1203 965.00 0.00 0.00 0.00 0.00 0.00 965.00 0.00
0179 Mail 4135 6,821.00 3,410.50 0.00 0.00 3,410.50 50.00 3,410.50 85.26
0180 Beverage 4013 2,057.00 1,234.20 411.40 0.00 1,645.60 80.00 411.40 41.14
0181 Typ North Closets 3 ea 1,398.00 0.00 0.00 0.00 0.00 0.00 1,398.00 0.00
0182 Typ East Closets 7 ea 4,141.00 0.00 0.00 0.00 0.00 0.00 4,141.00 0.00
0183 Exec Asst Closet 2 ea 2,110.00 0.00 0.00 0.00 0.00 0.00 2,110.00 0.00
0184 Marketing Closets 2 ea 1,635.00 0.00 0.00 0.00 0.00 0.00 1,635.00 0.00
0185 Finish of Wood Cabinets 8,482.00 1,272.30 0.00 0.00 1,272.30 15.00 7,209.70 31.81
0186 Wood Base Jambs stops & trim 57,076.00 49,953.20 1,415.20 0.00 51,368.40 90.00 5,707.60 1,284.21
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DIVISION 07 - THERMAL AND MOISTURE PROTECTION
71113 Bituminous Damp proofing
0189 Elevator pit waterproofing 10,550.00 10,550.00 0.00 0.00 10,550.00 100.00 0.00 263.75
0190 Foundation Perimeter waterproo 2,321.00 2,321.00 0.00 0.00 2,321.00 100.00 0.00 58.03
72100 Thermal Insulation
0192 Spray applied cellulose insul mat 11,750.00 11,750.00 0.00 0.00 11,750.00 100.00 0.00 293.75
1st flr
0193 Spray applied cellulose insul mat 11,750.00 11,750.00 0.00 0.00 11,750.00 100.00 0.00 293.75
2nd flr
0194 Spray applied cellulose insul mat 11,750.00 11,750.00 0.00 0.00 11,750.00 100.00 0.00 293.75
3rd flr
0195 Spr?y applied cellulose insul mat 11,750.00 11,750.00 0.00 0.00 11,750.00 100.00 0.00 293.75
4th fir
0196 Spray applied cellulose insul mat 11,750.00 11,750.00 0.00 0.00 11,750.00 100.00 0.00 293.75
roof
0197 Spray applied cellulose insul install 11,750.00 11,750.00 0.00 0.00 11,750.00 100.00 0.00 293.75
1st flr
0198 Spray applied cellulose insul install 11,750.00 11,750.00 0.00 0.00 11,750.00 100.00 0.00 293.75
2nd flr
0199 Spr?y applied cellulose insul install 11,750.00 11,750.00 0.00 0.00 11,750.00 100.00 0.00 293.75
3rd flr
0200 Spray applied cellulose insul install 11,750.00 11,750.00 0.00 0.00 11,750.00 100.00 0.00 293.75
4th fir
0201 Spray applied cellulose insul install 11,750.00 11,750.00 0.00 0.00 11,750.00 100.00 0.00 293.75
roof
7421323 Metal Composite Material Wall Panels
0203 Composite wall panel materials 61,259.00 46,099.10 0.00 0.00 46,099.10 75.25 15,159.90 1,152.48
0204 Fee on Composite wall panel mat 3,194.00 2,536.93 0.00 0.00 2,536.93 79.43 657.07 63.42
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0205 Composite wall panel install E 16,845.00 13,476.00 0.00 0.00 13,476.00 80.00 3,369.00 336.90

elevation
0206 Composite wall panel install W 16,845.00 13,476.00 0.00 0.00 13,476.00 80.00 3,369.00 336.90

Elevation
75423 Thermoplastic Polyolefin (TPO) Roofing
0208 Roofing Sub Mobilization 2,532.00 2,532.00 0.00 0.00 2,532.00 100.00 0.00 63.30
0209 Equipment 12,238.00 12,238.00 0.00 0.00 12,238.00 100.00 0.00 305.95
0210 Rigid insulation material 70,500.00 70,500.00 0.00 0.00 70,500.00 100.00 0.00 1,762.50
0211 TPO material 24,000.00 24,000.00 0.00 0.00 24,000.00 100.00 0.00 600.00
0212 Fee on Roofing material 5,198.00 5,198.00 0.00 0.00 5,198.00 100.00 0.00 129.95
0213 Roof install at drive thru 6,485.00 6,485.00 0.00 0.00 6,485.00 100.00 0.00 162.13
0214 Roof install low roof under pavers 7,512.00 6,760.80 0.00 0.00 6,760.80 90.00 751.20 169.02
0215 Roof install high roof 87,915.00 87,915.00 0.00 0.00 87,915.00 100.00 0.00 2,197.88
76200 Sheet Metal Flashing and Trim
0217 Sheet metal material 7,500.00 6,000.00 0.00 0.00 6,000.00 80.00 1,500.00 150.00
0218 Fee on Sheet Metal Material 412.00 200.00 0.00 0.00 200.00 48.54 212.00 5.00
77200 Roof Accessories
0220 Roof hatch material 2,400.00 2,400.00 0.00 0.00 2,400.00 100.00 0.00 60.00
0221 Fee on roof hatch material 132.00 132.00 0.00 0.00 132.00 100.00 0.00 3.30
78100 Applied Fireproofing
0223 Applied fireproofing material 1st flr 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 472.43
0224 Applied fireproofing material 2nd fir 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 472.43
0225 Applied fireproofing material 3r flr 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 472.43
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TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-31 DISTRIBUTION
Brandon, MS 39043 P. O. Drawer 1869 TO:
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SCHEDULE PREVIOUS COMPLETED STORED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS  THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE
0226 Applied fireproofing material 4th fir 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 472.43
0227 Applied fireproofing material roof 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 472.43
0228 Applied fireproofing labor 1st flr 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 472.43
0229 Applied fireproofing labor 2nd fir 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 472.43
0230 Applied fireproofing labor 3rd flr 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 472.43
0231 Applied fireproofing labor 4th flr 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 472.43
0232 Applied fireproofing labor roof 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 472.43
0233 78413 Penetration Fire stopping 7,000.00 7,000.00 0.00 0.00 7,000.00 100.00 0.00 175.00
0234 78446 Fire-Resistive Joint Systems 5,500.00 5,500.00 0.00 0.00 5,500.00 100.00 0.00 137.50
79200 Joint Sealants
0236 Precast joint sealants N elev 6,383.00 6,100.00 0.00 0.00 6,100.00 95.57 283.00 152.50
0237 Precast joint sealants S elev 6,383.00 5,800.00 0.00 0.00 5,800.00 90.87 583.00 145.00
0238 Precast joint sealants E elev 12,766.00 11,997.90 0.00 0.00 11,997.90 93.98 768.10 299.95
0239 Precast joint sealants W elev 12,766.00 12,212.80 0.00 0.00 12,212.80 95.67 553.20 305.32
0240 Site concrete joints 3,693.00 0.00 0.00 0.00 0.00 0.00 3,693.00 0.00
0241 Acoustical sealants at penetrations 7,913.00 6,330.40 1,186.95 0.00 7,517.35 95.00 395.65 187.93
DIVISION 08 - OPENINGS
81113 Hollow Metal Doors & Frames
0244 Hollow metal materials 8,026.00 8,026.00 0.00 0.00 8,026.00 100.00 0.00 200.65
0245 Fee on Hollow metal material 441.00 441.00 0.00 0.00 441.00 100.00 0.00 11.03
0246 Hollow metal frame install 3,028.00 3,028.00 0.00 0.00 3,028.00 100.00 0.00 75.70
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TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-31 DISTRIBUTION
Brandon, MS 39043 P. O. Drawer 1869 TO:
Brandon, MS 39043 PERIOD TO: 2/28/2022 _ OWNER
_ ARCHITECT
_ CONTRACTOR
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81216 Aluminum Frames w/84113
81416 Flush Wood Doors
0249 Wood Door material 105,197.00 105,197.00 0.00 0.00 105,197.00 100.00 0.00 2,629.93
0250 Fee on wood door material 5,786.00 5,786.00 0.00 0.00 5,786.00 100.00 0.00 144.65
0251 Wood Door labor 1st fIr incl 6,693.00 0.00 0.00 0.00 0.00 0.00 6,693.00 0.00
hardware
0252 Wood Door labor 2nd fir incl 2,953.00 0.00 0.00 0.00 0.00 0.00 2,953.00 0.00
hardware
0253 Wood Door labor 3rd fir incl 15,356.00 0.00 13,820.40 0.00 13,820.40 90.00 1,535.60 345.51
hardware
0254 Wood Door labor 4th fir incl 5,709.00 0.00 0.00 0.00 0.00 0.00 5,709.00 0.00
hardware
87100 Door Hardware
0256 Door Hardware material 114,993.00 114,993.00 0.00 0.00 114,993.00 100.00 0.00 2,874.83
0257 Fee on Door hardware material 6,325.00 6,325.00 0.00 0.00 6,325.00 100.00 0.00 158.13
Door hardware labor is with doors
0259 Install Electric Hardware 58,290.00 0.00 0.00 0.00 0.00 0.00 58,290.00 0.00
0260 84113 Aluminum Framed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Entrances & Storefronts
84113 Aluminum Framed Entrances & Storefronts
0261 Aluminum Entrances & Storefont 244,703.00 242,703.00 0.00 0.00 242,703.00 99.18 2,000.00 6,067.58
Material
0262 Fee on aluminum entrances & 13,459.00 13,356.43 0.00 0.00 13,356.43 99.24 102.57 333.91
storefronts
0263 Fabrication labor 28,200.00 27,000.00 0.00 0.00 27,000.00 95.74 1,200.00 675.00
0264 Storefront frame install labor E Elev 12,900.00 10,320.00 1,935.00 0.00 12,255.00 95.00 645.00 306.38
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0265 Storefront frame install Labor W 12,900.00 11,610.00 645.00 0.00 12,255.00 95.00 645.00 306.38

Elev
0266 Storefront frame install labor N Elev 16,000.00 14,400.00 800.00 0.00 15,200.00 95.00 800.00 380.00
0267 Storefront frame install labor S Elev 16,000.00 14,400.00 800.00 0.00 15,200.00 95.00 800.00 380.00
0268 Aluminum Entrances prep & 18,400.00 11,040.00 3,680.00 0.00 14,720.00 80.00 3,680.00 368.00

installation
0269 F4 door frame installation 17,600.00 14,080.00 1,760.00 0.00 15,840.00 90.00 1,760.00 396.00
84226 All-Glass Entrances
0271 All glass doors and hardware 79,167.00 0.00 0.00 0.00 0.00 0.00 79,167.00 0.00
0272 Fee on All Glass doors and 4,354.00 0.00 0.00 0.00 0.00 0.00 4,354.00 0.00

hardware
0273 All glass door installation 22,366.00 0.00 3,354.90 0.00 3,354.90 15.00 19,011.10 83.87
84413 Glazed Aluminum Curtain Walls
0275 Aluminum Stock lengths 106,425.00 106,425.00 0.00 0.00 106,425.00 100.00 0.00 2,660.63
0276 Fee on Glazed alum curtain wall 5,853.00 5,853.00 0.00 0.00 5,853.00 100.00 0.00 146.33

material
0277 Curtainwall install E Elev 24,800.00 23,560.00 0.00 0.00 23,560.00 95.00 1,240.00 589.00
0278 Curtainwall install W Elev 24,800.00 23,560.00 0.00 0.00 23,560.00 95.00 1,240.00 589.00
0279 Curtainwall install N Elev 35,000.00 33,750.00 0.00 0.00 33,750.00 96.43 1,250.00 843.75
0280 Curtainwall install S Elev 35,000.00 33,950.00 0.00 0.00 33,950.00 97.00 1,050.00 848.75
88000 Glazing
0282 Glazing materials 311,587.00 280,000.00 0.00 0.00 280,000.00 89.86 31,587.00 7,000.00
0283 Fee on Glazing materials 17,137.00 15,408.96 0.00 0.00 15,408.96 89.92 1,728.04 385.22
0284 Glazing install labor E Elev 9,500.00 9,025.00 0.00 0.00 9,025.00 95.00 475.00 225.63
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0285 Glazing install labor W Elev 9,500.00 9,025.00 0.00 0.00 9,025.00 95.00 475.00 225.63
0286 Glazing install labor N Elev 11,980.00 11,381.00 0.00 0.00 11,381.00 95.00 599.00 284.53
0287 Glazing install labor S Elev 11,980.00 11,381.00 0.00 0.00 11,381.00 95.00 599.00 284.53
88300 Mirrors
0289 Mirrors materials 9,468.00 0.00 0.00 0.00 0.00 0.00 9,468.00 0.00
0290 Fee on Mirrors 521.00 0.00 0.00 0.00 0.00 0.00 521.00 0.00
0291 Mirror install 2,638.00 0.00 0.00 0.00 0.00 0.00 2,638.00 0.00
0292 83313 Coiling Counter Shutters 15,247.00 15,247.00 0.00 0.00 15,247.00 100.00 0.00 381.18
DIVISION 09 - FINISHES
92216 Non-Structural Metal Framing
0295 Drywall sub mobilization 18,463.00 18,463.00 0.00 0.00 18,463.00 100.00 0.00 461.58
0296 Metal stud materials 141,954.00 141,954.00 0.00 0.00 141,954.00 100.00 0.00 3,548.85
0297 Fee on metal stud material 7,807.00 7,807.00 0.00 0.00 7,807.00 100.00 0.00 195.18
0298 Batt insulation materials 90,250.00 90,250.00 0.00 0.00 90,250.00 100.00 0.00 2,256.25
0299 Fee on insulation material 4,964.00 4,964.00 0.00 0.00 4,964.00 100.00 0.00 124.10
0300 Perimeter Metal Stud Labor 1st fir 14,582.00 14,582.00 0.00 0.00 14,582.00 100.00 0.00 364.55
0301 Perimeter Metal Stud Labor 2nd fir 11,916.00 11,916.00 0.00 0.00 11,916.00 100.00 0.00 297.90
0302 Perimeter Metal Stud Labor 3rd fir 11,916.00 11,916.00 0.00 0.00 11,916.00 100.00 0.00 297.90
0303 Perimeter Metal Stud Labor 4th frl 11,916.00 11,916.00 0.00 0.00 11,916.00 100.00 0.00 297.90
0304 Interior Metal Stud Labor 1st fIr 23,489.00 23,489.00 0.00 0.00 23,489.00 100.00 0.00 587.23
0305 Interior Metal Stud Labor 2nd fIr 11,744.00 11,744.00 0.00 0.00 11,744.00 100.00 0.00 293.60
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0306 Interior Metal Stud Labor 3rd fir 41,105.00 41,105.00 0.00 0.00 41,105.00 100.00 0.00 1,027.63
0307 Interior Metal Stud Labor 4th fir 41,105.00 41,105.00 0.00 0.00 41,105.00 100.00 0.00 1,027.63
0308 Batt insulation labor 20,500.00 20,090.00 410.00 0.00 20,500.00 100.00 0.00 512.50
0309 92400 Cement Plastering 20,206.00 1,000.00 0.00 0.00 1,000.00 4.95 19,206.00 25.00
92900 Gypsum Board
0311 Gyp BD materials 199,530.00 199,530.00 0.00 0.00 199,530.00 100.00 0.00 4,988.25
0312 Fee on Gyp BD materials 10,974.00 10,974.00 0.00 0.00 10,974.00 100.00 0.00 274.35
0313 Gyp Bd Labor 1st flr 40,631.00 39,818.38 812.62 0.00 40,631.00 100.00 0.00 1,015.78
0314 Gyp Bd Labor 2nd fir 25,856.00 25,338.88 0.00 0.00 25,338.88 98.00 517.12 633.47
0315 Gyp Bd Labor 3rd fIr 62,793.00 62,793.00 0.00 0.00 62,793.00 100.00 0.00 1,569.83
0316 Gyp Bd Labor 4th fir 62,793.00 62,793.00 0.00 0.00 62,793.00 100.00 0.00 1,569.83
93000 Tiling
0318 Ceramic Materials 186,090.00 127,913.45 53,750.60 0.00 181,664.05 97.62 4,425.95 4,541.60
0319 Fee on Gyp BD materials 10,235.00 7,039.35 2,958.00 0.00 9,997.35 97.68 237.65 249.93
0320 Ceramic Labor 1st fir 93,209.00 41,944.05 37,283.60 0.00 79,227.65 85.00 13,981.35 1,980.69
0321 Ceramic Labor 2nd flr 9,200.00 4,416.00 4,324.00 0.00 8,740.00 95.00 460.00 218.50
0322 Ceramic Labor 3rd fIr 33,971.00 25,478.25 3,397.10 0.00 28,875.35 85.00 5,095.65 721.88
0323 Ceramic Labor 4th flr 61,507.00 49,205.60 6,150.70 0.00 55,356.30 90.00 6,150.70 1,383.91
95123 Acoustical Tile Ceilings
0325 Acoustical Grid material 26,580.00 26,580.00 0.00 0.00 26,580.00 100.00 0.00 664.50
0326 Acoustical Tile material 121,150.00 117,851.11 3,298.89 0.00 121,150.00 100.00 0.00 3,028.75
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0327 Wood Ceiling material 104,912.00 0.00 0.00 0.00 0.00 0.00 104,912.00 0.00
0328 Fee on Acoustical materials 13,895.00 7,316.28 0.00 0.00 7,316.28 52.65 6,578.72 182.91
0329 Acoustical Grid labor 17,500.00 14,000.00 0.00 0.00 14,000.00 80.00 3,500.00 350.00
0330 Acoustical Tile labor 9,759.00 1,951.80 0.00 0.00 1,951.80 20.00 7,807.20 48.80
0331 Wood Ceiling labor 4,750.00 0.00 0.00 0.00 0.00 0.00 4,750.00 0.00
96400 Wood Flooring
0333 Wood Flooring materials 7,800.00 0.00 7,800.00 0.00 7,800.00 100.00 0.00 195.00
0334 Fee on Wood Flooring materials 429.00 0.00 429.00 0.00 429.00 100.00 0.00 10.73
0335 Wood Flooring labor 4,431.00 0.00 0.00 0.00 0.00 0.00 4,431.00 0.00
96513 Resilient Base & Access w/96519
96519 Resilient Tile Flooring
0338 Resilient materials 5,470.00 5,470.00 0.00 0.00 5,470.00 100.00 0.00 136.75
0339 Fee on Resilient materials 301.00 301.00 0.00 0.00 301.00 100.00 0.00 7.53
0340 Resilient Labor 1st flr 1,102.00 0.00 0.00 0.00 0.00 0.00 1,102.00 0.00
0341 Resilient Labor 2nd flr 2,310.00 0.00 0.00 0.00 0.00 0.00 2,310.00 0.00
0342 Resilient Labor 3rd flr 3,023.00 1,813.80 0.00 0.00 1,813.80 60.00 1,209.20 45.35
0343 Resilient Labor 4th flr 1,867.00 0.00 0.00 0.00 0.00 0.00 1,867.00 0.00
96813 Tile Carpeting
0345 Carpet Materials 142,690.00 113,496.57 0.00 0.00 113,496.57 79.54 29,193.43 2,837.41
0346 Fee on Carpet materials 7,848.00 6,245.94 0.00 0.00 6,245.94 79.59 1,602.06 156.15
0347 Carpet Labor 1st flr 2,701.00 0.00 0.00 0.00 0.00 0.00 2,701.00 0.00
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0348 Carpet Labor 2nd fIr 6,372.00 0.00 0.00 0.00 0.00 0.00 6,372.00 0.00
0349 Carpet Labor 3rd flr 23,664.00 14,198.40 7,099.20 0.00 21,297.60 90.00 2,366.40 532.44
0350 Carpet Labor 4th fir 17,942.00 2,691.30 4,485.50 0.00 7,176.80 40.00 10,765.20 179.42
97200 Wall Coverings
0352 Wall Covering Material 103,508.00 0.00 27,098.40 0.00 27,098.40 26.18 76,409.60 677.46
0353 Fee on Wall Covering materials 5,693.00 0.00 1,491.28 0.00 1,491.28 26.19 4,201.72 37.28
0354 Wall Covering Labor 50,000.00 7,500.00 0.00 0.00 7,500.00 15.00 42,500.00 187.50
0355 96723 Resinous Flooring 9,891.00 9,891.00 0.00 0.00 9,891.00 100.00 0.00 247.28
98433 Sound-Absorbing Wall Units
0357 Acoustical wall panel material 35,170.00 35,170.00 0.00 0.00 35,170.00 100.00 0.00 879.25
0358 Fee on Acoustical wall panel 1,934.00 1,934.00 0.00 0.00 1,934.00 100.00 0.00 48.35
materials
0359 Acoustical wall panel labor 8,427.00 8,427.00 0.00 0.00 8,427.00 100.00 0.00 210.68
99123 Painting
0361 Tape Float and Finish 1st fir 27,500.00 26,125.00 825.00 0.00 26,950.00 98.00 550.00 673.75
0362 Tape Float and Finish 2nd fir 17,500.00 16,625.00 525.00 0.00 17,150.00 98.00 350.00 428.75
0363 Tape Float and Finish 3rd fir 42,500.00 40,375.00 1,275.00 0.00 41,650.00 98.00 850.00 1,041.25
0364 Tape Float and Finish 4th fir 42,500.00 41,650.00 0.00 0.00 41,650.00 98.00 850.00 1,041.25
0365 Prime paint 1st fir 10,419.00 1,041.90 1,041.90 0.00 2,083.80 20.00 8,335.20 52.10
0366 Prime paint 2nd fr 6,630.00 3,315.00 0.00 0.00 3,315.00 50.00 3,315.00 82.88
0367 Prime paint 3rd flr 16,100.00 16,100.00 0.00 0.00 16,100.00 100.00 0.00 402.50
0368 Prime paint 4th fir 16,100.00 16,100.00 0.00 0.00 16,100.00 100.00 0.00 402.50
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0369 Finish Paint 1st flr 18,340.00 0.00 3,668.00 0.00 3,668.00 20.00 14,672.00 91.70
0370 Finish Paint 2nd fir 11,670.00 0.00 1,750.50 0.00 1,750.50 15.00 9,919.50 43.76
0371 Finish Paint 3rd fir 28,300.00 22,640.00 2,830.00 0.00 25,470.00 90.00 2,830.00 636.75
0372 Finish Paint 4th fir 28,300.00 22,640.00 2,830.00 0.00 25,470.00 90.00 2,830.00 636.75
0373 Paint CMU 4,785.00 0.00 0.00 0.00 0.00 0.00 4,785.00 0.00
DIVISION 10 - SPECIALTIES
101423 Panel Signage
0376 Signage 6,388.00 0.00 0.00 0.00 0.00 0.00 6,388.00 0.00
0377 Fee on Signage 351.00 0.00 0.00 0.00 0.00 0.00 351.00 0.00
0378 102239 Folding Panel Partition 63,300.00 26,000.00 30,970.00 0.00 56,970.00 90.00 6,330.00 1,424.25

Protection
0379 102600 Wall and Door Protection 3,300.00 0.00 0.00 0.00 0.00 0.00 3,300.00 0.00
0380 Wall protection material 24,045.00 24,045.00 0.00 0.00 24,045.00 100.00 0.00 601.13
0381 Fee on Wall Protection materia 1,322.00 1,322.00 0.00 0.00 1,322.00 100.00 0.00 33.05
0382 Wall protection labor 5,275.00 0.00 0.00 0.00 0.00 0.00 5,275.00 0.00
0383 102800 Toilet Bath & Laundry 275.00 0.00 0.00 0.00 0.00 0.00 275.00 0.00

Accessories
0384 Toilet Accessory material 25,750.00 25,750.00 0.00 0.00 25,750.00 100.00 0.00 643.75
0385 Fee on Toilet Accessory Materials 1,416.00 1,416.00 0.00 0.00 1,416.00 100.00 0.00 35.40
0386 Toilet Accessory labor 3,393.00 0.00 0.00 0.00 0.00 0.00 3,393.00 0.00
104413 Fire Protection Cabinets wi/fire ext.
0388 Fire Ext and cabinets material 2,269.00 2,269.00 0.00 0.00 2,269.00 100.00 0.00 56.73
0389 Fee on Fire Extinguisher materials 125.00 125.00 0.00 0.00 125.00 100.00 0.00 3.13
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0390 Fire Ext and cabinets labor 574.00 0.00 0.00 0.00 0.00 0.00 574.00 0.00
105500 Postal Specialties
0392 Mailbox material 6,984.00 6,984.00 0.00 0.00 6,984.00 100.00 0.00 174.60
0393 Fee on Mailbox materials 384.00 384.00 0.00 0.00 384.00 100.00 0.00 9.60
0394 Mailbox labor 791.00 0.00 0.00 0.00 0.00 0.00 791.00 0.00
107500 Flagpoles
0396 Flagpole material 1,888.00 1,888.00 0.00 0.00 1,888.00 100.00 0.00 47.20
0397 Fee on Mailbox materials 104.00 104.00 0.00 0.00 104.00 100.00 0.00 2.60
0398 Flagpole labor 528.00 0.00 0.00 0.00 0.00 0.00 528.00 0.00
DIVISION 11 - EQUIPMENT
113100 Residential Appliances
0401 Ice Cuber with Bin 1,270.00 0.00 0.00 0.00 0.00 0.00 1,270.00 0.00
0402 All-Refrigerator 930.00 0.00 0.00 0.00 0.00 0.00 930.00 0.00
0403 Under counter Refrigerator 1,935.00 0.00 0.00 0.00 0.00 0.00 1,935.00 0.00
0404 Microwave Oven 1,000.00 0.00 0.00 0.00 0.00 0.00 1,000.00 0.00
0405 Fee on Residential Appliances 282.00 0.00 0.00 0.00 0.00 0.00 282.00 0.00
114000 Food Service Equipment
0407 Drop-In Sink 377.00 0.00 0.00 0.00 0.00 0.00 377.00 0.00
0408 Reach-In Refrigerator 3,799.00 0.00 0.00 0.00 0.00 0.00 3,799.00 0.00
0409 Proofer Cabinet Mobile 2,743.00 0.00 0.00 0.00 0.00 0.00 2,743.00 0.00
0410 Convection Oven Electric 1,471.00 0.00 0.00 0.00 0.00 0.00 1,471.00 0.00
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TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-31 DISTRIBUTION

Brandon, MS 39043 P. O. Drawer 1869 TO:
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SCHEDULE PREVIOUS COMPLETED STORED COMPLETED
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0411 Reach-In Under counter Freezer 3,747.00 0.00 0.00 0.00 0.00 0.00 3,747.00 0.00
0412 Commercial Waste Container 86.00 0.00 0.00 0.00 0.00 0.00 86.00 0.00
0413 Dishwasher Under counter 5,425.00 0.00 0.00 0.00 0.00 0.00 5,425.00 0.00
0414 Custom Stainless Steel 3,590.00 0.00 0.00 0.00 0.00 0.00 3,590.00 0.00

3-Compartment corner sink
0415 Wall / Splash Mount Faucet 101.00 0.00 0.00 0.00 0.00 0.00 101.00 0.00
0416 Pre-Rinse Faucet Assembly 307.00 0.00 0.00 0.00 0.00 0.00 307.00 0.00
0417 Smart Wall Shelving 256.00 0.00 0.00 0.00 0.00 0.00 256.00 0.00
0418 Disposer 1,770.00 0.00 0.00 0.00 0.00 0.00 1,770.00 0.00
0419 Bussing Utility Transport Cart 303.00 0.00 0.00 0.00 0.00 0.00 303.00 0.00

Plastic
0420 Hand Sink 154.00 0.00 0.00 0.00 0.00 0.00 154.00 0.00
0421 Mop Sink Cabinet 3,883.00 0.00 0.00 0.00 0.00 0.00 3,883.00 0.00
0422 Ice Cuber 3,951.00 0.00 0.00 0.00 0.00 0.00 3,951.00 0.00
0423 Custom Stainless Steel Work Table 926.00 0.00 0.00 0.00 0.00 0.00 926.00 0.00
0424 Custom Stainless Steel counter 7,762.00 0.00 0.00 0.00 0.00 0.00 7,762.00 0.00

w/overshelf
0425 Installation 3,349.00 0.00 0.00 0.00 0.00 0.00 3,349.00 0.00
0426 Fee on Food Service Equipment 2,420.00 0.00 0.00 0.00 0.00 0.00 2,420.00 0.00
DIVISION 12 - FURNISHINGS
122413 Roller Window Shades
0429 Roller shade material 107,790.00 0.00 0.00 0.00 0.00 0.00 107,790.00 0.00
0430 Fee on Roller Shade materials 5,928.00 0.00 0.00 0.00 0.00 0.00 5,928.00 0.00
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0431 Roller shade labor 23,054.00 0.00 0.00 0.00 0.00 0.00 23,054.00 0.00
DIVISION 14 - CONVEYING EQUIPM
142400 Hydraulic Elevators
Elevator 1
0435 Preproduction / engineering Due 93,672.00 93,672.00 0.00 0.00 93,672.00 100.00 0.00 2,341.80

upon order placement
0436 Jack Hole 18,735.00 18,735.00 0.00 0.00 18,735.00 100.00 0.00 468.38
0437 Material 28,102.00 28,102.00 0.00 0.00 28,102.00 100.00 0.00 702.55
0438 Labor 46,836.00 44,494.20 0.00 0.00 44,494.20 95.00 2,341.80 1,112.36
Elevator 2
0440 Preproduction / engineering -Due 93,672.00 93,672.00 0.00 0.00 93,672.00 100.00 0.00 2,341.80

upon order placement
0441 Jack Hole 18,735.00 18,735.00 0.00 0.00 18,735.00 100.00 0.00 468.38
0442 Material 28,102.00 28,102.00 0.00 0.00 28,102.00 100.00 0.00 702.55
0443 Labor 46,836.00 44,494.20 0.00 0.00 44,494.20 95.00 2,341.80 1,112.36
Elevator 3
0445 Preproduction / engineering -Due 69,892.00 69,892.00 0.00 0.00 69,892.00 100.00 0.00 1,747.30

upon order placement
0446 Jack Hole 13,978.00 13,978.00 0.00 0.00 13,978.00 100.00 0.00 349.45
0447 Material 20,967.00 20,967.00 0.00 0.00 20,967.00 100.00 0.00 524.18
0448 Labor 34,947.00 33,199.65 0.00 0.00 33,199.65 95.00 1,747.35 829.99

DIVISION 21-FIRE SUPPRESSION

211313 Fire Protection
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Brandon, MS 39043 P. O. Drawer 1869 TO:
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0451 Engineering / Shop Drwgs 4,009.00 4,009.00 0.00 0.00 4,009.00 100.00 0.00 100.23
0452 Material riser and standpipe 10,812.00 10,812.00 0.00 0.00 10,812.00 100.00 0.00 270.30
0453 Fire Sprinkler material 1st fir 17,148.00 17,148.00 0.00 0.00 17,148.00 100.00 0.00 428.70
0454 Fire Sprinkler material 2nd fir 8,625.00 8,625.00 0.00 0.00 8,625.00 100.00 0.00 215.63
0455 Fire Sprinkler material 3rd flr 18,066.00 18,066.00 0.00 0.00 18,066.00 100.00 0.00 451.65
0456 Fire Sprinkler material 4th flr 18,089.00 18,089.00 0.00 0.00 18,089.00 100.00 0.00 452.23
0457 Labor riser and standpipe 9,495.00 9,495.00 0.00 0.00 9,495.00 100.00 0.00 237.38
0458 Fire Sprinkler labor 1st fir 23,210.00 22,281.60 0.00 0.00 22,281.60 96.00 928.40 557.04
0459 Fire Sprinkler labor 2nd flr 18,990.00 18,230.40 0.00 0.00 18,230.40 96.00 759.60 455.76
0460 Fire Sprinkler labor 3rd flr 23,210.00 22,510.00 0.00 0.00 22,510.00 96.98 700.00 562.75
0461 Fire Sprinkler labor 4th fir 23,210.00 22,281.60 0.00 0.00 22,281.60 96.00 928.40 557.04
0462 Final Testing / Commissioning 1,583.00 1,266.40 0.00 0.00 1,266.40 80.00 316.60 31.66
DIVISION 22 - PLUMBING
0464 Plumbing sub mobilization 10,324.00 10,324.00 0.00 0.00 10,324.00 100.00 0.00 258.10
0465 Plumbing General Conditions 14,676.00 14,676.00 0.00 0.00 14,676.00 100.00 0.00 366.90
0466 Underground Sewer material 9,680.00 9,680.00 0.00 0.00 9,680.00 100.00 0.00 242.00
0467 Underground Sewer labor 30,320.00 30,320.00 0.00 0.00 30,320.00 100.00 0.00 758.00
0468 Above Grade Sewer & Vent Mat 53,185.00 53,185.00 0.00 0.00 53,185.00 100.00 0.00 1,329.63
0469 Above Grade Sewer & Vent labor 71,815.00 71,815.00 0.00 0.00 71,815.00 100.00 0.00 1,795.38
0470 Underground Storm Drainage 4,500.00 4,500.00 0.00 0.00 4,500.00 100.00 0.00 112.50
0471 Above Grade Storm Drainage 36,300.00 36,300.00 0.00 0.00 36,300.00 100.00 0.00 907.50

material
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0472 Above Grade Storm Drainage labor 29,950.00 29,950.00 0.00 0.00 29,950.00 100.00 0.00 748.75
0473 Domestic Water Piping material 49,515.00 49,515.00 0.00 0.00 49,515.00 100.00 0.00 1,237.88
0474 Domestic Water Piping labor 50,985.00 50,985.00 0.00 0.00 50,985.00 100.00 0.00 1,274.63
0475 Plumbing Fixtures material 79,241.00 79,241.00 0.00 0.00 79,241.00 100.00 0.00 1,981.03
0476 Fee on plumbing Fixture material 4,359.00 4,359.00 0.00 0.00 4,359.00 100.00 0.00 108.98
0477 Plumbing Fixtures labor 36,393.00 28,386.54 3,639.30 0.00 32,025.84 88.00 4,367.16 800.65
0478 Insulation 35,000.00 35,000.00 0.00 0.00 35,000.00 100.00 0.00 875.00
DIVISION 23 - HEATING VENTILATING & AIR CONDTIONING
0480 HVAC Sub Mobilization 14,221.00 14,221.00 0.00 0.00 14,221.00 100.00 0.00 355.53
0481 Preconstruction / submittals 19,518.00 19,518.00 0.00 0.00 19,518.00 100.00 0.00 487.95
0482 Water source heat pumps material 398,000.00 398,000.00 0.00 0.00 398,000.00 100.00 0.00 9,950.00
0483 Fee on Water Source heat pump 21,890.00 21,890.00 0.00 0.00 21,890.00 100.00 0.00 547.25
material
0484 Water source heat pumps labor 37,136.00 37,136.00 0.00 0.00 37,136.00 100.00 0.00 928.40
0485 Cooling Tower material 127,000.00 127,000.00 0.00 0.00 127,000.00 100.00 0.00 3,175.00
0486 Fee on Cooling Tower material 6,985.00 6,985.00 0.00 0.00 6,985.00 100.00 0.00 174.63
0487 Cooling Tower labor 4,220.00 0.00 0.00 0.00 0.00 0.00 4,220.00 0.00
0488 Pumps / Accessories material 17,800.00 17,800.00 0.00 0.00 17,800.00 100.00 0.00 445.00
0489 Fee on pumps material 979.00 979.00 0.00 0.00 979.00 100.00 0.00 24.48
0490 Pumps / Accessories labor 5,064.00 5,064.00 0.00 0.00 5,064.00 100.00 0.00 126.60
0491 Geo Thermal Piping material 156,140.00 156,140.00 0.00 0.00 156,140.00 100.00 0.00 3,903.50
0492 Geo Thermal Piping labor 151,920.00 151,920.00 0.00 0.00 151,920.00 100.00 0.00 3,798.00
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0493 ERV material 36,700.00 36,700.00 0.00 0.00 36,700.00 100.00 0.00 917.50
0494 Fee on ERV material 2,019.00 2,019.00 0.00 0.00 2,019.00 100.00 0.00 50.48
0495 ERV labor 3,587.00 3,587.00 0.00 0.00 3,587.00 100.00 0.00 89.68
0496 Grilles/Registers/ Diffusers Material 50,640.00 50,640.00 0.00 0.00 50,640.00 100.00 0.00 1,266.00
0497 Grilles/Registers/ Diffusers labor 29,540.00 29,244.60 0.00 0.00 29,244.60 99.00 295.40 731.12
0498 Ductwork material 91,785.00 91,785.00 0.00 0.00 91,785.00 100.00 0.00 2,294.63
0499 Ductwork labor 97,609.00 97,609.00 0.00 0.00 97,609.00 100.00 0.00 2,440.23
0500 Insulation 43,888.00 43,888.00 0.00 0.00 43,888.00 100.00 0.00 1,097.20
0501 Controls Engineering and Parts 24,265.00 21,838.50 0.00 0.00 21,838.50 90.00 2,426.50 545.96
0502 Controls Labor / Installation 16,880.00 15,192.00 0.00 0.00 15,192.00 90.00 1,688.00 379.80
0503 Start Up 29,540.00 22,155.00 0.00 0.00 22,155.00 75.00 7,385.00 553.88
0504 Test and Balance 34,815.00 0.00 0.00 0.00 0.00 0.00 34,815.00 0.00
DIVISION 26 - ELECTRICAL
0506 Electrical mobilization 15,116.00 15,116.00 0.00 0.00 15,116.00 100.00 0.00 377.90
0507 Electrical General Conditions 12,884.00 12,284.00 200.00 0.00 12,484.00 96.90 400.00 312.10
0508 Branch Conduit - Material 57,000.00 57,000.00 0.00 0.00 57,000.00 100.00 0.00 1,425.00
0509 Branch Conduit - Labor 237,563.00 233,000.00 2,000.00 0.00 235,000.00 98.92 2,563.00 5,875.00
0510 Branch Wire - Material 24,000.00 24,000.00 0.00 0.00 24,000.00 100.00 0.00 600.00
0511 Branch Wire - Labor 42,000.00 41,500.00 0.00 0.00 41,500.00 98.81 500.00 1,037.50
0512 Feeder Conduit - Material 24,329.00 23,600.00 729.00 0.00 24,329.00 100.00 0.00 608.23
0513 Feeder Conduit - Labor 40,000.00 39,000.00 1,000.00 0.00 40,000.00 100.00 0.00 1,000.00
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0514 Feeder Wire - Material 68,400.00 64,850.00 0.00 0.00 64,850.00 94.81 3,550.00 1,621.25
0515 Feeder Wire - Labor 29,000.00 25,000.00 0.00 0.00 25,000.00 86.21 4,000.00 625.00
0516 Switchgear material 62,495.00 62,495.00 0.00 0.00 62,495.00 100.00 0.00 1,562.38
0517 Fee on Switchgear material 3,437.00 3,437.00 0.00 0.00 3,437.00 100.00 0.00 85.93
0518 Switchgear Installation 36,309.00 36,309.00 0.00 0.00 36,309.00 100.00 0.00 907.73
0519 Lighting Fixtures material 394,375.00 394,375.00 0.00 0.00 394,375.00 100.00 0.00 9,859.38
0520 Fee on Lighting fixtures 21,690.00 21,690.00 0.00 0.00 21,690.00 100.00 0.00 542.25
0521 Fixture Installation 103,367.00 52,000.00 15,000.00 0.00 67,000.00 64.82 36,367.00 1,675.00
0522 Lighting Controls material 14,546.00 14,546.00 0.00 0.00 14,546.00 100.00 0.00 363.65
0523 Wiring Devices 23,648.00 14,000.00 2,000.00 0.00 16,000.00 67.66 7,648.00 400.00
0524 Grounding 6,000.00 5,000.00 0.00 0.00 5,000.00 83.33 1,000.00 125.00
0525 Temporary Power 20,000.00 20,000.00 0.00 0.00 20,000.00 100.00 0.00 500.00
0526 Generator Material 211,785.00 211,785.00 0.00 0.00 211,785.00 100.00 0.00 5,294.63
0527 Fee on Generator 11,648.00 11,648.00 0.00 0.00 11,648.00 100.00 0.00 291.20
0528 Generator Installation 22,707.00 0.00 0.00 0.00 0.00 0.00 22,707.00 0.00
DIVISION 28 - ELECTRONIC SAFETY & SECURITY
283100 Fire Alarm System
0531 Fire Alarm materials 15,509.00 12,590.00 2,919.00 0.00 15,509.00 100.00 0.00 387.73
0532 Fire Alarm Installation 15,408.00 10,000.00 0.00 0.00 10,000.00 64.90 5,408.00 250.00

DIVISION 31 - EARTHWORK

312000 Earthmoving
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0535 Remove excess limestone in place 2,949.00 2,949.00 0.00 0.00 2,949.00 100.00 0.00 73.73

by site contract
0536 Fine grade and backfill curbs 14,945.00 14,945.00 0.00 0.00 14,945.00 100.00 0.00 373.63
312318 Earthwork for Structures
0538 Remove piling spoils 10,404.00 10,404.00 0.00 0.00 10,404.00 100.00 0.00 260.10
0539 Remove foundation spoils 14,355.00 14,355.00 0.00 0.00 14,355.00 100.00 0.00 358.88
0540 Granular fill slab drainage layer 20,370.00 20,370.00 0.00 0.00 20,370.00 100.00 0.00 509.25
312513 Erosion Control
0542 Erosion Control Maintenance & 10,785.00 8,574.00 1,000.00 0.00 9,574.00 88.77 1,211.00 239.35

SWPP Repors (16=draws)
0543 313116 Termite Control 2,191.00 2,191.00 0.00 0.00 2,191.00 100.00 0.00 54.78
313421 Aggregate Pier Soil Reinforcement
0545 Engineering and shop drwgs 8,124.00 8,124.00 0.00 0.00 8,124.00 100.00 0.00 203.10
0546 Aggregate pier sub mobilizatio 21,100.00 21,100.00 0.00 0.00 21,100.00 100.00 0.00 527.50
0547 Test pile 15,825.00 15,825.00 0.00 0.00 15,825.00 100.00 0.00 395.63
0548 Aggregate pier materials 18,093.00 18,093.00 0.00 0.00 18,093.00 100.00 0.00 452.33
0549 Aggregate pier labor & equip 39,193.00 39,193.00 0.00 0.00 39,193.00 100.00 0.00 979.83
DIVISION 32 - EXTERIOR IMPROVEMENTS
321216 Bituminous Plant Mix (hot Mix) Base
0552 Asphalt milling at existing inlets 5,275.00 5,275.00 0.00 0.00 5,275.00 100.00 0.00 131.88
0553 Asphalt base at curbs 18,990.00 18,990.00 0.00 0.00 18,990.00 100.00 0.00 474.75
321217 Asphaltic Concrete Surface Course
0555 Asphalt surface 115,839.00 115,839.00 0.00 0.00 115,839.00 100.00 0.00 2,895.98
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321313 Concrete Paving
0557 Reinforcing steel labor @ pavi 9,642.00 9,642.00 0.00 0.00 9,642.00 100.00 0.00 241.05
0558 Concrete forming @ paving 22,800.00 22,800.00 0.00 0.00 22,800.00 100.00 0.00 570.00
0559 Concrete material @ paving 69,930.00 51,405.00 12,807.00 0.00 64,212.00 91.82 5,718.00 1,605.30
0560 Fee on Paving concrete materia 4,070.00 2,828.78 904.39 0.00 3,733.17 91.72 336.83 93.33
0561 Concrete place and finish @ paving 16,500.00 16,500.00 0.00 0.00 16,500.00 100.00 0.00 412.50
321314 Concrete Curb and Gutter
0563 Concrete material @ Curb & Gutter 21,924.00 21,924.00 0.00 0.00 21,924.00 100.00 0.00 548.10
0564 Fee on Curb Concrete materials 1,276.00 1,276.00 0.00 0.00 1,276.00 100.00 0.00 31.90
0565 Place and finish curb & gutter 29,000.00 29,000.00 0.00 0.00 29,000.00 100.00 0.00 725.00
321315 Concrete Sidewalks
0567 Concrete material @ sidewalks 9,597.00 9,597.00 0.00 0.00 9,597.00 100.00 0.00 239.93
0568 Fee on Sidewalk Concrete mater 558.00 558.00 0.00 0.00 558.00 100.00 0.00 13.95
0569 Concrete Form place & finish @ 23,063.00 23,063.00 0.00 0.00 23,063.00 100.00 0.00 576.58
sidewalks
0570 321723 Pavement Marking 4,050.00 0.00 0.00 0.00 0.00 0.00 4,050.00 0.00
323119 Decorative Metal Fences & Gates
0572 Gate material 36,363.00 36,363.00 0.00 0.00 36,363.00 100.00 0.00 909.08
0573 Fee on Gate material 1,818.00 1,818.00 0.00 0.00 1,818.00 100.00 0.00 45.45
0574 Gate install 6,407.00 6,407.00 0.00 0.00 6,407.00 100.00 0.00 160.18
328206 Pedestal Paver System
0576 Paver material 18,000.00 18,000.00 0.00 0.00 18,000.00 100.00 0.00 450.00
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0577 Fee on Paver material 990.00 990.00 0.00 0.00 990.00 100.00 0.00 24.75
0578 Paver install 7,000.00 0.00 0.00 0.00 0.00 0.00 7,000.00 0.00
0579 329219 Seeding 5,000.00 5,000.00 0.00 0.00 5,000.00 100.00 0.00 125.00
Owner Purchase Offsets
10001 Owner PO 00001 Harris Rebar -58,763.00 -58,763.00 0.00 0.00 -58,763.00 100.00 0.00 -1,469.08
10002 Owner PO 00002 Jackson Ready -269,000.00 -233,934.25 -6,652.50 0.00 -240,586.75 89.44 -28,413.25 -6,014.67
M
10003 Owner PO 00005 Jackson Precast -1,722,553.00 -1,556,694.38 15,961.11 0.00 -1,540,733.27 89.44 -181,819.73 0.00
10004 Owner PO 00004 Jefcoat Fence -36,363.00 0.00 0.00 0.00 0.00 0.00 -36,363.00 0.00
10005 Owner PO 00007 Old South Brick -18,000.00 -1,255.33 0.00 0.00 -1,255.33 6.97 -16,744.67 -31.38
Masonry Material
10006 Owner PO 00011 Slay Steel -1,096,766.00 -1,096,766.00 0.00 0.00 -1,096,766.00 100.00 0.00 -27,419.15
-Structural Steel
10006.1 Owner PO 000111 Slay Steel -40,048.00 -40,048.00 0.00 0.00 -40,048.00 100.00 0.00 -1,001.20
-Precase Embed Stiffener Plates
10007 Owner PO 00012 Stone Source -96,095.00 -28,500.00 0.00 0.00 -28,500.00 29.66 -67,595.00 -712.50
-Counter Tops
10008 Owner PO 00013 Southern Pipe -2,126.37 -2,126.37 0.00 0.00 -2,126.37 100.00 0.00 -53.16
-Sewer Rough In
10009 Owner PO 00014 -66,482.00 -43,466.53 0.00 0.00 -43,466.53 65.38 -23,015.47 -1,086.66
Ferguson-Plumbing fixtures
10010 Owner PO 00015 Avallone -Coiling -20,192.00 -20,192.00 0.00 0.00 -20,192.00 100.00 0.00 -504.80
Counter Door
10011 Owner PO 00016 Avallone -5,313.00 0.00 0.00 0.00 0.00 0.00 -5,313.00 0.00
-signage
10012 Owner PO 00017 Avallone -Fire -2,269.00 -2,269.00 0.00 0.00 -2,269.00 100.00 0.00 -56.73
Ext & Cabinets
10013 Owner PO 00018 West -Mail Boxes 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
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TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-31 DISTRIBUTION

Brandon, MS 39043 P. O. Drawer 1869 TO:
Brandon, MS 39043 PERIOD TO: 2/28/2022 _ OWNER
_ ARCHITECT
_ CONTRACTOR
FROM (CONTRACTOR): Fountain Construction Co Inc VIA (ARCHITECT): ARCHITECT'S
P. O. Box 10506 PROJECT NO:
Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:
SCHEDULE PREVIOUS COMPLETED STORED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS  THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE

10014 Owner PO 00019 Division 10 -26,110.00 -25,750.00 0.00 0.00 -25,750.00 98.62 -360.00 -643.75
-Toilet Accessories

10015 Owner PO 00020 Division 10 -5,550.00 -5,550.00 0.00 0.00 -5,550.00 100.00 0.00 -138.75
-Flagpole

10016 Owner PO 00021 Hotel & -102,500.00 0.00 0.00 0.00 0.00 0.00 -102,500.00 0.00
Restaurant-Kitchen Equipment

10017 Owner PO 00023 McNeil -20,000.00 -20,000.00 0.00 0.00 -20,000.00 100.00 0.00 -500.00
Cabinet-Millwork

10018 Owner PO 00030 Chris Haynes -635,288.78 -441,547.21 -113,048.69 0.00 -554,595.90 87.30 -80,692.88 -13,864.90
-Light Fixtures

10019 Owner PO 00031 Chris -62,495.36 -62,495.36 0.00 0.00 -62,495.36 100.00 0.00 -1,562.38
Haynes-Switch Gear

10020 Owner PO 00032 Chris Haynes -14,546.32 -14,546.32 0.00 0.00 -14,546.32 100.00 0.00 -363.66
-Light Controls

10021 OWNER PO 00043 AMERIPIPE -32,395.95 -31,269.21 0.00 0.00 -31,269.21 96.52 -1,126.74 -781.73
SUPPLY

10022 OWNER PO 00044 BRENDLE -32,158.54 -17,370.70 0.00 0.00 -17,370.70 54.02 -14,787.84 -434.27
FIRE EQUIPMENT

10023 OWNER PO 00045 AVALLONE -107,790.00 0.00 0.00 0.00 0.00 0.00 -107,790.00 0.00
ROLLER SHADES

10024 OWNER PO 00046 Cummins -211,785.00 -211,785.00 0.00 0.00 -211,785.00 100.00 0.00 -5,294.63
Mid-South

10025 OWNER PO 00053 E CORNELL -58,065.00 -38,177.26 0.00 0.00 -38,177.26 65.75 -19,887.74 -954.43
MALONE WALL PANELS

10026 OWNER PO 00055 HYDRONIC -15,466.00 -15,466.00 0.00 0.00 -15,466.00 100.00 0.00 -386.65
TECHNO

10027 OWNER PO 00056 DELTA -21,197.00 -21,197.00 0.00 0.00 -21,197.00 100.00 0.00 -529.93
THERMAL SOLUTIONS

10028 OWNER PO 00057 WARD -95,412.00 -95,412.00 0.00 0.00 -95,412.00 100.00 0.00 -2,385.30

MECHANICAL EQUIPMENT
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TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-31 DISTRIBUTION

Brandon, MS 39043 P. O. Drawer 1869 TO:
Brandon, MS 39043 PERIOD TO: 2/28/2022 _ OWNER
_ ARCHITECT
_ CONTRACTOR
FROM (CONTRACTOR): Fountain Construction Co Inc VIA (ARCHITECT): ARCHITECT'S
P. O. Box 10506 PROJECT NO:
Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:
SCHEDULE PREVIOUS COMPLETED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS  THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE

10029 OWNER PO 00058 CLIMATE -220,088.28 -220,088.28 0.00 0.00 -220,088.28 100.00 0.00 -5,502.21
MASTER

10030 OWNER PO 00059 SPEC -115,317.10 -115,317.10 0.00 0.00 -115,317.10 100.00 0.00 -2,882.93
BUILDING ROOFING

10031 Owner PO 00006 Adcamp-asphalt 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

10032 Owner PO 00086-Southern -15,840.09 -15,840.09 0.00 0.00 -15,840.09 100.00 0.00 -396.00
Pipe-rough in

10033 Owner PO 00087 American -751,350.00 -629,128.00 0.00 0.00 -629,128.00 83.73 -122,222.00 -15,728.20
Glass-Curtain Wall/Glass

10034 Owner PO 00091 Acoustics LLC- -719,546.00 -574,817.00 -23,782.00 0.00 -598,599.00 83.19 -120,947.00 -14,964.98
drywall/ceilings

10035 OWNER P0000101 SOUTHERN -24,413.56 -24,413.56 0.00 0.00 -24,413.56 100.00 0.00 -610.34
PIPE MATERIAL

10036 OWNER PO 0001085 CAPITAL -260,548.00 -245,093.00 0.00 0.00 -245,093.00 94.07 -15,455.00 -6,127.33
HARDWARE

10037 OWNER PO 000122 AGS Inc -109,615.00 -109,615.00 0.00 0.00 -109,615.00 100.00 0.00 -2,740.38

10038 OWNER PO 000133 Balitmore Air -85,261.00 -85,261.00 0.00 0.00 -85,261.00 100.00 0.00 -2,131.53
Coil

10039 OWNER PO 000159 BYRD/COOK -389,754.00 -247,304.02 -121,661.86 0.00 -368,965.88 94.67 -20,788.12 -9,224.15
FLOORING

10040 OWNER PO 000154 WARD -23,588.00 -23,588.00 0.00 0.00 -23,588.00 100.00 0.00 -589.70
MECHANICAL

10041 OWNER PO 000160 SHERWIN -130,142.40 -13,549.20 -13,549.20 0.00 -27,098.40 20.82 -103,044.00 -677.46
WILLAIMS WALL COVERING

10042 OWNER PO 000161 AVALLONE -3,491.00 -3,491.00 0.00 0.00 -3,491.00 100.00 0.00 -87.28
MAIL BOX

10043 OWNER PO 00162 DEAS -301,200.00 -301,200.00 0.00 0.00 -301,200.00 100.00 0.00 -7,530.00
MILLWORK

10044 CONSTRUCTION SPECIALITIES -7,080.00 -7,080.00 0.00 0.00 -7,080.00 100.00 0.00 -177.00

WALL PROTECTORS
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TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-31 DISTRIBUTION
Brandon, MS 39043 P. O. Drawer 1869 TO:
Brandon, MS 39043 PERIOD TO: 2/28/2022 _ OWNER
_ ARCHITECT
_ CONTRACTOR
FROM (CONTRACTOR): Fountain Construction Co Inc VIA (ARCHITECT): ARCHITECT'S
P. O. Box 10506 PROJECT NO:
Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:
SCHEDULE PREVIOUS COMPLETED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS  THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE
10045 OWNER PO 000164 DALE & -81,127.00 -64,173.00 0.00 0.00 -64,173.00 79.10 -16,954.00 -1,604.33
DALE
10046 OWNER po 000171 DEAS -494,509.00 0.00 -144,886.00 0.00 -144,886.00 29.30 -349,623.00 -3,622.15
Owner Purchases Totals: -8,607,600.75 -6,764,539.17 -407,619.14 0.00 -7,172,158.31 83.32 -1,435,442.44 -140,785.68
Change Orders
9001G PCO 1 SUBTRADE CHANGES 12,355.20 12,355.20 0.00 0.00 12,355.20 100.00 0.00 308.88
9002E WCPR1 PCO 2 TRASH 1,795.37 500.00 600.00 0.00 1,100.00 61.27 695.37 27.50
ENCLOSURE PO
9002G WCPR 1 PCO 2 TRASH 161.67 0.00 0.00 0.00 0.00 0.00 161.67 0.00
ENCLOSURE P
9004E WCPR 3 PCO 4 ADD DATA 5,195.88 5,195.88 0.00 0.00 5,195.88 100.00 0.00 129.90
CONDUIT
9004G WCPR 3 PCO 4 ADD DATA 467.87 467.87 0.00 0.00 467.87 100.00 0.00 11.70
CONDUIT
9005E WCPR 4 PCO 5 ADD 2,266.14 2,266.14 0.00 0.00 2,266.14 100.00 0.00 56.65
POWER/DATA CONF 1203
9005G WCPR 4 PCO 5 ADD 204.06 204.06 0.00 0.00 204.06 100.00 0.00 5.10
POWER/DATA Conf 1203
9006E PCO 6 RELOCATE VAULT 1,411.35 1,411.35 0.00 0.00 1,411.35 100.00 0.00 35.28
9006G PCO 6 RELOCATE VAULT 1,890.04 1,890.04 0.00 0.00 1,890.04 100.00 0.00 47.25
9008G WXPR 6 INTERIOR REVISIONS 71,304.90 71,304.90 0.00 0.00 71,304.90 100.00 0.00 1,782.62
9009G PCO 09 ADDED STEEL BEAMS 23,081.44 23,081.44 0.00 0.00 23,081.44 100.00 0.00 577.04
9010E PCO 10 QUARZITE BOXES 5,424.98 5,424.98 0.00 0.00 5,424.98 100.00 0.00 135.62
9011G WPPR 08 PCO 11 MECHANICAL 77,217.67 77,217.67 0.00 0.00 77,217.67 100.00 0.00 1,930.44
REVI
9013G PCO 13 ROOFING CHANGES 58,109.52 58,109.52 0.00 0.00 58,109.52 100.00 0.00 1,452.74
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TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-31 DISTRIBUTION
Brandon, MS 39043 P. O. Drawer 1869 TO:
Brandon, MS 39043 PERIOD TO: 2/28/2022 _ OWNER
_ ARCHITECT
_ CONTRACTOR
FROM (CONTRACTOR): Fountain Construction Co Inc VIA (ARCHITECT): ARCHITECT'S
P. O. Box 10506 PROJECT NO:
Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:
SCHEDULE PREVIOUS COMPLETED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS  THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE
9014E WCPR5 5R 5R2 7 &11 PCO 14 183,104.00 130,215.31 52,888.69 0.00 183,104.00 100.00 0.00 4,577.60
9014G WCPR5 5R 5R2 7 &11 PCO 14-gc 8,239.84 8,239.84 0.00 0.00 8,239.84 100.00 0.00 206.00
9015G WCPR 15 INTERIOR FINISH 70,676.67 67,142.84 3,533.83 0.00 70,676.67 100.00 0.00 1,766.92
REVISI
9015M WCPR #15 INTERIOR FINISH 4,756.00 4,756.00 0.00 0.00 4,756.00 100.00 0.00 118.90
REV
9017G WCPR 10 INTERIOR REVISIONS 5,814.59 5,523.86 290.73 0.00 5,814.59 100.00 0.00 145.36
9018E WCPR 12 MARKETING 1,707.46 1,000.00 707.46 0.00 1,707.46 100.00 0.00 42.69
ELECTRICAL
9018G WCPR 12 MARKETING 76.84 76.84 0.00 0.00 76.84 100.00 0.00 1.92
ELECTRICAL
9020G WCPR 13 EXECUTIVE 2,860.66 2,860.66 0.00 0.00 2,860.66 100.00 0.00 71.52
TOILETS-NO M
9020M WCPR #13 EXECUTIVE TOILETS 23,229.00 23,229.00 0.00 0.00 23,229.00 100.00 0.00 580.73
9021G WCPR 14 L 1 BANK REVISIONS 138,568.00 131,639.60 6,928.40 0.00 138,568.00 100.00 0.00 3,464.20
NO MILWORK
9021M WCPR 14 L1 BANK REVISIONS 20,394.22 20,394.22 0.00 0.00 20,394.22 100.00 0.00 509.86
9022G WCPR 15 PCO 22 DRIVE THRU 20,874.40 19,830.68 0.00 0.00 19,830.68 95.00 1,043.72 495.77
TEL
9023G WCPR 16 PCO 23 BALCONY 5,407.88 5,137.49 0.00 0.00 5,137.49 95.00 270.39 128.44
ROOF
9024G WCPR 17 MECHANICAL ROOM 5,960.16 4,700.00 0.00 0.00 4,700.00 78.86 1,260.16 117.50
9025G WCPR ROLLER SHADE 8,760.34 0.00 0.00 0.00 0.00 0.00 8,760.34 0.00
9026G PCO 26 CANOPIES SHEATHING 49,589.17 49,589.17 0.00 0.00 49,589.17 100.00 0.00 1,239.73
9028G WCPR 19 MONUMENTAL STAIR -1,365.82 0.00 -1,365.82 0.00 -1,365.82 100.00 0.00 -34.15
RAILI
9029G WCPR 14 MECHANICAL 85,980.30 85,980.30 0.00 0.00 85,980.30 100.00 0.00 2,149.51
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TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-31 DISTRIBUTION
Brandon, MS 39043 P. O. Drawer 1869 TO:
Brandon, MS 39043 PERIOD TO: 2/28/2022 _ OWNER
_ ARCHITECT
_ CONTRACTOR
FROM (CONTRACTOR): Fountain Construction Co Inc VIA (ARCHITECT): ARCHITECT'S
P. O. Box 10506 PROJECT NO:
Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:
SCHEDULE PREVIOUS COMPLETED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS  THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE
9030G Down Payment Crotch Cut 22,990.00 22,990.00 0.00 0.00 22,990.00 100.00 0.00 574.75
Mahogany
9031E WCPR 14 BANK 91,377.69 84,000.00 2,500.00 0.00 86,500.00 94.66 4,877.69 2,162.50
LOBBY-ELECTRICAL-
9031EF WCPR 14 BANK 1,692.56 0.00 0.00 0.00 0.00 0.00 1,692.56 0.00
LOBBY-ELECTRICAL OWNER
PUR FEE
9031EOP WCPR 14 BANK 30,756.00 30,756.00 0.00 0.00 30,756.00 100.00 0.00 768.90
LOBBY-ELECTRICAL-OWNER
PURCHASE
9031G WCPR 14 BANK 5,572.18 5,572.18 0.00 0.00 5,572.18 100.00 0.00 139.30
LOBBY-ELECTRICAL
9032G WgOPR 18 R DEFS PANELS AT 32,099.50 32,099.50 0.00 0.00 32,099.50 100.00 0.00 802.49
ROOF
9033G WCPR 21 MOUNMENTAL STAIR -10,580.63 -10,580.63 0.00 0.00 -10,580.63 100.00 0.00 -264.52
TREAD REVISIONS
9034E WCPR 22 EXT LIGHTING 44,037.56 29,800.00 14,237.56 0.00 44,037.56 100.00 0.00 1,100.94
REVISIONS
9034G WCPR 22 EXT LIGHTING 1,981.69 1,387.18 0.00 0.00 1,387.18 70.00 594.51 34.68
REVISIONS
9035G WCPR 23 ADD SPANDREL 14,913.61 13,200.00 967.93 0.00 14,167.93 95.00 745.68 354.20
GLASS
9036G PCO 36 REVISE FLUSH VALVES 31.31 31.31 0.00 0.00 31.31 100.00 0.00 0.78
9036M PCO 36 REVISE FLUSH VALVES 695.75 695.75 0.00 0.00 695.75 100.00 0.00 17.39
9037G PCO 37 ASI 8 DOOR CHANGES 95,114.07 85,602.66 9,511.41 0.00 95,114.07 100.00 0.00 2,377.85
9038G PCO 39 WCPR 24 MAILBOX -475.07 -475.07 0.00 0.00 -475.07 100.00 0.00 -11.88
CHANGE
9040G PCO 41 REVISE FLAG 7,775.32 3,662.00 0.00 0.00 3,662.00 47.10 4,113.32 91.55
9041G PCO 41 REVISE STAGING AREA 30,662.91 0.00 0.00 0.00 0.00 0.00 30,662.91 0.00

RESTAURANT EQUIP
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TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-31 DISTRIBUTION
Brandon, MS 39043 P. O. Drawer 1869 TO:
Brandon, MS 39043 PERIOD TO: 2/28/2022 _ OWNER
_ ARCHITECT
_ CONTRACTOR
FROM (CONTRACTOR): Fountain Construction Co Inc VIA (ARCHITECT): ARCHITECT'S
P. O. Box 10506 PROJECT NO:
Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:
SCHEDULE PREVIOUS COMPLETED STORED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS  THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE
9042E WCPR 26 REVISED STAGING 5,293.45 3,000.00 1,500.00 0.00 4,500.00 85.01 793.45 112.50
AREA
9042G WCPR 26 REVISED STAGOMG 29,386.29 29,386.29 0.00 0.00 29,386.29 100.00 0.00 734.66
AREA GC
9042M WCPR 26 REVISED STAGOMG 18,603.00 18,044.91 558.09 0.00 18,603.00 100.00 0.00 465.08
AREA
9043E WCPR 30 Vending Areas 958.00 0.00 450.00 0.00 450.00 46.97 508.00 11.25
9043G WCPR 30 Vending Area 4,939.93 4,939.93 0.00 0.00 4,939.93 100.00 0.00 123.50
9044G XVSPR 25 PCO 44 RESIDENTAL 16,903.40 0.00 0.00 0.00 0.00 0.00 16,903.40 0.00
9046G PCO 46 DRIVE THROUGH 1,164.48 1,164.48 0.00 0.00 1,164.48 100.00 0.00 29.11
ROUGH DRAINS
9046M PCO 46 DRIVE THRU ROOF 25,877.00 25,877.00 0.00 0.00 25,877.00 100.00 0.00 646.93
CHANGE
9047G PCO #47 Site Electrical Changes 7,556.00 0.00 0.00 0.00 0.00 0.00 7,556.00 0.00
9047E PCO #47 Electrical Changes 90,349.71 0.00 58,800.00 0.00 58,800.00 65.08 31,549.71 1,470.00
9048E PCO #47 Site Electrical Changes 77,575.00 0.00 3,188.90 0.00 3,188.90 4.11 74,386.10 79.72
OP Fixtures
9048G PCO 48 CHAINGE CERAMIC TILE 15,252.72 15,252.72 0.00 0.00 15,252.72 100.00 0.00 381.32
9055G PCO 55 WCP 28 ALTERNATER 947,274.63 499,913.59 144,886.00 0.00 644,799.59 68.07 302,475.04 16,119.99
MILLWORK CONTRACTOR
9056G PCO 56 Door 4001a 38,236.24 21,000.00 13,412.62 0.00 34,412.62 90.00 3,823.62 860.32
9057E WCPR 27 STAGING AREA 1,237.40 500.00 600.00 0.00 1,100.00 88.90 137.40 27.50
COILING DOOR GD &E
9057G WCPR 27 STAGING AREA 5,382.47 5,382.47 0.00 0.00 5,382.47 100.00 0.00 134.56
COILING DOOR G & E
9058G Coiling Door - Revisions 6,598.13 6,598.13 0.00 0.00 6,598.13 100.00 0.00 164.95
9059G Stair 1 & 2 Ceiling 41,079.47 24,647.68 14,377.82 0.00 39,025.50 95.00 2,053.97 975.64
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TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-31 DISTRIBUTION

Brandon, MS 39043 P. O. Drawer 1869 TO:

Brandon, MS 39043 PERIOD TO: 2/28/2022 _ OWNER
_ ARCHITECT
_ CONTRACTOR
FROM (CONTRACTOR): Fountain Construction Co Inc VIA (ARCHITECT): ARCHITECT'S
P. O. Box 10506 PROJECT NO:
Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:
SCHEDULE PREVIOUS COMPLETED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS  THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE

9060GC Monumentual Stair Extend 925.35 925.35 0.00 0.00 925.35 100.00 0.00 23.13

Stringers
9062G WCPR 32 Carpet Change -3,546.73 0.00 -3,546.73 0.00 -3,546.73 100.00 0.00 -88.67
9064G PCO 64 DEAS STAIN DOORS 31,114.88 0.00 0.00 0.00 0.00 0.00 31,114.88 0.00
9066E ADA Operators-Ground Floor 1,210.00 847.00 0.00 0.00 847.00 70.00 363.00 21.18
9066G ADA Operators Ground Floor 6,685.92 500.00 0.00 0.00 500.00 7.48 6,185.92 12.50
9068E Drive Thru-Lane One Change Sign 1,901.00 1,901.00 0.00 0.00 1,901.00 100.00 0.00 47.53
9068G Drive thr-Lane One Change Sign 175.56 0.00 175.56 0.00 175.56 100.00 0.00 4.39
9069G Relocate Cooling Tower Lines 73,865.72 73,865.72 0.00 0.00 73,865.72 100.00 0.00 1,846.64
9070GC WCPR 36-GC PCO 70 Relocated 38,374.00 15,349.60 11,512.20 0.00 26,861.80 70.00 11,512.20 671.55

equipment Pads
9071G Revise Exec Toilet Mirrors 432.63 0.00 0.00 0.00 0.00 0.00 432.63 0.00
9073G WCPR 24 Mail Box Change Walls 8,269.50 8,269.50 0.00 0.00 8,269.50 100.00 0.00 206.74
9075E Allowance-Relocated Undergroud 2,954.00 2,954.00 0.00 0.00 2,954.00 100.00 0.00 73.85

Piping
9075M Allowance-Relcated Underground 2,426.00 0.00 1,213.00 0.00 1,213.00 50.00 1,213.00 30.33

Piping
9074G CD;elete Sidewalks Paving Curb & -342,933.59 -314,722.00 0.00 0.00 -314,722.00 91.77 -28,211.59 -7,868.05

utter

9075G Data Room Plywood Walls 4,641.16 4,641.16 0.00 0.00 4,641.16 100.00 0.00 116.03
9076G Relocate 28 Thermostats 6,268.22 6,268.22 0.00 0.00 6,268.22 100.00 0.00 156.71
9081GC PCO 81 Add Four Hold Open Door 1,063.00 0.00 0.00 0.00 0.00 0.00 1,063.00 0.00

Closures
9084GC Hard Tile-Crack Isolation 32,640.05 26,112.04 3,264.01 0.00 29,376.05 90.00 3,264.00 734.40

Membrane
9085E Fire Alarm Dialer 919.34 0.00 919.34 0.00 919.34 100.00 0.00 22.98



AlA Type Document
Application and Certification for Payment

Page 38 of 38

TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-31 DISTRIBUTION
Brandon, MS 39043 P. O. Drawer 1869 TO:
Brandon, MS 39043 PERIOD TO: 2/28/2022 _ OWNER
_ ARCHITECT
_ CONTRACTOR
FROM (CONTRACTOR): Fountain Construction Co Inc VIA (ARCHITECT): ARCHITECT'S
P. O. Box 10506 PROJECT NO:
Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:
SCHEDULE PREVIOUS COMPLETED STORED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS  THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE
9086GC Elevator Emergency 8,621.25 8,621.25 0.00 0.00 8,621.25 100.00 0.00 215.53
Communications
9087GC Break Room Wall Ovens 8,161.45 0.00 0.00 0.00 0.00 0.00 8,161.45 0.00
9088GC Revise Stone Countertops 20,882.97 0.00 0.00 0.00 0.00 0.00 20,882.97 0.00
9089GC Sound Attenuation of Return Air 15,248.12 0.00 13,723.31 0.00 13,723.31 90.00 1,524.81 343.08
Grilles
9090GC Return Air Sleeves 11,034.05 11,034.05 0.00 0.00 11,034.05 100.00 0.00 275.85
9092GC Add 2x2 Lay-in-grilles 3,030.08 2,878.58 0.00 0.00 2,878.58 95.00 151.50 71.96
9093GC Remove Spandrel Glass Rm 4202 1,496.65 0.00 0.00 0.00 0.00 0.00 1,496.65 0.00
9094GC Revise Ground Floor ADA 16,626.31 0.00 0.00 0.00 0.00 0.00 16,626.31 0.00
Operators
9095GC Add 4" Rail on Glass Doors 29,562.84 0.00 0.00 0.00 0.00 0.00 29,562.84 0.00
9099GC Revise Ground Fllor Door Closers 1,830.81 0.00 0.00 0.00 0.00 0.00 1,830.81 0.00
9100E Add Four SA Light Fixtures 5,501.09 0.00 0.00 0.00 0.00 0.00 5,501.09 0.00
9100GC Add Four SA Light Fixtures 247.55 0.00 0.00 0.00 0.00 0.00 247.55 0.00
9103GC Private Dining Revise Floor Tile 6,315.35 0.00 0.00 0.00 0.00 0.00 6,315.35 0.00
9106GC Emergemcy Exit Plan 3,120.89 0.00 0.00 0.00 0.00 0.00 3,120.89 0.00
9107GC Revise Ceiling Corridor 3143 3,597.94 0.00 3,597.94 0.00 3,597.94 100.00 0.00 89.95
Change Order Totals: 2,600,494.93 1,623,638.41 359,432.25 0.00 1,983,070.66 76.26 617,424.27 49,576.79
REPORT TOTALS $10,342,894.18 $8,855,940.24 $457,095.65 $1,500.00 $9,314,535.89 90.06 $1,028,358.29 $271,030.39
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