CHECK NO. 110

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
08/24/20 5233-12R Struct. Steel Material 219048 0.00 -14738.25 14738.25
08/24/20 5233-13R Struct. Steel Material 219048 0.00 -23343.07 23343.07
08/24/20 5233-14R Struct. Steel Material 219048 0.00 -18759.37 18759.37

Frwesik  CONTRACT PAYMENTS TO DATE 1136814.00

Check Date | Control Number

12/15/21 110 TOTALS FOR 17410 0.00 -56840.69 56840.69

PAY Fifty-six Thousand Eight Hundred Forty Dollars and 69 cents

DATE CONTROL NO. AMOUNT
12/15/21 110 $*56,840.69
SLAY STEEL, INC.
P.0. BOX 4009
MERIDIAN MS 39304-4009
PAID TO: SLAY STEEL, INC.
P.O. BOX 4009
MERIDIAN MS 39304-4009
CHECK NO. 110
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
08/24/20 5233-12R Struct. Steel Material 219048 0.00 -14738.25 14738.25
08/24/20 5233-13R Struct. Steel Material 219048 0.00 -23343.07 23343.07
08/24/20 5233-14R Struct. Steel Material 219048 0.00 -18759.37 18759.37
Fremixxk . CONTRACT PAYMENTS TO DATE 1136814.00
Check Date | Control Number
12/15/21 110 TOTALS FOR 17410 0.00 -56840.69 56840.69




INVOICE

Slay Steel, Inc.

Warehouse Sales and Structural Fabricators

6215 5th Street Invoice # : 5233-12R
P.O. Box 4009
Meridian, Ms. 39304 Date : 8.24.,2020

Phone: (601) 483-3911
Fax: (601) 693-4336
Toll Free: 1-800-423-9383

Sold to : Feuntain Construction Cust. #: PO# 000011
5655 Hwy.18 South
Jackson, MS. 39209 Terms : Net 30

Ship to : Community Bank Headquarters

140 East Metro Drive

Flowood, MS. 39232 Ship via : oT
Qty. Material Weight Price Amount
1 Lot Retainage from 5233-1 (Mat'l. Invoice) $5,003.83
1 Lot Retainage from 5233-2 (Mat'l. Invoice) $4,394 .49
1 Lot Retainage from 5233-3 {Mat'l. Invoice) $2,839.93
1 Lot Retainage from 5233-4 {Mat'l. Invoice) $2,500.00
DV

VTN .".‘., ' :"-';%'I" ']'i?i_!f:“r;('.!\
aE ¥ | Subtotal $14,738.25

! pEC13 202t |
: W Total $14,738.25

oyt TR A

Received the above goods in good condition




INVOICE

Slay Steel, Inc.

Warehouse Sales and Structural Fabricators

6215 5th Street Invoice # : 5233-13R
P.O. Box 4009
Meridian, Ms. 39304 Date : 8.24.2020
Phone: (601) 4833911
Fax: (601) 693-4336
Toll Free: 1-800-423-9383
Sold to : Fountain Construction Cust. #: PO# 000011
5655 Hwy.18 South
Jackson, MS. 39209 Terms : Net 20
Ship to : community Bank Headquarters
140 East Metro Drive
Flowood, MS. 39232 Ship via : oT
Qty. Material Weight Price Amount
1 Lot Retainage from 5233-5 (Mat'l. Invoice) $1,613.93
1 Lot Retainage from 5233-6 (Mat'l. Invoice) 51,089.20
1 Lot Retainage from 5233-7 (Fabricated Mat'l.) $8,486.79
1 Lot Retainage from 5233-8 {Fabricated Mat'l.} $12,153.15
s {
A\U
" Subtotal $23,343,07
Total $23,343.07

Received the above goods in good condition

DEC 13 202




INVOICE

Slay Steel, Inc.

Warehouse Sales and Structural Fabricators

6215 5th Street Invoice # : 5233-14R
P.O. Box 4009
Meridian, Ms. 39304 Date : 8.24.2020
Phone: (601) 483-3911
Fax: (601) 693-4336
Toll Free: 1-800-423-9383
Sold to : Fountain Construction Cust. # : PO# 000011
5655 Hwy.18 South
Jackson, MS, 39209 Terms : Net 30
Ship to : Community Bank Headquarters
140 East Metro Drive
Flowood, MS. 39232 Ship via : oT
Qry. Material Weight Price Amount
1 Lot Retainage from 5233-9 {Fabricated Mat'"l,) $12,723 .95
1 Lot Retainage from 5233-10 (Fabricated Mat'l, ) $3,000.00
1 Lot Retalinage from 5233-11 (Fabricated Mat'l.} $3,083.30
Subtotal $18,807.25
Total $18,807.25
18159. 39

Received the above goods in good condition




CHECK NO. 109

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
12/10/21 INVX-8192 Coiling Counter Door 219048 17455.00 872.75 16582.25
Freweees . CONTRACT PAYMENTS TO DATE 16582.25
Check Date | Control Number
12/15/21 109 TOTALS FOR 139 17455.00 872.75 16582.25
PAY Sixteen Thousand Five Hundred Eighty-two Dollars and 25 cents
DATE CONTROL NO. AMOUNT
12/15/21 109 $*16,582.25
AVALLONE ARCHITECTRUAL SP.,LLC
P.0. BOX 5143
SHREVEPORT LA 71135-5143
PAID TO: AVALLONE ARCHITECTRUAL SP.,LLC
P.O. BOX 5143
SHREVEPORT LA 71135-5143
CHECK NO. 109
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
12/10/21 INVX-8192 Coiling Counter Door 219048 17455.00 872.75 16582.25
e CONTRACT PAYMENTS TO DATE 16582.25
Check Date | Control Number
12/15/21 109 TOTALS FOR 139 17455.00 872.75 16582.25




AVALL®N INVOICE

ARCHITECTURAL SPECIALTIES

CLIENT DATE NUMBER
Community Bank Headquarters 09 Dec 2021 INVX-8192
140 East Metro Parkway
FLOWOOD MS 39232 DUE DATE
USA 08 Jan 2022
Description Amount

Job No: J003468
Name: Community Bank Headquarters - Owner PO {DT)

167 East Metro Parkway, Flowood, MS 39232

Furnish:Overhead Coiling Doors

11,715.00

PO Q00015 -Partial Billing
Change Order: Add Motors and Size Changes Per Robert's Approval By Email 7/29/21 5,740.00
Invoice Total USD 17,455.00
Total Net Payments USD 0.00
Amount Due USD 17,455.00

PAYM E NT A DVl C E Customer Community Bank Headquarters

Invoice Number INVX-8192

To: Avallone Architectural Specialties, LLC

Amount Due 17,455.00
P.0O. Box 5143
SHREVEPORT LA 71135 Due Date 08 Jan 2022
USA e T, e R S e T L A B S L s

Phone; 318-797-4331

Amount Enclosed
Email; billing@avallone.net

Enter the amount you are paying above

n accardance with our “Terms of Sale”, account balances remaining past due and owing beyond the date due will be adjusted by the application of finance charges
at the rate of 1.5% maonthly,



CHECK NO. 111
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION _ NET AMOUNT
11/18/21 0128750-IN 219048 112267.00 0.00 112267.00

Check Date | Control Number

12/15/21 111 TOTALS FOR 414 112267.00 0.00 112267.00

PAY One Hundred Twelve Thousand Two Hundred Sixty-seven Dollars and 00 cents

DATE CONTROL NO. AMOUNT
12/15/21 111 $112,267.00
CAPITOL HARDWARE COMPANY
P.0. BOX 12730
JACKSON MS 39236-2730

PAID TO: CAPITOL HARDWARE COMPANY
P.0. BOX 12730
JACKSON MS 39236-2730

CHECK NO. 111
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION _ NET AMOUNT
11/18/21 0128750-IN 219048 112267.00 0.00 112267.00

Check Date | Control Number

12/15/21 111 TOTALS FOR 414 112267.00 0.00 112267.00




cAPLiTOL involce oy

HARDWARE / BUILDING

PRODUCTS Invoice Number: 0128750-IN
CAPITOL HARDWARE COMPANY, INC. Invoice Date: 11/18/2021
CAPITOL BUILDING PRODUCTS
P O BOX 12730 Number: 198552
JACKSON, MS 39236-2730 bl
6019779990

Ship Date 11/18/2021
Customer Number: COMSG3

[ sogre Ship To |

COMMUNITY BANK DEAS MIELWORK

CfO FOUNTAIN CONSTRUCTION 3180 SNOW ROAD NORTH
1265 W, GOVERNMENT STREET ZACH DEAS

BRANDON, MS 39042 SEMMES, AL 36575

Customer PO, Ship ViA

24387 FACTORY DIRECT 11842-9147 Net 30 Days

oo
WW
WD EA. PREMACHINED & UNFINISHED WOOD DOO EACH 190.00 190.00

PER APPROVED SHOP DRAWINGS

“WOOD DOOR DELIVERED TO DEAS MILLWOR
DIRECTLY FRO FACTORY -

DEAS MILLWORK HAS POSSESSION OF WOGCD
DOORS AND |S RESPONSIBLE FOR ANY

DAMAGE OR REPLACEMENT.*

WD LUMP SUM 112,267.00

FOUNTA!N CONS FRUCT!ON W

\W 3>

"COMPANY INC

Net invoice; 112,267.00
Less Discount; 0.00
Freight: 0.00
Sales Tax: .00

Invoice Total: 112,267.00



CHECK NO. 112

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
11/22/21 2038066-01 219048 32094.23 0.00 32094.23
Check Date | Control Number
12/15/21 112 TOTALS FOR 4730 32094.23 0.00 32094.23
PAY Thirty-two Thousand Ninety-four Dollars and 23 cents
DATE CONTROL NO. AMOUNT
12/15/21 112 $*32,094.23
CHRIS HAYNES ELECTRIC SUPPLY
P. 0. BOX 976
JACKSON MS 39205
PAID TO: CHRIS HAYNES ELECTRIC SUPPLY
P. 0. BOX 976
JACKSON MS 39205
CHECK NO. 112
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
11/22/21 2038066-01 219048 32094.23 0.00 32094.23
Check Date | Control Number
12/15/21 112 TOTALS FOR 4730 32094.23 0.00 32094.23




ELECTRIC SUY Fl’“PELsY, INC. INVOICE

P.O.BOX 976 JACKSQON, MS 39205-0%76
826 SOUTH WEST STREET
JACKSON, MS 39201-5811 m mq
{601) 948-2185 FAX 949-4044 11/22/21 2038066-01 1

COMMUNITY BANK HEADQUARTERS
C/0 FOUNTAIN CONSTRUCTION CO.
5655 HWY 18 W

JACKSON MS 39209

COMMUNITY BANK HEADQUARTERS

C/0 FOUNTAIN CONSTRUCTION CO

P. O. BOX 10506

JACKSON MS 39289-0506

O-2 gomoDu— IV

s p%ég%?\;ITYPEl SHIPPED VIA | CUSTOMER NO. l CUSTOMER ORDER NO. | DATE SHIPPED

BRI
)
1 | ooos [ Rw | 2 {DieCT 122994 000030 11/22/21

QlY ORDERED QTY SHIPPED ITEM NUMBER/ITEM DESCRIPTION UNIT PRICE U/mM I AMOUNT
7 30 30 |SELUL131C45835LWDC g .000 |B .00
SELUX L13-1C45-835-LW-DC-08-WH ~ .
UNV-DIM-CN215269
FIXTURE “BB"

2 28 28 |SELUL131C45835LWD | .000 |E .00
SELUX L13-1C45-835-LW-DC-04-~
WH-UNV-DIM-CN215269

FIXTURE "GG"

3 16 16 |SBLUL131C45835LW .000 |E .00
SELUX L13-1C45-835-LW-DC-04-
WH-UNV-DIM-EM-CN215269
FIXTURE "GGE"

4 1 1 |LoT PRICE 32094.230 |E 32094.23
LOT PRICE

OV

NOV 23 2021

i

REMIT TO

PAST DUE ACCOUNTS SUBJECT TO 32094.23

1 1/2% FINANCE CHARGE PER MONTK | CHRIS HAYNES ELECTRIC SUPPLY, INC. .00
ANNUAL PERCENTAGE RATE IS 18% P.O. BOX 976

JACKSON, MS 39205-0976 .00

| FPaponorserore|  YOUSAVE | ANDPAY ONLY 00 iiiiids -00

VENDOR TERMS 12/10/21 32094.23 Invoice Total 32094.23




CHECK NO. 113

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
12/12/21 PSI407032A 219048 9170.00 0.00 9170.00
Check Date | Control Number
12/15/21 113 TOTALS FOR 557 9170.00 0.00 9170.00
PAY Nine Thousand One Hundred Seventy Dollars and 00 cents
DATE CONTROL NO. AMOUNT
12/15/21 113 $**9,170.00
HARRIS REBAR JACKSON, LLC
1342 SOUTH GRANDSTAFF DRIVE
AUBURN IN 46706
PAID TO: HARRIS REBAR JACKSON, LLC
1342 SOUTH GRANDSTAFF DRIVE
AUBURN IN 46706
CHECK NO. 113
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
12/12/21 PSI407032A 219048 9170.00 0.00 9170.00
Check Date | Control Number
12/15/21 113 TOTALS FOR 557 9170.00 0.00 9170.00




_uwm.w. 1

. | Harris Rebar Jackson LLC Invoice No.: PSI407032A
7 @FE‘ —_H% @ Attn- Remiliance Dep. Application No.: 4.00
—z<o_om Invoice Date: 121221

_ For Billing Inquiries: Doty Bowers 260-572-1382 dbowers@harrisrebar.com Bill Thru Date: 12n2i21

f
Mail-To: C12442-1 Cust No: C12442 Job No.: 06619160

“ Community Bank Terms: Net 30 Days Community Bank Headquarters

m C/O Fountain Construction Cust PO No.: 167 East Metro Parkway

* Email: relay@fountainconstruction.com Cust. Job No.: Waterton Development

i Flowood, MS 39232

T CONTRACT SUMMARY | CONTRACT TOTAL TO DATE PREVIOUS TO DATE THIS INVOICE |

7 Summary Line ltem - - GQuantity UM Rate Amount ~ Quantity Amount Guantity Amount Quantity Amount |
Original Contract 49,583.00 49,593.00 _ 49,593.00
Change Orders 9,170.00 9,170.00 | 9.170.00

Sub-Total 58,763.00 58,763.00 49,593.00 9,170.00

Less: Previously Invaiced o I _49.5%3.00 _ o 49,593.00

| - B | AMOUNT DUE & PAYABLE | $9,170.00 | o i $9,170.00 |

[ CONTRACT DETAILS 'CONTRACT | TOTAL TO DATE PREVIOUS TO DATE THIS INVOICE _
Bid item Description Cust. Ref. # | Quantity UM Rate h..:oE: Quantity Amount Quantity Amount | Quantity  Amount
01 “Gongrete Reinforcing 1000 LS 3108100 100.00%  31.081.00 100.00%  31,081.00 . |
02 Sitework 1.000 LS 627200 100.00% 6,272.00 100.00% 6,272.00
03 Accessories to support rebar & Mesh on D 1.000 LS 12,240.00 100.00%  12,240.00 100.00%  12,240.00

M - " Total Oa%.:m_._muo::mn. ) M T o 49, mmma... kﬂmmmwoo Mu o 46.593.00 - o 1

[ CHANGE ORDER DETAILS ) 'CONTRACT " TOTALTODATE | PREVIOUSTODATE | THIS INVOICE _

| co# Description Cust. Ref. # Quantity UM Rate Amount Quantity Amount | Quantity Amount Quantity h_auE._h
CO-0001  Equipment Pad/Cooling Tower 1.000 LS 897000 100.00% 9,170.00 100.00% 9,170.00

[ Total Change Orders | 9,170.00 | 9,170.00 | I 9,170.00 |

L

Shipment Detail:
BL376830A 12/09/21

=

ool kevo

-2

Ydoka

. Remit To: Harris Rebar Jackson LLC

_—

‘oXo¥oYeYo) |\_I

Attn. nnq:.:n:nm Dept. 1342 South Grandstaff Drive >=_u::... _z 46706

DEC 13 2021 |

NO STATEMENTS ISSUED - PLEASE PAY BY INVOICE

A SERVICE CHARGE OF 18% PER ANNUM WILL BE CHARGED ON OVERDUE ACCOUNTS

Do zo._.. mmmmu. new or n_.n_..mma remittance directions without calling {260) wnq 3075 to no:=== 50 _on_~_3u9< of =_m request.



CHECK NO. 114
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION _ NET AMOUNT
12/09/21 18504 Glass Railings 219048 25842.00 0.00 25842.00

Check Date | Control Number

12/15/21 114 TOTALS FOR 601 25842.00 0.00 25842.00

PAY Twenty-five Thousand Eight Hundred Forty-two Dollars and 00 cents

DATE CONTROL NO. AMOUNT
12/15/21 114 $*25,842.00
DALE & DALE, INC.
P.0. BOX 18996
MEMPHIS TN 38181-0996

PAID TO: DALE & DALE, INC.
P.O. BOX 18996
MEMPHIS TN 38181-0996

CHECK NO. 114
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION _ NET AMOUNT
12/09/21 18504 Glass Railings 219048 25842.00 0.00 25842.00

Check Date | Control Number

12/15/21 114 TOTALS FOR 601 25842.00 0.00 25842.00




Dale & Dale, Inc. INVOICE

3741 Homewood Road
D te: 1/8/2022
Memphis, TN 38118 ue da 8

Project:
Fountain Const-Community
Bill To: Bank HQ

Community Bank . Invoice number: 18504
c/o Fountain Construction Co. T, 12/9/2021
P.O. Box 10506 O Bi—
Jackson, MS 39289 i

P.O.Number; 00164

Terms:

SOty ~ Description”

C.R. Laurence Second Progress Billing for Material to Fabricate 25,842.00

Glass and Aluminum Rail. 1F023
P.Q.#00164

Direct Pay Permit #DP-31100101

00 /leA

Total due: 25,842.00

Page 111



CHECK NO. 115
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION _ NET AMOUNT
12/03/21 13850A 219048 175000.00 0.00 175000.00

Check Date | Control Number

12/15/21 115 TOTALS FOR 6387 175000.00 0.00 175000.00

PAY One Hundred Seventy-five Thousand Dollars and 00 cents
DATE CONTROL NO. AMOUNT
12/15/21 115 $175,000.00

DEAS CONSTRUCTION,INC.
DBA DEAS MILLWORK CO.
3180 SNOW ROAD N
SEMMES AL 36575

PAID TO: DEAS CONSTRUCTION,INC.
DBA DEAS MILLWORK CO.
3180 SNOW ROAD N
SEMMES AL 36575
CHECK NO. 115
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT

12/03/21 13850A 219048 175000.00 0.00 175000.00

Check Date | Control Number
12/15/21 115 TOTALS FOR 6387 175000.00 0.00 175000.00




Deas Millwork, Co.
3180 Snow Road N.
Semmes, AL 36575

INVOICE

DATE
Phone: 251-478-1060
Fax: 251-479-7839 123121
INVOICE # 13850A
DEAS MILLWORK
BILL TO JOB ADDRESS
Community Bank Jackson, MS
140 East Metro Parkway
Flowood, MS 39232
P.O. NO. REP TERMS SHIP VIA
000162 CLR Best Way
QTY DESCRIPTION PRICE AMOUNT
1 Pay App 2 175,000.00 175,000.00
FOUNTAIN CONSTRUCTION
(s § 12 | wlbbﬂ
COMPJ‘ NY IN(“
Subtotal $175,000.00
Sales Tax (0.0%) $0.00
Total $175,000.00

Terms: As defined

Thank you for your business!




CHECK NO. 116

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
11/24/21 WJ341721-1 219048 2055.00 0.00 2055.00
Check Date | Control Number
12/15/21 116 TOTALS FOR 695 2055.00 0.00 2055.00
PAY Two Thousand Fifty-five Dollars and 00 cents
DATE CONTROL NO. AMOUNT
12/15/21 116 $**2,055.00
FERGUSON ENTERPRISES, INC.
FEI#26
P.0. BOX 100286
ATLANTA GA 30384-0286
PAID TO: FERGUSON ENTERPRISES, INC.
FEI#26
P.O. BOX 100286
ATLANTA GA 30384-0286
CHECK NO. 116
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
11/24/21 WJ341721-1 219048 2055.00 0.00 2055.00
Check Date | Control Number
12/15/21 116 TOTALS FOR 695 2055.00 0.00 2055.00




INVCICE NUMBER TOTAL DUE CUSTOMER PAGE

” FERGUSON WJU341721-1 | $2,055.00 406619 10f 1

173 CARRIER BLVD PLEASE REFER TO INVOICE NUMBER WHEN
RICHLAND, MS 39218-9411 MAKING PAYMENT AND REMIT TO:
FERGUSON ENTERPRISES LLC #20
PO BOX 100286
Please contact with Queslions: 601-932-3200 ATLANTA, GA 30384-0286
| SHIP TO:
COMMUNITY BANK
167 EAST METRO PARKWAY
8%Ml%%wKI:%NgNSTRUCTION C/O FOUNTAIN CONSTRUCTION
COMMUNITY RANK HQ FLOWOOD, MS 39232
PO BOX 10506
JACKSON, MS 39209
SHIP | SELL TAX CODE CUSTOMER ORDER NUMBER SALESMAN ~ JOB NAME INVOICE DATE| BATCH
WHSE. | WHSE. e
2 26 MSE 000014 JAH COMMUNITY BANK HQ 11124121 | 384018
| oRoered |  suipPED TEM NUMBER | DESCRIFTION UNITPRICE | UM AMOUNT
' | Source Orderd#: W)334653 E
FOUNTAIN CONSTRUCTION
i ATTN JUSTIN DUNCAN
601-573-8014
FS-1
WH-1 & WH-2 |
- | (a.5KkW1277V 1 1PH} .
1 1 | ADEN4010G024000 ! *1121 40G 4.5KW 277V 1PH WHTR ALUM 2055 000 EA 2055.00
Serial # . 2143128735936
| Wh-3
| {8KW/ 480V /3PH}
‘ INVOICE SUB-TOTAL 2056.00

US FEDERAL R OTHER APFLICABLE LAW IN POTABLE|WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION,
PRODUCTS W{TH NP IN THE DESCRIPTION ARE NOT LEAD FREE AND CAN ONLY BE INSTALLED IN

LEAD LAWV:?NING: ITIS ILLE? TO INSTALL PRODEFS THAT ARE NOT "LEAD FREE" IN ACCORDANCE WITH
NON-POTABLE APPLICATIONS. BUYER IS SOLELY RES

NSIBLE FOR PRODUCT SELECTION.

Fo i Lt | ortrey

4

2
e

|

5 NOV 29 2021

et bt

§
!

e - T =y T
g e e
s G B

i
8l
Kt E ij

Looking for a more convenient way to pay your bill?

Log in to Ferguson.com and request access to Online Bill Pay.

T | : -
TERMS: NET 10TH PROX ORIGINAL INVOQICE TOTAL DUE $2,055.00

All past due amounts are subject to a service charge of 1.5% per month, or the maximum allowed by law, if lower. If Buyer fails to
pay within terms, then in addition to other remedies, Buyer agrees to pay Seller all costs of collection, including reasonable
attorney fees. Complete terms and conditions are available upon request or at

https:/Mww.ferguson.com/contentiwebsite-info/terms-of-sale, incorporated by reference. Seller may convert checks to ACH.




CHECK NO. 117
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION _ NET AMOUNT
12/15/21 15 219048 39929.00 0.00 39929.00

Check Date | Control Number

12/15/21 117 TOTALS FOR 41 39929.00 0.00 39929.00

PAY Thirty-nine Thousand Nine Hundred Twenty-nine Dollars and 00 cents

DATE CONTROL NO. AMOUNT
12/15/21 117 $*39,929.00
ACOUSTICS, INC.
209 PARK COURT
RIDGELAND MS 39157

PAID TO: ACOUSTICS, INC.
209 PARK COURT
RIDGELAND MS 39157

CHECK NO. 117
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION _ NET AMOUNT
12/15/21 15 219048 39929.00 0.00 39929.00

Check Date | Control Number

12/15/21 117 TOTALS FOR 41 39929.00 0.00 39929.00




Application and Certificate for Payment

TO OWNER: FOUNTAIN CONSTRUCTION COMPANY
P.0. BOX 10506

PROJECT:

Material Billing Community

JACKSON, MS 39289-0506 Bank
FROM CONTRACTOR:
Acoustics, Inc. VIA ARCHITECT:

209 Park Court
Ridgeland MS 39157-2229

APPLICATION NO: 15 Distribution to:

PERIOD TO: 12/31/21 OWNER []
CONTRACT FOR: PM ARCHITECT []
CONTRACT DATE: CONTRACTOR []
PROJECT NOS: FIELD [J

OTHER [J

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Contract.
Continuation Sheet, AIA Document G703, is attached.

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information
and belief the Work Covered by this Application for Payment has been completed in accordance
with the Contract Documents, that all amounts have been paid by the Contractor for Work for
which previous Certificates for Payment were issued and payments received from the Owner,

and that current payment shown in is now due.
Date: /2 //5/2’

CONTRACTOR:
By: Acoustics, Inc.

State o [Y\1SEVS AP

1. ORIGINAL CONTRACT SUM ..o ssssssssssessnsons 719,546.00
2. Net change by Change Orders .............coeoeeecoeeeeeciseessieessssseesns 1,410.00
3. CONTRACT SUM TO DATE (LiN€ 1 +/-2) ..o eeesess e 720,956.00
4. TOTAL COMPLETED & STORED TO DATE (Column Gon G703) ... $ 555,315.00
5. RETAINAGE:
a. 0.0 % of Completed Work
(Column D + E) on G703) $ 0.00
b. 0.0 % of Stored Material
(Column F on G703) $ 0.00
Total Retainage (Lines 5a + 5b or Total in Column | of G703) $ 0.00
6. TOTAL EARNED LESS RETAINAGE ... $ 555,315.00
(Line 4 less Line 5 Total)
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT ... $ 515,386.00
(Line 6 from prior Certificate)
8. CURRENT PAYMENT DUE  ......ooooeeeee st $ 39,929.00J
9. BALANCE TO FINISH, INCLUDING RETAINAGE
(Line 3 less Line 6) $ 165,641.00
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
Total changes approved in previous months by Owner | $ 1,410.00 | $ 0.00
Total approved this Month $ 0.00 | % 0.00
TOTALS |$ 1,410.00 | $ 0.00
NET CHANGES by Change Order $ 1,410.00

C t f: 3 setBug,
Soun yo \Z,Af(\\(_avr\\ 0" M!Ss
ubscribed and sworn to before -/\“{» 2y B &
me this | Swday of L r\b(/' ’DDBJ A el UQ{ 2
— . < 0"
i ) _.o:. ID # 104605 P-4
Notary Public: Y\ . DNAMASC, VALY : MARY DENISE EVANS :
My Commission expires: ) P , —
| \ -, Commission Expires”
9_ 9/0019\ * «97:;. Jan. 2,2022 .\ o
ARCHITECT'S CERTIFICATE FOR PAYMENT ° ’V -----------

In accordance with the Contract Documents, based on on-site observations’ anﬁltﬁe.(ag
comprising this application, the Architect certifies to the Owner that to the best of the Architect's
knowledge, information and belief the Work has progressed as indicated, the quality of the Work
is in accordance with the Contract Documents, and the Contractor is entitled to payment of the
AMOUNT CERTIFIED.

AMOUNT CERTIFIED ...
(Attach explanation if amount certified differs from the amount applied. Initial all figures on
this Application and on the Continuation Sheet that are changed to conform with the amount
certified.)

ARCHITECT:

By: Date:

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor
named herein. Issuance, payment and acceptance of payment are without prejudice to any
rights of the Owner or Contractor under this Contract.




AlA Continuation G703

Page of 2
Application no.: 15
Jobld: 8302 Application date: 12/15/21
Material Billing Community Period to: 12/31/21
Architect's project no.:
A B C D E F G H I
WORK COMPLETED Materials Total Compl.
Presently and Stored ke Rstics
It - | Prev. Amount s Fini i
Desctton of Wor Sored | Tovawe | Comel| Tofnen | Retunas
: e (not in D) (D+F) ; . ;
1 Metal Stud Material 141,954.00 141,954.00 0.00 0.00 | 141,954.00 100 0.00 0.00
2 Drywall Material 199,530.00 189,554.00 9,976.00 0.00 [ 199,530.00 100 0.00 0.00
3 Batt Insulation Material 90,250.00 85,738.00 4,512.00 0.00 90,250.00 100 0.00 0.00
4 Acoustical Grid Materials 26,580.00 25,251.00 0.00 0.00 25,251.00 95 1,329.00 0.00
5 Acoustical Tile Materials 121,150.00 71,479.00 25,441.00 0.00 96,920.00 80 24,230.00 0.00
6 Wood Ceiling Material 104,912.00 0.00 0.00 0.00 0.00 0 104,912.00 0.00
7 Acoustical Wall Panel Material 35,170.00 0.00 0.00 0.00 0.00 0 35,170.00 0.00
8 Change Order 1 1,410.00 1,410.00 0.00 0.00 1,410.00 100 0.00 0.00
eXP Extreme Gypsum
720,956.00 515,386.00 39,929.00 0.00 | 555,315.00 77 | 165,641.00 0.00




CHECK NO. 108
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION _ NET AMOUNT
11/15/21 10452 219048 19088.63 0.00 19088.63

Check Date | Control Number

12/15/21 108 TOTALS FOR 0645 19088.63 0.00 19088.63

PAY Nineteen Thousand Eighty-eight Dollars and 63 cents

DATE CONTROL NO. AMOUNT
12/15/21 108 $*19,088.63
E. CORNELL MALONE
#1 COMMERCE DRIVE SUITE 200
HATTIESBURG MS 39402

PAID TO: E. CORNELL MALONE
#1 COMMERCE DRIVE SUITE 200
HATTIESBURG MS 39402

CHECK NO. 108
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION _ NET AMOUNT
11/15/21 10452 219048 19088.63 0.00 19088.63

Check Date | Control Number

12/15/21 108 TOTALS FOR 0645 19088.63 0.00 19088.63




E. Comell Malone Corporation |nV Oic e: 1 0 4 52

1 Commerce Drive, Suite 200
Hattiesburg, MS 39402 Date: 11/15/2021 Due
601-352-5940 PO # 000053 Date: 12/15/2021

E CORNELL MALONE CORP PO#: 243878 Job
#: 219048
Bill To: Community Bank c¢fo
Fountain Construction Co., Inc P.O. Site:
Box 10506 Community Bank HQ
140 East Metro Parkway

Jackson, MS 39289-0506
Flowood, MS 39232

Description Quantity Unit Price Extended Price
Materials Paid by ECMC to Mitsubishi Chemical
WR44MNC15754978B1 1.00 $ 19,088.63 $ 19,088.63

44mm FR MICA MNC CLR 1575x4978 (62x196)

F
OUNTA!N CONSTRUCTI'ON

"

DEC 13 255 E

OO ele

Thank You For Your Business!

AmountDue Now: $ 19,088.63

REMIT PAYMENT TO:

E. Comell Malone Corporation 1
Commerce Drive, Suite 200
Hattiesburg, MS 39402



@AIA Document G702" - 1992

Application and Certificate for Payment

TO OWNER; o0 560 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-29 Distribution to:
QL Drawer -
Brandon, MS 30043 g-ra?‘a grflardes’ ;ggi s PERIOD TO: 1211512021 OWNER [J
CONTRACT FOR; ARCHITECT O
Fountain Construction Co Inc
P. 0. Box 10506 PROJECT NOS: / / FELD O
Jackson, MS 39289-0506 OTHER OO

CONTRACTOR’S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Contract.
Continuation Sheet, AIA Document G703, is attached.

The undersigned Contractor certifies that to the best of the Contractor’s knowledge, information
and belief the Work covered by this Application for Payment has been completed in accordance
with the Contract Documents, that all amounts have been paid by the Contractor for Work for
whith preyicus Centificates for Payment werc issued and payments received from the Qwner, and
tifat curregft payment shown herein is now due.

Date: _\:L‘ ' Q 'LL

e LA eoF""Ss e
Subscribed and sworn to before | s 01 pRY P Ue(’}..{‘:',
methis | [pT™ day ofDe ADA Y ¥ 1D # 126015 a1
Notary Public: %M%W : DONNA . THOMPSON :
My Commission cxpires: % Commission Expiru_-: K
wi2/aD g s

1. ORIGINAL CONTRACTSUM ... b3 16,350,000.00
2. Net change by Change Orders ....................................._ $ -6,289.313.14
3. CONTRACTSUMTODATE (Line 1 £2) .....oooooereieeeeei 10,060 686.86
4. TOTAL COMPLETED & STORED TO DATE (Column G on G703) ...... 5 8 267 780 87
5. RETAINAGE:
2. g2 % of Completed Work
{Column D + E on G703) 3 400.581.14
b. % of Stored Material '
(Eoﬁ Fumn Fon G703) 3 5.419.01
Total Retainage (Lines 5a + 5b or Total in Columa I of G703)....... $ 415,000.15
6. TOTAL EARNED LESSRETAINAGE ............................... 3 7,852,780.72
(Line 4 Less Line 5 Total)
7. LESS PREVIOUS CERTIFICATES FORPAYMENT ..................._. 3 7.294.419.04
(Line 6 from prior Certificate)
8.CURRENT PAYMENTDUE .............................._ [s 658.36168 |
9. BALANCE TO FINISH, INCLUDING RETAINAGE
(Line 3 less Line 6) $ 2 207 806,14
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
Total changes approved in previous months by Owner Peia 152 a7 $  cana 167 11
Total approved this Month $ T 3 - _n.on
TOTALS '; 61415397 $ & 90346711 |
NET CHANGES by Change Order $

ARCHITECT'S CERTIFICATE FOR PAYMERFjr; -5

In accordance with the Contract Documents, based on on-site obse?ﬂan'gn?-mfd' the data comprising
this application, the Architect certifies to the Owner that to the best of the Architect’s knowledge,
information and belief the Work has progressed as indicated, the quality of the Work is in
accordance with the Contract Documents, and the Contractor is entitled to payment of the
AMOUNT CERTIFIED.

AMOUNT CERTIFIED »-8,361.68
(Anach explanation if amount certified differs from the amoum applied. Initial all figures on this
Application and on the Continuation Sheet that are changed t0 conform with the amount certified.)
ARCHITECT:

By ¥yeoNt Dae. 11 Jan 2022

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor
named herein, [ssuance, payment and acceptance of payment are without prejudice to any rights of
the Owner or Contractor under this Contract

CAUTION: You should sign an original AlA Contract Document, on which this %‘ext dppears in RED. An original assures that changes will not be obscured.

AlA Document G702™ — 1992. Copyright © 1953, 1963, 1965, 1971, 1878, 1

983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law

and International Treatles. Unauthorized reproduction ar distribution of this AIA® Document, or any portion of it, may result in severe civil and ¢riminai penaities, and will be prosecuted to the maximum extent

possible under the law. Purchasers are
counsel, copyright@aia.org.

permitted 1o reproduce ten {10} copies of this document when completed. To report copyright viciations of AlA Contract Documents, e-mail The American Institute of Architects' legal



AlA Type Document

Application and Certification for Payment Page 1 of 37
TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-29 DISTRIBUTION
Brandon, MS 39043 P. O. Drawer 1869 . TO:
Brandon, MS 39043 PERIOD TO:12/15/2021 _ OWNER
_ARCHITECT
_ CONTRACTOR
FROM (CONTRACTOR): Fountain Construction Co Inc VIA (ARCHITECT): ARCHITECT'S
P. O. Box 10506 PROJECT NO:
Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:

v The Undersigned Contractor certifies that to the best of the Contractor's knowledge, information and
CONTRACTOR S APPLICATION FOR PAYMENT belief the work covered by this application for Payment has been completed in accordance with the
Application is made for Payment, as shown below, in connection with the Contract. Contract Documents, that all amounts have been paid by the Contractor for Work for which previous
Continuation Sheet, AIA Type Document is attached. Certificates for Payment were issued and payments received from the owner, and that

current payment shown herein is now due.
1. ORIGINAL CONTRACTSUM .. ... ................ $ 16,350,000.00
2. Net Change by Change Orders  ................ $ -6,289,313.14 CONTRACTOR: Fountain Construction Co Inc
P. O. Box 10506 Jackson, MS 39289-0506
3. CONTRACT SUM TO DATE (Line1+2)........... $ 10,060,686.86
4. TOTAL COMPLETED AND STORED TODATE . . .. .. $ 8,267,780.87 By: Date:
/
5. RETAINAGE: State of-
a. 5.02 % of Completed Work $ 409,581.14 '
—_— County of:
b. 5.00 % of Stored Material $ 5,419.01 Subscribed and Sworn to before me this Day of 20
Total retainage (Line5a+5b) . ................... $ 415,000.15 Notary Public:
My Commission Expires :
6. TOTAL EARNED LESS RETAINAGE . . ............ $ 7,852,780.72 .
(Line 4 less Line 5 Total) ARCHITECT'S CERTIFICATE FOR PAYMENT
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT In Accordance with the Contract Documents, based on on-site observations and the data com-
(Line 6 from prior Certificate) $ 7204 419.04 prising the above application, the Architect certifies to owner that to the best of the Architect's
prior Lertmeate) .. ... .. — knowledge, information and belief the Work has progressed as indicated,the quality of the work
8. CURRENT PAYMENTDUE .. ... ...\, $ 558,361.68 is in accordance with the Contract Documents, and the Contractor is entitled to payment of the
AMOUNT CERTIFIED.
9. BALANCE TO FINISH, INCLUDING RETAINAGE
(Llne 3 IeSS Llne 6) $M AMOUNT CERTIFIED _______________________________ $
(Attach explanation if amount certified differs from the amount applied. Initial all figures on this
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS Application and on the Continuation Sheet that are changed to conform to the amount certified.)
Total changes approved in ARCHITECT:
previous months by Owner 2,614,153.97 -8,903,467.11 By: Date:
Total approved this Month 0.00 0.00 This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor
named herein. Issuance, Payment and acceptance of payment are without prejudice to any
TOTALS 2,614,153.97 -8,903,467.11 rights of the Owner or Contractor under this Contract.
NET CHANGES by Change Order -6,289,313.14




AlA Type Document

Application and Certification for Payment Page 2 of 37
TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-29 DISTRIBUTION
Brandon, MS 39043 P. O. Drawer 1869 TO:
_ ARCHITECT
_ CONTRACTOR
FROM (CONTRACTOR): Fountain Construction Co Inc VIA (ARCHITECT): ARCHITECT'S
P. O. Box 10506 PROJECT NO:
Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:
SCHEDULE PREVIOUS COMPLETED STORED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE
DIVISION 00 - PROCUREMENT AND CONTRACTING REQUIREMENTS
0002 Tax 572,272.00 228,323.87 16,255.47 0.00 244,579.34 42.74 327,692.66 12,285.36
0003 Building Permit 35,195.00 35,195.00 0.00 0.00 35,195.00 100.00 0.00 1,759.74
0004 Builders Risk OCP and Liab Ins 70,461.00 70,461.00 0.00 0.00 70,461.00 100.00 0.00 3,523.05
0005 Bond 110,390.00 110,390.00 0.00 0.00 110,390.00 100.00 0.00 5,519.50
0006 Mobilization @ 2% 34,499.00 34,499.00 0.00 0.00 34,499.00 100.00 0.00 1,724.95
0007 Final Cleaning 39,365.00 0.00 0.00 0.00 0.00 0.00 39,365.00 0.00
0008 Punch list 10,550.00 0.00 0.00 0.00 0.00 0.00 10,550.00 0.00
DIVISION 01 - GENERAL REQUIREMENTS
12100 Allowances
0011 Rug Allowance 15,000.00 15,000.00 0.00 0.00 15,000.00 100.00 0.00 750.00
13100 Project Management & Coordination
0013 Project Management / Jobsite 223,867.00 221,796.00 500.00 0.00 222,296.00 99.30 1,571.00 11,114.80
Super (16=draws)
015000 Temporary Facilities & Controls
0016 Jobsite Sanitary and Drinking 9,537.00 9,353.00 0.00 0.00 9,353.00 98.07 184.00 467.65
Water (16=draws)
0017 Jobsite Communication (16=draws) 1,941.00 1,817.00 0.00 0.00 1,817.00 93.61 124.00 90.85
0018 General Duty Equip & Operators 96,369.00 95,521.00 200.00 0.00 95,721.00 99.33 648.00 4,786.05
(16=draws)
0019 Fuel (16=draws) 26,803.00 26,225.00 250.00 0.00 26,475.00 98.78 328.00 1,323.75
0020 Temporary Utilities (16=draws) 38,974.00 38,268.00 250.00 0.00 38,518.00 98.83 456.00 1,925.90

017419 Construction Waste Mgmt & Disposal



AlA Type Document

Application and Certification for Payment Page 3 of 37
TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-29 DISTRIBUTION
Brandon, MS 39043 P. O. Drawer 1869 TO:
_ ARCHITECT
_ CONTRACTOR
FROM (CONTRACTOR): Fountain Construction Co Inc VIA (ARCHITECT): ARCHITECT'S
P. 0. Box 10506 PROJECT NO:
Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:
SCHEDULE PREVIOUS COMPLETED STORED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE
0022 Jobsite Cleanup/misc labor 123,593.00 121,612.00 0.00 0.00 121,612.00 98.40 1,981.00 6,080.60
(16=draws)
0023 Waste Disposal (16 = draws) 55,599.00 54,675.00 0.00 0.00 54,675.00 98.34 924.00 2,733.75
0024 17839 Project Record Documents 10,550.00 0.00 0.00 0.00 0.00 0.00 10,550.00 0.00
DIVISION 03 - CONCRETE
31000 Concrete Forming & Accessories
0027 Excavate form footings 15,086.00 15,086.00 0.00 0.00 15,086.00 100.00 0.00 754.30
0028 Excavate Form perimeter grade 25,357.00 25,357.00 0.00 0.00 25,357.00 100.00 0.00 1,267.85
beam
0029 Excavate form elevator pit 1 9,864.00 9,864.00 0.00 0.00 9,864.00 100.00 0.00 493.20
0030 Excavate form elevator pit 2 9,864.00 9,864.00 0.00 0.00 9,864.00 100.00 0.00 493.20
0031 Form / prep slab on grade 10,676.00 10,676.00 0.00 0.00 10,676.00 100.00 0.00 533.80
0032 Form / prep 2nd floor slab 10,676.00 10,676.00 0.00 0.00 10,676.00 100.00 0.00 533.80
0033 Form / prep 3rd floor slab 10,676.00 10,676.00 0.00 0.00 10,676.00 100.00 0.00 533.80
0034 Form / prep 4th floor slab 10,676.00 10,676.00 0.00 0.00 10,676.00 100.00 0.00 533.80
0035 Excavate form dumpster/generator 11,605.00 0.00 0.00 0.00 0.00 0.00 11,605.00 0.00
pad
32000 Concrete Reinforcing
0037 Reinforcing material shop drwg 5,232.00 5,232.00 0.00 0.00 5,232.00 100.00 0.00 261.60
0038 Reinforcing material 49,593.00 49,593.00 0.00 0.00 49,593.00 100.00 0.00 2,479.65
0039 Fee on Reinforcing material 2,728.00 2,728.00 0.00 0.00 2,728.00 100.00 0.00 136.40
0040 Labor for reinforcing footings 2,901.00 2,901.00 0.00 0.00 2,901.00 100.00 0.00 145.05
0041 Labor for reinforcing grade beams 6,382.00 6,382.00 0.00 0.00 6,382.00 100.00 0.00 319.10



AlA Type Document

Application and Certification for Payment Page 4 of 37
TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-29 DISTRIBUTION
Brandon, MS 39043 P. O. Drawer 1869 TO:
_ ARCHITECT
_ CONTRACTOR
FROM (CONTRACTOR): Fountain Construction Co Inc VIA (ARCHITECT): ARCHITECT'S
P. O. Box 10506 PROJECT NO:
Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:
SCHEDULE PREVIOUS COMPLETED STORED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE
0042 Labor for reinforcing elevator pit 1 3,858.00 3,858.00 0.00 0.00 3,858.00 100.00 0.00 192.90
0043 Labor for reinforcing elevator pit 2 3,858.00 3,858.00 0.00 0.00 3,858.00 100.00 0.00 192.90
0044 Labor for wire mesh slab on grade 2,262.00 2,262.00 0.00 0.00 2,262.00 100.00 0.00 113.10
0045 Labor for wire mesh 2nd floor 2,262.00 2,262.00 0.00 0.00 2,262.00 100.00 0.00 113.10
0046 Labor for wire mesh 3rd floor 2,262.00 2,262.00 0.00 0.00 2,262.00 100.00 0.00 113.10
0047 Labor for wire mesh 4th floor 2,262.00 2,262.00 0.00 0.00 2,262.00 100.00 0.00 113.10
0048 Labor for reinforcing @ 3,481.00 0.00 0.00 0.00 0.00 0.00 3,481.00 0.00
dumpster/generator pad
33000 Cast-In-Place Concrete
0050 Concrete material @ foundation 221,418.00 219,755.25 0.00 0.00 219,755.25 99.25 1,662.75 10,987.76
upper floors & dumpster gen pad
0051 Fee on Concrete material 12,178.00 12,092.28 0.00 0.00 12,092.28 99.30 85.72 604.61
0052 Place and finish footings and grade 7,543.00 7,543.00 0.00 0.00 7,543.00 100.00 0.00 377.15
beams
0053 Place & finish elevator pit 1 3,713.00 3,713.00 0.00 0.00 3,713.00 100.00 0.00 185.65
0054 Place & finish elevator pit 2 3,713.00 3,713.00 0.00 0.00 3,713.00 100.00 0.00 185.65
0055 Place & finish slab on grade 19,612.00 19,612.00 0.00 0.00 19,612.00 100.00 0.00 980.60
0056 Place and finish 2nd floor 19,612.00 19,612.00 0.00 0.00 19,612.00 100.00 0.00 980.60
0057 Place and finish 3rd floor 19,612.00 19,612.00 0.00 0.00 19,612.00 100.00 0.00 980.60
0058 Place and finish 4th floor 19,612.00 19,612.00 0.00 0.00 19,612.00 100.00 0.00 980.60
0059 Place and finish 3,481.00 0.00 0.00 0.00 0.00 0.00 3,481.00 0.00
dumpster/generator pad
34500 Precast Architectural Concrete
0061 Precast Concrete Material 1,723,553.00 1,556,697.38 0.00 0.00 1,556,697.38 90.32 166,855.62 77,834.87



AlA Type Document

Application and Certification for Payment Page 5 of 37
TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-29 DISTRIBUTION
Brandon, MS 39043 P. O. Drawer 1869 TO:
Brandon, MS 39043 PERIOD TO: 12/15/2021 _ OWNER
_ARCHITECT
_CONTRACTOR
FROM (CONTRACTOR): Fountain Construction Co Inc VIA (ARCHITECT): ARCHITECT'S
P. 0. Box 10506 PROJECT NO:
Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:
SCHEDULE PREVIOUS COMPLETED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS  THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE
0062 Fee on Precast Concrete Materi 94,795.00 85,654.22 0.00 0.00 85,654.22 90.36 9,140.78 4,282.71
0063 Precast Erector Mobilization 23,790.00 23,790.00 0.00 0.00 23,790.00 100.00 0.00 1,189.50
0064 Precast Erection North Elevati 35,003.00 35,003.00 0.00 0.00 35,003.00 100.00 0.00 1,750.15
0065 Precast Erection South Elevati 39,549.00 39,549.00 0.00 0.00 39,549.00 100.00 0.00 1,977.45
0066 Precast Erection East Elevatio 69,779.00 69,779.00 0.00 0.00 69,779.00 100.00 0.00 3,488.95
0067 Precast Erection West Elevatio 69,779.00 69,779.00 0.00 0.00 69,779.00 100.00 0.00 3,488.95
36200 Non-Shrink Grouting
0069 Grout column bases 10,128.00 10,128.00 0.00 0.00 10,128.00 100.00 0.00 506.40
DIVISION 04 - MASONRY
42000 Unit Masonry
0072 Brick materials 16,000.00 1,255.03 0.00 0.00 1,255.03 7.84 14,744.97 62.75
0073 Fee on Brick Materials 880.00 69.07 0.00 0.00 69.07 7.85 810.93 3.45
0074 Brick labor 35,870.00 3,000.00 0.00 0.00 3,000.00 8.36 32,870.00 150.00
42200 Concrete Unit Masonry
0076 CMU materials 22,000.00 0.00 0.00 0.00 0.00 0.00 22,000.00 0.00
0077 Fee on CMU Materials 1,210.00 0.00 0.00 0.00 0.00 0.00 1,210.00 0.00
0078 CMU Labor 51,695.00 0.00 0.00 0.00 0.00 0.00 51,695.00 0.00
DIVISION 05 - METALS
51200 Structural Steel Framing
0081 Structural Steel Material 896,268.00 896,268.00 0.00 0.00 896,268.00 100.00 0.00 44,813.40
0082 Fee on Structural Steel 49,295.00 49,295.00 0.00 0.00 49,295.00 100.00 0.00 2,464.75



AlA Type Document

Application and Certification for Payment Page 6 of 37
TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-29 DISTRIBUTION
Brandon, MS 39043 P. O. Drawer 1869 TO:
_ ARCHITECT
_ CONTRACTOR
FROM (CONTRACTOR): Fountain Construction Co Inc VIA (ARCHITECT): ARCHITECT'S
P. O. Box 10506 PROJECT NO:
Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:
SCHEDULE PREVIOUS COMPLETED STORED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE
0083 Steel Erector Mobilization 52,626.00 52,626.00 0.00 0.00 52,626.00 100.00 0.00 2,631.30
0084 Erect Columns 12,449.00 12,449.00 0.00 0.00 12,449.00 100.00 0.00 622.45
0085 Erect Beams 2nd floor 104,085.00 104,085.00 0.00 0.00 104,085.00 100.00 0.00 5,204.25
0086 Erect Beams 3rd floor 104,085.00 104,085.00 0.00 0.00 104,085.00 100.00 0.00 5,204.25
0087 Erect Beams 4th floor 104,085.00 104,085.00 0.00 0.00 104,085.00 100.00 0.00 5,204.25
0088 Erect Beams Roof 100,570.00 100,570.00 0.00 0.00 100,570.00 100.00 0.00 5,028.50
0089 Erect Misc bracing bridging kickers 1,740.00 1,740.00 0.00 0.00 1,740.00 100.00 0.00 87.00
1stflr
0090 Erect Misc bracing bridging kickers 2,901.00 2,901.00 0.00 0.00 2,901.00 100.00 0.00 145.05
2nd flr
0091 Erect Misc bracing bridging kickers 2,901.00 2,901.00 0.00 0.00 2,901.00 100.00 0.00 145.05
3rd fIr
0092 Erect Misc bracing bridging kickers 2,901.00 2,901.00 0.00 0.00 2,901.00 100.00 0.00 145.05
4th flr
0093 Erect Misc bracing bridging kickers 2,901.00 2,901.00 0.00 0.00 2,901.00 100.00 0.00 145.05
Roof
52100 Steel Joist Framing
0095 Joist Materials 75,000.00 75,000.00 0.00 0.00 75,000.00 100.00 0.00 3,750.00
0096 Fee on Joist Material 4,125.00 4,125.00 0.00 0.00 4,125.00 100.00 0.00 206.25
0097 Joist Erection @ drive thru 1,055.00 1,055.00 0.00 0.00 1,055.00 100.00 0.00 52.75
0098 Joist Erection @ roof 3,693.00 3,693.00 0.00 0.00 3,693.00 100.00 0.00 184.65
53100 Steel Decking
0100 Deck material 32,070.00 32,070.00 0.00 0.00 32,070.00 100.00 0.00 1,603.50
0101 Fee on Deck Material 1,672.00 1,672.00 0.00 0.00 1,672.00 100.00 0.00 83.60
0102 Erect Deck 2nd floor 10,550.00 10,550.00 0.00 0.00 10,550.00 100.00 0.00 527.50



AlA Type Document

Application and Certification for Payment Page 7 of 37
TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-29 DISTRIBUTION
Brandon, MS 39043 P. O. Drawer 1869 TO:
_ ARCHITECT
_ CONTRACTOR
FROM (CONTRACTOR): Fountain Construction Co Inc VIA (ARCHITECT): ARCHITECT'S
P. O. Box 10506 PROJECT NO:
Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:
SCHEDULE PREVIOUS COMPLETED STORED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE
0103 Erect Deck 3rd floor 10,550.00 10,550.00 0.00 0.00 10,550.00 100.00 0.00 527.50
0104 Erect Deck 4th floor 10,550.00 10,550.00 0.00 0.00 10,550.00 100.00 0.00 527.50
0105 Erect Deck Roof 10,550.00 10,550.00 0.00 0.00 10,550.00 100.00 0.00 527.50
54000 Cold-Formed Exterior Steel Stud Framing
55000 Metal Fabrications
0108 Install lavatory vanity suppor 2,076.00 2,076.00 0.00 0.00 2,076.00 100.00 0.00 103.80
0109 Install bollards 7,271.00 5,300.00 0.00 0.00 5,300.00 72.89 1,971.00 265.00
0110 Install Ladders 2,227.00 2,227.00 0.00 0.00 2,227.00 100.00 0.00 111.35
0111 SS plate at monumental stair 8,406.00 0.00 0.00 0.00 0.00 0.00 8,406.00 0.00
balcony rail
55113 Metal Pan Stairs
0113 Stair 1 material 15,000.00 15,000.00 0.00 0.00 15,000.00 100.00 0.00 750.00
0114 Stair 2 material 15,000.00 15,000.00 0.00 0.00 15,000.00 100.00 0.00 750.00
0115 Fee on stair material 1,650.00 1,650.00 0.00 0.00 1,650.00 100.00 0.00 82.50
0116 Erect Stair 1 4,748.00 4,748.00 0.00 0.00 4,748.00 100.00 0.00 237.40
0117 Erect Stair 2 4,748.00 4,748.00 0.00 0.00 4,748.00 100.00 0.00 237.40
55213 Pipe and Tube Railings
0119 Pipe rail install 6,330.00 4,300.00 0.00 0.00 4,300.00 67.93 2,030.00 215.00
57100 Decorative Metal Stairs
0121 Monumental Stair material 56,100.00 56,100.00 0.00 0.00 56,100.00 100.00 0.00 2,805.00
0122 Fee on Monumental stair materi 3,086.00 3,086.00 0.00 0.00 3,086.00 100.00 0.00 154.30
0123 Erect Monumental Stair 2,638.00 2,638.00 0.00 0.00 2,638.00 100.00 0.00 131.90
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0124 Stainless Handrail material 34,491.00 30,946.00 0.00 0.00 30,946.00 89.72 3,545.00 1,547.30
0125 Fee on stainless handrail material 1,897.00 1,703.00 0.00 0.00 1,703.00 89.77 194.00 85.15
0126 Stainless Handrail labor 8,883.00 0.00 4,000.00 0.00 4,000.00 45.03 4,883.00 200.00
0127 Quartz tread material 16,587.00 0.00 0.00 0.00 0.00 0.00 16,587.00 0.00
0128 Fee on Quartz tread material 612.00 0.00 0.00 0.00 0.00 0.00 612.00 0.00
0129 Quartz tread labor 7,689.00 0.00 0.00 0.00 0.00 0.00 7,689.00 0.00
57313 Glazed Decorative Metal Railings
0131 Balcony railing materials 56,667.00 0.00 0.00 25,842.00 25,842.00 45.60 30,825.00 1,292.10
0132 Fee on Balcony railing materia 3,117.00 0.00 0.00 1,422.14 1,422.14 45.63 1,694.86 71.11
0133 Balcony railing labor 10,960.00 0.00 0.00 0.00 0.00 0.00 10,960.00 0.00
0134 57500 Decorative Formed Metal 603.00 0.00 0.00 0.00 0.00 0.00 603.00 0.00
0135 Aluminum Trellis material 181,214.00 181,214.00 0.00 0.00 181,214.00 100.00 0.00 9,060.70
0136 Fee on Aluminum Trellis material 9,967.00 9,967.00 0.00 0.00 9,967.00 100.00 0.00 498.35
0137 Aluminum Trellis Labor 52,552.00 44,669.20 7,000.00 0.00 51,669.20 98.32 882.80 2,583.46
0138 Aluminum Trellis Equipment 46,420.00 39,457.00 6,000.00 0.00 45,457.00 97.93 963.00 2,272.85
0139 Trellis embeds 3,165.00 3,165.00 0.00 0.00 3,165.00 100.00 0.00 158.25
DIVISION 06 - WOOD PLASTICS AND COMPOSITES
61000 Rough Carpentry
0142 Misc interior wood blocking 3,803.00 3,803.00 0.00 0.00 3,803.00 100.00 0.00 190.15
0143 Roof blocking 5,053.00 5,053.00 0.00 0.00 5,053.00 100.00 0.00 252.65
0144 Window blocking 19,654.00 19,654.00 0.00 0.00 19,654.00 100.00 0.00 982.70
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62023 Interior Finish Carpentry incl 64113 64116 64216 6480
0146 Admin/ Submittals 17,497.00 13,122.75 0.00 0.00 13,122.75 75.00 4,374.25 656.14
0147 1004 1005 204 2005 3004 300540 5,855.00 0.00 0.00 0.00 0.00 0.00 5,855.00 0.00
0148 4117 4118 4120 4122 6,293.00 0.00 0.00 0.00 0.00 0.00 6,293.00 0.00
0149 1413A 4131A 2,026.00 0.00 0.00 0.00 0.00 0.00 2,026.00 0.00
0150 Exec Lounge 4202 11,025.00 0.00 0.00 0.00 0.00 0.00 11,025.00 0.00
0151 Board Room 4103 3,524.00 0.00 0.00 0.00 0.00 0.00 3,524.00 0.00
0152 Board Room 4103 Wall Panels 29,857.00 0.00 0.00 0.00 0.00 0.00 29,857.00 0.00
0153 Community 4210 1112 6,098.00 0.00 0.00 0.00 0.00 0.00 6,098.00 0.00
0154 Lobby 1012 5,5692.00 0.00 0.00 0.00 0.00 0.00 5,592.00 0.00
0155 Lobby Reception 4002 3020 4003 25,004.00 0.00 0.00 0.00 0.00 0.00 25,004.00 0.00
0156 Small Conf 4143 16,616.00 0.00 0.00 0.00 0.00 0.00 16,616.00 0.00
0157 Copy 4135 4,051.00 0.00 0.00 0.00 0.00 0.00 4,051.00 0.00
0158 Work 4153 1,173.00 0.00 0.00 0.00 0.00 0.00 1,173.00 0.00
0159 Private Dining 4203 6,594.00 0.00 0.00 0.00 0.00 0.00 6,594.00 0.00
0160 Lobby Wall Panels 1012 21,469.00 20,000.00 0.00 0.00 20,000.00 93.16 1,469.00 1,000.00
0161 Maternity 33058 1,319.00 0.00 0.00 800.00 800.00 60.65 519.00 40.00
0162 Work 3305 2,901.00 0.00 0.00 2,000.00 2,000.00 68.94 901.00 100.00
0163 Elevator Lobby 20013001 40,301.00 0.00 0.00 0.00 0.00 0.00 40,301.00 0.00
0164 Work 3109 15,350.00 0.00 0.00 10,000.00 10,000.00 65.15 5,350.00 500.00
0165 Break 3023 8,319.00 0.00 0.00 0.00 0.00 0.00 8,319.00 0.00
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0166 Marketing Work 3403 10,365.00 0.00 0.00 9,365.00 9,365.00 90.35 1,000.00 468.25
0167 Marketing Collab 3400 31,930.00 0.00 0.00 25,000.00 25,000.00 78.30 6,930.00 1,250.00
0168 Credit Work 3203 10,534.00 0.00 0.00 8,534.00 8,534.00 81.01 2,000.00 426.70
0169 Coffee 3342 2,506.00 0.00 0.00 2,000.00 2,000.00 79.81 506.00 100.00
0170 Lounge 1260 2,949.00 0.00 0.00 0.00 0.00 0.00 2,949.00 0.00
0171 Drive Thru Teller 1253 1,757.00 0.00 0.00 0.00 0.00 0.00 1,757.00 0.00
0172 Refreshment 1250 644.00 0.00 0.00 0.00 0.00 0.00 644.00 0.00
0173 Work Space 1256 3,017.00 0.00 0.00 0.00 0.00 0.00 3,017.00 0.00
0174 Teller 1253 17,830.00 0.00 0.00 0.00 0.00 0.00 17,830.00 0.00
0175 Reception 1201/1206 16,479.00 0.00 0.00 0.00 0.00 0.00 16,479.00 0.00
0176 Work 1208 965.00 0.00 0.00 0.00 0.00 0.00 965.00 0.00
0177 Teller Screen 21,707.00 0.00 0.00 0.00 0.00 0.00 21,707.00 0.00
0178 Conf 1203 965.00 0.00 0.00 0.00 0.00 0.00 965.00 0.00
0179 Mail 4135 6,821.00 0.00 0.00 0.00 0.00 0.00 6,821.00 0.00
0180 Beverage 4013 2,057.00 0.00 0.00 0.00 0.00 0.00 2,057.00 0.00
0181 Typ North Closets 3 ea 1,398.00 0.00 0.00 0.00 0.00 0.00 1,398.00 0.00
0182 Typ East Closets 7 ea 4,141.00 0.00 0.00 0.00 0.00 0.00 4,141.00 0.00
0183 Exec Asst Closet 2 ea 2,110.00 0.00 0.00 0.00 0.00 0.00 2,110.00 0.00
0184 Marketing Closets 2 ea 1,635.00 0.00 0.00 0.00 0.00 0.00 1,635.00 0.00
0185 Finish of Wood Cabinets 8,482.00 0.00 0.00 0.00 0.00 0.00 8,482.00 0.00
0186 Wood Base Jambs stops & trim 57,076.00 39,953.20 10,000.00 0.00 49,953.20 87.52 7,122.80 2,497.66
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DIVISION 07 - THERMAL AND MOISTURE PROTECTION

71113 Bituminous Damp proofing

0189 Elevator pit waterproofing 10,550.00 10,550.00 0.00 0.00 10,550.00 100.00 0.00 527.50

0190 Foundation Perimeter waterproo 2,321.00 2,321.00 0.00 0.00 2,321.00 100.00 0.00 116.05

72100 Thermal Insulation

0192 Spray applied cellulose insul mat 11,750.00 11,750.00 0.00 0.00 11,750.00 100.00 0.00 587.50
1st fr

0193 Spray applied cellulose insul mat 11,750.00 11,750.00 0.00 0.00 11,750.00 100.00 0.00 587.50
2nd flr

0194 Spray applied cellulose insul mat 11,750.00 11,750.00 0.00 0.00 11,750.00 100.00 0.00 587.50
3rd fIr

0195 Spray applied cellulose insul mat 11,750.00 11,750.00 0.00 0.00 11,750.00 100.00 0.00 587.50
4th flr

0196 Spray applied cellulose insul mat 11,750.00 11,750.00 0.00 0.00 11,750.00 100.00 0.00 587.50
roof

0197 Spray applied cellulose insul install 11,750.00 11,750.00 0.00 0.00 11,750.00 100.00 0.00 587.50
1st fir

0198 Spray applied cellulose insul install 11,750.00 11,750.00 0.00 0.00 11,750.00 100.00 0.00 587.50
2nd flr

0199 Spray applied cellulose insul install 11,750.00 11,750.00 0.00 0.00 11,750.00 100.00 0.00 587.50
3rd flr

0200 Spray applied cellulose insul install 11,750.00 11,750.00 0.00 0.00 11,750.00 100.00 0.00 587.50
4th flr

0201 Spray applied cellulose insul install 11,750.00 11,750.00 0.00 0.00 11,750.00 100.00 0.00 587.50
roof

7421323 Metal Composite Material Wall Panels

0203 Composite wall panel materials 61,259.00 27,010.47 19,088.63 0.00 46,099.10 75.25 15,159.90 2,304.96

0204 Fee on Composite wall panel mat 3,194.00 1,486.44 1,050.49 0.00 2,536.93 79.43 657.07 126.85



AlA Type Document
Application and Certification for Payment

Page 12 of 37

TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-29 DISTRIBUTION

Brandon, MS 39043 P. O. Drawer 1869 TO:

_ ARCHITECT
_ CONTRACTOR
FROM (CONTRACTOR): Fountain Construction Co Inc VIA (ARCHITECT): ARCHITECT'S
P. O. Box 10506 PROJECT NO:
Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:
SCHEDULE PREVIOUS COMPLETED STORED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE

0205 Composite wall panel install E 16,845.00 0.00 12,633.75 0.00 12,633.75 75.00 4,211.25 631.69

elevation
0206 Composite wall panel install W 16,845.00 0.00 11,600.00 0.00 11,600.00 68.86 5,245.00 580.00

Elevation
75423 Thermoplastic Polyolefin (TPO) Roofing
0208 Roofing Sub Mobilization 2,532.00 2,532.00 0.00 0.00 2,532.00 100.00 0.00 126.60
0209 Equipment 12,238.00 12,238.00 0.00 0.00 12,238.00 100.00 0.00 611.90
0210 Rigid insulation material 70,500.00 70,500.00 0.00 0.00 70,500.00 100.00 0.00 3,525.00
0211 TPO material 24,000.00 24,000.00 0.00 0.00 24,000.00 100.00 0.00 1,200.00
0212 Fee on Roofing material 5,198.00 5,198.00 0.00 0.00 5,198.00 100.00 0.00 259.90
0213 Roof install at drive thru 6,485.00 6,485.00 0.00 0.00 6,485.00 100.00 0.00 324.25
0214 Roof install low roof under pavers 7,512.00 0.00 0.00 0.00 0.00 0.00 7,512.00 0.00
0215 Roof install high roof 87,915.00 87,915.00 0.00 0.00 87,915.00 100.00 0.00 4,395.75
76200 Sheet Metal Flashing and Trim
0217 Sheet metal material 7,500.00 0.00 6,000.00 0.00 6,000.00 80.00 1,500.00 300.00
0218 Fee on Sheet Metal Material 412.00 0.00 200.00 0.00 200.00 48.54 212.00 10.00
77200 Roof Accessories
0220 Roof hatch material 2,400.00 2,400.00 0.00 0.00 2,400.00 100.00 0.00 120.00
0221 Fee on roof hatch material 132.00 132.00 0.00 0.00 132.00 100.00 0.00 6.60
78100 Applied Fireproofing
0223 Applied fireproofing material 1st flr 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 944.85
0224 Applied fireproofing material 2nd flr 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 944.85
0225 Applied fireproofing material 3r fir 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 944.85
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0226 Applied fireproofing material 4th fir 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 944.85
0227 Applied fireproofing material roof 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 944.85
0228 Applied fireproofing labor 1st fir 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 944.85
0229 Applied fireproofing labor 2nd fir 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 944.85
0230 Applied fireproofing labor 3rd fir 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 944.85
0231 Applied fireproofing labor 4th flr 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 944.85
0232 Applied fireproofing labor roof 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 944.85
0233 78413 Penetration Fire stopping 7,000.00 7,000.00 0.00 0.00 7,000.00 100.00 0.00 350.00
0234 78446 Fire-Resistive Joint Systems 5,500.00 5,000.00 0.00 0.00 5,000.00 90.91 500.00 250.00
79200 Joint Sealants
0236 Precast joint sealants N elev 6,383.00 6,100.00 0.00 0.00 6,100.00 95.57 283.00 305.00
0237 Precast joint sealants S elev 6,383.00 5,800.00 0.00 0.00 5,800.00 90.87 583.00 290.00
0238 Precast joint sealants E elev 12,766.00 11,997.90 0.00 0.00 11,997.90 93.98 768.10 599.90
0239 Precast joint sealants W elev 12,766.00 12,212.80 0.00 0.00 12,212.80 95.67 553.20 610.64
0240 Site concrete joints 3,693.00 0.00 0.00 0.00 0.00 0.00 3,693.00 0.00
0241 Acoustical sealants at penetrations 7,913.00 0.00 0.00 0.00 0.00 0.00 7,913.00 0.00
DIVISION 08 - OPENINGS
81113 Hollow Metal Doors & Frames
0244 Hollow metal materials 8,026.00 8,026.00 0.00 0.00 8,026.00 100.00 0.00 401.30
0245 Fee on Hollow metal material 441.00 441.00 0.00 0.00 441.00 100.00 0.00 22.05
0246 Hollow metal frame install 3,028.00 2,000.00 1,028.00 0.00 3,028.00 100.00 0.00 151.40
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81216 Aluminum Frames w/84113
81416 Flush Wood Doors
0249 Wood Door material 105,197.00 0.00 105,197.00 0.00 105,197.00 100.00 0.00 5,259.85
0250 Fee on wood door material 5,786.00 0.00 5,786.00 0.00 5,786.00 100.00 0.00 289.30
0251 Wood Door labor 1st fir incl 6,693.00 0.00 0.00 0.00 0.00 0.00 6,693.00 0.00
hardware
0252 Wood Door labor 2nd flr incl 2,953.00 0.00 0.00 0.00 0.00 0.00 2,953.00 0.00
hardware
0253 Wood Door labor 3rd fir incl 15,356.00 0.00 0.00 0.00 0.00 0.00 15,356.00 0.00
hardware
0254 Wood Door labor 4th flr incl 5,709.00 0.00 0.00 0.00 0.00 0.00 5,709.00 0.00
hardware
87100 Door Hardware
0256 Door Hardware material 114,993.00 114,993.00 0.00 0.00 114,993.00 100.00 0.00 5,749.65
0257 Fee on Door hardware material 6,325.00 6,325.00 0.00 0.00 6,325.00 100.00 0.00 316.25
Door hardware labor is with doors
0259 Install Electric Hardware 58,290.00 0.00 0.00 0.00 0.00 0.00 58,290.00 0.00
0260 84113 Aluminum Framed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Entrances & Storefronts
84113 Aluminum Framed Entrances & Storefronts
0261 Aluminum Entrances & Storefont 244,703.00 242,703.00 0.00 0.00 242,703.00 99.18 2,000.00 12,135.15
Material
0262 Fee on aluminum entrances & 13,459.00 13,356.43 0.00 0.00 13,356.43 99.24 102.57 667.82
storefronts
0263 Fabrication labor 28,200.00 26,000.00 1,000.00 0.00 27,000.00 95.74 1,200.00 1,350.00
0264 Storefront frame install labor E Elev 12,900.00 5,500.00 3,000.00 0.00 8,500.00 65.89 4,400.00 425.00
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0265 Storefront frame install Labor W 12,900.00 1,500.00 8,400.00 0.00 9,900.00 76.74 3,000.00 495.00

Elev
0266 Storefront frame install labor N 16,000.00 1,500.00 10,500.00 0.00 12,000.00 75.00 4,000.00 600.00

Elev
0267 Storefront frame install labor S Elev 16,000.00 1,500.00 10,500.00 0.00 12,000.00 75.00 4,000.00 600.00
0268 Aluminum Entrances prep & 18,400.00 8,000.00 0.00 0.00 8,000.00 43.48 10,400.00 400.00

installation
0269 F4 door frame installation 17,600.00 6,000.00 2,000.00 0.00 8,000.00 45.45 9,600.00 400.00
84226 All-Glass Entrances
0271 All glass doors and hardware 79,167.00 0.00 0.00 0.00 0.00 0.00 79,167.00 0.00
0272 Fee on All Glass doors and 4,354.00 0.00 0.00 0.00 0.00 0.00 4,354.00 0.00

hardware
0273 All glass door installation 22,366.00 0.00 0.00 0.00 0.00 0.00 22,366.00 0.00
84413 Glazed Aluminum Curtain Walls
0275 Aluminum Stock lengths 106,425.00 106,425.00 0.00 0.00 106,425.00 100.00 0.00 5,321.25
0276 Fee on Glazed alum curtain wall 5,853.00 5,853.00 0.00 0.00 5,853.00 100.00 0.00 292.65

material
0277 Curtainwall install E Elev 24,800.00 23,560.00 0.00 0.00 23,560.00 95.00 1,240.00 1,178.00
0278 Curtainwall install W Elev 24,800.00 23,560.00 0.00 0.00 23,560.00 95.00 1,240.00 1,178.00
0279 Curtainwall install N Elev 35,000.00 33,750.00 0.00 0.00 33,750.00 96.43 1,250.00 1,687.50
0280 Curtainwall install S Elev 35,000.00 31,500.00 0.00 0.00 31,500.00 90.00 3,500.00 1,575.00
88000 Glazing
0282 Glazing materials 311,587.00 280,000.00 0.00 0.00 280,000.00 89.86 31,587.00 14,000.00
0283 Fee on Glazing materials 17,137.00 15,408.96 0.00 0.00 15,408.96 89.92 1,728.04 770.45
0284 Glazing install labor E Elev 9,500.00 8,550.00 0.00 0.00 8,550.00 90.00 950.00 427.50
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0285 Glazing install labor W Elev 9,500.00 8,550.00 0.00 0.00 8,550.00 90.00 950.00 427.50
0286 Glazing install labor N Elev 11,980.00 11,381.00 0.00 0.00 11,381.00 95.00 599.00 569.05
0287 Glazing install labor S Elev 11,980.00 10,782.00 0.00 0.00 10,782.00 90.00 1,198.00 539.10
88300 Mirrors
0289 Mirrors materials 9,468.00 0.00 0.00 0.00 0.00 0.00 9,468.00 0.00
0290 Fee on Mirrors 521.00 0.00 0.00 0.00 0.00 0.00 521.00 0.00
0291 Mirror install 2,638.00 0.00 0.00 0.00 0.00 0.00 2,638.00 0.00
0292 83313 Coiling Counter Shutters 15,247.00 0.00 0.00 13,247.00 13,247.00 86.88 2,000.00 662.35
DIVISION 09 - FINISHES
92216 Non-Structural Metal Framing
0295 Drywall sub mobilization 18,463.00 18,463.00 0.00 0.00 18,463.00 100.00 0.00 923.15
0296 Metal stud materials 141,954.00 141,954.00 0.00 0.00 141,954.00 100.00 0.00 7,097.70
0297 Fee on metal stud material 7,807.00 7,807.00 0.00 0.00 7,807.00 100.00 0.00 390.35
0298 Batt insulation materials 90,250.00 77,665.00 12,585.00 0.00 90,250.00 100.00 0.00 4,512.50
0299 Fee on insulation material 4,964.00 4,274.06 689.94 0.00 4,964.00 100.00 0.00 248.20
0300 Perimeter Metal Stud Labor 1st fIr 14,582.00 13,494.70 1,087.30 0.00 14,582.00 100.00 0.00 729.10
0301 Perimeter Metal Stud Labor 2nd fir 11,916.00 11,320.20 595.80 0.00 11,916.00 100.00 0.00 595.80
0302 Perimeter Metal Stud Labor 3rd flr 11,916.00 11,916.00 0.00 0.00 11,916.00 100.00 0.00 595.80
0303 Perimeter Metal Stud Labor 4th frl 11,916.00 11,916.00 0.00 0.00 11,916.00 100.00 0.00 595.80
0304 Interior Metal Stud Labor 1st fir 23,489.00 23,089.00 400.00 0.00 23,489.00 100.00 0.00 1,174.45
0305 Interior Metal Stud Labor 2nd fir 11,744.00 11,744.00 0.00 0.00 11,744.00 100.00 0.00 587.20
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TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-29 DISTRIBUTION
Brandon, MS 39043 P. O. Drawer 1869 TO:
_ ARCHITECT
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SCHEDULE PREVIOUS COMPLETED STORED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE
0306 Interior Metal Stud Labor 3rd fir 41,105.00 41,105.00 0.00 0.00 41,105.00 100.00 0.00 2,055.25
0307 Interior Metal Stud Labor 4th fir 41,105.00 41,105.00 0.00 0.00 41,105.00 100.00 0.00 2,055.25
0308 Batt insulation labor 20,500.00 18,450.00 0.00 0.00 18,450.00 90.00 2,050.00 922.50
0309 92400 Cement Plastering 20,206.00 0.00 1,000.00 0.00 1,000.00 4.95 19,206.00 50.00
92900 Gypsum Board
0311 Gyp BD materials 199,530.00 199,530.00 0.00 0.00 199,530.00 100.00 0.00 9,976.50
0312 Fee on Gyp BD materials 10,974.00 10,974.00 0.00 0.00 10,974.00 100.00 0.00 548.70
0313 Gyp Bd Labor 1st fir 40,631.00 36,567.90 2,063.10 0.00 38,631.00 95.08 2,000.00 1,931.55
0314 Gyp Bd Labor 2nd fir 25,856.00 24,563.20 600.00 0.00 25,163.20 97.32 692.80 1,258.16
0315 Gyp Bd Labor 3rd flr 62,793.00 62,793.00 0.00 0.00 62,793.00 100.00 0.00 3,139.65
0316 Gyp Bd Labor 4th fir 62,793.00 62,793.00 0.00 0.00 62,793.00 100.00 0.00 3,139.65
93000 Tiling
0318 Ceramic Materials 186,090.00 121,535.79 0.00 0.00 121,535.79 65.31 64,554.21 6,076.79
0319 Fee on Gyp BD materials 10,235.00 6,688.37 0.00 0.00 6,688.37 65.35 3,546.63 334.42
0320 Ceramic Labor 1st flr 93,209.00 600.00 0.00 0.00 600.00 0.64 92,609.00 30.00
0321 Ceramic Labor 2nd fir 9,200.00 4,416.00 0.00 0.00 4,416.00 48.00 4,784.00 220.80
0322 Ceramic Labor 3rd fir 33,971.00 10,191.30 6,794.20 0.00 16,985.50 50.00 16,985.50 849.28
0323 Ceramic Labor 4th fir 61,507.00 12,301.40 18,452.10 0.00 30,753.50 50.00 30,753.50 1,537.68
95123 Acoustical Tile Ceilings
0325 Acoustical Grid material 26,580.00 25,251.00 0.00 0.00 25,251.00 95.00 1,329.00 1,262.55
0326 Acoustical Tile material 121,150.00 72,334.11 27,344.00 0.00 99,678.11 82.28 21,471.89 4,983.91
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TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-29 DISTRIBUTION
Brandon, MS 39043 P. O. Drawer 1869 TO:
_ ARCHITECT
_ CONTRACTOR
FROM (CONTRACTOR): Fountain Construction Co Inc VIA (ARCHITECT): ARCHITECT'S
P. O. Box 10506 PROJECT NO:
Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:
SCHEDULE PREVIOUS COMPLETED STORED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE
0327 Wood Ceiling material 104,912.00 0.00 0.00 0.00 0.00 0.00 104,912.00 0.00
0328 Fee on Acoustical materials 13,895.00 4,738.15 1,504.80 0.00 6,242.95 44.93 7,652.05 312.15
0329 Acoustical Grid labor 17,500.00 3,500.00 8,750.00 0.00 12,250.00 70.00 5,250.00 612.50
0330 Acoustical Tile labor 9,759.00 0.00 0.00 0.00 0.00 0.00 9,759.00 0.00
0331 Wood Ceiling labor 4,750.00 0.00 0.00 0.00 0.00 0.00 4,750.00 0.00
96400 Wood Flooring
0333 Wood Flooring materials 7,800.00 0.00 0.00 0.00 0.00 0.00 7,800.00 0.00
0334 Fee on Wood Flooring materials 429.00 0.00 0.00 0.00 0.00 0.00 429.00 0.00
0335 Wood Flooring labor 4,431.00 0.00 0.00 0.00 0.00 0.00 4,431.00 0.00
96513 Resilient Base & Access w/96519
96519 Resilient Tile Flooring
0338 Resilient materials 5,470.00 5,470.00 0.00 0.00 5,470.00 100.00 0.00 273.50
0339 Fee on Resilient materials 301.00 301.00 0.00 0.00 301.00 100.00 0.00 15.05
0340 Resilient Labor 1st fir 1,102.00 0.00 0.00 0.00 0.00 0.00 1,102.00 0.00
0341 Resilient Labor 2nd fIr 2,310.00 0.00 0.00 0.00 0.00 0.00 2,310.00 0.00
0342 Resilient Labor 3rd flr 3,023.00 0.00 0.00 0.00 0.00 0.00 3,023.00 0.00
0343 Resilient Labor 4th flr 1,867.00 0.00 0.00 0.00 0.00 0.00 1,867.00 0.00
96813 Tile Carpeting
0345 Carpet Materials 142,690.00 113,496.57 0.00 0.00 113,496.57 79.54 29,193.43 5,674.83
0346 Fee on Carpet materials 7,848.00 6,245.94 0.00 0.00 6,245.94 79.59 1,602.06 312.30
0347 Carpet Labor 1st flr 2,701.00 0.00 0.00 0.00 0.00 0.00 2,701.00 0.00
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ITEM DESCRIPTION VALUE APPLICATIONS THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE
0348 Carpet Labor 2nd fIr 6,372.00 0.00 0.00 0.00 0.00 0.00 6,372.00 0.00
0349 Carpet Labor 3rd fir 23,664.00 0.00 0.00 0.00 0.00 0.00 23,664.00 0.00
0350 Carpet Labor 4th flr 17,942.00 0.00 0.00 0.00 0.00 0.00 17,942.00 0.00
97200 Wall Coverings
0352 Wall Covering Material 103,508.00 0.00 0.00 0.00 0.00 0.00 103,508.00 0.00
0353 Fee on Wall Covering materials 5,693.00 0.00 0.00 0.00 0.00 0.00 5,693.00 0.00
0354 Wall Covering Labor 50,000.00 0.00 0.00 0.00 0.00 0.00 50,000.00 0.00
0355 96723 Resinous Flooring 9,891.00 0.00 0.00 0.00 0.00 0.00 9,891.00 0.00
98433 Sound-Absorbing Wall Units
0357 Acoustical wall panel material 35,170.00 35,170.00 0.00 0.00 35,170.00 100.00 0.00 1,758.50
0358 Fee on Acoustical wall panel 1,934.00 1,934.00 0.00 0.00 1,934.00 100.00 0.00 96.70
materials
0359 Acoustical wall panel labor 8,427.00 8,427.00 0.00 0.00 8,427.00 100.00 0.00 421.35
99123 Painting
0361 Tape Float and Finish 1st flr 27,500.00 13,750.00 11,000.00 0.00 24,750.00 90.00 2,750.00 1,237.50
0362 Tape Float and Finish 2nd fir 17,500.00 14,000.00 1,750.00 0.00 15,750.00 90.00 1,750.00 787.50
0363 Tape Float and Finish 3rd flr 42,500.00 40,375.00 0.00 0.00 40,375.00 95.00 2,125.00 2,018.75
0364 Tape Float and Finish 4th flr 42,500.00 41,650.00 0.00 0.00 41,650.00 98.00 850.00 2,082.50
0365 Prime paint 1st fir 10,419.00 0.00 0.00 0.00 0.00 0.00 10,419.00 0.00
0366 Prime paint 2nd fir 6,630.00 0.00 1,989.00 0.00 1,989.00 30.00 4,641.00 99.45
0367 Prime paint 3rd fir 16,100.00 15,295.00 805.00 0.00 16,100.00 100.00 0.00 805.00
0368 Prime paint 4th fir 16,100.00 15,295.00 805.00 0.00 16,100.00 100.00 0.00 805.00
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0369 Finish Paint 1st fir 18,340.00 0.00 0.00 0.00 0.00 0.00 18,340.00 0.00
0370 Finish Paint 2nd fir 11,670.00 0.00 0.00 0.00 0.00 0.00 11,670.00 0.00
0371 Finish Paint 3rd flr 28,300.00 9,905.00 4,245.00 0.00 14,150.00 50.00 14,150.00 707.50
0372 Finish Paint 4th fir 28,300.00 9,905.00 4,245.00 0.00 14,150.00 50.00 14,150.00 707.50
0373 Paint CMU 4,785.00 0.00 0.00 0.00 0.00 0.00 4,785.00 0.00
DIVISION 10 - SPECIALTIES
101423 Panel Signhage
0376 Signage 6,388.00 0.00 0.00 0.00 0.00 0.00 6,388.00 0.00
0377 Fee on Signage 351.00 0.00 0.00 0.00 0.00 0.00 351.00 0.00
0378 102239 Folding Panel Partition 63,300.00 26,000.00 0.00 0.00 26,000.00 41.07 37,300.00 1,300.00

Protection
0379 102600 Wall and Door Protection 3,300.00 0.00 0.00 0.00 0.00 0.00 3,300.00 0.00
0380 Wall protection material 24,045.00 24,045.00 0.00 0.00 24,045.00 100.00 0.00 1,202.25
0381 Fee on Wall Protection materia 1,322.00 1,322.00 0.00 0.00 1,322.00 100.00 0.00 66.10
0382 Wall protection labor 5,275.00 0.00 0.00 0.00 0.00 0.00 5,275.00 0.00
0383 102800 Toilet Bath & Laundry 275.00 0.00 0.00 0.00 0.00 0.00 275.00 0.00

Accessories
0384 Toilet Accessory material 25,750.00 0.00 0.00 0.00 0.00 0.00 25,750.00 0.00
0385 Fee on Toilet Accessory Materials 1,416.00 0.00 0.00 0.00 0.00 0.00 1,416.00 0.00
0386 Toilet Accessory labor 3,393.00 0.00 0.00 0.00 0.00 0.00 3,393.00 0.00
104413 Fire Protection Cabinets wi/fire ext.
0388 Fire Ext and cabinets material 2,269.00 2,269.00 0.00 0.00 2,269.00 100.00 0.00 113.45
0389 Fee on Fire Extinguisher materials 125.00 125.00 0.00 0.00 125.00 100.00 0.00 6.25
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SCHEDULE PREVIOUS COMPLETED STORED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE
0390 Fire Ext and cabinets labor 574.00 0.00 0.00 0.00 0.00 0.00 574.00 0.00
105500 Postal Specialties
0392 Mailbox material 6,984.00 6,984.00 0.00 0.00 6,984.00 100.00 0.00 349.20
0393 Fee on Mailbox materials 384.00 384.00 0.00 0.00 384.00 100.00 0.00 19.20
0394 Mailbox labor 791.00 0.00 0.00 0.00 0.00 0.00 791.00 0.00
107500 Flagpoles
0396 Flagpole material 1,888.00 1,888.00 0.00 0.00 1,888.00 100.00 0.00 94.40
0397 Fee on Mailbox materials 104.00 104.00 0.00 0.00 104.00 100.00 0.00 5.20
0398 Flagpole labor 528.00 0.00 0.00 0.00 0.00 0.00 528.00 0.00
DIVISION 11 - EQUIPMENT
113100 Residential Appliances
0401 Ice Cuber with Bin 1,270.00 0.00 0.00 0.00 0.00 0.00 1,270.00 0.00
0402 All-Refrigerator 930.00 0.00 0.00 0.00 0.00 0.00 930.00 0.00
0403 Under counter Refrigerator 1,935.00 0.00 0.00 0.00 0.00 0.00 1,935.00 0.00
0404 Microwave Oven 1,000.00 0.00 0.00 0.00 0.00 0.00 1,000.00 0.00
0405 Fee on Residential Appliances 282.00 0.00 0.00 0.00 0.00 0.00 282.00 0.00
114000 Food Service Equipment
0407 Drop-In Sink 377.00 0.00 0.00 0.00 0.00 0.00 377.00 0.00
0408 Reach-In Refrigerator 3,799.00 0.00 0.00 0.00 0.00 0.00 3,799.00 0.00
0409 Proofer Cabinet Mobile 2,743.00 0.00 0.00 0.00 0.00 0.00 2,743.00 0.00
0410 Convection Oven Electric 1,471.00 0.00 0.00 0.00 0.00 0.00 1,471.00 0.00
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0411 Reach-In Under counter Freezer 3,747.00 0.00 0.00 0.00 0.00 0.00 3,747.00 0.00
0412 Commercial Waste Container 86.00 0.00 0.00 0.00 0.00 0.00 86.00 0.00
0413 Dishwasher Under counter 5,425.00 0.00 0.00 0.00 0.00 0.00 5,425.00 0.00
0414 Custom Stainless Steel 3,590.00 0.00 0.00 0.00 0.00 0.00 3,590.00 0.00

3-Compartment corner sink
0415 Wall / Splash Mount Faucet 101.00 0.00 0.00 0.00 0.00 0.00 101.00 0.00
0416 Pre-Rinse Faucet Assembly 307.00 0.00 0.00 0.00 0.00 0.00 307.00 0.00
0417 Smart Wall Shelving 256.00 0.00 0.00 0.00 0.00 0.00 256.00 0.00
0418 Disposer 1,770.00 0.00 0.00 0.00 0.00 0.00 1,770.00 0.00
0419 Bussing Utility Transport Cart 303.00 0.00 0.00 0.00 0.00 0.00 303.00 0.00

Plastic
0420 Hand Sink 154.00 0.00 0.00 0.00 0.00 0.00 154.00 0.00
0421 Mop Sink Cabinet 3,883.00 0.00 0.00 0.00 0.00 0.00 3,883.00 0.00
0422 Ice Cuber 3,951.00 0.00 0.00 0.00 0.00 0.00 3,951.00 0.00
0423 Custom Stainless Steel Work 926.00 0.00 0.00 0.00 0.00 0.00 926.00 0.00

Table
0424 Custom Stainless Steel counter 7,762.00 0.00 0.00 0.00 0.00 0.00 7,762.00 0.00

w/overshelf
0425 Installation 3,349.00 0.00 0.00 0.00 0.00 0.00 3,349.00 0.00
0426 Fee on Food Service Equipment 2,420.00 0.00 0.00 0.00 0.00 0.00 2,420.00 0.00
DIVISION 12 - FURNISHINGS
122413 Roller Window Shades
0429 Roller shade material 107,790.00 0.00 0.00 0.00 0.00 0.00 107,790.00 0.00
0430 Fee on Roller Shade materials 5,928.00 0.00 0.00 0.00 0.00 0.00 5,928.00 0.00
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0431 Roller shade labor 23,054.00 0.00 0.00 0.00 0.00 0.00 23,054.00 0.00
DIVISION 14 - CONVEYING EQUIPM
142400 Hydraulic Elevators
Elevator 1
0435 Preproduction / engineering Due 93,672.00 93,672.00 0.00 0.00 93,672.00 100.00 0.00 4,683.60

upon order placement
0436 Jack Hole 18,735.00 18,735.00 0.00 0.00 18,735.00 100.00 0.00 936.75
0437 Material 28,102.00 28,102.00 0.00 0.00 28,102.00 100.00 0.00 1,405.10
0438 Labor 46,836.00 44,494 .20 0.00 0.00 44,494 .20 95.00 2,341.80 2,224.71
Elevator 2
0440 Preproduction / engineering -Due 93,672.00 93,672.00 0.00 0.00 93,672.00 100.00 0.00 4,683.60

upon order placement
0441 Jack Hole 18,735.00 18,735.00 0.00 0.00 18,735.00 100.00 0.00 936.75
0442 Material 28,102.00 28,102.00 0.00 0.00 28,102.00 100.00 0.00 1,405.10
0443 Labor 46,836.00 39,810.60 4,683.60 0.00 44,494 .20 95.00 2,341.80 2,224.71
Elevator 3
0445 Preproduction / engineering -Due 69,892.00 69,892.00 0.00 0.00 69,892.00 100.00 0.00 3,494.60

upon order placement
0446 Jack Hole 13,978.00 13,978.00 0.00 0.00 13,978.00 100.00 0.00 698.90
0447 Material 20,967.00 20,967.00 0.00 0.00 20,967.00 100.00 0.00 1,048.35
0448 Labor 34,947.00 29,704.95 3,494.70 0.00 33,199.65 95.00 1,747.35 1,659.98

DIVISION 21-FIRE SUPPRESSION
211313 Fire Protection
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0451 Engineering / Shop Drwgs 4,009.00 4,009.00 0.00 0.00 4,009.00 100.00 0.00 200.45
0452 Material riser and standpipe 10,812.00 10,812.00 0.00 0.00 10,812.00 100.00 0.00 540.60
0453 Fire Sprinkler material 1st fir 17,148.00 17,148.00 0.00 0.00 17,148.00 100.00 0.00 857.40
0454 Fire Sprinkler material 2nd fir 8,625.00 8,625.00 0.00 0.00 8,625.00 100.00 0.00 431.25
0455 Fire Sprinkler material 3rd fir 18,066.00 18,066.00 0.00 0.00 18,066.00 100.00 0.00 903.30
0456 Fire Sprinkler material 4th flr 18,089.00 18,089.00 0.00 0.00 18,089.00 100.00 0.00 904.45
0457 Labor riser and standpipe 9,495.00 9,495.00 0.00 0.00 9,495.00 100.00 0.00 474.75
0458 Fire Sprinkler labor 1st fir 23,210.00 22,210.00 71.60 0.00 22,281.60 96.00 928.40 1,114.08
0459 Fire Sprinkler labor 2nd fir 18,990.00 17,990.00 240.40 0.00 18,230.40 96.00 759.60 911.52
0460 Fire Sprinkler labor 3rd flr 23,210.00 22,510.00 0.00 0.00 22,510.00 96.98 700.00 1,125.50
0461 Fire Sprinkler labor 4th flr 23,210.00 21,700.00 581.60 0.00 22,281.60 96.00 928.40 1,114.08
0462 Final Testing / Commissioning 1,583.00 0.00 0.00 0.00 0.00 0.00 1,583.00 0.00
DIVISION 22 - PLUMBING
0464 Plumbing sub mobilization 10,324.00 10,324.00 0.00 0.00 10,324.00 100.00 0.00 516.20
0465 Plumbing General Conditions 14,676.00 14,676.00 0.00 0.00 14,676.00 100.00 0.00 733.80
0466 Underground Sewer material 9,680.00 9,680.00 0.00 0.00 9,680.00 100.00 0.00 484.00
0467 Underground Sewer labor 30,320.00 30,320.00 0.00 0.00 30,320.00 100.00 0.00 1,516.00
0468 Above Grade Sewer & Vent Mat 53,185.00 53,185.00 0.00 0.00 53,185.00 100.00 0.00 2,659.25
0469 Above Grade Sewer & Vent labor 71,815.00 71,815.00 0.00 0.00 71,815.00 100.00 0.00 3,590.75
0470 Underground Storm Drainage 4,500.00 4,500.00 0.00 0.00 4,500.00 100.00 0.00 225.00
0471 Above Grade Storm Drainage 36,300.00 36,300.00 0.00 0.00 36,300.00 100.00 0.00 1,815.00

material
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0472 Above Grade Storm Drainage labor 29,950.00 29,950.00 0.00 0.00 29,950.00 100.00 0.00 1,497.50
0473 Domestic Water Piping material 49,515.00 49,515.00 0.00 0.00 49,515.00 100.00 0.00 2,475.75
0474 Domestic Water Piping labor 50,985.00 50,475.15 0.00 0.00 50,475.15 99.00 509.85 2,523.76
0475 Plumbing Fixtures material 79,241.00 79,241.00 0.00 0.00 79,241.00 100.00 0.00 3,962.05
0476 Fee on plumbing Fixture material 4,359.00 4,359.00 0.00 0.00 4,359.00 100.00 0.00 217.95
0477 Plumbing Fixtures labor 36,393.00 14,921.13 5,822.88 0.00 20,744.01 57.00 15,648.99 1,037.20
0478 Insulation 35,000.00 35,000.00 0.00 0.00 35,000.00 100.00 0.00 1,750.00
DIVISION 23 - HEATING VENTILATING & AIR CONDTIONING
0480 HVAC Sub Mobilization 14,221.00 14,221.00 0.00 0.00 14,221.00 100.00 0.00 711.05
0481 Preconstruction / submittals 19,518.00 19,518.00 0.00 0.00 19,518.00 100.00 0.00 975.90
0482 Water source heat pumps material 398,000.00 398,000.00 0.00 0.00 398,000.00 100.00 0.00 19,900.00
0483 Fee on Water Source heat pump 21,890.00 21,890.00 0.00 0.00 21,890.00 100.00 0.00 1,094.50
material
0484 Water source heat pumps labor 37,136.00 37,136.00 0.00 0.00 37,136.00 100.00 0.00 1,856.80
0485 Cooling Tower material 127,000.00 106,458.00 0.00 0.00 106,458.00 83.83 20,542.00 5,322.90
0486 Fee on Cooling Tower material 6,985.00 5,858.59 0.00 0.00 5,858.59 83.87 1,126.41 292.93
0487 Cooling Tower labor 4,220.00 0.00 0.00 0.00 0.00 0.00 4,220.00 0.00
0488 Pumps / Accessories material 17,800.00 17,800.00 0.00 0.00 17,800.00 100.00 0.00 890.00
0489 Fee on pumps material 979.00 979.00 0.00 0.00 979.00 100.00 0.00 48.95
0490 Pumps / Accessories labor 5,064.00 5,064.00 0.00 0.00 5,064.00 100.00 0.00 253.20
0491 Geo Thermal Piping material 156,140.00 156,140.00 0.00 0.00 156,140.00 100.00 0.00 7,807.00
0492 Geo Thermal Piping labor 151,920.00 151,920.00 0.00 0.00 151,920.00 100.00 0.00 7,596.00
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TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-29 DISTRIBUTION
Brandon, MS 39043 P. O. Drawer 1869 TO:
_ ARCHITECT
_ CONTRACTOR
FROM (CONTRACTOR): Fountain Construction Co Inc VIA (ARCHITECT): ARCHITECT'S
P. O. Box 10506 PROJECT NO:
Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:
SCHEDULE PREVIOUS COMPLETED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE
0493 ERV material 36,700.00 36,700.00 0.00 0.00 36,700.00 100.00 0.00 1,835.00
0494 Fee on ERV material 2,019.00 2,019.00 0.00 0.00 2,019.00 100.00 0.00 100.95
0495 ERV labor 3,5687.00 3,587.00 0.00 0.00 3,587.00 100.00 0.00 179.35
0496 Grilles/Registers/ Diffusers Material 50,640.00 45,576.00 5,064.00 0.00 50,640.00 100.00 0.00 2,532.00
0497 Grilles/Registers/ Diffusers labor 29,540.00 11,816.00 14,770.00 0.00 26,586.00 90.00 2,954.00 1,329.30
0498 Ductwork material 91,785.00 90,550.00 0.00 0.00 90,550.00 98.65 1,235.00 4,527.50
0499 Ductwork labor 97,609.00 95,609.00 0.00 0.00 95,609.00 97.95 2,000.00 4,780.45
0500 Insulation 43,888.00 43,010.24 0.00 0.00 43,010.24 98.00 877.76 2,150.51
0501 Controls Engineering and Parts 24,265.00 20,625.25 0.00 0.00 20,625.25 85.00 3,639.75 1,031.26
0502 Controls Labor / Installation 16,880.00 14,348.00 0.00 0.00 14,348.00 85.00 2,532.00 717.40
0503 Start Up 29,540.00 14,179.20 7,975.80 0.00 22,155.00 75.00 7,385.00 1,107.75
0504 Test and Balance 34,815.00 0.00 0.00 0.00 0.00 0.00 34,815.00 0.00
DIVISION 26 - ELECTRICAL
0506 Electrical mobilization 15,116.00 15,116.00 0.00 0.00 15,116.00 100.00 0.00 755.80
0507 Electrical General Conditions 12,884.00 11,784.00 300.00 0.00 12,084.00 93.79 800.00 604.20
0508 Branch Conduit - Material 57,000.00 56,000.00 800.00 0.00 56,800.00 99.65 200.00 2,840.00
0509 Branch Conduit - Labor 237,563.00 227,000.00 3,000.00 0.00 230,000.00 96.82 7,563.00 11,500.00
0510 Branch Wire - Material 24,000.00 23,900.00 100.00 0.00 24,000.00 100.00 0.00 1,200.00
0511 Branch Wire - Labor 42,000.00 40,500.00 500.00 0.00 41,000.00 97.62 1,000.00 2,050.00
0512 Feeder Conduit - Material 24,329.00 22,900.00 0.00 0.00 22,900.00 94.13 1,429.00 1,145.00
0513 Feeder Conduit - Labor 40,000.00 38,000.00 0.00 0.00 38,000.00 95.00 2,000.00 1,900.00
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TO (OWNER): P. O. Drawer 1869

Brandon, MS 39043

PROJECT: Community Bank Headquarters
P. O. Drawer 1869
Brandon, MS 39043

APPLICATION NO: 219048-29

PERIOD TO: 12/15/2021

DISTRIBUTION

TO:

~ ARCHITECT
_ CONTRACTOR
FROM (CONTRACTOR): Fountain Construction Co Inc VIA (ARCHITECT): ARCHITECT'S
P. O. Box 10506 PROJECT NO:
Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:
SCHEDULE PREVIOUS COMPLETED STORED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS  THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE
0514 Feeder Wire - Material 68,400.00 64,850.00 0.00 0.00 64,850.00 94.81 3,550.00 3,242.50
0515 Feeder Wire - Labor 29,000.00 23,000.00 2,000.00 0.00 25,000.00 86.21 4,000.00 1,250.00
0516 Switchgear material 62,495.00 62,495.00 0.00 0.00 62,495.00 100.00 0.00 3,124.75
0517 Fee on Switchgear material 3,437.00 3,437.00 0.00 0.00 3,437.00 100.00 0.00 171.85
0518 Switchgear Installation 36,309.00 35,000.00 0.00 0.00 35,000.00 96.39 1,309.00 1,750.00
0519 Lighting Fixtures material 394,375.00 265,980.68 33,782.00 0.00 299,762.68 76.01 94,612.32 14,988.13
0520 Fee on Lighting fixtures 21,690.00 15,136.29 1,857.69 0.00 16,993.98 78.35 4,696.02 849.70
0521 Fixture Installation 103,367.00 32,000.00 0.00 0.00 32,000.00 30.96 71,367.00 1,600.00
0522 Lighting Controls material 14,546.00 7,000.00 3,527.00 0.00 10,527.00 72.37 4,019.00 526.35
0523 Wiring Devices 23,648.00 9,000.00 5,000.00 0.00 14,000.00 59.20 9,648.00 700.00
0524 Grounding 6,000.00 5,000.00 0.00 0.00 5,000.00 83.33 1,000.00 250.00
0525 Temporary Power 20,000.00 19,500.00 500.00 0.00 20,000.00 100.00 0.00 1,000.00
0526 Generator Material 211,785.00 211,785.00 0.00 0.00 211,785.00 100.00 0.00 10,589.25
0527 Fee on Generator 11,648.00 11,648.00 0.00 0.00 11,648.00 100.00 0.00 582.40
0528 Generator Installation 22,707.00 0.00 0.00 0.00 0.00 0.00 22,707.00 0.00
DIVISION 28 - ELECTRONIC SAFETY & SECURITY
283100 Fire Alarm System
0531 Fire Alarm materials 15,509.00 11,590.00 1,000.00 0.00 12,590.00 81.18 2,919.00 629.50
0532 Fire Alarm Installation 15,408.00 2,000.00 5,000.00 0.00 7,000.00 4543 8,408.00 350.00

DIVISION 31 - EARTHWORK

312000 Earthmoving
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TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-29 DISTRIBUTION

Brandon, MS 39043 P. O. Drawer 1869 TO:

_ ARCHITECT
_ CONTRACTOR
FROM (CONTRACTOR): Fountain Construction Co Inc VIA (ARCHITECT): ARCHITECT'S
P. O. Box 10506 PROJECT NO:
Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:
SCHEDULE PREVIOUS COMPLETED STORED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE

0535 Remove excess limestone in place 2,949.00 0.00 2,949.00 0.00 2,949.00 100.00 0.00 147.45

by site contract
0536 Fine grade and backfill curbs 14,945.00 0.00 14,945.00 0.00 14,945.00 100.00 0.00 747.25
312318 Earthwork for Structures
0538 Remove piling spoils 10,404.00 10,404.00 0.00 0.00 10,404.00 100.00 0.00 520.20
0539 Remove foundation spoils 14,355.00 14,355.00 0.00 0.00 14,355.00 100.00 0.00 717.75
0540 Granular fill slab drainage layer 20,370.00 20,370.00 0.00 0.00 20,370.00 100.00 0.00 1,018.50
312513 Erosion Control
0542 Erosion Control Maintenance & 10,785.00 7,574.00 0.00 0.00 7,574.00 70.23 3,211.00 378.70

SWPP Repors (16=draws)
0543 313116 Termite Control 2,191.00 2,191.00 0.00 0.00 2,191.00 100.00 0.00 109.55
313421 Aggregate Pier Soil Reinforcement
0545 Engineering and shop drwgs 8,124.00 8,124.00 0.00 0.00 8,124.00 100.00 0.00 406.20
0546 Aggregate pier sub mobilizatio 21,100.00 21,100.00 0.00 0.00 21,100.00 100.00 0.00 1,055.00
0547 Test pile 15,825.00 15,825.00 0.00 0.00 15,825.00 100.00 0.00 791.25
0548 Aggregate pier materials 18,093.00 18,093.00 0.00 0.00 18,093.00 100.00 0.00 904.65
0549 Aggregate pier labor & equip 39,193.00 39,193.00 0.00 0.00 39,193.00 100.00 0.00 1,959.65
DIVISION 32 - EXTERIOR IMPROVEMENTS
321216 Bituminous Plant Mix (hot Mix) Base
0552 Asphalt milling at existing inlets 5,275.00 0.00 5,275.00 0.00 5,275.00 100.00 0.00 263.75
0553 Asphalt base at curbs 18,990.00 0.00 18,990.00 0.00 18,990.00 100.00 0.00 949.50
321217 Asphaltic Concrete Surface Course
0555 Asphalt surface 115,839.00 0.00 115,839.00 0.00 115,839.00 100.00 0.00 5,791.95
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TO (OWNER): P. O. Drawer 1869
Brandon, MS 39043

PROJECT: Community Bank Headquarters
P. O. Drawer 1869
Brandon, MS 39043

APPLICATION NO: 219048-29
PERIOD TO: 12/15/2021

DISTRIBUTION

TO:

~ ARCHITECT
_CONTRACTOR
FROM (CONTRACTOR): Fountain Construction Co Inc VIA (ARCHITECT): ARCHITECT'S
P. 0. Box 10506 PROJECT NO:
Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:
SCHEDULE PREVIOUS COMPLETED STORED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS  THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE
321313 Concrete Paving
0557 Reinforcing steel labor @ pavi 9,642.00 0.00 9,642.00 0.00 9,642.00 100.00 0.00 482.10
0558 Concrete forming @ paving 22,800.00 0.00 22,800.00 0.00 22,800.00 100.00 0.00 1,140.00
0559 Concrete material @ paving 69,930.00 2,326.00 45,000.00 0.00 47,326.00 67.68 22,604.00 2,366.30
0560 Fee on Paving concrete materia 4,070.00 128.00 2,476.00 0.00 2,604.00 63.98 1,466.00 130.20
0561 Concrete place and finish @ 16,500.00 0.00 16,500.00 0.00 16,500.00 100.00 0.00 825.00
paving
321314 Concrete Curb and Gutter
0563 Concrete material @ Curb & Gutter 21,924.00 0.00 21,924.00 0.00 21,924.00 100.00 0.00 1,096.20
0564 Fee on Curb Concrete materials 1,276.00 0.00 1,276.00 0.00 1,276.00 100.00 0.00 63.80
0565 Place and finish curb & gutter 29,000.00 0.00 29,000.00 0.00 29,000.00 100.00 0.00 1,450.00
321315 Concrete Sidewalks
0567 Concrete material @ sidewalks 9,597.00 0.00 0.00 0.00 0.00 0.00 9,597.00 0.00
0568 Fee on Sidewalk Concrete mater 558.00 0.00 0.00 0.00 0.00 0.00 558.00 0.00
0569 Concrete Form place & finish @ 23,063.00 0.00 0.00 0.00 0.00 0.00 23,063.00 0.00
sidewalks
0570 321723 Pavement Marking 4,050.00 0.00 0.00 0.00 0.00 0.00 4,050.00 0.00
323119 Decorative Metal Fences & Gates
0572 Gate material 36,363.00 0.00 36,363.00 0.00 36,363.00 100.00 0.00 1,818.15
0573 Fee on Gate material 1,818.00 0.00 1,818.00 0.00 1,818.00 100.00 0.00 90.90
0574 Gate install 6,407.00 0.00 6,407.00 0.00 6,407.00 100.00 0.00 320.35
328206 Pedestal Paver System
0576 Paver material 18,000.00 18,000.00 0.00 0.00 18,000.00 100.00 0.00 900.00
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TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-29 DISTRIBUTION
Brandon, MS 39043 P. O. Drawer 1869 TO:
_ ARCHITECT
_ CONTRACTOR
FROM (CONTRACTOR): Fountain Construction Co Inc VIA (ARCHITECT): ARCHITECT'S
P. O. Box 10506 PROJECT NO:
Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:
SCHEDULE PREVIOUS COMPLETED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE
0577 Fee on Paver material 990.00 990.00 0.00 0.00 990.00 100.00 0.00 49.50
0578 Paver install 7,000.00 0.00 0.00 0.00 0.00 0.00 7,000.00 0.00
0579 329219 Seeding 5,000.00 0.00 0.00 0.00 0.00 0.00 5,000.00 0.00
Owner Purchase Offsets
10001 Owner PO 00001 Harris Rebar -58,763.00 -49,593.00 -9,170.00 0.00 -58,763.00 100.00 0.00 -2,938.15
10002 Owner PO 00002 Jackson Ready -269,000.00 -229,855.25 0.00 0.00 -229,855.25 85.45 -39,144.75 -11,492.76
M
10003 Owner PO 00005 Jackson Precast -1,722,553.00 -1,556,694.38 0.00 0.00 -1,556,694.38 90.37 -165,858.62 -77,834.73
10004 Owner PO 00004 Jefcoat Fence -36,363.00 0.00 0.00 0.00 0.00 0.00 -36,363.00 0.00
10005 Owner PO 00007 Old South Brick -18,000.00 -1,255.33 0.00 0.00 -1,255.33 6.97 -16,744.67 -62.77
Masonry Material
10006 Owner PO 00011 Slay Steel -1,096,766.00 -1,096,766.00 0.00 0.00 -1,096,766.00 100.00 0.00 -54,838.30
-Structural Steel
10006.1 Owner PO 000111 Slay Steel -40,048.00 -40,048.00 0.00 0.00 -40,048.00 100.00 0.00 -2,002.40
-Precase Embed Stiffener Plates
10007 Owner PO 00012 Stone Source -77,928.00 -28,500.00 0.00 0.00 -28,500.00 36.57 -49,428.00 -1,425.00
-Counter Tops
10008 Owner PO 00013 Southern Pipe -2,126.37 -2,126.37 0.00 0.00 -2,126.37 100.00 0.00 -106.32
-Sewer Rough In
10009 Owner PO 00014 -66,482.00 -43,466.53 0.00 0.00 -43,466.53 65.38 -23,015.47 -2,173.33
Ferguson-Plumbing fixtures
10010 Owner PO 00015 Avallone -Coiling -20,192.00 0.00 -16,582.25 0.00 -16,582.25 82.12 -3,609.75 -829.11
Counter Door
10011 Owner PO 00016 Avallone -5,313.00 0.00 0.00 0.00 0.00 0.00 -5,313.00 0.00
-signage
10012 Owner PO 00017 Avallone -Fire -2,269.00 -2,269.00 0.00 0.00 -2,269.00 100.00 0.00 -113.45

Ext & Cabinets
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TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-29 DISTRIBUTION

Brandon, MS 39043 P. O. Drawer 1869 TO:
_ ARCHITECT
_ CONTRACTOR
FROM (CONTRACTOR): Fountain Construction Co Inc VIA (ARCHITECT): ARCHITECT'S
P. O. Box 10506 PROJECT NO:
Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:
SCHEDULE PREVIOUS COMPLETED STORED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE

10013 Owner PO 00018 West -Mail -3,950.00 0.00 0.00 0.00 0.00 0.00 -3,950.00 0.00
Boxes

10014 Owner PO 00019 Division 10 -25,750.00 0.00 0.00 0.00 0.00 0.00 -25,750.00 0.00
-Toilet Accessories

10015 Owner PO 00020 Division 10 -5,550.00 -5,550.00 0.00 0.00 -5,550.00 100.00 0.00 -277.50
-Flagpole

10016 Owner PO 00021 Hotel & -95,400.00 0.00 0.00 0.00 0.00 0.00 -95,400.00 0.00
Restaurant-Kitchen Equipment

10017 Owner PO 00023 McNeil -20,000.00 -20,000.00 0.00 0.00 -20,000.00 100.00 0.00 -1,000.00
Cabinet-Millwork

10018 Owner PO 00030 Chris Haynes -396,680.30 -271,197.08 -32,782.00 0.00 -303,979.08 76.63 -92,701.22 -13,644.25
-Light Fixtures

10019 Owner PO 00031 Chris -62,495.36 -62,495.36 0.00 0.00 -62,495.36 100.00 0.00 -3,124.77
Haynes-Switch Gear

10020 Owner PO 00032 Chris Haynes -14,546.32 -7,000.00 -3,527.00 0.00 -10,527.00 72.37 -4,019.32 -526.35
-Light Controls

10021 OWNER PO 00043 AMERIPIPE -32,395.95 -31,269.21 0.00 0.00 -31,269.21 96.52 -1,126.74 -1,563.47
SUPPLY

10022 OWNER PO 00044 BRENDLE -32,158.54 -17,370.70 0.00 0.00 -17,370.70 54.02 -14,787.84 -868.54
FIRE EQUIPMENT

10023 OWNER PO 00045 AVALLONE -107,790.00 0.00 0.00 0.00 0.00 0.00 -107,790.00 0.00
ROLLER SHADES

10024 OWNER PO 00046 Cummins -211,785.00 -211,785.00 0.00 0.00 -211,785.00 100.00 0.00 -10,589.25
Mid-South

10025 OWNER PO 00053 E CORNELL -58,065.00 -19,088.63 -19,088.63 0.00 -38,177.26 65.75 -19,887.74 -1,908.86
MALONE WALL PANELS

10026 OWNER PO 00055 HYDRONIC -15,466.00 -15,466.00 0.00 0.00 -15,466.00 100.00 0.00 -773.30
TECHNO

10027 OWNER PO 00056 DELTA -105,555.00 -21,197.00 0.00 0.00 -21,197.00 20.08 -84,358.00 -1,059.85

THERMAL SOLUTIONS
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TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-29 DISTRIBUTION

Brandon, MS 39043 P. O. Drawer 1869 TO:
_ ARCHITECT
_ CONTRACTOR
FROM (CONTRACTOR): Fountain Construction Co Inc VIA (ARCHITECT): ARCHITECT'S
P. O. Box 10506 PROJECT NO:
Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:
SCHEDULE PREVIOUS COMPLETED STORED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE

10028 OWNER PO 00057 WARD -95,412.00 -95,412.00 0.00 0.00 -95,412.00 100.00 0.00 -4,770.60
MECHANICAL EQUIPMENT

10029 OWNER PO 00058 CLIMATE -220,088.28 -220,088.28 0.00 0.00 -220,088.28 100.00 0.00 -11,004.41
MASTER

10030 OWNER PO 00059 SPEC -113,261.10 -113,261.10 0.00 0.00 -113,261.10 100.00 0.00 -5,663.06
BUILDING ROOFING

10031 Owner PO 00006 Adcamp-asphalt -94,808.00 0.00 0.00 0.00 0.00 0.00 -94,808.00 0.00

10032 Owner PO 00086-Southern -15,840.09 -15,840.09 0.00 0.00 -15,840.09 100.00 0.00 -792.01
Pipe-rough in

10033 Owner PO 00087 American -751,350.00 -629,128.00 0.00 0.00 -629,128.00 83.73 -122,222.00 -31,456.40
Glass-Curtain Wall/Glass

10034 Owner PO 00091 Acoustics LLC- -719,546.00 -515,386.00 -39,929.00 0.00 -555,315.00 77.18 -164,231.00 -27,765.75
drywall/ceilings

10035 OWNER P0000101 SOUTHERN -24,413.56 -24,413.56 0.00 0.00 -24,413.56 100.00 0.00 -1,220.68
PIPE MATERIAL

10036 OWNER PO 0001085 CAPITAL -263,171.00 -132,826.00 -112,267.00 0.00 -245,093.00 93.13 -18,078.00 -12,254.65
HARDWARE

10037 OWNER PO 000122 AGS Inc -109,615.00 -109,615.00 0.00 0.00 -109,615.00 100.00 0.00 -5,480.75

10038 OWNER PO 000133 Balitmore Air -85,261.00 -85,261.00 0.00 0.00 -85,261.00 100.00 0.00 -4,263.05
Coil

10039 OWNER PO 000159 BYRD/COOK -407,271.00 -240,926.36 0.00 0.00 -240,926.36 59.16 -166,344.64 -12,046.32
FLOORING

10040 OWNER PO 000154 WARD -23,588.00 -23,588.00 0.00 0.00 -23,588.00 100.00 0.00 -1,179.40
MECHANICAL

10041 OWNER PO 000160 SHERWIN -130,142.40 0.00 0.00 0.00 0.00 0.00 -130,142.40 0.00
WILLAIMS WALL COVERING

10042 OWNER PO 000161 AVALLONE -3,491.00 -3,491.00 0.00 0.00 -3,491.00 100.00 0.00 -174.55
MAIL BOX

10043 OWNER PO 00162 DEAS -795,709.00 -55,000.00 -175,000.00 0.00 -230,000.00 28.91 -565,709.00 -11,500.00

MILLWORK



AlA Type Document
Application and Certification for Payment

Page 33 of 37

TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-29 DISTRIBUTION
Brandon, MS 39043 P. O. Drawer 1869 TO:
_ ARCHITECT
_ CONTRACTOR
FROM (CONTRACTOR): Fountain Construction Co Inc VIA (ARCHITECT): ARCHITECT'S
P. O. Box 10506 PROJECT NO:
Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:
SCHEDULE PREVIOUS COMPLETED STORED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE
10044 CONSTRUCTION SPECIALITIES -7,080.00 -7,080.00 0.00 0.00 -7,080.00 100.00 0.00 -354.00
WALL PROTECTORS
10045 OWNER PO 000164 DALE & -81,127.00 -30,946.00 -25,842.00 0.00 -56,788.00 70.00 -24,339.00 -2,839.40
DALE
Owner Purchases Totals: -8,544,565.27 -6,035,255.23 -434,187.88 0.00 -6,469,443.11 75.71 -2,075,122.16 -321,917.49
Change Orders
9001G PCO 1 SUBTRADE CHANGES 12,355.20 12,355.20 0.00 0.00 12,355.20 100.00 0.00 617.76
9002E WCPR1 PCO 2 TRASH 1,795.37 0.00 500.00 0.00 500.00 27.85 1,295.37 25.00
ENCLOSURE PO
9002G WCPR 1 PCO 2 TRASH 161.67 0.00 0.00 0.00 0.00 0.00 161.67 0.00
ENCLOSURE P
9004E WCPR 3 PCO 4 ADD DATA 5,195.88 5,195.88 0.00 0.00 5,195.88 100.00 0.00 259.79
CONDUIT
9004G WCPR 3 PCO 4 ADD DATA 467.87 467.87 0.00 0.00 467.87 100.00 0.00 23.39
CONDUIT
9005E WCPR 4 PCO 5 ADD 2,266.14 2,266.14 0.00 0.00 2,266.14 100.00 0.00 113.31
POWER/DATA CONF 1203
9005G WCPR 4 PCO 5 ADD 204.06 204.06 0.00 0.00 204.06 100.00 0.00 10.20
POWER/DATA Conf 1203
9006E PCO 6 RELOCATE VAULT 1,411.35 1,411.35 0.00 0.00 1,411.35 100.00 0.00 70.57
9006G PCO 6 RELOCATE VAULT 1,890.04 1,890.04 0.00 0.00 1,890.04 100.00 0.00 94.50
9008G WXPR 6 INTERIOR REVISIONS 71,304.90 60,609.17 10,695.73 0.00 71,304.90 100.00 0.00 3,565.25
9009G PCO 09 ADDED STEEL BEAMS 23,081.44 23,081.44 0.00 0.00 23,081.44 100.00 0.00 1,154.07
9010E PCO 10 QUARZITE BOXES 5,424.98 5,424.98 0.00 0.00 5,424.98 100.00 0.00 271.25
011G WPPR 08 PCO 11 MECHANICAL 77,217.67 77,217.67 0.00 0.00 77,217.67 100.00 0.00 3,860.88
REVI
9013G PCO 13 ROOFING CHANGES 58,109.52 58,109.52 0.00 0.00 58,109.52 100.00 0.00 2,905.48
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TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-29 DISTRIBUTION
Brandon, MS 39043 P. O. Drawer 1869 TO:
_ ARCHITECT
_ CONTRACTOR
FROM (CONTRACTOR): Fountain Construction Co Inc VIA (ARCHITECT): ARCHITECT'S
P. O. Box 10506 PROJECT NO:
Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:
SCHEDULE PREVIOUS COMPLETED STORED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE
9014E WCPRS5 5R 5R2 7 &11 PCO 14 183,104.00 40,215.31 40,000.00 0.00 80,215.31 43.81 102,888.69 4,010.77
9014G WCPRS 5R 5R2 7 &11 PCO 14-gc 8,239.84 7,239.00 588.85 0.00 7,827.85 95.00 411.99 391.39
9015G WCPR 15 INTERIOR FINISH 70,676.67 42,406.00 14,135.34 0.00 56,541.34 80.00 14,135.33 2,827.07
REVISI
9015M WCPR #15 INTERIOR FINISH 4,756.00 4,756.00 0.00 0.00 4,756.00 100.00 0.00 237.80
REV
9017G WCPR 10 INTERIOR REVISIONS 5,814.59 788.00 2,700.75 0.00 3,488.75 60.00 2,325.84 174.44
9018E WCPR 12 MARKETING 1,707.46 1,000.00 0.00 0.00 1,000.00 58.57 707.46 50.00
ELECTRICAL
9018G WCPR 12 MARKETING 76.84 0.00 76.84 0.00 76.84 100.00 0.00 3.84
ELECTRICAL
9020G WCPR 13 EXECUTIVE 2,860.66 2,378.00 0.00 0.00 2,378.00 83.13 482.66 118.90
TOILETS-NO M
9020M WCPR #13 EXECUTIVE TOILETS 23,229.00 22,764.42 0.00 0.00 22,764.42 98.00 464.58 1,138.22
9021G WCPR 14 L 1 BANK REVISIONS 138,568.00 117,782.80 13,856.80 0.00 131,639.60 95.00 6,928.40 6,581.98
NO MILWORK
9021M WCPR 14 L1 BANK REVISIONS 20,394.22 19,986.34 0.00 0.00 19,986.34 98.00 407.88 999.32
9022G WCPR 15 PCO 22 DRIVE THRU 20,874.40 19,830.68 0.00 0.00 19,830.68 95.00 1,043.72 991.53
TEL
9023G WCPR 16 PCO 23 BALCONY 5,407.88 0.00 0.00 0.00 0.00 0.00 5,407.88 0.00
ROOF
9024G WCPR 17 MECHANICAL ROOM 5,960.16 4,700.00 0.00 0.00 4,700.00 78.86 1,260.16 235.00
9025G WCPR ROLLER SHADE 8,760.34 0.00 0.00 0.00 0.00 0.00 8,760.34 0.00
9026G PCO 26 CANOPIES SHEATHING 49,589.17 49,589.17 0.00 0.00 49,589.17 100.00 0.00 2,479.46
9028G WCPR 19 MONUMENTAL STAIR -1,365.82 0.00 0.00 0.00 0.00 0.00 -1,365.82 0.00
RAILI
9029G WCPR 14 MECHANICAL 85,980.30 77,382.27 8,598.03 0.00 85,980.30 100.00 0.00 4,299.02
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TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-29 DISTRIBUTION
Brandon, MS 39043 P. O. Drawer 1869 TO:
_ ARCHITECT
_ CONTRACTOR
FROM (CONTRACTOR): Fountain Construction Co Inc VIA (ARCHITECT): ARCHITECT'S
P. O. Box 10506 PROJECT NO:
Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:
SCHEDULE PREVIOUS COMPLETED STORED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE
9030G Down Payment Crotch Cut 22,990.00 22,990.00 0.00 0.00 22,990.00 100.00 0.00 1,149.50
Mahogany
9031E WCPR 14 BANK 91,377.69 71,000.00 10,000.00 0.00 81,000.00 88.64 10,377.69 4,050.00
LOBBY-ELECTRICAL-
9031EF WCPR 14 BANK 1,692.56 0.00 0.00 0.00 0.00 0.00 1,692.56 0.00
LOBBY-ELECTRICAL OWNER
PUR FEE
9031EOP WCPR 14 BANK 30,756.00 0.00 0.00 0.00 0.00 0.00 30,756.00 0.00
LOBBY-ELECTRICAL-OWNER
PURCHASE
9031G WCPR 14 BANK 5,5672.18 5,672.18 0.00 0.00 5,672.18 100.00 0.00 278.61
LOBBY-ELECTRICAL
9032G WCPR 18 R DEFS PANELS AT 32,099.50 22,039.80 10,059.70 0.00 32,099.50 100.00 0.00 1,604.98
ROOF
9033G WCPR 21 MOUNMENTAL STAIR -10,580.63 0.00 0.00 0.00 0.00 0.00 -10,580.63 0.00
TREAD REVISIONS
9034E WCPR 22 EXT LIGHTING 44,037.56 29,800.00 0.00 0.00 29,800.00 67.67 14,237.56 1,490.00
REVISIONS
9034G WCPR 22 EXT LIGHTING 1,981.69 0.00 0.00 0.00 0.00 0.00 1,981.69 0.00
REVISIONS
9035G WCPR 23 ADD SPANDREL 14,913.61 13,200.00 0.00 0.00 13,200.00 88.51 1,713.61 660.00
GLASS
9036G PCO 36 REVISE FLUSH VALVES 31.31 0.00 0.00 0.00 0.00 0.00 31.31 0.00
9036M PCO 36 REVISE FLUSH VALVES 695.75 695.75 0.00 0.00 695.75 100.00 0.00 34.79
9037G PCO 37 ASI 8 DOOR CHANGES 95,114.07 6,938.00 50,130.44 0.00 57,068.44 60.00 38,045.63 2,853.42
9038G PCO 39 WCPR 24 MAILBOX -475.07 -475.07 0.00 0.00 -475.07 100.00 0.00 -23.75
CHANGE
9040G PCO 41 REVISE FLAG 7,775.32 3,662.00 0.00 0.00 3,662.00 47.10 4,113.32 183.10
9041G PCO 41 REVISE STAGING AREA 30,662.91 0.00 0.00 0.00 0.00 0.00 30,662.91 0.00

RESTAURANT EQUIP
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TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-29 DISTRIBUTION
Brandon, MS 39043 P. O. Drawer 1869 TO:
_ ARCHITECT
_ CONTRACTOR
FROM (CONTRACTOR): Fountain Construction Co Inc VIA (ARCHITECT): ARCHITECT'S
P. O. Box 10506 PROJECT NO:
Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:
SCHEDULE PREVIOUS COMPLETED STORED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE
9042E WCPR 26 REVISED STAGING 5,293.45 2,000.00 1,000.00 0.00 3,000.00 56.67 2,293.45 150.00
AREA
9042G WCPR 26 REVISED STAGOMG 29,386.29 24,978.35 1,469.31 0.00 26,447.66 90.00 2,938.63 1,322.38
AREA GC
9042M WCPR 26 REVISED STAGOMG 18,603.00 17,672.85 0.00 0.00 17,672.85 95.00 930.15 883.64
AREA
9043E WCPR 30 Vending Areas 958.00 0.00 0.00 0.00 0.00 0.00 958.00 0.00
9043G WCPR 30 Vending Area 4,939.93 3,000.00 1,445.94 0.00 4,445.94 90.00 493.99 222.30
9044G WCPR 25 PCO 44 RESIDENTAL 16,903.40 0.00 0.00 0.00 0.00 0.00 16,903.40 0.00
AP
9046G PCO 46 DRIVE THROUGH 1,164.48 1,164.48 0.00 0.00 1,164.48 100.00 0.00 58.22
ROUGH DRAINS
9046M PCO 46 DRIVE THRU ROOF 25,877.00 25,877.00 0.00 0.00 25,877.00 100.00 0.00 1,293.85
CHANGE
9048G PCO 48 CHAINGE CERAMIC TILE 15,252.72 15,252.72 0.00 0.00 15,252.72 100.00 0.00 762.64
9055G PCO 55 WCP 28 ALTERNATER 947,274.63 115,563.59 162,000.00 0.00 277,563.59 29.30 669,711.04 13,878.18
MILLWORK CONTRACTOR
9056G PCO 56 Door 4001a 38,236.24 21,000.00 0.00 0.00 21,000.00 54.92 17,236.24 1,050.00
9057E WCPR 27 STAGING AREA 1,237.40 500.00 0.00 0.00 500.00 40.41 737.40 25.00
COILING DOOR GD &E
9057G WCPR 27 STAGING AREA 5,382.47 2,000.00 3,113.35 0.00 5,113.35 95.00 269.12 255.67
COILING DOOR G & E
9058G Coiling Door - Revisions 6,598.13 0.00 6,598.13 0.00 6,598.13 100.00 0.00 329.91
9059G Stair 1 & 2 Ceiling 41,079.47 0.00 0.00 0.00 0.00 0.00 41,079.47 0.00
9062G WCPR 32 Carpet Change -3,5646.73 0.00 0.00 0.00 0.00 0.00 -3,546.73 0.00
9064G PCO 64 DEAS STAIN DOORS 31,114.88 0.00 0.00 0.00 0.00 0.00 31,114.88 0.00
9066E ADA Operators-Ground Floor 1,210.00 0.00 0.00 0.00 0.00 0.00 1,210.00 0.00
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9066G ADA Operators Ground Floor 6,685.92 0.00 0.00 0.00 0.00 0.00 6,685.92 0.00
9068E Drive Thru-Lane One Change Sign 1,901.00 0.00 1,901.00 0.00 1,901.00 100.00 0.00 95.05
9068G Drive thr-Lane One Change Sign 175.56 0.00 0.00 0.00 0.00 0.00 175.56 0.00
9069G Relocate Cooling Tower Lines 73,865.72 73,865.72 0.00 0.00 73,865.72 100.00 0.00 3,693.29
9070GC WCPR 36-GC PCO 70 Relocated 38,374.00 0.00 0.00 10,170.00 10,170.00 26.50 28,204.00 508.50
equipment Pads
9071G Revise Exec Toilet Mirrors 432.63 0.00 0.00 0.00 0.00 0.00 432.63 0.00
9073G WCPR 24 Mail Box Change Walls 8,269.50 7,200.00 1,069.50 0.00 8,269.50 100.00 0.00 413.48
9075E Allowance-Relocated Undergroud 2,954.00 2,954.00 0.00 0.00 2,954.00 100.00 0.00 147.70
Piping
9075M Allowance-Relcated Underground 2,426.00 0.00 0.00 0.00 0.00 0.00 2,426.00 0.00
Piping
9074G Delete Sidewalks Paving Curb & -342,933.59 0.00 -228,722.00 0.00 -228,722.00 66.70 -114,211.59 -11,436.10
Gutter
9075G Data Room Plywood Walls 4,641.16 4,641.16 0.00 0.00 4,641.16 100.00 0.00 232.06
9081GC PCO 81 Add Four Hold Open Door 1,063.00 0.00 0.00 0.00 0.00 0.00 1,063.00 0.00
Closures
9076G Relocate 28 Thermostats 6,268.22 2,653.00 3,615.22 0.00 6,268.22 100.00 0.00 313.41
Change Order Totals: 2,255,252.13 1,154,796.84 114,832.93 10,170.00 1,279,799.77 56.75 975,452.36 63,990.02
REPORT TOTALS $10,060,686.86 $7,678,335.83 $481,064.90 $108,380.14 $8,267,780.87 82.18 $1,792,905.99 $415,000.15



	219048-29 Comm Bank Format.pdf
	Scanned from a Xerox Multifunction Printer (002).pdf
	219048-29R.pdf




