
T. Doug Dale, AIA 

Jeffrey R. Barnes, AIA, ASID 

Leigh G. Jaunsen, AIA, LEED AP 

Russ S. Blount, AIA, LEED AP 

Jason M. Agostinelli, AIA 

In memory of  
Michael A. Barranco, AIA 

1962-2011 
 

 

DALE PARTNERS ARCHITECTS, P.A. 

Architecture ▪ Interiors ▪ Planning 

One Jackson Place, Suite 250 
188 East Capitol Street 

Jackson, MS 39201-2100 

P 601.352.5411 ▪ f 601.352.5362 

161 Lameuse Street, Suite 201 
Biloxi, MS 39530 

P 228.374.1409 ▪ f 228.374.1414 

dalepartners.com 

 

 

22 January 2020 
 
 
 
 
Jim White 
Facilities/Construction Manager 
Community Bank 
206 North Greeno Road 
Fairhope, Alabama 36532 
 
15094 Community Bank Headquarters - Application for Payment No. 6 
 
Dear Jim: 
 
Enclosed is the Application for Payment No. 5 in the amount of $99,068.87 and represents a 
Project Completion of 9.92%. The Contractor has requested 3 days for adverse weather delays. 
 
We have reviewed this application for payment request and recommend it for payment. 
 
 
Sincerely, 
DALE PARTNERS ARCHITECTS, P.A. 
 

 
Ebony Batchelor, Associate AIA 
Intern Architect 
 
Enclosure 
 Application for Payment No. 6 with Continuation Sheets 
 Owner Purchased Materials Check Stubs and Invoices 
 
cc: File 



CHECK NO. 13
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION NET AMOUNT 

12/21/19 665239 219048 18368.00 0.00 18368.00
12/03/19 665501 219048 3796.00 0.00 3796.00
12/27/19 665829 219048 2552.00 0.00 2552.00
12/30/19 665861 219048 654.00 0.00 654.00

Check Date Control Number
TOTALS FOR 1125 25370.00 0.00 25370.0001/17/20 13

PAY  Twenty-five Thousand Three Hundred Seventy Dollars and 00 cents

DATE CONTROL NO. AMOUNT
01/17/20 13 $*25,370.00

JACKSON READY MIX
P.O. BOX 1292
JACKSON  MS  39215-1292

JACKSON READY MIXPAID TO:
P.O. BOX 1292
JACKSON  MS  39215-1292

CHECK NO. 13
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION NET AMOUNT 

12/21/19 665239 219048 18368.00 0.00 18368.00
12/03/19 665501 219048 3796.00 0.00 3796.00
12/27/19 665829 219048 2552.00 0.00 2552.00
12/30/19 665861 219048 654.00 0.00 654.00

Check Date Control Number
TOTALS FOR 1125 25370.00 0.00 25370.0001/17/20 13











CHECK NO. 14
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION NET AMOUNT 

11/05/19 PSI370954A 219048 1073.31 0.00 1073.31

Check Date Control Number
TOTALS FOR 557 1073.31 0.00 1073.3101/17/20 14

PAY  One Thousand  Seventy-three Dollars and 31 cents

DATE CONTROL NO. AMOUNT
01/17/20 14 $**1,073.31

HARRIS REBAR JACKSON, LLC
1342 SOUTH GRANDSTAFF DRIVE
AUBURN  IN  46706

HARRIS REBAR JACKSON, LLCPAID TO:
1342 SOUTH GRANDSTAFF DRIVE
AUBURN  IN  46706

CHECK NO. 14
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION NET AMOUNT 

11/05/19 PSI370954A 219048 1073.31 0.00 1073.31

Check Date Control Number
TOTALS FOR 557 1073.31 0.00 1073.3101/17/20 14





CHECK NO. 15
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION NET AMOUNT 

12/18/19 9556530 219048 2056.54 0.00 2056.54

Check Date Control Number
TOTALS FOR 695 2056.54 0.00 2056.5401/17/20 15

PAY  Two Thousand  Fifty-six Dollars and 54 cents

DATE CONTROL NO. AMOUNT
01/17/20 15 $**2,056.54

FERGUSON ENTERPRISES, INC.
FEI#26
P.O. BOX 100286
ATLANTA  GA  30384-0286

FERGUSON ENTERPRISES, INC.PAID TO:
FEI#26
P.O. BOX 100286
ATLANTA  GA  30384-0286

CHECK NO. 15
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION NET AMOUNT 

12/18/19 9556530 219048 2056.54 0.00 2056.54

Check Date Control Number
TOTALS FOR 695 2056.54 0.00 2056.5401/17/20 15



173 CARRIER BLVD
RICHLAND, MS 39218-9411

Please contact with Questions: 615-316-1899

INVOICE NUMBER

9556530

TOTAL DUE

$2,056.54

CUSTOMER

406619

PAGE

1 of 1

PLEASE REFER TO INVOICE NUMBER WHEN
MAKING PAYMENT AND REMIT TO:

FERGUSON ENTERPRISES LLC #20
PO BOX 100286
ATLANTA, GA 30384-0286

COMMUNITY BANK
C/O FOUNTAIN CONSTRUCTION
COMMUNITY BANK HQ
PO BOX 10506
JACKSON, MS 39209

SHIP TO:

COUNTER PICK UP
173 CARRIER BLVD
RICHLAND, MS 39218-9411

SHIP
WHSE.

SELL
WHSE.

TAX CODE CUSTOMER ORDER NUMBER SALESMAN JOB NAME INVOICE DATE BATCH

26 26 MSE 000014 JAH COMMUNITY BANK HQ 12/18/19
IO

317419

ORDERED

1
8

4

2
5

1

4

12
6
1

SHIPPED

1
8

4

2
5

1

4

12
6
1

ITEM NUMBER

W1100A512NH
SP-W1100A513NH

SP-W1100ER713NH

SP-W600013NH
SP-W600014NH

SP-W6000124NH

SP-W83046854COF

PFNHHMDCM
PFNHHMDCP
PFNHHMDCK

DESCRIPTION

FD-1 FLOOR DRAIN
1102 NH FLR DRN W/ STD 5 RND NB TOP
FLR DRN ASSY W/ ADJ TOP 3 NH
FD-2 & FD-3 FLOOR DRAIN
3" NH FLR DRN NB ADJ ER7 TOP
FCO FLOOR CLEANOUT
3 NH ADJ CO W/ NB TOP
ADJUSTABLE FLR & GRD CO, NB 4" NH
GCO GRADE CLEANOUT
4 NH ADJ CO W/ PAINTED DI TOP
WCO WALL CLEANOUT
4 CO FERRULE W/ SS COVER
==========================
3 PROFLO MD NH COUP
4 PROFLO MD NH COUP
2 PROFLO MD NH COUP

INVOICE SUB-TOTAL

UNIT PRICE

54.660
54.660

126.760

75.110
100.110

67.780

39.030

9.219
10.712
7.990

UM

EA
EA

EA

EA
EA

EA

EA

EA
EA
EA

AMOUNT

54.66
437.28

507.04

150.22
500.55

67.78

156.12

110.63
64.27

7.99

2056.54

***************************************************************************************************
LEAD LAW WARNING: IT IS ILLEGAL TO INSTALL PRODUCTS THAT ARE NOT "LEAD FREE" IN ACCORDANCE WITH
US FEDERAL OR OTHER APPLICABLE LAW IN POTABLE WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION.
PRODUCTS WITH *NP IN THE DESCRIPTION ARE NOT LEAD FREE AND CAN ONLY BE INSTALLED IN
NON-POTABLE APPLICATIONS. BUYER IS SOLELY RESPONSIBLE FOR PRODUCT SELECTION.

TERMS: NET 10TH PROX ORIGINAL INVOICE TOTAL DUE $2,056.54

All past due amounts are subject to a service charge of 1.5% per month, or the maximum allowed by law, if lower. If Buyer fails to
pay within terms, then in addition to other remedies, Buyer agrees to pay Seller all costs of collection, including reasonable
attorney fees. Complete terms and conditions are available upon request or at
https://www.ferguson.com/content/website-info/terms-of-sale, incorporated by reference. Seller may convert checks to ACH.



CHECK NO. 16
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION NET AMOUNT 

01/20/20 219048-05 219048 44242.00 2212.10 42029.90

******** CONTRACT PAYMENTS TO DATE 428181.14

Check Date Control Number
TOTALS FOR 25007 44242.00 2212.10 42029.9001/20/20 16

PAY  Forty-two Thousand  Twenty-nine Dollars and 90 cents

DATE CONTROL NO. AMOUNT
01/20/20 16 $*42,029.90

JACKSON PRECAST INC.
3325 LAWSON STREET
JACKSON  MS  39213-5741

JACKSON PRECAST INC.PAID TO:
3325 LAWSON STREET
JACKSON  MS  39213-5741

CHECK NO. 16
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION NET AMOUNT 

01/20/20 219048-05 219048 44242.00 2212.10 42029.90

******** CONTRACT PAYMENTS TO DATE 428181.14

Check Date Control Number
TOTALS FOR 25007 44242.00 2212.10 42029.9001/20/20 16











CHECK NO. 17
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION NET AMOUNT 

01/19/20 PSI373933A 219048 28976.58 0.00 28976.58

Check Date Control Number
TOTALS FOR 557 28976.58 0.00 28976.5801/20/20 17

PAY  Twenty-eight Thousand Nine Hundred Seventy-six Dollars and 58 cents

DATE CONTROL NO. AMOUNT
01/20/20 17 $*28,976.58

HARRIS REBAR JACKSON, LLC
1342 SOUTH GRANDSTAFF DRIVE
AUBURN  IN  46706

HARRIS REBAR JACKSON, LLCPAID TO:
1342 SOUTH GRANDSTAFF DRIVE
AUBURN  IN  46706

CHECK NO. 17
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION NET AMOUNT 

01/19/20 PSI373933A 219048 28976.58 0.00 28976.58

Check Date Control Number
TOTALS FOR 557 28976.58 0.00 28976.5801/20/20 17
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Application No.:
Application Date:

Period To:

219048-06
01/22/2020
01/22/2020

 Architect's Project No.:
Use Column I on Contracts where variable retainage for line items may apply.

Continuation Sheet
Application for Payment, containing Contractor's signed certification is attached. 

ITEM
NO.

DESCRIPTION OF WORK RETENTIONBALANCE
COMPLETEDPRESENTLY

TOTAL
THIS PERIOD

----------WORK COMPLETED-------SCHEDULED
(A) (B) (C) (D) (E) (F)                 (G) (H) (I)

TO FINISH
(C-G)

(G/C)
%

AND STORED
TO DATE

MATERIALS

STORED
(NOT IN

(D+E+F)   D OR E)

PREVIOUS
APPLIC.

(D+E)

VALUE

0001 DIVISION 00 - PROCUREMENT 
AND CONTRACTING 
REQUIREMENTS 

3,649.91572,272.000002 38,351.71 0.00 42,001.62 7.34 530,270.38 2,100.08Tax  

0.0035,195.000003 35,195.00 0.00 35,195.00 100.00 0.00 1,759.75Building Permit  

0.0070,461.000004 70,461.00 0.00 70,461.00 100.00 0.00 3,523.05Builders Risk, OCP, and Liability 
Insurance 

0.00110,390.000005 110,390.00 0.00 110,390.00 100.00 0.00 5,519.50Bond  

0.0034,499.000006 34,499.00 0.00 34,499.00 100.00 0.00 1,724.95Mobilization @ .2%  

0.0039,365.000007 0.00 0.00 0.00 0.00 39,365.00 0.00Final Cleaning  

0.0010,550.000008 0.00 0.00 0.00 0.00 10,550.00 0.00Punch list  

0009 DIVISION 01 - GENERAL 
REQUIREMENTS 

0010 12100 Allowances  
0.0015,000.000011 0.00 0.00 0.00 0.00 15,000.00 0.00Rug Allowance  

0012 13100 Project Management and 
Coordination 

13,992.00223,867.000013 55,968.00 0.00 69,960.00 31.25 153,907.00 3,498.00Project Management / Jobsite 
Supervision (16 = draws) 

0015 015000 Temporary Facilities and 
Controls 

598.009,537.000016 2,392.00 0.00 2,990.00 31.35 6,547.00 149.50Jobsite Sanitary and Drinking 
Water Facilities (16 = draws) 

121.001,941.000017 484.00 0.00 605.00 31.17 1,336.00 30.25Jobsite Communication (16 = 
draws) 

6,023.0096,369.000018 24,092.00 0.00 30,115.00 31.25 66,254.00 1,505.75General Duty Equipment and 
Operators (16 = draws) 

1,675.0026,803.000019 6,700.00 0.00 8,375.00 31.25 18,428.00 418.75Fuel (16 = draws)  

2,436.0038,974.000020 9,744.00 0.00 12,180.00 31.25 26,794.00 609.00Temporary Utilities (16 = draws) 

PAGE 2 OF 30



Application No.:
Application Date:

Period To:

219048-06
01/22/2020
01/22/2020

 Architect's Project No.:
Use Column I on Contracts where variable retainage for line items may apply.

Continuation Sheet
Application for Payment, containing Contractor's signed certification is attached. 

ITEM
NO.

DESCRIPTION OF WORK RETENTIONBALANCE
COMPLETEDPRESENTLY

TOTAL
THIS PERIOD

----------WORK COMPLETED-------SCHEDULED
(A) (B) (C) (D) (E) (F)                 (G) (H) (I)

TO FINISH
(C-G)

(G/C)
%

AND STORED
TO DATE

MATERIALS

STORED
(NOT IN

(D+E+F)   D OR E)

PREVIOUS
APPLIC.

(D+E)

VALUE

0021 017419 Construction Waste 
Management and Disposal 

7,724.00123,593.000022 30,896.00 0.00 38,620.00 31.25 84,973.00 1,931.00Jobsite Cleanup / misc labor (16 
= draws) 

3,475.0055,599.000023 13,900.00 0.00 17,375.00 31.25 38,224.00 868.75Waste Disposal (16 = draws)  

0.0010,550.000024 0.00 0.00 0.00 0.00 10,550.00 0.0017839 Project Record 
Documents  

0025 DIVISION 03 - CONCRETE  
0026 31000 Concrete Forming and 

Accessories 
0.0015,086.000027 12,868.00 0.00 12,868.00 85.30 2,218.00 643.40Excavate, form footings  

12,679.0025,357.000028 12,678.00 0.00 25,357.00 100.00 0.00 1,267.85Excavate, Form perimeter grade 
beam 

0.009,864.000029 9,864.00 0.00 9,864.00 100.00 0.00 493.20Excavate form elevator pit 1  

0.009,864.000030 9,864.00 0.00 9,864.00 100.00 0.00 493.20Excavate form elevator pit 2  

0.0010,676.000031 5,338.00 0.00 5,338.00 50.00 5,338.00 266.90Form / prep slab on grade  

0.0010,676.000032 0.00 0.00 0.00 0.00 10,676.00 0.00Form / prep  2nd floor slab  

0.0010,676.000033 0.00 0.00 0.00 0.00 10,676.00 0.00Form / prep 3rd floor slab  

0.0010,676.000034 0.00 0.00 0.00 0.00 10,676.00 0.00Form / prep 4th floor slab  

0.0011,605.000035 0.00 0.00 0.00 0.00 11,605.00 0.00Excavate, form,  dumpster / 
generator pad 

0036 32000 Concrete Reinforcing  
0.005,232.000037 5,232.00 0.00 5,232.00 100.00 0.00 261.60Reinforcing material shop drwgs  

30,050.0049,593.000038 19,543.00 0.00 49,593.00 100.00 0.00 2,479.65Reinforcing material  

1,653.002,728.000039 1,075.00 0.00 2,728.00 100.00 0.00 136.40Fee on Reinforcing material  

0.002,901.000040 2,610.00 0.00 2,610.00 89.97 291.00 130.50Labor for reinforcing footings  

PAGE 3 OF 30



Application No.:
Application Date:

Period To:

219048-06
01/22/2020
01/22/2020

 Architect's Project No.:
Use Column I on Contracts where variable retainage for line items may apply.

Continuation Sheet
Application for Payment, containing Contractor's signed certification is attached. 

ITEM
NO.

DESCRIPTION OF WORK RETENTIONBALANCE
COMPLETEDPRESENTLY

TOTAL
THIS PERIOD

----------WORK COMPLETED-------SCHEDULED
(A) (B) (C) (D) (E) (F)                 (G) (H) (I)

TO FINISH
(C-G)

(G/C)
%

AND STORED
TO DATE

MATERIALS

STORED
(NOT IN

(D+E+F)   D OR E)

PREVIOUS
APPLIC.

(D+E)

VALUE

0.006,382.000041 6,382.00 0.00 6,382.00 100.00 0.00 319.10Labor for reinforcing grade 
beams 

0.003,858.000042 3,858.00 0.00 3,858.00 100.00 0.00 192.90Labor for reinforcing elevator pit 
1 

0.003,858.000043 3,858.00 0.00 3,858.00 100.00 0.00 192.90Labor for reinforcing elevator pit 
2 

1,131.002,262.000044 0.00 0.00 1,131.00 50.00 1,131.00 56.55Labor for wire mesh slab on 
grade 

0.002,262.000045 0.00 0.00 0.00 0.00 2,262.00 0.00Labor for wire mesh 2nd floor  

0.002,262.000046 0.00 0.00 0.00 0.00 2,262.00 0.00Labor for wire mesh 3rd floor  

0.002,262.000047 0.00 0.00 0.00 0.00 2,262.00 0.00Labor for wire mesh 4th floor  

0.003,481.000048 0.00 0.00 0.00 0.00 3,481.00 0.00Labor for reinforcing @ dumpster 
/ generator pad 

0049 33000 Cast-In-Place Concrete  
25,370.00221,418.000050 26,927.00 0.00 52,297.00 23.62 169,121.00 2,614.85Concrete material @ foundation, 

upper floors and dumpster gen 
pad 

1,396.0012,178.000051 1,481.00 0.00 2,877.00 23.62 9,301.00 143.85Fee on Concrete material  

5,281.007,543.000052 2,262.00 0.00 7,543.00 100.00 0.00 377.15Place and finish footings and 
grade beams 

0.003,713.000053 3,713.00 0.00 3,713.00 100.00 0.00 185.65Place & finish elevator pit 1  

0.003,713.000054 3,713.00 0.00 3,713.00 100.00 0.00 185.65Place & finish elevator pit 2  

8,306.0019,612.000055 0.00 0.00 8,306.00 42.35 11,306.00 415.30Place & finish slab on grade  

0.0019,612.000056 0.00 0.00 0.00 0.00 19,612.00 0.00Place and finish 2nd floor  

0.0019,612.000057 0.00 0.00 0.00 0.00 19,612.00 0.00Place and finish 3rd floor  

0.0019,612.000058 0.00 0.00 0.00 0.00 19,612.00 0.00Place and finish 4th floor  

0.003,481.000059 0.00 0.00 0.00 0.00 3,481.00 0.00Place and finish dumpster / 
generator pad 
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01/22/2020
01/22/2020
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0060 34500 Precast Architectural 
Concrete 

44,242.001,723,553.000061 406,474.50 0.00 450,716.50 26.15 1,272,836.50 22,535.83Precast Concrete Material  

2,435.0094,795.000062 22,355.00 0.00 24,790.00 26.15 70,005.00 1,239.50Fee on Precast Concrete 
Material  

0.0023,790.000063 0.00 0.00 0.00 0.00 23,790.00 0.00Precast Erector Mobilization  

0.0035,003.000064 0.00 0.00 0.00 0.00 35,003.00 0.00Precast Erection North Elevation  

0.0039,549.000065 0.00 0.00 0.00 0.00 39,549.00 0.00Precast Erection South Elevation  

0.0069,779.000066 0.00 0.00 0.00 0.00 69,779.00 0.00Precast Erection East Elevation  

0.0069,779.000067 0.00 0.00 0.00 0.00 69,779.00 0.00Precast Erection West Elevation  

0068 36200 Non-Shrink Grouting  
0.0010,128.000069 0.00 0.00 0.00 0.00 10,128.00 0.00Grout column bases  

0070 DIVISION 04 - MASONRY  
0071 42000 Unit Masonry  

0.0016,000.000072 0.00 0.00 0.00 0.00 16,000.00 0.00Brick materials  

0.00880.000073 0.00 0.00 0.00 0.00 880.00 0.00Fee on Brick Materials  

0.0035,870.000074 0.00 0.00 0.00 0.00 35,870.00 0.00Brick labor  

0075 42200 Concrete Unit Masonry  
0.0022,000.000076 0.00 0.00 0.00 0.00 22,000.00 0.00CMU materials  

0.001,210.000077 0.00 0.00 0.00 0.00 1,210.00 0.00Fee on CMU Materials  

0.0051,695.000078 0.00 0.00 0.00 0.00 51,695.00 0.00CMU Labor  

0079 DIVISION 05 - METALS  
0080 51200 Structural Steel Framing 

0.00896,268.000081 348,827.46 0.00 348,827.46 38.92 547,440.54 17,441.37Structural Steel Material  
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Application Date:
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01/22/2020
01/22/2020
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0.0049,295.000082 19,185.00 0.00 19,185.00 38.92 30,110.00 959.25Fee on Structural Steel  

0.0052,626.000083 0.00 0.00 0.00 0.00 52,626.00 0.00Steel Erector Mobilization  

0.0012,449.000084 0.00 0.00 0.00 0.00 12,449.00 0.00Erect Columns  

0.00104,085.000085 0.00 0.00 0.00 0.00 104,085.00 0.00Erect Beams 2nd floor  

0.00104,085.000086 0.00 0.00 0.00 0.00 104,085.00 0.00Erect Beams 3rd floor  

0.00104,085.000087 0.00 0.00 0.00 0.00 104,085.00 0.00Erect Beams 4th floor  

0.00100,570.000088 0.00 0.00 0.00 0.00 100,570.00 0.00Erect Beams Roof  

0.001,740.000089 0.00 0.00 0.00 0.00 1,740.00 0.00Erect Misc bracing, bridging, 
kickers, etc...  1st floor 

0.002,901.000090 0.00 0.00 0.00 0.00 2,901.00 0.00Erect Misc bracing, bridging, 
kickers, etc...  2nd floor 

0.002,901.000091 0.00 0.00 0.00 0.00 2,901.00 0.00Erect Misc bracing, bridging, 
kickers, etc...  3rd floor 

0.002,901.000092 0.00 0.00 0.00 0.00 2,901.00 0.00Erect Misc bracing, bridging, 
kickers, etc...  4th floor 

0.002,901.000093 0.00 0.00 0.00 0.00 2,901.00 0.00Erect Misc bracing, bridging, 
kickers, etc...  Roof 

0094 52100 Steel Joist Framing  
0.0075,000.000095 0.00 0.00 0.00 0.00 75,000.00 0.00Joist Materials  

0.004,125.000096 0.00 0.00 0.00 0.00 4,125.00 0.00Fee on Joist Material  

0.001,055.000097 0.00 0.00 0.00 0.00 1,055.00 0.00Joist Erection @ drive thru  

0.003,693.000098 0.00 0.00 0.00 0.00 3,693.00 0.00Joist Erection @ roof  

0099 53100 Steel Decking  
0.0032,070.000100 0.00 0.00 0.00 0.00 32,070.00 0.00Deck material  

0.001,672.000101 0.00 0.00 0.00 0.00 1,672.00 0.00Fee on Deck Material  

0.0010,550.000102 0.00 0.00 0.00 0.00 10,550.00 0.00Erect Deck 2nd floor  
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01/22/2020
01/22/2020
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0.0010,550.000103 0.00 0.00 0.00 0.00 10,550.00 0.00Erect Deck 3rd floor  

0.0010,550.000104 0.00 0.00 0.00 0.00 10,550.00 0.00Erect Deck 4th floor  

0.0010,550.000105 0.00 0.00 0.00 0.00 10,550.00 0.00Erect Deck Roof  

0106 54000 Cold-Formed Exterior 
Steel Stud Framing 

0107 55000 Metal Fabrications  
0.002,076.000108 0.00 0.00 0.00 0.00 2,076.00 0.00Install lavatory vanity supports  

0.007,271.000109 0.00 0.00 0.00 0.00 7,271.00 0.00Install bollards  

0.002,227.000110 0.00 0.00 0.00 0.00 2,227.00 0.00Install Ladders  

0.008,406.000111 0.00 0.00 0.00 0.00 8,406.00 0.00SS plate at monumental stair 
balcony rail 

0112 55113 Metal Pan Stairs  
0.0015,000.000113 0.00 0.00 0.00 0.00 15,000.00 0.00Stair 1 material  

0.0015,000.000114 0.00 0.00 0.00 0.00 15,000.00 0.00Stair 2 material  

0.001,650.000115 0.00 0.00 0.00 0.00 1,650.00 0.00Fee on stair material  

0.004,748.000116 0.00 0.00 0.00 0.00 4,748.00 0.00Erect Stair 1  

0.004,748.000117 0.00 0.00 0.00 0.00 4,748.00 0.00Erect Stair 2  

0118 55213 Pipe and Tube Railings  
0.006,330.000119 0.00 0.00 0.00 0.00 6,330.00 0.00Pipe rail install  

0120 57100 Decorative Metal Stairs  
0.0056,100.000121 0.00 0.00 0.00 0.00 56,100.00 0.00Monumental Stair material  

0.003,086.000122 0.00 0.00 0.00 0.00 3,086.00 0.00Fee on Monumental stair 
material  

0.002,638.000123 0.00 0.00 0.00 0.00 2,638.00 0.00Erect Monumental Stair  

0.0034,491.000124 0.00 0.00 0.00 0.00 34,491.00 0.00Stainless Handrail material  
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01/22/2020
01/22/2020
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0.001,897.000125 0.00 0.00 0.00 0.00 1,897.00 0.00Fee on stainless handrail 
material 

0.008,883.000126 0.00 0.00 0.00 0.00 8,883.00 0.00Stainless Handrail labor  

0.0016,587.000127 0.00 0.00 0.00 0.00 16,587.00 0.00Quartz tread material  

0.00612.000128 0.00 0.00 0.00 0.00 612.00 0.00Fee on Quartz tread material  

0.007,689.000129 0.00 0.00 0.00 0.00 7,689.00 0.00Quartz tread labor  

0130 57313 Glazed Decorative Metal 
Railings 

0.0056,667.000131 0.00 0.00 0.00 0.00 56,667.00 0.00Balcony railing materials  

0.003,117.000132 0.00 0.00 0.00 0.00 3,117.00 0.00Fee on Balcony railing material  

0.0010,960.000133 0.00 0.00 0.00 0.00 10,960.00 0.00Balcony railing labor  

0.00603.000134 0.00 0.00 0.00 0.00 603.00 0.0057500 Decorative Formed Metal  

0.00181,214.000135 10,725.00 0.00 10,725.00 5.92 170,489.00 536.25Aluminum Trellis material  

0.009,967.000136 590.00 0.00 590.00 5.92 9,377.00 29.50Fee on Aluminum Trellis material 

0.0052,552.000137 0.00 0.00 0.00 0.00 52,552.00 0.00Aluminum Trellis Labor  

0.0046,420.000138 0.00 0.00 0.00 0.00 46,420.00 0.00Aluminum Trellis Equipment  

0.003,165.000139 0.00 0.00 0.00 0.00 3,165.00 0.00Trellis embeds  

0140 DIVISION 06 - WOOD, PLASTICS,
AND COMPOSITES 

0141 61000 Rough Carpentry  
0.003,803.000142 0.00 0.00 0.00 0.00 3,803.00 0.00Misc interior wood blocking  

0.005,053.000143 0.00 0.00 0.00 0.00 5,053.00 0.00Roof blocking  

0.0019,654.000144 0.00 0.00 0.00 0.00 19,654.00 0.00Window blocking  

0145 62023 Interior Finish Carpentry  
incls 64113, 64116, 64216, 
64800 
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01/22/2020
01/22/2020
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0.0017,497.000146 0.00 0.00 0.00 0.00 17,497.00 0.00Admin /  Submittals  

0.005,855.000147 0.00 0.00 0.00 0.00 5,855.00 0.001004, 1005, 204, 2005, 3004, 
3005,4004,  

0.006,293.000148 0.00 0.00 0.00 0.00 6,293.00 0.004117 ,4118 , 4120, 4122  

0.002,026.000149 0.00 0.00 0.00 0.00 2,026.00 0.001413A, 4131A  

0.0011,025.000150 0.00 0.00 0.00 0.00 11,025.00 0.00Exec Lounge 4202  

0.003,524.000151 0.00 0.00 0.00 0.00 3,524.00 0.00Board Room  4103  

0.0029,857.000152 0.00 0.00 0.00 0.00 29,857.00 0.00Board Room  4103 Wall Panels  

0.006,098.000153 0.00 0.00 0.00 0.00 6,098.00 0.00Community 4210, 11,12  

0.005,592.000154 0.00 0.00 0.00 0.00 5,592.00 0.00Lobby 1012  

0.0025,004.000155 0.00 0.00 0.00 0.00 25,004.00 0.00Lobby Reception 4002, 3020, 
4003 

0.0016,616.000156 0.00 0.00 0.00 0.00 16,616.00 0.00Small Conf  4143  

0.004,051.000157 0.00 0.00 0.00 0.00 4,051.00 0.00Copy 4135  

0.001,173.000158 0.00 0.00 0.00 0.00 1,173.00 0.00Work 4153  

0.006,594.000159 0.00 0.00 0.00 0.00 6,594.00 0.00Private Dining 4203  

0.0021,469.000160 0.00 0.00 0.00 0.00 21,469.00 0.00Lobby Wall Panels 1012  

0.001,319.000161 0.00 0.00 0.00 0.00 1,319.00 0.00Maternity 3305B  

0.002,901.000162 0.00 0.00 0.00 0.00 2,901.00 0.00Work 3305  

0.0040,301.000163 0.00 0.00 0.00 0.00 40,301.00 0.00Elevator Lobby 2001,3001  

0.0015,350.000164 0.00 0.00 0.00 0.00 15,350.00 0.00Work 3109  

0.008,319.000165 0.00 0.00 0.00 0.00 8,319.00 0.00Break 3023  

0.0010,365.000166 0.00 0.00 0.00 0.00 10,365.00 0.00Marketing Work 3403  

0.0031,930.000167 0.00 0.00 0.00 0.00 31,930.00 0.00Marketing Collab 3400  
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0.0010,534.000168 0.00 0.00 0.00 0.00 10,534.00 0.00Credit Work 3203  

0.002,506.000169 0.00 0.00 0.00 0.00 2,506.00 0.00Coffee 3342  

0.002,949.000170 0.00 0.00 0.00 0.00 2,949.00 0.00Lounge 1260  

0.001,757.000171 0.00 0.00 0.00 0.00 1,757.00 0.00Drive Thru Teller 1253  

0.00644.000172 0.00 0.00 0.00 0.00 644.00 0.00Refreshment 1250  

0.003,017.000173 0.00 0.00 0.00 0.00 3,017.00 0.00Work Space 1256  

0.0017,830.000174 0.00 0.00 0.00 0.00 17,830.00 0.00Teller 1253  

0.0016,479.000175 0.00 0.00 0.00 0.00 16,479.00 0.00Reception 1201/1206  

0.00965.000176 0.00 0.00 0.00 0.00 965.00 0.00Work 1208  

0.0021,707.000177 0.00 0.00 0.00 0.00 21,707.00 0.00Teller Screen  

0.00965.000178 0.00 0.00 0.00 0.00 965.00 0.00Conf 1203  

0.006,821.000179 0.00 0.00 0.00 0.00 6,821.00 0.00Mail 4135  

0.002,057.000180 0.00 0.00 0.00 0.00 2,057.00 0.00Beverage 4013  

0.001,398.000181 0.00 0.00 0.00 0.00 1,398.00 0.00Typ North Closets 3 ea  

0.004,141.000182 0.00 0.00 0.00 0.00 4,141.00 0.00Typ East Closets 7 ea  

0.002,110.000183 0.00 0.00 0.00 0.00 2,110.00 0.00Exec Asst Closet 2 ea  

0.001,635.000184 0.00 0.00 0.00 0.00 1,635.00 0.00Marketing Closets 2 ea  

0.008,482.000185 0.00 0.00 0.00 0.00 8,482.00 0.00Finish of Wood Cabinets  

0.0057,076.000186 0.00 0.00 0.00 0.00 57,076.00 0.00Wood Base, Jambs, stops and 
trim 

0187 DIVISION 07 - THERMAL AND 
MOISTURE PROTECTION 

0188 71113 Bituminous Damp 
proofing  

0.0010,550.000189 0.00 0.00 0.00 0.00 10,550.00 0.00Elevator pit waterproofing  
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0.002,321.000190 0.00 0.00 0.00 0.00 2,321.00 0.00Foundation Perimeter 
waterproofing  

0191 72100 Thermal Insulation  
0.0011,750.000192 0.00 0.00 0.00 0.00 11,750.00 0.00Spray applied cellulose 

insulation material 1st flr 
0.0011,750.000193 0.00 0.00 0.00 0.00 11,750.00 0.00Spray applied cellulose 

insulation material 2nd flr 
0.0011,750.000194 0.00 0.00 0.00 0.00 11,750.00 0.00Spray applied cellulose  

insulation material 3rd flr 
0.0011,750.000195 0.00 0.00 0.00 0.00 11,750.00 0.00Spray applied cellulose 

insulation material 4th flr 
0.0011,750.000196 0.00 0.00 0.00 0.00 11,750.00 0.00Spray applied cellulose 

insulation material roof 
0.0011,750.000197 0.00 0.00 0.00 0.00 11,750.00 0.00Spray applied cellulose 

insulation installation 1st flr 
0.0011,750.000198 0.00 0.00 0.00 0.00 11,750.00 0.00Spray applied cellulose 

insulation installation 2nd flr 
0.0011,750.000199 0.00 0.00 0.00 0.00 11,750.00 0.00Spray applied cellulose 

insulation installation 3rd flr 
0.0011,750.000200 0.00 0.00 0.00 0.00 11,750.00 0.00Spray applied cellulose 

insulation installation 4th flr 
0.0011,750.000201 0.00 0.00 0.00 0.00 11,750.00 0.00Spray applied cellulose 

insulation installation roof 
0202 74213.23 Metal Composite 

Material Wall Panels 
0.0061,259.000203 0.00 0.00 0.00 0.00 61,259.00 0.00Composite wall panel materials  

0.003,194.000204 0.00 0.00 0.00 0.00 3,194.00 0.00Fee on Composite wall panel 
material 

0.0016,845.000205 0.00 0.00 0.00 0.00 16,845.00 0.00Composite wall panel 
installation east elevation 

0.0016,845.000206 0.00 0.00 0.00 0.00 16,845.00 0.00Composite wall panel 
installation west elevation 
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0207 75423 Thermoplastic Polyolefin 
(TPO) Roofing 

0.002,532.000208 0.00 0.00 0.00 0.00 2,532.00 0.00Roofing Sub Mobilization  

0.0012,238.000209 0.00 0.00 0.00 0.00 12,238.00 0.00Equipment  

0.0070,500.000210 0.00 0.00 0.00 0.00 70,500.00 0.00Rigid insulation material  

0.0024,000.000211 0.00 0.00 0.00 0.00 24,000.00 0.00TPO material  

0.005,198.000212 0.00 0.00 0.00 0.00 5,198.00 0.00Fee on Roofing material  

0.006,485.000213 0.00 0.00 0.00 0.00 6,485.00 0.00Roof install at drive thru  

0.007,512.000214 0.00 0.00 0.00 0.00 7,512.00 0.00Roof install low roof under 
pavers 

0.0087,915.000215 0.00 0.00 0.00 0.00 87,915.00 0.00Roof install high roof  

0216 76200 Sheet Metal Flashing and 
Trim 

0.007,500.000217 0.00 0.00 0.00 0.00 7,500.00 0.00Sheet metal material  

0.00412.000218 0.00 0.00 0.00 0.00 412.00 0.00Fee on Sheet Metal Material  

0219 77200 Roof Accessories  
0.002,400.000220 0.00 0.00 0.00 0.00 2,400.00 0.00Roof hatch material  

0.00132.000221 0.00 0.00 0.00 0.00 132.00 0.00Fee on roof hatch material  

0222 78100 Applied Fireproofing  
0.0018,897.000223 0.00 0.00 0.00 0.00 18,897.00 0.00Applied fireproofing material 1st 

flr 
0.0018,897.000224 0.00 0.00 0.00 0.00 18,897.00 0.00Applied fireproofing material 2nd 

flr 
0.0018,897.000225 0.00 0.00 0.00 0.00 18,897.00 0.00Applied fireproofing material 3rd 

flr 
0.0018,897.000226 0.00 0.00 0.00 0.00 18,897.00 0.00Applied fireproofing material 4th 

flr 
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Application No.:
Application Date:

Period To:

219048-06
01/22/2020
01/22/2020

 Architect's Project No.:
Use Column I on Contracts where variable retainage for line items may apply.

Continuation Sheet
Application for Payment, containing Contractor's signed certification is attached. 

ITEM
NO.

DESCRIPTION OF WORK RETENTIONBALANCE
COMPLETEDPRESENTLY

TOTAL
THIS PERIOD

----------WORK COMPLETED-------SCHEDULED
(A) (B) (C) (D) (E) (F)                 (G) (H) (I)

TO FINISH
(C-G)

(G/C)
%

AND STORED
TO DATE

MATERIALS

STORED
(NOT IN

(D+E+F)   D OR E)

PREVIOUS
APPLIC.

(D+E)

VALUE

0.0018,897.000227 0.00 0.00 0.00 0.00 18,897.00 0.00Applied fireproofing material roof 

0.0018,897.000228 0.00 0.00 0.00 0.00 18,897.00 0.00Applied fireproofing labor  1st flr 

0.0018,897.000229 0.00 0.00 0.00 0.00 18,897.00 0.00Applied fireproofing labor 2nd flr 

0.0018,897.000230 0.00 0.00 0.00 0.00 18,897.00 0.00Applied fireproofing labor 3rd flr 

0.0018,897.000231 0.00 0.00 0.00 0.00 18,897.00 0.00Applied fireproofing labor 4th flr 

0.0018,897.000232 0.00 0.00 0.00 0.00 18,897.00 0.00Applied fireproofing labor roof 

0.007,000.000233 0.00 0.00 0.00 0.00 7,000.00 0.0078413 Penetration Fire stopping  

0.005,500.000234 0.00 0.00 0.00 0.00 5,500.00 0.0078446 Fire-Resistive Joint 
Systems 

0235 79200 Joint Sealants  
0.006,383.000236 0.00 0.00 0.00 0.00 6,383.00 0.00Precast joint sealants north elev 

0.006,383.000237 0.00 0.00 0.00 0.00 6,383.00 0.00Precast joint sealants south elev 

0.0012,766.000238 0.00 0.00 0.00 0.00 12,766.00 0.00Precast joint sealants east elev 

0.0012,766.000239 0.00 0.00 0.00 0.00 12,766.00 0.00Precast joint sealants west elev 

0.003,693.000240 0.00 0.00 0.00 0.00 3,693.00 0.00Site concrete joints  

0.007,913.000241 0.00 0.00 0.00 0.00 7,913.00 0.00Acoustical sealants at 
penetrations 

0242 DIVISION 08 - OPENINGS  
0243 81113 Hollow Metal Doors and 

Frames 
0.008,026.000244 0.00 0.00 0.00 0.00 8,026.00 0.00Hollow metal materials  

0.00441.000245 0.00 0.00 0.00 0.00 441.00 0.00Fee on Hollow metal material  

0.003,028.000246 0.00 0.00 0.00 0.00 3,028.00 0.00Hollow metal frame install  

0247 81216 Aluminum Frames w/ 
84113 

0248 81416 Flush Wood Doors  
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Application No.:
Application Date:

Period To:

219048-06
01/22/2020
01/22/2020

 Architect's Project No.:
Use Column I on Contracts where variable retainage for line items may apply.

Continuation Sheet
Application for Payment, containing Contractor's signed certification is attached. 

ITEM
NO.

DESCRIPTION OF WORK RETENTIONBALANCE
COMPLETEDPRESENTLY

TOTAL
THIS PERIOD

----------WORK COMPLETED-------SCHEDULED
(A) (B) (C) (D) (E) (F)                 (G) (H) (I)

TO FINISH
(C-G)

(G/C)
%
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MATERIALS

STORED
(NOT IN

(D+E+F)   D OR E)

PREVIOUS
APPLIC.

(D+E)

VALUE

0.00105,197.000249 0.00 0.00 0.00 0.00 105,197.00 0.00Wood Door material  

0.005,786.000250 0.00 0.00 0.00 0.00 5,786.00 0.00Fee on wood door material  

0.006,693.000251 0.00 0.00 0.00 0.00 6,693.00 0.00Wood Door labor 1st flr incs 
hardware 

0.002,953.000252 0.00 0.00 0.00 0.00 2,953.00 0.00Wood Door labor 2nd flr incs 
hardware 

0.0015,356.000253 0.00 0.00 0.00 0.00 15,356.00 0.00Wood Door labor 3rd flr incs 
hardware 

0.005,709.000254 0.00 0.00 0.00 0.00 5,709.00 0.00Wood Door labor 4th flr incs 
hardware 

0255 87100 Door Hardware  
0.00114,993.000256 0.00 0.00 0.00 0.00 114,993.00 0.00Door Hardware material  

0.006,325.000257 0.00 0.00 0.00 0.00 6,325.00 0.00Fee on Door hardware material  

0258 Door hardware labor is with 
doors 

0.0058,290.000259 0.00 0.00 0.00 0.00 58,290.00 0.00Install Electric Hardware  

0260 84113 Aluminum Framed 
Entrances and Storefronts 

0.00244,703.000261 0.00 0.00 0.00 0.00 244,703.00 0.00Aluminum Entrances and 
storefront material 

0.0013,459.000262 0.00 0.00 0.00 0.00 13,459.00 0.00Fee on aluminum entrances and 
storefronts 

0.0028,200.000263 0.00 0.00 0.00 0.00 28,200.00 0.00Fabrication labor  

0.0012,900.000264 0.00 0.00 0.00 0.00 12,900.00 0.00Storefront frame installation 
labor East Elev 

0.0012,900.000265 0.00 0.00 0.00 0.00 12,900.00 0.00Storefront frame installation  
labor West Elev 

0.0016,000.000266 0.00 0.00 0.00 0.00 16,000.00 0.00Storefront frame installation 
labor North Elev 

0.0016,000.000267 0.00 0.00 0.00 0.00 16,000.00 0.00Storefront frame installation  
labor South Elev 
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Application No.:
Application Date:

Period To:

219048-06
01/22/2020
01/22/2020

 Architect's Project No.:
Use Column I on Contracts where variable retainage for line items may apply.

Continuation Sheet
Application for Payment, containing Contractor's signed certification is attached. 

ITEM
NO.

DESCRIPTION OF WORK RETENTIONBALANCE
COMPLETEDPRESENTLY
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THIS PERIOD

----------WORK COMPLETED-------SCHEDULED
(A) (B) (C) (D) (E) (F)                 (G) (H) (I)
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(C-G)

(G/C)
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STORED
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(D+E+F)   D OR E)

PREVIOUS
APPLIC.

(D+E)

VALUE

0.0018,400.000268 0.00 0.00 0.00 0.00 18,400.00 0.00Aluminum Entrances prep  and 
installation 

0.0017,600.000269 0.00 0.00 0.00 0.00 17,600.00 0.00F4 door frame installation  

0270 84226 All-Glass Entrances  
0.0079,167.000271 0.00 0.00 0.00 0.00 79,167.00 0.00All glass doors and hardware  

0.004,354.000272 0.00 0.00 0.00 0.00 4,354.00 0.00Fee on All Glass doors and 
hardware 

0.0022,366.000273 0.00 0.00 0.00 0.00 22,366.00 0.00All glass door installation  

0274 84413 Glazed Aluminum Curtain 
Walls 

0.00106,425.000275 0.00 0.00 0.00 0.00 106,425.00 0.00Aluminum Stock lengths  

0.005,853.000276 0.00 0.00 0.00 0.00 5,853.00 0.00Fee on Glazed alum curtain wall 
materials 

0.0024,800.000277 0.00 0.00 0.00 0.00 24,800.00 0.00Curtainwall installation East Elev 

0.0024,800.000278 0.00 0.00 0.00 0.00 24,800.00 0.00Curtainwall installation West 
Elev 

0.0035,000.000279 0.00 0.00 0.00 0.00 35,000.00 0.00Curtainwall installation North 
Elev 

0.0035,000.000280 0.00 0.00 0.00 0.00 35,000.00 0.00Curtainwall installation South 
Elev 

0281 88000 Glazing  
0.00311,587.000282 0.00 0.00 0.00 0.00 311,587.00 0.00Glazing materials  

0.0017,137.000283 0.00 0.00 0.00 0.00 17,137.00 0.00Fee on Glazing materials  

0.009,500.000284 0.00 0.00 0.00 0.00 9,500.00 0.00Glazing installation labor East 
Elev 

0.009,500.000285 0.00 0.00 0.00 0.00 9,500.00 0.00Glazing installation labor  West 
Elev 

0.0011,980.000286 0.00 0.00 0.00 0.00 11,980.00 0.00Glazing installation labor North 
Elev 

PAGE 15 OF 30



Application No.:
Application Date:

Period To:

219048-06
01/22/2020
01/22/2020

 Architect's Project No.:
Use Column I on Contracts where variable retainage for line items may apply.

Continuation Sheet
Application for Payment, containing Contractor's signed certification is attached. 
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PREVIOUS
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(D+E)

VALUE

0.0011,980.000287 0.00 0.00 0.00 0.00 11,980.00 0.00Glazing installation labor South 
Elev 

0288 88300 Mirrors  
0.009,468.000289 0.00 0.00 0.00 0.00 9,468.00 0.00Mirrors materials  

0.00521.000290 0.00 0.00 0.00 0.00 521.00 0.00Fee on Mirrors  

0.002,638.000291 0.00 0.00 0.00 0.00 2,638.00 0.00Mirror install  

0.0015,247.000292 0.00 0.00 0.00 0.00 15,247.00 0.0083313 Coiling Counter Shutters  

0293 DIVISION 09 - FINISHES  
0294 92216 Non-Structural Metal 

Framing 
0.0018,463.000295 0.00 0.00 0.00 0.00 18,463.00 0.00Drywall sub mobilization  

0.00141,954.000296 0.00 0.00 0.00 0.00 141,954.00 0.00Metal stud materials  

0.007,807.000297 0.00 0.00 0.00 0.00 7,807.00 0.00Fee on metal stud material  

0.0090,250.000298 0.00 0.00 0.00 0.00 90,250.00 0.00Batt insulation materials  

0.004,964.000299 0.00 0.00 0.00 0.00 4,964.00 0.00Fee on insulation material  

0.0014,582.000300 0.00 0.00 0.00 0.00 14,582.00 0.00Perimeter Metal Stud Labor 1st 
flr 

0.0011,916.000301 0.00 0.00 0.00 0.00 11,916.00 0.00Perimeter Metal Stud Labor 2nd 
flr 

0.0011,916.000302 0.00 0.00 0.00 0.00 11,916.00 0.00Perimeter Metal Stud Labor 3rd 
flr 

0.0011,916.000303 0.00 0.00 0.00 0.00 11,916.00 0.00Perimeter Metal Stud Labor 4th 
flr 

0.0023,489.000304 0.00 0.00 0.00 0.00 23,489.00 0.00Perimeter Metal Stud Labor 1st 
flr 

0.0011,744.000305 0.00 0.00 0.00 0.00 11,744.00 0.00Perimeter Metal Stud Labor 2nd 
flr 

0.0041,105.000306 0.00 0.00 0.00 0.00 41,105.00 0.00Perimeter Metal Stud Labor 3rd 
flr 
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Application No.:
Application Date:

Period To:

219048-06
01/22/2020
01/22/2020

 Architect's Project No.:
Use Column I on Contracts where variable retainage for line items may apply.

Continuation Sheet
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(D+E)
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0.0041,105.000307 0.00 0.00 0.00 0.00 41,105.00 0.00Perimeter Metal Stud Labor 4th 
flr 

0.0020,500.000308 0.00 0.00 0.00 0.00 20,500.00 0.00Batt insulation labor  

0.0020,206.000309 0.00 0.00 0.00 0.00 20,206.00 0.0092400 Cement Plastering  

0310 92900 Gypsum Board  
0.00199,530.000311 0.00 0.00 0.00 0.00 199,530.00 0.00Gyp BD materials  

0.0010,974.000312 0.00 0.00 0.00 0.00 10,974.00 0.00Fee on Gyp BD materials  

0.0040,631.000313 0.00 0.00 0.00 0.00 40,631.00 0.00Gyp Bd Labor 1st flr  

0.0025,856.000314 0.00 0.00 0.00 0.00 25,856.00 0.00Gyp Bd Labor 2nd flr  

0.0062,793.000315 0.00 0.00 0.00 0.00 62,793.00 0.00Gyp Bd Labor 3rd flr  

0.0062,793.000316 0.00 0.00 0.00 0.00 62,793.00 0.00Gyp Bd Labor 4th flr  

0317 93000 Tiling  
0.00186,090.000318 0.00 0.00 0.00 0.00 186,090.00 0.00Ceramic Materials  

0.0010,235.000319 0.00 0.00 0.00 0.00 10,235.00 0.00Fee on Gyp BD materials  

0.0093,209.000320 0.00 0.00 0.00 0.00 93,209.00 0.00Ceramic Labor 1st flr  

0.009,200.000321 0.00 0.00 0.00 0.00 9,200.00 0.00Ceramic Labor 2nd flr  

0.0033,971.000322 0.00 0.00 0.00 0.00 33,971.00 0.00Ceramic Labor 3rd flr  

0.0061,507.000323 0.00 0.00 0.00 0.00 61,507.00 0.00Ceramic Labor 4th flr  

0324 95123 Acoustical Tile Ceilings  
0.0026,580.000325 0.00 0.00 0.00 0.00 26,580.00 0.00Acoustical Grid material  

0.00121,150.000326 0.00 0.00 0.00 0.00 121,150.00 0.00Acoustical Tile material  

0.00104,912.000327 0.00 0.00 0.00 0.00 104,912.00 0.00Wood Ceiling material  

0.0013,895.000328 0.00 0.00 0.00 0.00 13,895.00 0.00Fee on Acoustical materials  

0.0017,500.000329 0.00 0.00 0.00 0.00 17,500.00 0.00Acoustical Grid labor  
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Application Date:
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219048-06
01/22/2020
01/22/2020

 Architect's Project No.:
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0.009,759.000330 0.00 0.00 0.00 0.00 9,759.00 0.00Acoustical Tile labor  

0.004,750.000331 0.00 0.00 0.00 0.00 4,750.00 0.00Wood Ceiling labor  

0332 96400 Wood Flooring  
0.007,800.000333 0.00 0.00 0.00 0.00 7,800.00 0.00Wood Flooring materials  

0.00429.000334 0.00 0.00 0.00 0.00 429.00 0.00Fee on Wood Flooring materials  

0.004,431.000335 0.00 0.00 0.00 0.00 4,431.00 0.00Wood Flooring labor  

0336 96513 Resilient Base and 
Accessories  w/ 96519 

0337 96519 Resilient Tile Flooring  
0.005,470.000338 0.00 0.00 0.00 0.00 5,470.00 0.00Resilient materials  

0.00301.000339 0.00 0.00 0.00 0.00 301.00 0.00Fee on Resilient materials  

0.001,102.000340 0.00 0.00 0.00 0.00 1,102.00 0.00Resilient Labor 1st flr  

0.002,310.000341 0.00 0.00 0.00 0.00 2,310.00 0.00Resilient Labor 2nd flr  

0.003,023.000342 0.00 0.00 0.00 0.00 3,023.00 0.00Resilient Labor 3rd flr  

0.001,867.000343 0.00 0.00 0.00 0.00 1,867.00 0.00Resilient Labor 4th flr  

0344 96813 Tile Carpeting  
0.00142,690.000345 0.00 0.00 0.00 0.00 142,690.00 0.00Carpet Materials  

0.007,848.000346 0.00 0.00 0.00 0.00 7,848.00 0.00Fee on Carpet materials  

0.002,701.000347 0.00 0.00 0.00 0.00 2,701.00 0.00Carpet Labor 1st flr  

0.006,372.000348 0.00 0.00 0.00 0.00 6,372.00 0.00Carpet Labor 2nd flr  

0.0023,664.000349 0.00 0.00 0.00 0.00 23,664.00 0.00Carpet Labor 3rd flr  

0.0017,942.000350 0.00 0.00 0.00 0.00 17,942.00 0.00Carpet Labor 4th flr  

0351 97200 Wall Coverings  
0.00103,508.000352 0.00 0.00 0.00 0.00 103,508.00 0.00Wall Covering Material  
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01/22/2020
01/22/2020
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0.005,693.000353 0.00 0.00 0.00 0.00 5,693.00 0.00Fee on Wall Covering materials  

0.0050,000.000354 0.00 0.00 0.00 0.00 50,000.00 0.00Wall Covering Labor  

0.009,891.000355 0.00 0.00 0.00 0.00 9,891.00 0.0096723 Resinous Flooring  

0356 98433 Sound-Absorbing Wall 
Units 

0.0035,170.000357 0.00 0.00 0.00 0.00 35,170.00 0.00Acoustical wall panel material  

0.001,934.000358 0.00 0.00 0.00 0.00 1,934.00 0.00Fee on Acoustical wall panel 
materials 

0.008,427.000359 0.00 0.00 0.00 0.00 8,427.00 0.00Acoustical wall panel labor  

0360 99123  Painting  
0.0027,500.000361 0.00 0.00 0.00 0.00 27,500.00 0.00Tape Float and Finish 1st flr  

0.0017,500.000362 0.00 0.00 0.00 0.00 17,500.00 0.00Tape Float and Finish 2nd flr  

0.0042,500.000363 0.00 0.00 0.00 0.00 42,500.00 0.00Tape Float and Finish 3rd flr  

0.0042,500.000364 0.00 0.00 0.00 0.00 42,500.00 0.00Tape Float and Finish 4th flr  

0.0010,419.000365 0.00 0.00 0.00 0.00 10,419.00 0.00Prime paint 1st flr  

0.006,630.000366 0.00 0.00 0.00 0.00 6,630.00 0.00Prime paint 2nd flr  

0.0016,100.000367 0.00 0.00 0.00 0.00 16,100.00 0.00Prime paint 3rd flr  

0.0016,100.000368 0.00 0.00 0.00 0.00 16,100.00 0.00Prime paint 4th flr  

0.0018,340.000369 0.00 0.00 0.00 0.00 18,340.00 0.00Finish Paint 1st flr  

0.0011,670.000370 0.00 0.00 0.00 0.00 11,670.00 0.00Finish Paint 2nd flr  

0.0028,300.000371 0.00 0.00 0.00 0.00 28,300.00 0.00Finish Paint 3rd flr  

0.0028,300.000372 0.00 0.00 0.00 0.00 28,300.00 0.00Finish Paint 4th flr  

0.004,785.000373 0.00 0.00 0.00 0.00 4,785.00 0.00Paint CMU  

0374 DIVISION 10 - SPECIALTIES  
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0375 101423 Panel Signage  
0.006,388.000376 0.00 0.00 0.00 0.00 6,388.00 0.00Signage  

0.00351.000377 0.00 0.00 0.00 0.00 351.00 0.00Fee on Signage  

0.0063,300.000378 0.00 0.00 0.00 0.00 63,300.00 0.00102239 Folding Panel Partitions  

0.003,300.000379 0.00 0.00 0.00 0.00 3,300.00 0.00102600 Wall and Door Protection 

0.0024,045.000380 0.00 0.00 0.00 0.00 24,045.00 0.00Wall protection material  

0.001,322.000381 0.00 0.00 0.00 0.00 1,322.00 0.00Fee on Wall Protection materials  

0.005,275.000382 0.00 0.00 0.00 0.00 5,275.00 0.00Wall protection labor  

0.00275.000383 0.00 0.00 0.00 0.00 275.00 0.00102800 Toilet, Bath, and Laundry 
Accessories 

0.0025,750.000384 0.00 0.00 0.00 0.00 25,750.00 0.00Toilet Accessory material  

0.001,416.000385 0.00 0.00 0.00 0.00 1,416.00 0.00Fee on Toilet Accessory 
materials 

0.003,393.000386 0.00 0.00 0.00 0.00 3,393.00 0.00Toilet Accessory labor  

0387 104413 Fire Protection Cabinets 
w/ fire extinguishers 

0.002,269.000388 0.00 0.00 0.00 0.00 2,269.00 0.00Fire Ext and cabinets material  

0.00125.000389 0.00 0.00 0.00 0.00 125.00 0.00Fee on Fire Extinguisher 
materials 

0.00574.000390 0.00 0.00 0.00 0.00 574.00 0.00Fire Ext and cabinets labor  

0391 105500 Postal Specialties  
0.006,984.000392 0.00 0.00 0.00 0.00 6,984.00 0.00Mailbox material  

0.00384.000393 0.00 0.00 0.00 0.00 384.00 0.00Fee on Mailbox materials  

0.00791.000394 0.00 0.00 0.00 0.00 791.00 0.00Mailbox labor  

0395 107500 Flagpoles  
0.001,888.000396 0.00 0.00 0.00 0.00 1,888.00 0.00Flagpole material  
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Application No.:
Application Date:

Period To:

219048-06
01/22/2020
01/22/2020

 Architect's Project No.:
Use Column I on Contracts where variable retainage for line items may apply.

Continuation Sheet
Application for Payment, containing Contractor's signed certification is attached. 

ITEM
NO.

DESCRIPTION OF WORK RETENTIONBALANCE
COMPLETEDPRESENTLY

TOTAL
THIS PERIOD

----------WORK COMPLETED-------SCHEDULED
(A) (B) (C) (D) (E) (F)                 (G) (H) (I)

TO FINISH
(C-G)

(G/C)
%

AND STORED
TO DATE

MATERIALS

STORED
(NOT IN

(D+E+F)   D OR E)

PREVIOUS
APPLIC.

(D+E)

VALUE

0.00104.000397 0.00 0.00 0.00 0.00 104.00 0.00Fee on Mailbox materials  

0.00528.000398 0.00 0.00 0.00 0.00 528.00 0.00Flagpole labor  

0399 DIVISION 11 - EQUIPMENT  
0400 113100 Residential Appliances  

0.001,270.000401 0.00 0.00 0.00 0.00 1,270.00 0.00Ice Cuber with Bin  

0.00930.000402 0.00 0.00 0.00 0.00 930.00 0.00All-Refrigerator  

0.001,935.000403 0.00 0.00 0.00 0.00 1,935.00 0.00Under counter Refrigerator  

0.001,000.000404 0.00 0.00 0.00 0.00 1,000.00 0.00Microwave Oven  

0.00282.000405 0.00 0.00 0.00 0.00 282.00 0.00Fee on Residential Appliances  

0406 114000 Food Service Equipment  
0.00377.000407 0.00 0.00 0.00 0.00 377.00 0.00Drop-In Sink  

0.003,799.000408 0.00 0.00 0.00 0.00 3,799.00 0.00Reach-In Refrigerator  

0.002,743.000409 0.00 0.00 0.00 0.00 2,743.00 0.00Proofer Cabinet, Mobile  

0.001,471.000410 0.00 0.00 0.00 0.00 1,471.00 0.00Convection Oven, Electric  

0.003,747.000411 0.00 0.00 0.00 0.00 3,747.00 0.00Reach-In Under counter Freezer  

0.0086.000412 0.00 0.00 0.00 0.00 86.00 0.00Commercial Waste Container  

0.005,425.000413 0.00 0.00 0.00 0.00 5,425.00 0.00Dishwasher, Under counter  

0.003,590.000414 0.00 0.00 0.00 0.00 3,590.00 0.00Custom Stainless Steel 
3-Compartment Corner Sink 

0.00101.000415 0.00 0.00 0.00 0.00 101.00 0.00Wall / Splash Mount Faucet  

0.00307.000416 0.00 0.00 0.00 0.00 307.00 0.00Pre-Rinse Faucet Assembly  

0.00256.000417 0.00 0.00 0.00 0.00 256.00 0.00Smart Wall Shelving  

0.001,770.000418 0.00 0.00 0.00 0.00 1,770.00 0.00Disposer  
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Application No.:
Application Date:

Period To:

219048-06
01/22/2020
01/22/2020

 Architect's Project No.:
Use Column I on Contracts where variable retainage for line items may apply.

Continuation Sheet
Application for Payment, containing Contractor's signed certification is attached. 

ITEM
NO.

DESCRIPTION OF WORK RETENTIONBALANCE
COMPLETEDPRESENTLY

TOTAL
THIS PERIOD

----------WORK COMPLETED-------SCHEDULED
(A) (B) (C) (D) (E) (F)                 (G) (H) (I)

TO FINISH
(C-G)

(G/C)
%

AND STORED
TO DATE

MATERIALS

STORED
(NOT IN

(D+E+F)   D OR E)

PREVIOUS
APPLIC.

(D+E)

VALUE

0.00303.000419 0.00 0.00 0.00 0.00 303.00 0.00Bussing Utility Transport Cart, 
Plastic 

0.00154.000420 0.00 0.00 0.00 0.00 154.00 0.00Hand Sink  

0.003,883.000421 0.00 0.00 0.00 0.00 3,883.00 0.00Mop Sink Cabinet  

0.003,951.000422 0.00 0.00 0.00 0.00 3,951.00 0.00Ice Cuber  

0.00926.000423 0.00 0.00 0.00 0.00 926.00 0.00Custom Stainless Steel Work 
Table 

0.007,762.000424 0.00 0.00 0.00 0.00 7,762.00 0.00Custom Stainless Steel Counter 
w/ Overshelf 

0.003,349.000425 0.00 0.00 0.00 0.00 3,349.00 0.00Installation  

0.002,420.000426 0.00 0.00 0.00 0.00 2,420.00 0.00Fee on Food Service Equipment  

0427 DIVISION 12 - FURNISHINGS  
0428 122413 Roller Window Shades  

0.00107,790.000429 0.00 0.00 0.00 0.00 107,790.00 0.00Roller shade material  

0.005,928.000430 0.00 0.00 0.00 0.00 5,928.00 0.00Fee on Roller Shade materials  

0.0023,054.000431 0.00 0.00 0.00 0.00 23,054.00 0.00Roller shade labor  

0432 DIVISION 14 - CONVEYING 
EQUIPMENT  

0433 142400 Hydraulic Elevators  
0434 Elevator 1  

0.0093,672.000435 93,672.00 0.00 93,672.00 100.00 0.00 4,683.60Preproduction / engineering DUE 
UPON ORDER PLACEMENT 

0.0018,735.000436 0.00 0.00 0.00 0.00 18,735.00 0.00Jack Hole  

0.0028,102.000437 0.00 0.00 0.00 0.00 28,102.00 0.00Material  

0.0046,836.000438 0.00 0.00 0.00 0.00 46,836.00 0.00Labor  

0439 Elevator 2  
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Application No.:
Application Date:

Period To:

219048-06
01/22/2020
01/22/2020

 Architect's Project No.:
Use Column I on Contracts where variable retainage for line items may apply.

Continuation Sheet
Application for Payment, containing Contractor's signed certification is attached. 

ITEM
NO.

DESCRIPTION OF WORK RETENTIONBALANCE
COMPLETEDPRESENTLY

TOTAL
THIS PERIOD

----------WORK COMPLETED-------SCHEDULED
(A) (B) (C) (D) (E) (F)                 (G) (H) (I)

TO FINISH
(C-G)

(G/C)
%

AND STORED
TO DATE

MATERIALS

STORED
(NOT IN

(D+E+F)   D OR E)

PREVIOUS
APPLIC.

(D+E)

VALUE

0.0093,672.000440 93,672.00 0.00 93,672.00 100.00 0.00 4,683.60Preproduction / engineering - 
DUE UPON ORDER 
PLACEMENT 

18,735.0018,735.000441 0.00 0.00 18,735.00 100.00 0.00 936.75Jack Hole  

0.0028,102.000442 0.00 0.00 0.00 0.00 28,102.00 0.00Material  

0.0046,836.000443 0.00 0.00 0.00 0.00 46,836.00 0.00Labor  

0444 Elevator 3  
0.0069,892.000445 69,892.00 0.00 69,892.00 100.00 0.00 3,494.60Preproduction / engineering - 

DUE UPON ORDER 
PLACEMENT 

0.0013,978.000446 0.00 0.00 0.00 0.00 13,978.00 0.00Jack Hole  

0.0020,967.000447 0.00 0.00 0.00 0.00 20,967.00 0.00Material  

0.0034,947.000448 0.00 0.00 0.00 0.00 34,947.00 0.00Labor  

0449 DIVISION 21-FIRE 
SUPPRESSION  

0.000.000450 0.00 0.00 0.00 0.00 0.00 0.00211313 Fire Protection  

4,009.004,009.000451 0.00 0.00 4,009.00 100.00 0.00 200.45Engineering / Shop Drwgs  

0.0010,812.000452 0.00 0.00 0.00 0.00 10,812.00 0.00Material riser and standpipe  

0.0017,148.000453 0.00 0.00 0.00 0.00 17,148.00 0.00Fire Sprinkler material 1st floor 

0.008,625.000454 0.00 0.00 0.00 0.00 8,625.00 0.00Fire Sprinkler material 2nd floor 

0.0018,066.000455 0.00 0.00 0.00 0.00 18,066.00 0.00Fire Sprinkler material 3rd floor 

0.0018,089.000456 0.00 0.00 0.00 0.00 18,089.00 0.00Fire Sprinkler material 4th floor 

0.009,495.000457 0.00 0.00 0.00 0.00 9,495.00 0.00Labor riser and standpipe  

0.0023,210.000458 0.00 0.00 0.00 0.00 23,210.00 0.00Fire Sprinkler labor 1st flr  

0.0018,990.000459 0.00 0.00 0.00 0.00 18,990.00 0.00Fire Sprinkler labor 2nd flr  
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Application No.:
Application Date:

Period To:

219048-06
01/22/2020
01/22/2020

 Architect's Project No.:
Use Column I on Contracts where variable retainage for line items may apply.

Continuation Sheet
Application for Payment, containing Contractor's signed certification is attached. 

ITEM
NO.

DESCRIPTION OF WORK RETENTIONBALANCE
COMPLETEDPRESENTLY

TOTAL
THIS PERIOD

----------WORK COMPLETED-------SCHEDULED
(A) (B) (C) (D) (E) (F)                 (G) (H) (I)
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(C-G)

(G/C)
%

AND STORED
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MATERIALS

STORED
(NOT IN

(D+E+F)   D OR E)

PREVIOUS
APPLIC.

(D+E)

VALUE

0.0023,210.000460 0.00 0.00 0.00 0.00 23,210.00 0.00Fire Sprinkler labor 3rd flr  

0.0023,210.000461 0.00 0.00 0.00 0.00 23,210.00 0.00Fire Sprinkler labor 4th flr  

0.001,583.000462 0.00 0.00 0.00 0.00 1,583.00 0.00Final Testing / Commissioning  

0463 DIVISION 22 - PLUMBING  
0.0010,324.000464 5,162.00 0.00 5,162.00 50.00 5,162.00 258.10Plumbing sub mobilization  

1,467.6014,676.000465 2,935.20 0.00 4,402.80 30.00 10,273.20 220.14Plumbing General Conditions  

0.009,680.000466 9,680.00 0.00 9,680.00 100.00 0.00 484.00Underground Sewer material  

0.0030,320.000467 30,320.00 0.00 30,320.00 100.00 0.00 1,516.00Underground Sewer labor  

0.0053,185.000468 0.00 0.00 0.00 0.00 53,185.00 0.00Above Grade Sewer and Vent 
material 

0.0071,815.000469 0.00 0.00 0.00 0.00 71,815.00 0.00Above Grade Sewer and Vent 
labor 

450.004,500.000470 4,050.00 0.00 4,500.00 100.00 0.00 225.00Underground Storm Drainage  

0.0036,300.000471 0.00 0.00 0.00 0.00 36,300.00 0.00Above Grade Storm Drainage 
material 

0.0029,950.000472 0.00 0.00 0.00 0.00 29,950.00 0.00Above Grade Storm Drainage 
labor 

0.0049,515.000473 3,961.20 0.00 3,961.20 8.00 45,553.80 198.07Domestic Water Piping material 

0.0050,985.000474 4,588.65 0.00 4,588.65 9.00 46,396.35 229.43Domestic Water Piping labor  

3,169.6479,241.000475 0.00 0.00 3,169.64 4.00 76,071.36 158.48Plumbing Fixtures material  

113.754,359.000476 0.00 0.00 113.75 2.61 4,245.25 5.69Fee on plumbing Fixture material 

1,819.6536,393.000477 0.00 0.00 1,819.65 5.00 34,573.35 90.98Plumbing Fixtures labor  

0.0035,000.000478 0.00 0.00 0.00 0.00 35,000.00 0.00Insulation  

0479 DIVISION 23 - HEATING, 
VENTILATING AND AIR 
CONDITIONING 
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Application No.:
Application Date:

Period To:

219048-06
01/22/2020
01/22/2020

 Architect's Project No.:
Use Column I on Contracts where variable retainage for line items may apply.

Continuation Sheet
Application for Payment, containing Contractor's signed certification is attached. 

ITEM
NO.

DESCRIPTION OF WORK RETENTIONBALANCE
COMPLETEDPRESENTLY

TOTAL
THIS PERIOD

----------WORK COMPLETED-------SCHEDULED
(A) (B) (C) (D) (E) (F)                 (G) (H) (I)

TO FINISH
(C-G)

(G/C)
%

AND STORED
TO DATE

MATERIALS

STORED
(NOT IN

(D+E+F)   D OR E)

PREVIOUS
APPLIC.

(D+E)

VALUE

0.0014,221.000480 14,221.00 0.00 14,221.00 100.00 0.00 711.05HVAC Sub Mobilization  

0.0019,518.000481 4,279.00 0.00 4,279.00 21.92 15,239.00 213.95Preconstruction / submittals  

0.00398,000.000482 0.00 0.00 0.00 0.00 398,000.00 0.00Water source heat pumps 
material 

0.0021,890.000483 0.00 0.00 0.00 0.00 21,890.00 0.00Fee on Water Source heat pump 
material 

0.0037,136.000484 0.00 0.00 0.00 0.00 37,136.00 0.00Water source heat pumps labor  

0.00127,000.000485 0.00 0.00 0.00 0.00 127,000.00 0.00Cooling Tower material  

0.006,985.000486 0.00 0.00 0.00 0.00 6,985.00 0.00Fee on Cooling Tower material  

0.004,220.000487 0.00 0.00 0.00 0.00 4,220.00 0.00Cooling Tower labor  

0.0017,800.000488 0.00 0.00 0.00 0.00 17,800.00 0.00Pumps / Accessories material  

0.00979.000489 0.00 0.00 0.00 0.00 979.00 0.00Fee on pumps material  

0.005,064.000490 0.00 0.00 0.00 0.00 5,064.00 0.00Pumps / Accessories labor  

0.00156,140.000491 11,360.00 0.00 11,360.00 7.28 144,780.00 568.00Geo Thermal Piping  material  

0.00151,920.000492 13,520.00 0.00 13,520.00 8.90 138,400.00 676.00Geo Thermal Piping  labor  

0.0036,700.000493 0.00 0.00 0.00 0.00 36,700.00 0.00ERV material  

0.002,019.000494 0.00 0.00 0.00 0.00 2,019.00 0.00Fee on ERV material  

0.003,587.000495 0.00 0.00 0.00 0.00 3,587.00 0.00ERV labor  

0.0050,640.000496 0.00 0.00 0.00 0.00 50,640.00 0.00Grilles / Registers / Diffusers 
material 

0.0029,540.000497 0.00 0.00 0.00 0.00 29,540.00 0.00Grilles / Registers / Diffusers 
labor 

0.0091,785.000498 0.00 0.00 0.00 0.00 91,785.00 0.00Ductwork material  

0.0097,609.000499 0.00 0.00 0.00 0.00 97,609.00 0.00Ductwork labor  

0.0043,888.000500 0.00 0.00 0.00 0.00 43,888.00 0.00Insulation  
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Application No.:
Application Date:

Period To:

219048-06
01/22/2020
01/22/2020

 Architect's Project No.:
Use Column I on Contracts where variable retainage for line items may apply.

Continuation Sheet
Application for Payment, containing Contractor's signed certification is attached. 

ITEM
NO.

DESCRIPTION OF WORK RETENTIONBALANCE
COMPLETEDPRESENTLY

TOTAL
THIS PERIOD

----------WORK COMPLETED-------SCHEDULED
(A) (B) (C) (D) (E) (F)                 (G) (H) (I)
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(C-G)

(G/C)
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AND STORED
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STORED
(NOT IN

(D+E+F)   D OR E)

PREVIOUS
APPLIC.

(D+E)

VALUE

0.0024,265.000501 0.00 0.00 0.00 0.00 24,265.00 0.00Controls Engineering and Parts  

0.0016,880.000502 0.00 0.00 0.00 0.00 16,880.00 0.00Controls Labor / Installation  

0.0029,540.000503 0.00 0.00 0.00 0.00 29,540.00 0.00Start Up  

0.0034,815.000504 0.00 0.00 0.00 0.00 34,815.00 0.00Test and Balance  

0505 DIVISION 26 - ELECTRICAL  
0.0015,116.000506 15,116.00 0.00 15,116.00 100.00 0.00 755.80Electrical mobilization  

1,000.0012,884.000507 3,000.00 0.00 4,000.00 31.05 8,884.00 200.00Electrical General Conditions  

0.0057,000.000508 1,000.00 0.00 1,000.00 1.75 56,000.00 50.00Branch Conduit - Material  

1,000.00237,563.000509 2,000.00 0.00 3,000.00 1.26 234,563.00 150.00Branch Conduit - Labor  

0.0024,000.000510 5,000.00 0.00 5,000.00 20.83 19,000.00 250.00Branch Wire - Material  

0.0042,000.000511 0.00 0.00 0.00 0.00 42,000.00 0.00Branch Wire - Labor  

2,000.0024,329.000512 14,400.00 0.00 16,400.00 67.41 7,929.00 820.00Feeder Conduit - Material  

0.0040,000.000513 12,000.00 0.00 12,000.00 30.00 28,000.00 600.00Feeder Conduit - Labor  

0.0068,400.000514 0.00 0.00 0.00 0.00 68,400.00 0.00Feeder Wire - Material  

0.0029,000.000515 0.00 0.00 0.00 0.00 29,000.00 0.00Feeder Wire - Labor  

0.0062,495.000516 0.00 0.00 0.00 0.00 62,495.00 0.00Switchgear material  

0.003,437.000517 0.00 0.00 0.00 0.00 3,437.00 0.00Fee on Switchgear material  

0.0036,309.000518 0.00 0.00 0.00 0.00 36,309.00 0.00Switchgear Installation  

0.00394,375.000519 0.00 0.00 0.00 0.00 394,375.00 0.00Lighting Fixtures material  

0.0021,690.000520 0.00 0.00 0.00 0.00 21,690.00 0.00Fee on Lighting fixtures  

0.00103,367.000521 0.00 0.00 0.00 0.00 103,367.00 0.00Fixture Installation  

0.0014,546.000522 0.00 0.00 0.00 0.00 14,546.00 0.00Lighting Controls material  

0.0023,648.000523 0.00 0.00 0.00 0.00 23,648.00 0.00Wiring Devices  
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Application No.:
Application Date:

Period To:

219048-06
01/22/2020
01/22/2020

 Architect's Project No.:
Use Column I on Contracts where variable retainage for line items may apply.

Continuation Sheet
Application for Payment, containing Contractor's signed certification is attached. 
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NO.

DESCRIPTION OF WORK RETENTIONBALANCE
COMPLETEDPRESENTLY

TOTAL
THIS PERIOD

----------WORK COMPLETED-------SCHEDULED
(A) (B) (C) (D) (E) (F)                 (G) (H) (I)
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(C-G)
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%
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STORED
(NOT IN

(D+E+F)   D OR E)

PREVIOUS
APPLIC.

(D+E)

VALUE

0.006,000.000524 3,000.00 0.00 3,000.00 50.00 3,000.00 150.00Grounding  

0.0020,000.000525 8,000.00 0.00 8,000.00 40.00 12,000.00 400.00Temporary Power  

0.00211,785.000526 0.00 0.00 0.00 0.00 211,785.00 0.00Generator Material  

0.0011,648.000527 0.00 0.00 0.00 0.00 11,648.00 0.00Fee on Generator  

0.0022,707.000528 0.00 0.00 0.00 0.00 22,707.00 0.00Generator Installation  

0529 DIVISION 28 - ELECTRONIC 
SAFETY AND SECURITY 

0530 283100 Fire Alarm System  
0.0015,509.000531 0.00 0.00 0.00 0.00 15,509.00 0.00Fire Alarm materials  

0.0015,408.000532 0.00 0.00 0.00 0.00 15,408.00 0.00Fire Alarm Installation  

0533 DIVISION 31 - EARTHWORK  
0534 312000 Earthmoving  

0.002,949.000535 0.00 0.00 0.00 0.00 2,949.00 0.00Remove excess limestone in 
place by site contract 

0.0014,945.000536 0.00 0.00 0.00 0.00 14,945.00 0.00Fine grade and backfill curbs  

0537 312318 Earthwork for Structures 
0.0010,404.000538 0.00 0.00 0.00 0.00 10,404.00 0.00Remove piling spoils  

0.0014,355.000539 0.00 0.00 0.00 0.00 14,355.00 0.00Remove foundation spoils  

0.0020,370.000540 0.00 0.00 0.00 0.00 20,370.00 0.00Granular fill slab drainage layer 

0541 312513 Erosion Control  
0.0010,785.000542 0.00 0.00 0.00 0.00 10,785.00 0.00Erosion Control Maintenance 

and SWPP Reports  (16 = draws) 
0.002,191.000543 0.00 0.00 0.00 0.00 2,191.00 0.00313116 Termite Control  

0544 313421 Aggregate Pier Soil 
Reinforcement 

0.008,124.000545 8,124.00 0.00 8,124.00 100.00 0.00 406.20Engineering and shop drwgs  
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219048-06
01/22/2020
01/22/2020
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(D+E)
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0.0021,100.000546 21,100.00 0.00 21,100.00 100.00 0.00 1,055.00Aggregate pier sub mobilization  

0.0015,825.000547 15,825.00 0.00 15,825.00 100.00 0.00 791.25Test pile  

0.0018,093.000548 18,093.00 0.00 18,093.00 100.00 0.00 904.65Aggregate pier materials  

0.0039,193.000549 39,193.00 0.00 39,193.00 100.00 0.00 1,959.65Aggregate pier labor and 
equipment 

0550 DIVISION 32 - EXTERIOR 
IMPROVEMENTS  

0551 321216 Bituminous Plant Mix 
(Hot Mix) Base 

0.005,275.000552 0.00 0.00 0.00 0.00 5,275.00 0.00Asphalt milling at existing inlets 

0.0018,990.000553 0.00 0.00 0.00 0.00 18,990.00 0.00Asphalt base at curbs  

0554 321217 Asphaltic Concrete 
Surface Course 

0.00115,839.000555 0.00 0.00 0.00 0.00 115,839.00 0.00Asphalt surface  

0556 321313 Concrete Paving  
0.009,642.000557 0.00 0.00 0.00 0.00 9,642.00 0.00Reinforcing steel labor @ paving  

0.0022,800.000558 0.00 0.00 0.00 0.00 22,800.00 0.00Concrete forming @ paving  

0.0069,930.000559 0.00 0.00 0.00 0.00 69,930.00 0.00Concrete material @ paving  

0.004,070.000560 0.00 0.00 0.00 0.00 4,070.00 0.00Fee on Paving concrete material  

0.0016,500.000561 0.00 0.00 0.00 0.00 16,500.00 0.00Concrete place and finish  @ 
paving 

0562 321314 Concrete Curb and 
Gutter  

0.0021,924.000563 0.00 0.00 0.00 0.00 21,924.00 0.00Concrete material @ Curb and 
Gutter 

0.001,276.000564 0.00 0.00 0.00 0.00 1,276.00 0.00Fee on Curb Concrete materials  

0.0029,000.000565 0.00 0.00 0.00 0.00 29,000.00 0.00Place and finish curb and gutter 
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PREVIOUS
APPLIC.

(D+E)

VALUE

0566 321315 Concrete Sidewalks  
0.009,597.000567 0.00 0.00 0.00 0.00 9,597.00 0.00Concrete material @ sidewalks  

0.00558.000568 0.00 0.00 0.00 0.00 558.00 0.00Fee on Sidewalk Concrete 
materials  

0.0023,063.000569 0.00 0.00 0.00 0.00 23,063.00 0.00Concrete Form, place and finish 
@ sidewalks 

0.004,050.000570 0.00 0.00 0.00 0.00 4,050.00 0.00321723 Pavement Marking  

0571 323119 Decorative Metal  Fences 
and Gates 

0.0036,363.000572 0.00 0.00 0.00 0.00 36,363.00 0.00Gate material  

0.001,818.000573 0.00 0.00 0.00 0.00 1,818.00 0.00Fee on Gate material  

0.006,407.000574 0.00 0.00 0.00 0.00 6,407.00 0.00Gate install  

0575 328206 Pedestal Paver System  
0.0018,000.000576 0.00 0.00 0.00 0.00 18,000.00 0.00Paver material  

0.00990.000577 0.00 0.00 0.00 0.00 990.00 0.00Fee on Paver material  

0.007,000.000578 0.00 0.00 0.00 0.00 7,000.00 0.00Paver install  

0.005,000.000579 0.00 0.00 0.00 0.00 5,000.00 0.00329219 Seeding  

10000 Owner Purchase Offsets  
-30,050.00-49,593.0010001 -19,543.00 0.00 -49,593.00 100.00 0.00 -2,479.65Owner PO 00001 Harris Rebar  

-25,370.00-269,000.0010002 -26,927.00 0.00 -52,297.00 19.44 -216,703.00 -2,614.85Owner PO 00002 Jackson Ready 
Mix  

-44,242.00-1,722,553.0010003 -406,474.50 0.00 -450,716.50 26.17 -1,271,836.50 -22,535.83Owner PO 00005 Jackson 
Precast 

0.00-36,363.0010004 0.00 0.00 0.00 0.00 -36,363.00 0.00Owner PO 00004 Jefcoat Fence  

0.00-18,000.0010005 0.00 0.00 0.00 0.00 -18,000.00 0.00Owner PO 00007 Old South Brick 
- Masonry Material 
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Application No.:
Application Date:

Period To:

219048-06
01/22/2020
01/22/2020

 Architect's Project No.:
Use Column I on Contracts where variable retainage for line items may apply.

Continuation Sheet
Application for Payment, containing Contractor's signed certification is attached. 

ITEM
NO.

DESCRIPTION OF WORK RETENTIONBALANCE
COMPLETEDPRESENTLY

TOTAL
THIS PERIOD

----------WORK COMPLETED-------SCHEDULED
(A) (B) (C) (D) (E) (F)                 (G) (H) (I)

TO FINISH
(C-G)

(G/C)
%

AND STORED
TO DATE

MATERIALS

STORED
(NOT IN

(D+E+F)   D OR E)

PREVIOUS
APPLIC.

(D+E)

VALUE

0.00-1,096,766.0010006 -348,827.46 0.00 -348,827.46 31.81 -747,938.54 -17,441.37Owner PO 00011 Slay Steel - 
Structural Steel 

0.00-61,820.0010007 0.00 0.00 0.00 0.00 -61,820.00 0.00Owner PO 00012 Stone Source - 
Counter Tops 

0.00-2,126.3710008 -2,124.38 0.00 -2,124.38 99.91 -1.99 -106.22Owner PO 00013 Southern Pipe 
- Sewer Rough-In 

-2,056.54-66,482.0010009 0.00 0.00 -2,056.54 3.09 -64,425.46 -102.83Owner PO 00014 Ferguson - 
Plumbing Fixtures 

0.00-14,452.0010010 0.00 0.00 0.00 0.00 -14,452.00 0.00Owner PO 00015 Avallone - 
Coiling Counter Door 

0.00-5,313.0010011 0.00 0.00 0.00 0.00 -5,313.00 0.00Owner PO 00016 Avallone - 
Signage 

0.00-2,269.0010012 0.00 0.00 0.00 0.00 -2,269.00 0.00Owner PO 00017 Avallone - Fire 
Ext & Cabinets 

0.00-3,950.0010013 0.00 0.00 0.00 0.00 -3,950.00 0.00Owner PO 00018 West - Mail 
Boxes 

0.00-25,750.0010014 0.00 0.00 0.00 0.00 -25,750.00 0.00Owner PO 00019 Division 10 - 
Toilet Accessories 

0.00-1,950.0010015 0.00 0.00 0.00 0.00 -1,950.00 0.00Owner PO 00020 Division 10 - 
Flagpole 

0.00-49,135.0010016 0.00 0.00 0.00 0.00 -49,135.00 0.00Owner PO 00021 Hotel & 
Restaurant - Kitchen Equipment 

0.00-350,735.0010017 0.00 0.00 0.00 0.00 -350,735.00 0.00Owner PO 00023 McNeil Cabinet 
- Millwork 

0.00-396,680.3010018 0.00 0.00 0.00 0.00 -396,680.30 0.00Owner PO 00030 Chris Haynes - 
Light Fixtures 

0.00-62,495.3610019 0.00 0.00 0.00 0.00 -62,495.36 0.00Owner PO 00031 Chris Haynes - 
Switch Gear 

0.00-14,546.3210020 0.00 0.00 0.00 0.00 -14,546.32 0.00Owner PO 00032 Chris Haynes - 
Light Controls 

Job Totals: 60,002.3210,899,974.261,200,046.390.00104,283.011,095,763.3812,100,020.65 9.92
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