DALE

PARTNERS

T. Doug Dale, AIA

Jeffrey R. Barnes, AIA, ASID
Leigh G. Jaunsen, AIA, LEED AP
Russ S. Blount, AIA, LEED AP
Jason M. Agostinelli, AIA

In memory of

Michael A. Barranco, AIA
1962-2011

DALE PARTNERS ARCHITECTS, P.A.
Architecture = Interiors * Planning

One Jackson Place, Suite 250
188 East Capitol Street
Jackson, MS 39201-2100

P 601.352.5411 = f 601.352.5362

161 Lameuse Street, Suite 201
Biloxi, MS 39530

P 228.374.1409 = f 228.374.1414

dalepartners.com

1 September 2021

Jim White
Facilities/Construction Manager
Community Bank

206 North Greeno Road
Fairhope, Alabama 36532

15094 Community Bank Headquarters - Application for Payment No. 25

DearJim:

Enclosed is the Application for Payment No. 25 in the amount of $496,200.45. The following is
an listing of the Owner Purchased items. The backup documents for the Owner purchased are

included and follow the application for payment.

Date Invoice Number Payable to: Amount:
08/20/21 7 American Glass Company $233,763.00
Control No. 76 TOTALS for 0098 $233,763.00
Date Invoice Number Payable to: Amount:
07/30/21 INVX-7837 Avallone Architectural SP., LLC $2,269.00
Control No. 77 TOTALS for 139 $2,269.00
Date Invoice Number Payable to: Amount:
08/10/21 003531 Architectural Grilles & Sunshades $40,710.00
Inc.
Control No. 78 TOTALS for 2361 $40,710.00
Date Invoice Number Payable to: Amount:
08/13/21 11 Acoustics, Inc. $57,956.00
Control No. 79 TOTALS for 41 $57,956.00
Date Invoice Number Payable to: Amount:
08/03/21 2037924-01 Chris Haynes Electric Supply $29,147.78
08/04/21 2038733-01 Chris Haynes Electric Supply $11,536.68
08/05/21 2040544-02 Chris Haynes Electric Supply S 9,255.10
Control No. 80 TOTALS for 4730 $49,939.56
Date Invoice Number Payable to: Amount:
08/18/21 WJ319729 Ferguson Enterprises, Inc. S 2,917.19
07/28/21 WJ334167 Ferguson Enterprises, Inc. S 2,495.50
08/01/21 WJ334842 Ferguson Enterprises, Inc. S 5,993.58
08/02/21 WJ334844 Ferguson Enterprises, Inc. S 6,733.60
Control No. 81 TOTALS for 695 $18,139.87




We have reviewed this application for payment request and recommend it for payment.

Sincerely,

Robert H. Strobel

Robert H. Strobel, AIA
Project Manager

Enclosure
Owner Purchased Materials Check Stubs and Invoices

Application for Payment No. 25 with Continuation Sheets

cc: File



CHECK NO. 76
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
08/20/21 7 Owner Direct Purchase Mate 219048 233763.00 0.00 233763.00

Check Date | Control Number

08/27/21 76 TOTALS FOR 0098 233763.00 0.00 233763.00

PAY Two Hundred Thirty-three Thousand Seven Hundred Sixty-three Dollars and 00 cents

DATE CONTROL NO. AMOUNT
08/27/21 76 $233,763.00
AMERICAN GLASS COMPANY, INC.
P.O. BOX 2447
COLUMBUS MS 39704
PAID TO: AMERICAN GLASS COMPANY, INC.
P.O. BOX 2447
COLUMBUS MS 39704
CHECK NO. 76
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
08/20/21 7 Owner Direct Purchase Mate 219048 233763.00 0.00 233763.00

Check Date | Control Number

08/27/21 76 TOTALS FOR 0098 233763.00 0.00 233763.00




APPLICATION AND CERTIFICATE FOR PAYMENT

AlA DOCUMENT G702

TO: Community Bank PROJECT:
140 E. Metro Pkwy
Flowood MS 39232
ViA (ARCHITECT): Dale Partners
FROM(CONTRACTOR) AMERICAN GLASS CO., INC
PO BOX 2447
COLUMBUS, MS 39704

Community Bank HQ
Flowood, MS 39232

APPLICATION NO.. 7 DISTRIBUTION:

APPLICATION DATE:  8/20/21 Owner

PERIOD TO: August Architect
Contractor

ARCHITECTS

PROJECT NO 87

CONTRACTOR'S APPLICATION FOR PAYMENT

CHANGE ORDER SUMMARY
Change Orders Approved in
previous months by Owner ADDITIONS DEDUCTIONS
Approved this Month
No. Date Approved

TOTALS 0 0
NET CHANGE BY CHANGE QRDERS 0

The wundersigned Contractor certifies that to the best of the Contractors knowledge
information and belief the Work covered by this Application for Payment has been completed i
accordance with the Contract Documents, that all amounts have been paid by the Contractor ¢

Work for which previous Certificates of Payment were issued and payments received from 8
Owner, and the current payrmestt shown harein is now due.
Y

N/ onte: §/29/ 27

ARCHITECT'S CERTIFICATE FOR PAYMENT

oW\

BY:

In accordance with the Contract Documents, based on on-site observations and the data
comprising the above application, the Architect certifies to the Owner that to the best of the
Architect's knowledge, information and belief the Work has progressed as indicated, the quality
of work 15 In accondance with the Contract Documents, and the Contractor is entitled to payment
of the AMOUNT CERTIFIED

Application is made for Payment, as shown below, in connection
with the Contract. Conunuation Sheet AlA /U2A 1s attached.

1. ORIGINAL CONTRACT SUM $ 751,350.00
2. Net Change by Change Qrders $ =
3. CONTRACT SUM TO DATE (Line 1 + 2} $ 751,350.00
4. TOTAL COMPLETED & STORED TO DATE $ 463,748.00
5. RETAINAGE
a. 5% OF CURRENT CONTRACT
{column H + | on G703)
b. 10% OF STORED MATERIAL
{column J on G703)
Total Retainage {Line 5a + 5b)
6, TOTAL EARNED LESS RETAINAGE $ 463,748.00
{Line 4 less Line 5 Total)
7. LESS PREVIOUS CERTIFICATES FOR PMT. 5 228,985.00
{Line & from prior Certificate)
8. CURRENT PAYMENT DUE. $ 233,763.00
(Line 6 less Line 7)
8. BALANCE TO FINISH, PLUS RETAINAGE. $ 287,602.00
(Line 3 less Line 6) SEmERss=ss
State of. _Mississi Countyot: _Lowndes =,
Subseribed and sworn to me this <2(7) day of E&. 202, ..N.@m M .,_www..
- ..NMWOA L ucm%mo ,
.. 8.,. Dy 2 2268 (<3 .Mwo-
“ m .._..:n-ubz* ﬂ.hwom. 5
AMOUNT CERTIFIED: ... ...... 8 Kev. 29 g 5 7
{Attach explanation if amount differs from above) gy, T e
ARCHITECT: =Ogg gav
By: Date;

This Certificate is not negotiable.  The AMOUNT CERTIFIED is payable only to the
Contractor named herein.  [ssuance, payment and accaptance of payment are without

(Fimipdice to any rights of the Owner or Contractor under this Contract.

Tt
g

‘.
{OAUG 23 2021 |
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CONTINUATION SHEET

AIA DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractor's signed certification is attached.

[n tabulations below, amounts are stated to the nearest dollar.
Use Column | on Contracts where variable retainage for line items may apply.

Community Bank Headquarters

APPLICATION NO: 7

PAGE 2 OF 4 PAGES

APPLICATION DATE: 8/20/21
PERIOD TO: August
ARCRHITECT'S PROJECT NO: 87

_._._m: cwvrn__u.ﬂ_.%zdﬂqanx mnlmmwdﬂm_u quqn_ﬂdd—annm._.m% Zh._.mﬂ_ﬂnm TOTAL = % Enzom nmﬂm__zﬂQMI
NO. VALUE [ FROMPREVIOUS [ TRAISPERIOD | PRESENTLY | COMPLETED | (G+C) TOFINISH | (IF VARIABLE
APPLICATION STORED AND STORED {C-G) RATE)
(D+E) (NOTIN TO DATE
DORE) {D+E+F)
Shop drawings, Engineering, calculations $ 18,830.00 $138,830.00 $18,830.00 | 100.00%
$0.00
084113 Aluminum Frames, Entrances, & Storefronts $0.00
aluminum stock lengths $ 69,258.00 $69,256.00 $69,256.00 | 100.00%
Imediumiwide stile swing entrances $ 49,532.00 $49,532.00 $49,532.00 | 100.00%
Termace doors $ 40,730.00 $40,730.00 $40,730.00 | 100.00%
F4 type Door frames $ 36975.00 $36,975.00 $36,975.00 | 100.00%
caulking, anchors, misc. accessories $ 29,380.00 $14,000.00 $8,000.00 $22,000.00 | 74.88% $7,380.00
$0.00
084413 Glazed Aluminum Curtain Walls $0.00
Aluminum Stock lengths $ _106,425.00 $106,425.00 $106,425.00 | 100.00%
$0.00
084226 All Glass Entrances and Storefronts $0.00
All glass doors and hardware $ 79,167.00 $0.00 $79,167.00
$0.00
088300 Mirrors $5,628.00 $0.00 $5,628.00
[Reception 1206 1/2” glazing and stand offs | $3,840.00 $0.00 $3,840.00
| $0.00
[08800 Glazing $0.00
1" insulated o_mNmzm $299,437.00 $50,000.00 $70,000.00 $120,000.00 | 40.08%| $179.437.00
174" tempered glazing $12,150.00 $0.00 $12,150.00
$0.00
PAGE TOTALS $751,350,00 $229,985.00 $78,000.00 $155,763.00 $463,748.00 $287.602.00
GRAND TOTALS $ 751,350.00 | § 229985.00 | $ 78,000.00 {$ 155,763.00 | & 463,748.00 $ 287,602.00

.~>cm:8~_
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LEASE AGREEMENT
FOR MATERIALS STORED OFF- SITE

Project#: 87

Project Title: Community Bank Headquarters

InstitutioniAEencleeeartment:

This Lease Agreement for materials stored off-site is made between the following entities:

LESSOR (Name & Address). American Glass Company, Inc,
P.O. Box 2447
Columbus, MS 39704

LESSEE (Name & Address): Community Bank
140 E. Metro Pkwy
Flowood MS 39232

I. The Lessor does hereby lease unto the Lessee the following storage space (physical local):

Storage located at: 2206 Short Main Street
Columbus, MS 39701

2. The Lessor does hereby lease unto the Lessee the above described space for the period of

08/01/2021 to 11/01/2021

3. The Lessor does hereby lease unto the Lessee the above described space for the amount of
$ 0.00

4. The Lessee will be at his expense obtain all perils insurance for the full value of the
materials stored on/in the above described property.

5. The Lessee shall provide to the Bureau of Building, Grounds and Real Property
Management, [501 North West Street, Suite 1401B — Jackson, MS 39201] proper
documentation of the materials stored in the above described space which shall include and
not limited to the Consent of Surety, Bill of Sale from the Manufacture to the Lessee, a
complete listing of the inventory stores infon the above described property.

Witnessed by,ourhand:

Lessor: 0<] ’M Date: /I/ < 0/ / 2 (@) 2,’/

Lessee: Date:

AUG 23 2021

5



CERTIFICATE OF STORED MATERIALS

TO: Community Bank

The below listed material, supplies and equipment (hereinafter defined as material) are stored and can be
inspected with reasonable notification.

Stored Material Stored Quantity Invoice Value
Item Description Location {Invoice Attached)
Aluminum Stock Lengths 2206 Short Main St $69,256.00
Columbus, MS 39701

Alum. Entrances $49,532.00
F4 Type Door $36.975.00
Frames

$ 155,763.00
Project# 87 Community Bank Headquarters Flowood , Mississippi
Total Cost (Invoice Value) R $155, 763.00

Upon receipt of payment as petitioned by American Glass Co., Inc. invoice dated
08/20/2021 the undersigned hereby certifies the following;

I Full, clear, and unencumbered titlc and ownership of the material is transferred, assigned and vested

to Community Bank.

2. The material is to be held in trust for the benefit of Community Bank and for the exclusive use of
Community Bank until such time as the materials are incorporated into the work. American Glass
Co., Inc. reaffirms its continued obligation to store and protect the material until completion of the
work. All cost related to procuring, transporting, insuring and improving or leasing facilities for
storage of the material, is the sole cost of American Glass Co,, Inc.,

As cvidence and Surety of this obligation and for protection of Community Bank, American Glass
Co., Inc.al, will provide and maintain as “All Risk” insurance policy for the invoiced value of the
material. Further, American Glass Co., Ing, agrees to be responsible and accountable for any and
all damages to or destruction of the material, insurance coverage, not withstanding,

3. A current Certificate of Insurance coverage is attached.

(Notary Public) ‘\(" """"""" ‘g/@‘, -/ American Glass Co., Inc.
™ oy

(Signature

)Y Tasog . (Signat loré & Title)
,(".?Gmm’sﬁon E.\'pius,.': :

« O Nov, 27 3
. o 0203 3. AUG 23 2021
gy gout .

i
---- o'

|
}



BILL OF SALE

Upon request of payment of invoice dated, 08/20/202]1, American Glass Co. Ine,
Seller, does hereby sell, assign, transfer and set over to Community Bank

the following described personal property for the Project #87 Community Bank Headquarters

at Flowood MS.
YALUE
MATERIAL STORED:
Aluminum Stock Lengths $69,256.00
Aluminum Entrances $49,532.00
F4 Type Door Frames $36,975.00
$155,763.00

This material is safely stored at: _2206 Short Main St./Columbus/M8/39701
(Streey/City/State/Zip Code)

By: | . LY M LE

(Signature & Title)
Witness: M M—
7L

AUG 2 3 2021



American Glass Company Inc
P.O. Box 2447, Columbus, MS 39704
2206 Short Main St, Columbus, MS
PHONE 662/327-4874 FAX 662/328-7316

INVOICE

INVOICE DATE August 20, 2021

TERMS NET 30

BILL TO NAME  Commuaity Bank

SHIP TO: NAME Community Bank HQ

ADDRESS 140 E. Metro Pkwy ADDRESS
Flowood MS 39232
PHONE  601-919-4200 PHONE
CUSTOMER'S PURCHASE ORDER NUMBER SALESMAN'S NAME
Jonathan Nuesch
QUANTITY DESCRIPTION UNIT PRICE SUBTOTAL
| Aluminum Stock Lengths $69,256.00 $69,256.00
$0.00
| Aluminum Entrances $49,532.00 $49,532.00
$0.00
1 F4 Type Door Frames $36,975.00 $36,975.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
WORK ORDERED BY: MATERIAL COST $155,763.00
Robert Clay LABOR
DATE COMPLETED:; FREIGHT
20-Aug-21 MS SALES TAX
TOTAL ’. F UNTA ;--:Hsﬁm
sl
hE

AUG 2 3 2091
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FromsARCONIC - KAWNEER

Tor6623287316 AMELICAN GLASS CO

Wsgi23111621.0.1

08/16/2021 06101 Page 1 of 3

Page: 1
K KAWNEER Packing List Date: 08/15721
Customer PO Number Job Name Job Numbsr $hipped From
Community Bank HQ Flowood I Rlnnms<hiirg
“Saes Order Number Carrier Number of Boxes
WATSON TOWN TRUCKING CO. (68)
SHIP AMERICAN GLASS CO CSR: Dallas Christopher ippig We
T0: 2208 SHORT MAIN S G 3036LBS/  1377KG
" PO B8OX 2447 ) BT of Lading Number
COLUMBLUS MS 38701 v Bl Rl ey, 2656841
) ] c
SI:d B:x Weight [Quantity itam Number / Description Box size g;:e Paa;kad aF g
71 154 4 |530020-23-289 RC  HFADINOOR JAMB 4% 6%789 | 1ONG MORRINA{ 4 M
al 155 4 |530020-23-280_RC HEAD/DOOR JAMB 4¥ 6%289 | LONG MORRINA|  4.04
8 185 4 | 530020-23-288_RC HEAD/DOOR.JAMB 4X 6X289 | LONG MORRINA| 4.0
10] 155 4 |530020-23-289_ RC HEAD/DOOR JAMB 4x 8%209 | LONG MORRINA| 4.1
1] 85 4 | 530020-23-280_RC | ICAD/COOR JAMD 43 0X208 | Long MORRINA|  4.01
12 155 4 |530020-23-288_RC HEAD/DOOR JAMB 4X 6X289 | LONG MORRINA]  4.01
13 155 4 |530020-23-289_RC HEADICOOR JAMB 4X 6X289 | LONG MORRINA!  4.01
14 155 4 1530020-23-288 RC HEAD/DOOR JAMB 4X 6X269 | LONG MORRINA] 401
1] 1o 4 | BIUULU-28-280 KU HEALILOOR JAMB 4X 6X289 | LONG MORRINA]  4.01
16 185 4 1530020.23-280_RC HEAD/DQOR JAMB 4X 6X289 | LONG MORRINA} 401
17 155 4 1530020-23-289 RC HEAD/DOOR JAMB 4% 6X289 | LONG MORRINAL  4.01
18 155 4 15620000 292 280 RC  WHRAD/DOOR JAME AY, X290 | LANC MOAANA 4,04
19 165 4 1530020-23-289 RC HEAD/DQOR JAMB 4X 6X289 | LONG MORRINA]  4.01
20 155 4 1530020-23-2890_ RC HEAD/DOOR JAMB 4X BX289 | LONG MORRINA|  4.01
21 1585 4 1530020-23-280_RC HEAD/DOOR JAMB 4 6X289 | LONG MORRINA| 4.01
22 133 4 | 330020-25-288 RS  HEAD/DOOR JAMB aA DALOY | LUNL MR IN A 4.7
23| 155 4 |530020-23-280 RC  HEAD/DOOR JAMB 4X 6X289 | LONG MORRINA|  4.01
24 185 4 |5630020-23-289_RC HEAD/DOOR JAMB 4X 6X289 | LONG MORRINA] 4.01
25 7% ? [RANMAIAJAG_RN  R) ASS STOP AX RX7R9 |1 ONA STERNAN| A N7
3 |530024-23-289_RC DEEP POCKET FILLER
28 114 4 |530018-23-288_RC HEAD/JAMB/STACK VERTICAL 8X 6X289 | LONG STERNBDY 6.02
27 53 2 1530011-23-289 RC HORIZONTAL SILL OPEN BACK 4X 8X289 | LONG STERNBDY 4.0
D
ex07m Thank you for your order!

AUG 2 3 2021 | Te0-88R (12615)




FromsARCONIC - KAWNEER Tor§623267316 AMERICAN GLABS CO  Msg#ad17170.0.1 09/17/2031 15:10 Page 1 of )

Page: 1
K KAWNEER ~ Packing List Date: 08/17721
= B . “ -
O el e Bank HQ-Flowood | MM EEsREEND
“Sifes Order Number Garrler umber of Hoxes
- WATSONTOWN TRUCKING CO. (68) 3
Shipping Wi
SHIP AMERICAN GLASS CO CSR: Dallas Christopher B 1omG
Ta- 2208 SHORT MAIN Il aahes 427LBS/ 194
PO BOX 2447 ) Billof Lading Number R
COLUMBUS MS 39701 Kawneer Direct Referénce: 2651715
Skid |Box . ‘ i Box packed|cu. |§
w | g |Weight lauantity Item Number { Description \Bouxlﬂczf Type By e Ro18
28| 155 4 | 530020-23-288_RC  HEAD/DQOR JAMB 4X 8X289 | LONG WECHTW|  4.01
29 185 4 | 530020-23-289_RC HEAD/DCOR JAMB 43 8X280 | LONG WECHTW| 4.01
0| N7 3|530020.23-280_RC 4X 8x209 | tonNG WECHTW!  4.04
=
AUG 72 3 2020
Thank yais far your arder! NS

807 (o7}



From:ARCONIC - KAWNERR To1662287316 AMERICAN OLASS CO  Meg#2313011.0.%  08/14/2021 14133 Page 1 of 1
Page: 1
K
KAWNEER Packing List Date: 08/14/21
Customer PO Number Job Name Job Number Shipped From
COMMUNILY Bank Hu-Fowooa Bluuinsbuy

Bales Order Number

Carrler

WATSONTOWN TRUCKING CO. (68)

méernﬁ&es

SHIP AMERICAN GLASS CO

TO: 2206 SHORT MAIN

CSR: Dallas Christopher
PH#: 478.756-4452

Shipping Welght

686L8S /

316KG

U BUA 2449/ nin g1 Laong Numoar
COLUMBUS MS 38701 Kawnoer Dlrect Reforence: 2656841
SKi6 |@ox ipti Box Packed [cu. | S
¢ g [Welght [Quantity ltem Number / Description ‘ﬁo*xl_ﬂzt Type = =y 0
1 118 12 | 530504-23-288_ RC SNAP-IN STOP WIGASKET INFRAME] 4X 8X289 | LONG WECHTW| 4.01
2 1718 12 1530504-23-289_RC  SNAP-IN STOP WIGASKET INFRAME| 4% 6X289 | LONG WECHTW| 4.01
3 118 12 1530504-23-280_RC  SNAP-IN STOP WIGASKET INFRAME| 4% 6X289 | Long WECHTW| 4.04
4 118 12 [ 530604-22-280 RC  SHADN-IN ETOP WICASIKET EINFTNAME| 4X GXN209 | LONG WECIHITW] 404
5 118 12 1530504-23-28% RC SNAP-IN STOP WIGASKET INFRAME| 4X 6X289 | LONG WECHTW/| 4.01
6 108 11 [530504-23-288_RC SNAP-IN STOP WIGASKET INFRAME] 4X 6X289 | LONG WECHTW| 4.01

AUG 2 3 201







AUG 2 3 2021
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' AMERGLA-02 — HRUTHERFORD
ACORD CERTIFICATE OF LIABILITY INSURANCE " ar20i2021

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND GONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW, THIS CERTIFICATE QF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.

it SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certaln policies may require an endorsement. A statement on
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

protucer LIConse # 15013767 [ §RAIACT Heather Rutherford
B dneurance - Columbus | PAONE. ey (662) 328-0492 [E2X or(662) 329-3938
Columbus, MS 39705-0021 | Bk g, hoather.rutherford@gcm-insurance.com
| INSURER(S) AFFORDING COVERAGE NAIC #
syrer A : FCCI Insurance Company 10178
INSURED INSURER B :
American Glass Co., Inc. .
Karen Nussch INSURER C :
PO Box 2447 | INSURERD :
Golumbus, MS$ 39701 INSURERE :
INSURER F :
COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

THIS 1S TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT QR OTHER DOGUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

ki TYPE OF INSURANCE NG POLICY NUMBER RO | AT LIMITS
A | X | coMMERCIAL GENERAL LIABILITY EACH OCCURRENGE s 1,000,000
| cLamsmaoe [ X] ocour CPP100056346 41172021 | 411172022 | BAMAGETORENTED o s 100,000
| MED EXP (Any onaperson) | $ 5,000
| PERSONAL & ADVINJURY | § 1,000,000
| GEN'L AGGREGATE LIMIT APPLIES PER: GENERAL AGGREGATE s 2,000,000
|| PoLCY &! SES Loc PRODUCTS - COMP/OP AGG | § 2,000,000
GTHER. $
A | AUTOMORILE LABILITY COMBINED SINGLE LMIT | ¢ 1,000,000
_X_ ANY AUTO ICA100056347 41112021 | 4/11/2022 | poDILY INJURY (Per person; | §
OWNED SCHEDULED
| { AUTCE ONLY AUTOS BODILY INJURY (Per accident) | §
L HIFE% OMLY ES‘P&WNW m b $
s
A | X|umereaniae | X occur EACH OCCURRENCE R 5,000,000
EXCESS LIAB CLAIMS-MADE UMB100056348 411112021 | 4M1/2022 AGGREGATE s 5,000,000
oeo | X | rerenmons 10,000 )
A |woRKERS coMPENSATION X | BER [ o+
AND EMPLOYERS' LIABILITY STATUTE ER
ANIY"IPEOPRETOWE?(ELNJEE%ECUTNE YIN A WC0100068660 dtzon | anti2022 | EACH ACCIDENT s 1,000,000
m"ﬁ'ﬂ; ?lﬂl‘ E.L. DISEASE - EA EMPLOYEE $ 1,000,000
it Ees, describe under 1,000,000
DESCRIPTION OF DPERATIONS below EL DISEASE - POLIGY LIMIT | § bl
A |Installation/Builder CPP100056348 4111/2021 | 41M11/2022 (Per Johsite 750,000
A |Instaltation/Bullder CPP1000568346 4/11/2021 | 4/11/2022 |Temporary Transit 750,000
DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 104, Additional Remarks Schedule, may be attzched  more space Is required) FOLIr
Comunity Bank Headquarters ¥
Certificate Holder and Owner are additional insured as respects stored materlals valued at § 155,763.00
(] ‘-?
CERTIFICATE HOLDER CANCELLATION i

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREQF, NOTICE WILL BE DELIVERED IN

Fountain Construction Company ACCORDANCE WITH THE POLICY PROVISIONS.
P. O, Box 10508
Jackscn, MS 39289
AUTHORIZED REPRESENTATIVE
|
ACORD 25 (2016/03) © 1988-2016 ACORD CORPORATION. All rights reserved.

The ACORD name and logo are registered marks of ACORD



CHECK NO. 77

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
07/30/21 INVX-7837 219048 2269.00 0.00 2269.00
Check Date | Control Number
08/27/21 77 TOTALS FOR 139 2269.00 0.00 2269.00
PAY Two Thousand Two Hundred Sixty-nine Dollars and 00 cents
CONTROL NO. AMOUNT
77 $**2,269.00
AVALLONE ARCHITECTRUAL SP.,LLC
P.O0. BOX 5143
SHREVEPORT LA 71135-5143
PAID TO: AVALLONE ARCHITECTRUAL SP.,LLC
P.0. BOX 5143
SHREVEPORT LA 71135-5143
CHECK NO. 77
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
07/30/21 INVX-7837 219048 2269.00 0.00 2269.00
Check Date | Control Number
08/27/21 77 TOTALS FOR 139 2269.00 0.00 2269.00




NALL"DN

Sl INVOICE
ARCHITECTURAL SPECIALTIES e

CLIENT DATE NUMBER
Community Bank Headquarters 30Jul 2021 INVX-7837
140 East Metro Parkway
FLOWOOD MS 39232 DUE DATE
USA 29 Aug 2021
Description Amount
lob No: J003468
Name: Community Bank Headquarters - Owner PO (DT)
167 East Metro Parkway, Flowood, MS 39232
-Furnish Only : Fire Extinguishers and Cabinets 2,269.00
PO 000017
Sales Tax - State of Mississippi Qualified 0.00
Invoice Total USD 2,269.00
Total Net Payments USD 0.00
Ob\b"wb Amount Due USD 2,269.00

FOUNTAIN CONSTRUCTION

Ey o

AUG 02 2021

EE ks Em em e I SR SR e e ER R EE W B O EE EE SR S e me e Em Em Mm

PAY M E N T A DVI C E Customer Community Bank Headquarters

Invoice Number INVX-7837

To:  Avallone Architectural Specialties, LLC

* Amount Due 2,260.00
P.0. Box 5143
SHREVEPORT LA 71135 Due Date 29 Aug 2021
SR o 25 Aue

Phone: 318-797-4331

Amount Enclosed
Email: billing@avallone.net

Enter the amount you are paying above

In accordance with our “Terms of Sale”, account balances remaining past due and owing beyond the date due will be adjusted by the application of finance charges
at the rate of 1.5% monthly,



CHECK NO. 78
DEDUCTION _ NET AMOUNT
40710.00 0.00 40710.00

DATE INVOICE DESCRIPTION JOB AMOUNT
08/10/21 003531 219048

Check Date | Control Number

08/27/21 78 TOTALS FOR 2361 40710.00 0.00 40710.00
PAY Forty Thousand Seven Hundred Ten Dollars and 00 cents
DATE CONTROL NO. AMOUNT
08/27/21 78 $*40,710.00

ARCHITECTURAL GRILLES &
SUNSHADES INC.

22442 S. FEY DRIVE
FRANKFORT IL 60423

PAID TO: ARCHITECTURAL GRILLES &
SUNSHADES INC.
22442 S. FEY DRIVE
FRANKFORT IL 60423

CHECK NO. 78
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
08/10/21 003531 219048 40710.00 0.00 40710.00
Check Date | Control Number
08/27/21 78 TOTALS FOR 2361 40710.00 0.00 40710.00




N\
T\
B\
T

AGSINC

P.0. Box 25 . Frankfort, IL 60423
Ph: {708) 479-9458 . Fax: (708) 479-9478 . Toll Free: (866) 499-1122
www.agsshade.com

Architectural Grilles & Sunshades, Inc.

INVOICE

Invoice No. Data

003631 8/10/2021

Refer to Invoice Number When
Reamitting

SOLD TO: |Community Bank SHIP TO: Community Bank

140 East Metro Parkway
Flowood, MS 39232

C/O Foundation Construction
Community Bank Headquarters Pr
167 East Metro Parkway

Flowood, MS

Sales Order Cust No Customer PO # Order Date Tax Mark Shipment Torms
0002387-0002 012047 ooo122 B8/22/2019 E 1% 10 N 30
Sales Rep Ship Date Shipped Via F.0.B. Point Ins Waybill Number

BEST WAY JOB SITE N

Quantity Unit Price Amount
Item T Order BiO Ship Part Number/Revislion Description § §

ooa [P |4 1 PROGRESS Progress Billing 40,710.00 40,710.00

AGS, Inc has procured and
finished all the materials
required to fabricate the
Alurminum Trellis for the
Community Bank Headquarters in
Flowood, Mississippi.

WS

TOTAL:

$

40,710.00

Page: 1




CHECK NO. 79
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION _ NET AMOUNT
08/13/21 11 219048 57956.00 0.00 57956.00

Check Date | Control Number

08/27/21 79 TOTALS FOR 41 57956.00 0.00 57956.00

PAY Fifty-seven Thousand Nine Hundred Fifty-six Dollars and 00 cents

DATE CONTROL NO. AMOUNT
08/27/21 79 $*57,956.00
ACOUSTICS, INC.
209 PARK COURT
RIDGELAND MS 39157
PAID TO: ACOUSTICS, INC.
209 PARK COURT
RIDGELAND MS 39157
CHECK NO. 79
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION _ NET AMOUNT
08/13/21 11 219048 57956.00 0.00 57956.00

Check Date | Control Number

08/27/21 79 TOTALS FOR 41 57956.00 0.00 57956.00




Application and Certificate for Payment

FOUNTAIN CONSTRUCTION

.M..r...'....._. . don i .

TO OWNER: FOUNTAIN CONSTRUCTION COMPANY PROJECT:
P.Q. BOX 10506 Material Billing Community
JACKSON, MS 39289-0506 Bank

FROM CONTRACTOR:
Acoustics, Inc. VIA ARCHITECT:

209 Park Court
Ridgeland MS 39157-2229

APPLICATION NO: 11 COMPANY INC " Distribution to:

PERIOD TO: 8/31/21 OWNER []
CONTRACT FOR: PM ARCHITECT []
CONTRACT DATE: CONTRACTOR [
PROJECT NOS: FIELD [

OTHER [

OCOR |

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shawn below, in connection with the Contract
Contnuation Sheet, AlA Document G703, is attached

1. ORIGINAL CONTRACT SUM : e T e A ek 719.546.00
2. Netchangeby Change Orders ... .. ... ... .....% 1.410.00
3. CONTRACT SUM TO DATE (Line 1 +- 2) e . $ 720,956.00
4. TOTAL COMPLETED & STORED TO DATE (Colsmn GonG703) . . § _ 366.16300
5. RETAINAGE:
a. 0.0 % of Compteted Work
(Column D + Eyon G703) 5 0.00
b. 0.0 % of Stored Material - -
(Column F on G703) $ 0.00
Total Retainage {Lines 5a + 5b or Total in Column | of G703) 3 0.00
6. TOTAL EARNEDLESSRETAINAGE .. . . . .. .. 8% 366,163.00
{Line 4 less Line 5 Total)
7. LESS PREVIOUS CERTIFICATES FOR PAYME: TR 308,207.00
{Line & from prior Certificate) /.-59—
8. CURRENT PAYMENT DUE vl / y _M §7,956.00
9. BALLANCE TO FINISH, INCLUDING RETAINAGE
(Line 3 less Line §) $ 354,793.00
CHANGE ORDER SUMMARY ADDITIONS | DEDUCTIONS
Total changes approved in previaus months by Owner |5 141000 ' $ 0.00
Total approved this Month $ 0.00 % 0.00
TOTALS |8 ©.410.00 | $ .00
NET CHANGES by Change Order $ 1.410.00

The undersigned Contraclor certifies that to the best of the Contractor's knowledge, information
and belief the Wark Covered by this Application for Payment has been completed in accordance
with the Cantract Documents, that all amaunts have been paid by the Contractor for Work for
which previous Certificates for et were issued and payments received frorn the Owner,

and that current payment s #1is now due.

CONTRACTOR:

By: Acoustics, inc. §_ 7 Date: m\ m / Nm\N /
State of (WS 51 SF ppn

County of: _.ulpzf..b .....l.._..a._:...

; PR AT
Subscribed and swom to before B maumvy< B \66
me this | Zday of Wﬂuv 20l o%v..&O ) o

;Y 104104605 UY

Notary Public: | 1} . Q\ . Eve ) u MARY DENiSE EVANS .

My Commission expires: | - - 233 : .....nnaagg mi_ﬁ.....

X Q Jap. 3, 117 ¢ SO
ARCHITECT'S CERTIFICATE FOR PAYMENT % acnu

In accordance with the Contract Documents, based on on-site observatiofs aal The Yata
commprising this application, the Architect certifies to the Owner that to the best of the Architect's
knowledge, information and belief the Work has progressed as indicated, the quality of the Work
is in accordance with the Contract Documents, and the Coniractor is entitied to payment of the

AMOUNT CERTIFIED.

H
-
*

(Attach explanation if amoun! certified differs from the amount applied. Initiaf all figures on
this Application and on the Continuation Sheet that are changed to conform with the amount
certified.)

ARCHITECT:

By: Date.

This Certificate is not negoliable. The AMOUNT CERTIFIED is payabie oniy to the Contractor
named herein. Issuance, payment and acceptance of payment are without prejudice to any
rights of the Owner or Coniractor under this Contract.



AlA Continuation G703 Page 2o 2
Application no.: 11
Jobid: 8302 Application date: 8/13/21
Matenal Billing Community Period to: 8/31/21
Architect's project no.:
A B c D | E F G f H !
WORK COMPLETED Hm.,moo_.”ﬂ__m ._.oﬁw* mﬂc«“w_. _ o Balance
ltern Descriptian of Waork Scheduted From Prev. Amount Moa n< awo owmm | Compl.| ToFinish Retainage
No. Value Application This Period not in D} (D+F) | {Prev) [Prev.) (Prav.)
1 Metal Stud Matertal 141,954.00 141,954.00 0.00 0.00 | 141,854.00 100 0.00 0.00 |
|2 Drywalt Material | 199.530.00 119,718.00 | 39,906.00 000 | 159.624.00 | 80 39,906.00 6.00
3 Batt Insulation Material | 9025000 45,125.00 18,050.00 0.00 63.175.00 70 27,075.00 0.00
4 Acoustical Grid Materials 26,580.00 | 0.00 n.0c 0.00 0.00 0 26,580.00 0.00
5 Acoustical Tlle Materials 121,150.00 0.00 0.00 | 000 | 0.00 0| 121.15000 0.00 |
6 Wood Ceiling Material 104,912.00 | 0.00 0.00 0.00 0.00 0| 10491200 0.00
7 Acoustical Wall Pane! Material 35,170.00 0.00 0.00 | 0.00 | 0.00 0 !  35170.00 0.00
8 Change Order 1 | 1,410.00 1,410.00 | 0.00 | 0.00 1,410.00 100 | 0.00 000 |
eXP Extrema Gypsum i | |
i " 7 _
| |
1
| . FOUNTAIN CONSTRUCTIO
i
i | |
720,956.00 308,207.00 57.956.00 _ 000 | 386 163.00 5t | 354,793.00 0.00 |




CHECK NO. 80

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
08/03/21 2037924-01 219048 29147.78 0.00 29147.78
08/04/21 2038733-01 219048 11536.68 0.00 11536.68
08/05/21 2040544-02 219048 9255.10 0.00 9255.10

Check Date | Control Number

08/27/21 80 TOTALS FOR 4730 49939.56 0.00 49939.56

PAY Forty-nine Thousand Nine Hundred Thirty-nine Dollars and 56 cents

DATE CONTROL NO. AMOUNT

08/27/21 80 $*49,939.56
CHRIS HAYNES ELECTRIC SUPPLY
P. 0. BOX 976
JACKSON MS 39205
PAID TO: CHRIS HAYNES ELECTRIC SUPPLY
P. 0. BOX 976
JACKSON MS 39205
CHECK NO. 80

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
08/03/21 2037924-01 219048 29147.78 0.00 29147.78
08/04/21 2038733-01 219048 11536.68 0.00 11536.68
08/05/21 2040544-02 219048 9255.10 0.00 9255.10

Check Date | Control Number

08/27/21 80 TOTALS FOR 4730 49939.56 0.00 49939.56




CHRIS HAYNES
ELECTRIC SUPPLY, INC.
P.0.BOX 976 JACKSON, MS 39205-0976
826 SOUTH WEST STREET
JACKSON, MS 39201-5811
(601) 948-2185 FAX 949-4044

INVOICE
IR T
08/03/21 2037924-01 1

COMMUNITY BANK HEADQUARTERS %] COMMUNITY BANK HEADQUARTERS
€C/0 FOUNTAIN CONSTRUCTION CO M FOUNTAIN CONSTRUCTION
P. O. BOX 10506 il 5655 HWY 18 W
JACKSON MS 39289-0506 ] JACKSON M3 39209
T
0
|| g pEQ‘gES,\,|wa| SHIPPED VIA CUSTOMER NO. l CUSTOMER ORDER NO. | DATE SHIPPED
' RW | 2 |[DIRECT 122994 000030 08/03/21
QTY ORDERED QTY SHIPPED I ITEM NUMBER/ITENV DESCRIPTION UNIT PRICE I AMOUNT
1 1 1 |OCLGS1P36CA4 8CREMP { 17297.780 [E | 17297.78
OCL GS1-P36CA-48-CR-BMP-LED/ i !
| 35K-UNV-156-DMO/MOD |
| BRASS METALLIC PAINT .
FIXTURE “8" !
2 3 3 |OCLST1P1AH42WSBBRL | 3950.000 |E 11850.00
| OCL ST1-PlAH-42-WS-BBR-LED2/ ; ;
i | 35K-UNV-36-DMl i
; | BRUSHEDS BRASS FINISH
FIXTURE "HH"
; , i
I
|
i
!
FOUNTAIN CONSTRUCTION
AUG 10 2011 |§ \\g\
COMPANY INC
R 0
PAST DUE ACCOUNTS SUBJECT TO RO
1 1/2% FINANCE CHARGE PER MONTH | CHRIS HAYNES ELECTRIC SUPPLY, INC. .00
ANNUAL PERCENTAGE RATE IS 18% P.O. BOX 976
JACKSON, MS 39205-0976 .00
R PAID ON OR BEFG D A AND PAY O .00
VENDOR TERMS 09/10/21 .00 20147.78 oice To 29147.78




CHRIS HAYNES

ELECTRIC SUPPLY, INC. INVOICE

P.0O.BOX 976 JACKSON, MS 39205-0976
826 SOUTH WEST STREET

, JACKSON, MS 39201-5811 me m!
{601) 94B-2185 FAX 949-4044 08/04/21 2038733-01 1

COMMUNITY BANK HEADQUARTERS

C/0 FOUNTAIN CONSTRUCTION CO

P. 0. BOX 10506

JACKSON Ms 39289-0506

COMMUNITY BANK HEADQUARTERS
C/0 FOUNTAIN CONSTRUCTION CO.
5655 HWY 18 W

JACKSON MS 39209

O— OmMDVDDT I

| o Ipé’éé%leTval SHIPPED VIA | CUSTOMER NO. | CUSTOMER ORDER NO. | DATE SHIPPED
-mn
Q1Y QRDERED I QTY SHIPPED ITEM NUMBER/ITEM DESCRIPTION UNIT PRICE UM I AMOUNT

1 3 3 |HAMMCUCHBO04908MLA 3626.670 |E 10880.01
HAMMERTON CU-CHBO049-08-MLA-
2103-01
FIXTURE "JJ"

2 1 1l |FRT 656.670 |E 656.67

FREIGHT CHARGE

FOUNTA!N CONSTRUCTION
_a- ﬁ.{_} i B3t i 2

REMIT TO
PAST DUE ACCOUNTS SUBJECT TO 11536.68
1 1/2% FINANCE CHARGE PER MONTH | CHRIS HAYNES ELECTRIC SUPPLY, INC. .00
ANNUAL PERCENTAGE RATE IS 18% P.O. BOX 976
JACKSON, MS 39205-0976 .00
| FrapoNoOrBEFORE|  YOU SAVE | AND PAY ONLY .00
VENDOR TERMS 09/10/21 11536.68 invoice Total 11536.68




CHRIS HAYNES

ELECTRIC SUPPLY, INC. I NVO I C E

P.0O.BOX 976 JACKSON, MS 39205-0976
826 SOUTH WEST STREET
JACKSON, MS 39201-5811 me qu
{601) 948-2185 FAX 949-4044 08/05/21 2040544-02 1

COMMUNITY BANK HEADQUARTERS
C/0 FOUNTAIN CONSTRUCTION CO.
5655 HWY 18 W

JACKSON MS 39209

COMMUNITY BANK HEADQUARTERS

C¢/0 FPOUNTAIN CONSTRUCTION CO

P. O. BOX 10506

JACKSON MS 35285-0506

o= growv

O— OmMToO— TWw

J@S‘E p%ﬁ‘%%?\]ITYPEI SHIPPED VIA I CUSTOMER NO. | CUSTOMER GRDER NO. | DATE SHIPPED
L ooos Jew |2 Jorecr | 122004 foooo30 | 080521
QTY ORDERED QTY SHIPPED ITEM NUMEER/ITEM DESCRIPTION i UNIT PRICE AMOUNT

1 a3 33 |LITISDBC120277AL 000 |8 .00
LIT ISD BC 120/277 AL
$D

2 5 5 |LITISDBC120277AL .000 |E .00
LIT ISD BC 120/277 AL
$D3

3 4 4 |LITWSXPDT2PAL .000 |B .00

| LIT WSX PDT 2P AL

M2$

4 65 65 |LITCMPDT10 .000 |E .00
LIT CM PDT 10 CLG SENSOR
MD2

5 7 5 |LOT PRICE 1763.630 |E 8818.15
LOT PRICE

6 3 3 |LITLDN6SQ3515LSW6A 145.650 |B 436.95
LIT LDN6SQ 35/15 LSW6AR LS
MVOLT GZ10
FIXTURE "KK"

FOUNTAIN CONSTRUCTION

“COMPANY ING \

REMIT TO

PAST DUE ACCOUNTS SUBJECT TO 9255.10

1 1/2% FINANCE CHARGE PER MONTR | CHRIS HAYNES ELECTRIC SUPPLY, INC. .00
ANNUAL PERCENTAGE RATE IS 18% P.O, BOX 976

JACKSON, MS 39205-0976 .00

| IF PAID ON OR BEFQRE | YOU SAVE | AND PAY ONLY .00

VENDOR TERMS 09/10/21 9255.10 Invoice Total 9255.10




CHECK NO. 81

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
08/18/21 WJ319729 219048 2917.19 0.00 2917.19
07/28/21 WJ334167 219048 2495.50 0.00 2495.50
08/01/21 WJ334842 219048 5993.58 0.00 5993.58
08/02/21 WJ334844 219048 6733.60 0.00 6733.60

Check Date | Control Number

08/27/21 81 TOTALS FOR 695 18139.87 0.00 18139.87

PAY Eighteen Thousand One Hundred Thirty-nine Dollars and 87 cents

CONTROL NO. AMOUNT

81 $*18,139.87
FERGUSON ENTERPRISES, INC.
FEI#26
P.O. BOX 100286
ATLANTA GA 30384-0286
PAID TO: FERGUSON ENTERPRISES, INC.
FEI#26
P.O. BOX 100286
ATLANTA GA 30384-0286
CHECK NO. 81

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
08/18/21 WJ319729 219048 2917.19 0.00 2917.19
07/28/21 WJ334167 219048 2495.50 0.00 2495.50
08/01/21 WJ334842 219048 5993.58 0.00 5993.58
08/02/21 WJ334844 219048 6733.60 0.00 6733.60

Check Date | Control Number

08/27/21 81 TOTALS FOR 695 18139.87 0.00 18139.87




INVOICE NUMBER TOTAL DUE CUSTOMER PAGE |

” FERGUSON WJ319729 $2,917.19 406619 10f1

173 CARRIER BLVD PLEASE REFER TO INVOICE NUMBER WHEN
RICHLAND, MS 39218-9411 MAKING PAYMENT AND REMIT TO:
FERGUSCON ENTERPRISES LLC #20
PO BOX 100286
Please contact with Questions: 615-316-1899 ATLANTA, GA 30384-0286
( SHIP TO:
COUNTER PICK UP
173 CARRIER BLVD
COMMUNITY BANK RICHLAND, MS 39218-9411
C/Q FOUNTAIN CONSTRUCTION
COMMUNITY BANK HQ
PO BOX 10508
JACKSON, MS 398200
SHIP SELL TAX CODE GUSTOMER ORDER NUMBER SALESMAN JOB NAME INVOICE DATE| BATCH
WHSE. | WHSE. 10
26 26 MSE 000014 JAH COMMUNITY BANK HQ 08/18/21 374475
ORDERED SHIPPED TEM NUMBER DESCRIPTION UNIT PRICE UM AMOLUNT
EDF-1
4 1 | ELZWSLRPBM2BK LF BTL FILLING STN W/ INTG FTN 2895.890 | EA 2895.89
4 1| PFPTB403 1-1/2 SEMI CAST P TRAP WICO CP 16.720 | EA 18.72
4 1| PFXQAC32C LF 5/8 COMP X 3/8 COMP ANG ST QT CP 45680 | EA 458
WCO
4 0 | SP-WB3046854COF | 4 CO FERRULE W/ $5 RND ACC COVER EA 0.00
INVOICE SUB-TOTAL 291119

LEAD LAW WARNING: IT IS ILLEGAL TO INSTALL PRODUCTS THAT ARE NOT “LLEAD FREE" IN ACCORDANCE WITH

US FEDERAL QR OTHER APPLIGABLE LAW IN POTABLE|WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION
PRODUCTS WTH “NP IN THE DESCRIPTION ARE NOT LEAD FREE AND CAN ONLY BE INSTALLED IN

NON-POTABLE APPLICATIONS. BUYER IS SOLELY RESHONSIBLE FOR PRODUCT SELECTION.

Looking for a more convenient way to pay your bill?

Log in to Ferguson.com and request access to Online Bill Pay.

TERMS: NET 10TH PROX ORIGINAL INVOICE TOTAL DUE $2,917.19

All past due amounts are subject to a service charge of 1.5% per month, or the maximum allowed by law, if lower. If Buyer fails to
pay within terms, then in addition to other remedies, Buyer agrees to pay Seller all costs of collection, including reasonable
attorney fees. Complete terms and conditions are available upon request or at

https:/Awww ferguson.com/content/website-info/terms-of-sale, incorporated by reference. Seller may convert checks to ACH.




INVOICE NUMBER TOTAL DUE CUSTOMER PAGE

” FERGUSON WJ334167 $2,495.50 406619 1 of 1

173 CARRIER BLVD PLEASE REFER TQ INVOICE NUMBER WHEN
RICHLAND, MS 39218-9411 MAKING PAYMENT AND REMIT TO:

FERGUSON ENTERPRISES LLC #20
PO BOX 100286

Please conlact with Questions: 615-316-1899 ATLANTA, GA 30384-0286
| SHIP TO:
COUNTER PICK UP
173 CARRIER BLVD

COMMUNITY BANK \\9 RICHLAND, MS 39218-9411

CiO FOUNTAIN CONSTRUCTION

COMMUNITY BANK HG

PO BOX 10506

JACKSON. MS 39208

“SHIP SELL TAX GODE CUSTOMER ORDER NUMBER | SALESMAN - JOB NAME INVOICE DATE| BATCH |’
WHSE. | WHSE. o |
26 26 MSE 000014 ' JAH COMMUNITY BANK HQ 07/28/21 372472 |
ORDEREb SHIPPED ITEM NUMBER DESCRIPTION URIT PRICE UM AMOUNT
] Source Order#: WJ319729 |
BFP 4" i :
1 1 | W375ASTP LF 4 SS RPP ASSY S5 BDY FLGXFLG | 1637.500 | EA 1837.50 i
1 1 | WFSCP LF 4 CI 125# FLG EPOXY COAT WYE STR | 178410 | EA 178.41 |
1 1| WAGS 2-112 - 6 AIR GAP Ft 375 | 37500 | EA 37.50 ;
BFP 1 . i
1 1 | Wa7sXL2G LF 1 RED PRES BFP W/ BV | 232860 | EA 232,86
1 1| WSXLG LF 1 STRN FNPT X FNPT 34.280 | EA 34.29
1 1| WAG4 3/4 - 1 AIR GAP F/ 975 38.000 | EA 38.00
PRV
1 1 | WLF25AUBZ3G LF 1 WTR PRV 336.940 | EA 336.94
INVOICE SUB-TOTAL 2498.50
LEAD LAW WARNING: IT IS ILLEBAL TO INSTALL PRODUCTS THAT ARE NOT "LEAD FREE” IN ACCORDANGCE WITH
US FEDERAL R OTHER APPLICABLE LAW IN POTABLE|WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION
PRODUCTS W{TH *NP IN THE DESCRIPTION ARE NOT LEAD FREE AND CAN ONLY BE INSTALLED IN
NON-POTABLY APPLICATIONS. BUYER IS SOLELY RESRONSIBLE FOR PRODUCT SELECTION.
FOUNTAIN|CONBTRUCTION
_ COMPANY INC
Looking for a more convenient way to pay your bill?
Log in to Ferguson.com and request access to Online Bill Pay.
1 I | - 2 T TIE
TERMS: NET 10TH PROX ORIGINAL INVOICE TOTAL DUE $2,495.50

All past due amounts are subject to a service charge of 1.5% per month, or the maximum allowed by law, if lower. If Buyer fails to
pay within terms, then in addition to other remedies, Buyer agrees to pay Seller all costs of collection, including reasonable
attorney fees. Complete terms and conditions are available upon request or at
hitps:/fiwww.ferguson.com/contentiwebsite-info/terms-of-sale, incorporated by reference. Seller may convert checks to ACH.



£ FERGUSON

173 CARRIER BLVD
RICHLAND, MS 39218-9411

Please contact with Questions: FI5ETE bk CONTR

COMMUNITY BANK

C/O FOUNTAIN CONSTRUCTION
COMMUNITY BANK HQ

PG BOX 10506

JACKSON, MS 38208

INVOICE NUMBER |  TOTAL DUE CUSTOMER PAGE
WJ334842 $5,993.58 406619 tof2

PLEASE REFER TO INVOICE NUMBER WHEN
MAKING PAYMENT AND REMIT TO:

FERGUSON ENTERPRISES LLC #20
CTION PO BOX 100286
g ATLANTA, GA 30384-0286

e £
s A -

AUG 0 li 2021 r—.—..—.—.-_—.—.-- T T SH[P fo:- e ——— _fj
vy B ‘HR COMMUNITY BANK
G c 167 EAST METRO PARKWAY

COMPANY IN C/0 FOUNTAIN CONSTRUCTION

FLOWQOD, MS 39232

SHIP | SELL TAX GODE CUSTOMER ORDER NUMBER SALESMAN JOB NAME INVOICE DATE| BATCH
WHSE. | WHSE. -
26 26 MSE 000014 JAH COMMUNITY BANK HQ 08/01/21 | 372955
ORDERED |  SHIPPED ITEM NUMBER DESGRIFTION UNITPRICE | UM AMOUNT
Saurce Order¥: WJ334653
Wkt dddddd it bR it A AR
FOUNTAIN CONSTRUCTION
ATTN JUSTIN DUNCAN
601-573-8014
dddd ikt dd AR AR AT AR IR
WC-1 & WC-2
4 4 | PF1731WH CCY 1.1A.6 WM TSPUD ADA EB WHIT 61360 | EA 245.44
24 24 | PFTSCOF2000WH | EB CLST SEAT COMM OFLC WHIT 13500 | EA 324.00
WC-3
4 4 | TST4S4EADT CCY 1.28 TLT TANK *DRAKE COWH 107610 | EA 430.44
4 4 | TSCS3401 EB FRNT CLST SEAT COTT 28.360 | EA 113.44
4 4 | PFXCAC32CC12 LF 5/8 OD X 3/8 OD COMM CLSTKIT 10.340 | EA 41.36
UR
8 8 | ZZ8003WS1YBYC 1G URN FvV W/ SWT KIT 102.270 | EA 818.16
L1
24 24 | APKOOHAC @ HRDWRD AC PWR KIT 56790 | EA 1362.96
§1
3 3 | Ms365SRS CCY LF 1.5 HI ARC PD BAR FGT SRST 285.000 | EA 855.00
3 3 | PF143188 STD 55 BSKT STRN 7.430 | EA 2228
3 3 | PFXCAC32CL12 LF 5/8 OD X 3/8 OD COMM LAV KIT 10.700 | EA 59.10
s2
1 1 | EEFRU211510T 24X18 OH 1B SS UC KITC SINK “CRSTWN 172.350 | EA 172,35
1 1| D9158DET CCY LF 1.8 1HDL LEV PD KITC FCT CP 200.3%0 | EA 200.38
1 1| PF14318s STD SS BSKT STRN 7430 | EA 7.43
1 1 | PFXCAC32CL12 LF 5/8 QD X 3/8 OD COMM LAY KIT 19.700 | EA 19.70
53
2 2 | D915808ST CCY LF 1.8 1HDL LEV PD KITC FCT CP 200.390 | EA 400.78
2 2 | PF142188 ETD §5 BSKT STRN 7.430 | EA 14.86
2 2 | PFXCAC32CL12 LF 5/8 OD X 3/8 O0 COMM LAV KIT 19.700 | EA 39.40
54
2 2 [ PF14318s STD S5 BSKT STRN \ 7.420 | EA 14.86
2 2 | PFXCAC32CL12 LF 5/8 OD X 3/8 OD COMM LAV KIT N\ 19.700 | EA 39.40
$8-1
4 4| PF1118 *NP 9.3 GPM 2HDL WM SERV SINK FCT \ 74.750 | EA 299.00
DWP-1
1 1| T110261SF LF 3/4 NPT SS FLG SET 38.670 | EA 38.67
1 1 Tsesz CLIP ON AQUASTAT 36.200 | EA 36.29
16
1 1| Jp24001 2 GREE FLR DRN WTRLSS TRAP SEAL 33.020 | EA 33.02
" 11 | JP24002 3 GREE FLR DRN WTRLSS TRAP SEAL 36.840 | EA 405.24
INVOICE SUB-TOTAL £993.68
TERMS:  NET t0TH PROX ORIGINAL INVOICE TOTAL DUE CONTINUED

All past due amounts are subject to a service charge of 1.5% per month, or the maximum allowed by law, if lower. If Buyer fails to
pay within terms, then in addition to other remedies, Buyer agrees to pay Seller all costs of collection, including reasonable
attorney fees. Complete terms and conditions are available upon request or at
hitps:/www.ferguson.com/content/website-infoterms-of-sale, incorporated by reference. Seller may convert checks to ACH.



INVOICE NUMBER TOTAL DUE CUSTOMER PAGE

” FERGUSON WJ334842 $5,993.58 406619 20f2

173 CARRIER BLVD
RICHLAND, MS 39218-9411

ORDERED EHIPPED I ITEM NUMBER DESCRIPTION UNIT PRICE UM AMOUNT
LEAD LAWWARNING: IT IS ILLE¥L TO INSTALL PRODUCTS THAT ARE NOT "LEAD FREE" IN ACCORDANCE WITH

US FEDERAL QR OTHER APPLICABLE LAW IN POTABLE|WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION
PRODUCTS W|TH “NP IN THE DESCRIPTION ARE NOT LEAD FREE AND CAN ONLY BE INSTALLED IN

NON-POTABLH APPLICATIONS. BUYER IS SOLELY RESHONSIBLE FOR PRODUCT SELECTION.

Looking for a more convenient way to pay your bill?

Log in to Ferguson.com and request access to Online Bill Pay.

1 1 1 1

TERMS: NET 10TH PROX ORIGINAL INVOICE TOTAL DUE $5,993.68

All past due amounts are subject to a service charge of 1.5% per month, or the maximum allowed by law, if lower. If Buyer fails to
pay within terms, then in addition to other remedies, Buyer agrees to pay Seller all costs of collection, including reasonable
attorney fees. Complete terms and conditions are available upon request or at

https:/iwww ferguson.com/content/website-info/terms-of-sale, incorporated by reference. Seller may convert checks to ACH.




INVOICE NUMBER TOTAL DUE CUSTOMER PAGE

” FERGUSON WJ334844 $6,733.60 406619 10f 1

173 CARRIER BLVD PLEASE REFER TO INVOICE NUMBER WHEN
RICHLAND, MS 39218-9411 MAKING PAYMENT AND REMIT TO:

FERGUSON ENTERPRISES LLC #20
PO BOX 100286
Please contact with Questions: 615-316-1899 ATLANTA, GA 30384-0286

[ SHIP TO: =]

FOUNTAIN CONSTRUCTION COMMUNITY BANK
, W @ rE FEED 167 EAST METRO PARKWAY

COMMUNITY BANK C/O FOUNTAIN CONSTRUCTION
C/O FOUNTAIN CONSTRUCTIO FLOWOOD, MS 39232

COMMUNITY BANK HG

PO BOX 10508

JACKSON, MS 39209

B e
E -
SHIP | SELL TAX CODE CUSTOMER ONDER NGMBER- SALESMAN JOB NANE INVOIGE DATE| BATGH
WHSE. | WHSE. D
26 26 MSE 000014 JAH COMMUNITY BANK HQ 08/02/21 372955
ORDERED SHIPPED 1TEM NUMBER DESCRIPTION UNIT PRICE UM AMOUNT
Source Order#: WJ334653
FOUNTAIN CONSTRUCTION
ATTN JUSTIN DUNCAN
801-573-8014
WC-1 & WC-2
20 20 j PF1731WH CCY 1.1/1.6 WM TSPUD ADA EB WHIT 613680 | EA 1227.20
12 12 | ZZ6000WS1YBYC 1.6 CLST FVv W/ SWT KIT 102.270 [ EA 1227.24
WC-3
4 4 | TC454CUFGO1 1.28 GPF 2PC BOWL *SANAGL COTT 242430 | EA 8969.72
L-1
24 24 | PF1T13UWH 17X13 VC UC LAV *STEDMAN WHIT 91.930 | EA 2206.32
24 24 | PFPTB400 i-1/4 SEMI CAST P TRAP WICO CP 16.720 | EA 401.28
24 24 | PEXCAC32CL12 LF 5/8 OD X 3/8 OD COMM LAV KIT 19.700 | EA 472,80
81
3 3 | PFPTB403 1-1/2 SEMI CAST P TRAP WICO CP 16720 | EA 50,16
52
1 1 | PFPTB403 1-1/2 SEMI CAST P TRAP WICO CP 18720 | EA 18.72
83 &\
2 2 | PFPTB403 1-1/2 SEMI CAST P TRAP WICO CP \' 16720 | EA 33.44
54 \
2 2 | PFPTB403 1-1/2 SEMI CAST P TRAP WICO CP 16.720 | EA 33.44
ET
2 21 PFXT12] LF 4.8 GAL THRML EXP TANK 47640 | EA 95.28
INVOICE SUB-TOTAL 6733.60
LEAD LAW WARNING: IT IS ILLEGAL TO INSTALL PRODUCTS THAT ARE NOT "LEAD FREE" IN ACCORDANCE WITH
US FEDERAL QR OTHER APPLIJABLE LAW IN POTABLE|WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION
PRODUCTS WITH *NP IN THE DESCRIPTION ARE NOT LEAD FREE AND CAN ONLY BE INSTALLED IN
NON-POTABLE APPLICATIONS. BUYER IS SOLELY RESRONSIBLE FOR PRODUCT SELECTION.
Looking for a more convenient way to pay your bill?
Log in to Ferguson.com and request access to Online Bill Pay.
1 1 1 1
TERMS: NET 10TH PROX ORIGINAL INVOICE TOTAL DUE $6,733.60

All past due amounts are subject to a service charge of 1.5% per month, or the maximum allowed by law, if lower. If Buyer fails to
pay within terms, then in addition to other remedies, Buyer agrees to pay Seller all costs of collection, including reasonable
attorney fees. Complete terms and conditions are available upon request or at

https:/iwww ferguson.com/content/website-info/terms-of-sale, incorporated by reference. Selier may convert checks to ACH.
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AIA Document G702" - 1992

Application and Certificate for Payment

TO OWNER: PROJECT:
COMMUNITY BANK BRANDON COMMUNITY BANK
P.0. DRAWER 1865
BRANDON, MS 39043

FROM CONTRACTOR: VIA ARCHITECT:

FOUNTAIN CONSTRUCTION CO.,INC.
5655 HWY 18 SOUTH
F. O. BOX 10506

DALE PARTNERS ARCHITECT

APPLICATION NO: Distribution to:

HEADQUARTERS PERIOD TO: 215048-25 OWNER O
08/31/21

CONTRACT FOR: ARCHITECT O

CONTRACT DATE: CONTRACTOR 01
07/12/19

PROJECT NOS: / / FELD O

OTHER O

ORI SISO SRy

CONTRACTOR’S APPLICATION FOR PAYMENT
Application is made for payment, as shown below, in connection with the Contract.
Continuation Sheet, AIA Document G703, is attached.

4333
The undersigned Contractor certifies that to the best of the Contractor's knowledge, information
and belief the Work covered by this Application for Payment has been compieted in accordance
with the Contract Documents, that all amounts have been paid by the Contractor for Work for
which previous ment were issued and payments received from the Owner, and

Wicates forA’ag
1. ORIGINAL CONTRACT SUM ... . § s wsniian that current paygnfshown j ; now due.
2. Netchange by Change Orders .....................cocoovvieveeiiii.. $  _s,368,480.41 CONTRACTO! 5 ,"W v, )
3. CONTRACT SUMTO DATE (Line 1 £2) .......ccooovvivivieiieo, $ 10,981,515.58 By: i pae: 9/ /202/
4. TOTAL COMPLETED & STORED TO DATE (Column G on G703) ...... 5 6,441,977.71 State of: W\'\%‘af;lf—ﬁp{ F iﬁé’s"'
5. RETAINAGE: County of: R el e S g,
5.0 : P, "‘?‘ Ue ".d:o .
3.5-0 % of Completed Work Subscribed and sworn to before ALY o
(Column D + E on G703) $ 320,029.33 me this |5+ day of & e_i)‘rcmberi AD2} “:  iD#126015 ‘3‘,
b.5-9 9 of Stored Material : DONNA s. THOHPSO‘N :
(Column F on G703) $ 2,069.50 Notary Publiczw M '-_ ) LA
My Commission expires: ‘. ) C ommission Expires.”
Total Retainage (Lines 5a + 5b or Total in Column I of G703)....... $ 322.098.89 1 lg/é‘% -?‘;-”.!'“- 13,2022 -3,
6. TOTAL EARNED LESS RETAINAGE .........._......................... s s.us.e2  ARCHITECT'S CERTIFICATE FOR PAYMENT ““A7x ¢ou™"

(Line 4 Less Line 5 Total)
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT

(Line 6 from prior Certificaic)

8. CURRENT PAYMENT DUE

5,623,678.27

In accordance with the Contract Documents, based on on-site observations and the data comprising
this application, the Architect certifies to the Owner that to the best of the Architect’s knowledge,
information and belief the Work has progressed as indicated, the quality of the Work is in
accordance with the Contract Documents, and the Contractor is entitled lo payment of the
AMOUNT CERTIFIED.

ek et 0 SR D
(Atrach explanation if amount certified differs from the amownt applied. Initial all figures on this
Application and on the Continuation Sheet that are changed to conform with the amount certified.

Date: September 1, 2021

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor
named herein. Issuance, payment and acceptance of payment are without prejudice to any rights of

9. BALANCE TO FINISH, INCLUDING RETAINAGE AMOUNT CERTIFIED .........cooenee..
(Line 3 less Line 6) 3 4,B61.640.77
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS ARCHITECT: W
Total changes approved in previous months by Owner|$ 023, 594. 67 3.7,499,343.22 By: J'FZ.%L
Total approved this Month $ 264,564.61 $ -157,696.47
TOTALS |[$.288,555.28 $-7.657,039.69
NET CHANGES by Change Order s 5,368,480.41 the Owner or Contractor under this Contract

CAUTION: You should sign an original AIA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured.

AlA Document G702™ - 1992. Copyright ® 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. AN rights reserved. WARNING: This A1A® Document is protected by U.S. Copyright Law
and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted o the maximum extent
possible under the law. Purchasers are permitted fo reproduce ten {10) copies of this document when completed. To report copyright violations of AlA Contract Documents, e-mail The American Instifute of Archiscts’ legat

counsel, copyright@aia.org.



Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-25
Application Date: 08/31/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To: 08/31/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) 0]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0001 DIVISION 00 - PROCUREMENT
AND CONTRACTING
REQUIREMENTS
0002 Tax 572,272.00 191,029.30 14,224.38 0.00 205,253.68 35.87 367,018.32 10,262.66
0003 Building Permit 35,195.00 35,195.00 0.00 0.00 35,195.00 100.00 0.00 1,759.74
0004 Builders Risk, OCP, and Liability 70,461.00 70,461.00 0.00 0.00 70,461.00 100.00 0.00 3,523.05
Insurance
0005 Bond 110,390.00 110,390.00 0.00 0.00 110,390.00 100.00 0.00 5,519.50
0006 Mobilization @ .2% 34,499.00 34,499.00 0.00 0.00 34,499.00 100.00 0.00 1,724.95
0007 Final Cleaning 39,365.00 0.00 0.00 0.00 0.00 0.00 39,365.00 0.00
0008 Punch list 10,550.00 0.00 0.00 0.00 0.00 0.00 10,550.00 0.00
0009 DIVISION 01 - GENERAL
REQUIREMENTS
0010 12100 Allowances
0011 Rug Allowance 15,000.00 0.00 0.00 0.00 0.00 0.00 15,000.00 0.00
0012 13100 Project Management and
Coordination
0013 Project Management / Jobsite 223,867.00 219,896.00 500.00 0.00 220,396.00 98.45 3,471.00 11,019.80
Supervision (16 = draws)
0015 015000 Temporary Facilities and
Controls
0016 Jobsite Sanitary and Drinking 9,537.00 9,353.00 0.00 0.00 9,353.00 98.07 184.00 467.65
Water Facilities (16 = draws)
0017 Jobsite Communication (16 = 1,941.00 1,817.00 0.00 0.00 1,817.00 93.61 124.00 90.85
draws)
0018 General Duty Equipment and 96,369.00 94,021.00 500.00 0.00 94,521.00 98.08 1,848.00 4,726.05
Operators (16 = draws)
0019 Fuel (16 = draws) 26,803.00 25,825.00 200.00 0.00 26,025.00 97.10 778.00 1,301.25
0020 Temporary Utilities (16 = draws) 38,974.00 37,268.00 300.00 0.00 37,568.00 96.39 1,406.00 1,878.40

PAGE 2 OF 35



Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-25
Application Date: 08/31/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To: 08/31/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) G) (H) (1)
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOTIN TO DATE
D OR E) (D+E+F)
0021 017419 Construction Waste
Management and Disposal
0022 Jobsite Cleanup / misc labor (16 123,593.00 120,012.00 600.00 0.00 120,612.00 97.59 2,981.00 6,030.60
= draws)
0023 Waste Disposal (16 = draws) 55,599.00 53,575.00 400.00 0.00 53,975.00 97.08 1,624.00 2,698.75
0024 17839 Project Record 10,550.00 0.00 0.00 0.00 0.00 0.00 10,550.00 0.00
Documents
0025 DIVISION 03 - CONCRETE
0026 31000 Concrete Forming and
Accessories
0027 Excavate, form footings 15,086.00 15,086.00 0.00 0.00 15,086.00 100.00 0.00 754.30
0028 Excavate, Form perimeter grade 25,357.00 25,357.00 0.00 0.00 25,357.00 100.00 0.00 1,267.85
beam
0029 Excavate form elevator pit 1 9,864.00 9,864.00 0.00 0.00 9,864.00 100.00 0.00 493.20
0030 Excavate form elevator pit 2 9,864.00 9,864.00 0.00 0.00 9,864.00 100.00 0.00 493.20
0031 Form/ prep slab on grade 10,676.00 10,676.00 0.00 0.00 10,676.00 100.00 0.00 533.80
0032 Form/ prep 2nd floor slab 10,676.00 10,676.00 0.00 0.00 10,676.00 100.00 0.00 533.80
0033 Form/ prep 3rd floor slab 10,676.00 10,676.00 0.00 0.00 10,676.00 100.00 0.00 533.80
0034 Form/ prep 4th floor slab 10,676.00 10,676.00 0.00 0.00 10,676.00 100.00 0.00 533.80
0035 Excavate, form, dumpster / 11,605.00 0.00 0.00 0.00 0.00 0.00 11,605.00 0.00
generator pad
0036 32000 Concrete Reinforcing
0037 Reinforcing material shop drwgs 5,232.00 5,232.00 0.00 0.00 5,232.00 100.00 0.00 261.60
0038 Reinforcing material 49,593.00 49,593.00 0.00 0.00 49,593.00 100.00 0.00 2,479.65
0039 Fee on Reinforcing material 2,728.00 2,728.00 0.00 0.00 2,728.00 100.00 0.00 136.40
0040 Labor for reinforcing footings 2,901.00 2,901.00 0.00 0.00 2,901.00 100.00 0.00 145.05
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-25
Application Date: 08/31/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  08/31/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0041 Labor for reinforcing grade 6,382.00 6,382.00 0.00 0.00 6,382.00 100.00 0.00 319.10
beams
0042 Labor for reinforcing elevator pit 3,858.00 3,858.00 0.00 0.00 3,858.00 100.00 0.00 192.90
1
0043 Labor for reinforcing elevator pit 3,858.00 3,858.00 0.00 0.00 3,858.00 100.00 0.00 192.90
2
0044 Labor for wire mesh slab on 2,262.00 2,262.00 0.00 0.00 2,262.00 100.00 0.00 113.10
grade
0045 Labor for wire mesh 2nd floor 2,262.00 2,262.00 0.00 0.00 2,262.00 100.00 0.00 113.10
0046 Labor for wire mesh 3rd floor 2,262.00 2,262.00 0.00 0.00 2,262.00 100.00 0.00 113.10
0047 Labor for wire mesh 4th floor 2,262.00 2,262.00 0.00 0.00 2,262.00 100.00 0.00 113.10
0048 Labor for reinforcing @ dumpster 3,481.00 0.00 0.00 0.00 0.00 0.00 3,481.00 0.00
/ generator pad
0049 33000 Cast-In-Place Concrete
0050 Concrete material @ foundation, 221,418.00 219,357.75 0.00 0.00 219,357.75 99.07 2,060.25 10,967.89
upper floors and dumpster gen
pad
0051 Fee on Concrete material 12,178.00 12,070.41 0.00 0.00 12,070.41  99.12 107.59 603.52
0052 Place and finish footings and 7,543.00 7,543.00 0.00 0.00 7,543.00 100.00 0.00 377.15
grade beams
0053 Place & finish elevator pit 1 3,713.00 3,713.00 0.00 0.00 3,713.00 100.00 0.00 185.65
0054 Place & finish elevator pit 2 3,713.00 3,713.00 0.00 0.00 3,713.00 100.00 0.00 185.65
0055 Place & finish slab on grade 19,612.00 19,612.00 0.00 0.00 19,612.00 100.00 0.00 980.60
0056 Place and finish 2nd floor 19,612.00 19,612.00 0.00 0.00 19,612.00 100.00 0.00 980.60
0057 Place and finish 3rd floor 19,612.00 19,612.00 0.00 0.00 19,612.00 100.00 0.00 980.60
0058 Place and finish 4th floor 19,612.00 19,612.00 0.00 0.00 19,612.00 100.00 0.00 980.60
0059 Place and finish dumpster / 3,481.00 0.00 0.00 0.00 0.00 0.00 3,481.00 0.00

generator pad

PAGE 4 OF 35



Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-25
Application Date: 08/31/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To: 08/31/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) 0]

ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH

APPLIC. STORED AND STORED (C-G)

(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
0060 34500 Precast Architectural
Concrete
0061 Precast Concrete Material 1,723,553.00 1,556,697.38 0.00 0.00 1,556,697.38  90.32 166,855.62 77,834.88
0062 Fee on Precast Concrete 94,795.00 85,654.22 0.00 0.00 85,654.22 90.36 9,140.78 4,282.71
Material

0063 Precast Erector Mobilization 23,790.00 23,790.00 0.00 0.00 23,790.00 100.00 0.00 1,189.50
0064 Precast Erection North Elevation 35,003.00 35,003.00 0.00 0.00 35,003.00 100.00 0.00 1,750.15
0065 Precast Erection South Elevation 39,549.00 39,549.00 0.00 0.00 39,549.00 100.00 0.00 1,977.45
0066 Precast Erection East Elevation 69,779.00 69,779.00 0.00 0.00 69,779.00 100.00 0.00 3,488.95
0067 Precast Erection West Elevation 69,779.00 69,779.00 0.00 0.00 69,779.00 100.00 0.00 3,488.95
0068 36200 Non-Shrink Grouting
0069 Grout column bases 10,128.00 10,128.00 0.00 0.00 10,128.00 100.00 0.00 506.40
0070 DIVISION 04 - MASONRY
0071 42000 Unit Masonry
0072 Brick materials 16,000.00 0.00 0.00 0.00 0.00 0.00 16,000.00 0.00
0073 Fee on Brick Materials 880.00 0.00 0.00 0.00 0.00 0.00 880.00 0.00
0074 Brick labor 35,870.00 0.00 0.00 0.00 0.00 0.00 35,870.00 0.00
0075 42200 Concrete Unit Masonry
0076 CMU materials 22,000.00 0.00 0.00 0.00 0.00 0.00 22,000.00 0.00
0077 Fee on CMU Materials 1,210.00 0.00 0.00 0.00 0.00 0.00 1,210.00 0.00
0078 CMU Labor 51,695.00 0.00 0.00 0.00 0.00 0.00 51,695.00 0.00
0079 DIVISION 05 - METALS
0080 51200 Structural Steel Framing
0081 Structural Steel Material 896,268.00 896,268.00 0.00 0.00 896,268.00 100.00 0.00 44,813.40
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-25
Application Date: 08/31/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  08/31/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0082 Fee on Structural Steel 49,295.00 49,295.00 0.00 0.00 49,295.00 100.00 0.00 2,464.75
0083 Steel Erector Mobilization 52,626.00 52,626.00 0.00 0.00 52,626.00 100.00 0.00 2,631.30
0084 Erect Columns 12,449.00 12,449.00 0.00 0.00 12,449.00 100.00 0.00 622.45
0085 Erect Beams 2nd floor 104,085.00 104,085.00 0.00 0.00 104,085.00 100.00 0.00 5,204.25
0086 Erect Beams 3rd floor 104,085.00 104,085.00 0.00 0.00 104,085.00 100.00 0.00 5,204.25
0087 Erect Beams 4th floor 104,085.00 104,085.00 0.00 0.00 104,085.00 100.00 0.00 5,204.25
0088 Erect Beams Roof 100,570.00 100,570.00 0.00 0.00 100,570.00 100.00 0.00 5,028.50
0089 Erect Misc bracing, bridging, 1,740.00 1,740.00 0.00 0.00 1,740.00 100.00 0.00 87.00
kickers, etc... 1st floor
0090 Erect Misc bracing, bridging, 2,901.00 2,901.00 0.00 0.00 2,901.00 100.00 0.00 145.05
kickers, etc... 2nd floor
0091 Erect Misc bracing, bridging, 2,901.00 2,901.00 0.00 0.00 2,901.00 100.00 0.00 145.05
kickers, etc... 3rd floor
0092 Erect Misc bracing, bridging, 2,901.00 2,901.00 0.00 0.00 2,901.00 100.00 0.00 145.05
kickers, etc... 4th floor
0093 Erect Misc bracing, bridging, 2,901.00 2,901.00 0.00 0.00 2,901.00 100.00 0.00 145.05
kickers, etc... Roof
0094 52100 Steel Joist Framing
0095 Joist Materials 75,000.00 75,000.00 0.00 0.00 75,000.00 100.00 0.00 3,750.00
0096 Fee on Joist Material 4,125.00 4,125.00 0.00 0.00 4,125.00 100.00 0.00 206.25
0097 Joist Erection @ drive thru 1,055.00 1,055.00 0.00 0.00 1,055.00 100.00 0.00 52.75
0098 Joist Erection @ roof 3,693.00 3,693.00 0.00 0.00 3,693.00 100.00 0.00 184.65
0099 53100 Steel Decking
0100 Deck material 32,070.00 32,070.00 0.00 0.00 32,070.00 100.00 0.00 1,603.50
0101 Fee on Deck Material 1,672.00 1,672.00 0.00 0.00 1,672.00 100.00 0.00 83.60
0102 Erect Deck 2nd floor 10,550.00 10,550.00 0.00 0.00 10,550.00 100.00 0.00 527.50
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-25
Application Date: 08/31/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  08/31/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0103 Erect Deck 3rd floor 10,550.00 10,550.00 0.00 0.00 10,550.00 100.00 0.00 527.50
0104 Erect Deck 4th floor 10,550.00 10,550.00 0.00 0.00 10,550.00 100.00 0.00 527.50
0105 Erect Deck Roof 10,550.00 10,550.00 0.00 0.00 10,550.00 100.00 0.00 527.50
0106 54000 Cold-Formed Exterior
Steel Stud Framing
0107 55000 Metal Fabrications
0108 Install lavatory vanity supports 2,076.00 1,030.00 0.00 0.00 1,030.00 49.61 1,046.00 51.50
0109 Install bollards 7,271.00 5,300.00 0.00 0.00 5,300.00 72.89 1,971.00 265.00
0110 Install Ladders 2,227.00 2,227.00 0.00 0.00 2,227.00 100.00 0.00 111.35
0111 SS plate at monumental stair 8,406.00 0.00 0.00 0.00 0.00 0.00 8,406.00 0.00
balcony rail
0112 55113 Metal Pan Stairs
0113 Stair 1 material 15,000.00 15,000.00 0.00 0.00 15,000.00 100.00 0.00 750.00
0114 Stair 2 material 15,000.00 15,000.00 0.00 0.00 15,000.00 100.00 0.00 750.00
0115 Fee on stair material 1,650.00 1,650.00 0.00 0.00 1,650.00 100.00 0.00 82.50
0116 Erect Stair 1 4,748.00 4,748.00 0.00 0.00 4,748.00 100.00 0.00 237.40
0117 Erect Stair 2 4,748.00 4,748.00 0.00 0.00 4,748.00 100.00 0.00 237.40
0118 55213 Pipe and Tube Railings
0119 Pipe rail install 6,330.00 4,300.00 0.00 0.00 4,300.00 67.93 2,030.00 215.00
0120 57100 Decorative Metal Stairs
0121 Monumental Stair material 56,100.00 56,100.00 0.00 0.00 56,100.00 100.00 0.00 2,805.00
0122 Fee on Monumental stair 3,086.00 3,086.00 0.00 0.00 3,086.00 100.00 0.00 154.30
material
0123 Erect Monumental Stair 2,638.00 2,638.00 0.00 0.00 2,638.00 100.00 0.00 131.90
0124 Stainless Handrail material 34,491.00 0.00 0.00 0.00 0.00 0.00 34,491.00 0.00
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-25
Application Date: 08/31/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  08/31/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0125 Fee on stainless handrail 1,897.00 0.00 0.00 0.00 0.00 0.00 1,897.00 0.00
material
0126 Stainless Handrail labor 8,883.00 0.00 0.00 0.00 0.00 0.00 8,883.00 0.00
0127 Quartz tread material 16,587.00 0.00 0.00 0.00 0.00 0.00 16,587.00 0.00
0128 Fee on Quartz tread material 612.00 0.00 0.00 0.00 0.00 0.00 612.00 0.00
0129 Quartz tread labor 7,689.00 0.00 0.00 0.00 0.00 0.00 7,689.00 0.00
0130 57313 Glazed Decorative Metal
Railings
0131 Balcony railing materials 56,667.00 0.00 0.00 0.00 0.00 0.00 56,667.00 0.00
0132 Fee on Balcony railing material 3,117.00 0.00 0.00 0.00 0.00 0.00 3,117.00 0.00
0133 Balcony railing labor 10,960.00 0.00 0.00 0.00 0.00 0.00 10,960.00 0.00
0134 57500 Decorative Formed Metal 603.00 0.00 0.00 0.00 0.00 0.00 603.00 0.00
0135 Aluminum Trellis material 181,214.00 74,080.00 40,710.00 0.00 114,790.00 63.34 66,424.00 5,739.50
0136 Fee on Aluminum Trellis material 9,967.00 3,515.23 2,240.35 0.00 5,755.58 57.75 4,211.42 287.78
0137 Aluminum Trellis Labor 52,552.00 25,600.00 4,354.64 0.00 29,954.64 57.00 22,597.36 1,497.73
0138 Aluminum Trellis Equipment 46,420.00 6,550.00 2,734.00 0.00 9,284.00 20.00 37,136.00 464.20
0139 Trellis embeds 3,165.00 3,165.00 0.00 0.00 3,165.00 100.00 0.00 158.25
0140 DIVISION 06 - WOOD, PLASTICS,
AND COMPOSITES
0141 61000 Rough Carpentry
0142 Misc interior wood blocking 3,803.00 3,400.00 403.00 0.00 3,803.00 100.00 0.00 190.15
0143 Roof blocking 5,053.00 4,653.00 0.00 0.00 4,653.00 92.08 400.00 232.65
0144 Window blocking 19,654.00 19,254.00 400.00 0.00 19,654.00 100.00 0.00 982.70
0145 62023 Interior Finish Carpentry

incls 64113, 64116, 64216,
64800
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-25
Application Date: 08/31/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To: 08/31/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) 0]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
0146 Admin/ Submittals 17,497.00 0.00 0.00 0.00 0.00 0.00 17,497.00 0.00
0147 1004, 1005, 204, 2005, 3004, 5,855.00 0.00 0.00 0.00 0.00 0.00 5,855.00 0.00
3005,4004,
0148 4117 ,4118 , 4120, 4122 6,293.00 0.00 0.00 0.00 0.00 0.00 6,293.00 0.00
0149 1413A, 4131A 2,026.00 0.00 0.00 0.00 0.00 0.00 2,026.00 0.00
0150 Exec Lounge 4202 11,025.00 0.00 0.00 0.00 0.00 0.00 11,025.00 0.00
0151 Board Room 4103 3,524.00 0.00 0.00 0.00 0.00 0.00 3,524.00 0.00
0152 Board Room 4103 Wall Panels 29,857.00 0.00 0.00 0.00 0.00 0.00 29,857.00 0.00
0153 Community 4210, 11,12 6,098.00 0.00 0.00 0.00 0.00 0.00 6,098.00 0.00
0154 Lobby 1012 5,592.00 0.00 0.00 0.00 0.00 0.00 5,592.00 0.00
0155 Lobby Reception 4002, 3020, 25,004.00 0.00 0.00 0.00 0.00 0.00 25,004.00 0.00
4003
0156 Small Conf 4143 16,616.00 0.00 0.00 0.00 0.00 0.00 16,616.00 0.00
0157 Copy 4135 4,051.00 0.00 0.00 0.00 0.00 0.00 4,051.00 0.00
0158 Work 4153 1,173.00 0.00 0.00 0.00 0.00 0.00 1,173.00 0.00
0159 Private Dining 4203 6,594.00 0.00 0.00 0.00 0.00 0.00 6,594.00 0.00
0160 Lobby Wall Panels 1012 21,469.00 20,000.00 0.00 0.00 20,000.00 93.16 1,469.00 1,000.00
0161 Maternity 3305B 1,319.00 0.00 0.00 0.00 0.00 0.00 1,319.00 0.00
0162 Work 3305 2,901.00 0.00 0.00 0.00 0.00 0.00 2,901.00 0.00
0163 Elevator Lobby 2001,3001 40,301.00 0.00 0.00 0.00 0.00 0.00 40,301.00 0.00
0164 Work 3109 15,350.00 0.00 0.00 0.00 0.00 0.00 15,350.00 0.00
0165 Break 3023 8,319.00 0.00 0.00 0.00 0.00 0.00 8,319.00 0.00
0166 Marketing Work 3403 10,365.00 0.00 0.00 0.00 0.00 0.00 10,365.00 0.00
0167 Marketing Collab 3400 31,930.00 0.00 0.00 0.00 0.00 0.00 31,930.00 0.00
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-25
Application Date: 08/31/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To: 08/31/2021
Architect's Project No.:
(A) (B) (C) (D) (F) (G) (H) 0]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0168 Credit Work 3203 10,534.00 0.00 0.00 0.00 0.00 0.00 10,534.00 0.00
0169 Coffee 3342 2,506.00 0.00 0.00 0.00 0.00 0.00 2,506.00 0.00
0170 Lounge 1260 2,949.00 0.00 0.00 0.00 0.00 0.00 2,949.00 0.00
0171 Drive Thru Teller 1253 1,757.00 0.00 0.00 0.00 0.00 0.00 1,757.00 0.00
0172 Refreshment 1250 644.00 0.00 0.00 0.00 0.00 0.00 644.00 0.00
0173 Work Space 1256 3,017.00 0.00 0.00 0.00 0.00 0.00 3,017.00 0.00
0174 Teller 1253 17,830.00 0.00 0.00 0.00 0.00 0.00 17,830.00 0.00
0175 Reception 1201/1206 16,479.00 0.00 0.00 0.00 0.00 0.00 16,479.00 0.00
0176 Work 1208 965.00 0.00 0.00 0.00 0.00 0.00 965.00 0.00
0177 Teller Screen 21,707.00 0.00 0.00 0.00 0.00 0.00 21,707.00 0.00
0178 Conf 1203 965.00 0.00 0.00 0.00 0.00 0.00 965.00 0.00
0179 Mail 4135 6,821.00 0.00 0.00 0.00 0.00 0.00 6,821.00 0.00
0180 Beverage 4013 2,057.00 0.00 0.00 0.00 0.00 0.00 2,057.00 0.00
0181 Typ North Closets 3 ea 1,398.00 0.00 0.00 0.00 0.00 0.00 1,398.00 0.00
0182 Typ East Closets 7 ea 4,141.00 0.00 0.00 0.00 0.00 0.00 4,141.00 0.00
0183 Exec Asst Closet 2 ea 2,110.00 0.00 0.00 0.00 0.00 0.00 2,110.00 0.00
0184 Marketing Closets 2 ea 1,635.00 0.00 0.00 0.00 0.00 0.00 1,635.00 0.00
0185 Finish of Wood Cabinets 8,482.00 0.00 0.00 0.00 0.00 0.00 8,482.00 0.00
0186 Wood Base, Jambs, stops and 57,076.00 0.00 0.00 0.00 0.00 0.00 57,076.00 0.00
trim
0187 DIVISION 07 - THERMAL AND
MOISTURE PROTECTION
0188 71113 Bituminous Damp
proofing
0189 Elevator pit waterproofing 10,550.00 10,550.00 0.00 0.00 10,550.00 100.00 0.00 527.50
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-25
Application Date: 08/31/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To: 08/31/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) 0]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0190 Foundation Perimeter 2,321.00 0.00 0.00 0.00 0.00 0.00 2,321.00 0.00
waterproofing
0191 72100 Thermal Insulation
0192 Spray applied cellulose 11,750.00 11,750.00 0.00 0.00 11,750.00 100.00 0.00 587.50
insulation material 1st flr
0193 Spray applied cellulose 11,750.00 11,750.00 0.00 0.00 11,750.00 100.00 0.00 587.50
insulation material 2nd fir
0194 Spray applied cellulose 11,750.00 11,750.00 0.00 0.00 11,750.00 100.00 0.00 587.50
insulation material 3rd flr
0195 Spray applied cellulose 11,750.00 11,750.00 0.00 0.00 11,750.00 100.00 0.00 587.50
insulation material 4th fir
0196 Spray applied cellulose 11,750.00 11,750.00 0.00 0.00 11,750.00 100.00 0.00 587.50
insulation material roof
0197 Spray applied cellulose 11,750.00 10,950.00 0.00 0.00 10,950.00 93.19 800.00 547.50
insulation installation 1st fir
0198 Spray applied cellulose 11,750.00 11,350.00 0.00 0.00 11,350.00 96.60 400.00 567.50
insulation installation 2nd flr
0199 Spray applied cellulose 11,750.00 11,350.00 0.00 0.00 11,350.00 96.60 400.00 567.50
insulation installation 3rd fIr
0200 Spray applied cellulose 11,750.00 10,950.00 0.00 0.00 10,950.00 93.19 800.00 547.50
insulation installation 4th flr
0201 Spray applied cellulose 11,750.00 11,750.00 0.00 0.00 11,750.00 100.00 0.00 587.50
insulation installation roof
0202 74213.23 Metal Composite
Material Wall Panels
0203 Composite wall panel materials 61,259.00 7,921.84 0.00 0.00 7,921.84 1293 53,337.16 396.09
0204 Fee on Composite wall panel 3,194.00 435.95 0.00 0.00 43595 13.65 2,758.05 21.80
material
0205 Composite wall panel 16,845.00 0.00 0.00 0.00 0.00 0.00 16,845.00 0.00
installation east elevation
0206 Composite wall panel 16,845.00 0.00 0.00 0.00 0.00 0.00 16,845.00 0.00

installation west elevation
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-25
Application Date: 08/31/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  08/31/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0207 75423 Thermoplastic Polyolefin
(TPO) Roofing
0208 Roofing Sub Mobilization 2,532.00 2,532.00 0.00 0.00 2,532.00 100.00 0.00 126.60
0209 Equipment 12,238.00 11,366.00 0.00 0.00 11,366.00 92.87 872.00 568.30
0210 Rigid insulation material 70,500.00 70,500.00 0.00 0.00 70,500.00 100.00 0.00 3,525.00
021 TPO material 24,000.00 24,000.00 0.00 0.00 24,000.00 100.00 0.00 1,200.00
0212 Fee on Roofing material 5,198.00 5,198.00 0.00 0.00 5,198.00 100.00 0.00 259.90
0213 Roof install at drive thru 6,485.00 0.00 0.00 0.00 0.00 0.00 6,485.00 0.00
0214 Roof install low roof under 7,512.00 0.00 0.00 0.00 0.00 0.00 7,512.00 0.00
pavers
0215 Roof install high roof 87,915.00 86,023.00 0.00 0.00 86,023.00 97.85 1,892.00 4,301.15
0216 76200 Sheet Metal Flashing and
Trim
0217 Sheet metal material 7,500.00 0.00 0.00 0.00 0.00 0.00 7,500.00 0.00
0218 Fee on Sheet Metal Material 412.00 0.00 0.00 0.00 0.00 0.00 412.00 0.00
0219 77200 Roof Accessories
0220 Roof hatch material 2,400.00 2,400.00 0.00 0.00 2,400.00 100.00 0.00 120.00
0221 Fee on roof hatch material 132.00 132.00 0.00 0.00 132.00 100.00 0.00 6.60
0222 78100 Applied Fireproofing
0223 Applied fireproofing material 1st 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 944.85
flr
0224 Applied fireproofing material 2nd 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 944.85
flr
0225 Applied fireproofing material 3rd 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 944.85
flr
0226 Applied fireproofing material 4th 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 944.85

flr
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-25
Application Date: 08/31/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  08/31/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0227 Applied fireproofing material roof 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 944.85
0228 Applied fireproofing labor 1st flr 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 944.85
0229 Applied fireproofing labor 2nd flr 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 944.85
0230 Applied fireproofing labor 3rd flr 18,897.00 18,397.00 0.00 0.00 18,397.00 97.35 500.00 919.85
0231 Applied fireproofing labor 4th fir 18,897.00 18,100.00 0.00 0.00 18,100.00 95.78 797.00 905.00
0232 Applied fireproofing labor roof 18,897.00 18,397.00 0.00 0.00 18,397.00 97.35 500.00 919.85
0233 78413 Penetration Fire stopping 7,000.00 6,000.00 500.00 0.00 6,500.00 92.86 500.00 325.00
0234 78446 Fire-Resistive Joint 5,500.00 5,000.00 0.00 0.00 5,000.00 90.91 500.00 250.00
Systems
0235 79200 Joint Sealants
0236 Precast joint sealants north elev 6,383.00 6,100.00 0.00 0.00 6,100.00 95.57 283.00 305.00
0237 Precast joint sealants south elev 6,383.00 3,000.00 2,300.00 0.00 5,300.00 83.03 1,083.00 265.00
0238 Precast joint sealants east elev 12,766.00 11,297.90 0.00 0.00 11,297.90 88.50 1,468.10 564.90
0239 Precast joint sealants west elev 12,766.00 12,212.80 0.00 0.00 12,212.80 95.67 553.20 610.64
0240 Site concrete joints 3,693.00 0.00 0.00 0.00 0.00 0.00 3,693.00 0.00
0241 Acoustical sealants at 7,913.00 0.00 0.00 0.00 0.00 0.00 7,913.00 0.00
penetrations
0242 DIVISION 08 - OPENINGS
0243 81113 Hollow Metal Doors and
Frames
0244 Hollow metal materials 8,026.00 4,013.00 0.00 0.00 4,013.00 50.00 4,013.00 200.65
0245 Fee on Hollow metal material 441.00 220.50 0.00 0.00 220.50 50.00 220.50 11.03
0246 Hollow metal frame install 3,028.00 2,000.00 0.00 0.00 2,000.00 66.05 1,028.00 100.00
0247 81216 Aluminum Frames w/
84113
0248 81416 Flush Wood Doors
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-25
Application Date: 08/31/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  08/31/2021
Architect's Project No.:
(A) (B) (€) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0249 Wood Door material 105,197.00 0.00 0.00 0.00 0.00 0.00 105,197.00 0.00
0250 Fee on wood door material 5,786.00 0.00 0.00 0.00 0.00 0.00 5,786.00 0.00
0251 Wood Door labor 1st flr incs 6,693.00 0.00 0.00 0.00 0.00 0.00 6,693.00 0.00
hardware
0252 Wood Door labor 2nd flr incs 2,953.00 0.00 0.00 0.00 0.00 0.00 2,953.00 0.00
hardware
0253 Wood Door labor 3rd flr incs 15,356.00 0.00 0.00 0.00 0.00 0.00 15,356.00 0.00
hardware
0254 Wood Door labor 4th flr incs 5,709.00 0.00 0.00 0.00 0.00 0.00 5,709.00 0.00
hardware
0255 87100 Door Hardware
0256 Door Hardware material 114,993.00 0.00 0.00 0.00 0.00 0.00 114,993.00 0.00
0257 Fee on Door hardware material 6,325.00 0.00 0.00 0.00 0.00 0.00 6,325.00 0.00
0258 Door hardware labor is with
doors
0259 Install Electric Hardware 58,290.00 0.00 0.00 0.00 0.00 0.00 58,290.00 0.00
0260 84113 Aluminum Framed
Entrances and Storefronts
0261 Aluminum Entrances and 244,703.00 73,560.00 163,763.00 0.00 237,323.00 96.98 7,380.00 11,866.15
storefront material
0262 Fee on aluminum entrances and 13,459.00 4,048.15 9,012.21 0.00 13,060.36 97.04 398.64 653.01
storefronts
0263 Fabrication labor 28,200.00 26,000.00 0.00 0.00 26,000.00 92.20 2,200.00 1,300.00
0264 Storefront frame installation 12,900.00 1,500.00 0.00 0.00 1,500.00 11.63 11,400.00 75.00
labor East Elev
0265 Storefront frame installation 12,900.00 1,500.00 0.00 0.00 1,500.00 11.63 11,400.00 75.00
labor West Elev
0266 Storefront frame installation 16,000.00 1,500.00 0.00 0.00 1,500.00 9.38 14,500.00 75.00
labor North Elev
0267 Storefront frame installation 16,000.00 1,500.00 0.00 0.00 1,500.00 9.38 14,500.00 75.00

labor South Elev
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-25
Application Date: 08/31/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  08/31/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0268 Aluminum Entrances prep and 18,400.00 0.00 0.00 0.00 0.00 0.00 18,400.00 0.00
installation
0269 F4 door frame installation 17,600.00 0.00 0.00 0.00 0.00 0.00 17,600.00 0.00
0270 84226 All-Glass Entrances
0271 All glass doors and hardware 79,167.00 0.00 0.00 0.00 0.00 0.00 79,167.00 0.00
0272 Fee on All Glass doors and 4,354.00 0.00 0.00 0.00 0.00 0.00 4,354.00 0.00
hardware
0273 All glass door installation 22,366.00 0.00 0.00 0.00 0.00 0.00 22,366.00 0.00
0274 84413 Glazed Aluminum Curtain
Walls
0275 Aluminum Stock lengths 106,425.00 106,425.00 0.00 0.00 106,425.00 100.00 0.00 5,321.25
0276 Fee on Glazed alum curtain wall 5,853.00 5,853.00 0.00 0.00 5,853.00 100.00 0.00 292.65
materials
0277 Curtainwall installation East Elev 24,800.00 7,500.00 4,900.00 0.00 12,400.00 50.00 12,400.00 620.00
0278 Curtainwall installation West 24,800.00 20,800.00 2,000.00 0.00 22,800.00 91.94 2,000.00 1,140.00
Elev
0279 Curtainwall installation North 35,000.00 33,750.00 0.00 0.00 33,750.00 96.43 1,250.00 1,687.50
Elev
0280 Curtainwall installation South 35,000.00 9,500.00 2,750.00 0.00 12,250.00 35.00 22,750.00 612.50
Elev
0281 88000 Glazing
0282 Glazing materials 311,587.00 50,000.00 70,000.00 0.00 120,000.00 38.51 191,587.00 6,000.00
0283 Fee on Glazing materials 17,137.00 2,751.60 3,852.24 0.00 6,603.84 38.54 10,533.16 330.19
0284 Glazing installation labor East 9,500.00 0.00 2,000.00 0.00 2,000.00 21.05 7,500.00 100.00
Elev
0285 Glazing installation labor West 9,500.00 5,000.00 2,000.00 0.00 7,000.00 73.68 2,500.00 350.00
Elev
0286 Glazing installation labor North 11,980.00 9,000.00 1,900.00 0.00 10,900.00 90.98 1,080.00 545.00

Elev
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-25
Application Date: 08/31/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To: 08/31/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) G) (H) (1)
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOTIN TO DATE
D OR E) (D+E+F)
0287 Glazing installation labor South 11,980.00 0.00 0.00 0.00 0.00 0.00 11,980.00 0.00
Elev
0288 88300 Mirrors
0289 Mirrors materials 9,468.00 0.00 0.00 0.00 0.00 0.00 9,468.00 0.00
0290 Fee on Mirrors 521.00 0.00 0.00 0.00 0.00 0.00 521.00 0.00
0291 Mirror install 2,638.00 0.00 0.00 0.00 0.00 0.00 2,638.00 0.00
0292 83313 Coiling Counter Shutters 15,247.00 0.00 0.00 0.00 0.00 0.00 15,247.00 0.00
0293 DIVISION 09 - FINISHES
0294 92216 Non-Structural Metal
Framing
0295 Drywall sub mobilization 18,463.00 18,463.00 0.00 0.00 18,463.00 100.00 0.00 923.15
0296 Metal stud materials 141,954.00 141,954.00 0.00 0.00 141,954.00 100.00 0.00 7,097.71
0297 Fee on metal stud material 7,807.00 7,807.00 0.00 0.00 7,807.00 100.00 0.00 390.35
0298 Batt insulation materials 90,250.00 18,050.00 18,050.00 0.00 36,100.00 40.00 54,150.00 1,805.00
0299 Fee on insulation material 4,964.00 993.33 993.33 0.00 1,986.66 40.02 2,977.34 99.34
0300 Perimeter Metal Stud Labor 1st 14,582.00 10,500.00 0.00 0.00 10,500.00 72.01 4,082.00 525.00
flr
0301 Perimeter Metal Stud Labor 2nd 11,916.00 3,000.00 6,532.80 0.00 9,632.80 80.00 2,383.20 476.64
flr
0302 Perimeter Metal Stud Labor 3rd 11,916.00 10,400.00 920.20 0.00 11,320.20 95.00 595.80 566.01
flr
0303 Perimeter Metal Stud Labor 4th 11,916.00 10,400.00 920.20 0.00 11,320.20 95.00 595.80 566.01
flr
0304 Interior Metal Stud Labor 1st fIr 23,489.00 23,089.00 0.00 0.00 23,089.00 98.30 400.00 1,154.45
0305 Interior Metal Stud Labor 2nd flr 11,744.00 11,170.00 574.00 0.00 11,744.00 100.00 0.00 587.20
0306 Interior Metal Stud Labor 3rd fir 41,105.00 41,105.00 0.00 0.00 41,105.00 100.00 0.00 2,055.25
0307 Interior Metal Stud Labor 4th fIr 41,105.00 41,105.00 0.00 0.00 41,105.00 100.00 0.00 2,055.25

PAGE 16 OF 35



Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-25
Application Date: 08/31/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  08/31/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]

ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH

APPLIC. STORED AND STORED (C-G)

(D+E) (NOT IN TO DATE
D OR E) (D+E+F)

0308 Batt insulation labor 20,500.00 6,000.00 0.00 0.00 6,000.00 29.27 14,500.00 300.00
0309 92400 Cement Plastering 20,206.00 0.00 0.00 0.00 0.00 0.00 20,206.00 0.00
0310 92900 Gypsum Board
0311 Gyp BD materials 199,530.00 148,203.00 39,906.00 0.00 188,109.00 94.28 11,421.00 9,405.45
0312 Fee on Gyp BD materials 10,974.00 8,155.89 2,196.11 0.00 10,352.00 94.33 622.00 517.60
0313 Gyp Bd Labor 1st fIr 40,631.00 12,189.30 0.00 0.00 12,189.30 30.00 28,441.70 609.47
0314 Gyp Bd Labor 2nd flr 25,856.00 15,513.60 7,000.00 0.00 22,513.60 87.07 3,342.40 1,125.68
0315 Gyp Bd Labor 3rd fir 62,793.00 56,513.70 4,000.00 0.00 60,513.70 96.37 2,279.30 3,025.68
0316 Gyp Bd Labor 4th flr 62,793.00 40,815.45 9,418.95 0.00 50,234.40 80.00 12,558.60 2,511.73
0317 93000 Tiling
0318 Ceramic Materials 186,090.00 40,186.79 0.00 0.00 40,186.79 21.60 145,903.21 2,009.34
0319 Fee on Gyp BD materials 10,235.00 2,211.56 0.00 0.00 2,211.56  21.61 8,023.44 110.58
0320 Ceramic Labor 1st flr 93,209.00 0.00 0.00 0.00 0.00 0.00 93,209.00 0.00
0321 Ceramic Labor 2nd flr 9,200.00 0.00 0.00 0.00 0.00 0.00 9,200.00 0.00
0322 Ceramic Labor 3rd flr 33,971.00 0.00 3,000.00 0.00 3,000.00 8.83 30,971.00 150.00
0323 Ceramic Labor 4th fIr 61,507.00 0.00 3,000.00 0.00 3,000.00 4.88 58,507.00 150.00
0324 95123 Acoustical Tile Ceilings
0325 Acoustical Grid material 26,580.00 0.00 0.00 0.00 0.00 0.00 26,580.00 0.00
0326 Acoustical Tile material 121,150.00 0.00 0.00 0.00 0.00 0.00 121,150.00 0.00
0327 Wood Ceiling material 104,912.00 0.00 0.00 0.00 0.00 0.00 104,912.00 0.00
0328 Fee on Acoustical materials 13,895.00 0.00 0.00 0.00 0.00 0.00 13,895.00 0.00
0329 Acoustical Grid labor 17,500.00 0.00 0.00 0.00 0.00 0.00 17,500.00 0.00
0330 Acoustical Tile labor 9,759.00 0.00 0.00 0.00 0.00 0.00 9,759.00 0.00
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-25
Application Date: 08/31/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  08/31/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]

ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH

APPLIC. STORED AND STORED (C-G)

(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0331 Wood Ceiling labor 4,750.00 0.00 0.00 0.00 0.00 0.00 4,750.00 0.00
0332 96400 Wood Flooring
0333 Wood Flooring materials 7,800.00 0.00 0.00 0.00 0.00 0.00 7,800.00 0.00
0334 Fee on Wood Flooring materials 429.00 0.00 0.00 0.00 0.00 0.00 429.00 0.00
0335 Wood Flooring labor 4,431.00 0.00 0.00 0.00 0.00 0.00 4,431.00 0.00
0336 96513 Resilient Base and
Accessories w/ 96519

0337 96519 Resilient Tile Flooring
0338 Resilient materials 5,470.00 0.00 0.00 0.00 0.00 0.00 5,470.00 0.00
0339 Fee on Resilient materials 301.00 0.00 0.00 0.00 0.00 0.00 301.00 0.00
0340 Resilient Labor 1st fr 1,102.00 0.00 0.00 0.00 0.00 0.00 1,102.00 0.00
0341 Resilient Labor 2nd fIr 2,310.00 0.00 0.00 0.00 0.00 0.00 2,310.00 0.00
0342 Resilient Labor 3rd flr 3,023.00 0.00 0.00 0.00 0.00 0.00 3,023.00 0.00
0343 Resilient Labor 4th fIr 1,867.00 0.00 0.00 0.00 0.00 0.00 1,867.00 0.00
0344 96813 Tile Carpeting
0345 Carpet Materials 142,690.00 0.00 0.00 0.00 0.00 0.00 142,690.00 0.00
0346 Fee on Carpet materials 7,848.00 0.00 0.00 0.00 0.00 0.00 7,848.00 0.00
0347 Carpet Labor 1st fir 2,701.00 0.00 0.00 0.00 0.00 0.00 2,701.00 0.00
0348 Carpet Labor 2nd fir 6,372.00 0.00 0.00 0.00 0.00 0.00 6,372.00 0.00
0349 Carpet Labor 3rd fIr 23,664.00 0.00 0.00 0.00 0.00 0.00 23,664.00 0.00
0350 Carpet Labor 4th fir 17,942.00 0.00 0.00 0.00 0.00 0.00 17,942.00 0.00
0351 97200 Wall Coverings
0352 Wall Covering Material 103,508.00 0.00 0.00 0.00 0.00 0.00 103,508.00 0.00
0353 Fee on Wall Covering materials 5,693.00 0.00 0.00 0.00 0.00 0.00 5,693.00 0.00
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-25
Application Date: 08/31/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  08/31/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]

ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH

APPLIC. STORED AND STORED (C-G)

(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0354 Wall Covering Labor 50,000.00 0.00 0.00 0.00 0.00 0.00 50,000.00 0.00
0355 96723 Resinous Flooring 9,891.00 0.00 0.00 0.00 0.00 0.00 9,891.00 0.00
0356 98433 Sound-Absorbing Wall
Units
0357 Acoustical wall panel material 35,170.00 0.00 0.00 0.00 0.00 0.00 35,170.00 0.00
0358 Fee on Acoustical wall panel 1,934.00 0.00 0.00 0.00 0.00 0.00 1,934.00 0.00
materials

0359 Acoustical wall panel labor 8,427.00 0.00 0.00 0.00 0.00 0.00 8,427.00 0.00
0360 99123 Painting
0361 Tape Float and Finish 1st fir 27,500.00 2,750.00 0.00 0.00 2,750.00 10.00 24,750.00 137.50
0362 Tape Float and Finish 2nd flr 17,500.00 1,750.00 8,750.00 0.00 10,500.00 60.00 7,000.00 525.00
0363 Tape Float and Finish 3rd fir 42,500.00 27,625.00 6,375.00 0.00 34,000.00 80.00 8,500.00 1,700.00
0364 Tape Float and Finish 4th fir 42,500.00 25,500.00 8,500.00 0.00 34,000.00 80.00 8,500.00 1,700.00
0365 Prime paint 1st fr 10,419.00 0.00 0.00 0.00 0.00 0.00 10,419.00 0.00
0366 Prime paint 2nd fIr 6,630.00 0.00 0.00 0.00 0.00 0.00 6,630.00 0.00
0367 Prime paint 3rd flr 16,100.00 0.00 0.00 0.00 0.00 0.00 16,100.00 0.00
0368 Prime paint 4th flr 16,100.00 0.00 0.00 0.00 0.00 0.00 16,100.00 0.00
0369 Finish Paint 1st fir 18,340.00 0.00 0.00 0.00 0.00 0.00 18,340.00 0.00
0370 Finish Paint 2nd flr 11,670.00 0.00 0.00 0.00 0.00 0.00 11,670.00 0.00
0371 Finish Paint 3rd fIr 28,300.00 0.00 0.00 0.00 0.00 0.00 28,300.00 0.00
0372 Finish Paint 4th flr 28,300.00 0.00 0.00 0.00 0.00 0.00 28,300.00 0.00
0373 Paint CMU 4,785.00 0.00 0.00 0.00 0.00 0.00 4,785.00 0.00
0374 DIVISION 10 - SPECIALTIES
0375 101423 Panel Signage
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-25
Application Date: 08/31/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  08/31/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) 0]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0376 Signage 6,388.00 0.00 0.00 0.00 0.00 0.00 6,388.00 0.00
0377 Fee on Signage 351.00 0.00 0.00 0.00 0.00 0.00 351.00 0.00
0378 102239 Folding Panel Partitions 63,300.00 0.00 0.00 0.00 0.00 0.00 63,300.00 0.00
0379 102600 Wall and Door Protection 3,300.00 0.00 0.00 0.00 0.00 0.00 3,300.00 0.00
0380 Wall protection material 24,045.00 0.00 0.00 0.00 0.00 0.00 24,045.00 0.00
0381 Fee on Wall Protection materials 1,322.00 0.00 0.00 0.00 0.00 0.00 1,322.00 0.00
0382 Wall protection labor 5,275.00 0.00 0.00 0.00 0.00 0.00 5,275.00 0.00
0383 102800 Toilet, Bath, and Laundry 275.00 0.00 0.00 0.00 0.00 0.00 275.00 0.00
Accessories
0384 Toilet Accessory material 25,750.00 0.00 0.00 0.00 0.00 0.00 25,750.00 0.00
0385 Fee on Toilet Accessory 1,416.00 0.00 0.00 0.00 0.00 0.00 1,416.00 0.00
materials
0386 Toilet Accessory labor 3,393.00 0.00 0.00 0.00 0.00 0.00 3,393.00 0.00
0387 104413 Fire Protection Cabinets
w/ fire extinguishers
0388 Fire Ext and cabinets material 2,269.00 0.00 2,269.00 0.00 2,269.00 100.00 0.00 113.45
0389 Fee on Fire Extinguisher 125.00 0.00 125.00 0.00 125.00 100.00 0.00 6.25
materials
0390 Fire Ext and cabinets labor 574.00 0.00 0.00 0.00 0.00 0.00 574.00 0.00
0391 105500 Postal Specialties
0392 Mailbox material 6,984.00 0.00 0.00 0.00 0.00 0.00 6,984.00 0.00
0393 Fee on Mailbox materials 384.00 0.00 0.00 0.00 0.00 0.00 384.00 0.00
0394 Mailbox labor 791.00 0.00 0.00 0.00 0.00 0.00 791.00 0.00
0395 107500 Flagpoles
0396 Flagpole material 1,888.00 0.00 0.00 0.00 0.00 0.00 1,888.00 0.00
0397 Fee on Mailbox materials 104.00 0.00 0.00 0.00 0.00 0.00 104.00 0.00
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-25
Application Date: 08/31/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  08/31/2021
Architect's Project No.:
(A) (B) (C) (D) (F) (G) (H) 0]

ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH

APPLIC. STORED AND STORED (C-G)

(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0398 Flagpole labor 528.00 0.00 0.00 0.00 0.00 0.00 528.00 0.00
0399 DIVISION 11 - EQUIPMENT
0400 113100 Residential Appliances
0401 Ice Cuber with Bin 1,270.00 0.00 0.00 0.00 0.00 0.00 1,270.00 0.00
0402 All-Refrigerator 930.00 0.00 0.00 0.00 0.00 0.00 930.00 0.00
0403 Under counter Refrigerator 1,935.00 0.00 0.00 0.00 0.00 0.00 1,935.00 0.00
0404 Microwave Oven 1,000.00 0.00 0.00 0.00 0.00 0.00 1,000.00 0.00
0405 Fee on Residential Appliances 282.00 0.00 0.00 0.00 0.00 0.00 282.00 0.00
0406 114000 Food Service Equipment
0407 Drop-In Sink 377.00 0.00 0.00 0.00 0.00 0.00 377.00 0.00
0408 Reach-In Refrigerator 3,799.00 0.00 0.00 0.00 0.00 0.00 3,799.00 0.00
0409 Proofer Cabinet, Mobile 2,743.00 0.00 0.00 0.00 0.00 0.00 2,743.00 0.00
0410 Convection Oven, Electric 1,471.00 0.00 0.00 0.00 0.00 0.00 1,471.00 0.00
0411 Reach-In Under counter Freezer 3,747.00 0.00 0.00 0.00 0.00 0.00 3,747.00 0.00
0412 Commercial Waste Container 86.00 0.00 0.00 0.00 0.00 0.00 86.00 0.00
0413 Dishwasher, Under counter 5,425.00 0.00 0.00 0.00 0.00 0.00 5,425.00 0.00
0414 Custom Stainless Steel 3,590.00 0.00 0.00 0.00 0.00 0.00 3,590.00 0.00
3-Compartment Corner Sink

0415 Wall / Splash Mount Faucet 101.00 0.00 0.00 0.00 0.00 0.00 101.00 0.00
0416 Pre-Rinse Faucet Assembly 307.00 0.00 0.00 0.00 0.00 0.00 307.00 0.00
0417 Smart Wall Shelving 256.00 0.00 0.00 0.00 0.00 0.00 256.00 0.00
0418 Disposer 1,770.00 0.00 0.00 0.00 0.00 0.00 1,770.00 0.00
0419 Bussing Utility Transport Cart, 303.00 0.00 0.00 0.00 0.00 0.00 303.00 0.00

Plastic
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-25
Application Date: 08/31/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To: 08/31/2021
Architect's Project No.:
(A) (B) (C) (D) (F) (G) (H) 0]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0420 Hand Sink 154.00 0.00 0.00 0.00 0.00 0.00 154.00 0.00
0421 Mop Sink Cabinet 3,883.00 0.00 0.00 0.00 0.00 0.00 3,883.00 0.00
0422 Ice Cuber 3,951.00 0.00 0.00 0.00 0.00 0.00 3,951.00 0.00
0423 Custom Stainless Steel Work 926.00 0.00 0.00 0.00 0.00 0.00 926.00 0.00
Table
0424 Custom Stainless Steel Counter 7,762.00 0.00 0.00 0.00 0.00 0.00 7,762.00 0.00
w/ Overshelf
0425 Installation 3,349.00 0.00 0.00 0.00 0.00 0.00 3,349.00 0.00
0426 Fee on Food Service Equipment 2,420.00 0.00 0.00 0.00 0.00 0.00 2,420.00 0.00
0427 DIVISION 12 - FURNISHINGS
0428 122413 Roller Window Shades
0429 Roller shade material 107,790.00 0.00 0.00 0.00 0.00 0.00 107,790.00 0.00
0430 Fee on Roller Shade materials 5,928.00 0.00 0.00 0.00 0.00 0.00 5,928.00 0.00
0431 Roller shade labor 23,054.00 0.00 0.00 0.00 0.00 0.00 23,054.00 0.00
0432 DIVISION 14 - CONVEYING
EQUIPMENT
0433 142400 Hydraulic Elevators
0434 Elevator 1
0435 Preproduction / engineering DUE 93,672.00 93,672.00 0.00 0.00 93,672.00 100.00 0.00 4,683.60
UPON ORDER PLACEMENT
0436 Jack Hole 18,735.00 18,735.00 0.00 0.00 18,735.00 100.00 0.00 936.75
0437 Material 28,102.00 28,102.00 0.00 0.00 28,102.00 100.00 0.00 1,405.10
0438 Labor 46,836.00 3,500.00 0.00 0.00 3,500.00 7.47 43,336.00 175.00
0439 Elevator 2
0440 Preproduction / engineering - 93,672.00 93,672.00 0.00 0.00 93,672.00 100.00 0.00 4,683.60

DUE UPON ORDER
PLACEMENT
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-25
Application Date: 08/31/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  08/31/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
0441 Jack Hole 18,735.00 18,735.00 0.00 0.00 18,735.00 100.00 0.00 936.75
0442 Material 28,102.00 28,102.00 0.00 0.00 28,102.00 100.00 0.00 1,405.10
0443 Labor 46,836.00 3,500.00 0.00 0.00 3,500.00 7.47 43,336.00 175.00
0444 Elevator 3
0445 Preproduction / engineering - 69,892.00 69,892.00 0.00 0.00 69,892.00 100.00 0.00 3,494.60
DUE UPON ORDER
PLACEMENT
0446 Jack Hole 13,978.00 13,978.00 0.00 0.00 13,978.00 100.00 0.00 698.90
0447 Material 20,967.00 20,967.00 0.00 0.00 20,967.00 100.00 0.00 1,048.35
0448 Labor 34,947.00 2,100.00 0.00 0.00 2,100.00 6.01 32,847.00 105.00
0449 DIVISION 21-FIRE
SUPPRESSION
0450 211313 Fire Protection 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
0451 Engineering / Shop Drwgs 4,009.00 4,009.00 0.00 0.00 4,009.00 100.00 0.00 200.45
0452 Material riser and standpipe 10,812.00 6,189.88 0.00 0.00 6,189.88 57.25 4,622.12 309.49
0453 Fire Sprinkler material 1st floor 17,148.00 17,148.00 0.00 0.00 17,148.00 100.00 0.00 857.40
0454 Fire Sprinkler material 2nd floor 8,625.00 8,625.00 0.00 0.00 8,625.00 100.00 0.00 431.25
0455 Fire Sprinkler material 3rd floor 18,066.00 17,047.18 0.00 0.00 17,047.18 94.36 1,018.82 852.36
0456 Fire Sprinkler material 4th floor 18,089.00 15,345.27 0.00 0.00 15,345.27 84.83 2,743.73 767.26
0457 Labor riser and standpipe 9,495.00 8,500.00 0.00 0.00 8,500.00 89.52 995.00 425.00
0458 Fire Sprinkler labor 1st fIr 23,210.00 22,210.00 0.00 0.00 22,210.00 95.69 1,000.00 1,110.50
0459 Fire Sprinkler labor 2nd flr 18,990.00 17,990.00 0.00 0.00 17,990.00 94.73 1,000.00 899.50
0460 Fire Sprinkler labor 3rd flr 23,210.00 22,510.00 0.00 0.00 22,510.00 96.98 700.00 1,125.50
0461 Fire Sprinkler labor 4th flr 23,210.00 21,700.00 0.00 0.00 21,700.00 93.49 1,510.00 1,085.00
0462 Final Testing / Commissioning 1,583.00 0.00 0.00 0.00 0.00 0.00 1,583.00 0.00
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-25
Application Date: 08/31/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  08/31/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
0463 DIVISION 22 - PLUMBING
0464 Plumbing sub mobilization 10,324.00 10,324.00 0.00 0.00 10,324.00 100.00 0.00 516.20
0465 Plumbing General Conditions 14,676.00 14,676.00 0.00 0.00 14,676.00 100.00 0.00 733.80
0466 Underground Sewer material 9,680.00 9,680.00 0.00 0.00 9,680.00 100.00 0.00 484.00
0467 Underground Sewer labor 30,320.00 30,320.00 0.00 0.00 30,320.00 100.00 0.00 1,516.00
0468 Above Grade Sewer and Vent 53,185.00 53,185.00 0.00 0.00 53,185.00 100.00 0.00 2,659.25
material
0469 Above Grade Sewer and Vent 71,815.00 71,815.00 0.00 0.00 71,815.00 100.00 0.00 3,590.75
labor
0470 Underground Storm Drainage 4,500.00 4,500.00 0.00 0.00 4,500.00 100.00 0.00 225.00
0471 Above Grade Storm Drainage 36,300.00 36,300.00 0.00 0.00 36,300.00 100.00 0.00 1,815.00
material
0472 Above Grade Storm Drainage 29,950.00 29,950.00 0.00 0.00 29,950.00 100.00 0.00 1,497.52
labor
0473 Domestic Water Piping material 49,515.00 49,515.00 0.00 0.00 49,515.00 100.00 0.00 2,475.76
0474 Domestic Water Piping labor 50,985.00 50,475.15 0.00 0.00 50,475.15 99.00 509.85 2,523.76
0475 Plumbing Fixtures material 79,241.00 17,433.02 60,223.16 0.00 77,656.18 98.00 1,584.82 3,882.80
0476 Fee on plumbing Fixture material 4,359.00 784.62 3,356.43 0.00 4,141.05 95.00 217.95 207.06
0477 Plumbing Fixtures labor 36,393.00 8,734.32 1,455.72 0.00 10,190.04 28.00 26,202.96 509.51
0478 Insulation 35,000.00 29,050.00 4,550.00 0.00 33,600.00 96.00 1,400.00 1,680.00
0479 DIVISION 23 - HEATING,
VENTILATING AND AIR
CONDITIONING
0480 HVAC Sub Mobilization 14,221.00 14,221.00 0.00 0.00 14,221.00 100.00 0.00 711.05
0481 Preconstruction / submittals 19,518.00 19,518.00 0.00 0.00 19,518.00 100.00 0.00 975.90
0482 Water source heat pumps 398,000.00 284,676.59 113,323.41 0.00 398,000.00 100.00 0.00 19,900.00

material
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-25
Application Date: 08/31/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  08/31/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0483 Fee on Water Source heat pump 21,890.00 16,640.95 5,249.05 0.00 21,890.00 100.00 0.00 1,094.50
material
0484 Water source heat pumps labor 37,136.00 36,636.00 500.00 0.00 37,136.00 100.00 0.00 1,856.80
0485 Cooling Tower material 127,000.00 106,458.00 0.00 0.00 106,458.00 83.83 20,542.00 5,322.90
0486 Fee on Cooling Tower material 6,985.00 5,858.59 0.00 0.00 5,858.59 83.87 1,126.41 292.93
0487 Cooling Tower labor 4,220.00 0.00 0.00 0.00 0.00 0.00 4,220.00 0.00
0488 Pumps / Accessories material 17,800.00 15,466.00 0.00 0.00 15,466.00 86.89 2,334.00 773.30
0489 Fee on pumps material 979.00 851.12 0.00 0.00 851.12 86.94 127.88 42.56
0490 Pumps / Accessories labor 5,064.00 4,664.00 0.00 0.00 4,664.00 92.10 400.00 233.20
0491 Geo Thermal Piping material 156,140.00 155,640.00 0.00 0.00 155,640.00 99.68 500.00 7,782.00
0492 Geo Thermal Piping labor 151,920.00 151,180.00 0.00 0.00 151,180.00 99.51 740.00 7,559.00
0493 ERV material 36,700.00 36,700.00 0.00 0.00 36,700.00 100.00 0.00 1,835.00
0494 Fee on ERV material 2,019.00 2,019.00 0.00 0.00 2,019.00 100.00 0.00 100.95
0495 ERV labor 3,587.00 3,587.00 0.00 0.00 3,587.00 100.00 0.00 179.35
0496 Grilles / Registers / Diffusers 50,640.00 0.00 43,044.00 0.00 43,044.00 85.00 7,596.00 2,152.20
material
0497 Grilles / Registers / Diffusers 29,540.00 6,350.00 0.00 0.00 6,350.00 21.50 23,190.00 317.50
labor
0498 Ductwork material 91,785.00 90,550.00 0.00 0.00 90,550.00 98.65 1,235.00 4,527.50
0499 Ductwork labor 97,609.00 95,609.00 0.00 0.00 95,609.00 97.95 2,000.00 4,780.45
0500 Insulation 43,888.00 38,910.00 2,783.60 0.00 41,693.60 95.00 2,194.40 2,084.68
0501 Controls Engineering and Parts 24,265.00 17,400.00 3,225.25 0.00 20,625.25 85.00 3,639.75 1,031.26
0502 Controls Labor / Installation 16,880.00 9,790.40 2,869.60 0.00 12,660.00 75.00 4,220.00 633.00
0503 Start Up 29,540.00 1,400.00 4,508.00 0.00 5,908.00 20.00 23,632.00 295.40
0504 Test and Balance 34,815.00 0.00 0.00 0.00 0.00 0.00 34,815.00 0.00
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Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-25
Application Date: 08/31/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  08/31/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]

ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH

APPLIC. STORED AND STORED (C-G)

(D+E) (NOT IN TO DATE
D OR E) (D+E+F)

0505 DIVISION 26 - ELECTRICAL
0506 Electrical mobilization 15,116.00 15,116.00 0.00 0.00 15,116.00 100.00 0.00 755.80
0507 Electrical General Conditions 12,884.00 11,284.00 500.00 0.00 11,784.00 91.46 1,100.00 589.20
0508 Branch Conduit - Material 57,000.00 55,000.00 0.00 0.00 55,000.00 96.49 2,000.00 2,750.00
0509 Branch Conduit - Labor 237,563.00 213,000.00 5,000.00 0.00 218,000.00 91.77 19,563.00 10,900.00
0510 Branch Wire - Material 24,000.00 22,900.00 0.00 0.00 22,900.00 9542 1,100.00 1,145.00
0511 Branch Wire - Labor 42,000.00 38,000.00 1,000.00 0.00 39,000.00 92.86 3,000.00 1,950.00
0512 Feeder Conduit - Material 24,329.00 22,900.00 0.00 0.00 22,900.00 94.13 1,429.00 1,145.00
0513 Feeder Conduit - Labor 40,000.00 35,000.00 3,000.00 0.00 38,000.00 95.00 2,000.00 1,900.00
0514 Feeder Wire - Material 68,400.00 48,850.00 16,000.00 0.00 64,850.00 94.81 3,550.00 3,242.50
0515 Feeder Wire - Labor 29,000.00 6,000.00 17,000.00 0.00 23,000.00 79.31 6,000.00 1,150.00
0516 Switchgear material 62,495.00 62,495.00 0.00 0.00 62,495.00 100.00 0.00 3,124.75
0517 Fee on Switchgear material 3,437.00 3,437.00 0.00 0.00 3,437.00 100.00 0.00 171.85
0518 Switchgear Installation 36,309.00 32,000.00 0.00 0.00 32,000.00 88.13 4,309.00 1,600.00
0519 Lighting Fixtures material 394,375.00 216,041.12 49,939.56 0.00 265,980.68 67.44 128,394.32 13,299.04
0520 Fee on Lighting fixtures 21,690.00 12,640.29 2,496.00 0.00 15,136.29 69.78 6,553.71 756.82
0521 Fixture Installation 103,367.00 6,000.00 0.00 0.00 6,000.00 5.80 97,367.00 300.00
0522 Lighting Controls material 14,546.00 0.00 0.00 0.00 0.00 0.00 14,546.00 0.00
0523 Wiring Devices 23,648.00 0.00 0.00 0.00 0.00 0.00 23,648.00 0.00
0524 Grounding 6,000.00 4,000.00 1,000.00 0.00 5,000.00 83.33 1,000.00 250.00
0525 Temporary Power 20,000.00 18,500.00 500.00 0.00 19,000.00 95.00 1,000.00 950.00
0526 Generator Material 211,785.00 211,785.00 0.00 0.00 211,785.00 100.00 0.00 10,589.25
0527 Fee on Generator 11,648.00 11,648.00 0.00 0.00 11,648.00 100.00 0.00 582.40
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Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-25
Application Date: 08/31/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To: 08/31/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) 0]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0528 Generator Installation 22,707.00 0.00 0.00 0.00 0.00 0.00 22,707.00 0.00
0529 DIVISION 28 - ELECTRONIC
SAFETY AND SECURITY
0530 283100 Fire Alarm System
0531 Fire Alarm materials 15,509.00 0.00 0.00 11,590.00 11,590.00 74.73 3,919.00 579.50
0532 Fire Alarm Installation 15,408.00 0.00 0.00 0.00 0.00 0.00 15,408.00 0.00
0533 DIVISION 31 - EARTHWORK
0534 312000 Earthmoving
0535 Remove excess limestone in 2,949.00 0.00 0.00 0.00 0.00 0.00 2,949.00 0.00
place by site contract
0536 Fine grade and backfill curbs 14,945.00 0.00 0.00 0.00 0.00 0.00 14,945.00 0.00
0537 312318 Earthwork for Structures
0538 Remove piling spoils 10,404.00 10,404.00 0.00 0.00 10,404.00 100.00 0.00 520.20
0539 Remove foundation spoils 14,355.00 14,355.00 0.00 0.00 14,355.00 100.00 0.00 717.75
0540 Granular fill slab drainage layer 20,370.00 20,370.00 0.00 0.00 20,370.00 100.00 0.00 1,018.50
0541 312513 Erosion Control
0542 Erosion Control Maintenance 10,785.00 3,974.00 1,000.00 0.00 497400 46.12 5,811.00 248.70
and SWPP Reports (16 = draws)
0543 313116 Termite Control 2,191.00 2,191.00 0.00 0.00 2,191.00 100.00 0.00 109.55
0544 313421 Aggregate Pier Soil
Reinforcement
0545 Engineering and shop drwgs 8,124.00 8,124.00 0.00 0.00 8,124.00 100.00 0.00 406.20
0546 Aggregate pier sub mobilization 21,100.00 21,100.00 0.00 0.00 21,100.00 100.00 0.00 1,055.00
0547 Test pile 15,825.00 15,825.00 0.00 0.00 15,825.00 100.00 0.00 791.25
0548 Aggregate pier materials 18,093.00 18,093.00 0.00 0.00 18,093.00 100.00 0.00 904.65
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Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-25
Application Date: 08/31/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  08/31/2021
Architect's Project No.:
(A) (B) (C) (D) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0549 Aggregate pier labor and 39,193.00 39,193.00 0.00 0.00 39,193.00 100.00 0.00 1,959.65
equipment
0550 DIVISION 32 - EXTERIOR
IMPROVEMENTS
0551 321216 Bituminous Plant Mix
(Hot Mix) Base
0552 Asphalt milling at existing inlets 5,275.00 0.00 0.00 0.00 0.00 0.00 5,275.00 0.00
0553 Asphalt base at curbs 18,990.00 0.00 0.00 0.00 0.00 0.00 18,990.00 0.00
0554 321217 Asphaltic Concrete
Surface Course
0555 Asphalt surface 115,839.00 0.00 0.00 0.00 0.00 0.00 115,839.00 0.00
0556 321313 Concrete Paving
0557 Reinforcing steel labor @ paving 9,642.00 0.00 0.00 0.00 0.00 0.00 9,642.00 0.00
0558 Concrete forming @ paving 22,800.00 0.00 0.00 0.00 0.00 0.00 22,800.00 0.00
0559 Concrete material @ paving 69,930.00 2,326.00 0.00 0.00 2,326.00 3.33 67,604.00 116.30
0560 Fee on Paving concrete material 4,070.00 128.00 0.00 0.00 128.00 3.14 3,942.00 6.40
0561 Concrete place and finish @ 16,500.00 0.00 0.00 0.00 0.00 0.00 16,500.00 0.00
paving
0562 321314 Concrete Curb and
Gutter
0563 Concrete material @ Curb and 21,924.00 0.00 0.00 0.00 0.00 0.00 21,924.00 0.00
Gutter
0564 Fee on Curb Concrete materials 1,276.00 0.00 0.00 0.00 0.00 0.00 1,276.00 0.00
0565 Place and finish curb and gutter 29,000.00 0.00 0.00 0.00 0.00 0.00 29,000.00 0.00
0566 321315 Concrete Sidewalks
0567 Concrete material @ sidewalks 9,597.00 0.00 0.00 0.00 0.00 0.00 9,597.00 0.00
0568 Fee on Sidewalk Concrete 558.00 0.00 0.00 0.00 0.00 0.00 558.00 0.00

materials
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Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-25
Application Date: 08/31/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To: 08/31/2021
Architect's Project No.:
(A) (B) (C) (D) (F) G) (H) (1)
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOTIN TO DATE
D OR E) (D+E+F)
0569 Concrete Form, place and finish 23,063.00 0.00 0.00 0.00 0.00 0.00 23,063.00 0.00
@ sidewalks
0570 321723 Pavement Marking 4,050.00 0.00 0.00 0.00 0.00 0.00 4,050.00 0.00
0571 323119 Decorative Metal Fences
and Gates
0572 Gate material 36,363.00 0.00 0.00 0.00 0.00 0.00 36,363.00 0.00
0573 Fee on Gate material 1,818.00 0.00 0.00 0.00 0.00 0.00 1,818.00 0.00
0574 Gate install 6,407.00 0.00 0.00 0.00 0.00 0.00 6,407.00 0.00
0575 328206 Pedestal Paver System
0576 Paver material 18,000.00 0.00 0.00 0.00 0.00 0.00 18,000.00 0.00
0577 Fee on Paver material 990.00 0.00 0.00 0.00 0.00 0.00 990.00 0.00
0578 Paver install 7,000.00 0.00 0.00 0.00 0.00 0.00 7,000.00 0.00
0579 329219 Seeding 5,000.00 0.00 0.00 0.00 0.00 0.00 5,000.00 0.00
10000 Owner Purchase Offsets
10001 Owner PO 00001 Harris Rebar -49,593.00 -49,593.00 0.00 0.00 -49,593.00 100.00 0.00 -2,479.65
10002 Owner PO 00002 Jackson Ready -269,000.00 -229,457.75 0.00 0.00 -229,457.75 85.30 -39,542.25 -11,472.89
Mix
10003 Owner PO 00005 Jackson -1,722,553.00  -1,556,694.38 0.00 0.00 -1,556,694.38 90.37 -165,858.62 -77,834.73
Precast
10004 Owner PO 00004 Jefcoat Fence -36,363.00 0.00 0.00 0.00 0.00 0.00 -36,363.00 0.00
10005 Owner PO 00007 Old South Brick -18,000.00 0.00 0.00 0.00 0.00 0.00 -18,000.00 0.00
- Masonry Material
10006 Owner PO 00011 Slay Steel - -1,096,766.00  -1,096,766.00 0.00 0.00 -1,096,766.00 100.00 0.00 -54,838.30
Structural Steel
10006.1 Owner PO 00011.1 Slay Steel - -40,048.00 -40,048.00 0.00 0.00 -40,048.00 100.00 0.00 -2,002.40
Precast Embed Stiffener Plates
10007 Owner PO 00012 Stone Source - -77,928.00 0.00 0.00 0.00 0.00 0.00 -77,928.00 0.00

Counter Tops
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Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-25
Application Date: 08/31/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To: 08/31/2021
Architect's Project No.:
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ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
10008 Owner PO 00013 Southern Pipe -2,126.37 -2,126.37 0.00 0.00 -2,126.37 100.00 0.00 -106.32
- Sewer Rough-In
10009 Owner PO 00014 Ferguson - -66,482.00 -6,536.54 -18,139.87 0.00 -24,676.41  37.12 -41,805.59 -1,233.82
Plumbing Fixtures
10010 Owner PO 00015 Avallone - -20,192.00 0.00 0.00 0.00 0.00 0.00 -20,192.00 0.00
Coiling Counter Door
10011 Owner PO 00016 Avallone - -5,313.00 0.00 0.00 0.00 0.00 0.00 -5,313.00 0.00
Signage
10012 Owner PO 00017 Avallone - Fire -2,269.00 0.00 -2,269.00 0.00 -2,269.00 100.00 0.00 -113.45
Ext & Cabinets
10013 Owner PO 00018 West - Mail -3,950.00 0.00 0.00 0.00 0.00 0.00 -3,950.00 0.00
Boxes
10014 Owner PO 00019 Division 10 - -25,750.00 0.00 0.00 0.00 0.00 0.00 -25,750.00 0.00
Toilet Accessories
10015 Owner PO 00020 Division 10 - -5,550.00 0.00 0.00 0.00 0.00 0.00 -5,550.00 0.00
Flagpole
10016 Owner PO 00021 Hotel & -95,400.00 0.00 0.00 0.00 0.00 0.00 -95,400.00 0.00
Restaurant - Kitchen Equipment
10017 Owner PO 00023 McNeil Cabinet -20,000.00 -20,000.00 0.00 0.00 -20,000.00 100.00 0.00 -1,000.00
- Millwork
10018 Owner PO 00030 Chris Haynes - -396,680.30 -216,042.21 -49,939.56 0.00 -265,981.77 67.05 -130,698.53 -13,299.09
Light Fixtures
10019 Owner PO 00031 Chris Haynes - -62,495.36 -62,495.36 0.00 0.00 -62,495.36 100.00 0.00 -3,124.77
Switch Gear
10020 Owner PO 00032 Chris Haynes - -14,546.32 0.00 0.00 0.00 0.00 0.00 -14,546.32 0.00
Light Controls
10021 OWNER PO 00043 AMERIPIPE -32,395.95 -31,269.21 0.00 0.00 -31,269.21  96.52 -1,126.74 -1,563.47
SUPPLY
10022 OWNER PO 00044 BRENDLE -32,158.54 -17,370.70 0.00 0.00 -17,370.70  54.02 -14,787.84 -868.53
FIRE EQUIPMENT
10023 OWNER PO 00045 AVALLONE -107,790.00 0.00 0.00 0.00 0.00 0.00 -107,790.00 0.00
ARCHITECTURAL SP
10024 OWNER PO 00046 CUMMINS -211,785.00 -211,785.00 0.00 0.00 -211,785.00 100.00 0.00 -10,589.25

MID-SOUTH
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Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-25
Application Date: 08/31/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To: 08/31/2021
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NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
10025 OWNER PO 00053 E. CORNELL -58,065.00 0.00 0.00 0.00 0.00 0.00 -58,065.00 0.00
MALONE
10026 OWNER PO 00055 HYDRONIC -15,466.00 -15,466.00 0.00 0.00 -15,466.00 100.00 0.00 -773.30
TECHNOLOGY
10027 OWNER PO 00056 DELTA -105,555.00 -21,197.00 0.00 0.00 -21,197.00 20.08 -84,358.00 -1,059.85
THERMAL SOLUTIONS
10028 OWNER PO 00057 WARD -95,412.00 -119,000.00 23,588.00 0.00 -95,412.00 100.00 0.00 -4,770.60
MECHANICAL EQUIPMENT
10029 OWNER PO 00058 CLIMATE -220,088.28 -220,088.28 0.00 0.00 -220,088.28 100.00 0.00 -11,004.41
MASTER
10030 OWNER PO 00059 SPEC -106,400.00 -91,321.12 0.00 0.00 -91,321.12 85.83 -15,078.88 -4,566.06
BUILDING MATERIALS
10031 Owner PO 00006 Adcamp- -94,808.00 0.00 0.00 0.00 0.00 0.00 -94,808.00 0.00
Asphalt
10032 Owner PO 00086-Southern -15,840.09 -15,840.09 0.00 0.00 -15,840.09 100.00 0.00 -792.01
Pipe-Rough In
10033 Owner PO 00087 American -751,350.00 -229,985.00 -233,763.00 0.00 -463,748.00 61.72 -287,602.00 -23,187.40
Glass-Curtain Wall/Glass
10034 Owner PO 00091 Acoustics, -719,546.00 -308,207.00 -57,956.00 0.00 -366,163.00 50.89 -353,383.00 -18,308.16
LLC- Drywall/Ceilings
10035 OWNER P0000101 SOUTHERN -24,413.56 -24,413.56 0.00 0.00 -24,413.56 100.00 0.00 -1,220.68
PIPE DOMESTIC WATER
MATERIAL
10036 OWNER PO 0001085 CAPITAL -263,171.00 -4,013.00 0.00 0.00 -4,013.00 1.52 -259,158.00 -200.65
HARDWARE
10037 OWNER PO 000122 AGS INC. -109,615.00 -53,155.00 -40,710.00 0.00 -93,865.00 85.63 -15,750.00 -4,693.25
10038 OWNER PO 000133 BALITMORE -85,261.00 -85,261.00 0.00 0.00 -85,261.00 100.00 0.00 -4,263.05
AIR COIL
10039 OWNER PO 000159 -407,271.00 -40,186.79 0.00 0.00 -40,186.79 9.87 -367,084.21 -2,009.34
BYRD/COOK
10040 OWNER PO 154 WARD -23,588.00 0.00 -23,588.00 0.00 -23,588.00 100.00 0.00 -1,179.40

MECHANICAL EQUP
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(A) (B) (C) (D) (E) (F) (G) (H) 0]
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NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
10041 OWNER PO 000160 SHERWIN -130,142.40 0.00 0.00 0.00 0.00 0.00 -130,142.40 0.00
WILLIAMS
10042 OWNER PO 000161 AVALLONE -3,491.00 0.00 0.00 0.00 0.00 0.00 -3,491.00 0.00
ARCHITECTURAL
TOTAL OWNER PURCHASES -7,644,61817  -4,768,318.36  -402,777.43 0.00 -5171,09579 67.64 -2,473522.38  -258,554.83
9001G PCO 1 SUBTRADE CHANGES 12,355.20 12,355.20 0.00 0.00 12,355.20 100.00 0.00 617.76
9002E WCPR1 PCO 2 TRASH 1,795.37 0.00 0.00 0.00 0.00 0.00 1,795.37 0.00
ENCLOSURE POWER
9002G WCPR 1 PCO 2 TRASH 161.67 0.00 0.00 0.00 0.00 0.00 161.67 0.00
ENCLOSURE POWER
9004E WCPR 3 PCO 4 ADD DATA 5,195.88 5,195.88 0.00 0.00 5,195.88 100.00 0.00 259.79
CONDUIT
9004G WCPR 3 PCO 4 ADD DATA 467.87 467.87 0.00 0.00 467.87 100.00 0.00 23.39
CONDUIT
9005E WCPR 4 PCO 5 ADD 2,266.14 2,266.14 0.00 0.00 2,266.14 100.00 0.00 113.31
POWER/DATA CONFERENCE
1203
9005G WCPR 4 PCO 5 ADD 204.06 204.06 0.00 0.00 204.06 100.00 0.00 10.20
POWER/DATA CONFERENCE
1203
9006E PCO 6 RELOCATE VAULT 1,411.35 1,411.35 0.00 0.00 1,411.35 100.00 0.00 70.57
9006G PCO 6 RELOCATE VAULT 1,890.04 1,890.04 0.00 0.00 1,890.04 100.00 0.00 94.50
9008G WXPR 6 INTERIOR REVISIONS 71,304.90 45,562.00 10,000.00 0.00 55,562.00 77.92 15,742.90 2,778.10
9009G PCO 09 ADDED STEEL BEAMS 23,081.44 23,000.00 81.44 0.00 23,081.44 100.00 0.00 1,154.07
9010E PCO 10 QUARZITE BOXES 5,424.98 3,234.00 0.00 0.00 3,234.00 59.61 2,190.98 161.70
9011G WPPR 08 PCO 11 MECHANICAL 77,217.67 76,100.00 0.00 0.00 76,100.00 98.55 1,117.67 3,805.00
REVISIONS
9013G PCO 13 ROOFING CHANGES 58,109.52 58,109.52 0.00 0.00 58,109.52 100.00 0.00 2,905.48
9014E WCPR5 5R 5R2 7 &11 PCO 14 183,104.00 15,000.00 0.00 0.00 15,000.00 8.19 168,104.00 750.00
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-25
Application Date: 08/31/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To:  08/31/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
9014G WCPRS5 5R 5R2 7 &11 PCO 8,239.84 7,239.00 0.00 0.00 7,239.00 87.85 1,000.84 361.95
14-gc
9015G WCPR 15 INTERIOR FINISH 70,676.67 0.00 9,867.00 0.00 9,867.00 13.96 60,809.67 493.35
REVISIONS
9015M WCPR #15 INTERIOR FINISH 4,756.00 0.00 4,756.00 0.00 4,756.00 100.00 0.00 237.80
REVISIONS
9017G WCPR 10 INTERIOR REVISIONS 5,814.59 788.00 0.00 0.00 788.00 13.55 5,026.59 39.40
9018E WCPR 12 MARKETING 1,707.46 0.00 500.00 0.00 500.00 29.28 1,207.46 25.00
ELECTRICAL
9018G WCPR 12 MARKETING 76.84 0.00 0.00 0.00 0.00 0.00 76.84 0.00
ELECTRICAL
9020G WCPR 13 EXECUTIVE 2,860.66 2,378.00 0.00 0.00 2,378.00 83.13 482.66 118.90
TOILETS-NO MILLWORK
9020M WCPR #13 EXECUTIVE 23,229.00 0.00 21,138.39 0.00 21,138.39 91.00 2,090.61 1,056.92
TOILETS
9021G WCPR 14 L 1 BANK REVISIONS 138,568.00 24,247.00 0.00 0.00 24,247.00 17.50 114,321.00 1,212.35
NO MILWORK
9021M WCPR #14 L1 BANK REVISIONS 20,394.22 0.00 18,762.68 0.00 18,762.68 92.00 1,631.54 938.13
9022G WCPR 15 PCO 22 DRIVE THRU 20,874.40 3,100.00 0.00 0.00 3,100.00 14.85 17,774.40 155.00
TELLER
9023G WCPR 16, PCO 23 BALCONY 5,407.88 0.00 0.00 0.00 0.00 0.00 5,407.88 0.00
ROOF
9024G WCPR 17 MECHANICAL ROOM 5,960.16 4,700.00 0.00 0.00 4,700.00 78.86 1,260.16 235.00
9026G PCO 26 CANOPIES SHEATHING 49,589.17 40,960.00 0.00 0.00 40,960.00 82.60 8,629.17 2,048.00
9028G WCPR 19 MONUMENTAL STAIR -1,365.82 0.00 0.00 0.00 0.00 0.00 -1,365.82 0.00
RAILING
9029G WCPR 14 MECHANICAL 85,980.30 57,736.00 0.00 0.00 57,736.00 67.15 28,244.30 2,886.80
9031E WCPR 14 BANK 91,377.69 5,000.00 21,000.00 0.00 26,000.00 28.45 65,377.69 1,300.00

LOBBY-ELECTRICAL-LABOR
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-25
Application Date: 08/31/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To: 08/31/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) 0]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
9031EF WCPR 14 BANK 1,692.56 0.00 0.00 0.00 0.00 0.00 1,692.56 0.00
LOBBY-ELECTRICAL OWNER
PURCHASE FEE
9031EOP WCPR 14 BANK 30,756.00 0.00 0.00 0.00 0.00 0.00 30,756.00 0.00
LOBBY-ELECTRICAL- OWNER
PURCHASE
9031G WCPR 14 BANK 5,5672.18 6,000.00 0.00 0.00 6,000.00 107.68 -427.82 300.00
LOBBY-ELECTRICAL
9033G WCPR 21 MOUNMENTAL STAIR -10,580.63 0.00 0.00 0.00 0.00 0.00 -10,580.63 0.00
TREAD REVISIONS
9034E WCPR 22 EXT LIGHTING 44,037.56 0.00 0.00 29,800.00 29,800.00 67.67 14,237.56 1,490.00
REVISIONS
9034G WCPR 22 EXT LIGHTING 1,981.69 0.00 0.00 0.00 0.00 0.00 1,981.69 0.00
REVISIONS
9035G WCPR 23 ADD SPANDREL 14,913.61 7,200.00 0.00 0.00 7,200.00 48.28 7,713.61 360.00
GLASS
9036G PCO 36 REVISE FLUSH VALVES 31.31 0.00 0.00 0.00 0.00 0.00 31.31 0.00
9036M PCO 36 REVISE FLUSH VALVES 695.75 0.00 0.00 0.00 0.00 0.00 695.75 0.00
9037G PCO 37 ASI8 DOOR CHANGES 95,114.07 0.00 0.00 0.00 0.00 0.00 95,114.07 0.00
9038G PCO 39 WCPR 24 MAILBOX -475.07 0.00 0.00 0.00 0.00 0.00 -475.07 0.00
CHANGE
9040G PCO 40 REVISE FLAG 7,775.32 0.00 0.00 0.00 0.00 0.00 7,775.32 0.00
9041G PCO 41 REVISE STAGING AREA 30,662.91 0.00 0.00 0.00 0.00 0.00 30,662.91 0.00
RESTAURANT EQUIPMENT
9044G WCPR 25 POC 44 RESIDENTIAL 16,903.40 0.00 0.00 0.00 0.00 0.00 16,903.40 0.00
APPLIANCES
9046G PCO 46 DRIVE THRU ROOF 1,164.48 0.00 0.00 0.00 0.00 0.00 1,164.48 0.00
DRAINS
9046M PCO 46 DRIVE THRU ROOF 25,877.00 0.00 0.00 0.00 0.00 0.00 25,877.00 0.00
CHANGES
9048G PCO 48 CHAINGE CERAMIC 15,252.72 0.00 0.00 0.00 0.00 0.00 15,252.72 0.00

TILE
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-25
Application Date: 08/31/2021
Use Column | on Contracts where variable retainage for line items may apply. Period To: 08/31/2021
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) 0]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
9055G PCO 55, WCP 28 ALTERNATER 947,274.63 57,537.59 0.00 0.00 57,537.59 6.07 889,737.04 2,876.88
MILLWORK CONTRACTOR
9056G PCO 56 - DOOR 4001A 38,236.24 0.00 0.00 0.00 0.00 0.00 38,236.24 0.00
9064G PCO 64 DEAS FINISH WOOD 31,114.88 0.00 0.00 0.00 0.00 0.00 31,114.88 0.00
DOOR
TOTAL CHANGE ORDERS 2,276,137.76 461,681.65 86,105.51 29,800.00 577,587.16 2538  1,698,550.60 28,879.35
CLEAR 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Job Totals: 10,981,519.59 5,919,661.44 480,926.27 41,390.00 6,441,977.71 58.66 4,539,541.88 322,098.89
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