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18 October 2021 

 

 

 

 

Jim White 

Facilities/Construction Manager 

Community Bank 

206 North Greeno Road 

Fairhope, Alabama 36532 

 

15094 Community Bank Headquarters - Application for Payment No. 26 

 

Dear Jim: 

 

Enclosed is the Application for Payment No. 26 in the amount of $627,042.79. The following is 

an listing of the Owner Purchased items. The backup documents for the Owner purchased are 

included and follow the application for payment. 

 

Date Invoice Number Payable to: Amount: 

09/20/21 8 American Glass Company $75,000.00 

 Control No. 82 TOTALS for 0098 $75,000.00 

 

Date Invoice Number Payable to: Amount: 

08/03/21 98982 E Cornell Malone $19,088.63 

 Control No. 83 TOTALS for 0645 $19,088.63 

 

Date Invoice Number Payable to: Amount: 

09/42/21 734992 Delta Industries $245.00 

 Control No. 84 TOTALS for 1125 $245.00 

 

Date Invoice Number Payable to: Amount: 

09/14/21 INVX-7895 Avallone Architectural SP. LLC $3,491.00 

 Control No. 85 TOTALS for 139 $3,491.00 

 

Date Invoice Number Payable to: Amount: 

08/05/21 1053708 Stone Source, Inc. $28,500.00 

 Control No. 86 TOTALS for 2260 $28,500.00 

 

Date Invoice Number Payable to: Amount: 

09/30/21 003595 Architectural Grilles & Sunshades $15,750.00 

 Control No. 87 TOTALS for 2361 $15,750.00 

 

Date Invoice Number Payable to: Amount: 

09/25/21 2 Bryd/Cook Paint/Decorating Center $87,243.88 

 Control No. 88 TOTALS for 355 $87,243.88 
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Date Invoice Number Payable to: Amount: 

09/03/21 327551 Spec Building Materials Corp $   549.98 

09/03/21 327552 Spec Building Materials Corp $2,460.00 

 Control No. 89 TOTALS for 3922 $3,009.98 

 

Date Invoice Number Payable to: Amount: 

09/16/21 12 Acoustics, Inc. $45,977.00 

 Control No. 90 TOTALS for 41 $45,977.00 

 

Date Invoice Number Payable to: Amount: 

08/24/21 0127247-IN Capitol Hardware $121,931.00 

09/28/21 0127893-IN Capitol Hardware $     1,481.00 

 Control No. 91 TOTALS for 414 $123,412.00 

 

Date Invoice Number Payable to: Amount: 

09/08/21 2038018-01 Chris Haynes Electric Supply $5,777.78 

 Control No. 92 TOTALS for 4730 $5,777.78 

 

Date Invoice Number Payable to: Amount: 

09/30/21 13850 Deas Construction Inc. $55,000.00 

 Control No. 93 TOTALS for 6387 $55,000.00 

 

Date Invoice Number Payable to: Amount: 

09/14/21 CM305648 Ferguson Enterprises, Inc. $       (61.36) 

09/07/21 WJ319729-1 Ferguson Enterprises, Inc. $   8,751.57 

09/09/21 WJ319729-2 Ferguson Enterprises, Inc. $      156.12 

09/16/21 WJ341721 Ferguson Enterprises, Inc. $   5,256.93 

 Control No. 94 TOTALS for 695  $14,103.26 

 

Date Invoice Number Payable to: Amount: 

09/15/21 0017339 Division 10, Inc. $5,550.00 

 Control No. 95 TOTALS for 7080 $5,550.00 

 

 

We have reviewed this application for payment request and recommend it for payment. 

 

 

Sincerely, 

 

 

 

Robert H. Strobel, AIA 

Project Manager 

 

Enclosure 

 Owner Purchased Materials Check Stubs and Invoices 

Application for Payment No. 26 with Continuation Sheets 

  

cc: File 



CHECK NO. 82
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION NET AMOUNT 

09/20/21 8 Owner Direct Purchase Mate 219048 75000.00 0.00 75000.00

Check Date Control Number
TOTALS FOR 0098 75000.00 0.00 75000.0010/13/21 82

PAY  Seventy-five Thousand  Dollars and 00 cents

DATE CONTROL NO. AMOUNT
10/13/21 82 $*75,000.00

AMERICAN GLASS COMPANY, INC.
P.O. BOX 2447
COLUMBUS  MS  39704

AMERICAN GLASS COMPANY, INC.PAID TO:
P.O. BOX 2447
COLUMBUS  MS  39704

CHECK NO. 82
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION NET AMOUNT 

09/20/21 8 Owner Direct Purchase Mate 219048 75000.00 0.00 75000.00

Check Date Control Number
TOTALS FOR 0098 75000.00 0.00 75000.0010/13/21 82







CHECK NO. 83
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION NET AMOUNT 

08/03/21 98982 219048 19088.63 0.00 19088.63

Check Date Control Number
TOTALS FOR 0645 19088.63 0.00 19088.6310/13/21 83

PAY  Nineteen Thousand  Eighty-eight Dollars and 63 cents

DATE CONTROL NO. AMOUNT
10/13/21 83 $*19,088.63

E. CORNELL MALONE
#1 COMMERCE DRIVE  SUITE 200
HATTIESBURG  MS  39402

E. CORNELL MALONEPAID TO:
#1 COMMERCE DRIVE  SUITE 200
HATTIESBURG  MS  39402

CHECK NO. 83
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION NET AMOUNT 

08/03/21 98982 219048 19088.63 0.00 19088.63

Check Date Control Number
TOTALS FOR 0645 19088.63 0.00 19088.6310/13/21 83





CHECK NO. 84
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION NET AMOUNT 

09/24/21 734992 219048 245.00 0.00 245.00

Check Date Control Number
TOTALS FOR 1125 245.00 0.00 245.0010/13/21 84

PAY  Two Hundred Forty-five Dollars and 00 cents

DATE CONTROL NO. AMOUNT
10/13/21 84 $****245.00

DELTA INDUSTRIES
P.O. BOX 1292
JACKSON  MS  39215-1292

DELTA INDUSTRIESPAID TO:
P.O. BOX 1292
JACKSON  MS  39215-1292

CHECK NO. 84
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION NET AMOUNT 

09/24/21 734992 219048 245.00 0.00 245.00

Check Date Control Number
TOTALS FOR 1125 245.00 0.00 245.0010/13/21 84





CHECK NO. 85
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION NET AMOUNT 

09/14/21 INVX-7895 219048 3491.00 0.00 3491.00

Check Date Control Number
TOTALS FOR 139 3491.00 0.00 3491.0010/13/21 85

PAY  Three Thousand Four Hundred Ninety-one Dollars and 00 cents

DATE CONTROL NO. AMOUNT
10/13/21 85 $**3,491.00

AVALLONE ARCHITECTRUAL SP.,LLC
P.O. BOX 5143
SHREVEPORT  LA  71135-5143

AVALLONE ARCHITECTRUAL SP.,LLCPAID TO:
P.O. BOX 5143
SHREVEPORT  LA  71135-5143

CHECK NO. 85
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION NET AMOUNT 

09/14/21 INVX-7895 219048 3491.00 0.00 3491.00

Check Date Control Number
TOTALS FOR 139 3491.00 0.00 3491.0010/13/21 85





CHECK NO. 86
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION NET AMOUNT 

08/05/21 1053708 219048 30000.00 1500.00 28500.00

******** CONTRACT PAYMENTS TO DATE 28500.00

Check Date Control Number
TOTALS FOR 2260 30000.00 1500.00 28500.0010/13/21 86

PAY  Twenty-eight Thousand Five Hundred Dollars and 00 cents

DATE CONTROL NO. AMOUNT
10/13/21 86 $*28,500.00

STONE SOURCE , INC.
6151 HIGHWAY 25
BRANDON  MS  39047

STONE SOURCE , INC.PAID TO:
6151 HIGHWAY 25
BRANDON  MS  39047

CHECK NO. 86
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION NET AMOUNT 

08/05/21 1053708 219048 30000.00 1500.00 28500.00

******** CONTRACT PAYMENTS TO DATE 28500.00

Check Date Control Number
TOTALS FOR 2260 30000.00 1500.00 28500.0010/13/21 86





CHECK NO. 87
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION NET AMOUNT 

09/30/21 003595 219048 15750.00 0.00 15750.00

Check Date Control Number
TOTALS FOR 2361 15750.00 0.00 15750.0010/13/21 87

PAY  Fifteen Thousand Seven Hundred Fifty Dollars and 00 cents

DATE CONTROL NO. AMOUNT
10/13/21 87 $*15,750.00

ARCHITECTURAL GRILLES &
SUNSHADES  INC.
22442 S. FEY DRIVE
FRANKFORT  IL  60423

ARCHITECTURAL GRILLES &PAID TO:
SUNSHADES  INC.
22442 S. FEY DRIVE
FRANKFORT  IL  60423

CHECK NO. 87
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION NET AMOUNT 

09/30/21 003595 219048 15750.00 0.00 15750.00

Check Date Control Number
TOTALS FOR 2361 15750.00 0.00 15750.0010/13/21 87







CHECK NO. 88
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION NET AMOUNT 

09/25/21 2 219048 87243.88 0.00 87243.88

Check Date Control Number
TOTALS FOR 355 87243.88 0.00 87243.8810/13/21 88

PAY  Eighty-seven Thousand Two Hundred Forty-three Dollars and 88 cents

DATE CONTROL NO. AMOUNT
10/13/21 88 $*87,243.88

BYRD/COOK PAINT/DECORATING CEN
2110 HIGHWAY 80 EAST
PEARL  MS  39208

BYRD/COOK PAINT/DECORATING CENPAID TO:
2110 HIGHWAY 80 EAST
PEARL  MS  39208

CHECK NO. 88
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION NET AMOUNT 

09/25/21 2 219048 87243.88 0.00 87243.88

Check Date Control Number
TOTALS FOR 355 87243.88 0.00 87243.8810/13/21 88

























CHECK NO. 89
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION NET AMOUNT 

09/03/21 327551 219048 549.98 0.00 549.98
09/03/21 327552 219048 2460.00 0.00 2460.00

Check Date Control Number
TOTALS FOR 3922 3009.98 0.00 3009.9810/13/21 89

PAY  Three Thousand  Nine Dollars and 98 cents

DATE CONTROL NO. AMOUNT
10/13/21 89 $**3,009.98

SPEC BUILDING MATERIALS CORP
2840 ROE LANE
KANSAS CITY  KS  66103

SPEC BUILDING MATERIALS CORPPAID TO:
2840 ROE LANE
KANSAS CITY  KS  66103

CHECK NO. 89
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION NET AMOUNT 

09/03/21 327551 219048 549.98 0.00 549.98
09/03/21 327552 219048 2460.00 0.00 2460.00

Check Date Control Number
TOTALS FOR 3922 3009.98 0.00 3009.9810/13/21 89







CHECK NO. 90
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION NET AMOUNT 

09/16/21 12 219048 45977.00 0.00 45977.00

Check Date Control Number
TOTALS FOR 41 45977.00 0.00 45977.0010/13/21 90

PAY  Forty-five Thousand Nine Hundred Seventy-seven Dollars and 00 cents

DATE CONTROL NO. AMOUNT
10/13/21 90 $*45,977.00

ACOUSTICS, INC.
209 PARK COURT
RIDGELAND  MS  39157

ACOUSTICS, INC.PAID TO:
209 PARK COURT
RIDGELAND  MS  39157

CHECK NO. 90
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION NET AMOUNT 

09/16/21 12 219048 45977.00 0.00 45977.00

Check Date Control Number
TOTALS FOR 41 45977.00 0.00 45977.0010/13/21 90







CHECK NO. 91
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION NET AMOUNT 

08/24/21 0127247-IN 219048 121931.00 0.00 121931.00
09/28/21 0127893-IN 219048 1481.00 0.00 1481.00

Check Date Control Number
TOTALS FOR 414 123412.00 0.00 123412.0010/13/21 91

PAY  One Hundred Twenty-three Thousand Four Hundred Twelve Dollars and 00 cents

DATE CONTROL NO. AMOUNT
10/13/21 91 $123,412.00

CAPITOL HARDWARE COMPANY
P.O. BOX 12730
JACKSON  MS  39236-2730

CAPITOL HARDWARE COMPANYPAID TO:
P.O. BOX 12730
JACKSON  MS  39236-2730

CHECK NO. 91
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION NET AMOUNT 

08/24/21 0127247-IN 219048 121931.00 0.00 121931.00
09/28/21 0127893-IN 219048 1481.00 0.00 1481.00

Check Date Control Number
TOTALS FOR 414 123412.00 0.00 123412.0010/13/21 91

































.

CHECK NO. 92
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION NET AMOUNT 

09/08/21 2038018-01 219048 5777.78 0.00 5777.78

Check Date Control Number
TOTALS FOR 4730 5777.78 0.00 5777.7810/13/21 92

PAY  Five Thousand Seven Hundred Seventy-seven Dollars and 78 cents

DATE CONTROL NO. AMOUNT
10/13/21 92 $**5,777.78

CHRIS HAYNES ELECTRIC SUPPLY
P. O. BOX 976
JACKSON  MS  39205

CHRIS HAYNES ELECTRIC SUPPLYPAID TO:
P. O. BOX 976
JACKSON  MS  39205

CHECK NO. 92
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION NET AMOUNT 

09/08/21 2038018-01 219048 5777.78 0.00 5777.78

Check Date Control Number
TOTALS FOR 4730 5777.78 0.00 5777.7810/13/21 92





CHECK NO. 93
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION NET AMOUNT 

09/30/21 13850 219048 55000.00 0.00 55000.00

Check Date Control Number
TOTALS FOR 6387 55000.00 0.00 55000.0010/13/21 93

PAY  Fifty-five Thousand  Dollars and 00 cents

DATE CONTROL NO. AMOUNT
10/13/21 93 $*55,000.00

DEAS CONSTRUCTION,INC.
DBA DEAS MILLWORK CO.
3180 SNOW ROAD N
SEMMES  AL  36575

DEAS CONSTRUCTION,INC.PAID TO:
DBA DEAS MILLWORK CO.
3180 SNOW ROAD N
SEMMES  AL  36575

CHECK NO. 93
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION NET AMOUNT 

09/30/21 13850 219048 55000.00 0.00 55000.00

Check Date Control Number
TOTALS FOR 6387 55000.00 0.00 55000.0010/13/21 93





CHECK NO. 94
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION NET AMOUNT 

09/14/21 CM305648 219048 -61.36 0.00 -61.36
09/07/21 WJ319729-1 219048 8751.57 0.00 8751.57
09/09/21 WJ319729-2 219048 156.12 0.00 156.12
09/16/21 WJ341721 219048 5256.93 0.00 5256.93

Check Date Control Number
TOTALS FOR 695 14103.26 0.00 14103.2610/13/21 94

PAY  Fourteen Thousand One Hundred Three Dollars and 26 cents

DATE CONTROL NO. AMOUNT
10/13/21 94 $*14,103.26

FERGUSON ENTERPRISES, INC.
FEI#26
P.O. BOX 100286
ATLANTA  GA  30384-0286

FERGUSON ENTERPRISES, INC.PAID TO:
FEI#26
P.O. BOX 100286
ATLANTA  GA  30384-0286

CHECK NO. 94
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION NET AMOUNT 

09/14/21 CM305648 219048 -61.36 0.00 -61.36
09/07/21 WJ319729-1 219048 8751.57 0.00 8751.57
09/09/21 WJ319729-2 219048 156.12 0.00 156.12
09/16/21 WJ341721 219048 5256.93 0.00 5256.93

Check Date Control Number
TOTALS FOR 695 14103.26 0.00 14103.2610/13/21 94











CHECK NO. 95
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION NET AMOUNT 

09/15/21 0017339 Flagpole 219048 5550.00 0.00 5550.00

Check Date Control Number
TOTALS FOR 7080 5550.00 0.00 5550.0010/13/21 95

PAY  Five Thousand Five Hundred Fifty Dollars and 00 cents

DATE CONTROL NO. AMOUNT
10/13/21 95 $**5,550.00

DIVISION 10, INC.
7846 TRINITY ROAD SUITE 110
CORDOVA  TN  38018

DIVISION 10, INC.PAID TO:
7846 TRINITY ROAD SUITE 110
CORDOVA  TN  38018

CHECK NO. 95
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION NET AMOUNT 

09/15/21 0017339 Flagpole 219048 5550.00 0.00 5550.00

Check Date Control Number
TOTALS FOR 7080 5550.00 0.00 5550.0010/13/21 95







Application No.:
Application Date:

Period To:

219048-26
10/14/2021
10/14/2021

 Architect's Project No.:
Use Column I on Contracts where variable retainage for line items may apply.

Continuation Sheet
Application for Payment, containing Contractor's signed certification is attached. 

ITEM
NO.

DESCRIPTION OF WORK RETENTIONBALANCE
COMPLETEDPRESENTLY

TOTAL
THIS PERIOD

----------WORK COMPLETED-------SCHEDULED
(A) (B) (C) (D) (E) (F)                 (G) (H) (I)

TO FINISH
(C-G)

(G/C)
%

AND STORED
TO DATE

MATERIALS

STORED
(NOT IN

(D+E+F)   D OR E)

PREVIOUS
APPLIC.

(D+E)

VALUE

0001 DIVISION 00 - PROCUREMENT 
AND CONTRACTING 
REQUIREMENTS 

8,457.45572,272.000002 205,253.68 0.00 213,711.13 37.34 358,560.87 10,685.52Tax  

0.0035,195.000003 35,195.00 0.00 35,195.00 100.00 0.00 1,759.74Building Permit  

0.0070,461.000004 70,461.00 0.00 70,461.00 100.00 0.00 3,523.05Builders Risk, OCP, and Liability 
Insurance 

0.00110,390.000005 110,390.00 0.00 110,390.00 100.00 0.00 5,519.50Bond  

0.0034,499.000006 34,499.00 0.00 34,499.00 100.00 0.00 1,724.95Mobilization @ .2%  

0.0039,365.000007 0.00 0.00 0.00 0.00 39,365.00 0.00Final Cleaning  

0.0010,550.000008 0.00 0.00 0.00 0.00 10,550.00 0.00Punch list  

0009 DIVISION 01 - GENERAL 
REQUIREMENTS 

0010 12100 Allowances  
0.0015,000.000011 0.00 0.00 0.00 0.00 15,000.00 0.00Rug Allowance  

0012 13100 Project Management and 
Coordination 

800.00223,867.000013 220,396.00 0.00 221,196.00 98.81 2,671.00 11,059.80Project Management / Jobsite 
Supervision (16 = draws) 

0015 015000 Temporary Facilities and 
Controls 

0.009,537.000016 9,353.00 0.00 9,353.00 98.07 184.00 467.65Jobsite Sanitary and Drinking 
Water Facilities (16 = draws) 

0.001,941.000017 1,817.00 0.00 1,817.00 93.61 124.00 90.85Jobsite Communication (16 = 
draws) 

600.0096,369.000018 94,521.00 0.00 95,121.00 98.70 1,248.00 4,756.05General Duty Equipment and 
Operators (16 = draws) 

200.0026,803.000019 26,025.00 0.00 26,225.00 97.84 578.00 1,311.25Fuel (16 = draws)  

400.0038,974.000020 37,568.00 0.00 37,968.00 97.42 1,006.00 1,898.40Temporary Utilities (16 = draws) 
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Application No.:
Application Date:

Period To:

219048-26
10/14/2021
10/14/2021

 Architect's Project No.:
Use Column I on Contracts where variable retainage for line items may apply.

Continuation Sheet
Application for Payment, containing Contractor's signed certification is attached. 

ITEM
NO.

DESCRIPTION OF WORK RETENTIONBALANCE
COMPLETEDPRESENTLY

TOTAL
THIS PERIOD

----------WORK COMPLETED-------SCHEDULED
(A) (B) (C) (D) (E) (F)                 (G) (H) (I)

TO FINISH
(C-G)

(G/C)
%

AND STORED
TO DATE

MATERIALS

STORED
(NOT IN

(D+E+F)   D OR E)

PREVIOUS
APPLIC.

(D+E)

VALUE

0021 017419 Construction Waste 
Management and Disposal 

500.00123,593.000022 120,612.00 0.00 121,112.00 97.99 2,481.00 6,055.60Jobsite Cleanup / misc labor (16 
= draws) 

400.0055,599.000023 53,975.00 0.00 54,375.00 97.80 1,224.00 2,718.75Waste Disposal (16 = draws)  

0.0010,550.000024 0.00 0.00 0.00 0.00 10,550.00 0.0017839 Project Record 
Documents  

0025 DIVISION 03 - CONCRETE  
0026 31000 Concrete Forming and 

Accessories 
0.0015,086.000027 15,086.00 0.00 15,086.00 100.00 0.00 754.30Excavate, form footings  

0.0025,357.000028 25,357.00 0.00 25,357.00 100.00 0.00 1,267.85Excavate, Form perimeter grade 
beam 

0.009,864.000029 9,864.00 0.00 9,864.00 100.00 0.00 493.20Excavate form elevator pit 1  

0.009,864.000030 9,864.00 0.00 9,864.00 100.00 0.00 493.20Excavate form elevator pit 2  

0.0010,676.000031 10,676.00 0.00 10,676.00 100.00 0.00 533.80Form / prep slab on grade  

0.0010,676.000032 10,676.00 0.00 10,676.00 100.00 0.00 533.80Form / prep  2nd floor slab  

0.0010,676.000033 10,676.00 0.00 10,676.00 100.00 0.00 533.80Form / prep 3rd floor slab  

0.0010,676.000034 10,676.00 0.00 10,676.00 100.00 0.00 533.80Form / prep 4th floor slab  

0.0011,605.000035 0.00 0.00 0.00 0.00 11,605.00 0.00Excavate, form,  dumpster / 
generator pad 

0036 32000 Concrete Reinforcing  
0.005,232.000037 5,232.00 0.00 5,232.00 100.00 0.00 261.60Reinforcing material shop drwgs  

0.0049,593.000038 49,593.00 0.00 49,593.00 100.00 0.00 2,479.65Reinforcing material  

0.002,728.000039 2,728.00 0.00 2,728.00 100.00 0.00 136.40Fee on Reinforcing material  

0.002,901.000040 2,901.00 0.00 2,901.00 100.00 0.00 145.05Labor for reinforcing footings  
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Application No.:
Application Date:

Period To:

219048-26
10/14/2021
10/14/2021

 Architect's Project No.:
Use Column I on Contracts where variable retainage for line items may apply.

Continuation Sheet
Application for Payment, containing Contractor's signed certification is attached. 

ITEM
NO.

DESCRIPTION OF WORK RETENTIONBALANCE
COMPLETEDPRESENTLY

TOTAL
THIS PERIOD

----------WORK COMPLETED-------SCHEDULED
(A) (B) (C) (D) (E) (F)                 (G) (H) (I)

TO FINISH
(C-G)

(G/C)
%

AND STORED
TO DATE

MATERIALS

STORED
(NOT IN

(D+E+F)   D OR E)

PREVIOUS
APPLIC.

(D+E)

VALUE

0.006,382.000041 6,382.00 0.00 6,382.00 100.00 0.00 319.10Labor for reinforcing grade 
beams 

0.003,858.000042 3,858.00 0.00 3,858.00 100.00 0.00 192.90Labor for reinforcing elevator pit 
1 

0.003,858.000043 3,858.00 0.00 3,858.00 100.00 0.00 192.90Labor for reinforcing elevator pit 
2 

0.002,262.000044 2,262.00 0.00 2,262.00 100.00 0.00 113.10Labor for wire mesh slab on 
grade 

0.002,262.000045 2,262.00 0.00 2,262.00 100.00 0.00 113.10Labor for wire mesh 2nd floor  

0.002,262.000046 2,262.00 0.00 2,262.00 100.00 0.00 113.10Labor for wire mesh 3rd floor  

0.002,262.000047 2,262.00 0.00 2,262.00 100.00 0.00 113.10Labor for wire mesh 4th floor  

0.003,481.000048 0.00 0.00 0.00 0.00 3,481.00 0.00Labor for reinforcing @ dumpster 
/ generator pad 

0049 33000 Cast-In-Place Concrete  
245.00221,418.000050 219,357.75 0.00 219,602.75 99.18 1,815.25 10,980.14Concrete material @ foundation, 

upper floors and dumpster gen 
pad 

13.4812,178.000051 12,070.41 0.00 12,083.89 99.23 94.11 604.19Fee on Concrete material  

0.007,543.000052 7,543.00 0.00 7,543.00 100.00 0.00 377.15Place and finish footings and 
grade beams 

0.003,713.000053 3,713.00 0.00 3,713.00 100.00 0.00 185.65Place & finish elevator pit 1  

0.003,713.000054 3,713.00 0.00 3,713.00 100.00 0.00 185.65Place & finish elevator pit 2  

0.0019,612.000055 19,612.00 0.00 19,612.00 100.00 0.00 980.60Place & finish slab on grade  

0.0019,612.000056 19,612.00 0.00 19,612.00 100.00 0.00 980.60Place and finish 2nd floor  

0.0019,612.000057 19,612.00 0.00 19,612.00 100.00 0.00 980.60Place and finish 3rd floor  

0.0019,612.000058 19,612.00 0.00 19,612.00 100.00 0.00 980.60Place and finish 4th floor  

0.003,481.000059 0.00 0.00 0.00 0.00 3,481.00 0.00Place and finish dumpster / 
generator pad 
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Application No.:
Application Date:

Period To:

219048-26
10/14/2021
10/14/2021

 Architect's Project No.:
Use Column I on Contracts where variable retainage for line items may apply.

Continuation Sheet
Application for Payment, containing Contractor's signed certification is attached. 

ITEM
NO.

DESCRIPTION OF WORK RETENTIONBALANCE
COMPLETEDPRESENTLY

TOTAL
THIS PERIOD

----------WORK COMPLETED-------SCHEDULED
(A) (B) (C) (D) (E) (F)                 (G) (H) (I)

TO FINISH
(C-G)

(G/C)
%

AND STORED
TO DATE

MATERIALS

STORED
(NOT IN

(D+E+F)   D OR E)

PREVIOUS
APPLIC.

(D+E)

VALUE

0060 34500 Precast Architectural 
Concrete 

0.001,723,553.000061 1,556,697.38 0.00 1,556,697.38 90.32 166,855.62 77,834.88Precast Concrete Material  

0.0094,795.000062 85,654.22 0.00 85,654.22 90.36 9,140.78 4,282.71Fee on Precast Concrete 
Material  

0.0023,790.000063 23,790.00 0.00 23,790.00 100.00 0.00 1,189.50Precast Erector Mobilization  

0.0035,003.000064 35,003.00 0.00 35,003.00 100.00 0.00 1,750.15Precast Erection North Elevation  

0.0039,549.000065 39,549.00 0.00 39,549.00 100.00 0.00 1,977.45Precast Erection South Elevation  

0.0069,779.000066 69,779.00 0.00 69,779.00 100.00 0.00 3,488.95Precast Erection East Elevation  

0.0069,779.000067 69,779.00 0.00 69,779.00 100.00 0.00 3,488.95Precast Erection West Elevation  

0068 36200 Non-Shrink Grouting  
0.0010,128.000069 10,128.00 0.00 10,128.00 100.00 0.00 506.40Grout column bases  

0070 DIVISION 04 - MASONRY  
0071 42000 Unit Masonry  

0.0016,000.000072 0.00 0.00 0.00 0.00 16,000.00 0.00Brick materials  

0.00880.000073 0.00 0.00 0.00 0.00 880.00 0.00Fee on Brick Materials  

0.0035,870.000074 0.00 0.00 0.00 0.00 35,870.00 0.00Brick labor  

0075 42200 Concrete Unit Masonry  
0.0022,000.000076 0.00 0.00 0.00 0.00 22,000.00 0.00CMU materials  

0.001,210.000077 0.00 0.00 0.00 0.00 1,210.00 0.00Fee on CMU Materials  

0.0051,695.000078 0.00 0.00 0.00 0.00 51,695.00 0.00CMU Labor  

0079 DIVISION 05 - METALS  
0080 51200 Structural Steel Framing 

0.00896,268.000081 896,268.00 0.00 896,268.00 100.00 0.00 44,813.40Structural Steel Material  

PAGE 5 OF 36



Application No.:
Application Date:

Period To:

219048-26
10/14/2021
10/14/2021

 Architect's Project No.:
Use Column I on Contracts where variable retainage for line items may apply.

Continuation Sheet
Application for Payment, containing Contractor's signed certification is attached. 

ITEM
NO.

DESCRIPTION OF WORK RETENTIONBALANCE
COMPLETEDPRESENTLY

TOTAL
THIS PERIOD

----------WORK COMPLETED-------SCHEDULED
(A) (B) (C) (D) (E) (F)                 (G) (H) (I)

TO FINISH
(C-G)

(G/C)
%

AND STORED
TO DATE

MATERIALS

STORED
(NOT IN

(D+E+F)   D OR E)

PREVIOUS
APPLIC.

(D+E)

VALUE

0.0049,295.000082 49,295.00 0.00 49,295.00 100.00 0.00 2,464.75Fee on Structural Steel  

0.0052,626.000083 52,626.00 0.00 52,626.00 100.00 0.00 2,631.30Steel Erector Mobilization  

0.0012,449.000084 12,449.00 0.00 12,449.00 100.00 0.00 622.45Erect Columns  

0.00104,085.000085 104,085.00 0.00 104,085.00 100.00 0.00 5,204.25Erect Beams 2nd floor  

0.00104,085.000086 104,085.00 0.00 104,085.00 100.00 0.00 5,204.25Erect Beams 3rd floor  

0.00104,085.000087 104,085.00 0.00 104,085.00 100.00 0.00 5,204.25Erect Beams 4th floor  

0.00100,570.000088 100,570.00 0.00 100,570.00 100.00 0.00 5,028.50Erect Beams Roof  

0.001,740.000089 1,740.00 0.00 1,740.00 100.00 0.00 87.00Erect Misc bracing, bridging, 
kickers, etc...  1st floor 

0.002,901.000090 2,901.00 0.00 2,901.00 100.00 0.00 145.05Erect Misc bracing, bridging, 
kickers, etc...  2nd floor 

0.002,901.000091 2,901.00 0.00 2,901.00 100.00 0.00 145.05Erect Misc bracing, bridging, 
kickers, etc...  3rd floor 

0.002,901.000092 2,901.00 0.00 2,901.00 100.00 0.00 145.05Erect Misc bracing, bridging, 
kickers, etc...  4th floor 

0.002,901.000093 2,901.00 0.00 2,901.00 100.00 0.00 145.05Erect Misc bracing, bridging, 
kickers, etc...  Roof 

0094 52100 Steel Joist Framing  
0.0075,000.000095 75,000.00 0.00 75,000.00 100.00 0.00 3,750.00Joist Materials  

0.004,125.000096 4,125.00 0.00 4,125.00 100.00 0.00 206.25Fee on Joist Material  

0.001,055.000097 1,055.00 0.00 1,055.00 100.00 0.00 52.75Joist Erection @ drive thru  

0.003,693.000098 3,693.00 0.00 3,693.00 100.00 0.00 184.65Joist Erection @ roof  

0099 53100 Steel Decking  
0.0032,070.000100 32,070.00 0.00 32,070.00 100.00 0.00 1,603.50Deck material  

0.001,672.000101 1,672.00 0.00 1,672.00 100.00 0.00 83.60Fee on Deck Material  

0.0010,550.000102 10,550.00 0.00 10,550.00 100.00 0.00 527.50Erect Deck 2nd floor  
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Application No.:
Application Date:

Period To:

219048-26
10/14/2021
10/14/2021

 Architect's Project No.:
Use Column I on Contracts where variable retainage for line items may apply.

Continuation Sheet
Application for Payment, containing Contractor's signed certification is attached. 

ITEM
NO.

DESCRIPTION OF WORK RETENTIONBALANCE
COMPLETEDPRESENTLY

TOTAL
THIS PERIOD

----------WORK COMPLETED-------SCHEDULED
(A) (B) (C) (D) (E) (F)                 (G) (H) (I)

TO FINISH
(C-G)

(G/C)
%

AND STORED
TO DATE

MATERIALS

STORED
(NOT IN

(D+E+F)   D OR E)

PREVIOUS
APPLIC.

(D+E)

VALUE

0.0010,550.000103 10,550.00 0.00 10,550.00 100.00 0.00 527.50Erect Deck 3rd floor  

0.0010,550.000104 10,550.00 0.00 10,550.00 100.00 0.00 527.50Erect Deck 4th floor  

0.0010,550.000105 10,550.00 0.00 10,550.00 100.00 0.00 527.50Erect Deck Roof  

0106 54000 Cold-Formed Exterior 
Steel Stud Framing 

0107 55000 Metal Fabrications  
1,046.002,076.000108 1,030.00 0.00 2,076.00 100.00 0.00 103.80Install lavatory vanity supports  

0.007,271.000109 5,300.00 0.00 5,300.00 72.89 1,971.00 265.00Install bollards  

0.002,227.000110 2,227.00 0.00 2,227.00 100.00 0.00 111.35Install Ladders  

0.008,406.000111 0.00 0.00 0.00 0.00 8,406.00 0.00SS plate at monumental stair 
balcony rail 

0112 55113 Metal Pan Stairs  
0.0015,000.000113 15,000.00 0.00 15,000.00 100.00 0.00 750.00Stair 1 material  

0.0015,000.000114 15,000.00 0.00 15,000.00 100.00 0.00 750.00Stair 2 material  

0.001,650.000115 1,650.00 0.00 1,650.00 100.00 0.00 82.50Fee on stair material  

0.004,748.000116 4,748.00 0.00 4,748.00 100.00 0.00 237.40Erect Stair 1  

0.004,748.000117 4,748.00 0.00 4,748.00 100.00 0.00 237.40Erect Stair 2  

0118 55213 Pipe and Tube Railings  
0.006,330.000119 4,300.00 0.00 4,300.00 67.93 2,030.00 215.00Pipe rail install  

0120 57100 Decorative Metal Stairs  
0.0056,100.000121 56,100.00 0.00 56,100.00 100.00 0.00 2,805.00Monumental Stair material  

0.003,086.000122 3,086.00 0.00 3,086.00 100.00 0.00 154.30Fee on Monumental stair 
material  

0.002,638.000123 2,638.00 0.00 2,638.00 100.00 0.00 131.90Erect Monumental Stair  

0.0034,491.000124 0.00 0.00 0.00 0.00 34,491.00 0.00Stainless Handrail material  
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Application No.:
Application Date:

Period To:

219048-26
10/14/2021
10/14/2021

 Architect's Project No.:
Use Column I on Contracts where variable retainage for line items may apply.

Continuation Sheet
Application for Payment, containing Contractor's signed certification is attached. 

ITEM
NO.

DESCRIPTION OF WORK RETENTIONBALANCE
COMPLETEDPRESENTLY

TOTAL
THIS PERIOD

----------WORK COMPLETED-------SCHEDULED
(A) (B) (C) (D) (E) (F)                 (G) (H) (I)

TO FINISH
(C-G)

(G/C)
%

AND STORED
TO DATE

MATERIALS

STORED
(NOT IN

(D+E+F)   D OR E)

PREVIOUS
APPLIC.

(D+E)

VALUE

0.001,897.000125 0.00 0.00 0.00 0.00 1,897.00 0.00Fee on stainless handrail 
material 

0.008,883.000126 0.00 0.00 0.00 0.00 8,883.00 0.00Stainless Handrail labor  

0.0016,587.000127 0.00 0.00 0.00 0.00 16,587.00 0.00Quartz tread material  

0.00612.000128 0.00 0.00 0.00 0.00 612.00 0.00Fee on Quartz tread material  

0.007,689.000129 0.00 0.00 0.00 0.00 7,689.00 0.00Quartz tread labor  

0130 57313 Glazed Decorative Metal 
Railings 

0.0056,667.000131 0.00 0.00 0.00 0.00 56,667.00 0.00Balcony railing materials  

0.003,117.000132 0.00 0.00 0.00 0.00 3,117.00 0.00Fee on Balcony railing material  

0.0010,960.000133 0.00 0.00 0.00 0.00 10,960.00 0.00Balcony railing labor  

0.00603.000134 0.00 0.00 0.00 0.00 603.00 0.0057500 Decorative Formed Metal  

15,750.00181,214.000135 114,790.00 0.00 130,540.00 72.04 50,674.00 6,527.00Aluminum Trellis material  

866.759,967.000136 5,755.58 0.00 6,622.33 66.44 3,344.67 331.12Fee on Aluminum Trellis material 

1,600.0052,552.000137 29,954.64 0.00 31,554.64 60.04 20,997.36 1,577.73Aluminum Trellis Labor  

0.0046,420.000138 9,284.00 0.00 9,284.00 20.00 37,136.00 464.20Aluminum Trellis Equipment  

0.003,165.000139 3,165.00 0.00 3,165.00 100.00 0.00 158.25Trellis embeds  

0140 DIVISION 06 - WOOD, PLASTICS,
AND COMPOSITES 

0141 61000 Rough Carpentry  
0.003,803.000142 3,803.00 0.00 3,803.00 100.00 0.00 190.15Misc interior wood blocking  

400.005,053.000143 4,653.00 0.00 5,053.00 100.00 0.00 252.65Roof blocking  

0.0019,654.000144 19,654.00 0.00 19,654.00 100.00 0.00 982.70Window blocking  

0145 62023 Interior Finish Carpentry  
incls 64113, 64116, 64216, 
64800 
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Application No.:
Application Date:

Period To:

219048-26
10/14/2021
10/14/2021

 Architect's Project No.:
Use Column I on Contracts where variable retainage for line items may apply.

Continuation Sheet
Application for Payment, containing Contractor's signed certification is attached. 

ITEM
NO.

DESCRIPTION OF WORK RETENTIONBALANCE
COMPLETEDPRESENTLY

TOTAL
THIS PERIOD

----------WORK COMPLETED-------SCHEDULED
(A) (B) (C) (D) (E) (F)                 (G) (H) (I)

TO FINISH
(C-G)

(G/C)
%

AND STORED
TO DATE

MATERIALS

STORED
(NOT IN

(D+E+F)   D OR E)

PREVIOUS
APPLIC.

(D+E)

VALUE

13,122.7517,497.000146 0.00 0.00 13,122.75 75.00 4,374.25 656.14Admin /  Submittals  

0.005,855.000147 0.00 0.00 0.00 0.00 5,855.00 0.001004, 1005, 204, 2005, 3004, 
3005,4004,  

0.006,293.000148 0.00 0.00 0.00 0.00 6,293.00 0.004117 ,4118 , 4120, 4122  

0.002,026.000149 0.00 0.00 0.00 0.00 2,026.00 0.001413A, 4131A  

0.0011,025.000150 0.00 0.00 0.00 0.00 11,025.00 0.00Exec Lounge 4202  

0.003,524.000151 0.00 0.00 0.00 0.00 3,524.00 0.00Board Room  4103  

0.0029,857.000152 0.00 0.00 0.00 0.00 29,857.00 0.00Board Room  4103 Wall Panels  

0.006,098.000153 0.00 0.00 0.00 0.00 6,098.00 0.00Community 4210, 11,12  

0.005,592.000154 0.00 0.00 0.00 0.00 5,592.00 0.00Lobby 1012  

0.0025,004.000155 0.00 0.00 0.00 0.00 25,004.00 0.00Lobby Reception 4002, 3020, 
4003 

0.0016,616.000156 0.00 0.00 0.00 0.00 16,616.00 0.00Small Conf  4143  

0.004,051.000157 0.00 0.00 0.00 0.00 4,051.00 0.00Copy 4135  

0.001,173.000158 0.00 0.00 0.00 0.00 1,173.00 0.00Work 4153  

0.006,594.000159 0.00 0.00 0.00 0.00 6,594.00 0.00Private Dining 4203  

0.0021,469.000160 20,000.00 0.00 20,000.00 93.16 1,469.00 1,000.00Lobby Wall Panels 1012  

0.001,319.000161 0.00 0.00 0.00 0.00 1,319.00 0.00Maternity 3305B  

0.002,901.000162 0.00 0.00 0.00 0.00 2,901.00 0.00Work 3305  

0.0040,301.000163 0.00 0.00 0.00 0.00 40,301.00 0.00Elevator Lobby 2001,3001  

0.0015,350.000164 0.00 0.00 0.00 0.00 15,350.00 0.00Work 3109  

0.008,319.000165 0.00 0.00 0.00 0.00 8,319.00 0.00Break 3023  

0.0010,365.000166 0.00 0.00 0.00 0.00 10,365.00 0.00Marketing Work 3403  

0.0031,930.000167 0.00 0.00 0.00 0.00 31,930.00 0.00Marketing Collab 3400  
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Application No.:
Application Date:

Period To:

219048-26
10/14/2021
10/14/2021

 Architect's Project No.:
Use Column I on Contracts where variable retainage for line items may apply.

Continuation Sheet
Application for Payment, containing Contractor's signed certification is attached. 

ITEM
NO.

DESCRIPTION OF WORK RETENTIONBALANCE
COMPLETEDPRESENTLY

TOTAL
THIS PERIOD

----------WORK COMPLETED-------SCHEDULED
(A) (B) (C) (D) (E) (F)                 (G) (H) (I)

TO FINISH
(C-G)

(G/C)
%

AND STORED
TO DATE

MATERIALS

STORED
(NOT IN

(D+E+F)   D OR E)

PREVIOUS
APPLIC.

(D+E)

VALUE

0.0010,534.000168 0.00 0.00 0.00 0.00 10,534.00 0.00Credit Work 3203  

0.002,506.000169 0.00 0.00 0.00 0.00 2,506.00 0.00Coffee 3342  

0.002,949.000170 0.00 0.00 0.00 0.00 2,949.00 0.00Lounge 1260  

0.001,757.000171 0.00 0.00 0.00 0.00 1,757.00 0.00Drive Thru Teller 1253  

0.00644.000172 0.00 0.00 0.00 0.00 644.00 0.00Refreshment 1250  

0.003,017.000173 0.00 0.00 0.00 0.00 3,017.00 0.00Work Space 1256  

0.0017,830.000174 0.00 0.00 0.00 0.00 17,830.00 0.00Teller 1253  

0.0016,479.000175 0.00 0.00 0.00 0.00 16,479.00 0.00Reception 1201/1206  

0.00965.000176 0.00 0.00 0.00 0.00 965.00 0.00Work 1208  

0.0021,707.000177 0.00 0.00 0.00 0.00 21,707.00 0.00Teller Screen  

0.00965.000178 0.00 0.00 0.00 0.00 965.00 0.00Conf 1203  

0.006,821.000179 0.00 0.00 0.00 0.00 6,821.00 0.00Mail 4135  

0.002,057.000180 0.00 0.00 0.00 0.00 2,057.00 0.00Beverage 4013  

0.001,398.000181 0.00 0.00 0.00 0.00 1,398.00 0.00Typ North Closets 3 ea  

0.004,141.000182 0.00 0.00 0.00 0.00 4,141.00 0.00Typ East Closets 7 ea  

0.002,110.000183 0.00 0.00 0.00 0.00 2,110.00 0.00Exec Asst Closet 2 ea  

0.001,635.000184 0.00 0.00 0.00 0.00 1,635.00 0.00Marketing Closets 2 ea  

0.008,482.000185 0.00 0.00 0.00 0.00 8,482.00 0.00Finish of Wood Cabinets  

0.0057,076.000186 0.00 0.00 0.00 0.00 57,076.00 0.00Wood Base, Jambs, stops and 
trim 

0187 DIVISION 07 - THERMAL AND 
MOISTURE PROTECTION 

0188 71113 Bituminous Damp 
proofing  

0.0010,550.000189 10,550.00 0.00 10,550.00 100.00 0.00 527.50Elevator pit waterproofing  
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Application No.:
Application Date:

Period To:

219048-26
10/14/2021
10/14/2021

 Architect's Project No.:
Use Column I on Contracts where variable retainage for line items may apply.

Continuation Sheet
Application for Payment, containing Contractor's signed certification is attached. 

ITEM
NO.

DESCRIPTION OF WORK RETENTIONBALANCE
COMPLETEDPRESENTLY

TOTAL
THIS PERIOD

----------WORK COMPLETED-------SCHEDULED
(A) (B) (C) (D) (E) (F)                 (G) (H) (I)

TO FINISH
(C-G)

(G/C)
%

AND STORED
TO DATE

MATERIALS

STORED
(NOT IN

(D+E+F)   D OR E)

PREVIOUS
APPLIC.

(D+E)

VALUE

0.002,321.000190 0.00 0.00 0.00 0.00 2,321.00 0.00Foundation Perimeter 
waterproofing  

0191 72100 Thermal Insulation  
0.0011,750.000192 11,750.00 0.00 11,750.00 100.00 0.00 587.50Spray applied cellulose 

insulation material 1st flr 
0.0011,750.000193 11,750.00 0.00 11,750.00 100.00 0.00 587.50Spray applied cellulose 

insulation material 2nd flr 
0.0011,750.000194 11,750.00 0.00 11,750.00 100.00 0.00 587.50Spray applied cellulose  

insulation material 3rd flr 
0.0011,750.000195 11,750.00 0.00 11,750.00 100.00 0.00 587.50Spray applied cellulose 

insulation material 4th flr 
0.0011,750.000196 11,750.00 0.00 11,750.00 100.00 0.00 587.50Spray applied cellulose 

insulation material roof 
0.0011,750.000197 10,950.00 0.00 10,950.00 93.19 800.00 547.50Spray applied cellulose 

insulation installation 1st flr 
0.0011,750.000198 11,350.00 0.00 11,350.00 96.60 400.00 567.50Spray applied cellulose 

insulation installation 2nd flr 
400.0011,750.000199 11,350.00 0.00 11,750.00 100.00 0.00 587.50Spray applied cellulose 

insulation installation 3rd flr 
800.0011,750.000200 10,950.00 0.00 11,750.00 100.00 0.00 587.50Spray applied cellulose 

insulation installation 4th flr 
0.0011,750.000201 11,750.00 0.00 11,750.00 100.00 0.00 587.50Spray applied cellulose 

insulation installation roof 
0202 74213.23 Metal Composite 

Material Wall Panels 
19,088.6361,259.000203 7,921.84 0.00 27,010.47 44.09 34,248.53 1,350.52Composite wall panel materials  

1,050.493,194.000204 435.95 0.00 1,486.44 46.54 1,707.56 74.32Fee on Composite wall panel 
material 

0.0016,845.000205 0.00 0.00 0.00 0.00 16,845.00 0.00Composite wall panel 
installation east elevation 

0.0016,845.000206 0.00 0.00 0.00 0.00 16,845.00 0.00Composite wall panel 
installation west elevation 
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Application No.:
Application Date:

Period To:

219048-26
10/14/2021
10/14/2021

 Architect's Project No.:
Use Column I on Contracts where variable retainage for line items may apply.

Continuation Sheet
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PREVIOUS
APPLIC.

(D+E)

VALUE

0207 75423 Thermoplastic Polyolefin 
(TPO) Roofing 

0.002,532.000208 2,532.00 0.00 2,532.00 100.00 0.00 126.60Roofing Sub Mobilization  

872.0012,238.000209 11,366.00 0.00 12,238.00 100.00 0.00 611.90Equipment  

0.0070,500.000210 70,500.00 0.00 70,500.00 100.00 0.00 3,525.00Rigid insulation material  

0.0024,000.000211 24,000.00 0.00 24,000.00 100.00 0.00 1,200.00TPO material  

0.005,198.000212 5,198.00 0.00 5,198.00 100.00 0.00 259.90Fee on Roofing material  

6,485.006,485.000213 0.00 0.00 6,485.00 100.00 0.00 324.25Roof install at drive thru  

0.007,512.000214 0.00 0.00 0.00 0.00 7,512.00 0.00Roof install low roof under 
pavers 

1,892.0087,915.000215 86,023.00 0.00 87,915.00 100.00 0.00 4,395.75Roof install high roof  

0216 76200 Sheet Metal Flashing and 
Trim 

0.007,500.000217 0.00 0.00 0.00 0.00 7,500.00 0.00Sheet metal material  

0.00412.000218 0.00 0.00 0.00 0.00 412.00 0.00Fee on Sheet Metal Material  

0219 77200 Roof Accessories  
0.002,400.000220 2,400.00 0.00 2,400.00 100.00 0.00 120.00Roof hatch material  

0.00132.000221 132.00 0.00 132.00 100.00 0.00 6.60Fee on roof hatch material  

0222 78100 Applied Fireproofing  
0.0018,897.000223 18,897.00 0.00 18,897.00 100.00 0.00 944.85Applied fireproofing material 1st 

flr 
0.0018,897.000224 18,897.00 0.00 18,897.00 100.00 0.00 944.85Applied fireproofing material 2nd 

flr 
0.0018,897.000225 18,897.00 0.00 18,897.00 100.00 0.00 944.85Applied fireproofing material 3rd 

flr 
0.0018,897.000226 18,897.00 0.00 18,897.00 100.00 0.00 944.85Applied fireproofing material 4th 

flr 

PAGE 12 OF 36



Application No.:
Application Date:
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219048-26
10/14/2021
10/14/2021

 Architect's Project No.:
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TOTAL
THIS PERIOD

----------WORK COMPLETED-------SCHEDULED
(A) (B) (C) (D) (E) (F)                 (G) (H) (I)

TO FINISH
(C-G)

(G/C)
%

AND STORED
TO DATE

MATERIALS

STORED
(NOT IN

(D+E+F)   D OR E)

PREVIOUS
APPLIC.

(D+E)

VALUE

0.0018,897.000227 18,897.00 0.00 18,897.00 100.00 0.00 944.85Applied fireproofing material roof 

0.0018,897.000228 18,897.00 0.00 18,897.00 100.00 0.00 944.85Applied fireproofing labor  1st flr 

0.0018,897.000229 18,897.00 0.00 18,897.00 100.00 0.00 944.85Applied fireproofing labor 2nd flr 

200.0018,897.000230 18,397.00 0.00 18,597.00 98.41 300.00 929.85Applied fireproofing labor 3rd flr 

200.0018,897.000231 18,100.00 0.00 18,300.00 96.84 597.00 915.00Applied fireproofing labor 4th flr 

500.0018,897.000232 18,397.00 0.00 18,897.00 100.00 0.00 944.85Applied fireproofing labor roof 

0.007,000.000233 6,500.00 0.00 6,500.00 92.86 500.00 325.0078413 Penetration Fire stopping  

0.005,500.000234 5,000.00 0.00 5,000.00 90.91 500.00 250.0078446 Fire-Resistive Joint 
Systems 

0235 79200 Joint Sealants  
0.006,383.000236 6,100.00 0.00 6,100.00 95.57 283.00 305.00Precast joint sealants north elev 

500.006,383.000237 5,300.00 0.00 5,800.00 90.87 583.00 290.00Precast joint sealants south elev 

700.0012,766.000238 11,297.90 0.00 11,997.90 93.98 768.10 599.90Precast joint sealants east elev 

0.0012,766.000239 12,212.80 0.00 12,212.80 95.67 553.20 610.64Precast joint sealants west elev 

0.003,693.000240 0.00 0.00 0.00 0.00 3,693.00 0.00Site concrete joints  

0.007,913.000241 0.00 0.00 0.00 0.00 7,913.00 0.00Acoustical sealants at 
penetrations 

0242 DIVISION 08 - OPENINGS  
0243 81113 Hollow Metal Doors and 

Frames 
1,481.008,026.000244 4,013.00 0.00 5,494.00 68.45 2,532.00 274.70Hollow metal materials  

81.50441.000245 220.50 0.00 302.00 68.48 139.00 15.11Fee on Hollow metal material  

0.003,028.000246 2,000.00 0.00 2,000.00 66.05 1,028.00 100.00Hollow metal frame install  

0247 81216 Aluminum Frames w/ 
84113 

0248 81416 Flush Wood Doors  
PAGE 13 OF 36



Application No.:
Application Date:
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10/14/2021
10/14/2021
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0.00105,197.000249 0.00 0.00 0.00 0.00 105,197.00 0.00Wood Door material  

0.005,786.000250 0.00 0.00 0.00 0.00 5,786.00 0.00Fee on wood door material  

0.006,693.000251 0.00 0.00 0.00 0.00 6,693.00 0.00Wood Door labor 1st flr incs 
hardware 

0.002,953.000252 0.00 0.00 0.00 0.00 2,953.00 0.00Wood Door labor 2nd flr incs 
hardware 

0.0015,356.000253 0.00 0.00 0.00 0.00 15,356.00 0.00Wood Door labor 3rd flr incs 
hardware 

0.005,709.000254 0.00 0.00 0.00 0.00 5,709.00 0.00Wood Door labor 4th flr incs 
hardware 

0255 87100 Door Hardware  
114,993.00114,993.000256 0.00 0.00 114,993.00 100.00 0.00 5,749.65Door Hardware material  

6,325.006,325.000257 0.00 0.00 6,325.00 100.00 0.00 316.25Fee on Door hardware material  

0258 Door hardware labor is with 
doors 

0.0058,290.000259 0.00 0.00 0.00 0.00 58,290.00 0.00Install Electric Hardware  

0260 84113 Aluminum Framed 
Entrances and Storefronts 

0.00244,703.000261 237,323.00 0.00 237,323.00 96.98 7,380.00 11,866.15Aluminum Entrances and 
storefront material 

0.0013,459.000262 13,060.36 0.00 13,060.36 97.04 398.64 653.01Fee on aluminum entrances and 
storefronts 

0.0028,200.000263 26,000.00 0.00 26,000.00 92.20 2,200.00 1,300.00Fabrication labor  

0.0012,900.000264 1,500.00 0.00 1,500.00 11.63 11,400.00 75.00Storefront frame installation 
labor East Elev 

0.0012,900.000265 1,500.00 0.00 1,500.00 11.63 11,400.00 75.00Storefront frame installation  
labor West Elev 

0.0016,000.000266 1,500.00 0.00 1,500.00 9.38 14,500.00 75.00Storefront frame installation 
labor North Elev 

0.0016,000.000267 1,500.00 0.00 1,500.00 9.38 14,500.00 75.00Storefront frame installation  
labor South Elev 
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10/14/2021
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(D+E)
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0.0018,400.000268 0.00 0.00 0.00 0.00 18,400.00 0.00Aluminum Entrances prep  and 
installation 

0.0017,600.000269 0.00 0.00 0.00 0.00 17,600.00 0.00F4 door frame installation  

0270 84226 All-Glass Entrances  
0.0079,167.000271 0.00 0.00 0.00 0.00 79,167.00 0.00All glass doors and hardware  

0.004,354.000272 0.00 0.00 0.00 0.00 4,354.00 0.00Fee on All Glass doors and 
hardware 

0.0022,366.000273 0.00 0.00 0.00 0.00 22,366.00 0.00All glass door installation  

0274 84413 Glazed Aluminum Curtain 
Walls 

0.00106,425.000275 106,425.00 0.00 106,425.00 100.00 0.00 5,321.25Aluminum Stock lengths  

0.005,853.000276 5,853.00 0.00 5,853.00 100.00 0.00 292.65Fee on Glazed alum curtain wall 
materials 

10,000.0024,800.000277 12,400.00 0.00 22,400.00 90.32 2,400.00 1,120.00Curtainwall installation East Elev 

0.0024,800.000278 22,800.00 0.00 22,800.00 91.94 2,000.00 1,140.00Curtainwall installation West 
Elev 

0.0035,000.000279 33,750.00 0.00 33,750.00 96.43 1,250.00 1,687.50Curtainwall installation North 
Elev 

14,750.0035,000.000280 12,250.00 0.00 27,000.00 77.14 8,000.00 1,350.00Curtainwall installation South 
Elev 

0281 88000 Glazing  
75,000.00311,587.000282 120,000.00 0.00 195,000.00 62.58 116,587.00 9,750.00Glazing materials  

4,127.4017,137.000283 6,603.84 0.00 10,731.24 62.62 6,405.76 536.56Fee on Glazing materials  

5,600.009,500.000284 2,000.00 0.00 7,600.00 80.00 1,900.00 380.00Glazing installation labor East 
Elev 

600.009,500.000285 7,000.00 0.00 7,600.00 80.00 1,900.00 380.00Glazing installation labor  West 
Elev 

481.0011,980.000286 10,900.00 0.00 11,381.00 95.00 599.00 569.05Glazing installation labor North 
Elev 
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219048-26
10/14/2021
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9,584.0011,980.000287 0.00 0.00 9,584.00 80.00 2,396.00 479.20Glazing installation labor South 
Elev 

0288 88300 Mirrors  
0.009,468.000289 0.00 0.00 0.00 0.00 9,468.00 0.00Mirrors materials  

0.00521.000290 0.00 0.00 0.00 0.00 521.00 0.00Fee on Mirrors  

0.002,638.000291 0.00 0.00 0.00 0.00 2,638.00 0.00Mirror install  

0.0015,247.000292 0.00 0.00 0.00 0.00 15,247.00 0.0083313 Coiling Counter Shutters  

0293 DIVISION 09 - FINISHES  
0294 92216 Non-Structural Metal 

Framing 
0.0018,463.000295 18,463.00 0.00 18,463.00 100.00 0.00 923.15Drywall sub mobilization  

0.00141,954.000296 141,954.00 0.00 141,954.00 100.00 0.00 7,097.71Metal stud materials  

0.007,807.000297 7,807.00 0.00 7,807.00 100.00 0.00 390.35Fee on metal stud material  

27,075.0090,250.000298 36,100.00 0.00 63,175.00 70.00 27,075.00 3,158.75Batt insulation materials  

1,489.994,964.000299 1,986.66 0.00 3,476.65 70.04 1,487.35 173.84Fee on insulation material  

1,894.7014,582.000300 10,500.00 0.00 12,394.70 85.00 2,187.30 619.74Perimeter Metal Stud Labor 1st 
flr 

0.0011,916.000301 9,532.80 0.00 9,532.80 80.00 2,383.20 476.64Perimeter Metal Stud Labor 2nd 
flr 

595.8011,916.000302 11,320.20 0.00 11,916.00 100.00 0.00 595.80Perimeter Metal Stud Labor 3rd 
flr 

595.8011,916.000303 11,320.20 0.00 11,916.00 100.00 0.00 595.80Perimeter Metal Stud Labor 4th 
flr 

0.0023,489.000304 23,089.00 0.00 23,089.00 98.30 400.00 1,154.45Interior Metal Stud Labor 1st flr 

0.0011,744.000305 11,744.00 0.00 11,744.00 100.00 0.00 587.20Interior Metal Stud Labor 2nd flr 

0.0041,105.000306 41,105.00 0.00 41,105.00 100.00 0.00 2,055.25Interior Metal Stud Labor 3rd flr 

0.0041,105.000307 41,105.00 0.00 41,105.00 100.00 0.00 2,055.25Interior Metal Stud Labor 4th flr 
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8,350.0020,500.000308 6,000.00 0.00 14,350.00 70.00 6,150.00 717.50Batt insulation labor  

0.0020,206.000309 0.00 0.00 0.00 0.00 20,206.00 0.0092400 Cement Plastering  

0310 92900 Gypsum Board  
11,421.00199,530.000311 188,109.00 0.00 199,530.00 100.00 0.00 9,976.50Gyp BD materials  

622.0010,974.000312 10,352.00 0.00 10,974.00 100.00 0.00 548.70Fee on Gyp BD materials  

8,126.2040,631.000313 12,189.30 0.00 20,315.50 50.00 20,315.50 1,015.78Gyp Bd Labor 1st flr  

756.8025,856.000314 22,513.60 0.00 23,270.40 90.00 2,585.60 1,163.52Gyp Bd Labor 2nd flr  

1,023.4462,793.000315 60,513.70 0.00 61,537.14 98.00 1,255.86 3,076.85Gyp Bd Labor 3rd flr  

11,302.7462,793.000316 50,234.40 0.00 61,537.14 98.00 1,255.86 3,076.87Gyp Bd Labor 4th flr  

0317 93000 Tiling  
81,349.00186,090.000318 40,186.79 0.00 121,535.79 65.31 64,554.21 6,076.79Ceramic Materials  

4,476.8110,235.000319 2,211.56 0.00 6,688.37 65.35 3,546.63 334.42Fee on Gyp BD materials  

600.0093,209.000320 0.00 0.00 600.00 0.64 92,609.00 30.00Ceramic Labor 1st flr  

600.009,200.000321 0.00 0.00 600.00 6.52 8,600.00 30.00Ceramic Labor 2nd flr  

4,700.0033,971.000322 3,000.00 0.00 7,700.00 22.67 26,271.00 385.00Ceramic Labor 3rd flr  

4,700.0061,507.000323 3,000.00 0.00 7,700.00 12.52 53,807.00 385.00Ceramic Labor 4th flr  

0324 95123 Acoustical Tile Ceilings  
7,974.0026,580.000325 0.00 0.00 7,974.00 30.00 18,606.00 398.70Acoustical Grid material  

438.83121,150.000326 0.00 0.00 438.83 0.36 120,711.17 21.94Acoustical Tile material  

0.00104,912.000327 0.00 0.00 0.00 0.00 104,912.00 0.00Wood Ceiling material  

0.0013,895.000328 0.00 0.00 0.00 0.00 13,895.00 0.00Fee on Acoustical materials  

0.0017,500.000329 0.00 0.00 0.00 0.00 17,500.00 0.00Acoustical Grid labor  

0.009,759.000330 0.00 0.00 0.00 0.00 9,759.00 0.00Acoustical Tile labor  
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0.004,750.000331 0.00 0.00 0.00 0.00 4,750.00 0.00Wood Ceiling labor  

0332 96400 Wood Flooring  
0.007,800.000333 0.00 0.00 0.00 0.00 7,800.00 0.00Wood Flooring materials  

0.00429.000334 0.00 0.00 0.00 0.00 429.00 0.00Fee on Wood Flooring materials  

0.004,431.000335 0.00 0.00 0.00 0.00 4,431.00 0.00Wood Flooring labor  

0336 96513 Resilient Base and 
Accessories  w/ 96519 

0337 96519 Resilient Tile Flooring  
5,470.005,470.000338 0.00 0.00 5,470.00 100.00 0.00 273.50Resilient materials  

301.00301.000339 0.00 0.00 301.00 100.00 0.00 15.05Fee on Resilient materials  

0.001,102.000340 0.00 0.00 0.00 0.00 1,102.00 0.00Resilient Labor 1st flr  

0.002,310.000341 0.00 0.00 0.00 0.00 2,310.00 0.00Resilient Labor 2nd flr  

0.003,023.000342 0.00 0.00 0.00 0.00 3,023.00 0.00Resilient Labor 3rd flr  

0.001,867.000343 0.00 0.00 0.00 0.00 1,867.00 0.00Resilient Labor 4th flr  

0344 96813 Tile Carpeting  
0.00142,690.000345 0.00 0.00 0.00 0.00 142,690.00 0.00Carpet Materials  

0.007,848.000346 0.00 0.00 0.00 0.00 7,848.00 0.00Fee on Carpet materials  

0.002,701.000347 0.00 0.00 0.00 0.00 2,701.00 0.00Carpet Labor 1st flr  

0.006,372.000348 0.00 0.00 0.00 0.00 6,372.00 0.00Carpet Labor 2nd flr  

0.0023,664.000349 0.00 0.00 0.00 0.00 23,664.00 0.00Carpet Labor 3rd flr  

0.0017,942.000350 0.00 0.00 0.00 0.00 17,942.00 0.00Carpet Labor 4th flr  

0351 97200 Wall Coverings  
0.00103,508.000352 0.00 0.00 0.00 0.00 103,508.00 0.00Wall Covering Material  

0.005,693.000353 0.00 0.00 0.00 0.00 5,693.00 0.00Fee on Wall Covering materials  
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 Architect's Project No.:
Use Column I on Contracts where variable retainage for line items may apply.

Continuation Sheet
Application for Payment, containing Contractor's signed certification is attached. 

ITEM
NO.

DESCRIPTION OF WORK RETENTIONBALANCE
COMPLETEDPRESENTLY

TOTAL
THIS PERIOD

----------WORK COMPLETED-------SCHEDULED
(A) (B) (C) (D) (E) (F)                 (G) (H) (I)

TO FINISH
(C-G)

(G/C)
%

AND STORED
TO DATE

MATERIALS

STORED
(NOT IN

(D+E+F)   D OR E)

PREVIOUS
APPLIC.

(D+E)

VALUE

0.0050,000.000354 0.00 0.00 0.00 0.00 50,000.00 0.00Wall Covering Labor  

0.009,891.000355 0.00 0.00 0.00 0.00 9,891.00 0.0096723 Resinous Flooring  

0356 98433 Sound-Absorbing Wall 
Units 

0.0035,170.000357 0.00 0.00 0.00 0.00 35,170.00 0.00Acoustical wall panel material  

0.001,934.000358 0.00 0.00 0.00 0.00 1,934.00 0.00Fee on Acoustical wall panel 
materials 

0.008,427.000359 0.00 0.00 0.00 0.00 8,427.00 0.00Acoustical wall panel labor  

0360 99123  Painting  
2,750.0027,500.000361 2,750.00 0.00 5,500.00 20.00 22,000.00 275.00Tape Float and Finish 1st flr  

0.0017,500.000362 10,500.00 0.00 10,500.00 60.00 7,000.00 525.00Tape Float and Finish 2nd flr  

4,250.0042,500.000363 34,000.00 0.00 38,250.00 90.00 4,250.00 1,912.50Tape Float and Finish 3rd flr  

6,375.0042,500.000364 34,000.00 0.00 40,375.00 95.00 2,125.00 2,018.75Tape Float and Finish 4th flr  

0.0010,419.000365 0.00 0.00 0.00 0.00 10,419.00 0.00Prime paint 1st flr  

0.006,630.000366 0.00 0.00 0.00 0.00 6,630.00 0.00Prime paint 2nd flr  

8,050.0016,100.000367 0.00 0.00 8,050.00 50.00 8,050.00 402.50Prime paint 3rd flr  

12,880.0016,100.000368 0.00 0.00 12,880.00 80.00 3,220.00 644.00Prime paint 4th flr  

0.0018,340.000369 0.00 0.00 0.00 0.00 18,340.00 0.00Finish Paint 1st flr  

0.0011,670.000370 0.00 0.00 0.00 0.00 11,670.00 0.00Finish Paint 2nd flr  

0.0028,300.000371 0.00 0.00 0.00 0.00 28,300.00 0.00Finish Paint 3rd flr  

0.0028,300.000372 0.00 0.00 0.00 0.00 28,300.00 0.00Finish Paint 4th flr  

0.004,785.000373 0.00 0.00 0.00 0.00 4,785.00 0.00Paint CMU  

0374 DIVISION 10 - SPECIALTIES  
0375 101423 Panel Signage  
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0.006,388.000376 0.00 0.00 0.00 0.00 6,388.00 0.00Signage  

0.00351.000377 0.00 0.00 0.00 0.00 351.00 0.00Fee on Signage  

26,000.0063,300.000378 0.00 0.00 26,000.00 41.07 37,300.00 1,300.00102239 Folding Panel Partitions  

0.003,300.000379 0.00 0.00 0.00 0.00 3,300.00 0.00102600 Wall and Door Protection 

0.0024,045.000380 0.00 0.00 0.00 0.00 24,045.00 0.00Wall protection material  

0.001,322.000381 0.00 0.00 0.00 0.00 1,322.00 0.00Fee on Wall Protection materials  

0.005,275.000382 0.00 0.00 0.00 0.00 5,275.00 0.00Wall protection labor  

0.00275.000383 0.00 0.00 0.00 0.00 275.00 0.00102800 Toilet, Bath, and Laundry 
Accessories 

0.0025,750.000384 0.00 0.00 0.00 0.00 25,750.00 0.00Toilet Accessory material  

0.001,416.000385 0.00 0.00 0.00 0.00 1,416.00 0.00Fee on Toilet Accessory 
materials 

0.003,393.000386 0.00 0.00 0.00 0.00 3,393.00 0.00Toilet Accessory labor  

0387 104413 Fire Protection Cabinets 
w/ fire extinguishers 

0.002,269.000388 2,269.00 0.00 2,269.00 100.00 0.00 113.45Fire Ext and cabinets material  

0.00125.000389 125.00 0.00 125.00 100.00 0.00 6.25Fee on Fire Extinguisher 
materials 

0.00574.000390 0.00 0.00 0.00 0.00 574.00 0.00Fire Ext and cabinets labor  

0391 105500 Postal Specialties  
6,984.006,984.000392 0.00 0.00 6,984.00 100.00 0.00 349.20Mailbox material  

384.00384.000393 0.00 0.00 384.00 100.00 0.00 19.20Fee on Mailbox materials  

0.00791.000394 0.00 0.00 0.00 0.00 791.00 0.00Mailbox labor  

0395 107500 Flagpoles  
1,888.001,888.000396 0.00 0.00 1,888.00 100.00 0.00 94.40Flagpole material  

104.00104.000397 0.00 0.00 104.00 100.00 0.00 5.20Fee on Mailbox materials  
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ITEM
NO.

DESCRIPTION OF WORK RETENTIONBALANCE
COMPLETEDPRESENTLY

TOTAL
THIS PERIOD

----------WORK COMPLETED-------SCHEDULED
(A) (B) (C) (D) (E) (F)                 (G) (H) (I)

TO FINISH
(C-G)

(G/C)
%

AND STORED
TO DATE

MATERIALS

STORED
(NOT IN

(D+E+F)   D OR E)

PREVIOUS
APPLIC.

(D+E)

VALUE

0.00528.000398 0.00 0.00 0.00 0.00 528.00 0.00Flagpole labor  

0399 DIVISION 11 - EQUIPMENT  
0400 113100 Residential Appliances  

0.001,270.000401 0.00 0.00 0.00 0.00 1,270.00 0.00Ice Cuber with Bin  

0.00930.000402 0.00 0.00 0.00 0.00 930.00 0.00All-Refrigerator  

0.001,935.000403 0.00 0.00 0.00 0.00 1,935.00 0.00Under counter Refrigerator  

0.001,000.000404 0.00 0.00 0.00 0.00 1,000.00 0.00Microwave Oven  

0.00282.000405 0.00 0.00 0.00 0.00 282.00 0.00Fee on Residential Appliances  

0406 114000 Food Service Equipment  
0.00377.000407 0.00 0.00 0.00 0.00 377.00 0.00Drop-In Sink  

0.003,799.000408 0.00 0.00 0.00 0.00 3,799.00 0.00Reach-In Refrigerator  

0.002,743.000409 0.00 0.00 0.00 0.00 2,743.00 0.00Proofer Cabinet, Mobile  

0.001,471.000410 0.00 0.00 0.00 0.00 1,471.00 0.00Convection Oven, Electric  

0.003,747.000411 0.00 0.00 0.00 0.00 3,747.00 0.00Reach-In Under counter Freezer  

0.0086.000412 0.00 0.00 0.00 0.00 86.00 0.00Commercial Waste Container  

0.005,425.000413 0.00 0.00 0.00 0.00 5,425.00 0.00Dishwasher, Under counter  

0.003,590.000414 0.00 0.00 0.00 0.00 3,590.00 0.00Custom Stainless Steel 
3-Compartment Corner Sink 

0.00101.000415 0.00 0.00 0.00 0.00 101.00 0.00Wall / Splash Mount Faucet  

0.00307.000416 0.00 0.00 0.00 0.00 307.00 0.00Pre-Rinse Faucet Assembly  

0.00256.000417 0.00 0.00 0.00 0.00 256.00 0.00Smart Wall Shelving  

0.001,770.000418 0.00 0.00 0.00 0.00 1,770.00 0.00Disposer  

0.00303.000419 0.00 0.00 0.00 0.00 303.00 0.00Bussing Utility Transport Cart, 
Plastic 
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Application No.:
Application Date:

Period To:

219048-26
10/14/2021
10/14/2021

 Architect's Project No.:
Use Column I on Contracts where variable retainage for line items may apply.

Continuation Sheet
Application for Payment, containing Contractor's signed certification is attached. 

ITEM
NO.

DESCRIPTION OF WORK RETENTIONBALANCE
COMPLETEDPRESENTLY

TOTAL
THIS PERIOD

----------WORK COMPLETED-------SCHEDULED
(A) (B) (C) (D) (E) (F)                 (G) (H) (I)

TO FINISH
(C-G)

(G/C)
%

AND STORED
TO DATE

MATERIALS

STORED
(NOT IN

(D+E+F)   D OR E)

PREVIOUS
APPLIC.

(D+E)

VALUE

0.00154.000420 0.00 0.00 0.00 0.00 154.00 0.00Hand Sink  

0.003,883.000421 0.00 0.00 0.00 0.00 3,883.00 0.00Mop Sink Cabinet  

0.003,951.000422 0.00 0.00 0.00 0.00 3,951.00 0.00Ice Cuber  

0.00926.000423 0.00 0.00 0.00 0.00 926.00 0.00Custom Stainless Steel Work 
Table 

0.007,762.000424 0.00 0.00 0.00 0.00 7,762.00 0.00Custom Stainless Steel Counter 
w/ Overshelf 

0.003,349.000425 0.00 0.00 0.00 0.00 3,349.00 0.00Installation  

0.002,420.000426 0.00 0.00 0.00 0.00 2,420.00 0.00Fee on Food Service Equipment  

0427 DIVISION 12 - FURNISHINGS  
0428 122413 Roller Window Shades  

0.00107,790.000429 0.00 0.00 0.00 0.00 107,790.00 0.00Roller shade material  

0.005,928.000430 0.00 0.00 0.00 0.00 5,928.00 0.00Fee on Roller Shade materials  

0.0023,054.000431 0.00 0.00 0.00 0.00 23,054.00 0.00Roller shade labor  

0432 DIVISION 14 - CONVEYING 
EQUIPMENT  

0433 142400 Hydraulic Elevators  
0434 Elevator 1  

0.0093,672.000435 93,672.00 0.00 93,672.00 100.00 0.00 4,683.60Preproduction / engineering DUE 
UPON ORDER PLACEMENT 

0.0018,735.000436 18,735.00 0.00 18,735.00 100.00 0.00 936.75Jack Hole  

0.0028,102.000437 28,102.00 0.00 28,102.00 100.00 0.00 1,405.10Material  

38,652.4046,836.000438 3,500.00 0.00 42,152.40 90.00 4,683.60 2,107.62Labor  

0439 Elevator 2  
0.0093,672.000440 93,672.00 0.00 93,672.00 100.00 0.00 4,683.60Preproduction / engineering - 

DUE UPON ORDER 
PLACEMENT 
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Application No.:
Application Date:

Period To:

219048-26
10/14/2021
10/14/2021

 Architect's Project No.:
Use Column I on Contracts where variable retainage for line items may apply.

Continuation Sheet
Application for Payment, containing Contractor's signed certification is attached. 

ITEM
NO.

DESCRIPTION OF WORK RETENTIONBALANCE
COMPLETEDPRESENTLY

TOTAL
THIS PERIOD

----------WORK COMPLETED-------SCHEDULED
(A) (B) (C) (D) (E) (F)                 (G) (H) (I)
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(C-G)

(G/C)
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STORED
(NOT IN

(D+E+F)   D OR E)

PREVIOUS
APPLIC.

(D+E)
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0.0018,735.000441 18,735.00 0.00 18,735.00 100.00 0.00 936.75Jack Hole  

0.0028,102.000442 28,102.00 0.00 28,102.00 100.00 0.00 1,405.10Material  

24,601.6046,836.000443 3,500.00 0.00 28,101.60 60.00 18,734.40 1,405.08Labor  

0444 Elevator 3  
0.0069,892.000445 69,892.00 0.00 69,892.00 100.00 0.00 3,494.60Preproduction / engineering - 

DUE UPON ORDER 
PLACEMENT 

0.0013,978.000446 13,978.00 0.00 13,978.00 100.00 0.00 698.90Jack Hole  

0.0020,967.000447 20,967.00 0.00 20,967.00 100.00 0.00 1,048.35Material  

18,868.2034,947.000448 2,100.00 0.00 20,968.20 60.00 13,978.80 1,048.41Labor  

0449 DIVISION 21-FIRE 
SUPPRESSION  

0.000.000450 0.00 0.00 0.00 0.00 0.00 0.00211313 Fire Protection  

0.004,009.000451 4,009.00 0.00 4,009.00 100.00 0.00 200.45Engineering / Shop Drwgs  

4,622.1210,812.000452 6,189.88 0.00 10,812.00 100.00 0.00 540.60Material riser and standpipe  

0.0017,148.000453 17,148.00 0.00 17,148.00 100.00 0.00 857.40Fire Sprinkler material 1st floor 

0.008,625.000454 8,625.00 0.00 8,625.00 100.00 0.00 431.25Fire Sprinkler material 2nd floor 

1,018.8218,066.000455 17,047.18 0.00 18,066.00 100.00 0.00 903.30Fire Sprinkler material 3rd floor 

2,743.7318,089.000456 15,345.27 0.00 18,089.00 100.00 0.00 904.45Fire Sprinkler material 4th floor 

995.009,495.000457 8,500.00 0.00 9,495.00 100.00 0.00 474.75Labor riser and standpipe  

0.0023,210.000458 22,210.00 0.00 22,210.00 95.69 1,000.00 1,110.50Fire Sprinkler labor 1st flr  

0.0018,990.000459 17,990.00 0.00 17,990.00 94.73 1,000.00 899.50Fire Sprinkler labor 2nd flr  

0.0023,210.000460 22,510.00 0.00 22,510.00 96.98 700.00 1,125.50Fire Sprinkler labor 3rd flr  

0.0023,210.000461 21,700.00 0.00 21,700.00 93.49 1,510.00 1,085.00Fire Sprinkler labor 4th flr  

0.001,583.000462 0.00 0.00 0.00 0.00 1,583.00 0.00Final Testing / Commissioning  
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Application No.:
Application Date:

Period To:

219048-26
10/14/2021
10/14/2021

 Architect's Project No.:
Use Column I on Contracts where variable retainage for line items may apply.

Continuation Sheet
Application for Payment, containing Contractor's signed certification is attached. 
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NO.

DESCRIPTION OF WORK RETENTIONBALANCE
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----------WORK COMPLETED-------SCHEDULED
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(D+E)
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0463 DIVISION 22 - PLUMBING  
0.0010,324.000464 10,324.00 0.00 10,324.00 100.00 0.00 516.20Plumbing sub mobilization  

0.0014,676.000465 14,676.00 0.00 14,676.00 100.00 0.00 733.80Plumbing General Conditions  

0.009,680.000466 9,680.00 0.00 9,680.00 100.00 0.00 484.00Underground Sewer material  

0.0030,320.000467 30,320.00 0.00 30,320.00 100.00 0.00 1,516.00Underground Sewer labor  

0.0053,185.000468 53,185.00 0.00 53,185.00 100.00 0.00 2,659.25Above Grade Sewer and Vent 
material 

0.0071,815.000469 71,815.00 0.00 71,815.00 100.00 0.00 3,590.75Above Grade Sewer and Vent 
labor 

0.004,500.000470 4,500.00 0.00 4,500.00 100.00 0.00 225.00Underground Storm Drainage  

0.0036,300.000471 36,300.00 0.00 36,300.00 100.00 0.00 1,815.00Above Grade Storm Drainage 
material 

0.0029,950.000472 29,950.00 0.00 29,950.00 100.00 0.00 1,497.52Above Grade Storm Drainage 
labor 

0.0049,515.000473 49,515.00 0.00 49,515.00 100.00 0.00 2,475.76Domestic Water Piping material 

0.0050,985.000474 50,475.15 0.00 50,475.15 99.00 509.85 2,523.76Domestic Water Piping labor  

792.4179,241.000475 77,656.18 0.00 78,448.59 99.00 792.41 3,922.42Plumbing Fixtures material  

174.364,359.000476 4,141.05 0.00 4,315.41 99.00 43.59 215.78Fee on plumbing Fixture material 

727.8636,393.000477 10,190.04 0.00 10,917.90 30.00 25,475.10 545.90Plumbing Fixtures labor  

1,400.0035,000.000478 33,600.00 0.00 35,000.00 100.00 0.00 1,750.00Insulation  

0479 DIVISION 23 - HEATING, 
VENTILATING AND AIR 
CONDITIONING 

0.0014,221.000480 14,221.00 0.00 14,221.00 100.00 0.00 711.05HVAC Sub Mobilization  

0.0019,518.000481 19,518.00 0.00 19,518.00 100.00 0.00 975.90Preconstruction / submittals  

0.00398,000.000482 398,000.00 0.00 398,000.00 100.00 0.00 19,900.00Water source heat pumps 
material 
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Application No.:
Application Date:

Period To:

219048-26
10/14/2021
10/14/2021

 Architect's Project No.:
Use Column I on Contracts where variable retainage for line items may apply.

Continuation Sheet
Application for Payment, containing Contractor's signed certification is attached. 
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NO.

DESCRIPTION OF WORK RETENTIONBALANCE
COMPLETEDPRESENTLY
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THIS PERIOD

----------WORK COMPLETED-------SCHEDULED
(A) (B) (C) (D) (E) (F)                 (G) (H) (I)

TO FINISH
(C-G)
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(D+E+F)   D OR E)

PREVIOUS
APPLIC.

(D+E)
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0.0021,890.000483 21,890.00 0.00 21,890.00 100.00 0.00 1,094.50Fee on Water Source heat pump 
material 

0.0037,136.000484 37,136.00 0.00 37,136.00 100.00 0.00 1,856.80Water source heat pumps labor  

0.00127,000.000485 106,458.00 0.00 106,458.00 83.83 20,542.00 5,322.90Cooling Tower material  

0.006,985.000486 5,858.59 0.00 5,858.59 83.87 1,126.41 292.93Fee on Cooling Tower material  

0.004,220.000487 0.00 0.00 0.00 0.00 4,220.00 0.00Cooling Tower labor  

2,334.0017,800.000488 15,466.00 0.00 17,800.00 100.00 0.00 890.00Pumps / Accessories material  

127.88979.000489 851.12 0.00 979.00 100.00 0.00 48.95Fee on pumps material  

400.005,064.000490 4,664.00 0.00 5,064.00 100.00 0.00 253.20Pumps / Accessories labor  

0.00156,140.000491 155,640.00 0.00 155,640.00 99.68 500.00 7,782.00Geo Thermal Piping  material  

0.00151,920.000492 151,180.00 0.00 151,180.00 99.51 740.00 7,559.00Geo Thermal Piping  labor  

0.0036,700.000493 36,700.00 0.00 36,700.00 100.00 0.00 1,835.00ERV material  

0.002,019.000494 2,019.00 0.00 2,019.00 100.00 0.00 100.95Fee on ERV material  

0.003,587.000495 3,587.00 0.00 3,587.00 100.00 0.00 179.35ERV labor  

0.0050,640.000496 43,044.00 0.00 43,044.00 85.00 7,596.00 2,152.20Grilles / Registers / Diffusers 
material 

1,921.2029,540.000497 6,350.00 0.00 8,271.20 28.00 21,268.80 413.56Grilles / Registers / Diffusers 
labor 

0.0091,785.000498 90,550.00 0.00 90,550.00 98.65 1,235.00 4,527.50Ductwork material  

0.0097,609.000499 95,609.00 0.00 95,609.00 97.95 2,000.00 4,780.45Ductwork labor  

0.0043,888.000500 41,693.60 0.00 41,693.60 95.00 2,194.40 2,084.68Insulation  

0.0024,265.000501 20,625.25 0.00 20,625.25 85.00 3,639.75 1,031.26Controls Engineering and Parts  

1,688.0016,880.000502 12,660.00 0.00 14,348.00 85.00 2,532.00 717.40Controls Labor / Installation  

4,200.0029,540.000503 5,908.00 0.00 10,108.00 34.22 19,432.00 505.40Start Up  

0.0034,815.000504 0.00 0.00 0.00 0.00 34,815.00 0.00Test and Balance  
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10/14/2021
10/14/2021
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0505 DIVISION 26 - ELECTRICAL  
0.0015,116.000506 15,116.00 0.00 15,116.00 100.00 0.00 755.80Electrical mobilization  

0.0012,884.000507 11,784.00 0.00 11,784.00 91.46 1,100.00 589.20Electrical General Conditions  

0.0057,000.000508 55,000.00 0.00 55,000.00 96.49 2,000.00 2,750.00Branch Conduit - Material  

5,000.00237,563.000509 218,000.00 0.00 223,000.00 93.87 14,563.00 11,150.00Branch Conduit - Labor  

1,000.0024,000.000510 22,900.00 0.00 23,900.00 99.58 100.00 1,195.00Branch Wire - Material  

1,000.0042,000.000511 39,000.00 0.00 40,000.00 95.24 2,000.00 2,000.00Branch Wire - Labor  

0.0024,329.000512 22,900.00 0.00 22,900.00 94.13 1,429.00 1,145.00Feeder Conduit - Material  

0.0040,000.000513 38,000.00 0.00 38,000.00 95.00 2,000.00 1,900.00Feeder Conduit - Labor  

0.0068,400.000514 64,850.00 0.00 64,850.00 94.81 3,550.00 3,242.50Feeder Wire - Material  

0.0029,000.000515 23,000.00 0.00 23,000.00 79.31 6,000.00 1,150.00Feeder Wire - Labor  

0.0062,495.000516 62,495.00 0.00 62,495.00 100.00 0.00 3,124.75Switchgear material  

0.003,437.000517 3,437.00 0.00 3,437.00 100.00 0.00 171.85Fee on Switchgear material  

2,000.0036,309.000518 32,000.00 0.00 34,000.00 93.64 2,309.00 1,700.00Switchgear Installation  

0.00394,375.000519 265,980.68 0.00 265,980.68 67.44 128,394.32 13,299.04Lighting Fixtures material  

0.0021,690.000520 15,136.29 0.00 15,136.29 69.78 6,553.71 756.82Fee on Lighting fixtures  

6,000.00103,367.000521 6,000.00 0.00 12,000.00 11.61 91,367.00 600.00Fixture Installation  

0.0014,546.000522 0.00 0.00 0.00 0.00 14,546.00 0.00Lighting Controls material  

8,000.0023,648.000523 0.00 0.00 8,000.00 33.83 15,648.00 400.00Wiring Devices  

0.006,000.000524 5,000.00 0.00 5,000.00 83.33 1,000.00 250.00Grounding  

0.0020,000.000525 19,000.00 0.00 19,000.00 95.00 1,000.00 950.00Temporary Power  

0.00211,785.000526 211,785.00 0.00 211,785.00 100.00 0.00 10,589.25Generator Material  

0.0011,648.000527 11,648.00 0.00 11,648.00 100.00 0.00 582.40Fee on Generator  
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 Architect's Project No.:
Use Column I on Contracts where variable retainage for line items may apply.

Continuation Sheet
Application for Payment, containing Contractor's signed certification is attached. 

ITEM
NO.

DESCRIPTION OF WORK RETENTIONBALANCE
COMPLETEDPRESENTLY

TOTAL
THIS PERIOD

----------WORK COMPLETED-------SCHEDULED
(A) (B) (C) (D) (E) (F)                 (G) (H) (I)

TO FINISH
(C-G)

(G/C)
%

AND STORED
TO DATE

MATERIALS

STORED
(NOT IN

(D+E+F)   D OR E)
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0.0022,707.000528 0.00 0.00 0.00 0.00 22,707.00 0.00Generator Installation  

0529 DIVISION 28 - ELECTRONIC 
SAFETY AND SECURITY 

0530 283100 Fire Alarm System  
0.0015,509.000531 11,590.00 0.00 11,590.00 74.73 3,919.00 579.50Fire Alarm materials  

0.0015,408.000532 0.00 0.00 0.00 0.00 15,408.00 0.00Fire Alarm Installation  

0533 DIVISION 31 - EARTHWORK  
0534 312000 Earthmoving  

0.002,949.000535 0.00 0.00 0.00 0.00 2,949.00 0.00Remove excess limestone in 
place by site contract 

0.0014,945.000536 0.00 0.00 0.00 0.00 14,945.00 0.00Fine grade and backfill curbs  

0537 312318 Earthwork for Structures 
0.0010,404.000538 10,404.00 0.00 10,404.00 100.00 0.00 520.20Remove piling spoils  

0.0014,355.000539 14,355.00 0.00 14,355.00 100.00 0.00 717.75Remove foundation spoils  

0.0020,370.000540 20,370.00 0.00 20,370.00 100.00 0.00 1,018.50Granular fill slab drainage layer 

0541 312513 Erosion Control  
2,000.0010,785.000542 4,974.00 0.00 6,974.00 64.66 3,811.00 348.70Erosion Control Maintenance 

and SWPP Reports  (16 = draws) 
0.002,191.000543 2,191.00 0.00 2,191.00 100.00 0.00 109.55313116 Termite Control  

0544 313421 Aggregate Pier Soil 
Reinforcement 

0.008,124.000545 8,124.00 0.00 8,124.00 100.00 0.00 406.20Engineering and shop drwgs  

0.0021,100.000546 21,100.00 0.00 21,100.00 100.00 0.00 1,055.00Aggregate pier sub mobilization  

0.0015,825.000547 15,825.00 0.00 15,825.00 100.00 0.00 791.25Test pile  

0.0018,093.000548 18,093.00 0.00 18,093.00 100.00 0.00 904.65Aggregate pier materials  
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0.0039,193.000549 39,193.00 0.00 39,193.00 100.00 0.00 1,959.65Aggregate pier labor and 
equipment 

0550 DIVISION 32 - EXTERIOR 
IMPROVEMENTS  

0551 321216 Bituminous Plant Mix 
(Hot Mix) Base 

0.005,275.000552 0.00 0.00 0.00 0.00 5,275.00 0.00Asphalt milling at existing inlets 

0.0018,990.000553 0.00 0.00 0.00 0.00 18,990.00 0.00Asphalt base at curbs  

0554 321217 Asphaltic Concrete 
Surface Course 

0.00115,839.000555 0.00 0.00 0.00 0.00 115,839.00 0.00Asphalt surface  

0556 321313 Concrete Paving  
0.009,642.000557 0.00 0.00 0.00 0.00 9,642.00 0.00Reinforcing steel labor @ paving  

0.0022,800.000558 0.00 0.00 0.00 0.00 22,800.00 0.00Concrete forming @ paving  

0.0069,930.000559 2,326.00 0.00 2,326.00 3.33 67,604.00 116.30Concrete material @ paving  

0.004,070.000560 128.00 0.00 128.00 3.14 3,942.00 6.40Fee on Paving concrete material  

0.0016,500.000561 0.00 0.00 0.00 0.00 16,500.00 0.00Concrete place and finish  @ 
paving 

0562 321314 Concrete Curb and 
Gutter  

0.0021,924.000563 0.00 0.00 0.00 0.00 21,924.00 0.00Concrete material @ Curb and 
Gutter 

0.001,276.000564 0.00 0.00 0.00 0.00 1,276.00 0.00Fee on Curb Concrete materials  

0.0029,000.000565 0.00 0.00 0.00 0.00 29,000.00 0.00Place and finish curb and gutter 

0566 321315 Concrete Sidewalks  
0.009,597.000567 0.00 0.00 0.00 0.00 9,597.00 0.00Concrete material @ sidewalks  

0.00558.000568 0.00 0.00 0.00 0.00 558.00 0.00Fee on Sidewalk Concrete 
materials  
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Use Column I on Contracts where variable retainage for line items may apply.

Continuation Sheet
Application for Payment, containing Contractor's signed certification is attached. 

ITEM
NO.

DESCRIPTION OF WORK RETENTIONBALANCE
COMPLETEDPRESENTLY

TOTAL
THIS PERIOD

----------WORK COMPLETED-------SCHEDULED
(A) (B) (C) (D) (E) (F)                 (G) (H) (I)

TO FINISH
(C-G)

(G/C)
%

AND STORED
TO DATE

MATERIALS

STORED
(NOT IN

(D+E+F)   D OR E)

PREVIOUS
APPLIC.

(D+E)

VALUE

0.0023,063.000569 0.00 0.00 0.00 0.00 23,063.00 0.00Concrete Form, place and finish 
@ sidewalks 

0.004,050.000570 0.00 0.00 0.00 0.00 4,050.00 0.00321723 Pavement Marking  

0571 323119 Decorative Metal  Fences 
and Gates 

0.0036,363.000572 0.00 0.00 0.00 0.00 36,363.00 0.00Gate material  

0.001,818.000573 0.00 0.00 0.00 0.00 1,818.00 0.00Fee on Gate material  

0.006,407.000574 0.00 0.00 0.00 0.00 6,407.00 0.00Gate install  

0575 328206 Pedestal Paver System  
0.0018,000.000576 0.00 0.00 0.00 0.00 18,000.00 0.00Paver material  

0.00990.000577 0.00 0.00 0.00 0.00 990.00 0.00Fee on Paver material  

0.007,000.000578 0.00 0.00 0.00 0.00 7,000.00 0.00Paver install  

0.005,000.000579 0.00 0.00 0.00 0.00 5,000.00 0.00329219 Seeding  

10000 Owner Purchase Offsets  
0.00-49,593.0010001 -49,593.00 0.00 -49,593.00 100.00 0.00 -2,479.65Owner PO 00001 Harris Rebar  

-245.00-269,000.0010002 -229,457.75 0.00 -229,702.75 85.39 -39,297.25 -11,485.14Owner PO 00002 Jackson Ready 
Mix  

0.00-1,722,553.0010003 -1,556,694.38 0.00 -1,556,694.38 90.37 -165,858.62 -77,834.73Owner PO 00005 Jackson 
Precast 

0.00-36,363.0010004 0.00 0.00 0.00 0.00 -36,363.00 0.00Owner PO 00004 Jefcoat Fence  

0.00-18,000.0010005 0.00 0.00 0.00 0.00 -18,000.00 0.00Owner PO 00007 Old South Brick 
- Masonry Material 

0.00-1,096,766.0010006 -1,096,766.00 0.00 -1,096,766.00 100.00 0.00 -54,838.30Owner PO 00011 Slay Steel - 
Structural Steel 

0.00-40,048.0010006.1 -40,048.00 0.00 -40,048.00 100.00 0.00 -2,002.40Owner PO 00011.1 Slay Steel - 
Precast Embed Stiffener Plates 

-28,500.00-77,928.0010007 0.00 0.00 -28,500.00 36.57 -49,428.00 -1,425.00Owner PO 00012 Stone Source - 
Counter Tops 
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Application No.:
Application Date:

Period To:

219048-26
10/14/2021
10/14/2021

 Architect's Project No.:
Use Column I on Contracts where variable retainage for line items may apply.

Continuation Sheet
Application for Payment, containing Contractor's signed certification is attached. 

ITEM
NO.

DESCRIPTION OF WORK RETENTIONBALANCE
COMPLETEDPRESENTLY

TOTAL
THIS PERIOD

----------WORK COMPLETED-------SCHEDULED
(A) (B) (C) (D) (E) (F)                 (G) (H) (I)

TO FINISH
(C-G)

(G/C)
%

AND STORED
TO DATE

MATERIALS

STORED
(NOT IN

(D+E+F)   D OR E)

PREVIOUS
APPLIC.

(D+E)

VALUE

0.00-2,126.3710008 -2,126.37 0.00 -2,126.37 100.00 0.00 -106.32Owner PO 00013 Southern Pipe 
- Sewer Rough-In 

0.00-66,482.0010009 -24,676.41 0.00 -24,676.41 37.12 -41,805.59 -1,233.82Owner PO 00014 Ferguson - 
Plumbing Fixtures 

0.00-20,192.0010010 0.00 0.00 0.00 0.00 -20,192.00 0.00Owner PO 00015 Avallone - 
Coiling Counter Door 

0.00-5,313.0010011 0.00 0.00 0.00 0.00 -5,313.00 0.00Owner PO 00016 Avallone - 
Signage 

0.00-2,269.0010012 -2,269.00 0.00 -2,269.00 100.00 0.00 -113.45Owner PO 00017 Avallone - Fire 
Ext & Cabinets 

0.00-3,950.0010013 0.00 0.00 0.00 0.00 -3,950.00 0.00Owner PO 00018 West - Mail 
Boxes 

0.00-25,750.0010014 0.00 0.00 0.00 0.00 -25,750.00 0.00Owner PO 00019 Division 10 - 
Toilet Accessories 

-5,550.00-5,550.0010015 0.00 0.00 -5,550.00 100.00 0.00 -277.50Owner PO 00020 Division 10 - 
Flagpole 

0.00-95,400.0010016 0.00 0.00 0.00 0.00 -95,400.00 0.00Owner PO 00021 Hotel & 
Restaurant - Kitchen Equipment 

0.00-20,000.0010017 -20,000.00 0.00 -20,000.00 100.00 0.00 -1,000.00Owner PO 00023 McNeil Cabinet 
- Millwork 

0.00-396,680.3010018 -265,981.77 0.00 -265,981.77 67.05 -130,698.53 -13,299.09Owner PO 00030 Chris Haynes - 
Light Fixtures 

0.00-62,495.3610019 -62,495.36 0.00 -62,495.36 100.00 0.00 -3,124.77Owner PO 00031 Chris Haynes - 
Switch Gear 

0.00-14,546.3210020 0.00 0.00 0.00 0.00 -14,546.32 0.00Owner PO 00032 Chris Haynes - 
Light Controls 

0.00-32,395.9510021 -31,269.21 0.00 -31,269.21 96.52 -1,126.74 -1,563.47OWNER PO 00043 AMERIPIPE 
SUPPLY 

0.00-32,158.5410022 -17,370.70 0.00 -17,370.70 54.02 -14,787.84 -868.53OWNER PO 00044 BRENDLE 
FIRE EQUIPMENT 

0.00-107,790.0010023 0.00 0.00 0.00 0.00 -107,790.00 0.00OWNER PO 00045 AVALLONE 
ROLLER SHADES 

0.00-211,785.0010024 -211,785.00 0.00 -211,785.00 100.00 0.00 -10,589.25OWNER PO 00046 CUMMINS 
MID-SOUTH 
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Application No.:
Application Date:

Period To:

219048-26
10/14/2021
10/14/2021

 Architect's Project No.:
Use Column I on Contracts where variable retainage for line items may apply.

Continuation Sheet
Application for Payment, containing Contractor's signed certification is attached. 

ITEM
NO.

DESCRIPTION OF WORK RETENTIONBALANCE
COMPLETEDPRESENTLY

TOTAL
THIS PERIOD

----------WORK COMPLETED-------SCHEDULED
(A) (B) (C) (D) (E) (F)                 (G) (H) (I)

TO FINISH
(C-G)

(G/C)
%

AND STORED
TO DATE

MATERIALS

STORED
(NOT IN

(D+E+F)   D OR E)

PREVIOUS
APPLIC.

(D+E)

VALUE

-19,088.63-58,065.0010025 0.00 0.00 -19,088.63 32.87 -38,976.37 -954.43OWNER PO 00053 E. CORNELL 
MALONE WALL PANELS 

0.00-15,466.0010026 -15,466.00 0.00 -15,466.00 100.00 0.00 -773.30OWNER PO 00055 HYDRONIC 
TECHNOLOGY  

0.00-105,555.0010027 -21,197.00 0.00 -21,197.00 20.08 -84,358.00 -1,059.85OWNER PO 00056 DELTA 
THERMAL SOLUTIONS 

0.00-95,412.0010028 -95,412.00 0.00 -95,412.00 100.00 0.00 -4,770.60OWNER PO 00057 WARD 
MECHANICAL EQUIPMENT 

0.00-220,088.2810029 -220,088.28 0.00 -220,088.28 100.00 0.00 -11,004.41OWNER PO 00058 CLIMATE 
MASTER  

-3,009.98-106,400.0010030 -91,321.12 0.00 -94,331.10 88.66 -12,068.90 -4,716.56OWNER PO 00059 SPEC 
BUILDING ROOFING 

0.00-94,808.0010031 0.00 0.00 0.00 0.00 -94,808.00 0.00Owner PO 00006 Adcamp- 
Asphalt 

0.00-15,840.0910032 -15,840.09 0.00 -15,840.09 100.00 0.00 -792.01Owner PO  00086-Southern  
Pipe-Rough In 

-75,000.00-751,350.0010033 -463,748.00 0.00 -538,748.00 71.70 -212,602.00 -26,937.40Owner PO 00087 American 
Glass-Curtain Wall/Glass 

-45,977.00-719,546.0010034 -366,163.00 0.00 -412,140.00 57.28 -307,406.00 -20,607.01Owner PO 00091 Acoustics, 
LLC- Drywall/Ceilings 

0.00-24,413.5610035 -24,413.56 0.00 -24,413.56 100.00 0.00 -1,220.68OWNER P0000101 SOUTHERN 
PIPE DOMESTIC WATER 
MATERIAL 

-123,412.00-263,171.0010036 -4,013.00 0.00 -127,425.00 48.42 -135,746.00 -6,371.25OWNER PO 0001085 CAPITAL 
HARDWARE 

-15,750.00-109,615.0010037 -93,865.00 0.00 -109,615.00 100.00 0.00 -5,480.75OWNER PO 000122 AGS INC. 

0.00-85,261.0010038 -85,261.00 0.00 -85,261.00 100.00 0.00 -4,263.05OWNER PO 000133 BALITMORE 
AIR COIL 

-87,243.00-407,271.0010039 -40,186.79 0.00 -127,429.79 31.29 -279,841.21 -6,371.49OWNER PO 000159 
BYRD/COOK FLOORING 

0.00-23,588.0010040 -23,588.00 0.00 -23,588.00 100.00 0.00 -1,179.40OWNER PO 154 WARD 
MECHANICAL EQUP  
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Application No.:
Application Date:

Period To:

219048-26
10/14/2021
10/14/2021

 Architect's Project No.:
Use Column I on Contracts where variable retainage for line items may apply.

Continuation Sheet
Application for Payment, containing Contractor's signed certification is attached. 

ITEM
NO.

DESCRIPTION OF WORK RETENTIONBALANCE
COMPLETEDPRESENTLY

TOTAL
THIS PERIOD

----------WORK COMPLETED-------SCHEDULED
(A) (B) (C) (D) (E) (F)                 (G) (H) (I)

TO FINISH
(C-G)

(G/C)
%

AND STORED
TO DATE

MATERIALS

STORED
(NOT IN

(D+E+F)   D OR E)

PREVIOUS
APPLIC.

(D+E)

VALUE

0.00-130,142.4010041 0.00 0.00 0.00 0.00 -130,142.40 0.00OWNER PO 000160 SHERWIN 
WILLIAMS WALL COVERING 

-3,491.00-3,491.0010042 0.00 0.00 -3,491.00 100.00 0.00 -174.55OWNER PO 000161 AVALLONE 
ARCHITECTURAL MAIL BOX 

-55,000.00-795,709.0010043 0.00 0.00 -55,000.00 6.91 -740,709.00 -2,750.00OWNER PURCHASE PO 000162 
DEAS MILLWORK 

0.00-7,080.0010044 0.00 0.00 0.00 0.00 -7,080.00 0.00OWNER PO 00150 
CONSTRUCTION SPECIALTIES 
WALL PROTECTIONS 

-8,447,407.17 -5,171,095.79 -462,266.61 -281,668.16-2,814,044.7766.69-5,633,362.400.00TOTAL OWNER PURCHASES  
0.0012,355.209001G 12,355.20 0.00 12,355.20 100.00 0.00 617.76PCO 1 SUBTRADE CHANGES  

0.001,795.379002E 0.00 0.00 0.00 0.00 1,795.37 0.00WCPR1 PCO 2 TRASH 
ENCLOSURE POWER  

0.00161.679002G 0.00 0.00 0.00 0.00 161.67 0.00WCPR 1 PCO 2 TRASH 
ENCLOSURE POWER  

0.005,195.889004E 5,195.88 0.00 5,195.88 100.00 0.00 259.79WCPR 3 PCO 4 ADD DATA 
CONDUIT  

0.00467.879004G 467.87 0.00 467.87 100.00 0.00 23.39WCPR 3 PCO 4 ADD DATA 
CONDUIT  

0.002,266.149005E 2,266.14 0.00 2,266.14 100.00 0.00 113.31WCPR 4 PCO 5 ADD 
POWER/DATA CONFERENCE 
1203 

0.00204.069005G 204.06 0.00 204.06 100.00 0.00 10.20WCPR 4 PCO 5 ADD 
POWER/DATA CONFERENCE 
1203 

0.001,411.359006E 1,411.35 0.00 1,411.35 100.00 0.00 70.57PCO 6 RELOCATE VAULT  

0.001,890.049006G 1,890.04 0.00 1,890.04 100.00 0.00 94.50PCO 6 RELOCATE VAULT  

5,047.1771,304.909008G 55,562.00 0.00 60,609.17 85.00 10,695.73 3,030.46WXPR 6 INTERIOR REVISIONS  

0.0023,081.449009G 23,081.44 0.00 23,081.44 100.00 0.00 1,154.07PCO 09 ADDED STEEL BEAMS  

2,190.985,424.989010E 3,234.00 0.00 5,424.98 100.00 0.00 271.25PCO 10 QUARZITE BOXES  
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Application No.:
Application Date:

Period To:

219048-26
10/14/2021
10/14/2021

 Architect's Project No.:
Use Column I on Contracts where variable retainage for line items may apply.

Continuation Sheet
Application for Payment, containing Contractor's signed certification is attached. 

ITEM
NO.

DESCRIPTION OF WORK RETENTIONBALANCE
COMPLETEDPRESENTLY

TOTAL
THIS PERIOD

----------WORK COMPLETED-------SCHEDULED
(A) (B) (C) (D) (E) (F)                 (G) (H) (I)

TO FINISH
(C-G)

(G/C)
%

AND STORED
TO DATE

MATERIALS

STORED
(NOT IN

(D+E+F)   D OR E)

PREVIOUS
APPLIC.

(D+E)

VALUE

1,117.6777,217.679011G 76,100.00 0.00 77,217.67 100.00 0.00 3,860.88WPPR 08 PCO 11 MECHANICAL 
REVISIONS  

0.0058,109.529013G 58,109.52 0.00 58,109.52 100.00 0.00 2,905.48PCO 13 ROOFING CHANGES  

20,000.00183,104.009014E 15,000.00 0.00 35,000.00 19.11 148,104.00 1,750.00WCPR5 5R 5R2 7 &11 PCO 14  

0.008,239.849014G 7,239.00 0.00 7,239.00 87.85 1,000.84 361.95WCPR5 5R 5R2 7 &11 PCO 
14-gc  

24,970.0070,676.679015G 9,867.00 0.00 34,837.00 49.29 35,839.67 1,741.85WCPR 15 INTERIOR FINISH 
REVISIONS  

0.004,756.009015M 4,756.00 0.00 4,756.00 100.00 0.00 237.80WCPR #15 INTERIOR FINISH 
REVISIONS  

0.005,814.599017G 788.00 0.00 788.00 13.55 5,026.59 39.40WCPR 10 INTERIOR REVISIONS

500.001,707.469018E 500.00 0.00 1,000.00 58.57 707.46 50.00WCPR 12 MARKETING 
ELECTRICAL  

0.0076.849018G 0.00 0.00 0.00 0.00 76.84 0.00WCPR 12 MARKETING 
ELECTRICAL  

0.002,860.669020G 2,378.00 0.00 2,378.00 83.13 482.66 118.90WCPR 13 EXECUTIVE 
TOILETS-NO MILLWORK  

1,161.4523,229.009020M 21,138.39 0.00 22,299.84 96.00 929.16 1,114.99WCPR #13 EXECUTIVE 
TOILETS  

58,213.00138,568.009021G 24,247.00 0.00 82,460.00 59.51 56,108.00 4,123.00WCPR 14 L 1 BANK REVISIONS 
NO MILWORK 

1,223.6620,394.229021M 18,762.68 0.00 19,986.34 98.00 407.88 999.31WCPR #14 L1 BANK REVISIONS  

0.0020,874.409022G 3,100.00 0.00 3,100.00 14.85 17,774.40 155.00WCPR 15  PCO 22 DRIVE THRU 
TELLER  

0.005,407.889023G 0.00 0.00 0.00 0.00 5,407.88 0.00WCPR 16, PCO 23 BALCONY 
ROOF  

0.005,960.169024G 4,700.00 0.00 4,700.00 78.86 1,260.16 235.00WCPR 17 MECHANICAL ROOM  

0.008,760.349025G 0.00 0.00 0.00 0.00 8,760.34 0.00WCPR 20 ROLLER SHADE 
REVISIONS  

8,629.1749,589.179026G 40,960.00 0.00 49,589.17 100.00 0.00 2,479.46PCO 26 CANOPIES SHEATHING  
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Application No.:
Application Date:

Period To:

219048-26
10/14/2021
10/14/2021

 Architect's Project No.:
Use Column I on Contracts where variable retainage for line items may apply.

Continuation Sheet
Application for Payment, containing Contractor's signed certification is attached. 

ITEM
NO.

DESCRIPTION OF WORK RETENTIONBALANCE
COMPLETEDPRESENTLY

TOTAL
THIS PERIOD

----------WORK COMPLETED-------SCHEDULED
(A) (B) (C) (D) (E) (F)                 (G) (H) (I)

TO FINISH
(C-G)

(G/C)
%

AND STORED
TO DATE

MATERIALS

STORED
(NOT IN

(D+E+F)   D OR E)

PREVIOUS
APPLIC.

(D+E)

VALUE

0.00-1,365.829028G 0.00 0.00 0.00 0.00 -1,365.82 0.00WCPR 19 MONUMENTAL STAIR 
RAILING  

19,646.2785,980.309029G 57,736.00 0.00 77,382.27 90.00 8,598.03 3,869.11WCPR 14 MECHANICAL  

20,000.0091,377.699031E 26,000.00 0.00 46,000.00 50.34 45,377.69 2,300.00WCPR 14 BANK 
LOBBY-ELECTRICAL-LABOR  

0.001,692.569031EF 0.00 0.00 0.00 0.00 1,692.56 0.00WCPR 14 BANK 
LOBBY-ELECTRICAL OWNER 
PURCHASE FEE 

0.0030,756.009031EOP 0.00 0.00 0.00 0.00 30,756.00 0.00WCPR 14 BANK 
LOBBY-ELECTRICAL- OWNER 
PURCHASE 

-427.825,572.189031G 6,000.00 0.00 5,572.18 100.00 0.00 278.61WCPR 14 BANK 
LOBBY-ELECTRICAL  

12,839.8032,099.509032G 0.00 0.00 12,839.80 40.00 19,259.70 641.99WCPR 18R DEFS  PANELS AT 
ROOF  

0.00-10,580.639033G 0.00 0.00 0.00 0.00 -10,580.63 0.00WCPR 21 MOUNMENTAL STAIR 
TREAD REVISIONS 

0.0044,037.569034E 29,800.00 0.00 29,800.00 67.67 14,237.56 1,490.00WCPR 22 EXT LIGHTING 
REVISIONS  

0.001,981.699034G 0.00 0.00 0.00 0.00 1,981.69 0.00WCPR 22 EXT LIGHTING 
REVISIONS  

0.0014,913.619035G 7,200.00 0.00 7,200.00 48.28 7,713.61 360.00WCPR 23 ADD SPANDREL 
GLASS  

0.0031.319036G 0.00 0.00 0.00 0.00 31.31 0.00PCO 36 REVISE FLUSH VALVES  

0.00695.759036M 0.00 0.00 0.00 0.00 695.75 0.00PCO 36 REVISE FLUSH VALVES  

6,938.0095,114.079037G 0.00 0.00 6,938.00 7.29 88,176.07 346.90PCO 37 ASI 8 DOOR CHANGES  

-475.07-475.079038G 0.00 0.00 -475.07 100.00 0.00 -23.75PCO 39 WCPR 24 MAILBOX 
CHANGE  

3,662.007,775.329040G 0.00 0.00 3,662.00 47.10 4,113.32 183.10PCO 40 REVISE FLAG  

0.0030,662.919041G 0.00 0.00 0.00 0.00 30,662.91 0.00PCO 41 REVISE STAGING AREA 
RESTAURANT EQUIPMENT 
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Application No.:
Application Date:

Period To:

219048-26
10/14/2021
10/14/2021

 Architect's Project No.:
Use Column I on Contracts where variable retainage for line items may apply.

Continuation Sheet
Application for Payment, containing Contractor's signed certification is attached. 

ITEM
NO.

DESCRIPTION OF WORK RETENTIONBALANCE
COMPLETEDPRESENTLY

TOTAL
THIS PERIOD

----------WORK COMPLETED-------SCHEDULED
(A) (B) (C) (D) (E) (F)                 (G) (H) (I)

TO FINISH
(C-G)

(G/C)
%

AND STORED
TO DATE

MATERIALS

STORED
(NOT IN

(D+E+F)   D OR E)

PREVIOUS
APPLIC.

(D+E)

VALUE

2,000.005,293.459042E 0.00 0.00 2,000.00 37.78 3,293.45 100.00WCPR 26 REVISED STAGING 
AREA  

24,978.3529,386.299042G 0.00 0.00 24,978.35 85.00 4,407.94 1,248.92WCPR 26 REVISED STAGING 
AREA GC  

11,161.8018,603.009042M 0.00 0.00 11,161.80 60.00 7,441.20 558.09WCPR 26 REVISED STAGING 
AREA  

3,000.004,939.939043G 0.00 0.00 3,000.00 60.73 1,939.93 150.00WCPR 30 VENDING AREA  

0.0016,903.409044G 0.00 0.00 0.00 0.00 16,903.40 0.00WCPR 25 POC 44 RESIDENTIAL 
APPLIANCES  

1,164.481,164.489046G 0.00 0.00 1,164.48 100.00 0.00 58.22PCO 46 DRIVE THRU ROOF 
DRAINS  

25,877.0025,877.009046M 0.00 0.00 25,877.00 100.00 0.00 1,293.85PCO 46 DRIVE THRU ROOF 
CHANGES  

15,252.7215,252.729048G 0.00 0.00 15,252.72 100.00 0.00 762.64PCO 48 CHAINGE CERAMIC 
TILE  

58,026.00947,274.639055G 57,537.59 0.00 115,563.59 12.20 831,711.04 5,778.18PCO 55, WCP 28 ALTERNATER 
MILLWORK CONTRACTOR 

4,000.0038,236.249056G 0.00 0.00 4,000.00 10.46 34,236.24 200.00PCO 56 - DOOR 4001A  

0.001,237.409057E 0.00 0.00 0.00 0.00 1,237.40 0.00WCPR 27 STAGING AREA 
COILING DOOR GC & E  

2,000.005,382.479057G 0.00 0.00 2,000.00 37.16 3,382.47 100.00WCPR 27 STAGING AREA 
COILING DOOR GC & E  

0.006,598.139058G 0.00 0.00 0.00 0.00 6,598.13 0.00COILING DOOR - REVISIONS  

0.00-3,546.739062G 0.00 0.00 0.00 0.00 -3,546.73 0.00WCPR 32 CARPET CHANGE  

0.0031,114.889064G 0.00 0.00 0.00 0.00 31,114.88 0.00PCO 64 DEAS FINISH WOOD 
DOOR  

73,865.7273,865.729069G 0.00 0.00 73,865.72 100.00 0.00 3,693.29RELOCATE COOLING TOWER 
WATER LINES  

0.00432.639071G 0.00 0.00 0.00 0.00 432.63 0.00REVISE EXC TOILET MIRRORS  

0.000.009072G 0.00 0.00 0.00 0.00 0.00 0.00REVISE EXEC TOILET MIRRORS

7,200.008,269.509073G 0.00 0.00 7,200.00 87.07 1,069.50 360.00WCPR 24 MAIL BOX CHANGE  
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Application No.:
Application Date:

Period To:

219048-26
10/14/2021
10/14/2021

 Architect's Project No.:
Use Column I on Contracts where variable retainage for line items may apply.

Continuation Sheet
Application for Payment, containing Contractor's signed certification is attached. 

ITEM
NO.

DESCRIPTION OF WORK RETENTIONBALANCE
COMPLETEDPRESENTLY

TOTAL
THIS PERIOD

----------WORK COMPLETED-------SCHEDULED
(A) (B) (C) (D) (E) (F)                 (G) (H) (I)

TO FINISH
(C-G)

(G/C)
%

AND STORED
TO DATE

MATERIALS

STORED
(NOT IN

(D+E+F)   D OR E)

PREVIOUS
APPLIC.

(D+E)

VALUE

4,641.164,641.169075G 0.00 0.00 4,641.16 100.00 0.00 232.06DATA ROOM PLYWOOD WALLS  

0.006,268.229076G 0.00 0.00 0.00 0.00 6,268.22 0.00RELOCATE 28 THERMOSTATS  

2,478,368.77 577,587.16 418,403.51 49,799.531,482,378.1040.19995,990.670.00TOTAL CHANGE ORDERS  
0.000.00CLEAR 0.00 0.00 0.00 0.00 0.00 0.00.  

Job Totals: 355,101.143,278,938.857,102,022.750.00660,045.046,441,977.7110,380,961.60 68.41
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