DALE

PARTNERS

29 May 2020

T. Doug Dale, AIA Jim White
Facilities/Construction Manager
Community Bank

206 North Greeno Road

Fairhope, Alabama 36532

Jeffrey R. Barnes, AIA, ASID
Leigh G. Jaunsen, AIA, LEED AP
Russ S. Blount, AIA, LEED AP
Jason M. Agostinelli, AIA

15094 Community Bank Headquarters - Application for Payment No. 10

In memory of

Michael A. Barranco, AIA
1962-2011

DearJim:

Enclosed is the Application for Payment No. 10 in the amount of $627,962.15. The following is
an listing of the Owner Purchased items. The backup documents for the Owner purchased are

included and follow the application for payment.

Date Invoice Number Payable to: Amount:
04/30/20 American Glass Co. $18,830.00
Control No. 24 TOTAL: $ 18,830.00
Date Invoice Number Payable to: Amount:
05/05/20 677872 Delta Industries $23,368.50
05/05/20 677988 Delta Industries S 150.00
05/07/20 678191 Delta Industries $22,029.00
Control No. 25 TOTAL: $45,547.50
Date Invoice Number Payable to: Amount:
4/27/20 5233-10 Slay Steel, Inc. $57,000.00
Control No. 26 TOTAL: $57,000.00
Date Invoice Number Payable to: Amount:
05/11/20 4158719-00 Southern Pipe & Supply —Jackson S 1,434.17
05/11/20 4158810-00 Southern Pipe & Supply - Jackson $10,553.55
Control No. 27 TOTAL: $11,987.72
DALE PARTNERS ARCHITECTS, P.A.
' ' ' Date Invoice Number Payable to: Amount:
Arehitecture = Interiors - Planning 05/06/20 | 044533 Ward Mechanical Equipment $45,012.00
One Jackson Place, Suite 250 . .
188 East Capitol Street 04/20/20 044552 Ward Mechanical Equipment S 1,900.00
Jackson, MS 39201-2100 Control No. 28 TOTAL: $46,912.00

P 601.352.5411 = f 601.352.5362

161 Lameuse Street, Suite 201
Biloxi, MS 39530

P 228.374.1409 = f 228.374.1414

dalepartners.com




Date Invoice Number Payable to: Amount:
04/28/20 96664 Brendle Fire Equipment, Inc. $6,189.88
Control No. 30 TOTAL: $6,189.88
Date Invoice Number Payable to: Amount:
05/15/20 Acoustics, Inc. $4,968.00
Control No. 31 TOTAL: $4,968.00
Date Invoice Number Payable to: Amount:
4/22/20 2017550-01 Chris Haynes Electric Supply $11,421.13
4/30/20 2017550-02 Chris Haynes Electric Supply S 5,569.24
5/14/20 2017550-03 Chris Haynes Electric Supply S 3,491.63
Control No. 32 TOTAL: $20,482.00
Date Invoice Number Payable to: Amount:
05/12/20 00211927-1 Ameripipe Supply, Inc. $1,172.53
05/12/20 00211927-3 Ameripipe Supply, Inc. S 198.05
05/12/20 00211927-4 Ameripipe Supply, Inc. S 129.07
05/12/20 00211927-5 Ameripipe Supply, Inc. $1,360.01
05/12/20 $100211918 Ameripipe Supply, Inc. S 781.12
05/12/20 $199211827 Ameripipe Supply, Inc. $1,360.01
Control No. 33 TOTAL: $4,991.79

| would recommend holding the Jackson Precast check until after our June 11t site meeting.

Date Invoice Number Payable to: Amount:
05/13/20 219048-09 Jackson Precast Inc. $142,533.18
Control No. 29 TOTAL: $142,533.18

We have reviewed this application for payment request and recommend it for payment.

Sincerely,

DALE PARTNERS ARCHITECTS, P.A.

Robert H. Strobel

Robert H. Strobel, AIA
Project Manager

Enclosure
Application for Payment No. 10 with Continuation Sheets

Owner Purchased Materials Check Stubs and Invoices

cc: File



AIA Document G702" — 1992

Application and Certificate for Payment

TO OWNER: PROJECT: APPLICATION NO: Distribution to:
COMMUNITY BANK BRANDON COMMUNITY BANK HEADQUARTERS proinn Te). 219048-10 S o
F.O. DRAWER 1869 05/24/20
BRANDON, MS 39043 CONTRACT FOR: ARCHITECT O
FROM CONTRACTOR: VIA AR : .
FOUNTAIN CONSTRUCTION CO.,INC. CHITECT DALE PARTNERS ARCHITECT BeL LGRS 07/12/19 CONTRACTOR O3
5655 KWY 18 SOUTH PROJECT NOS: ! / FIELD O

P. O. BOX :.os?f nnnnnn . OTHER O

CONTRACTOR'S APPLlCATlON FOR PAYMENT The undersigned Contractor certifies that to the best of the Contractor's knowledge, information

and belief the Work covered by this Application for Payment has been completed in accordance

épp:':cau?n lssr:adtc}t;oerp :gmem, s EI;%\;n_bclo-w.hlndconnccuon R w1th the Contract Documents, that all amounts have been paid by the Contractor for Work for
e ————— ocument DIEIERITES ious Certificates for Payment were issued and payments received from the Owner, and
1. ORIGINAL CONTRACT SUM ... $ 16,350,000.00 ,{‘idt current payment shown herein is now due.

2. Net change by Change Orders ......................................... 3 -6,812,840.74 CONTRAGTOR: FOUNTAIN CONSTRUCTION CO.
3. CONTRACT SUM TO DATE (Line 1 £2) .vovvvririeeeie e, $ 9.537,159.26 }r__; M

4. TOTAL COMPLETED & STORED TO DATE (Celumn G on G703) ...... $ e e State of: m S5 1SS 1 PP ¢ R . ..’8@%
) - " -.../ ...
5. RETA:IBQAGE. County of: RO. Wi N NG <,d.:> X
a. >-9 % of Completed Work Subscribed and sworn to before DAL s
(Coluran D + E on G703) $ 126,747.97 me this 3 (o Hday of My A0A ON *
b. 0.9 4 of Stored Material s DX doe
(Column F on G703) $ 0.00 Notary Public: T wanoy L.L»Q\mv\.pmb mem_\ §
My Commission expires: A
Total Retainage (Lines 5a + 5b or Total in Columnn 1 of G703)....... 5 126,747.97 ”/IJ/ZDG" g\ 4 ™
6. TOTAL EARNED LESS RETAINAGE .................cooovrvernnns.n. g  wse2u3s ARCHITECT'S CERTIFICATE FOR PAYMENT  s==s=s="
(Line 4 Less Line 5 Totai) In accordance with the Contract Documents, based on on-site observations and the data comprising
7. LESS PREVIOUS CERTIFICATES EOR PAYMENT oo oo, $ 1,780,249.21 this application, the Architect certifies 10 the Qwner that to the best of the Architect’s knowledge,

information and belief the Work has progressed as indicated, the quality of the Work is in

(Line 6 from prior Certificate) accordance with the Contract Documents, and the Contractor is entitled to payment of the

8. CURRENT PAYMENT DUE ........ooovoororeoeeeoeeeeeeee . $ I B
8. BALANCE TO FiNISH, INCLUDING RETAINAGE AMOUNT CERTIFIED ..o eeeoees e ssseensessnss $ 627,962.15
{Line 3 Jess Line 6) b 7,128,947.90 (Antach explanation if amount certified differs from the amount applied. Initial all figures on this
Application and on the Continuation Sheet that are changed 1o conform with the amount certified.}
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS ARCHITECT
Total changes approved in previous months by Owner{$ 0.00 |$ -5.235,085.12 mm Date: 05/29/20
Total approved this Month $ COCIIN kIS0t 2 HECE This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor
TOTALS % 0.00 |§ -6,812,840.74 named herein. [ssuance, payment and acceptance of payment are without prejudice to any rights of
NET CHANGES by Change Order $ -6.812,840.74 the Owner or Contractor under this Contract

CAUTION: You should sign an original AlA Contract Bocument, on which this text appears in RED. An original assures that changes will not be obscured.

AlA Document G702™ — 1992, Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institule of Architects. All rights reserved. WARNING: This AIA™ Document is protectad by U.S. Copyright Law
and International Treaties. Unauthorized reproduction or distribution of this AIA™ Document, or any portion of it, may result in severe civil and criminal penaities, and will be prosecuted to the maximum extent
possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AlA Contract Documents, e-mail The American institute of Archilects' lega
counsel, copynght@aia org.




Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-10
Application Date:  05/24/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To: 05/24/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) 0]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0001 DIVISION 00 - PROCUREMENT
AND CONTRACTING
REQUIREMENTS
0002 Tax 572,272.00 65,588.12 23,135.45 0.00 88,723.57 15.50 483,548.43 4,436.19
0003 Building Permit 35,195.00 35,195.00 0.00 0.00 35,195.00 100.00 0.00 1,759.75
0004 Builders Risk, OCP, and Liability 70,461.00 70,461.00 0.00 0.00 70,461.00 100.00 0.00 3,523.05
Insurance
0005 Bond 110,390.00 110,390.00 0.00 0.00 110,390.00 100.00 0.00 5,519.50
0006 Mobilization @ .2% 34,499.00 34,499.00 0.00 0.00 34,499.00 100.00 0.00 1,724.95
0007 Final Cleaning 39,365.00 0.00 0.00 0.00 0.00 0.00 39,365.00 0.00
0008 Punch list 10,550.00 0.00 0.00 0.00 0.00 0.00 10,550.00 0.00
0009 DIVISION 01 - GENERAL
REQUIREMENTS
0010 12100 Allowances
0011 Rug Allowance 15,000.00 0.00 0.00 0.00 0.00 0.00 15,000.00 0.00
0012 13100 Project Management and
Coordination
0013 Project Management / Jobsite 223,867.00 111,936.00 13,992.00 0.00 125,928.00 56.25 97,939.00 6,296.40
Supervision (16 = draws)
0015 015000 Temporary Facilities and
Controls
0016 Jobsite Sanitary and Drinking 9,537.00 4,784.00 598.00 0.00 5,382.00 56.43 4,155.00 269.10
Water Facilities (16 = draws)
0017 Jobsite Communication (16 = 1,941.00 968.00 121.00 0.00 1,089.00 56.11 852.00 54.45
draws)
0018 General Duty Equipment and 96,369.00 48,184.00 6,023.00 0.00 54,207.00 56.25 42,162.00 2,710.35
Operators (16 = draws)
0019 Fuel (16 = draws) 26,803.00 13,400.00 1,675.00 0.00 15,075.00 56.24 11,728.00 753.75
0020 Temporary Utilities (16 = draws) 38,974.00 19,488.00 2,436.00 0.00 21,924.00 56.25 17,050.00 1,096.20
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-10
Application Date:  05/24/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  05/24/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0021 017419 Construction Waste
Management and Disposal
0022 Jobsite Cleanup / misc labor (16 123,593.00 61,792.00 7,724.00 0.00 69,516.00 56.25 54,077.00 3,475.80
= draws)
0023 Waste Disposal (16 = draws) 55,599.00 27,800.00 3,475.00 0.00 31,275.00 56.25 24,324.00 1,563.75
0024 17839 Project Record 10,550.00 0.00 0.00 0.00 0.00 0.00 10,550.00 0.00
Documents
0025 DIVISION 03 - CONCRETE
0026 31000 Concrete Forming and
Accessories
0027 Excavate, form footings 15,086.00 12,868.00 0.00 0.00 12,868.00 85.30 2,218.00 643.40
0028 Excavate, Form perimeter grade 25,357.00 25,357.00 0.00 0.00 25,357.00 100.00 0.00 1,267.85
beam
0029 Excavate form elevator pit 1 9,864.00 9,864.00 0.00 0.00 9,864.00 100.00 0.00 493.20
0030 Excavate form elevator pit 2 9,864.00 9,864.00 0.00 0.00 9,864.00 100.00 0.00 493.20
0031 Form / prep slab on grade 10,676.00 10,676.00 0.00 0.00 10,676.00 100.00 0.00 533.80
0032 Form/ prep 2nd floor slab 10,676.00 10,676.00 0.00 0.00 10,676.00 100.00 0.00 533.80
0033 Form / prep 3rd floor slab 10,676.00 0.00 10,676.00 0.00 10,676.00 100.00 0.00 533.80
0034 Form / prep 4th floor slab 10,676.00 0.00 10,676.00 0.00 10,676.00 100.00 0.00 533.80
0035 Excavate, form, dumpster / 11,605.00 0.00 0.00 0.00 0.00 0.00 11,605.00 0.00
generator pad
0036 32000 Concrete Reinforcing
0037 Reinforcing material shop drwgs 5,232.00 5,232.00 0.00 0.00 5,232.00 100.00 0.00 261.60
0038 Reinforcing material 49,593.00 49,593.00 0.00 0.00 49,593.00 100.00 0.00 2,479.65
0039 Fee on Reinforcing material 2,728.00 2,728.00 0.00 0.00 2,728.00 100.00 0.00 136.40
0040 Labor for reinforcing footings 2,901.00 2,610.00 0.00 0.00 2,610.00 89.97 291.00 130.50
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-10
Application Date:  05/24/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  05/24/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0041 Labor for reinforcing grade 6,382.00 6,382.00 0.00 0.00 6,382.00 100.00 0.00 319.10
beams
0042 Labor for reinforcing elevator pit 3,858.00 3,858.00 0.00 0.00 3,858.00 100.00 0.00 192.90
1
0043 Labor for reinforcing elevator pit 3,858.00 3,858.00 0.00 0.00 3,858.00 100.00 0.00 192.90
2
0044 Labor for wire mesh slab on 2,262.00 2,262.00 0.00 0.00 2,262.00 100.00 0.00 113.10
grade
0045 Labor for wire mesh 2nd floor 2,262.00 2,262.00 0.00 0.00 2,262.00 100.00 0.00 113.10
0046 Labor for wire mesh 3rd floor 2,262.00 0.00 2,262.00 0.00 2,262.00 100.00 0.00 113.10
0047 Labor for wire mesh 4th floor 2,262.00 0.00 2,262.00 0.00 2,262.00 100.00 0.00 113.10
0048 Labor for reinforcing @ dumpster 3,481.00 0.00 0.00 0.00 0.00 0.00 3,481.00 0.00
/ generator pad
0049 33000 Cast-In-Place Concrete
0050 Concrete material @ foundation, 221,418.00 130,916.00 45,547.50 0.00 176,463.50 79.70 44,954.50 8,823.18
upper floors and dumpster gen
pad
0051 Fee on Concrete material 12,178.00 7,203.00 2,506.57 0.00 9,709.57 79.73 2,468.43 485.48
0052 Place and finish footings and 7,543.00 7,543.00 0.00 0.00 7,543.00 100.00 0.00 377.15
grade beams
0053 Place & finish elevator pit 1 3,713.00 3,713.00 0.00 0.00 3,713.00 100.00 0.00 185.65
0054 Place & finish elevator pit 2 3,713.00 3,713.00 0.00 0.00 3,713.00 100.00 0.00 185.65
0055 Place & finish slab on grade 19,612.00 19,612.00 0.00 0.00 19,612.00 100.00 0.00 980.60
0056 Place and finish 2nd floor 19,612.00 19,612.00 0.00 0.00 19,612.00 100.00 0.00 980.60
0057 Place and finish 3rd floor 19,612.00 0.00 19,612.00 0.00 19,612.00 100.00 0.00 980.60
0058 Place and finish 4th floor 19,612.00 0.00 0.00 0.00 0.00 0.00 19,612.00 0.00
0059 Place and finish dumpster / 3,481.00 0.00 0.00 0.00 0.00 0.00 3,481.00 0.00

generator pad
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-10
Application Date:  05/24/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To: 05/24/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) 0]

ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH

APPLIC. STORED AND STORED (C-G)

(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0060 34500 Precast Architectural
Concrete
0061 Precast Concrete Material 1,723,553.00 1,406,662.45 150,034.93 0.00 1,556,697.38  90.32 166,855.62 77,834.88
0062 Fee on Precast Concrete 94,795.00 77,397.45 8,256.77 0.00 85,654.22 90.36 9,140.78 4,282.71
Material

0063 Precast Erector Mobilization 23,790.00 0.00 0.00 0.00 0.00 0.00 23,790.00 0.00
0064 Precast Erection North Elevation 35,003.00 0.00 0.00 0.00 0.00 0.00 35,003.00 0.00
0065 Precast Erection South Elevation 39,549.00 0.00 0.00 0.00 0.00 0.00 39,549.00 0.00
0066 Precast Erection East Elevation 69,779.00 0.00 0.00 0.00 0.00 0.00 69,779.00 0.00
0067 Precast Erection West Elevation 69,779.00 0.00 0.00 0.00 0.00 0.00 69,779.00 0.00
0068 36200 Non-Shrink Grouting
0069 Grout column bases 10,128.00 0.00 9,128.00 0.00 9,128.00 90.13 1,000.00 456.40
0070 DIVISION 04 - MASONRY
0071 42000 Unit Masonry
0072 Brick materials 16,000.00 0.00 0.00 0.00 0.00 0.00 16,000.00 0.00
0073 Fee on Brick Materials 880.00 0.00 0.00 0.00 0.00 0.00 880.00 0.00
0074 Brick labor 35,870.00 0.00 0.00 0.00 0.00 0.00 35,870.00 0.00
0075 42200 Concrete Unit Masonry
0076 CMU materials 22,000.00 0.00 0.00 0.00 0.00 0.00 22,000.00 0.00
0077 Fee on CMU Materials 1,210.00 0.00 0.00 0.00 0.00 0.00 1,210.00 0.00
0078 CMU Labor 51,695.00 0.00 0.00 0.00 0.00 0.00 51,695.00 0.00
0079 DIVISION 05 - METALS
0080 51200 Structural Steel Framing
0081 Structural Steel Material 896,268.00 896,268.00 0.00 0.00 896,268.00 100.00 0.00 44,813.40
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-10
Application Date:  05/24/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  05/24/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0082 Fee on Structural Steel 49,295.00 49,295.00 0.00 0.00 49,295.00 100.00 0.00 2,464.75
0083 Steel Erector Mobilization 52,626.00 52,626.00 0.00 0.00 52,626.00 100.00 0.00 2,631.30
0084 Erect Columns 12,449.00 5,800.00 5,649.00 0.00 11,449.00 91.97 1,000.00 572.45
0085 Erect Beams 2nd floor 104,085.00 104,085.00 0.00 0.00 104,085.00 100.00 0.00 5,204.25
0086 Erect Beams 3rd floor 104,085.00 104,085.00 0.00 0.00 104,085.00 100.00 0.00 5,204.25
0087 Erect Beams 4th floor 104,085.00 0.00 104,085.00 0.00 104,085.00 100.00 0.00 5,204.25
0088 Erect Beams Roof 100,570.00 0.00 98,570.00 0.00 98,570.00 98.01 2,000.00 4,928.50
0089 Erect Misc bracing, bridging, 1,740.00 0.00 1,740.00 0.00 1,740.00 100.00 0.00 87.00
kickers, etc... 1st floor
0090 Erect Misc bracing, bridging, 2,901.00 0.00 800.00 0.00 800.00 27.58 2,101.00 40.00
kickers, etc... 2nd floor
0091 Erect Misc bracing, bridging, 2,901.00 0.00 800.00 0.00 800.00 27.58 2,101.00 40.00
kickers, etc... 3rd floor
0092 Erect Misc bracing, bridging, 2,901.00 0.00 0.00 0.00 0.00 0.00 2,901.00 0.00
kickers, etc... 4th floor
0093 Erect Misc bracing, bridging, 2,901.00 0.00 0.00 0.00 0.00 0.00 2,901.00 0.00
kickers, etc... Roof
0094 52100 Steel Joist Framing
0095 Joist Materials 75,000.00 75,000.00 0.00 0.00 75,000.00 100.00 0.00 3,750.00
0096 Fee on Joist Material 4,125.00 4,125.00 0.00 0.00 4,125.00 100.00 0.00 206.25
0097 Joist Erection @ drive thru 1,055.00 0.00 0.00 0.00 0.00 0.00 1,055.00 0.00
0098 Joist Erection @ roof 3,693.00 0.00 1,500.00 0.00 1,500.00 40.62 2,193.00 75.00
0099 53100 Steel Decking
0100 Deck material 32,070.00 32,070.00 0.00 0.00 32,070.00 100.00 0.00 1,603.50
0101 Fee on Deck Material 1,672.00 1,672.00 0.00 0.00 1,672.00 100.00 0.00 83.60
0102 Erect Deck 2nd floor 10,550.00 10,550.00 0.00 0.00 10,550.00 100.00 0.00 527.50
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-10
Application Date:  05/24/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  05/24/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0103 Erect Deck 3rd floor 10,550.00 8,550.00 2,000.00 0.00 10,550.00 100.00 0.00 527.50
0104 Erect Deck 4th floor 10,550.00 0.00 7,550.00 0.00 7,550.00 71.56 3,000.00 377.50
0105 Erect Deck Roof 10,550.00 0.00 0.00 0.00 0.00 0.00 10,550.00 0.00
0106 54000 Cold-Formed Exterior
Steel Stud Framing
0107 55000 Metal Fabrications
0108 Install lavatory vanity supports 2,076.00 0.00 0.00 0.00 0.00 0.00 2,076.00 0.00
0109 Install bollards 7,271.00 0.00 0.00 0.00 0.00 0.00 7,271.00 0.00
0110 Install Ladders 2,227.00 0.00 0.00 0.00 0.00 0.00 2,227.00 0.00
0111 SS plate at monumental stair 8,406.00 0.00 0.00 0.00 0.00 0.00 8,406.00 0.00
balcony rail
0112 55113 Metal Pan Stairs
0113 Stair 1 material 15,000.00 15,000.00 0.00 0.00 15,000.00 100.00 0.00 750.00
0114 Stair 2 material 15,000.00 15,000.00 0.00 0.00 15,000.00 100.00 0.00 750.00
0115 Fee on stair material 1,650.00 1,650.00 0.00 0.00 1,650.00 100.00 0.00 82.50
0116 Erect Stair 1 4,748.00 2,500.00 0.00 0.00 2,500.00 52.65 2,248.00 125.00
0117 Erect Stair 2 4,748.00 0.00 0.00 0.00 0.00 0.00 4,748.00 0.00
0118 55213 Pipe and Tube Railings
0119 Pipe rail install 6,330.00 0.00 1,500.00 0.00 1,500.00 23.70 4,830.00 75.00
0120 57100 Decorative Metal Stairs
0121 Monumental Stair material 56,100.00 0.00 0.00 0.00 0.00 0.00 56,100.00 0.00
0122 Fee on Monumental stair 3,086.00 0.00 0.00 0.00 0.00 0.00 3,086.00 0.00
material
0123 Erect Monumental Stair 2,638.00 0.00 0.00 0.00 0.00 0.00 2,638.00 0.00
0124 Stainless Handrail material 34,491.00 0.00 0.00 0.00 0.00 0.00 34,491.00 0.00
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-10
Application Date:  05/24/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  05/24/2020
Architect's Project No.:
(A) (B) (C) (D) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0125 Fee on stainless handrail 1,897.00 0.00 0.00 0.00 0.00 0.00 1,897.00 0.00
material
0126 Stainless Handrail labor 8,883.00 0.00 0.00 0.00 0.00 0.00 8,883.00 0.00
0127 Quartz tread material 16,587.00 0.00 0.00 0.00 0.00 0.00 16,587.00 0.00
0128 Fee on Quartz tread material 612.00 0.00 0.00 0.00 0.00 0.00 612.00 0.00
0129 Quartz tread labor 7,689.00 0.00 0.00 0.00 0.00 0.00 7,689.00 0.00
0130 57313 Glazed Decorative Metal
Railings
0131 Balcony railing materials 56,667.00 0.00 0.00 0.00 0.00 0.00 56,667.00 0.00
0132 Fee on Balcony railing material 3,117.00 0.00 0.00 0.00 0.00 0.00 3,117.00 0.00
0133 Balcony railing labor 10,960.00 0.00 0.00 0.00 0.00 0.00 10,960.00 0.00
0134 57500 Decorative Formed Metal 603.00 0.00 0.00 0.00 0.00 0.00 603.00 0.00
0135 Aluminum Trellis material 181,214.00 10,725.00 0.00 0.00 10,725.00 5.92 170,489.00 536.25
0136 Fee on Aluminum Trellis material 9,967.00 590.00 0.00 0.00 590.00 5.92 9,377.00 29.50
0137 Aluminum Trellis Labor 52,552.00 0.00 0.00 0.00 0.00 0.00 52,552.00 0.00
0138 Aluminum Trellis Equipment 46,420.00 0.00 0.00 0.00 0.00 0.00 46,420.00 0.00
0139 Trellis embeds 3,165.00 0.00 0.00 0.00 0.00 0.00 3,165.00 0.00
0140 DIVISION 06 - WOOD, PLASTICS,
AND COMPOSITES
0141 61000 Rough Carpentry
0142 Misc interior wood blocking 3,803.00 0.00 0.00 0.00 0.00 0.00 3,803.00 0.00
0143 Roof blocking 5,053.00 0.00 0.00 0.00 0.00 0.00 5,053.00 0.00
0144 Window blocking 19,654.00 0.00 0.00 0.00 0.00 0.00 19,654.00 0.00
0145 62023 Interior Finish Carpentry

incls 64113, 64116, 64216,
64800
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-10
Application Date:  05/24/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To: 05/24/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ----------! WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
0146 Admin/ Submittals 17,497.00 0.00 0.00 0.00 0.00 0.00 17,497.00 0.00
0147 1004, 1005, 204, 2005, 3004, 5,855.00 0.00 0.00 0.00 0.00 0.00 5,855.00 0.00
3005,4004,
0148 4117 ,4118 , 4120, 4122 6,293.00 0.00 0.00 0.00 0.00 0.00 6,293.00 0.00
0149 1413A, 4131A 2,026.00 0.00 0.00 0.00 0.00 0.00 2,026.00 0.00
0150 Exec Lounge 4202 11,025.00 0.00 0.00 0.00 0.00 0.00 11,025.00 0.00
0151 Board Room 4103 3,524.00 0.00 0.00 0.00 0.00 0.00 3,524.00 0.00
0152 Board Room 4103 Wall Panels 29,857.00 0.00 0.00 0.00 0.00 0.00 29,857.00 0.00
0153 Community 4210, 11,12 6,098.00 0.00 0.00 0.00 0.00 0.00 6,098.00 0.00
0154 Lobby 1012 5,592.00 0.00 0.00 0.00 0.00 0.00 5,592.00 0.00
0155 Lobby Reception 4002, 3020, 25,004.00 0.00 0.00 0.00 0.00 0.00 25,004.00 0.00
4003
0156 Small Conf 4143 16,616.00 0.00 0.00 0.00 0.00 0.00 16,616.00 0.00
0157 Copy 4135 4,051.00 0.00 0.00 0.00 0.00 0.00 4,051.00 0.00
0158 Work 4153 1,173.00 0.00 0.00 0.00 0.00 0.00 1,173.00 0.00
0159 Private Dining 4203 6,594.00 0.00 0.00 0.00 0.00 0.00 6,594.00 0.00
0160 Lobby Wall Panels 1012 21,469.00 0.00 0.00 0.00 0.00 0.00 21,469.00 0.00
0161 Maternity 3305B 1,319.00 0.00 0.00 0.00 0.00 0.00 1,319.00 0.00
0162 Work 3305 2,901.00 0.00 0.00 0.00 0.00 0.00 2,901.00 0.00
0163 Elevator Lobby 2001,3001 40,301.00 0.00 0.00 0.00 0.00 0.00 40,301.00 0.00
0164 Work 3109 15,350.00 0.00 0.00 0.00 0.00 0.00 15,350.00 0.00
0165 Break 3023 8,319.00 0.00 0.00 0.00 0.00 0.00 8,319.00 0.00
0166 Marketing Work 3403 10,365.00 0.00 0.00 0.00 0.00 0.00 10,365.00 0.00
0167 Marketing Collab 3400 31,930.00 0.00 0.00 0.00 0.00 0.00 31,930.00 0.00
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-10
Application Date:  05/24/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To: 05/24/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ----------! WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0168 Credit Work 3203 10,534.00 0.00 0.00 0.00 0.00 0.00 10,534.00 0.00
0169 Coffee 3342 2,506.00 0.00 0.00 0.00 0.00 0.00 2,506.00 0.00
0170 Lounge 1260 2,949.00 0.00 0.00 0.00 0.00 0.00 2,949.00 0.00
0171 Drive Thru Teller 1253 1,757.00 0.00 0.00 0.00 0.00 0.00 1,757.00 0.00
0172 Refreshment 1250 644.00 0.00 0.00 0.00 0.00 0.00 644.00 0.00
0173 Work Space 1256 3,017.00 0.00 0.00 0.00 0.00 0.00 3,017.00 0.00
0174 Teller 1253 17,830.00 0.00 0.00 0.00 0.00 0.00 17,830.00 0.00
0175 Reception 1201/1206 16,479.00 0.00 0.00 0.00 0.00 0.00 16,479.00 0.00
0176 Work 1208 965.00 0.00 0.00 0.00 0.00 0.00 965.00 0.00
0177 Teller Screen 21,707.00 0.00 0.00 0.00 0.00 0.00 21,707.00 0.00
0178 Conf 1203 965.00 0.00 0.00 0.00 0.00 0.00 965.00 0.00
0179 Mail 4135 6,821.00 0.00 0.00 0.00 0.00 0.00 6,821.00 0.00
0180 Beverage 4013 2,057.00 0.00 0.00 0.00 0.00 0.00 2,057.00 0.00
0181 Typ North Closets 3 ea 1,398.00 0.00 0.00 0.00 0.00 0.00 1,398.00 0.00
0182 Typ East Closets 7 ea 4,141.00 0.00 0.00 0.00 0.00 0.00 4,141.00 0.00
0183 Exec Asst Closet 2 ea 2,110.00 0.00 0.00 0.00 0.00 0.00 2,110.00 0.00
0184 Marketing Closets 2 ea 1,635.00 0.00 0.00 0.00 0.00 0.00 1,635.00 0.00
0185 Finish of Wood Cabinets 8,482.00 0.00 0.00 0.00 0.00 0.00 8,482.00 0.00
0186 Wood Base, Jambs, stops and 57,076.00 0.00 0.00 0.00 0.00 0.00 57,076.00 0.00
trim
0187 DIVISION 07 - THERMAL AND
MOISTURE PROTECTION
0188 71113 Bituminous Damp
proofing
0189 Elevator pit waterproofing 10,550.00 0.00 10,550.00 0.00 10,550.00 100.00 0.00 527.50
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Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-10
Application Date:  05/24/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To: 05/24/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) 0]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
0190 Foundation Perimeter 2,321.00 0.00 0.00 0.00 0.00 0.00 2,321.00 0.00
waterproofing
0191 72100 Thermal Insulation
0192 Spray applied cellulose 11,750.00 0.00 0.00 0.00 0.00 0.00 11,750.00 0.00
insulation material 1st flr
0193 Spray applied cellulose 11,750.00 0.00 0.00 0.00 0.00 0.00 11,750.00 0.00
insulation material 2nd fir
0194 Spray applied cellulose 11,750.00 0.00 0.00 0.00 0.00 0.00 11,750.00 0.00
insulation material 3rd flr
0195 Spray applied cellulose 11,750.00 0.00 0.00 0.00 0.00 0.00 11,750.00 0.00
insulation material 4th fir
0196 Spray applied cellulose 11,750.00 0.00 0.00 0.00 0.00 0.00 11,750.00 0.00
insulation material roof
0197 Spray applied cellulose 11,750.00 0.00 0.00 0.00 0.00 0.00 11,750.00 0.00
insulation installation 1st fir
0198 Spray applied cellulose 11,750.00 0.00 0.00 0.00 0.00 0.00 11,750.00 0.00
insulation installation 2nd flr
0199 Spray applied cellulose 11,750.00 0.00 0.00 0.00 0.00 0.00 11,750.00 0.00
insulation installation 3rd fIr
0200 Spray applied cellulose 11,750.00 0.00 0.00 0.00 0.00 0.00 11,750.00 0.00
insulation installation 4th flr
0201 Spray applied cellulose 11,750.00 0.00 0.00 0.00 0.00 0.00 11,750.00 0.00
insulation installation roof
0202 74213.23 Metal Composite
Material Wall Panels
0203 Composite wall panel materials 61,259.00 0.00 0.00 0.00 0.00 0.00 61,259.00 0.00
0204 Fee on Composite wall panel 3,194.00 0.00 0.00 0.00 0.00 0.00 3,194.00 0.00
material
0205 Composite wall panel 16,845.00 0.00 0.00 0.00 0.00 0.00 16,845.00 0.00
installation east elevation
0206 Composite wall panel 16,845.00 0.00 0.00 0.00 0.00 0.00 16,845.00 0.00

installation west elevation
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Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-10
Application Date:  05/24/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  05/24/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0207 75423 Thermoplastic Polyolefin
(TPO) Roofing
0208 Roofing Sub Mobilization 2,532.00 0.00 0.00 0.00 0.00 0.00 2,532.00 0.00
0209 Equipment 12,238.00 0.00 0.00 0.00 0.00 0.00 12,238.00 0.00
0210 Rigid insulation material 70,500.00 0.00 0.00 0.00 0.00 0.00 70,500.00 0.00
021 TPO material 24,000.00 0.00 0.00 0.00 0.00 0.00 24,000.00 0.00
0212 Fee on Roofing material 5,198.00 0.00 0.00 0.00 0.00 0.00 5,198.00 0.00
0213 Roof install at drive thru 6,485.00 0.00 0.00 0.00 0.00 0.00 6,485.00 0.00
0214 Roof install low roof under 7,512.00 0.00 0.00 0.00 0.00 0.00 7,512.00 0.00
pavers
0215 Roof install high roof 87,915.00 0.00 0.00 0.00 0.00 0.00 87,915.00 0.00
0216 76200 Sheet Metal Flashing and
Trim
0217 Sheet metal material 7,500.00 0.00 0.00 0.00 0.00 0.00 7,500.00 0.00
0218 Fee on Sheet Metal Material 412.00 0.00 0.00 0.00 0.00 0.00 412.00 0.00
0219 77200 Roof Accessories
0220 Roof hatch material 2,400.00 0.00 0.00 0.00 0.00 0.00 2,400.00 0.00
0221 Fee on roof hatch material 132.00 0.00 0.00 0.00 0.00 0.00 132.00 0.00
0222 78100 Applied Fireproofing
0223 Applied fireproofing material 1st 18,897.00 0.00 18,897.00 0.00 18,897.00 100.00 0.00 944.85
flr
0224 Applied fireproofing material 2nd 18,897.00 0.00 18,897.00 0.00 18,897.00 100.00 0.00 944.85
flr
0225 Applied fireproofing material 3rd 18,897.00 0.00 0.00 0.00 0.00 0.00 18,897.00 0.00
flr
0226 Applied fireproofing material 4th 18,897.00 0.00 0.00 0.00 0.00 0.00 18,897.00 0.00

flr
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-10
Application Date: 05/24/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  05/24/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0227 Applied fireproofing material roof 18,897.00 0.00 0.00 0.00 0.00 0.00 18,897.00 0.00
0228 Applied fireproofing labor 1st flr 18,897.00 0.00 4,000.00 0.00 4,000.00 21.17 14,897.00 200.00
0229 Applied fireproofing labor 2nd flr 18,897.00 0.00 0.00 0.00 0.00 0.00 18,897.00 0.00
0230 Applied fireproofing labor 3rd flr 18,897.00 0.00 0.00 0.00 0.00 0.00 18,897.00 0.00
0231 Applied fireproofing labor 4th fir 18,897.00 0.00 0.00 0.00 0.00 0.00 18,897.00 0.00
0232 Applied fireproofing labor roof 18,897.00 0.00 0.00 0.00 0.00 0.00 18,897.00 0.00
0233 78413 Penetration Fire stopping 7,000.00 0.00 0.00 0.00 0.00 0.00 7,000.00 0.00
0234 78446 Fire-Resistive Joint 5,500.00 0.00 0.00 0.00 0.00 0.00 5,500.00 0.00
Systems
0235 79200 Joint Sealants
0236 Precast joint sealants north elev 6,383.00 0.00 0.00 0.00 0.00 0.00 6,383.00 0.00
0237 Precast joint sealants south elev 6,383.00 0.00 0.00 0.00 0.00 0.00 6,383.00 0.00
0238 Precast joint sealants east elev 12,766.00 0.00 0.00 0.00 0.00 0.00 12,766.00 0.00
0239 Precast joint sealants west elev 12,766.00 0.00 0.00 0.00 0.00 0.00 12,766.00 0.00
0240 Site concrete joints 3,693.00 0.00 0.00 0.00 0.00 0.00 3,693.00 0.00
0241 Acoustical sealants at 7,913.00 0.00 0.00 0.00 0.00 0.00 7,913.00 0.00
penetrations
0242 DIVISION 08 - OPENINGS
0243 81113 Hollow Metal Doors and
Frames
0244 Hollow metal materials 8,026.00 0.00 0.00 0.00 0.00 0.00 8,026.00 0.00
0245 Fee on Hollow metal material 441.00 0.00 0.00 0.00 0.00 0.00 441.00 0.00
0246 Hollow metal frame install 3,028.00 0.00 0.00 0.00 0.00 0.00 3,028.00 0.00
0247 81216 Aluminum Frames w/
84113
0248 81416 Flush Wood Doors
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Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-10
Application Date:  05/24/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  05/24/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0249 Wood Door material 105,197.00 0.00 0.00 0.00 0.00 0.00 105,197.00 0.00
0250 Fee on wood door material 5,786.00 0.00 0.00 0.00 0.00 0.00 5,786.00 0.00
0251 Wood Door labor 1st flr incs 6,693.00 0.00 0.00 0.00 0.00 0.00 6,693.00 0.00
hardware
0252 Wood Door labor 2nd flr incs 2,953.00 0.00 0.00 0.00 0.00 0.00 2,953.00 0.00
hardware
0253 Wood Door labor 3rd flr incs 15,356.00 0.00 0.00 0.00 0.00 0.00 15,356.00 0.00
hardware
0254 Wood Door labor 4th flr incs 5,709.00 0.00 0.00 0.00 0.00 0.00 5,709.00 0.00
hardware
0255 87100 Door Hardware
0256 Door Hardware material 114,993.00 0.00 0.00 0.00 0.00 0.00 114,993.00 0.00
0257 Fee on Door hardware material 6,325.00 0.00 0.00 0.00 0.00 0.00 6,325.00 0.00
0258 Door hardware labor is with
doors
0259 Install Electric Hardware 58,290.00 0.00 0.00 0.00 0.00 0.00 58,290.00 0.00
0260 84113 Aluminum Framed
Entrances and Storefronts
0261 Aluminum Entrances and 244,703.00 0.00 18,830.00 0.00 18,830.00 7.70 225,873.00 941.50
storefront material
0262 Fee on aluminum entrances and 13,459.00 0.00 1,036.25 0.00 1,036.25 7.70 12,422.75 51.81
storefronts
0263 Fabrication labor 28,200.00 0.00 0.00 0.00 0.00 0.00 28,200.00 0.00
0264 Storefront frame installation 12,900.00 0.00 0.00 0.00 0.00 0.00 12,900.00 0.00
labor East Elev
0265 Storefront frame installation 12,900.00 0.00 0.00 0.00 0.00 0.00 12,900.00 0.00
labor West Elev
0266 Storefront frame installation 16,000.00 0.00 0.00 0.00 0.00 0.00 16,000.00 0.00
labor North Elev
0267 Storefront frame installation 16,000.00 0.00 0.00 0.00 0.00 0.00 16,000.00 0.00

labor South Elev

PAGE 14 OF 31



Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-10
Application Date:  05/24/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  05/24/2020
Architect's Project No.:
(A) (B) (C) (D) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0268 Aluminum Entrances prep and 18,400.00 0.00 0.00 0.00 0.00 0.00 18,400.00 0.00
installation
0269 F4 door frame installation 17,600.00 0.00 0.00 0.00 0.00 0.00 17,600.00 0.00
0270 84226 All-Glass Entrances
0271 All glass doors and hardware 79,167.00 0.00 0.00 0.00 0.00  0.00 79,167.00 0.00
0272 Fee on All Glass doors and 4,354.00 0.00 0.00 0.00 0.00 0.00 4,354.00 0.00
hardware
0273 All glass door installation 22,366.00 0.00 0.00 0.00 0.00 0.00 22,366.00 0.00
0274 84413 Glazed Aluminum Curtain
Walls
0275 Aluminum Stock lengths 106,425.00 0.00 0.00 0.00 0.00 0.00 106,425.00 0.00
0276 Fee on Glazed alum curtain wall 5,853.00 0.00 0.00 0.00 0.00 0.00 5,853.00 0.00
materials
0277 Curtainwall installation East Elev 24,800.00 0.00 0.00 0.00 0.00 0.00 24,800.00 0.00
0278 Curtainwall installation West 24,800.00 0.00 0.00 0.00 0.00 0.00 24,800.00 0.00
Elev
0279 Curtainwall installation North 35,000.00 0.00 0.00 0.00 0.00 0.00 35,000.00 0.00
Elev
0280 Curtainwall installation South 35,000.00 0.00 0.00 0.00 0.00 0.00 35,000.00 0.00
Elev
0281 88000 Glazing
0282 Glazing materials 311,587.00 0.00 0.00 0.00 0.00 0.00 311,587.00 0.00
0283 Fee on Glazing materials 17,137.00 0.00 0.00 0.00 0.00 0.00 17,137.00 0.00
0284 Glazing installation labor East 9,500.00 0.00 0.00 0.00 0.00 0.00 9,500.00 0.00
Elev
0285 Glazing installation labor West 9,500.00 0.00 0.00 0.00 0.00 0.00 9,500.00 0.00
Elev
0286 Glazing installation labor North 11,980.00 0.00 0.00 0.00 0.00 0.00 11,980.00 0.00

Elev
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Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-10
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Use Column | on Contracts where variable retainage for line items may apply. Period To:  05/24/2020
Architect's Project No.:
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APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
0287 Glazing installation labor South 11,980.00 0.00 0.00 0.00 0.00 0.00 11,980.00 0.00
Elev
0288 88300 Mirrors
0289 Mirrors materials 9,468.00 0.00 0.00 0.00 0.00 0.00 9,468.00 0.00
0290 Fee on Mirrors 521.00 0.00 0.00 0.00 0.00 0.00 521.00 0.00
0291 Mirror install 2,638.00 0.00 0.00 0.00 0.00 0.00 2,638.00 0.00
0292 83313 Coiling Counter Shutters 15,247.00 0.00 0.00 0.00 0.00 0.00 15,247.00 0.00
0293 DIVISION 09 - FINISHES
0294 92216 Non-Structural Metal
Framing
0295 Drywall sub mobilization 18,463.00 0.00 2,750.00 0.00 2,750.00 14.89 15,713.00 137.50
0296 Metal stud materials 141,954.00 0.00 4,968.00 0.00 4,968.00 3.50 136,986.00 248.40
0297 Fee on metal stud material 7,807.00 0.00 273.39 0.00 273.39 3.50 7,533.61 13.67
0298 Batt insulation materials 90,250.00 0.00 0.00 0.00 0.00 0.00 90,250.00 0.00
0299 Fee on insulation material 4,964.00 0.00 0.00 0.00 0.00 0.00 4,964.00 0.00
0300 Perimeter Metal Stud Labor 1st 14,582.00 0.00 4,000.00 0.00 4,000.00 27.43 10,582.00 200.00
flr
0301 Perimeter Metal Stud Labor 2nd 11,916.00 0.00 0.00 0.00 0.00 0.00 11,916.00 0.00
flr
0302 Perimeter Metal Stud Labor 3rd 11,916.00 0.00 0.00 0.00 0.00 0.00 11,916.00 0.00
flr
0303 Perimeter Metal Stud Labor 4th 11,916.00 0.00 0.00 0.00 0.00 0.00 11,916.00 0.00
flr
0304 Interior Metal Stud Labor 1st flr 23,489.00 0.00 4,270.00 0.00 4,270.00 18.18 19,219.00 213.50
0305 Interior Metal Stud Labor 2nd flr 11,744.00 0.00 0.00 0.00 0.00 0.00 11,744.00 0.00
0306 Interior Metal Stud Labor 3rd fIr 41,105.00 0.00 0.00 0.00 0.00 0.00 41,105.00 0.00
0307 Interior Metal Stud Labor 4th fIr 41,105.00 0.00 0.00 0.00 0.00 0.00 41,105.00 0.00
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Application Date:  05/24/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  05/24/2020
Architect's Project No.:
(A) (B) (C) (D) (F) (G) (H) U]

ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH

APPLIC. STORED AND STORED (C-G)

(D+E) (NOT IN TO DATE
D OR E) (D+E+F)

0308 Batt insulation labor 20,500.00 0.00 0.00 0.00 0.00 0.00 20,500.00 0.00
0309 92400 Cement Plastering 20,206.00 0.00 0.00 0.00 0.00 0.00 20,206.00 0.00
0310 92900 Gypsum Board
0311 Gyp BD materials 199,530.00 0.00 0.00 0.00 0.00 0.00 199,530.00 0.00
0312 Fee on Gyp BD materials 10,974.00 0.00 0.00 0.00 0.00 0.00 10,974.00 0.00
0313 Gyp Bd Labor 1st fIr 40,631.00 0.00 0.00 0.00 0.00 0.00 40,631.00 0.00
0314 Gyp Bd Labor 2nd flr 25,856.00 0.00 0.00 0.00 0.00 0.00 25,856.00 0.00
0315 Gyp Bd Labor 3rd fir 62,793.00 0.00 0.00 0.00 0.00 0.00 62,793.00 0.00
0316 Gyp Bd Labor 4th flr 62,793.00 0.00 0.00 0.00 0.00 0.00 62,793.00 0.00
0317 93000 Tiling
0318 Ceramic Materials 186,090.00 0.00 0.00 0.00 0.00 0.00 186,090.00 0.00
0319 Fee on Gyp BD materials 10,235.00 0.00 0.00 0.00 0.00 0.00 10,235.00 0.00
0320 Ceramic Labor 1st flr 93,209.00 0.00 0.00 0.00 0.00 0.00 93,209.00 0.00
0321 Ceramic Labor 2nd flr 9,200.00 0.00 0.00 0.00 0.00 0.00 9,200.00 0.00
0322 Ceramic Labor 3rd flr 33,971.00 0.00 0.00 0.00 0.00 0.00 33,971.00 0.00
0323 Ceramic Labor 4th fIr 61,507.00 0.00 0.00 0.00 0.00 0.00 61,507.00 0.00
0324 95123 Acoustical Tile Ceilings
0325 Acoustical Grid material 26,580.00 0.00 0.00 0.00 0.00 0.00 26,580.00 0.00
0326 Acoustical Tile material 121,150.00 0.00 0.00 0.00 0.00 0.00 121,150.00 0.00
0327 Wood Ceiling material 104,912.00 0.00 0.00 0.00 0.00 0.00 104,912.00 0.00
0328 Fee on Acoustical materials 13,895.00 0.00 0.00 0.00 0.00 0.00 13,895.00 0.00
0329 Acoustical Grid labor 17,500.00 0.00 0.00 0.00 0.00 0.00 17,500.00 0.00
0330 Acoustical Tile labor 9,759.00 0.00 0.00 0.00 0.00 0.00 9,759.00 0.00
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-10
Application Date: 05/24/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  05/24/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]

ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH

APPLIC. STORED AND STORED (C-G)

(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0331 Wood Ceiling labor 4,750.00 0.00 0.00 0.00 0.00 0.00 4,750.00 0.00
0332 96400 Wood Flooring
0333 Wood Flooring materials 7,800.00 0.00 0.00 0.00 0.00 0.00 7,800.00 0.00
0334 Fee on Wood Flooring materials 429.00 0.00 0.00 0.00 0.00 0.00 429.00 0.00
0335 Wood Flooring labor 4,431.00 0.00 0.00 0.00 0.00 0.00 4,431.00 0.00
0336 96513 Resilient Base and
Accessories w/ 96519

0337 96519 Resilient Tile Flooring
0338 Resilient materials 5,470.00 0.00 0.00 0.00 0.00 0.00 5,470.00 0.00
0339 Fee on Resilient materials 301.00 0.00 0.00 0.00 0.00 0.00 301.00 0.00
0340 Resilient Labor 1st fr 1,102.00 0.00 0.00 0.00 0.00 0.00 1,102.00 0.00
0341 Resilient Labor 2nd fIr 2,310.00 0.00 0.00 0.00 0.00 0.00 2,310.00 0.00
0342 Resilient Labor 3rd flr 3,023.00 0.00 0.00 0.00 0.00 0.00 3,023.00 0.00
0343 Resilient Labor 4th fIr 1,867.00 0.00 0.00 0.00 0.00 0.00 1,867.00 0.00
0344 96813 Tile Carpeting
0345 Carpet Materials 142,690.00 0.00 0.00 0.00 0.00 0.00 142,690.00 0.00
0346 Fee on Carpet materials 7,848.00 0.00 0.00 0.00 0.00 0.00 7,848.00 0.00
0347 Carpet Labor 1st fir 2,701.00 0.00 0.00 0.00 0.00 0.00 2,701.00 0.00
0348 Carpet Labor 2nd fir 6,372.00 0.00 0.00 0.00 0.00 0.00 6,372.00 0.00
0349 Carpet Labor 3rd fIr 23,664.00 0.00 0.00 0.00 0.00 0.00 23,664.00 0.00
0350 Carpet Labor 4th fir 17,942.00 0.00 0.00 0.00 0.00 0.00 17,942.00 0.00
0351 97200 Wall Coverings
0352 Wall Covering Material 103,508.00 0.00 0.00 0.00 0.00 0.00 103,508.00 0.00
0353 Fee on Wall Covering materials 5,693.00 0.00 0.00 0.00 0.00 0.00 5,693.00 0.00
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-10
Application Date:  05/24/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  05/24/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]

ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH

APPLIC. STORED AND STORED (C-G)

(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
0354 Wall Covering Labor 50,000.00 0.00 0.00 0.00 0.00 0.00 50,000.00 0.00
0355 96723 Resinous Flooring 9,891.00 0.00 0.00 0.00 0.00 0.00 9,891.00 0.00
0356 98433 Sound-Absorbing Wall
Units
0357 Acoustical wall panel material 35,170.00 0.00 0.00 0.00 0.00 0.00 35,170.00 0.00
0358 Fee on Acoustical wall panel 1,934.00 0.00 0.00 0.00 0.00 0.00 1,934.00 0.00
materials

0359 Acoustical wall panel labor 8,427.00 0.00 0.00 0.00 0.00 0.00 8,427.00 0.00
0360 99123 Painting
0361 Tape Float and Finish 1st fir 27,500.00 0.00 0.00 0.00 0.00 0.00 27,500.00 0.00
0362 Tape Float and Finish 2nd flr 17,500.00 0.00 0.00 0.00 0.00 0.00 17,500.00 0.00
0363 Tape Float and Finish 3rd fir 42,500.00 0.00 0.00 0.00 0.00 0.00 42,500.00 0.00
0364 Tape Float and Finish 4th fir 42,500.00 0.00 0.00 0.00 0.00 0.00 42,500.00 0.00
0365 Prime paint 1st fIr 10,419.00 0.00 0.00 0.00 0.00 0.00 10,419.00 0.00
0366 Prime paint 2nd fIr 6,630.00 0.00 0.00 0.00 0.00 0.00 6,630.00 0.00
0367 Prime paint 3rd flr 16,100.00 0.00 0.00 0.00 0.00 0.00 16,100.00 0.00
0368 Prime paint 4th flr 16,100.00 0.00 0.00 0.00 0.00 0.00 16,100.00 0.00
0369 Finish Paint 1st fir 18,340.00 0.00 0.00 0.00 0.00 0.00 18,340.00 0.00
0370 Finish Paint 2nd flr 11,670.00 0.00 0.00 0.00 0.00 0.00 11,670.00 0.00
0371 Finish Paint 3rd fIr 28,300.00 0.00 0.00 0.00 0.00 0.00 28,300.00 0.00
0372 Finish Paint 4th flr 28,300.00 0.00 0.00 0.00 0.00 0.00 28,300.00 0.00
0373 Paint CMU 4,785.00 0.00 0.00 0.00 0.00 0.00 4,785.00 0.00
0374 DIVISION 10 - SPECIALTIES
0375 101423 Panel Signage

PAGE 19 OF 31



Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-10
Application Date: 05/24/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  05/24/2020
Architect's Project No.:
(A) (B) (C) (D) (F) (G) (H) 0]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0376 Signage 6,388.00 0.00 0.00 0.00 0.00 0.00 6,388.00 0.00
0377 Fee on Signage 351.00 0.00 0.00 0.00 0.00 0.00 351.00 0.00
0378 102239 Folding Panel Partitions 63,300.00 0.00 0.00 0.00 0.00 0.00 63,300.00 0.00
0379 102600 Wall and Door Protection 3,300.00 0.00 0.00 0.00 0.00 0.00 3,300.00 0.00
0380 Wall protection material 24,045.00 0.00 0.00 0.00 0.00 0.00 24,045.00 0.00
0381 Fee on Wall Protection materials 1,322.00 0.00 0.00 0.00 0.00 0.00 1,322.00 0.00
0382 Wall protection labor 5,275.00 0.00 0.00 0.00 0.00 0.00 5,275.00 0.00
0383 102800 Toilet, Bath, and Laundry 275.00 0.00 0.00 0.00 0.00 0.00 275.00 0.00
Accessories
0384 Toilet Accessory material 25,750.00 0.00 0.00 0.00 0.00 0.00 25,750.00 0.00
0385 Fee on Toilet Accessory 1,416.00 0.00 0.00 0.00 0.00 0.00 1,416.00 0.00
materials
0386 Toilet Accessory labor 3,393.00 0.00 0.00 0.00 0.00 0.00 3,393.00 0.00
0387 104413 Fire Protection Cabinets
w/ fire extinguishers
0388 Fire Ext and cabinets material 2,269.00 0.00 0.00 0.00 0.00 0.00 2,269.00 0.00
0389 Fee on Fire Extinguisher 125.00 0.00 0.00 0.00 0.00 0.00 125.00 0.00
materials
0390 Fire Ext and cabinets labor 574.00 0.00 0.00 0.00 0.00 0.00 574.00 0.00
0391 105500 Postal Specialties
0392 Mailbox material 6,984.00 0.00 0.00 0.00 0.00 0.00 6,984.00 0.00
0393 Fee on Mailbox materials 384.00 0.00 0.00 0.00 0.00 0.00 384.00 0.00
0394 Mailbox labor 791.00 0.00 0.00 0.00 0.00 0.00 791.00 0.00
0395 107500 Flagpoles
0396 Flagpole material 1,888.00 0.00 0.00 0.00 0.00 0.00 1,888.00 0.00
0397 Fee on Mailbox materials 104.00 0.00 0.00 0.00 0.00 0.00 104.00 0.00
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-10
Application Date:  05/24/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  05/24/2020
Architect's Project No.:
(A) (B) (C) (D) (F) (G) (H) 0]

ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH

APPLIC. STORED AND STORED (C-G)

(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0398 Flagpole labor 528.00 0.00 0.00 0.00 0.00 0.00 528.00 0.00
0399 DIVISION 11 - EQUIPMENT
0400 113100 Residential Appliances
0401 Ice Cuber with Bin 1,270.00 0.00 0.00 0.00 0.00 0.00 1,270.00 0.00
0402 All-Refrigerator 930.00 0.00 0.00 0.00 0.00 0.00 930.00 0.00
0403 Under counter Refrigerator 1,935.00 0.00 0.00 0.00 0.00 0.00 1,935.00 0.00
0404 Microwave Oven 1,000.00 0.00 0.00 0.00 0.00 0.00 1,000.00 0.00
0405 Fee on Residential Appliances 282.00 0.00 0.00 0.00 0.00 0.00 282.00 0.00
0406 114000 Food Service Equipment
0407 Drop-In Sink 377.00 0.00 0.00 0.00 0.00 0.00 377.00 0.00
0408 Reach-In Refrigerator 3,799.00 0.00 0.00 0.00 0.00 0.00 3,799.00 0.00
0409 Proofer Cabinet, Mobile 2,743.00 0.00 0.00 0.00 0.00 0.00 2,743.00 0.00
0410 Convection Oven, Electric 1,471.00 0.00 0.00 0.00 0.00 0.00 1,471.00 0.00
0411 Reach-In Under counter Freezer 3,747.00 0.00 0.00 0.00 0.00 0.00 3,747.00 0.00
0412 Commercial Waste Container 86.00 0.00 0.00 0.00 0.00 0.00 86.00 0.00
0413 Dishwasher, Under counter 5,425.00 0.00 0.00 0.00 0.00 0.00 5,425.00 0.00
0414 Custom Stainless Steel 3,590.00 0.00 0.00 0.00 0.00 0.00 3,590.00 0.00
3-Compartment Corner Sink

0415 Wall / Splash Mount Faucet 101.00 0.00 0.00 0.00 0.00 0.00 101.00 0.00
0416 Pre-Rinse Faucet Assembly 307.00 0.00 0.00 0.00 0.00 0.00 307.00 0.00
0417 Smart Wall Shelving 256.00 0.00 0.00 0.00 0.00 0.00 256.00 0.00
0418 Disposer 1,770.00 0.00 0.00 0.00 0.00 0.00 1,770.00 0.00
0419 Bussing Utility Transport Cart, 303.00 0.00 0.00 0.00 0.00 0.00 303.00 0.00

Plastic
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Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-10
Application Date:  05/24/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To: 05/24/2020
Architect's Project No.:
(A) (B) (C) (D) (F) (G) (H) 0]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0420 Hand Sink 154.00 0.00 0.00 0.00 0.00 0.00 154.00 0.00
0421 Mop Sink Cabinet 3,883.00 0.00 0.00 0.00 0.00 0.00 3,883.00 0.00
0422 Ice Cuber 3,951.00 0.00 0.00 0.00 0.00 0.00 3,951.00 0.00
0423 Custom Stainless Steel Work 926.00 0.00 0.00 0.00 0.00 0.00 926.00 0.00
Table
0424 Custom Stainless Steel Counter 7,762.00 0.00 0.00 0.00 0.00 0.00 7,762.00 0.00
w/ Overshelf
0425 Installation 3,349.00 0.00 0.00 0.00 0.00 0.00 3,349.00 0.00
0426 Fee on Food Service Equipment 2,420.00 0.00 0.00 0.00 0.00 0.00 2,420.00 0.00
0427 DIVISION 12 - FURNISHINGS
0428 122413 Roller Window Shades
0429 Roller shade material 107,790.00 0.00 0.00 0.00 0.00 0.00 107,790.00 0.00
0430 Fee on Roller Shade materials 5,928.00 0.00 0.00 0.00 0.00 0.00 5,928.00 0.00
0431 Roller shade labor 23,054.00 0.00 0.00 0.00 0.00 0.00 23,054.00 0.00
0432 DIVISION 14 - CONVEYING
EQUIPMENT
0433 142400 Hydraulic Elevators
0434 Elevator 1
0435 Preproduction / engineering DUE 93,672.00 93,672.00 0.00 0.00 93,672.00 100.00 0.00 4,683.60
UPON ORDER PLACEMENT
0436 Jack Hole 18,735.00 18,735.00 0.00 0.00 18,735.00 100.00 0.00 936.75
0437 Material 28,102.00 0.00 0.00 0.00 0.00 0.00 28,102.00 0.00
0438 Labor 46,836.00 0.00 0.00 0.00 0.00 0.00 46,836.00 0.00
0439 Elevator 2
0440 Preproduction / engineering - 93,672.00 93,672.00 0.00 0.00 93,672.00 100.00 0.00 4,683.60

DUE UPON ORDER
PLACEMENT
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Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-10
Application Date:  05/24/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  05/24/2020
Architect's Project No.:
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(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
0441 Jack Hole 18,735.00 18,735.00 0.00 0.00 18,735.00 100.00 0.00 936.75
0442 Material 28,102.00 0.00 0.00 0.00 0.00 0.00 28,102.00 0.00
0443 Labor 46,836.00 0.00 0.00 0.00 0.00 0.00 46,836.00 0.00
0444 Elevator 3
0445 Preproduction / engineering - 69,892.00 69,892.00 0.00 0.00 69,892.00 100.00 0.00 3,494.60
DUE UPON ORDER
PLACEMENT
0446 Jack Hole 13,978.00 13,978.00 0.00 0.00 13,978.00 100.00 0.00 698.90
0447 Material 20,967.00 0.00 0.00 0.00 0.00 0.00 20,967.00 0.00
0448 Labor 34,947.00 0.00 0.00 0.00 0.00 0.00 34,947.00 0.00
0449 DIVISION 21-FIRE
SUPPRESSION
0450 211313 Fire Protection 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
0451 Engineering / Shop Drwgs 4,009.00 4,009.00 0.00 0.00 4,009.00 100.00 0.00 200.45
0452 Material riser and standpipe 10,812.00 0.00 6,189.88 0.00 6,189.88 57.25 4,622.12 309.49
0453 Fire Sprinkler material 1st floor 17,148.00 17,148.00 0.00 0.00 17,148.00 100.00 0.00 857.40
0454 Fire Sprinkler material 2nd floor 8,625.00 234.12 4,991.79 0.00 5,225.91 60.59 3,399.09 261.30
0455 Fire Sprinkler material 3rd floor 18,066.00 0.00 0.00 0.00 0.00 0.00 18,066.00 0.00
0456 Fire Sprinkler material 4th floor 18,089.00 0.00 0.00 0.00 0.00 0.00 18,089.00 0.00
0457 Labor riser and standpipe 9,495.00 0.00 0.00 0.00 0.00 0.00 9,495.00 0.00
0458 Fire Sprinkler labor 1st fir 23,210.00 0.00 0.00 0.00 0.00 0.00 23,210.00 0.00
0459 Fire Sprinkler labor 2nd flr 18,990.00 0.00 0.00 0.00 0.00 0.00 18,990.00 0.00
0460 Fire Sprinkler labor 3rd flr 23,210.00 0.00 0.00 0.00 0.00 0.00 23,210.00 0.00
0461 Fire Sprinkler labor 4th flr 23,210.00 0.00 0.00 0.00 0.00 0.00 23,210.00 0.00
0462 Final Testing / Commissioning 1,583.00 0.00 0.00 0.00 0.00 0.00 1,583.00 0.00
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Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-10
Application Date:  05/24/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  05/24/2020
Architect's Project No.:
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ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
0463 DIVISION 22 - PLUMBING
0464 Plumbing sub mobilization 10,324.00 10,324.00 0.00 0.00 10,324.00 100.00 0.00 516.20
0465 Plumbing General Conditions 14,676.00 5,870.40 0.00 0.00 5,870.40 40.00 8,805.60 293.52
0466 Underground Sewer material 9,680.00 9,680.00 0.00 0.00 9,680.00 100.00 0.00 484.00
0467 Underground Sewer labor 30,320.00 30,320.00 0.00 0.00 30,320.00 100.00 0.00 1,516.00
0468 Above Grade Sewer and Vent 53,185.00 0.00 53,185.00 0.00 53,185.00 100.00 0.00 2,659.25
material
0469 Above Grade Sewer and Vent 71,815.00 0.00 28,726.00 0.00 28,726.00 40.00 43,089.00 1,436.30
labor
0470 Underground Storm Drainage 4,500.00 4,500.00 0.00 0.00 4,500.00 100.00 0.00 225.00
0471 Above Grade Storm Drainage 36,300.00 0.00 36,300.00 0.00 36,300.00 100.00 0.00 1,815.00
material
0472 Above Grade Storm Drainage 29,950.00 0.00 11,381.00 0.00 11,381.00  38.00 18,569.00 569.05
labor
0473 Domestic Water Piping material 49,515.00 6,436.95 3,961.20 0.00 10,398.15  21.00 39,116.85 519.92
0474 Domestic Water Piping labor 50,985.00 5,098.50 4,588.65 0.00 9,687.15 19.00 41,297.85 484.35
0475 Plumbing Fixtures material 79,241.00 3,169.64 3,962.05 0.00 7,131.69 9.00 72,109.31 356.58
0476 Fee on plumbing Fixture material 4,359.00 113.75 104.20 0.00 217.95 5.00 4,141.05 10.90
0477 Plumbing Fixtures labor 36,393.00 1,819.65 0.00 0.00 1,819.65 5.00 34,573.35 90.98
0478 Insulation 35,000.00 0.00 0.00 0.00 0.00 0.00 35,000.00 0.00
0479 DIVISION 23 - HEATING,
VENTILATING AND AIR
CONDITIONING
0480 HVAC Sub Mobilization 14,221.00 14,221.00 0.00 0.00 14,221.00 100.00 0.00 711.05
0481 Preconstruction / submittals 19,518.00 4,279.00 15,239.00 0.00 19,518.00 100.00 0.00 975.90
0482 Water source heat pumps 398,000.00 0.00 10,212.00 0.00 10,212.00 2.57 387,788.00 510.60

material
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(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0483 Fee on Water Source heat pump 21,890.00 0.00 561.98 0.00 561.98 2.57 21,328.02 28.10
material
0484 Water source heat pumps labor 37,136.00 0.00 2,260.00 0.00 2,260.00 6.09 34,876.00 113.00
0485 Cooling Tower material 127,000.00 0.00 0.00 0.00 0.00 0.00 127,000.00 0.00
0486 Fee on Cooling Tower material 6,985.00 0.00 0.00 0.00 0.00 0.00 6,985.00 0.00
0487 Cooling Tower labor 4,220.00 0.00 0.00 0.00 0.00 0.00 4,220.00 0.00
0488 Pumps / Accessories material 17,800.00 0.00 0.00 0.00 0.00 0.00 17,800.00 0.00
0489 Fee on pumps material 979.00 0.00 0.00 0.00 0.00 0.00 979.00 0.00
0490 Pumps / Accessories labor 5,064.00 0.00 0.00 0.00 0.00 0.00 5,064.00 0.00
0491 Geo Thermal Piping material 156,140.00 11,360.00 124,040.00 0.00 135,400.00 86.72 20,740.00 6,770.00
0492 Geo Thermal Piping labor 151,920.00 15,120.00 4,920.00 0.00 20,040.00 13.19 131,880.00 1,002.00
0493 ERV material 36,700.00 0.00 36,700.00 0.00 36,700.00 100.00 0.00 1,835.00
0494 Fee on ERV material 2,019.00 0.00 2,019.00 0.00 2,019.00 100.00 0.00 100.95
0495 ERV labor 3,587.00 0.00 672.00 0.00 672.00 18.73 2,915.00 33.60
0496 Grilles / Registers / Diffusers 50,640.00 0.00 0.00 0.00 0.00 0.00 50,640.00 0.00
material
0497 Grilles / Registers / Diffusers 29,540.00 6,350.00 0.00 0.00 6,350.00 21.50 23,190.00 317.50
labor
0498 Ductwork material 91,785.00 0.00 24,130.00 0.00 24,130.00 26.29 67,655.00 1,206.50
0499 Ductwork labor 97,609.00 1,360.00 4,080.00 0.00 5,440.00 5.57 92,169.00 272.00
0500 Insulation 43,888.00 0.00 0.00 0.00 0.00 0.00 43,888.00 0.00
0501 Controls Engineering and Parts 24,265.00 0.00 0.00 0.00 0.00 0.00 24,265.00 0.00
0502 Controls Labor / Installation 16,880.00 0.00 0.00 0.00 0.00 0.00 16,880.00 0.00
0503 Start Up 29,540.00 0.00 1,400.00 0.00 1,400.00 4.74 28,140.00 70.00
0504 Test and Balance 34,815.00 0.00 0.00 0.00 0.00 0.00 34,815.00 0.00
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-10
Application Date:  05/24/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  05/24/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]

ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH

APPLIC. STORED AND STORED (C-G)

(D+E) (NOT IN TO DATE
D OR E) (D+E+F)

0505 DIVISION 26 - ELECTRICAL
0506 Electrical mobilization 15,116.00 15,116.00 0.00 0.00 15,116.00 100.00 0.00 755.80
0507 Electrical General Conditions 12,884.00 5,000.00 500.00 0.00 5,500.00 42.69 7,384.00 275.00
0508 Branch Conduit - Material 57,000.00 3,000.00 0.00 0.00 3,000.00 5.26 54,000.00 150.00
0509 Branch Conduit - Labor 237,563.00 5,000.00 0.00 0.00 5,000.00 2.10 232,563.00 250.00
0510 Branch Wire - Material 24,000.00 5,000.00 0.00 0.00 5,000.00 20.83 19,000.00 250.00
0511 Branch Wire - Labor 42,000.00 0.00 0.00 0.00 0.00 0.00 42,000.00 0.00
0512 Feeder Conduit - Material 24,329.00 18,400.00 0.00 0.00 18,400.00 75.63 5,929.00 920.00
0513 Feeder Conduit - Labor 40,000.00 14,000.00 0.00 0.00 14,000.00 35.00 26,000.00 700.00
0514 Feeder Wire - Material 68,400.00 0.00 0.00 0.00 0.00 0.00 68,400.00 0.00
0515 Feeder Wire - Labor 29,000.00 0.00 0.00 0.00 0.00 0.00 29,000.00 0.00
0516 Switchgear material 62,495.00 0.00 20,482.00 0.00 20,482.00 32.77 42,013.00 1,024.10
0517 Fee on Switchgear material 3,437.00 0.00 1,024.00 0.00 1,024.00 29.79 2,413.00 51.20
0518 Switchgear Installation 36,309.00 0.00 0.00 0.00 0.00 0.00 36,309.00 0.00
0519 Lighting Fixtures material 394,375.00 0.00 0.00 0.00 0.00 0.00 394,375.00 0.00
0520 Fee on Lighting fixtures 21,690.00 0.00 0.00 0.00 0.00 0.00 21,690.00 0.00
0521 Fixture Installation 103,367.00 0.00 0.00 0.00 0.00 0.00 103,367.00 0.00
0522 Lighting Controls material 14,546.00 0.00 0.00 0.00 0.00 0.00 14,546.00 0.00
0523 Wiring Devices 23,648.00 0.00 0.00 0.00 0.00 0.00 23,648.00 0.00
0524 Grounding 6,000.00 3,000.00 0.00 0.00 3,000.00 50.00 3,000.00 150.00
0525 Temporary Power 20,000.00 10,000.00 1,000.00 0.00 11,000.00 55.00 9,000.00 550.00
0526 Generator Material 211,785.00 0.00 0.00 0.00 0.00 0.00 211,785.00 0.00
0527 Fee on Generator 11,648.00 0.00 0.00 0.00 0.00 0.00 11,648.00 0.00
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-10
Application Date:  05/24/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To: 05/24/2020
Architect's Project No.:
(A) (B) (C) (D) (F) (G) (H) 0]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0528 Generator Installation 22,707.00 0.00 0.00 0.00 0.00 0.00 22,707.00 0.00
0529 DIVISION 28 - ELECTRONIC
SAFETY AND SECURITY
0530 283100 Fire Alarm System
0531 Fire Alarm materials 15,509.00 0.00 0.00 0.00 0.00 0.00 15,509.00 0.00
0532 Fire Alarm Installation 15,408.00 0.00 0.00 0.00 0.00 0.00 15,408.00 0.00
0533 DIVISION 31 - EARTHWORK
0534 312000 Earthmoving
0535 Remove excess limestone in 2,949.00 0.00 0.00 0.00 0.00 0.00 2,949.00 0.00
place by site contract
0536 Fine grade and backfill curbs 14,945.00 0.00 0.00 0.00 0.00 0.00 14,945.00 0.00
0537 312318 Earthwork for Structures
0538 Remove piling spoils 10,404.00 10,404.00 0.00 0.00 10,404.00 100.00 0.00 520.20
0539 Remove foundation spoils 14,355.00 14,355.00 0.00 0.00 14,355.00 100.00 0.00 717.75
0540 Granular fill slab drainage layer 20,370.00 20,370.00 0.00 0.00 20,370.00 100.00 0.00 1,018.50
0541 312513 Erosion Control
0542 Erosion Control Maintenance 10,785.00 1,400.00 0.00 0.00 1,400.00 12.98 9,385.00 70.00
and SWPP Reports (16 = draws)
0543 313116 Termite Control 2,191.00 0.00 0.00 0.00 0.00 0.00 2,191.00 0.00
0544 313421 Aggregate Pier Soil
Reinforcement
0545 Engineering and shop drwgs 8,124.00 8,124.00 0.00 0.00 8,124.00 100.00 0.00 406.20
0546 Aggregate pier sub mobilization 21,100.00 21,100.00 0.00 0.00 21,100.00 100.00 0.00 1,055.00
0547 Test pile 15,825.00 15,825.00 0.00 0.00 15,825.00 100.00 0.00 791.25
0548 Aggregate pier materials 18,093.00 18,093.00 0.00 0.00 18,093.00 100.00 0.00 904.65
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-10
Application Date:  05/24/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  05/24/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) G) (H) (1)
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0549 Aggregate pier labor and 39,193.00 39,193.00 0.00 0.00 39,193.00 100.00 0.00 1,959.65
equipment
0550 DIVISION 32 - EXTERIOR
IMPROVEMENTS
0551 321216 Bituminous Plant Mix
(Hot Mix) Base
0552 Asphalt milling at existing inlets 5,275.00 0.00 0.00 0.00 0.00 0.00 5,275.00 0.00
0553 Asphalt base at curbs 18,990.00 0.00 0.00 0.00 0.00 0.00 18,990.00 0.00
0554 321217 Asphaltic Concrete
Surface Course
0555 Asphalt surface 115,839.00 0.00 0.00 0.00 0.00 0.00 115,839.00 0.00
0556 321313 Concrete Paving
0557 Reinforcing steel labor @ paving 9,642.00 0.00 0.00 0.00 0.00 0.00 9,642.00 0.00
0558 Concrete forming @ paving 22,800.00 0.00 0.00 0.00 0.00 0.00 22,800.00 0.00
0559 Concrete material @ paving 69,930.00 0.00 0.00 0.00 0.00 0.00 69,930.00 0.00
0560 Fee on Paving concrete material 4,070.00 0.00 0.00 0.00 0.00 0.00 4,070.00 0.00
0561 Concrete place and finish @ 16,500.00 0.00 0.00 0.00 0.00 0.00 16,500.00 0.00
paving
0562 321314 Concrete Curb and
Gutter
0563 Concrete material @ Curb and 21,924.00 0.00 0.00 0.00 0.00 0.00 21,924.00 0.00
Gutter
0564 Fee on Curb Concrete materials 1,276.00 0.00 0.00 0.00 0.00 0.00 1,276.00 0.00
0565 Place and finish curb and gutter 29,000.00 0.00 0.00 0.00 0.00 0.00 29,000.00 0.00
0566 321315 Concrete Sidewalks
0567 Concrete material @ sidewalks 9,597.00 0.00 0.00 0.00 0.00 0.00 9,597.00 0.00
0568 Fee on Sidewalk Concrete 558.00 0.00 0.00 0.00 0.00 0.00 558.00 0.00

materials

PAGE 28 OF 31



Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-10
Application Date:  05/24/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  05/24/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0569 Concrete Form, place and finish 23,063.00 0.00 0.00 0.00 0.00 0.00 23,063.00 0.00
@ sidewalks
0570 321723 Pavement Marking 4,050.00 0.00 0.00 0.00 0.00 0.00 4,050.00 0.00
0571 323119 Decorative Metal Fences
and Gates
0572 Gate material 36,363.00 0.00 0.00 0.00 0.00 0.00 36,363.00 0.00
0573 Fee on Gate material 1,818.00 0.00 0.00 0.00 0.00 0.00 1,818.00 0.00
0574 Gate install 6,407.00 0.00 0.00 0.00 0.00 0.00 6,407.00 0.00
0575 328206 Pedestal Paver System
0576 Paver material 18,000.00 0.00 0.00 0.00 0.00 0.00 18,000.00 0.00
0577 Fee on Paver material 990.00 0.00 0.00 0.00 0.00 0.00 990.00 0.00
0578 Paver install 7,000.00 0.00 0.00 0.00 0.00 0.00 7,000.00 0.00
0579 329219 Seeding 5,000.00 0.00 0.00 0.00 0.00 0.00 5,000.00 0.00
10000 Owner Purchase Offsets
10001 Owner PO 00001 Harris Rebar -49,593.00 -49,593.00 0.00 0.00 -49,593.00 100.00 0.00 -2,479.65
10002 Owner PO 00002 Jackson Ready -269,000.00 -130,916.00 -45,547.50 0.00 -176,463.50 65.60 -92,536.50 -8,823.18
Mix
10003 Owner PO 00005 Jackson -1,722,553.00 -1,406,659.45 -150,034.93 0.00 -1,556,694.38  90.37 -165,858.62 -77,834.73
Precast
10004 Owner PO 00004 Jefcoat Fence -36,363.00 0.00 0.00 0.00 0.00 0.00 -36,363.00 0.00
10005 Owner PO 00007 Old South Brick -18,000.00 0.00 0.00 0.00 0.00 0.00 -18,000.00 0.00
- Masonry Material
10006 Owner PO 00011 Slay Steel - -1,096,766.00 -1,033,338.00 -60,000.00 0.00 -1,093,338.00 99.69 -3,428.00 -54,666.90
Structural Steel
10007 Owner PO 00012 Stone Source - -61,820.00 0.00 0.00 0.00 0.00 0.00 -61,820.00 0.00
Counter Tops
10008 Owner PO 00013 Southern Pipe -2,126.37 -2,124.38 0.00 0.00 -2,124.38  99.91 -1.99 -106.22

- Sewer Rough-In

PAGE 29 OF 31



Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-10
Application Date:  05/24/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  05/24/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
10009 Owner PO 00014 Ferguson - -66,482.00 -2,056.54 -4,480.00 0.00 -6,536.54 9.83 -59,945.46 -326.83
Plumbing Fixtures
10010 Owner PO 00015 Avallone - -14,452.00 0.00 0.00 0.00 0.00 0.00 -14,452.00 0.00
Coiling Counter Door
10011 Owner PO 00016 Avallone - -5,313.00 0.00 0.00 0.00 0.00 0.00 -5,313.00 0.00
Signage
10012 Owner PO 00017 Avallone - Fire -2,269.00 0.00 0.00 0.00 0.00 0.00 -2,269.00 0.00
Ext & Cabinets
10013 Owner PO 00018 West - Mail -3,950.00 0.00 0.00 0.00 0.00 0.00 -3,950.00 0.00
Boxes
10014 Owner PO 00019 Division 10 - -25,750.00 0.00 0.00 0.00 0.00 0.00 -25,750.00 0.00
Toilet Accessories
10015 Owner PO 00020 Division 10 - -1,950.00 0.00 0.00 0.00 0.00 0.00 -1,950.00 0.00
Flagpole
10016 Owner PO 00021 Hotel & -49,135.00 0.00 0.00 0.00 0.00 0.00 -49,135.00 0.00
Restaurant - Kitchen Equipment
10017 Owner PO 00023 McNeil Cabinet -350,735.00 0.00 0.00 0.00 0.00 0.00 -350,735.00 0.00
- Millwork
10018 Owner PO 00030 Chris Haynes - -396,680.30 0.00 -20,482.00 0.00 -20,482.00 5.16 -376,198.30 -1,024.10
Light Fixtures
10019 Owner PO 00031 Chris Haynes - -62,495.36 0.00 0.00 0.00 0.00 0.00 -62,495.36 0.00
Switch Gear
10020 Owner PO 00032 Chris Haynes - -14,546.32 0.00 0.00 0.00 0.00 0.00 -14,546.32 0.00
Light Controls
10021 OWNER PO 00043 AMERIPIPE -32,395.95 -17,382.12 -4,991.79 0.00 -22,373.91  69.06 -10,022.04 -1,118.70
SUPPLY
10022 OWNER PO 00044 BRENDLE -32,158.54 0.00 -6,189.88 0.00 -6,189.88 19.25 -25,968.66 -309.49
FIRE EQUIPMENT
10023 OWNER PO 00045 AVALLONE -107,790.00 0.00 0.00 0.00 0.00 0.00 -107,790.00 0.00
ARCHITECTURAL SP
10024 OWNER PO 00046 CUMMINS -211,785.00 0.00 0.00 0.00 0.00 0.00 -211,785.00 0.00
MID-SOUTH
10025 OWNER PO 00053 E. CORNELL -58,065.00 0.00 0.00 0.00 0.00 0.00 -58,065.00 0.00

MALONE
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-10
Application Date:  05/24/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To: 05/24/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) 0]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
10026 OWNER PO 00055 HYDRONIC -15,466.00 0.00 0.00 0.00 0.00 0.00 -15,466.00 0.00
TECHNOLOGY
10027 OWNER PO 00056 DELTA -105,555.00 0.00 0.00 0.00 0.00 0.00 -105,555.00 0.00
THERMAL SOLUTIONS
10028 OWNER PO 00057 WARD -95,412.00 0.00 -46,912.00 0.00 -46,912.00 49.17 -48,500.00 -2,345.60
MECHANICAL EQUIPMENT
10029 OWNER PO 00058 CLIMATE -220,088.28 0.00 0.00 0.00 0.00 0.00 -220,088.28 0.00
MASTER
10030 OWNER PO 00059 SPEC -106,400.00 0.00 0.00 0.00 0.00 0.00 -106,400.00 0.00
BUILDING MATERIALS
10031 Owner PO 00006 Adcamp- -94,808.00 0.00 0.00 0.00 0.00 0.00 -94,808.00 0.00
Asphalt
10032 Owner PO 00086-Southern -12,041.62 0.00 -11,987.72 0.00 -11,987.72  99.55 -53.90 -599.39
Pipe-Rough In
10033 Owner PO 00087 American -751,350.00 0.00 -18,830.00 0.00 -18,830.00 2.51 -732,520.00 -941.50
Glass-Curtain Wall/Glass
10034 Owner PO 00091 Acoustics, -719,546.00 0.00 -4,968.00 0.00 -4,968.00 0.69 -714,578.00 -248.40
LLC- Drywall/Ceilings
CLEAR 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Job Totals: 9,537,159.26 1,873,946.54 661,012.79 0.00 2,5634,959.33 26.58 7,002,199.93 126,747.97
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CHECK NO. 24

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
04/30/20 1 Owner Direct Purchase Mate 219048 18830.00 0.00 18830.00
|_Check Date | Control Number |
05/18/20 74 TOTALS FOR 0088 18830.00 0.00 18830.00
PAY Eighteen Thousand Eight Hundred Thirty Dollars and 00 cents
DATE CONTROL NO. AMOUNT
05/18/20 24 $718,830.00
AMERICAN GLASS COMPANY, INC.
P.O. BOX 2447
COLUMBUS MS 39704
PAID TO: AMERICAN GLASS COMPANY, INC,
P.O. BOX 2447
COLUMBUS MS 39704
CHECK NO. 24
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
04/30/20 1 Owner Direct Purchase Mate 219048 18830.00 0.00 18830.00
| Chegk Date | Control Number |
05/18/20 94 TOTALS FOR 0098 18830.00 0.00 18830.00
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CHECK NO. 25

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMCUNT
05/05/20 677872 219048 23368.50 0.00 23368.50
05/05/20 677988 219048 150.00 0.00 150.00
05/07/20 678191 219048 22029.00 0.00 22029.00
| _Check Date | Control Number |

05/18/20 25 TOTALS FOR 1125 45547.50 0.00 45547 50

PAY Forty-five Thousand Five Hundred Forty-seven Dollars and 50 cents

CONTROL NO. AMOQUNT

25 $45,547.50
DELTA INDUSTRIES
P.O. BOX 1292
JACKSON MS 39215-1292

PAID TO: DELTA INDUSTRIES
P.0. BOX 1292
JACKSON MS 39215-1292
CHECK NO. 25
DATE INVOICE DESCRIFTION JOB AMOUNT DEDUCTION  NET AMOUNT

05/05/20 677872 219048 23368.50 0.00 23368.50

05/05/20 677988 219048 150.00 0.00 150.00

05/07/20 678191 219048 22029.00 0.00 22029.00

| _Check Date | Controf Number |

05/18/20 25 TOTALS FOR 1125 45547.50 0.00 45547.50

"Yux




DELTA INVOICE

INDUSTRIES ( CUSTOMER NO. | DATE ] INVOICE NO. | PAGa
Peesi 013078 05/05/2020 677872 1
PHONE 601-354-3804

COMMUNITY BANK

C/0 FOUNTAIN CONSTRUCTION
P.0.BOX 10506

JACKSON, MS 39289-0506

A FINANCE CHARGE WILL BE IMPOSED ON PAST DUE ACCOUNTS. THE
FINANCE CHARGE IS COMPUTED BY A “PERIODIC RATE” OF 1% PER
MONTH, WHICH IS AN ANNUAL PERCENTAGE RATE OF 18%.

OATE JOB NUMBER - JOB LOCATION - ADDRESS UNIT Tax TOTAL
QUANTITY  [uNIT| DESCRIPTION PRICE
001001 COMMUNITY BANK HEADQUARTERS
PO NUMBER: 000002
05/05/20 173.00 CY 4000 20%ASH EXT LITEWT 1 134.500 0.00 23268.50
20.00 LD ENVIRONMENT FEE 5.000 0.00 100.00
TICKET DATEZ TOTALS: 0.00 23368.50

TICKETS: 001-621076 001-621080 001-621083 001-621086
001-621088 001-621090 001-621094 001-621096 001-621098
001-621101 001-621105 001-621108 001-621112 001-621115
001-621119 001-621127 001-621131 001-621177 001-621202
001-621251

JOB TOTALS 23368.50 0.00 23368.50

IF PAYMENT IS MADE BY 06/10/2020, DISCOUNT FOR INVOICE IS 232.78.

AMOUNT DUE 23368.50

Shs




DELTA INVOICE

INDUSTRIES ( CUSTOMER NO. DATE INVOICE NO. ’ PAGEW
morson i SEm 013078 05/05/2020 677988 ]
PHONE 801-354-3804

COMMUNITY BANK

C/0 FOUNTAIN CONSTRUCTION
P.O.BOX 10506

JACKSON, MS 39289-0506

A FINANCE CHARGE WILL BE IMPOSED ON PAST DUE ACCOUNTS. THE
FINANCE CHARGE IS COMPUTED BY A "PERIODIC RATE" OF Tw% PER
MONTH, WHICH IS AN ANNUAL PERCENTAGE RATE OF 18%.

~

JOB NUMBER - ATION -

(" DATE 0 BER - JOB LOCATION - ADDRESS UnT Tax TOTAL
QUANTITY  [unrT] DESCRIPTION

001001 COMMUNITY BANK HEADQUARTERS
PO NUMBER: 000002

05/05/20 1.00 CY 9 SK GROUT 25% ASH INT N 145.000 0.00 145.00
1.00 LD ENVIRONMENT FEE 5.000 0.00 5.00
TICKET DATE TOTRLS: 0.00 150.00
TICKETS: 001-621078
JOB TOTALS 150.00 0.00 15G.00

IF PAYMENT IS MADE BY 06/10/2020, DISCOUNT FOR INVOICE IS 1.45.

/D(V*

AMOUNT DUE 150.00

@/us



DELTA INVOICE

INDUSTRIES ( CUSTOMER NO. DATE | INVOICE NO. | PAGE w
ook 013078 05/07/2020 678191 1
PHONE 601-354-3804

COMMUNITY BANK

C/0 FOUNTAIN CONSTRUCTION
P.O.BOX 10506

JACKSON, MS 39289-0506

A FINANCE CHARGE WILL BE IMPOSED ON PAST DUE ACCOUNTS. THE
FINANCE CHARGE IS COMPUTED BY A "PERIQDIC RATE™ OF 1% PER
MONTH, WHICH 15 AN ANNUAL PERCENTAGE RATE OF 18%.

é JOB NUMBER - JOB LOCATION - ADDRESS UNIT

DATE TAX TOTAL
QUANTITY  [uniT] DESCRIPTION PRICE

001001 COMMUNITY BANK HEADQUARTERS
PO NUMBER: 000002

05/07/20 162.00 CY 4000 20%ASH EXT LITEWT 1 134.500 0.00 21789.00

12.00 LD ENVIRONMENT FEE 5.000 0.00 95.00

1.00 CY 9 SK GROUT 25% ASH INT N 145,000 0.00 145.00

TICKET DATE TOTALS: 0.00 22029.00
TICKETS: 001-622203 001-622205 001-622206 001-622207
G01-622209 001-622210 001-622211 001-622213 001-622215
001-622217 001-622220 001-622221 001-622222 001-622226
001-622228 001-622231 001-622235 001-622238 001-622241

JOB TOTALS 22029.00 0.00 22029.00

IF PAYMENT IS MADE BY 06/10/2020, DISCOUNT FOR INVOICE IS 219.43.

AT

AMOUNTDUE | 22029.00

T fus




CHECK NO. 26
AMOLUINT DEDUCTION  NET AMOUNT

04/27/20 5233-10 Struct. Steel Material 219048 60000.00 3000.00 57000.00
e CONTRACT PAYMENTS TO DATE 1022300.61
| —Check Date | Conirol Number |
05/18/20 26 TOTALS FOR 17410 60000.00 3000.00 57000.00
PAY Fifty-seven Thousand Dollars and 00 cents
DATE CONTROL NO. AMOUNT
05/18/20 26 $+57,000.00

SLAY STEEL, INC.
P.O. BOX 4009
MERIDIAN MS 39304-4009

PAID TO: SLAY STEEL, INC.
P.O. BOX 4008
MERIDIAN MS 39304-4009

CHECK NO. 26
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
04/27/20 5233-10 Struct. Steel Material 219048 60000.00 3000.00 57000.00
et CONTRACT PAYMENTS TO DATE 1022300.61
|__Check Date { Control Number |
05/18/20 6 TOTALS FOR 17410 60000.00 3000.00 57000.00

T/ g



INVOICE

Slay Steel, Inc.

Warehouse Sales and Structural Fabricators

6215 5th Street Invoice # ; 5233-10

P.O. Box 4009

Meridian, Ms. 39304 Date : 4.27.2020

Phone: (601) 483-3911

Fax: (601) 693-4336

Toll Free: 1-800-423-9383
Sold to : Fountain Construction Cust. # : PO# 000011

5655 Hwy.18 South

Jackson, MS. 39209 Terms : Net 30
Ship to : Community Bank Headquarters

140 East Metro Drive

Flowood, MS. 39232 Ship via : QT
Qty. Material Weight Price Amount
1 Lot Fabricated Steel

Seq. 2C (Columns & 4th Floor Mat'l.) $30,000.00

2 lL.oads

Seq. 3C {Columns & 4th Floor Mat'l.) $30,000.00

2 Loads

g_' 3" ¥ 7;52%; 5
ey ol &
§ ! . _ﬁ '
»E' e'ai“" b gj
i —
AIatr " ;-_.. %;\,
1 45'\
Subtotal $60,000.00
Total $60,000.00

Received the above goods in good condition

9 |47




CHECK NO. 27

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
05/11/20 4158719-00 Piping Material 219048 1434.17 0.00 1434.17
05/11/20 4158810-00 Piping Material 219048 10553.55 0.00 10553.55
| Check Date | Control Number |

05/18/20 27 TOTALS FOR 1800 11987.72 0.00 11987.72

PAY Eleven Thousand Nine Hundred Eighty-seven Doltars and 72 cents
DATE CONTROL NO, AMOUNT
05/18/20 27 $11,987.72
SOUTHERN PIPE & SUPPLY-JACKSON
P.O. BOX 54302
PEARL MS 39288
PAID TO: SOUTHERN PIPE & SUPPLY-JACKSON
P.Q. BOX 54302
PEARL MS 39288
CHECK NO. 27

DATE INVOICE DESCRIPTION JOB AMCUNT DEDUCTION  NET AMOUNT
05/11/20 4158719-00 Piping Material 219048 1434.17 0.00 1434.17
05/11/20 4158810-00 Piping Material 219048 10553.55 0.00 10553.55

| Check Date | Control Number |

05/18/20 57 TOTALS FOR 1800 11987.72 0.00 11987.72

he




SOUTHERN

Invoice

cust 14229%0
PIPE & SUPPLY ust #
SOUTHERN PIPE - JACKSON Invoice Date 05/11/20
102 HOLLOWAY BLVD Invoice % 4158719=-00
P.0O. BOX 54302-PEARL MS (39288
RICHLAND, MS 39218-9378 FO Date 05711720
. Purchase Order 86
Southern Pipe PBh#: [601)832=-2700 Placed By
T Tay Cert. DE-81059608
pPage # Page 1 of 3
BILL TO: At
COMMUNITY BANK ‘I"\ COMMUNITY BANK
140 EAST METRO PARKWAY Ci)\f;a 140 EAST METRO PARKWAY
COMMUNITY BANK HEADQTRS PROJ COMMUNITY BANK HEADQTRS PROJ
FLOWOGD, MS FLOWOOD, MS 39232-4400
SHIPFED DATE SHIPPED VIR TERMS INSTRUCTIONS
05/11/20 i0Prox,Net30
LINE aTy QTY oTY. T PRODUCT AND NET EXTENDED
e ORDERED B.O. 5RIEFED b DESCRIBTION PRICE EMOUNT !
1 120 G 120 FT PDWU 2.39000 286.80
6 PVC DWV PE PIPE Z20FT
2 200 0 200 FT PDWS 1.27000 254.00
4 PVC DWV PE PIPE Z20FT
3 100 0 100 FT PDWQ 0.%4000 94.00
3 PVC DWV PE PIPE 20FT
4 100 0 100 FT PDWN 0.48000 48.00
2 PVC DWV PE PIPE Z20FT
5 40 0 40 FT PDWL 0.34000 13.60
1-1/2 PVC DWV PE PIPE 20FT
3 10 0 iQ EA GRCLU 4.66000 46.60
GRINNELL 261 6" GALV EX PIPE RISER CLAMP(501)
7 10 0 i0 EA GRCLS 3.94000 39.440
GRINNELL 261 4™ GALV EX PIPE RISER CLAMP
8 30 Q 10 EA GRCLQ 2.37000 23.74
GRINNELL 261 3" GALV EX PIPE RISER CLAMP
9 15 0 15 EA GRCLN 1.42000 21.30
GRINNELL 261 2" GALV EX PIPE RISER CLAMP
10 10 0 9 EA DWCU 6.50000 58.50
6 PVC DWV COUPLING
11 i0 0] 10 EA DWCS 1.97000 19.70
4 PVC DWV COUPLING
12 5 0 5 EA DWCQ 1.16000 5.80
3 PVC DWV COUPLING
13 5 0 5 EA DWCHN 0.34000 1.70
2 PVC DWV COUPLING
14 2 0 2 EA QABLQT 15.41000 30.82

SEE TERME AHD CONDITICHZ AT WWW.SOUTHERNPIPE.COM

QT BLUE CEMENT 30894

Y /‘lf



SOUTHERN

Invoice

Cust # 14229%0
PIPE & SUPPLY e
SOUTHERN PIPE - JACKSCOHN Invoice Date a5/11/20
102 HOLLOWAY BLVD Invoice # 4158719-00
P.0. BOX 54302-PEARL MS (39288
RICHLAND, MS 39218-9378 FO Date S G
Purchase Order 86
Southern Pipe Ph#: {601)932-2700 Placed By
Tax Cert. DP-81059608
Page # Page 2 of 3
BILL TO
COMMUNITY BANK COMMUNITY BANK
140 EAST METRO PBRKWAY 140 EAST METRO PRARKWAY
COMMUNITY BANK HEADQTRS PROJ COMMUNITY BANK HEADQTRS PROJ
FLOWLRD, MS FLOWOOD, MS 39232-4400
SHIPPED DATE SHIPPED VIA TERMS INSTRUCTIONS
05/11/20 102rox,Net30
LINE QTY oOTY oTY, PRODUCT AND NET EXTENDED
NG, ORDERED B.0. SHIFPED Shban DESCRIPTION PRICE AMOUNT
15 2 0 2 EA ORPPQT 14.29000 28.58
QT PURPLE PRIMER/CLNR 30806
16 1 1] 1 En DWLSN 1.33000 1.33
2 PVC DWV HXH LONG SWEEP 1/4 BEND
17 1 0 1 EA DW4N 0.76000 0.76
2 PVC DWV HXH 1/8 BEND
i8 i 0 1 EA DW9S 4.71000 4.7
4 PVC DWV HXH 1/4 BEND
19 6 0 6 EA DWON 0.81000 4.86
2 PVC DWV HXH 1/4 BEND
20 2 0 2 EA DWCMBS 11.%2000 23.84
4 PVC DWV COMBINATION
21 2 0 2 EA DWCMBQ €.01000 12.02
3 PVC DWV COMBINATION
22 3 ] 3 EA DWCMBON 4.0%000 12.27
3¥3¥2 PVC DWV COMBINATION
23 1 0 1 E& DWYQN 3.22000 3.22
3X3X2 PVC DWV WYE
24 2 t] 2 EA DWCMBEN 2.72000 5.44
2 PVC DWV COMEINATION
25 8 4] 8 EA DWTU 25.44000 203,52
6 PVC DWV HXHXH SAN TEE
26 12 0 12 EA DWTS 6.41000 76.92
4 PVC DWV HXHXH SaAN TEE
27 5 0 5 EA DWTQ 3.50000 17.50
3 BVC DWV HXHXH SAN TEE
28 10 0 10 EA DWTN 1.33000 13.30

SEE TERME AHD CONDITIONS AT WWW.SOUTHERNMPIPE.COM

12 /yy



SOUTHERN

Invoice

P”:)E & SUPPLY CustI# 1422990
SOUTHERN PIPE - JACKSON Invoice Date 05/11/20
;Og HggiogﬁgogLVD " Invoice # 4158719-00
.0. -PEARL M5 (39288
RICHLAND, MS 39218-9378 FO Date SRl
Southern Pi Ph# 601)932-27 Furchase Order 86
L & (691)332-2300 Placed By
Tax Cert. DP-81059608
Page # Page 3 of 3
BILL TO:
COMMUNITY BANK COMMUNITY BANK
140 EAST METRO PARKWAY 140 EAST METRO PARKWAY
COMMUNITY BANK HEADQTRS PROJ
FLOWOOD, MS COMMUNITY BANK HEADQTRS PROJ
FLOWOOD, MS 39232-4400
SHIPPED DATE SHIPPED VIA TERMS INSTRUCTIONS i
05/11/20 10Prox,Net30
LIng oTY Tt oTY. Nt PRODUCT AND MET EATENDED
K, GRIZRED 8.0, SHIPPED * DESCRIPTION BRICE AMOUNT
2 PVC DWV HXHXH SAN TEE
2% 1 0 1 EA DWCOTS 7.54000 7.54
4 PVC DWV CLEANQUT TEE L/PLUG
30 1 0 1 EA DWPLS 1.29000 1.29
4 PVC DWV THREADED PLUG
31 2 0 2 EA DWT SN 5.50000 11.00
4¥X4X2 PVC DWV HXHXH SAN TEE
32 5 0 5 EA DWTQN 2.63000 12.15
3¥3X2 PVC DWV HXHXH SAN TEE
33 7 0 7 EA DWTNL 1.17000 8.19
2X2X1~1/2 PVC DWV HXHXH SAN TEE
34 3 0 3 EA DWBON 1.0700Q0 3.21
3X2 PVC DWV SXH FLUSH BUSHING
35 10 0 io EA DWETALJ 1.66000 16.60
1-1/2¥1-1/4 PVC DWV FEMALE TRAP ADAPTER
36 10 0 10 EA JSJ300 0.21000 2.10
JONES S5J300 1-1/2 X1-1/4 SLIP JOINT WASHER
37 10 0 10 EA J5035 1.35000 13.50
JONES 5035 1-1/2 X 1-1/4 CP SJ WUT L/WASHER
38 3 0 3 EA DWMAL 0.47000 1.41
1-1/2 PVC DWV MPTXH MALE ADAPTER
39 1 0 1 EA DWFAS 2.70000 2.70
4 PVC DWV FEMALE ADAPTER
40 1 ] 1 EA DWPLS 1.23000 1.29
4 PVC DWV THREADED PLUG
10 Lines Total Qty Shipped Total 746 Total: 1434.17
Invoice Total: 1434.17

SEE TERME RUD CORDITIONS AT WWW.SOUTHERHPIPE

RatE. |
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SOUTHERN

Invoice

P'PE & SUPPLY Cust.# 1422990
SQUTHERN PIPE - JACKSON Inveice Date 05/11/20
102 HOLLOWAY BLVD Invoice # 4158810-00
P.O. BOX 54302-PEARL MS (39288
RICHLAND, MS 39218-9378 PO Date 05/11720
Purchase Order g6
Southern Pipe Ph#: [601)932-2700 Placed By
Tax Cert. DP-81059608
Page # Page 1 of 3
BILL T
COMMUNITY BANK COMMUNITY BANK
140 EAST METRO PARKWAY 140 EAST METRC PARKWAY
S0 0 b LT S L5 O COMMUNITY BANK HEADQTRS PROJ
SR FLOWOOD, MS 39232-4400
SHIPPED DATE SHIPPED VIA TERMS INSTRUCTIONS
05/11/20 10Prox,Net30
LINE QTY oTY oTY. PRODUCT AND NET EXTENDED
NG ORDERED B.0. SHIPPED SR DESCRIPTION PRICE AMOUNT
1 26 Q 26 EA NHPU10 155.89000 4053.14
6X10"' NO-HUB SOIL PIPE
2 10 Q 10 EA NHPS10 $0.70000 907.00
4X10" NO-HUB SOIL PIPE
3 18 0 18 EA NHPQ10 69%.86000 1257.48
3X10" NO-HUB SQIL PIFE
4 20 0 20 EA NHPN10 50,63000 1012.60
2X10' NO-HUB SOIL PIPE
5 65 0 65 EA NHCU 5,11000 332.15
6" NO-HUB COUPLING
6 55 0 55 EA NHCS 2.02000 111.10
4" NO-HUB COUPLING
7 35 0 35 EA NHCQ 1.71000 59.85
3" NO-HUB COQUPLING
______________________________________________________________________________________________ r\."\ L
8 50 0 50 EA NHCRK /0\ 1.43000 71.50
2" NO-HUB COUPLING Yj
9 [ 0 & EA NHSSO 44.,35000 266,10
6" NO-HUB SOIL SHORT SWEEP 1/4 BEND
10 8 0 8 EA NHSSQ 13.58000 108.64
3" NC-HUB SOIL SHORT SWEEP 1/4 BEND
11 3 0 3 EAa NHSSN 10.37000 31.11
2" NO-HUB SOIL SHORT SWEEP 1/4 BEND
12 4 0 4 EA NHYN 7.45000 29.80
2" NO-HUB SOIL 1/4 BEND
13 4 Q 4 EA NH4N 6.42000 295.68
2" NO-HUB SOIL 1/8 BEND
14 6 0 [ EA NHCMBU 90.48000 542.88

SEL TERMZ AND CONDITICHS AT WWW.SGUTHEPHPIFE.COM

6" NO-HUB SOIL CCOMBO

“ls



SOUTHERN

Invoice

1422950
PIPE & SUPPLY Cust #
SOUTHERN PIPE - JACKSON Invoice Date 05/11/20
102 HOLLOWAY BLVD Invoice # 4158810-00
P.O. BOX 54302-PEARL MS (39288
RICHLAND, MS 39218-9378 PO Date Sy
Purchase Order 86
Southern Pipe Phi: (601)932~-2700 placed By
Tax Cert. DP-81059608
Page & Page 2 of 3
BILL TO:
COMMUNITY BANK COMMUNITY BANK
140 EAST METRC PARKWAY 140 EAST METRCO PAERKWAY
COMMUNITY BANK HEADQTRS PROJ COMMUNITY BANK HEADQTRS PROJ
FLONCHD, bS FLOWOOD, MS 39232-4400
SHIPPED DATE SHIFPED VIA TERMS INSTRUCTIGNS
05/11/290 10Prox,Net30
LINE oY aTY QTY. PRODUCT AND HET EXTENDED
¥O. ORDERED 5.0. SHIPBED 815268 CESCRIPTION PRICE AMOUNT
15 4 0 4 EA NHCMBUS 53.18000 212.72
6X4" NO=-HUB SOIL COMBO
i6 4 a 4 EA NHCMBS 32.96000 131.84
4" NO-HUB SOIL COMBO
17 2 a 2 EA NRYU 59.09000 118.18
6" NO-HUB SCIL WYE
18 4 Q 4 E& NHYSQ 19.27000 77.08
4¥3" NQO-HUB SOIL WYE
19 2 #] 2 EA NHCMBN 10.84000 21.68
2" NO-HUB SOIL COMBO
20 2 1 i ERA NHTSN 16.13000 32.26
4X2" NO-HUB SOIL SAN TEE
21 1 0 1 EA NHTN 10.29000 10.29
2" NO-HURB SOQOIL SAN TEE
28 3 0 3 EA NHETTNL 11.24000 33.72
2¥1-1/2" NO-HUB SOIL SAN TAP TEE
23 9 0 9 EA NHRUGS 21.86000 196.74
6X4" NO~HUB SOIL SHORT REDUCER
24 4 0 4 EA NHRSQ §.10000 32.40
4X3"™ NO-EUB SOIL SHORT REDUCER
25 3 0 3 EA NHETQ 23.B0000 71.40
3" NGC-HUB SOIL P-TRAP
26 13 a 13 EA NHCOWPLS 26.50000 344,50
4" NO-HUB SQIL CLEANOUT W/PLUG
27 1 | 1 EA NHCOWPLN 15.11000 15.11
2" NO-HUB SCIL CLEANOUT W/PLUG
£8 9 0 9 EA NHBPLS 8.54000 76.86
SEE TERMS 2ND COMDITICHE AT WWW.S0UTHERNPIPE.COM



SOUTHERN

Invoice

PIPE & SUPPLY Cust # 1422990
SOUTHERN PIPE - JACKSON Invoice Date 05/11/20
102 HOLLOWAY gLVD Invoice # 4158810-00
P.0. BOX 54302-PEARL MS (39288
RECHLAND, M$ 39218-9378 FO Date SRS
s . . Purchase OQOrder g6
outhern Pipe Ph#: (601)932-2700 Placed By
Tarx Cert. DP-81059608
Page # Page 3 of 3
BILL TO:
COMMUNITY BANK COMMUNITY BANK
140 EAST METRO PARKWAY 140 EAST METRO PARKWAY
FLOWOOD, MS
FLOWOOD, MS 39232-4400
SHIPPED DATE SHIPPED VIA TERMS INSTRUCTIONS
05/11/20 10Prox,Net30
LINE Q1Y QTY QTY. P PRODUCT END HET EXTENDED
HO. ORDERZD B.O. SKIPPED L DESCRIPTION BPRICE AMOUNT
4" NG-HUB SOIL BLIND PLUG
29 5 0 5 EA RJCQ 1.67000 8.35
3 RUBBER JIM CAP
PARTH#QC102
30 10 0 1¢ EA RJCN 1.23000 12.30
2 RUBBER JIM CAP
PART#QC102
31 7 0 7 ER FCUPUP 8.16000 57.12
& CI PLASTIC X 6 CI PLASTIC CPLG 1056-66
32 8 Q 8 EA FCSPSP 3.81000 30.48
4 CI PLASTIC X 4 CI PLASTIC CPLG 1056-44
33 3 a 3 EA FCQPQP 3.04000 9.12
3 CI PLASTIC X 3 CI PLASTIC CPLG 1056-33
PART#1056-33
34 2 0 2 EA FCNPNP 2.26000 4.52
2 CI PLASTIC X 2 CI PLASTIC CPLG 1056-22
PRRT#1056-22
35 45 0 45 EA GCHU 3.27000 147.15
GRINNELL 260 6" GALV ADJ CLEVIS HGR (401)
36 20 0 20 ER GCHS 1.91000 38.20
GRINNELL 260 4" GALV ADJ CLEVIS HGR (401}
37 35 Q 35 EA GCHQ 1.10000 38.50
GRINNELL 260 3" GALV ADJ CLEVIS HGR (401}
38 30 0 30 EA GCHN 0.80000 24.00
GRINNELL 260 2" GALV ADJ CLEVIS HGR (401}
38 Lines Total Qty Shipped Total 536 Total: 10553.55
Invoice Total: 10553.55
SEE TERMS AND COMDITIONE AT WWW,SOUTHERNPIPE.COM it /q?



CHECK NO. 28
DATE INVOICE DESCRIPTICN JOB AMOUNT DEDUCTION  NET AMOUNT

05/06/20 044533 218048 45012.00 0.00 45012.00
04/20/20 044552 219048 1900.00 0.00 1900.00
|_Check Date | Control Number |
08/18/20 58 TOTALS FOR 1997 46912.00 0.00 46912.00
PaY Forty-six Thousand Nine Hundred Twelve Dollars and 00 cents
DATE CONTROL NO. AMOUNT
05/18/20 28 $*46,912.00

WARD MECHANICAL EQUIPMENT
P.0. BOX 16958
JACKSON MS 39236-6958

PAID TO: WARD MECHANICAL EQUIPMENT
P.0, BOX 16958
JACKSON MS 39236-6958

CHECK NO, 28
DATE INVOICE DESCRIFPTION JOB AMOUNT DEDUCTION  NET AMOUNT
05/06/20 044533 219048 45012.00 0.00 45012.00
04/20/20 (044552 218048 1900.00 0.00 1900.00
|_Control Number |
05/18/20 08 TOTALS FOR 1997 46912.00 0.00 46912.00

i1 /ug



INVOICE

REPRINT

Ward Mechanical Equipment, Inc.

- ‘ ‘ ‘ www.wardmech.com

210 Marketridge Dr. - Ridgeland, MS + 39157 « (Ph) 601.956.3002 « ({Fx) 601.956.6212

Remittance Address » P.Q. Box 16958 =« Jackson, MS » 39236
Number 044533

Date 05/06/2020

Job #: CTH20031 Community Bank HQ Page 1of1
BilHo: | CB550 _Sﬁig_—gg_:_! TEMP
COMMUNITY BANK COMMUNITY BANK
¢/o FOUNTAIN CONSTRUCTION ¢/o SCOTT SHIFLETT
RCLAY@FOUNTAINCONSTRUCTION.COM 1385 INDUSTRIAL DR
{(FOR CTH20031 ONLY) BOLTON, MS 39041
: . : {
Customer Po # Shipped Sales Rep Terms | Tax Code | Doc# |wn Freight | Ship Via i
T e B P , | 1 | : _
000057 :05/05!2020 CTH CLINTON HE NET 30 ! MDP  D36065 01 PRE/ADD BEST WAY I
Job #| Job Name | ttem Amount |
CTH20031 001 02 Community Bank HQ Greenheck Energy Recover Unit 45,012.00
|
|
[ [ |
_AD
) 1
\> = VR %
i"L S %‘ {
|
{

|
Sub-Total Tax Freight Total Due

45,012.00 .oo| .00 $ 45,012.00

Customer Coov 24 / -1



INVOICE

Ward Mechanical Equipment, Inc.

‘ ‘ A ‘ www.wardmech.com

210 Marketridge Dr. » Ridgaeland, MS « 39157 « (Ph) 601.956.3002 - (Fx)601.956.6212

Remittance Address = P.O. Box 16958 - lackson, MS - 39236
Number 044552

Date 04/20/2020

Job #: CTH20031 Community Bank HQ Page  1ofl

| Bil-to: | CB550 Shipto:| TEMP

COMMUNITY BANK COMMUNITY BANK

¢/o FOUNTAIN CONSTRUCTION ;¢fo METRO MECHANICAL

RCLAY@FOUNTAINCONSTRUCTION.COM 1 1385 INDUSTRIAL DR

(FOR CTH20031 ONLY) BOLTON, MS 39041

|
Custorner Po # Shipped Sales Rep Terms Tax Code | Doc# |wn Freight Ship Via
000057 04/20/2020 | CTH CLINTON HE | NET 30 MDP | D36079|01 PRE/ADD BEST WAY

Job #| Job Name item Amount

CTH20031 001 05| Community Bank HQ Greenheck ERV Roof Curb 1,500.00

e

=ikl .
B
o T

il

L

e

Q(

&+
B
A

|
Sub-Total Tax Freight Total Due

1,900.00 00 00 $ 1,900.00

Customer Conv 19 /QS/



CHECK NO. 29

DATE INVOICE DESCRIPTION JOB AMOUNT DEQDUCTIGN  NET AMOUNT
05/13/20 219048-09 219048 150034.93 750175 142533.18
reeeres CONTRACT PAYMENTS TO DATE 1526657.27
| Check Dale | Control Number |
05/18/20 2 TOTALS FOR 25007 150034.93 7501.75 142533.18
PAY One Hundred Forty-two Thousand Five Hundred Thirty-three Dollars and 18 cents
CONTROL NO. AMOUNT
29 $142,533.18
JACKSON PRECAST INC.
3325 LAWSON STREET
JACKSON MS 39213-5741
PAID TO: JACKSON PRECAST INC.
3325 LAWSON STREET
JACKSON MS 39213-5741
CHECK NOC. 29
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
05/13/20 219048-09 219048 150034.93 7501.75 142533.18
e CONTRACT PAYMENTS TO DATE 1526657.27
L_Check Date | Control Number |
06/18/20 59 TOTALS FOR 25007 150034.93 7501.75 142533.18

20 Jug




Community Bank

SUBCONTRACTOR REQUISITION FOR PAYMENT

Date 5/13/20 {For Office Use Only)
PAY TO: Jackson Precast, Inc.
3325 Lawson St.
Jackson, MS 39213
Application No. 9 =
Project Community Bank
Project No. J197
Contract No. PO - 000005
Date of Subcontract 7/9/2019
Our Subcontract Billing For The Month of May $ 150,034.93

Less Owner Paid Materials For the Month

Subtotal 3 150,034.93
Less 5% retainage $ 7,501.75
Net Billing for - $ 142,533.18
—  ___ sAmmemorsmcomRARGT .. — ——
Original Subcontract Amount " $ 1,722,553.00
Approved Change Order Numbers 3 -
Adjusted Subcontract To Date 3 1,722,553.00
JOB TO DATE CAI.C—UTATIO_NS - D
93% % Work Completed To Date $ 1,607,008.16
Less Owner Paid Material to Date TR# thru TR#
Subtotal ‘ $ 1,607,008.16
Less 5% Retainage 0015480 $ 7,501.75
-ess Previous Pay Applications $ 1,456,973.23
AMOUNT OF THIS REQUISITION $ 142,533.18

MPORTANT: In order for your Requisition to be processed, it must be received at project site office on or before
he 20th of the month.

st Lien Waiver Must Accompany this Pay Requestr++++

AVY 4
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AFFIDAVIT AND BILL OF SALE FOR STORED MATERIALS

KNOW ALL MEN BY THESE PRESENTS THAT,

Jackson Precast, Inc. acting herein by and through its duly authorized officers (*Seller”), for and in consideration of the
sum of $142,533.16 and other good and valuable consideration hand paid to Seller by Community Bank does bargain
and seli unto Community Bank (‘Purchaser”) the materials ind equipment included on the attached list (*Property”)

stored at 3325 Lawson Street, Jackson, MS 39213
In consideration of the foregoing and the covenants herein contained, Seller agrees as follows:

1 Seller does hereby covenant and warrant to the Purchaser that Seller is the lawful owner of the Property,; that the
Property is free from all liens and claims whatsoever; that Seller has good right to sell the same; that Seller will
warrant and defend same against the ctaims and demands of all persons

2 Seller will provide safe and proper storage of the Property, and will cause to be placed conspicuously and securely
on the Property a sign or signs that show the Property is the Property of Purchaser

3
The Property shall be held at Seiler's risk, and shall be kept insured against fire, theft and all other hazards by

Seller at Seller's expense while in its custody or controf in an amourt equal to the replacement costs thereof, with
loss payable to Purchaser. Copies of certificates of such insurance shall be furnished to Purchaser.

4
The Purchaser shall have the right to inspect the Property at any time during normal business hours at the storage

facilities of Seller. The failure to inspect shall not be deemed a waiver of any of the rights of the Purchaser, and, if
the Property is found to be defective, in material or workmanship, stolen or lost, in whole or in part, the Seller shall
replace the same at its own cost, and in accordance with the scheduling requirements of Purchaser.

5 The Property shall be subject to removal by Purchas. r, at any time, upon Purchaser's instruction.

executeoms 214 day o _IVLEy 2020 e OF My
3 - Retrcta, o
SKELGTARY S8
" G
: ] <

SUBCONTRACTOR:

FULAT T

Jackson Precast, Inc.

SUBSCRIBED AND SWORN TO before me this [g'ﬂl day of 77%‘4 . 2020, by the said Jay Matthew
DeVoss as President of Jackson Precast, Inc. I

NOTARY PUBLIC in and for the State of MISSISSIPPI

My Commission Expires: a?/!'?”/ 2| ﬂ’ﬂ/}/aj\/ fk g %&_/

23/qav



STATE OF Mississippi

COUNTY OF Hinds

The undersigned, Jay Matthew DeVoss
being first duly sworn, deposes as follows:

(1) That he is the {Title)  President

of Jackson Precast, Inc.

and being authorized so to do does hereby certify and represent as follows:

(2) That all labor and materials used and/or purchased on the job described on the reverse side
of this page for and during the month preceding or months immediately preceding the month for
which the application for payment is made have been paid in full. The subcontractor does
hereby waive, release and surrender any and all liens or right of lien, to the date of this waiver,
for labor and/or services furnished.

(3) That Subcontractor waives and releases all claims against___Community Bank__

in connection with the work performed by Subcontractor on this project through the period of
which this requisition applies, save and except for (if no claims are hereafter listed, no exception
is made):

(4) And, that Subcontractor agrees to indemnify and ho.d harmless __Community Bank_
of and from all claims by subcontractor through the same period of time except
those claims specifically listed under paragraph 3 above.

(5) Valid upon receipt of payment of _$142.533.16_ for payment through _ May 2020_

7JLIJ7<iu(;;;i&£25 Ay Peednd”

<J ~]  (Rame/Title)

Jackson Precast, Inc.

(Company)
Sworn to j&d subscribed before me
Ihis 2 day of £ 2020 L
- XM OR .
Notary Public in and for said Qounty and State. .*’} 2TNOT4g Y,
My Commission Expires: #//2/n1 Sl 0,
7 . 6'4 ’, o
:. &, '9 N Yo % E
IO
1‘90 . "a?f /'-"_.
QUNTY

- -
. .
.......
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Job Number Mark Number Piece Number Elevation

1197 241 9 Auto-Teller
1197 241 10 Auto-Teller J lC{ 7
197 306 i Cap . _B IL
197 307 1 Cap C S ity Ban
J197 308 1 Cap
1197 308 2 Cap
1197 308 3 Cap
1197 308 4 Cap
J197 308 5 Cap
1197 308 6 Cap
1187 309 1 Cap
j197 310 1 Cap
1197 311 1 Cap
1197 311 2 Cap
1197 312 1 Cap
1197 313 1 Cap
1187 314 1 Cap
1197 314 2 Cap
J197 314 3 Cap
1197 314 4 Cap
1197 315 1 Cap
1197 111 1 East
1197 112 1 East
197 112 2 East
1197 112 3 East
1197 112 4 West
J197 119 1 West
J197 120 1 West
1197 121 1 West
1197 113 1 West
> o B

ks



CHECK NO. 30

DATE INVOICE DESCRIPTION JOB AMGUNT DEDUCTION  NET AMOUNT
04/28/20 96664 219048 6189.88 0.00 6189.88
e CONTRACT PAYMENTS TO DATE 6189.88
| Check Date | Control Number |
05/18/20 a0 TOTALS FOR 3303 6189.88 0.00 6189.88
PAY Six Thousand One Hundred Eighty-nine Dollars and 88 cents
DATE CONTROL NO. AMOUNT
05/18/20 30 $*6.189.88
BRENDLE FIRE EQUIPMENT., INC.
2755 GUNTER PARK DRIVE WEST
MONTGOMERY AL 36109
PAID TO: BRENDLE FIRE EQUIPMENT, INC.
2755 GUNTER PARK DRIVE WEST
MONTGOMERY AL 36109
CHECK NO. 30
DATE INVOICE DESCRIPTICN JOB AMOUNT DEDUCTION  NET AMOUNT
04/28/20 96664 219048 6189.88 0.00 6189.88
ey CONTRACT PAYMENTS TO DATE 6189.88
| Check Date | Control Number |
05/18/20 g TOTALS FOR 3303 6189.88 0.00 6189.88

26 fog




BR .
e INVOICE

MONTGOMERY, AL 36109 Invoice Number:
Invoice Date: Apr 28, 2020
Page: 1

Voice: 334-271-6570
Fax: 334-271-5050

Bill To: : Ship to:
COMMUNITY BANK COMMUNITY BANK HQ - 1ST FLOOR
140 EAST METRO PARKWAY C/0 FOUNTAIN CONSTRUCTION GO
FLOWQOD, MS 39232 167 EAST METRO PARKWAY
FLOWOOD, MS
YELLOW
CustomerID Customer PO Payment Terms
91 000044 Net 30 Days
Sales Rep ID Shipping Method Ship Date Due Date
BEST WAY 5/28/20
Quantity ~ Hem Description ~ UnitPrice Amount
399.00 | 0110 1" Black USA A-795 5S40 1.10 43890
1,685.00 0112 1-1/4" Black USA A-795 S40 1.49 2,510.65
29.0010115 1-12" Black USA A-795 5S40 1.86 53.04
9.00 0120 2" Black USA A-795 S40 2.40 21.60
5.00 | 0220G 2" Galv. USA A-53 S40 364 18.20
85.00 | 0320 2" Black USA A-135 810 1.54 130.80
147 00 | 0325 2-1/2" Black USA A-135 510 2.04 299.88
233.00 0340 4" Black USA A-135 S10 3.28 764 24
4.00 | 0240G 4" Galv. USA A-53 S40 9.7 38.84
3.00 | C12X12X10X10DI 1-1/4 x1-1/4 x1 x1" CROSS DUCT 7.01 21.03
1.00 | T10DI 1" TEE DUCTILE THD. 1.73 1.73
9.00 [T12DI 1-1/4" TEE DUCTILE THD. 3.68 33.12
1.00 | RT10X10X12DI 1"x1"%1-1/4" DUCTILE TEE 4.19 419
11.00 | RT12X10X10DI 1-1/4"x1"x1" TEE DUCTILE 3.64 40.04
1.00 | RT12X10X12DI 1-14"x1"x1-1/4" TEE DUCTILE 4.19 419
148.00 | RT12X12X10DI 11/4 x1 1/4x 1 TEE DUCTILE 3.43 507 64
3.00 | RT15X12X10DI 1-12"%1-1/4"x1" TEE DUCTILE (Dl' ._3(:» 4.66 13.98
1.00 | RT15X15X10DI 11/2X11/2X 1 TEE DUCTILE 4.56 4.56
1.00 | RT20X15X10DI 2"x1-1/2"x1" TEE DUCTILE 6.64 6.64
1.00 | RT20X20X10D!I 2"x2"x1" TEE DUCTILE 6.60 6.60
85.00 | E10DI 1" ELL 90 DUCTILE THD. 1.24 105 .40
Subtotal Continued
Sales Tax Conhnued
Total Invoice }\-fnount - - - Conunued '
Check/Credit Memo No: Freight Continued
TOTAL T m & AT m Continued
. ¥
% % .
. y :
i *&f‘, A i & 'ﬁ E?!:
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BRENDLE FIRE EQUIPMENT

2755 GUNTER PARK DRIVE WEST
MONTGOMERY, AL 38109

Voice: 334-271-6570

, INC,

INVOICE

Invoice Number: 96664
Invoice Date: Apr 28, 2020
Page: 2

Fax:  334-271-5050
Bill To: Ship to:
COMMUNITY BANK COMMUNITY BANK HQ - 1ST FLOOR
140 EAST METRO PARKWAY C/O0 FOUNTAIN CONSTRUCTION CO
FLOWOOD, MS 39232 167 EAST METRO PARKWAY
FLOWOOD, MS
YELLOW
CustomeriD Customer PO Payment Terms
91 000044 Net 30 Days
Sales Rep ID Shipping Method Ship Date Due Date
BEST WAY 5/28/20
| Quantity | Mtem [ Description Unit Price Amount
46.00 | E12D1 1-1/4" ELL 90 DUCTILE THD. 2.53 116.38
2.00 | E20D1 2" ELL 90 DUCTILE THD. 4.81 9.62
. 1.00 | ER20X10GI 2" x1" ELL M.I. GALV. IMP 9.33 9.33
I 1.00 | T10X20 1" x 2-2-1/2" THD. OUTLET 1.66 1.66
| 1.00 | T10X30 1"% 3-4 THD. OUTLET 1.66 1.66
14.00 | T12X20 1-1/4" x 2-2-1/2" THD. OUTLET 3.41 47.74
2.00 | T15%X20 1-12" x 2" THD. OUTLET 4.59 9.18
1.00 | T15X25 1-1/2 x2-1/2 THD. QUTLET 4.59 459
1.00 | T20X25 2" x 2-1/2" THD. QUTLET 5.43 543
1.00 | WSF40X110 4" x 11" SLIP ON WELD FLG. 66,56 66.56
87.00 | EPM10 ¥2"-1" END PREP/THRD./ MAKE-ON 1.95 169.65
237.00 [EPM12 %" END PREP/THRD.f MAKE-CN 1.95 462 15
4.00 | EPM15 1%2" END PREP/THRD./ MAKE-ON 1.95 7.80
5.00 | EPM20 2" END PREP/THRD./ MAKE-ON 2.05 10.25
1.00 | EPM40 4" END PREP/THRD./ MAKE-ON 12.50 12.50
5.00  EPRG1020 END PREP GROOVE 1"-2" 2.05 10.25
32.00  EPRG2540 END PREP GROQOVE 2-1/2"4" 4.3 137.92
2.00 |[HDWO10 1" WELD LABCR 5.62 11.24
14.00 | HDWO12 1-1/4" WELD LABOR 573 80.22
3.00 | HDWO15 1-1/2" WELD LABOR 5.83 17.49
1.00 | HDWO20 2" WELD LABOR 6.41 6.41
|
Subtotal o Continued |
Sales Tax i Continued |
Total Invoice Amount Continued |
Check/Credit Memo No: | Freight Confinued|
| TOTAL I R O Continued

PR #77 .
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BRENDLE FIRE EQUIPMENT, INC.

2755 GUNTER PARK DRIVE WEST
MONTGOMERY, AL 36109

Voice: 334-271-6570
Fax: 334-271-5050

Bill To:

INVOICE

Invoice Number:
Invoice Date:
Page: 3

Apr 28, 2020

COMMUNITY BANK
140 EAST METRO PARKWAY
FLOWOQOD, MS 39232

Ship to:

COMMURNITY BANK HQ - 18T FLOOR
C/O FOUNTAIN CONSTRUCTION CO
167 EAST METRO PARKWAY

FLOWOOD, MS
YELLOW
Customer!D Customer PO Payment Terms
91 000044 Net 30 Days
Sales Rep ID Shipping Method Ship Date Due Date
BEST WAY 5/28/20
" Quantty | ftem ! “Description’ [ UnitPrice | Amount
1.00 HDWO040 4" WELD LABOR 20.53 20.53
1.00 | N10X60 1"x 0-6" BLK. NIPPLE 2.15 2.15
1.00 | N12X20 1-1/4"x 0-2" BLK. NIPPLE i 1.53 1.53
4.00 N12X40 1-1/4"x 04" BLK. NIPPLE | 1.93 | 7.72
1.00 | N12X55 {1-1/4"x 0-5-1/2" BLK. NIPPLE | 273 273
5.00 | RT12X12X10D! |1 1/4 x1 1/4x 1 TEE DUCTILE ! 3.43 17.15
1.00 E10DI | 1" ELL 90 DUCTILE THD. E 1.24 1.24
1.00 E12DI 1-1/4" ELL 90 DUCTILE THD. 2.53 2.53
1.00 D DISCOUNT 440.00 -440.00 |
| ;
Subtotal 5,839.88
Sales Ta_x_
T_ota_llnvoioe Amount_ - S 6,189.88
Check/Credit Memo No: Freight _ 350.00
TOTAL e 1 | a 6,189.88
I W
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CHECK NO. 31

DATE INVOICE DESCRIPTION JORBR AMOUNT CEDUCTION  NET AMCUNT
05/15/20 1 219048 4968.00 0.00 4968.00
|_Check Date | Control Number
05/18/20 31 TOTALS FOR 41 4968.00 0.00 4968.00
PAY Four Thousand Nine Hundred Sixty-eight Dollars and 00 cents
DATE CONTROL NO. AMOUNT
05/18/20 31 $**4 968.00
ACOUSTICS, INC.
209 PARK COURT
RIDGELAND MS 39157
PAID TO: ACOUSTICS, INC.
209 PARK COURT
RIDGELAND MS 39157
CHECK NO. 31
DATE INVOICE DESCRIPTION JOB AMCUNT DECUCTION  NET AMOUNT
05/15/20 1 219048 4968.00 0.00 4968.00
| Check Date | Control Number |
05/18/20 39 TOTALS FOR 41 4968.00 0.00 4968.00
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CHECK NO. 32

DATE INVCICE DESCRIPTION JOB AMQOQUNT DEDUCTION  NET AMOUNT
04/22/20 2017550-01 219048 11421.13 0.00 1142113
04/30/20 2017550-02 219048 £569.24 0.00 5569.24
05/14/20 2017550-03 219048 3491.63 0.00 3491.63
|__Check Date | Control Number |

05/18/20 39 TOTALS FOR 4730 20482.00 0.00 20482.00

PAY Twenty Thousand Four Hundred Eighty-two Dollars and 00 cents

DATE CONTROL NO. AMOUNT

05/18/20 32 $*20,482.00
CHRIS HAYNES ELECTRIC SUPPLY
P. 0. BOX 976
JACKSON MS 39205

PAID TO: CHRIS HAYNES ELECTRIC SUPPLY
P, 0. BOX 976
JACKSON MS 39205
CHECK NO. 32
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT

04/22/20 2017550-01 219048 1142113 0.00 11421.13

04/30/20 2017550-02 219048 5569.24 0.00 5569.24

0514120 2017550-03 219048 3491.63 0.00 3491.63

| Check Date | Control Number |

05/18/20 39 TOTALS FOR 4730 20482.00 0.00 20482.00

Bls




CHRIS HAYNES

ELECTRIC SUPPLY, INC. INVOICE

P.0.BOX 976 JACKSON, MS 39205-0976
826 SOUTH WEST STREET

JACKSON, MS 39201-5811 w m m
(601) 94B-2185 FAX 949-4044 04/22/20 2017550-01 1

COMMUNITY BANK HEADQUARTERS COMMUNITY BANK HEADQUARTERS
C/0 POUNTAIN CONSTRUCTION CO C/0 FOUNTAIN CONSTRUCTION CO.
P. O. BOX 10506 5655 HWY. 18 WEST

JACKSON Mg 39289-0506 JACKSON MS 39209

1 3 3 |8QpH364 . 273.920 |B 821.76
8QD H364 200A-600V-3P SW
0008

2 2 2 |sqDH221N 45.770¢ |B 91.54
SOD H221M 30A-240V-38K SW
0008 -

3 1 1 |sgpHEU362DS 348.600 B 348.60
80D HU362DS 60A-600V-3P SW
10

4 2 2 |sopm3asl "84.730 |B 169.46
80D H361 30A-600V-3P SW
: 0008

5 4 4 |80DSSPO4BEMAL2 . .€29.290 |E 2517.16
SQD SSPO4EMAL2 T1 EMA 120KA
480Y/277V 3PH 4W SPD =
wgpD - H1,H2,H3,H4"

6 4 4 |SQDEXN7ST3H 1548.830 (B 6195.32
80D EXN75T3H TRANSFORMER DRY T )
7 4 4 |BQDDASKGS250 .000 |B .00
SOQD DASKGS250 SECONDARY LUG
KIT
8 4 4 |SQDDASKP250 .000 |B .00
80D DASKP250 PRIMARY LUG KIT :
9 1 1 |SQDEXN15T3H 790.130 |B 790.13
SQD EXN15T3H TRANSFORMER DRY T
10 1 1 |8QDDASKGS100 .000 |B .00
8QD DASKGS100 SECONDARY LUG
KIT
11 1 1 |SQDDASKP100 .000 B .00
0D DASKP100 PRIMARY LUG KIT
12 1 1 |SQD8903LE1L200VO2 347.720 (B 347.72

SOD 8903LG1200V02 120V CONTACT
**+ CONTINUED ON NEXT FORM ***

PAST DUE ACCOUNTS SUBJECT TO
1 1/2X FINANCE CHARGE PER MONTH'
ANNUAL PERCENTAGE RATE IS 18%. . -

CHRIS HAYNES EBLECTRIC SUPPLY, INC.
P.O. BOX 976

JACKSON, MS 39205-0976

T -‘,UNDi“UU‘“‘"

VENDOR TERMS

: Fnlw,”\.’ 13




CHRIS HAYNES

ELECTRIC SUPPLY, INC. - INVOICE

P.0.BOX 976 JACKSON, MS 39205-0976

826 SOUTH WEST STREET '
JACKSON, MS 39201-5811 m m “
(601) 948-2185 FAX 949-4044 04/22/20 2017550-01 2

COMMUNITY BANK HEADQUARTERS COMNUNITY BANK EEADQUARTERS
C/O POUNTAIN CONSTRUCTION CO C/O POUNTAIN CONSTRUCTION CO.
P. 0. BOX 10506 N 5655 HWY. 18 WEST
JACKSON NS 39289-0506 JACKSON MS 39209
i

139 44

80D GTK03 KIT EQUIPMENT GROUND

c“'“u\,ﬂ\)l
oumi' O |
pPR 23 162
aae © ﬁ
nnﬂf‘“" W
o, ) Ram
PAST DUE ACCOUNTS SUBJECY TO BN, i 11421.13
1 172% FINANCE CHARGE PER WONTH | CHRIS HAYNES ELECTRIC SUPPLY, INC. [ | Febignt . .00
ANNUAL PERCENTAGE RATE 1S 18X P.O. BOX 976 e
JACKSON, MS 39205-0976 - G .00
e L .00
VENDOR TERMS 05/10/20 114.00 11307.13 11421.13

35 Jyy



CHRIS HAYNES

ELECTRIC SUPPLY, INC. INVOICE

P.0O.BOX 976 JACKSON, MS 39205-0976
826 SOUTH WEST STREET
JACKSON, MS 39201-5811 Fm m F
{601) 948-2185 FAX 949-4044 04/30/20 2017550-02 1

COMMUNITY BANK HEADQUARTERS COMMUNITY BANE HEADQUARTERS i
C/0 FOUNTATN CONSTRUCTION CO -. C/0 POUNTAIN CONSTRUCTION CO.

P. O. BOX 10506 5655 HWY. 18 WEST

JACKSON M3 39289-0506 JACKSON M8 39209

80D BIK1 INTERLOCK KIT
2 1 1 {SQDHU361RE | 63.350 B 63.35
SOD HU361RB 30A-600V-3P 8W
0009
3 4 4 |SQDHU362 82.070 |E 328.28
8QD HU362 60A-600V-3P 8W .
_ 0008
4 77 77 |8QDHU361 ) a4.880 |2 |
7 I SQD EU361 30A-600V-3P 8N e i '
: o008 oz : ;
5 8 1 |SQDHC4286DB.- .- .. - T . .000 |R .00
: 8QD HC4286DB FANELBOARD BOX ) - e
PANEL *"MDP™
6 1 1 |8QDMHS6 .000 [B .00
SQD MHS56 PANELBOARD BOX
PANEL "L1-SEC. 1%
7 1 1 |8QDMH3S .000 [E .00
$QD MH38 PANELBOARD BOX
PANEL *L1-SEC.2"
8 1 1 |sqQpMass .000 (B .00
80D MHS56 PANELBOARD BOX
- PANEL "L2-SEC.1%
9 1 1 |sgpME38 .000 |E .00

3455.76

GRIVEL Fyerye .n.":‘l'-.“h
BQD Neiss @ (8 AV T
PANEL "L2-SRC.2" ?ﬁmg gg
) 1 = , i .00
50D }0I56 PANELBOARD BOJ é i 04 S N
5 ) X : i .00
80D MH38 PANELBOARD BOX Y i &
PANRL *13-SEC.2" B ;@
12 1 1 |sooxm3s .000 |B Lk
P CONT'NUED ON NEXT FORM ***
i i

PAST DUE ACCOUNTS SUBJECT TO- 1

1 1/2% FINANCE CHARGE PER MONTH ‘| CHRTS HAYMES nxcm.tc SUPPLY, INC. | = Bemlgnt o
ANNUAL PERCENTAGE RATE IS 18% | P:O. BOX 976 . -
| JACKSON, Ms 39205-0976

st
i

B TS
o

i

s

VENDOR TERMS

36/ug




CHRIS HAYNES
ELECTRIC SUPPLY, INC.
P.O.BOX 976 JACKSON, MS 39205-0976
826 SOUTH WEST STREET
JACKSON, MS 39201-58i1
(601) 948-2185 FAX 949-4044

INVOICE

COMMUNITY BANK HEADQUARTERS
C/0 FOUNTAIN CONSTRUCTION CO
P. 0. BOX 10506
JACKSON

MS 39289-_0506

COMMUNITY BANK HEADQUARTERS

C/0 FOUNTAIN CONSTRUCTION CO.

5655 HWY. 18 WBST

JACKION M8 39209

PANEL “1.4-8EC,2%""
13 4 4 |8QDTVS12EMU
"S8PD-H1,H2,H3,H4"
14 1 1 |SQDTVS12RMU
*SPD-MpP*"
15 1 ) 1 |SQDSSPO4EMAZ4
480Y/277V 3PH 4W SPD
"8SPD-MDP"
8QDMHS3
80D MHG8 PANELBOARD BOX
PANBL "H1-SBC.1®
SQDMH62
80D MH62 PANELBOARD BOX
PANEL “H1-8EC.2"
SQDMHG2
SQD MR62 PANELBOARD BOX
PANEL "H2-SEC.2"
8QDMHES
SQD MH68 PANELBOARD BOX
PANEL “H2-SBC.1"
SODMHE56
80D MH56. PANELBOARD BOX
PANEL "H3-SEC.1"
| 8QDMES2
SQD MH62 PANELBOARD BOX
PANEL "H3-SEC.2"
SQDMHES
8QD MH68 P.

16 1 1
17 1 1
1e 1 1
19 1 1
20 1 1
21 1 1

22 1 1

PAST DUE ACCOUNTS SUBJECT TD -
1 1/2X FINANCE CHARGE PER MONTH
ANRUAL PERCENTAGE RATE IS 18X -

P.O. BOX 976

80D TVS12RMU TVSS RRMOTE MON.
80D TVS12RMU TVSS REMOTE MON.

SOD SSPO4EMA24 T1 BMA 240KA

ANELBOARD BO
*** CONTINUED ON NEXT

| CHRIS HAYNES ELECTRIC SUPPLY, INC.
JACKSON, MS 39205-0976

80D MH3B mmnom BOx

111.120 |E

111.120 |®

996.460 |E

.000 |B

.000 (B

.000 |B

444 .48

111.12

996.46

.00

.00

.00

.00

.00

.00

.00

3 Vor's




CHRIS HAYNES

ELECTRIC SUPPLY, INC. INVOICE

" P.O.BOX 976 JACKSON, MS 39205-0976

826 SOUTH WEST STREET
JACKSON, MS 393201-5811
(601) 948-2185 PAX 949-4044 04/30/20

INVOICE NUMBER

201755002
COMMUNITY BANK HEADQUARTERS COMMUNITY BANK HEADQUARTERS
C/0 FOUNTAIN CONSTRUC.'.l‘m [ae] B C/0 FOUNTAIN CONSTRUCTION CO.
P. 0. BOX 10506 : Il 5655 HWY. 18 WEST
JACKSON MS 39289-0506 JACKSON M5 39209

PANEL "H4-SEC.1" :
23 1 1 |8QDMHG2 : z : .000 {E .ao
80D MH62 PANELBOARD BOX '
PANEL “"H4-SEC.2"

24 5 S {8QDGTK0610 2,410 |B 12.05
S0P GTR0610 GROUND KIT )

25 3 3 |SODPROGTA2 : 8.110 |E 24.33
SQD PKOGTA2 GRND BAR KIT [
0058 : .

26 1 1 |somemss S .000 B | .00
80D MHS6 PANELBOARD BOX l

FOUN D A LTINS TRV 1y

FikoLi g
bl 04 7623
MW s §

FADANY IN(

]
1

PAST DUE ACCOUNTS SUBJECT To 5569.24

1 1/2% FINANCE CHARGE PER MONTY | CHRYS HAYNES ELECTRIC SUPPLY, INC. .00
ANNUAL PERCENTAGE RATE IS 18% P.0O. BOX 976

JACKSON, MS 319205-0976 .00

FET E | T < MDY 0T .00

VENDCR TERMS : 0510720 5513.55 5569 .24




Ll 3TN T AP AN AT - R N
ELECTRIC SUPPLY, INC. . . .. |NVO|CE
P.O.BOX 976 JACKSON, MS 39205-0976 - ‘ '
826 SOUTH WEST STREET -
JACKSON, MS 39201-5811
(601) 948- -2185 ' FAX. 949 4044

S INVOICE NUMBER
.20‘17550-03

- 05/4/20

COMMUNITY BANK HEADQUARTERS
¢/0 FOUNTAIN CONSTRUCTION CO.
5655 HWY. 18 WEST

JACKSON MS 39209

| COMMUNITY BANR HEADQUARTERS
| C/0 FOUNTAIN CONSTRUCTION CO
l P. 0. BOX 10506
Bl JACKSON MS 39289-0506

5,
H;
i
B
B
E:
Dy
T
0

B e0 |01y S SESCRIPTION : &

1 1 1 80 HU361DS _287.060 E 287 06
‘ SQD HU361DS 30A-600V-3P 6W : S

0010 ‘
2 1 1 |SOD225ANOMBINTERTO o 796.910 |E 796.91
850 D-225A MB NQ PANELBOARD.. . AL ]
INTERIOR . .
S PANEL “LAY
3| - i " 1 |SOD225NOMLOINTERIO 396.610 B 396,61
‘ _8QD 225A MLO NQ INTERIOR IR -
o . - | -PANEL "L1-8EC.2" - SR . - :
4 T © 1 |soD225AMIONQINTERY 1+ 396.610 |E 396,61
SQD 2325A MLO NQ PANELBOARD : :
) PANEL "L2-SEC.2" oL
5 1 _ 1 |SQD225MLONQINTERIO o 396.610 (B 356,61
80D 225A MLO NQ INTERIOR '
PANEL "L3-SEC.2¢ )
6 1 1 |SQD225MLONQINTERIO ) 396.610 |E 396.61
SO0D 225A MLO NQ INTERIOR
PANEL "L4-SEC.2" .
7 1 : 1 |SQDNCESVSHR ‘ .000 |E .00
) o ) SOD NC§BVSHR PNLBD covga/wnxm ) ’
_ .PANEL "H1-SEC.1" . .
8 1 1 |SQDNCE8VSHR ..000 |E .00
SQD NCG8VSHR PNLBD COVER/TRIM -
PANEL “H2-SEC.1"
9 1 1 SQDéOOMLONFIRTERIO 821,220 |E 821.22
) 8D 400MLO 480Y/277V NF INTERT
PANEL "H3-SEC.1" ’ :
10 L1 1 |SODNCE8VEHR .000 iB .00
80D NC68VSHR PNLBD COVER/TRIM
PANEL "H4-SEC.1"

REMIT T

PAST DUE ACCOUNTS SUBJECT Tb - . 3451.63

1 1/2% FINANCE CHARGE PER MONTH | CHRIS HAYNES ELEC’I‘RIC SUPPLY, INC. .00
ANNUAL PERCENTAGE RATE IS 18% P.O. BOX 976 .

. | JACKSON, MS 3%205-0976 .00

_ .00

VENDOR TERMS ) - 0BM0f20 3456.71 NVoice Total 3491.63

34/;8,




CHECK NO. 33

DATE INVCICE DESCRIPTION JOB AMOUNT DEQUCTION  NET AMOUNT
05/12/20 00211927-1 219048 1172.53 0.00 1172.83
05/12/20 00211927-3 219048 198.05 0.00 198.05
05/12/20 002119274 219048 120.07 0.00 120.07
05/12/20 00211927-5 219048 1360.01 0.00 1360.01
05/12/20 5100211918 219048 781.12 0.00 781.12
05/12/20 $100211927 219048 1360.01 0.00 1360.01

womkt - CONTRACT PAYMENTS TO DATE 22373.41
|_Check Date | Control Number |

05/18/20 33 TOTALS FOR 6369 4991.79 0.00 4991.79
PAY Four Thousand Nine Hundred Ninety-one Dollars and 79 cents
DATE CONTROL NO. AMOUNT
05/18/20 33 $"4,991.79

AMERIPIPE SUPPLY, INC

P.0. BOX 679086

DALLAS TX 75267
PAID TO: AMERIPIFE SUPPLY, INC

P.O. BOX 679086
DALLAS TX 75267

INVOICE DESCRIPTION AMOUNT DEDUCTION  NET AMOUNT

05/12/20 00211927-1 219048 117253 0.00 1172.53
05/12/20 00211927-3 219048 198.05 0.00 198.05
05/12/20 00211927-4 219048 120.07 0.00 120.07
05/12/20 00211927-5 219048 1360.01 0.00 1360.01
05/12/20 $100211918 219048 781.12 0.00 781.12
05/12/20 $100211927 219048 1360.01 0.00 1360.01

wevmer CONTRACT PAYMENTS TO DATE 22373.91
|Check Date | Control Number |

05/18/20 a3 TOTALS FOR 6369 4991.79 0.00 4991.79

Qs /q?




émoripipe

Supply

5393 TRUMAN DRIVE
DECATUR, GA 30035
678-274-6916

Fax 770-414-1333

BILL TO:

COMMUNITY BANK OF MS
1255 W GOVERNMENT ST
BRANDON, MS 39042

Invoice
INVOICE DATE INVOICE NUMBER
05/12/2020 5100211927.001
REMIT TO: PAGE NO.
AMERIPIPE SUFPLY, INC.
PO BOX 679086
DALLAS, TX 75267 1of 2

SHIP TC:

COMMUNITY BANK FLOWOOD HDQ PROJECT

C/O HITEK SHOP
40 OLYMPIC WAY
MADISON, MS 39110

Printed By: 10CC an 5/12/2020 7.05.43 PM

CUSTOMER NUMBER CUSTOMER PO NUMBER JOB NAME / RELEASE NUMBER SALESPERSON
24140 000043 STANDPIPE Madison Horton
WRITER SHIP VIA TERMS SHIP DATE ORDER DATE
Serena Hilton CERASIS NET 30 DAYS 05/12/2020 03/16/2020
ORDER QTY| SHIP QTY DESCRIPTION UNIT PRICE EXT PRICE
8ea 8ea|C-4 1-1/4 E PURPLE RIGID CPLG - 3.668/ea 29.34
IMPORT
Pn: 7468
Bea Bea|SE-1 2-1/2 GRV SR 90 - IMPORT 5.747/ea 34.48
Pn: 11412
Z2ea 2ea)2-1/2 DRN 90 GXG 24 108/ea 48.22
Pn: 23727
2ea 2ealST-1 4 GRV SR TEE - IMPORT 18.404/ea 36.81
Pn: 10400
Gea Beal4 RISER CLAMP 6.500/ea 39.00
Pn: 7632
Jea 3ea|1-1/4 RISER CLAMP 3.994/ea 11.98
Pn: 7295
8ea 8eaj2-1/2 HOSE ANGLE VA FIP X M NST 70.293/ea 562.34
RB
Pn. 10646
8ea 8ea|2-1/2 CAP&CHAIN RB COATED NST 11.667/ea 93.34
Pn; 21769
4ea 4eald X 1 GRY ECC DRN CAP 12.725/ea 50.90
Pn: 3517
8ea 8ea]2-1/2 PLASTIC CHR WALL PLATE %2 0.853/ea 6.82
Pn: 12998 6 3
4ea 4eal4 PLASTIC CHR WALL PLATE \ 1.613/ea 6.45
45-25-108
Pn: 13076
P ) ki ;“"" k
i, T by a{ Subtotal
L 2 , & .| S&H Charges
g | i if': Tax
& & ; L Payments
Amount Due

H )



émen ipe

Supply

5393 TRUMAN DRIVE

DECATUR, GA 3
678-274-6916

0035

Fax 770-414-1333

BILL TC:

COMMUNITY BANK OF MS
1255 W GOVERNMENT ST
BRANDON, MS 39042

Invoice
INVOICE DATE INVOICE NUMBER
05/12/2020 $100211927.001
REMIT TO: PAGE NO.
AMERIPIPE SUPPLY, INC.
PC BOX 679086
DALLAS, TX 75267 20f2

SHIP TO:

COMMUNITY BANK FLOWOOD HDQ PROJECT

C/O HITEK SHOP
40 CLYMPIC WAY
MADISON, MS 39110

CUSTOMER NUMBER|  CUSTOMER PO NUMBER JOB NAME / RELEASE NUMBER SALESPERSON
24140 000043 STANDFPIPE Madison Horton
WRITER SHIP VIA TERMS SHIP DATE ORDER DATE
Serena Hilton CERASIS NET 30 DAYS 05/12/2020 03/16/2020
ORDER QTY| SHIP QTY DESCRIPTION UNIT PRICE EXT PRICE
Zea 2eal4 GRV BFV 3008 W/ TS - IMPORT 126.427/ea 252.85
Pn: 25791
-
Invoice is due by 06/11/2020 Subtotal 1172.53
Past Due invoices may be subject to 1.50% late charge. S&H Charges 0.00
Tax 0.00
Payments 0.00
Amount Due 1172.53
Printed By: 10CC on 5/12/2020 7:05.43 PM

YAy



‘ﬁmeripipe

Supply

5393 TRUMAN DRIVE
DECATUR, GA 30035
678-274-6916

Fax 770-414-1333

BILL TO:

COMMUNITY BANK OF MS
1255 W GOVERNMENT ST
BRANDOCN, MS 39042

Invoice
INVOICE DATE INVOICE NUMBER
05/12/2020 5100211927.003
REMIT TO: PAGE NO.

PO BOX 673086

AMERIPIPE SUPPLY, INC.
DALLAS, TX 75267

10of1

SHIP TO:

COMMUNITY BANK FLOWOOD HDQ PROJECT

C/0 HITEK SHOP
40 OLYMPIC WAY
MADISON, MS 39110

CUSTOMER NUMBER CUSTOMER PO NUMBER JOB NAME / RELEASE NUMBER SALESPERSON
24140 000043 STANDPIFE Madison Horton
WRITER SHIP VIA TERMS SHIP DATE ORDER DATE
Serena Hilton CERASIS NET 30 DAYS 05/12/2020 03/16/2020
ORDER QTY | SHIP QTY DESCRIPTION UNIT PRICE EXT PRICE
24ea 24ea|4 GFIRE CPLG - IMPORT 8.252/ea 198.05
GSKT "A" EPDM
Pn: 24990
.Y
e \7,?7
=2
invoice is due by 06/11/2020 Subtotal 198.05
Past Due invoices may be subject to 1.50% late charge. S&H Charges 0.00
Tax 0.00
Payments 0.00
Amount Due 198.05
Printed By 10CC on 5/12/2020 7.05.43 PM

By



émarl ip

Supply

5393 TRUMAN DRIVE
OECATUR, GA 30035
678-274-6916

Fax 770-414-1333

BILL TO:

COMMUNITY BANK OF MS
1255 W GOVERNMENT ST
BRANDON, MS 39042

SHIP TO:

Invoice

INVOICE DATE

INVOICE NUMBER

05/12/2020

5100211927.004

REMIT TO:

PO BOX 673086
DALLAS, TX 75267

AMERIPIPE SUPPLY, INC.

PAGE NO.

10f1

COMMUNITY BANK FLOWOOD HDQ PROQJECT
C/0 HITEK SHOP

40 OLYMPIC WAY
MADISON, MS 39110

CUSTOMER NUMBER| ~ CUSTOMER PO NUMBER JOB NAME / RELEASE NUMBER SALESPERSON
24140 000043 STANDPIPE Madison Horton
WRITER SHIP VIA TERMS SHIP DATE ORDER DATE
Serena Hilton CERASIS NET 30 DAYS 05/12/2020 03/16/2020
ORDER QTY| SHIP QTY DESCRIPTION UNIT PRICE EXT PRICE
24ea 24ea/C-4 2-1/2 E PURPLE RIGID CPLG - 5.003/ea 120.07
IMPORT
Pn. 6955
%>
\2
Invoice is due by 06/11/2020 Subtotal 120.07
Past Due invoices may be subject to 1.50% late charge. S&H Charges 0.00
Tax 0.00
Payments 0.00
Amount Bue 120.07
Printed By 10CC an 5/12/2020 7-05:43 PM
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émeripipe

Supply
5393 TRUMAN DRIVE
DECATUR, GA 30035
678-274-6916
Fax 770-414-1333
BILL TO:
COMMUNITY BANK OF MS
1255 W GOVERNMENT ST

BRANDON, MS 39042

(IRCLHI HIR e

Invoice
INVOICE DATE INVOICE NUMBER
0571212020 $100211927.005
REMIT TO: PAGE NO.
AMERIPIPE SUPPLY, INC.
PO BOX 679066
DALLAS, TX 75267 10f1

SHIP TO:

COMMUNITY BANK FLOWOQD HDQ PROJECT

C/O HITEK SHOP
40 OLYMPIC WAY
MADISON, MS 39110

CUSTOMER NUMBER|  CUSTOMER PO NUMBER JOB NAME / RELEASE NUMBER SALESPERSON
24140 000043 STANDPIPE Madison Horton
WRITER SHIP VIA TERMS SHIP DATE ORDER DATE
Serena Hilton CERASIS NET 30 DAYS 05/M12/2020 03/16/2020
ORDER QTY | SHIP QTY DESCRIPTION UNIT PRICE EXT PRICE
2ea 2eal2-1/2 UMC GXG W/BFV W/HOSE - RIGHT 680.003/ea 1360.01
GL317809-R-B-H
Pn; 10119
i
B
ru{‘ofb
\'.7
Invoice is due by 06/11/2020 Subtotat 1360.01
Past Due invoices may be subject to 1.50% late charge. S&H Charges 0.00
Tax 0.00
Payments 0.00
Amount Due 1360.01
Printed By: 10CC on 5/12/2020 7.05.43 PM
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“Ameripipe

Supply

5393 TRUMAN DRIVE
DECATUR, GA 30035
678-274-6916

Fax 770-414-1333

BILLTO SHIP TO:

Invoice
INVOICE DATE INVOICE NUMBER
05/12/2020 $100211918.001
REMIT TO: PAGE NO.
AMERIPIPE SUPPLY, INC.
PO BOX 673086
DALLAS, TX 75267 1of2

COMMUNITY BANK OF MS
1255 W GOVERNMENT ST
BRANDON, MS 39042

COMMUNITY BANK FLOWOOD HDQ PROJECT
C/0 HITEK SHOP

40 OLYMPIC WAY

MADISON, MS 39110

CUSTOMER NUMBER CUSTOMER PO NUMBER JOB NAME ! RELEASE NUMBER SALESPERSON
24140 000043 2ND FLR Madison Horton
WRITER SHIP VIA TERMS SHIP DATE QRDER DATE
Serena Hilton CERASIS NET 30 DAYS 05/12/2020 03/16/2020
CORDER QTY | SHIP QTY DESCRIPTION UNIT PRICE EXT PRICE
15ea 15ea|1 HANGER RING 0.271/ea 4.07
Pn: 14992
150ea 150eal1-1/4 HANGER RING 0.284/ea 42.60
Pn: 15013
15ea 15ea|2 HANGER RING 0.357/ea 5.36
Pn: 15107
25ea 25ea|2-1/2 HANGER RING 0.686/ea 17.15
Pn: 15159
205ea 205ea|3/8 TOP BEAM CLAMP 0.721/ea 147.81
Pn: 12722
13ea 13ea|C-4 1-1/4 E PURPLE RIGID CPLG - 3.668/ea 47.68
IMPORT
Pn: 7468
9ea 9ea|C-4 2 E PURPLE RIGID CPLG - IMPORT 4.491/ea 40.42
Pn: 3863
20ea 20eajC-4 2-1/2 E PURPLE RIGID CPLG - 5.003/ea 100.06
IMPORT
Pn: 6955 (_9\1,'5
2ea 2ea|SE-1 2-1/2 GRV SR 90 - IMPORT (p\ 5747/ea 11.49
Pn: 11412
1ea 1ealST-1 2-1/2 GRV SR TEE - IMPORT 8.82%/ea 8.83
Pn: 14209
2Zea 2ealSK-1 2 GRV CAP - IMPORT 2.933/ea 5.87
Pn: 14845
2y # Subtotal
. S&H Charges
=] Tax
= Payments
Amount Due

Printed By: 10CC on 51212020 7 05 43 Pm
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émeripipe

Supply
5393 TRUMAN DRIVE
DECATUR, GA 30035
B78-274-6916
Fax 770-414-1333
BILL TO:
COMMUNITY BANK OF MS
1255 W GOVERNMENT ST

BRANDON, MS 39042

Invoice
INVOICE DATE INVOICE NUMBER
05/12/2020 $100211918.001
REMIT TO: PAGE NO.
AMERIPIPE SUPPLY, INC.
PO BOX 679086
DALLAS, TX 75267 20f2

SHIP TO:

COMMUNITY BANK FLOWOQOD HDQ PROJECT
C/0 HITEK SHOP

40 OLYMPIC WAY

MADISON, MS 39110

CUSTOMER NUMBER CUSTOMER PO NUMBER JOB NAME / RELEASE NUMBER SALESPERSON
24140 000043 2ND FLR Madison Horton
WRITER SHIP VIA TERMS SHIP DATE ORDER DATE
Serena Hilton CERASIS NET 30 DAYS 05/12/2020 03/16/2020
ORDER QTY| SHIPQTY DESCRIPTION UNIT PRICE EXT PRICE
Zea 2e3|SK-1 2-1/2 GRV CAP - IMPORT 3.373/ea 6.75
Pn: 17881
127ea 127eaj1 X 1/2 BLK MI HEX BUSH - IMPORT 2.701/ea 343.03
Pn: 8443
L g
invoice is due by 06/11/2020 Subtotal 781.12
Past Due invoices may be subject to 1.50% late charge. S&H Charges 0.00
Tax 0.00
Payments 0.00
Amount Due 781.12
Printed By 10CC on 5/12/2020 7.05.43 PM
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émeri i
PR

5393 TRUMAN DRIVE
DECATUR, GA 30035
678-274-6916

Fax 770-414-1333

BILL TC:

COMMUNITY BANK OF MS
1255 W GOVERNMENT ST
BRANDON, MS 35042

Invoice
INVOICE DATE INVOICE NUMBER
05/12{2020 $100211927.002
REMIT TO: PAGE NO.

PO BOX 679086
DALLAS, TX 75267

AMERIPIPE SUPPLY, INC.

1 0of1

SHIP TO:

COMMUNITY BANK FLOWOCD HDQ PROJECT

C/0 HITEK SHOP
40 OLYMPIC WAY
MADISON, MS 39110

CUSTOMER NUMBER CUSTOMER PO NUMBER JOB NAME / RELEASE NUMBER SALESPERSON
24140 000043 STANDPIPE Madison Horton
WRITER SHIP VIA TERMS SHIP DATE ORDER DATE
Serena Hilton CERASIS NET 30 DAYS 05/12/2020 03/16/2020
ORDER QTY| SHIP QTY DESCRIPTION UNIT PRICE EXT PRICE
4ea 2eal2-1/2 UMC GXG W/BFV W/HOSE - RIGHT 680.003/ea 1360.01
GL317809-R-B-H
Pn: 10119
Invoice is due by 06/11/2020 Subtota 1360.01
Past Due invoices may be subject to 1.50% late charge. S&H Charges 0.00
Tax 0.00
Payments 0.00
Amount Due 1360.01
Prnted By 10CC on 5/12/2020 7:05:43 PM

SLY A



	COMMUNITY BANK OWNER PURCHASE CHECKS WITH BACKUP 5.18.20
	219048-10 5-24-20 Comm Bank
	Scanned from a Xerox Multifunction Printer (002).pdf
	219048-10 5-24-20 Comm Bank.pdf


		2020-05-29T10:32:06-0500
	Robert H. Strobel




