DALE

PARTNERS

27 April 2020

T. Doug Dale, AIA Jim White
Jeffrey R. Barnes, AIA, ASID Facilities/Construction Manager
Community Bank
206 North Greeno Road
Fairhope, Alabama 36532

Leigh G. Jaunsen, AIA, LEED AP
Russ S. Blount, AIA, LEED AP

Jason M. Agostinelli, AIA

In memory of 15094 Community Bank Headquarters - Application for Payment No. 9
Michael A. Barranco, AIA

1962-2011  Dear Jim:

Enclosed is the Application for Payment No. 9 in the amount of $259,140.97 and represents a
Project Completion of 16.86%.

Date Invoice Number Payable to: Amount:
04/17/20 5100211675 Ameripipe Supply, inc. | $ 3,284.15
04/16/20 5100211957 Ameripipe Supply, Inc. | $14,097.97
Control No. 23 TOTAL: $17,382.12
Date Invoice Number Payable to: Amount:
02/20/20 219048-07 Jackson Precast, Inc. | $ 74,005.03
02/20/20 219048-08 Jackson Precast, Inc. | $844,054.87
Control No. 22 TOTAL: $918,059.90
Date Invoice Number Payable to: Amount:
04/07/20 674619 Jackson Ready Mix S 1,148.00
04/08/20 674729 Jackson Ready Mix S 1,026.00
04/11/20 675132 Jackson Ready Mix S 1,978.50
04/17/20 675868 Jackson Ready Mix $21,879.00
04/21/20 676163 Jackson Ready Mix $23,094.50
Control No. 21 TOTAL: $49,126.00

We have reviewed this application for payment request and recommend it for payment.

Sincerely,

DALE PARTNERS ARCHITECTS, P.A.
DALE PARTNERS ARCHITECTS, P.A.

Architecture = Interiors * Planning
One Jackson Place, Suite 250
188 East Capitol Street egalios
Jackson, MS 39201-2100
P601.352.5411 - 601.352.5362  Ebony Batchelor, Associate AIA
Intern Architect

161 Lameuse Street, Suite 201
Biloxi, MS 39530

P 228.374.1409 = f 228.374.1414

dalepartners.com




Enclosure
Application for Payment No. 9 with Continuation Sheets
Owner Purchased Materials Check Stubs and Invoices

cc: File
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Application and Certificate for Payment

AIA Document G702 - 1992

TO OWNER:

COMMURITY BANK BRANDON

F.0. DRAWER 1869

BERANDON,

FROM CONTRACTOR:

MS

39043

FPOUNTAIN CONSTRUCTION CO.,INC.
5655 HWY 18 SCOUTH
P. ©. BOX 10506

qqqqq

LELL

PROJECT: APPLICATION NO: Distribution to:
COMMUNITY BANK HEADQUARTERS . 21904809
PERIOD TO: 042420 OWNER O
CONTRACT FOR: ARCHITECT 3
VIA ARCHITECT: .
DALE PARTNERS ARCHITECT CONTRACT DATE: 07/12/19 CONTRACTOR O
OTHER O

1083

FRETEV=IE
CONTRACTOR'’S APPLICATION FOR PAYMENT

Application 1s madc for payment, as shown below, in connection with the Contract.
Continuation Sheet, AIA Document G703, is attached.

1. ORIGINAL CONTRACT SUM .........coooiiiiiii i
2. Net change by Change Orders ..............................l

3. CONTRACT SUM TO DATE (Line | £32) ..

4. TOTAL COMPLETED & STORED TO DATE (Column Gon G703)

5. RETAINAGE:
a. 5-% g of Completed Work
(Column D + E on G703)
b. 5.9 4 of Stored Material
(Column F on G703)

The undersigned Contractor certifies that to the best of the Contractor’s knowledge, information
and belief the Work covered by this Application for Payment has been completed in accordance
with the Contract Documents, that all amounts have been paid by the Contractor for Work for
which previous Certificates for Payment were issued and payments received from the Owner, and

Total Retainage (Lines Sa + 5b or Total in Column I of G703).......

6. TOTAL EARNED LESS RETAINAGE .................coovviiiininnnnns

(Line 4 Less Line 5 Total)

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT

{Line & from prior Certificate)

8. CURRENT PAYMENT DUE ............cooeoivineineeee e [

9. BALANCE TO FINISH, INCLUDING RETAINAGE

3 16,350, 000.00 L payment shown herein is now due.
s -5,235,095.12 CONT OR: CON
.S 11,114,904.88 y: Date: ?/jj@
...... [3 1,873,346.54 Sl ol MesISSIPP + sensat .
County of: 'ECL!\“-J N ~*C 7"“88 ..6.‘
Subscribed and sworn to before l 5 _;_g?éﬂa‘l Pue%_ e,
93,379.83 - . oy A .
$ me this aqﬁ'\ dayon_PN | .';.e|uu126015 =t
T f o PSON :
$ 317.50 Notary Public: MM%W“' : DONNA S. THOM . 2
My Comimission expires: | { s :'-Cundﬂhﬂ Elplfu." .-'
s 93,697.33 L “3/@”05‘3\ ot o
g tose2e.22  ARCHITECT’S CERTIFICATE FOR PAYMENT# -------0\3‘3 2
In accordance with the Contract Documents, based on on-site observa'lfmvs ahe*he data comprising
$ 1,521,108.24 this application, the Architect certifies to the Qwner that to the best of the Architect’s knowledge,
information and belief the Work has progressed as indicated, the quality of the Work is in
accordance with the Contract Documents, and the Contractor is entitled to payment of the
$ AMOUNT CERTIFIED.
269,140 _97

AMOUNT CERTIFIED .. e § - 259,140.97

(Line 3 less Line 6) $ 9,334, 655.67 {Attach explanation lf amoun!t cerr:f ed drﬁ"erf fmm rhe amount apphed Initial all figures on this
Application and on the Continuation Sheet that are changed 1o conform with the amount certified. )
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS ARCHITECT:
Total changes approved in previous months by Owner {$ 0.00 |$ -4,249,978.35 By: mm Date:  04/24/2020
Total approved this Month $ 0.00 % -985.115.77 This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor
TOTALS {$ 0.00 |3 -5,235,095.12 named herein. [ssuance, payment and acceptance of payment are without prejudice to any rights of
NET CHANGES by Change Order $ -5,235,095.12 the Owner or Contractor under this Contract

CAUTION: You should sign an original AIA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured.

AlA Document G702™ - 1992, Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law
and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penaities, and wil! be prosecuted to the maximum extent
possible under the law. Purchasers are permitted to reproduce ten {10) copies of this document when completed. To report copyright violations of AlA Contract Documents, e-mail The American Institute of Architects’ legal

counsel, copyright@aia.org.



CHECK NO. 23

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
04/17/20 S100211675 219048 3284.15 0.00 3284.15
04/16/20 S100211957 219048 14097.97 0.00 14097.97

Freweess . CONTRACT PAYMENTS TO DATE 17382.12

Check Date | Control Number

04/23/20 23 TOTALS FOR 6369 17382.12 0.00 17382.12

PAY Seventeen Thousand Three Hundred Eighty-two Dollars and 12 cents

DATE CONTROL NO. AMOUNT

04/23/20 23 $*17,382.12
AMERIPIPE SUPPLY, INC
P.O. BOX 679086
DALLAS TX 75267
PAID TO: AMERIPIPE SUPPLY, INC
P.O. BOX 679086
DALLAS TX 75267
CHECK NO. 23

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
04/17/20 S100211675 219048 3284.15 0.00 3284.15
04/16/20 S100211957 219048 14097.97 0.00 14097.97

e CONTRACT PAYMENTS TO DATE 17382.12

Check Date | Control Number

04/23/20 23 TOTALS FOR 6369 17382.12 0.00 17382.12
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5393 TRUMAN DRIVE
DECATUR, GA 30035
678-274-6916

Fax 770-414-1333

BILL TO:

COMMUNITY BANK OF M$
1255 W GOVERNMENT ST
BRANDON, MS 39042

Invoice
INVOICE DATE INVOICE NUMBER
04/17/2020 $100211675.001
REMIT TO: PAGE NO.
AMERIPIPE SUPPLY, INC.
PO BOX 675086
DALLAS, TX 75267 Tof3

SHIP TO:

COMMUNITY BANK FLOWOOD HDQ PROJECT

C/0 HITEK SHOP
40 OLYMPIC WAY
MADISON, MS 39110

CUSTOMER NUMBER CUSTOMER PO NUMBER JOB NAME / RELEASE NUMBER SALESPERSON
24140 000043 1ST FLR/RISER Madison Horton
WRITER SHIP ViA TERMS SHIP DATE ORDER DATE
Serena Hilton UPS NET 30 DAYS 04/17/2020 03/13/2020
ORDER QTY| SHIP QTY DESCRIPTION UNIT PRICE EXT PRICE
50ea 50eal1 HANGER RING 0.292/ea| 14.60
Pn: 14992
150ea 150eal 1-1/4 HANGER RING 0.306/ea 4590
Pn: 15013
5ea 5eal 1-1/2 HANGER RING 0.309/ea| 1.55
Pn: 15045 a
10ea 10eal2 HANGER RING u}lﬂ‘* 0.385/ea| 3.85
Pn: 15107
15ea 15ea)2-1/2 HANGER RING 0.738/ea| 11.07
Pn: 15159
35ea 35eal4 HANGER RING 0.980/eal 34.30
Pn: 15329
265ea 265ea| 3/8 TOP BEAM CLAMP 0.777/ea 205.91
Pn: 12722
85ea 85ea/1 X 1/2 BLK MI HEX BUSH - IMPORT 2.701/ea| 229.59
Pn: 8443
Bea 8ealC-4 1-1/4 E PURPLE RIGID CPLG - 3.668/ea 29.34
IMPORT
Pn: 7468
6ea 6ea|C-4 2 E PURPLE RIGID CPLG - IMPORT 4.491/ea] 26.95
Pn: 3863
16ea 16ealC4 2-1/2 E PURPLE RIGID CPLG - 5.003/eal| 80.05
IMPORT
Pn: 6955
Labaty L akliy L.-QNSH Hus i
B B Ot PN -. Subtotal
i R lt
kPR ) ] 1529 ] ; S§8&H Charges
ﬁ ’ ! Tax
e = B; ' Payments
AAMBANY N
Amount Due
Printed By: 10CC on 441772020 7:05:35 PM




EAmeripipe Invoice
INVOICE NUMB
Stpply INVOICE DATE ER
gaEQCa &%LAM ez g?gFg;\;I; 04/17/2020 $100211675.001
676-274-6916 REMIT TO: PAGE NO.
Fax 770-414-1333 AMERIPIPE SUPPLY, INC.
PO BOX 679086
DALLAS, TX 75267 20of3
BILL TO: SHIP TO:
COMMUNITY BANK FLOWOOD HDQ PROJECT
COMMUNITY BANK OF MS
C/O HITEK SHOP

BRANDON, MS 39042

MADISON, MS 39110

CUSTOMER NUMBER CUSTOMER PO NUMBER JOB NAME / RELEASE NUMBER SALESPERSCON
24140 000043 1ST FLR/RISER Madison Horton
WRITER SHIP VIA TERMS SHIP DATE ORDER DATE
Serena Hilton UPS NET 30 DAYS 04/17/2020 03M13/2020
ORDER QTY| SHIP QTY DESCRIPTION UNIT PRICE EXT PRICE
37ea 37eal4 GFIRE CPLG - IMPORT 8.252/ea 305.32
GSKT "A" EPDM
Pn: 24990
2ea 2ea|SE-1 2-1/2 GRV SR 90 - IMPORT 5.747/ea| 11.49
Pn: 11412
Oea 9ealSE-14 GRV SR 90 - IMPORT 10.26%/ea 92.42
Pn: 7576
1ea 1ea|ST-1 2-1/2 GRV SR TEE - IMPORT 8.82%9/ea 8.83
Pn: 14209
2ea 2ea|ST-14 GRV SR TEE - IMPORT 18.404/ea| 36.81
Pn: 10400
2ea 2ea|SK-1 2 GRV CAP - IMPORT 2.933/ea 5.87
Pn: 14845
2ea 2ealSK-1 2-1/2 GRV CAP - IMPORT 3.373/ea 6.75
Pn: 17881
1ea 1eal4 POTTER WATER FLOW SWITCH 124.780/ea 12478
#1144404
Pn: 17347
1ea 1eal4 GLOBE RCV GRV CHECK VALV 85.440/ea| 85.44
GL321547
Pn: 1113
1ea 1ea| WEATHERPROOF BACK BOX FOR BELL 5.119/eal| 512
Pn: 9088
rOUN AN LU Ty
\ daadhentads - Subtotal
S&H Charges
Tax
AOMDANY INT Payments
Amount Due
Printed By: 10CC on 4/47/2020 7:05:35 PM




“Ameripipe
ps pply

5393 TRUMAN DRIVE
DECATUR, GA 30035
B78-274-6916

Fax 770-414-1333

BILL TO:

COMMUNITY BANK OF MS
1265 W GOVERNMENT ST
BRANDON, MS 39042

Invoice
INVOQICE DATE INVOICE NUMBER
04/17/2020 $100211675.001
REMIT TO: PAGE NO.
AMERIPIPE SUPPLY, INC.
PG BOX 675086
DALLAS, TX 75267 30f3

SHIP TO:

COMMUNITY BANK FLOWOOD HDQ PROJECT
C/0 HITEK SHOP

40 OLYMPIC WAY

MADISON, MS 39110

CUSTOMER NUMBER|  CUSTOMER PO NUMBER JOB NAME / RELEASE NUMBER SALESPERSON
24140 000043 1ST FLR/RISER Madison Horton
WRITER SHIP VIA TERMS SHIP DATE ORDER DATE
Serena Hilton UPS NET 30 DAYS 04/17/2020 03/13/2020
ORDER QTY | SHIP QTY DESCRIPTION UNIT PRICE EXT PRICE
1ea 1eal4 GLOBE RCV SHOTGUN CK VALV 116.147/ea 116.15
GL321547-5
Pn: 13388
1ea 1eal4 SHOTGUN RCVS TRIM 100.667/ea| 100.67
GL321563
Pn: 6305
1ea 1ea]6 BOLT PACK WITH RR GSKT 15.827/ea| 16.83
SHRINK WRAP BOLT PACK
Pn: 5449
1ea 1eal2-1/2 SINGLE FDC RB W/ PLUG & 70.773/ea| 7077
CHAIN & WALL PLATE
Pn: 11765
1ea 1eal12 SPARE HEAD CABINET 6.841/ea 6.84
Pn: 20237
3ea 3eal1 100TK THD BALL VALV - IMPORT 12.128/ea 36.38
Pn: 26431
1ea 1eal4 AMES C-200-BFG COLT 1185.882/ea| 1185.88
DOUBLE CHECK ASSEMBLY
Pn: 8288
1ea 1eal8 ELECTRIC BELL 120V 37.920/eaq| 37.92
Pn: 18870
1ea 1eal1 X 1/2 AGF TEST N DRAIN #1011T 211.747/ea| 211.75
Pn: 28716
FOUN gy - VIS
L AT
Invoice Is due by 05/17/2020 ﬁ L3 TT g ﬁ% Subtotal 3148.13
Past Due invoices may be subject to 150% latg charge, 20 ; S&H Charges 136.02
¥ | 2 '8 Tax 0.00
450 W e Payments 0.00
ﬁ".llﬁlll\?"‘iﬂ; ﬁ -~ .
Amount Due 3284.15
Prirted Byy: 10CC on 4417/2020 7-05:35 PM
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Supply INVOICE DATE INVOICE NUMBER
g%%’A;}E,%M)G\E gé_.g;lsE 04/16/2020 S100211957.001
678-274-6916 REMIT TO: PAGE NO.
Fax 770-414-1333 AMERIPIPE SUPPLY, INC.

PO BOX 679086
DALLAS, TX 75267 1 of 1
BILL TO: SHIP TO:
COMMUNITY BANK FLOWOOD HDQ PROJECT
COMMUNITY BANK OF MS C/0 HITEK SHOP
1255 W GOVERNMENT ST A
BRANDON, MS 39042 MADISON, MS 39110
CUSTOMERNUMBER|  CUSTOMER PO NUMBER JOB NAME / RELEASE NUMBER SALESPERSON
24140 000043 FLEX HEADS Madison Horton
WRITER SHIP VIA TERMS SHIP DATE ORDER DATE
Serena Hilton DIRECT NET 30 DAYS 04/16/2020 03/16/2020
ORDER QTY| SHIP QTY DESCRIPTION UNIT PRICE EXT PRICE
604ea 604ea|1/2 X 48 BRAIDED FLEX FM 16.634/ea 10046.94
{OSGB BRKT SOLD SEPARATELY)
Pn: 4684
604ea 604ea| T-BAR PRE-ASSMB BRACKET 6.707/ea 4051.03
OTBS-PA
Pn: 22422
i a
Invoice Is due by 05/16/2020 Subtotal 14097.97
Past Due invoices may be subject to 1.50% late charge. S&H Charges 0.00
Tax 0.00
Payments .00
Amount Due 14097.97
Printed By: 10CC on 4/16/2020 7:05:53 PM



CHECK NO. 22

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
02/20/20 219048-07 219048 77900.03 3895.00 74005.03
02/20/20 219048-08 219048 888478.81 44423.94 844054.87

Freweees . CONTRACT PAYMENTS TO DATE 1384124.09

Check Date | Control Number

04/23/20 29 TOTALS FOR 25007 966378.84 48318.94 918059.90

PAY Nine Hundred Eighteen Thousand Fifty-nine Dollars and 90 cents

DATE CONTROL NO. AMOUNT

04/23/20 22 $918,059.90
JACKSON PRECAST INC.
3325 LAWSON STREET
JACKSON MS 39213-5741
PAID TO: JACKSON PRECAST INC.
3325 LAWSON STREET
JACKSON MS 39213-5741
CHECK NO. 22

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
02/20/20 219048-07 219048 77900.03 3895.00 74005.03
02/20/20 219048-08 219048 888478.81 44423.94 844054.87

ke CONTRACT PAYMENTS TO DATE 1384124.09

Check Date | Control Number

04/23/20 29 TOTALS FOR 25007 966378.84 48318.94 918059.90




Community Bank

SUBCONTRACTOR REQUISITION FOR PAYMENT

Date 2/20/20 {(For Office Use Only)
PAY TO: Jackson Precast, Inc.
3325 Lawson St. .
Jackson, MS 39213 _
Application No. 7 %
Project Community Bank i B
Project No. 3187 1 I'é T
Contract No. PO - 000005 =
Date of Subcontract 7/9/2019

%

Our Subcontract Billing For The Month of March $

77,800.03
L.ess Owner Paid Materials For the Month
Subtotal $ 77.9800.03
Less 5% retainage $ 3,895.00
Net Billing for $ 74,005.03

%

STATEMENT OF SUBCONTRACT

Original Subcontract Amount . $ 1,722,553.00
Approved Change Order Numbers $ -
Adjusted Subcontract To Date 0 59 25 $ 1 .722,553.(1I
JOB TO DATE CALCULATI..._

33% % Work Completed To Date $ 568 493.92
Less Owner Paid Material to Date TR # thru TR#
Subtotal $ 568,493.92
Less 5% Retainage ' $ 3,895.00
Less Previous Pay Applications $ 490,593.89
AMOUNT OF THIS REQUISITION $ 74,005.03

IMPORTANT: In order for your Requisition to be processed, it must be received at project site office on or before
the 20th of the month.

Hhmien+Lion Waiver Must Accompany this Pay Request*+++++



STATE OF Mississippi

COUNTY OF Hinds

The undersigned, Jay Matthew DeVoss
being first duly sworn, deposes as follows:

(1) That he is the (Title)  President

of Jackson Precast, Inc.

and being authorized so to do does hereby cerlify and represent as follows:

(2) That all labor and materials used and/or purchased on the job described on the reverse side
of this page for and during the month preceding or months immediately preceding the month for
which the application for payment is made have been paid in full. The subcontractor does
hereby waive, release and surrender any and all liers or right of lien, to the date of this waiver,
for labor and/or services furnished. )

(3) That Subcontractor waives and releases all claims against___Community Bank__

in connection with the work performed by Subcontractor on this project through the period of _
which this requisition applies, save and except for (if no claims are hereafter listed, no exception
is made):

(4) And, that Subcontractor agrees to indemnify and hold harmiless __Community Bank_
of and from all claims by subcontractor through the same period of time except
those claims specifically listed under paragraph 3 above.

(5) Valid upon receipt of payment of _$74,005.03_ for payment through _March 2020_

| / Pf'c.r.dlwf"

(Name/Titis)
Jackson Pre :ast, Inc.
(Company)
, 2020
Notary Public in and fdr saidﬁ)/.mty and State. o OF Mo,
PR - {e‘ .......... & S
My Commission Expires: {3 7 SAVGTARY o) Suge,
' ’ 1 Rt S A

»
»®

.
»
L ]
1
N -.-rf-}:'ox'q'h_p.’ T By
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Job Number Mark Number Piece Number Elevation

J197 131 1 Auto Teller
J197 132 1 Auto Teller
1197 137 1 Auto Teller
J197 101 1 East
1197 106 1 East
1197 109 5 East
J197 109 6 East
1197 124 1 East
1197 127 1 East
J197 123 1 East
J197 116 1 East
J197 118 1 East
J197 108 1 East
J197 2038 3 North
1197 217 1 North
197 217 2 North
1197 217 3 North
J197 217A 1 North
1197 231 1 North
J197 238 1 North
1197 207 1 North
1197 235 1 North
J197 2038 4 North
J197 248 1 North
J197 248 2 North
1197 205 1 North
1197 219 1 North
197 202 1 North
1197 210 1 North
1197 214 1 North
J197 213 1 North
J197 203 3 South
1197 203 4 South
)J197 2038 1 South
J197 2038 2 South
1197 217 4 South
na7 217 5 South
1197 217 6 South
1197 217A 2 South
J197 231 2 South
1197 238 2 South
1197 207 2 South
J197 228 2 South
197 235 2 South
J197 219 2 South
1197 210 2 South



1197
197
1197
J197
J197
J197
J197
1197
1197
J197
J197
1197
1197
1197

239
101
106
109
109
124
127
123
125
117
116
118
109
108

NSO NNNRENNMNSNBNN R

South
West
West
West
West
West
West
West
West
West
West
Waest
Woest
Woest

e & :;z:.‘.ﬁ.';—t

5y

t;‘- e 3 e ]



Community Bank

SUBCONTRACTOR REQUISITION FOR PAYMENT

Date 2/20/20 Office Use On
PAY TO: Jackson Precast, Inc. ’lﬂl o
3325 Lawson St.
Jackson, MS 38213
Application No. 8
Project Community Bank g
Project No. J197
Contract No. PO - 000005
Date of Subcontract 7/8/2019
%*ﬁ

FOUNTAIN CONSTRUCTION

APR 20 2020 1
PR L

AAMDAMY A

Our Subcontract Billing For The Month of April $ 888,478.81
Less Owner Paid Materials For the Month 7

Subtotal $ 888,478.81
Less 5% retainage 3 44 423.94
Net Billing for $ 844,054.87

STATEMENT OF SUBCONTRACT
Original Subcontract Amount $ 1,722,553.00
Approved Change Order Numbers $ -
Adjusted Subcontract To Date $ 1,722 553.00
- :B TO Dﬁ;E CALCULATIONS
85% % Work Completed To Date $ 1.456,972.73

Less Owner Paid Material to Date TR # thru TR# :

Subtotal $ 1,456,972.73
Less 5% Retainage $ 44,423.94
Less Previous Pay Applications 0 |6q4l, $ 568,493.92
AMOUNT OF THIS REQUISITION $ B844,054.87

IMPORTANT: In order for your Requisition to be processed, it must be received at project site office on or before

the 20th of the month,

wiisatLien Waiver Must Accompany this Pay Request*™*
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STATE OF

COUNTY OF

The undersigned,

being first duly sworn, deposes as follows:

(1) That he is the

of

Mississippi

Jay Matthew DeVoss

Jackson Precast, Inc

and being authorized so to do does hereby certify and represent as follows:

{2) That all labor and materials used and/or purchased on the job described on the reverse side
of this page for and during the month preceding or months immediately preceding the month for
which the application for payment is made have been paid in full. The subcontractor does
hereby waive, release and surrender any and all liens or right of lien, to the date of this waiver,

for labor and/or services furnished.

(3) That Subcontractor waives and releases all claims against___Community Bank__
in connection with the work performed by Subcontractor on this project through the period of
which this requisition applies, save and except for (if no claims are hereafter listed, no exception

is made):

{4} And, that Subcontractor agrees to indemnify and hold harmless __Community Bank_
of and from all claims by subcontractor through the same period of time except

those claims specifically listed under paragraph 3 above.

(5} Valid upon receipt of payment of _$844,054.87_ for payment through __April 2020_

Sworn to% subscribed before me

}Pﬁ __.?‘@2 day of

€ OF

BOTARY

Notary Public in and for said

My Commission Expires:

lo.
48&4 A T I3r49 6':’3
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. My

Qm-r M-ﬂ@w M/‘j . Pres e d—
Q < (famerTitle)

Jackson Precast, Inc.



AFFIDAVIT AND BILL OF SALE FOR STORED MATERIALS

KNOW ALL MEN BY THESE PRESENTS THAT,

Jackson Precast, Inc. acting herein by and through its duly authorized officers (*Seller?), for.and in consideration of the
sum of $844,064.87 and other good and valuable consideration hand pald to Saller by Community Bank does bargain
and selllunto Community Bank (*Purchaser”) the materials 1nd equipment included on the aftached list (*Proparty”)
stored at 3325 Lawson Sireet, Jackson, MS 39213,

In consideration of the foregoing and the covenants herein contained, Seller agrees as follows:

1 Seller does hereby covenant and warrant to the Purchaser that Seller is the lawful owner of the Properly, that the
Property is free from all liens and claims whatsoever; that Seller has good right to sell the same; that Seller will
warrant and defend same against the claims and demands of all persons.

2 Seller will provide safe and proper storage of the Property, and will cause to be placed conspicucusly and securely
on the Property a sign or signs that show the Property is the Property of Purchaser

3
The Property shall be held at Seller's risk, and shall be kept insured against fire, theft and all other hazards by

Seller at Seller's expense while in its custody or control in an amount equal to the replacement costs thereof, with
loss payable to Purchaser. Copies of certificates of such insurance shall be furnished to Purchaser.

4
The Purchaser shail have the right to inspect the Property at any time during normal business hours at the storage

facilities of Seller. The failure to inspect shall not be deemed a waiver of any of the rights of the Purchaser, and, if
the Prapenrty is found to be defective, in material or workmanship, stalen or lost, in whole or in part, the Seller shall
replace the same at its own cost, and in accordance with the scheduling requirements of Purchaser.

5 The Property shall be subject to removal by Purchasrr, at any time, upon Purchaser’s instruction.

ExECUTED tis_ 2D P gay o O*_PAA«D 2020

-z OF Migg.,
SSSEIARY Ry S,
SUBCONTRACTOR: _,-Av.,z-éo‘ Ue(%::‘ﬁ
597 T 1Dw 19149 w03
Jackson Precast, Inc. : TASHA R, HOLMES
S '-_ﬁon;m;nfon Expires ..-' ._.'
. o‘ -_. ab. IZ, .'. ..
p ' e Ressset- Wi i
Jay e DeMoss., President '-._§ CO\).‘.‘-"
SUBSCRIBED AND SWORN TO before me this 9 O-M day of a {Eﬁ 2020, by the said Jay Matthew

DeVoss as President of Jackson Precast, Inc.

NOTARY PUBLIC in and for the State of I\{IISSISSIPPI
Ui i iy "b;“blf‘lu;,.,b

My Commission Expires: 2 ’?/9’ @m /}2 ' QM W@ %ﬁﬁ E@
é APR20 2329 1 [f
b ALY 19
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CHECK NO. 21

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
04/07/20 674619 219048 1148.00 0.00 1148.00
04/08/20 674729 219048 1026.00 0.00 1026.00
04/11/20 675132 219048 1978.50 0.00 1978.50
04/17/20 675868 219048 21879.00 0.00 21879.00
04/21/20 676163 219048 23094.50 0.00 23094.50

Check Date | Control Number

04/23/20 21 TOTALS FOR 1125 49126.00 0.00 49126.00

PAY Forty-nine Thousand One Hundred Twenty-six Dollars and 00 cents

DATE CONTROL NO. AMOUNT

04/23/20 21 $*49,126.00
JACKSON READY MIX
P.0. BOX 1292
JACKSON MS 39215-1292
PAID TO: JACKSON READY MIX
P.O. BOX 1292
JACKSON MS 39215-1292
CHECK NO. 21

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
04/07/20 674619 219048 1148.00 0.00 1148.00
04/08/20 674729 219048 1026.00 0.00 1026.00
04/11/20 675132 219048 1978.50 0.00 1978.50
04/17/20 675868 219048 21879.00 0.00 21879.00
04/21/20 676163 219048 23094.50 0.00 23094.50

Check Date | Control Number

04/23/20 21 TOTALS FOR 1125 49126.00 0.00 49126.00




DELTA INVOICE

INDUSTRIES ( CUSTOMER NO. DATE iINVOICE NO. PAGE \
ACRoON et e R s 013078 04/07/2020 674619 1
PHONE 601-354-3804

COMMUNITY BANK
C/0 FOUNTAIN CONSTRUCTION
P.O.BOX 10506

JACKSON, MS 39289-0506
A FINANGE GHARGE WILL BE IMPOBED ON PAST DUE ACCOUNTS. THE
FINANGE CHARGE IS GOMPUTED BY A “PERIODIC RATE” OF 1%% PER
MONTH, WHICH IS AN ANNUAL PERCENTAGE RATE OF 18%.

(o JOB NUMBER - JOB LOCATION - ADDRESS UNIT TAX TOTAL
QUANTITY  |UNIT| DESCRIPTION PRICE
001001 COMMUNITY BANK HEADQUARTERS

PO NUMBER: 000002
04/07/20 9.00 CY & SK 4000 NO ASH INT GVL 124.000 0.00 1116.00
9.00 CY ADVA 140M MID-RANGE WR 3.000 0.00 27.00
1.00 LD ENVIRONMENT FEE 5.000 0.00 5.00
TICKET DATE TOTALS: 0.00 1148.00

TICKETS: 004-612573
JCB TOTALS 1148.00 0.00 1148.00

IF PAYMENT IS MADE BY 05/10/2020, DISCOUNT FOR INVOICE IS 11.43.

\03\6“&

; 2 oINS 1y,

W my
COMDAN VE;N? &

AMOUNT DUE 1148.00




DELTA INVOICE

INDUSTRIES ( CUSTOMER NO. DATE INVOIGE NO. PAGE \
L N 013078 04/08/2020 674729 1
PHONE 601-354-3804

COMMUTITTY BANK
C/0 FOUNTAIN CONSTRUCTION
P.C.BCX 10506

JACKSON, MS 39289-0506
A FINANCE CHARGE WILL BE IMPOSED ON PAST DUE ACGOUNTS. THE
FINANCE CHARQE IS COMPUTED BY A “PERIODIC RATE” OF Tn% PER
MONTH, WHICH IS AN ANNUAL PERCENTAGE RATE OF 16%.

OATE JOB NUMBER - JOB LOCATION - ADDRESS UNIT T TOTAL
QUANTITY U] DESCRIPTION PRICE
¢G1001 COMMUNITY BANK HEADQUARTERS
PO NUMBRER: 000002
04/08/20 8.00 CY & SK 4000 NO ASH INT GVL 124.000 0.00 992.00
8.00 CY ADVA 140M MID-RENGE WR 3.000 0.00 24,00
2.00 LD ENVIRONMENT FEE 5.000 0.C0 10.00
TICKET DATE TOTALS: 0.00 1026.00
TICKETS: 004--612885 004-613019
JOB TOTALS 1026.00 0.00 1026.00

IF PAYMENT IS MADE BY 05/10/2020, DISCOUNT FOR INVOICE IS 10.16.

I At

ity u‘-}l'."

o n om TR 3G R

PR 09 1520

AMOQUNT DUE 102¢.00




DELTA INVOICE
INDUSTRIES ( CUSTOMER NO. DATE INVOICE NO. | PAGE ]
LS 013078 04/11/2020 675132 1
PHONE 601-354-3804

COMMUNITY BANK

C/0 FOUNTAIN CONSTRUCTION
P.O.BOX 10506

JACKSON, MS 39289-0506

A FINANCE CHARGE WILL BE IMPOSED ON PAST DUE ACGOUNTS. THE
FINANCE CHARGE IS COMPUTED BY A “PERIODIC RATE” OF 1%% PER
MONTH, WHICH IS AN ANNUAL PERCENTAGE RATE OF 18%.

IF PAYMENT IS MADE BY 05/10/2020,

/u'w""‘“

e
'ﬁ&.i

4 JOB NUMBER - JOB LOCATION - ADDRESS UNIT h
DATE QUANTITY  [uniT] DESCRIPTION PRICE T TOTAL
001001 COMMUNITY BANK HEADQUARTERS

PO NUMBER: 000002
04/11/20 15.50 CY 6 SK 4000 NO ASH INT GVL 124.000 0.00 1922.00
15.50 CY ADVA 140M MID-RANGE WR 3.000 0.00 46.50
2.00 LD ENVIRONMENT FEE 5.000 0.00 10.00
TICKET DATE TOTALS: 0.00 1978.50

TICKETS: 008-614240 008-614293

JOB TOTALS 1278.50 0.00 1978.50

DISCOUNT FOR INVQICE IS 19.69.

S AAMBANY N,

i ¢

o fuse b v .
£l

e A

witi & 9

AMOUNT DUE 1978.50




DELTA INVOICE
INDUSTRIES ( CUSTOMER NO. DATE ] INVOIGE NO. PAGEW
D e ta vt e 013078 04/17/2020 675868 1
PHONE 801-354-3804

COMMUNITY BANK

C/0 FOUNTAIN CONSTRUCTION
P.O.BOX 10506

JACKSON, MS 39289-0506

A FINANCE CHARGE WILL BE IMPQSED QN PAST DUE AGCQUNTS. THE
FINANCE CHARGQE IS COMPUTED BY A "PERIODIC RATE™ OF 4% PER
MONTH, WHICH IS AN ANNUAL PERCENTAGE RATE OF 18%.

DATE JOB NUMBER - JOB LOCATION - ADDRESS UNIT o L
QUANTITY  |UNIT] DESCRIPTION PRICE
001001 COMMUNITY BANK HEADQUARTERS
PO NUMBER: 000002
04/17/20 162.00 CY 4000 20%ASH EXT LITEWT 1 134.500 0.00 21789.00
18.00 LD ENVIRONMENT FEE 5.000 0.00 90.00
TICKET DATE TOTALS: 0.00 21879.00
TICKETS: 001-615648 001-615650 001-615651 001-615652
001-615653 001-615654 001-615655 001-615656 001-615657
001-615658 001-615659 001-615661 001-615662 001-615675
001-615703 001-615728 001-615737 001-615749
JOB TOTALS 21879.00 0.00 218792.00

IF PAYMENT IS MADE BY 05/10/2020, DISCOUNT FOR INVOICE IS 217.98.

N 4h At

FOUNT Al CONSTRUC 14
- Wi
2 A mase g

APR 20 2629 1
A TR
NP

roMpany |

AMOUNTDUE | 21879.00




DELTA INVOICE
INDUSTRIES ( CUSTOMER NO. | DATE | INVOICE NO. | PAGE ]
JACKBON, MERemee Sas1s-1202 013078 04/21/2020 676163 1
PHONE 601-354-3804

COMMUNITY BANK

C/0 FOUNTAIN CONSTRUCTION
P.O.BOX 10506

JACKSON, MS 39289-0506

A FINANCE CHARGE WILL BE IMPOSED ON PAST DUE AGCQUNTS, THE
FINANCE CHARGE IS COMPUTED BY A “PERIODIC RATE™ OF 14% PER
MONTH, WHICH IS AN ANNUAL PERCENTAGE RATE OF 18%.

W e

FOUNTAIN CONSTRUCTION

“*;Eﬁlﬁaﬂﬁﬁﬂﬂiﬁlﬁfﬁ*

- gAPR 22700 1§ |
5w i w

COMPANY. INC.

( DATE JOB NUMBER - JOB LOCATION - ADDRESS UNIT ax TOTAL
QUANTITY  [unrT| DESCRIPTION PRICE
001001 COMMUNITY BANK HEADQUARTERS
PO NUMBER: 000002
04/21/20 171.00 CY 4000 20%ASH EXT LITEWT 1 134.500 0.00 22999,50
19.00 LD ENVIRONMENT FEE 5.000 0.00 95.00
TICKET DATE TOTALS: 0.00 23094.50
TICKETS: 001-616734 001-616736 001-616737 001-616738
001-616739 001-616741 001-616743 001-616745 001-616748
001-616750 001-616752 001-616755 001-616757 001-616759
001-616760 001-616761 001~-616767 001-616780 001-616819
JOB TOTALS 23094.50 0.00 23094.50

IF PAYMENT IS MADE BY 05/10/2020, DISCOUNT FOR INVOICE IS 230.09.

AMOUNT DUE

23094.50
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Application and Certificate for Payment

AIA Document G702" - 1992

TO OWNER:

COMMURITY BANK BRANDON

F.C. DRAWER 1869

BRANDON,

FROM CONTRACTOR:

MS

39043

FOUNTAIN CONSTRUCTICON CO.,INC.
5655 HWY 1B SOUTH

P. G. BOX 10506

nnnnn

OEO6

PROJECT: APPLICATION NO:; Distribution to:
COMMUNITY BANK HEADQUARTERS . 219048 (09
PERIOD TO: - OWNER O
CONTRACT FOR: ARCHITECT O
VIA ARCHITECT: .
DALE PARTNERS ARCHITECT CONTRACT DATE' 07/12/19 CONTRACTOR D
OTHER O

1053

TRETREST=E
CONTRACTOR'S APPLICATION FOR PAYMENT

Application 15 made for payment, as shown below, in connection with the Contract.
Continuation Sheet, AIA Document G703, is attached.

1. ORIGINAL CONTRACT SUM ...
2. Netchange by ChangeOrders .......................... ...

3. CONTRACT SUM TO DATE (Line | £2) ..

4. TOTAL COMPLETED & STORED TO DATE (Column Gon G703) ......

5. RETAINAGE:
a. 5-% g of Completed Work
{(Column D + E on G703)
b. 5.9 % of Stored Material
(Column F on G703)

The undersigned Contractor certifies that to the best of the Contractor’s knowledge, information
and belief the Work covered by this Application for Payment has been completed in accordance
with the Contract Documents, that all amounts have been paid by the Contractor for Work for
Wthh previous Certificates for Payment were issued and payments received from the Owner, and

Total Retainage (Lines Sa + 5b or Total in Column I of G703).......

6. TOTAL EARNED LESS RETAINAGE .................coviiiininnnnns

(Line 4 Less Line 5 Total)

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT

{Line & from prior Certificate)

8. CURRENT PAYMENT DUE ............c.oeiivireineeeeiieeeneee [

9. BALANCE TO FINISH, INCLUDING RETAINAGE

1D # 126015
: DONNAS. THOHPSO“ :

3 16,350,000.00 t payment shown herein is now due.
s -5,235,095.12 OR: CON %
.S 11,114, 904.88 :
5 1,873,946.54 < MesisSsipp ¢
County of: g Yol ¥}
Subscribed and sworn to before R P
$ LRt alh me this aqﬁ'\ day on_PN l.aDaD :&v'é (SR
202 .
- :
$ oy Notary Public: Q_@\M%W“'
My Comimission expires: | ¢ e
5 93,697.33 L “3/505‘3\
s wrse2s.n ARCHITECT'S CERTIFICATE FOR PAYMER i -------oo‘f 2
In accordance with the Contract Documents, based on on-site observa'lfmvs ahe*he data comprising
$ 1,521,108.24 this application, the Architect certifies to the Qwner that to the best of the Architect’s knowledge,
information and belief the Work has progressed as indicated, the quality of the Work is in
accordance with the Contract Documents, and the Contractor is entitled to payment of the
$ AMOUNT CERTIFIED.
269,140 _97

AMOUNT CERTIFIED .. . ¥
{Attach explanation lf amoun!t cerr:f ed drﬁ"erc fmm rhe amount apphed Initial all figures on this
Application and on the Continuation Sheet that are changed 1o conform with the amount certified. )

Date:

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor
named herein. Issuance, payment and acceptance of payment are without prejudice 10 any rights of

(Line 3 less Line 6) b 9,334,655.67
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS ARCHITECT:
Total changes approved in previous months by Owner | $ 0.00 |$ -4,249,979.35 By:
Total approved this Month $ o.00 |$ -985,115_77
TOTALS % 0.00 g -5,235,095.12
NET CHANGES by Change Order 3 -5,2358,095.12 the Owner or Contractor under this Contract

CAUTION: You should sign an original AIA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured.

AlA Document G702™ - 1992, Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law
and International Treaties. Unauthorized reproduction or distribution of this AIA™ Document, or any portion of it, may result in severe civil and criminal penaities, and will be prosecuted to the maximum extent
possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AlA Contract Documents, e-mail The American Institute of Archilects’ lega

counsel, copyright@aia.org.



Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-09
Application Date: 04/24/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To: 04/24/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) 0]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0001 DIVISION 00 - PROCUREMENT
AND CONTRACTING
REQUIREMENTS
0002 Tax 572,272.00 56,040.82 9,547.30 0.00 65,588.12 11.46 506,683.88 3,279.41
0003 Building Permit 35,195.00 35,195.00 0.00 0.00 35,195.00 100.00 0.00 1,759.75
0004 Builders Risk, OCP, and Liability 70,461.00 70,461.00 0.00 0.00 70,461.00 100.00 0.00 3,523.05
Insurance
0005 Bond 110,390.00 110,390.00 0.00 0.00 110,390.00 100.00 0.00 5,519.50
0006 Mobilization @ .2% 34,499.00 34,499.00 0.00 0.00 34,499.00 100.00 0.00 1,724.95
0007 Final Cleaning 39,365.00 0.00 0.00 0.00 0.00 0.00 39,365.00 0.00
0008 Punch list 10,550.00 0.00 0.00 0.00 0.00 0.00 10,550.00 0.00
0009 DIVISION 01 - GENERAL
REQUIREMENTS
0010 12100 Allowances
0011 Rug Allowance 15,000.00 0.00 0.00 0.00 0.00 0.00 15,000.00 0.00
0012 13100 Project Management and
Coordination
0013 Project Management / Jobsite 223,867.00 97,944.00 13,992.00 0.00 111,936.00 50.00 111,931.00 5,596.80
Supervision (16 = draws)
0015 015000 Temporary Facilities and
Controls
0016 Jobsite Sanitary and Drinking 9,537.00 4,186.00 598.00 0.00 4,784.00 50.16 4,753.00 239.20
Water Facilities (16 = draws)
0017 Jobsite Communication (16 = 1,941.00 847.00 121.00 0.00 968.00 49.87 973.00 48.40
draws)
0018 General Duty Equipment and 96,369.00 42,161.00 6,023.00 0.00 48,184.00 50.00 48,185.00 2,409.20
Operators (16 = draws)
0019 Fuel (16 = draws) 26,803.00 11,725.00 1,675.00 0.00 13,400.00 49.99 13,403.00 670.00
0020 Temporary Utilities (16 = draws) 38,974.00 17,052.00 2,436.00 0.00 19,488.00 50.00 19,486.00 974.40
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-09
Application Date:  04/24/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  04/24/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (GIC) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0021 017419 Construction Waste
Management and Disposal
0022 Jobsite Cleanup / misc labor (16 123,593.00 54,068.00 7,724.00 0.00 61,792.00 50.00 61,801.00 3,089.60
= draws)
0023 Waste Disposal (16 = draws) 55,599.00 24,325.00 3,475.00 0.00 27,800.00 50.00 27,799.00 1,390.00
0024 17839 Project Record 10,550.00 0.00 0.00 0.00 0.00 0.00 10,550.00 0.00
Documents
0025 DIVISION 03 - CONCRETE
0026 31000 Concrete Forming and
Accessories
0027 Excavate, form footings 15,086.00 12,868.00 0.00 0.00 12,868.00 85.30 2,218.00 643.40
0028 Excavate, Form perimeter grade 25,357.00 25,357.00 0.00 0.00 25,357.00 100.00 0.00 1,267.85
beam
0029 Excavate form elevator pit 1 9,864.00 9,864.00 0.00 0.00 9,864.00 100.00 0.00 493.20
0030 Excavate form elevator pit 2 9,864.00 9,864.00 0.00 0.00 9,864.00 100.00 0.00 493.20
0031 Form / prep slab on grade 10,676.00 10,676.00 0.00 0.00 10,676.00 100.00 0.00 533.80
0032 Form/ prep 2nd floor slab 10,676.00 0.00 10,676.00 0.00 10,676.00 100.00 0.00 533.80
0033 Form / prep 3rd floor slab 10,676.00 0.00 0.00 0.00 0.00 0.00 10,676.00 0.00
0034 Form / prep 4th floor slab 10,676.00 0.00 0.00 0.00 0.00 0.00 10,676.00 0.00
0035 Excavate, form, dumpster/ 11,605.00 0.00 0.00 0.00 0.00 0.00 11,605.00 0.00
generator pad
0036 32000 Concrete Reinforcing
0037 Reinforcing material shop drwgs 5,232.00 5,232.00 0.00 0.00 5,232.00 100.00 0.00 261.60
0038 Reinforcing material 49,593.00 49,593.00 0.00 0.00 49,593.00 100.00 0.00 2,479.65
0039 Fee on Reinforcing material 2,728.00 2,728.00 0.00 0.00 2,728.00 100.00 0.00 136.40
0040 Labor for reinforcing footings 2,901.00 2,610.00 0.00 0.00 2,610.00 89.97 291.00 130.50
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-09
Application Date:  04/24/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  04/24/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (GIC) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0041 Labor for reinforcing grade 6,382.00 6,382.00 0.00 0.00 6,382.00 100.00 0.00 319.10
beams
0042 Labor for reinforcing elevator pit 3,858.00 3,858.00 0.00 0.00 3,858.00 100.00 0.00 192.90
1
0043 Labor for reinforcing elevator pit 3,858.00 3,858.00 0.00 0.00 3,858.00 100.00 0.00 192.90
2
0044 Labor for wire mesh slab on 2,262.00 2,262.00 0.00 0.00 2,262.00 100.00 0.00 113.10
grade
0045 Labor for wire mesh 2nd floor 2,262.00 0.00 2,262.00 0.00 2,262.00 100.00 0.00 113.10
0046 Labor for wire mesh 3rd floor 2,262.00 0.00 0.00 0.00 0.00 0.00 2,262.00 0.00
0047 Labor for wire mesh 4th floor 2,262.00 0.00 0.00 0.00 0.00 0.00 2,262.00 0.00
0048 Labor for reinforcing @ dumpster 3,481.00 0.00 0.00 0.00 0.00 0.00 3,481.00 0.00
/ generator pad
0049 33000 Cast-In-Place Concrete
0050 Concrete material @ foundation, 221,418.00 81,790.00 49,126.00 0.00 130,916.00 59.13 90,502.00 6,545.80
upper floors and dumpster gen
pad
0051 Fee on Concrete material 12,178.00 4,500.00 2,703.00 0.00 7,203.00 59.15 4,975.00 360.15
0052 Place and finish footings and 7,543.00 7,543.00 0.00 0.00 7,543.00 100.00 0.00 377.15
grade beams
0053 Place & finish elevator pit 1 3,713.00 3,713.00 0.00 0.00 3,713.00 100.00 0.00 185.65
0054 Place & finish elevator pit 2 3,713.00 3,713.00 0.00 0.00 3,713.00 100.00 0.00 185.65
0055 Place & finish slab on grade 19,612.00 19,612.00 0.00 0.00 19,612.00 100.00 0.00 980.60
0056 Place and finish 2nd floor 19,612.00 0.00 19,612.00 0.00 19,612.00 100.00 0.00 980.60
0057 Place and finish 3rd floor 19,612.00 0.00 0.00 0.00 0.00 0.00 19,612.00 0.00
0058 Place and finish 4th floor 19,612.00 0.00 0.00 0.00 0.00 0.00 19,612.00 0.00
0059 Place and finish dumpster / 3,481.00 0.00 0.00 0.00 0.00 0.00 3,481.00 0.00

generator pad
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-09
Application Date: 04/24/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To: 04/24/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) 0]

ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH

APPLIC. STORED AND STORED (C-G)

(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0060 34500 Precast Architectural
Concrete
0061 Precast Concrete Material 1,723,553.00 488,602.55 918,059.90 0.00 1,406,662.45 81.61 316,890.55 70,333.13
0062 Fee on Precast Concrete 94,795.00 26,874.78 50,522.67 0.00 77,397.45 81.65 17,397.55 3,869.87
Material

0063 Precast Erector Mobilization 23,790.00 0.00 0.00 0.00 0.00 0.00 23,790.00 0.00
0064 Precast Erection North Elevation 35,003.00 0.00 0.00 0.00 0.00 0.00 35,003.00 0.00
0065 Precast Erection South Elevation 39,549.00 0.00 0.00 0.00 0.00 0.00 39,549.00 0.00
0066 Precast Erection East Elevation 69,779.00 0.00 0.00 0.00 0.00 0.00 69,779.00 0.00
0067 Precast Erection West Elevation 69,779.00 0.00 0.00 0.00 0.00 0.00 69,779.00 0.00
0068 36200 Non-Shrink Grouting
0069 Grout column bases 10,128.00 0.00 0.00 0.00 0.00 0.00 10,128.00 0.00
0070 DIVISION 04 - MASONRY
0071 42000 Unit Masonry
0072 Brick materials 16,000.00 0.00 0.00 0.00 0.00 0.00 16,000.00 0.00
0073 Fee on Brick Materials 880.00 0.00 0.00 0.00 0.00 0.00 880.00 0.00
0074 Brick labor 35,870.00 0.00 0.00 0.00 0.00 0.00 35,870.00 0.00
0075 42200 Concrete Unit Masonry
0076 CMU materials 22,000.00 0.00 0.00 0.00 0.00 0.00 22,000.00 0.00
0077 Fee on CMU Materials 1,210.00 0.00 0.00 0.00 0.00 0.00 1,210.00 0.00
0078 CMU Labor 51,695.00 0.00 0.00 0.00 0.00 0.00 51,695.00 0.00
0079 DIVISION 05 - METALS
0080 51200 Structural Steel Framing
0081 Structural Steel Material 896,268.00 896,268.00 0.00 0.00 896,268.00 100.00 0.00 44,813.40
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-09
Application Date: 04/24/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  04/24/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0082 Fee on Structural Steel 49,295.00 49,292.00 3.00 0.00 49,295.00 100.00 0.00 2,464.75
0083 Steel Erector Mobilization 52,626.00 52,626.00 0.00 0.00 52,626.00 100.00 0.00 2,631.30
0084 Erect Columns 12,449.00 5,800.00 0.00 0.00 5,800.00 46.59 6,649.00 290.00
0085 Erect Beams 2nd floor 104,085.00 49,960.00 54,125.00 0.00 104,085.00 100.00 0.00 5,204.25
0086 Erect Beams 3rd floor 104,085.00 49,960.00 54,125.00 0.00 104,085.00 100.00 0.00 5,204.25
0087 Erect Beams 4th floor 104,085.00 0.00 0.00 0.00 0.00 0.00 104,085.00 0.00
0088 Erect Beams Roof 100,570.00 0.00 0.00 0.00 0.00 0.00 100,570.00 0.00
0089 Erect Misc bracing, bridging, 1,740.00 0.00 0.00 0.00 0.00 0.00 1,740.00 0.00
kickers, etc... 1st floor
0090 Erect Misc bracing, bridging, 2,901.00 0.00 0.00 0.00 0.00 0.00 2,901.00 0.00
kickers, etc... 2nd floor
0091 Erect Misc bracing, bridging, 2,901.00 0.00 0.00 0.00 0.00 0.00 2,901.00 0.00
kickers, etc... 3rd floor
0092 Erect Misc bracing, bridging, 2,901.00 0.00 0.00 0.00 0.00 0.00 2,901.00 0.00
kickers, etc... 4th floor
0093 Erect Misc bracing, bridging, 2,901.00 0.00 0.00 0.00 0.00 0.00 2,901.00 0.00
kickers, etc... Roof
0094 52100 Steel Joist Framing
0095 Joist Materials 75,000.00 75,000.00 0.00 0.00 75,000.00 100.00 0.00 3,750.00
0096 Fee on Joist Material 4,125.00 4,125.00 0.00 0.00 4,125.00 100.00 0.00 206.25
0097 Joist Erection @ drive thru 1,055.00 0.00 0.00 0.00 0.00 0.00 1,055.00 0.00
0098 Joist Erection @ roof 3,693.00 0.00 0.00 0.00 0.00 0.00 3,693.00 0.00
0099 53100 Steel Decking
0100 Deck material 32,070.00 32,070.00 0.00 0.00 32,070.00 100.00 0.00 1,603.50
0101 Fee on Deck Material 1,672.00 1,672.00 0.00 0.00 1,672.00 100.00 0.00 83.60
0102 Erect Deck 2nd floor 10,550.00 0.00 10,550.00 0.00 10,550.00 100.00 0.00 527.50
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-09
Application Date:  04/24/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  04/24/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (GIC) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0103 Erect Deck 3rd floor 10,550.00 0.00 8,550.00 0.00 8,550.00 81.04 2,000.00 427.50
0104 Erect Deck 4th floor 10,550.00 0.00 0.00 0.00 0.00 0.00 10,550.00 0.00
0105 Erect Deck Roof 10,550.00 0.00 0.00 0.00 0.00 0.00 10,550.00 0.00
0106 54000 Cold-Formed Exterior
Steel Stud Framing
0107 55000 Metal Fabrications
0108 Install lavatory vanity supports 2,076.00 0.00 0.00 0.00 0.00 0.00 2,076.00 0.00
0109 Install bollards 7,271.00 0.00 0.00 0.00 0.00 0.00 7,271.00 0.00
0110 Install Ladders 2,227.00 0.00 0.00 0.00 0.00 0.00 2,227.00 0.00
0111 SS plate at monumental stair 8,406.00 0.00 0.00 0.00 0.00 0.00 8,406.00 0.00
balcony rail
0112 55113 Metal Pan Stairs
0113 Stair 1 material 15,000.00 0.00 15,000.00 0.00 15,000.00 100.00 0.00 750.00
0114 Stair 2 material 15,000.00 0.00 15,000.00 0.00 15,000.00 100.00 0.00 750.00
0115 Fee on stair material 1,650.00 0.00 1,650.00 0.00 1,650.00 100.00 0.00 82.50
0116 Erect Stair 1 4,748.00 0.00 2,500.00 0.00 2,500.00 52.65 2,248.00 125.00
0117 Erect Stair 2 4,748.00 0.00 0.00 0.00 0.00 0.00 4,748.00 0.00
0118 55213 Pipe and Tube Railings
0119 Pipe rail install 6,330.00 0.00 0.00 0.00 0.00 0.00 6,330.00 0.00
0120 57100 Decorative Metal Stairs
0121 Monumental Stair material 56,100.00 0.00 0.00 0.00 0.00 0.00 56,100.00 0.00
0122 Fee on Monumental stair 3,086.00 0.00 0.00 0.00 0.00 0.00 3,086.00 0.00
material
0123 Erect Monumental Stair 2,638.00 0.00 0.00 0.00 0.00 0.00 2,638.00 0.00
0124 Stainless Handrail material 34,491.00 0.00 0.00 0.00 0.00 0.00 34,491.00 0.00
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-09
Application Date: 04/24/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  04/24/2020
Architect's Project No.:
(A) (B) (C) (D) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0125 Fee on stainless handrail 1,897.00 0.00 0.00 0.00 0.00 0.00 1,897.00 0.00
material
0126 Stainless Handrail labor 8,883.00 0.00 0.00 0.00 0.00 0.00 8,883.00 0.00
0127 Quartz tread material 16,587.00 0.00 0.00 0.00 0.00 0.00 16,587.00 0.00
0128 Fee on Quartz tread material 612.00 0.00 0.00 0.00 0.00 0.00 612.00 0.00
0129 Quartz tread labor 7,689.00 0.00 0.00 0.00 0.00 0.00 7,689.00 0.00
0130 57313 Glazed Decorative Metal
Railings
0131 Balcony railing materials 56,667.00 0.00 0.00 0.00 0.00 0.00 56,667.00 0.00
0132 Fee on Balcony railing material 3,117.00 0.00 0.00 0.00 0.00 0.00 3,117.00 0.00
0133 Balcony railing labor 10,960.00 0.00 0.00 0.00 0.00 0.00 10,960.00 0.00
0134 57500 Decorative Formed Metal 603.00 0.00 0.00 0.00 0.00 0.00 603.00 0.00
0135 Aluminum Trellis material 181,214.00 10,725.00 0.00 0.00 10,725.00 5.92 170,489.00 536.25
0136 Fee on Aluminum Trellis material 9,967.00 590.00 0.00 0.00 590.00 5.92 9,377.00 29.50
0137 Aluminum Trellis Labor 52,552.00 0.00 0.00 0.00 0.00 0.00 52,552.00 0.00
0138 Aluminum Trellis Equipment 46,420.00 0.00 0.00 0.00 0.00 0.00 46,420.00 0.00
0139 Trellis embeds 3,165.00 0.00 0.00 0.00 0.00 0.00 3,165.00 0.00
0140 DIVISION 06 - WOOD, PLASTICS,
AND COMPOSITES
0141 61000 Rough Carpentry
0142 Misc interior wood blocking 3,803.00 0.00 0.00 0.00 0.00 0.00 3,803.00 0.00
0143 Roof blocking 5,053.00 0.00 0.00 0.00 0.00 0.00 5,053.00 0.00
0144 Window blocking 19,654.00 0.00 0.00 0.00 0.00 0.00 19,654.00 0.00
0145 62023 Interior Finish Carpentry

incls 64113, 64116, 64216,
64800
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-09
Application Date: 04/24/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To: 04/24/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ----------! WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
0146 Admin/ Submittals 17,497.00 0.00 0.00 0.00 0.00 0.00 17,497.00 0.00
0147 1004, 1005, 204, 2005, 3004, 5,855.00 0.00 0.00 0.00 0.00 0.00 5,855.00 0.00
3005,4004,
0148 4117 ,4118 , 4120, 4122 6,293.00 0.00 0.00 0.00 0.00 0.00 6,293.00 0.00
0149 1413A, 4131A 2,026.00 0.00 0.00 0.00 0.00 0.00 2,026.00 0.00
0150 Exec Lounge 4202 11,025.00 0.00 0.00 0.00 0.00 0.00 11,025.00 0.00
0151 Board Room 4103 3,524.00 0.00 0.00 0.00 0.00 0.00 3,524.00 0.00
0152 Board Room 4103 Wall Panels 29,857.00 0.00 0.00 0.00 0.00 0.00 29,857.00 0.00
0153 Community 4210, 11,12 6,098.00 0.00 0.00 0.00 0.00 0.00 6,098.00 0.00
0154 Lobby 1012 5,592.00 0.00 0.00 0.00 0.00 0.00 5,592.00 0.00
0155 Lobby Reception 4002, 3020, 25,004.00 0.00 0.00 0.00 0.00 0.00 25,004.00 0.00
4003
0156 Small Conf 4143 16,616.00 0.00 0.00 0.00 0.00 0.00 16,616.00 0.00
0157 Copy 4135 4,051.00 0.00 0.00 0.00 0.00 0.00 4,051.00 0.00
0158 Work 4153 1,173.00 0.00 0.00 0.00 0.00 0.00 1,173.00 0.00
0159 Private Dining 4203 6,594.00 0.00 0.00 0.00 0.00 0.00 6,594.00 0.00
0160 Lobby Wall Panels 1012 21,469.00 0.00 0.00 0.00 0.00 0.00 21,469.00 0.00
0161 Maternity 3305B 1,319.00 0.00 0.00 0.00 0.00 0.00 1,319.00 0.00
0162 Work 3305 2,901.00 0.00 0.00 0.00 0.00 0.00 2,901.00 0.00
0163 Elevator Lobby 2001,3001 40,301.00 0.00 0.00 0.00 0.00 0.00 40,301.00 0.00
0164 Work 3109 15,350.00 0.00 0.00 0.00 0.00 0.00 15,350.00 0.00
0165 Break 3023 8,319.00 0.00 0.00 0.00 0.00 0.00 8,319.00 0.00
0166 Marketing Work 3403 10,365.00 0.00 0.00 0.00 0.00 0.00 10,365.00 0.00
0167 Marketing Collab 3400 31,930.00 0.00 0.00 0.00 0.00 0.00 31,930.00 0.00
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-09
Application Date:  04/24/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To: 04/24/2020
Architect's Project No.:
(A) (B) (C) (D) (F) (G) (H) (0]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (GIC) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0168 Credit Work 3203 10,534.00 0.00 0.00 0.00 0.00 0.00 10,534.00 0.00
0169 Coffee 3342 2,506.00 0.00 0.00 0.00 0.00 0.00 2,506.00 0.00
0170 Lounge 1260 2,949.00 0.00 0.00 0.00 0.00 0.00 2,949.00 0.00
0171 Drive Thru Teller 1253 1,757.00 0.00 0.00 0.00 0.00 0.00 1,757.00 0.00
0172 Refreshment 1250 644.00 0.00 0.00 0.00 0.00 0.00 644.00 0.00
0173 Work Space 1256 3,017.00 0.00 0.00 0.00 0.00 0.00 3,017.00 0.00
0174 Teller 1253 17,830.00 0.00 0.00 0.00 0.00 0.00 17,830.00 0.00
0175 Reception 1201/1206 16,479.00 0.00 0.00 0.00 0.00 0.00 16,479.00 0.00
0176 Work 1208 965.00 0.00 0.00 0.00 0.00 0.00 965.00 0.00
0177 Teller Screen 21,707.00 0.00 0.00 0.00 0.00 0.00 21,707.00 0.00
0178 Conf 1203 965.00 0.00 0.00 0.00 0.00 0.00 965.00 0.00
0179 Mail 4135 6,821.00 0.00 0.00 0.00 0.00 0.00 6,821.00 0.00
0180 Beverage 4013 2,057.00 0.00 0.00 0.00 0.00 0.00 2,057.00 0.00
0181 Typ North Closets 3 ea 1,398.00 0.00 0.00 0.00 0.00 0.00 1,398.00 0.00
0182 Typ East Closets 7 ea 4,141.00 0.00 0.00 0.00 0.00 0.00 4,141.00 0.00
0183 Exec Asst Closet 2 ea 2,110.00 0.00 0.00 0.00 0.00 0.00 2,110.00 0.00
0184 Marketing Closets 2 ea 1,635.00 0.00 0.00 0.00 0.00 0.00 1,635.00 0.00
0185 Finish of Wood Cabinets 8,482.00 0.00 0.00 0.00 0.00 0.00 8,482.00 0.00
0186 Wood Base, Jambs, stops and 57,076.00 0.00 0.00 0.00 0.00 0.00 57,076.00 0.00
trim
0187 DIVISION 07 - THERMAL AND
MOISTURE PROTECTION
0188 71113 Bituminous Damp
proofing
0189 Elevator pit waterproofing 10,550.00 0.00 0.00 0.00 0.00 0.00 10,550.00 0.00
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-09
Application Date: 04/24/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To: 04/24/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) 0]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D ORE) (D+E+F)
0190 Foundation Perimeter 2,321.00 0.00 0.00 0.00 0.00 0.00 2,321.00 0.00
waterproofing
0191 72100 Thermal Insulation
0192 Spray applied cellulose 11,750.00 0.00 0.00 0.00 0.00 0.00 11,750.00 0.00
insulation material 1st flr
0193 Spray applied cellulose 11,750.00 0.00 0.00 0.00 0.00 0.00 11,750.00 0.00
insulation material 2nd fir
0194 Spray applied cellulose 11,750.00 0.00 0.00 0.00 0.00 0.00 11,750.00 0.00
insulation material 3rd flr
0195 Spray applied cellulose 11,750.00 0.00 0.00 0.00 0.00 0.00 11,750.00 0.00
insulation material 4th fir
0196 Spray applied cellulose 11,750.00 0.00 0.00 0.00 0.00 0.00 11,750.00 0.00
insulation material roof
0197 Spray applied cellulose 11,750.00 0.00 0.00 0.00 0.00 0.00 11,750.00 0.00
insulation installation 1st fir
0198 Spray applied cellulose 11,750.00 0.00 0.00 0.00 0.00 0.00 11,750.00 0.00
insulation installation 2nd flr
0199 Spray applied cellulose 11,750.00 0.00 0.00 0.00 0.00 0.00 11,750.00 0.00
insulation installation 3rd fIr
0200 Spray applied cellulose 11,750.00 0.00 0.00 0.00 0.00 0.00 11,750.00 0.00
insulation installation 4th flr
0201 Spray applied cellulose 11,750.00 0.00 0.00 0.00 0.00 0.00 11,750.00 0.00
insulation installation roof
0202 74213.23 Metal Composite
Material Wall Panels
0203 Composite wall panel materials 61,259.00 0.00 0.00 0.00 0.00 0.00 61,259.00 0.00
0204 Fee on Composite wall panel 3,194.00 0.00 0.00 0.00 0.00 0.00 3,194.00 0.00
material
0205 Composite wall panel 16,845.00 0.00 0.00 0.00 0.00 0.00 16,845.00 0.00
installation east elevation
0206 Composite wall panel 16,845.00 0.00 0.00 0.00 0.00 0.00 16,845.00 0.00

installation west elevation
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-09
Application Date: 04/24/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  04/24/2020
Architect's Project No.:
(A) (B) (C) (D) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0207 75423 Thermoplastic Polyolefin
(TPO) Roofing
0208 Roofing Sub Mobilization 2,532.00 0.00 0.00 0.00 0.00 0.00 2,532.00 0.00
0209 Equipment 12,238.00 0.00 0.00 0.00 0.00 0.00 12,238.00 0.00
0210 Rigid insulation material 70,500.00 0.00 0.00 0.00 0.00 0.00 70,500.00 0.00
021 TPO material 24,000.00 0.00 0.00 0.00 0.00 0.00 24,000.00 0.00
0212 Fee on Roofing material 5,198.00 0.00 0.00 0.00 0.00 0.00 5,198.00 0.00
0213 Roof install at drive thru 6,485.00 0.00 0.00 0.00 0.00 0.00 6,485.00 0.00
0214 Roof install low roof under 7,512.00 0.00 0.00 0.00 0.00 0.00 7,512.00 0.00
pavers
0215 Roof install high roof 87,915.00 0.00 0.00 0.00 0.00 0.00 87,915.00 0.00
0216 76200 Sheet Metal Flashing and
Trim
0217 Sheet metal material 7,500.00 0.00 0.00 0.00 0.00 0.00 7,500.00 0.00
0218 Fee on Sheet Metal Material 412.00 0.00 0.00 0.00 0.00 0.00 412.00 0.00
0219 77200 Roof Accessories
0220 Roof hatch material 2,400.00 0.00 0.00 0.00 0.00 0.00 2,400.00 0.00
0221 Fee on roof hatch material 132.00 0.00 0.00 0.00 0.00 0.00 132.00 0.00
0222 78100 Applied Fireproofing
0223 Applied fireproofing material 1st 18,897.00 0.00 0.00 0.00 0.00 0.00 18,897.00 0.00
flr
0224 Applied fireproofing material 2nd 18,897.00 0.00 0.00 0.00 0.00 0.00 18,897.00 0.00
flr
0225 Applied fireproofing material 3rd 18,897.00 0.00 0.00 0.00 0.00 0.00 18,897.00 0.00
flr
0226 Applied fireproofing material 4th 18,897.00 0.00 0.00 0.00 0.00 0.00 18,897.00 0.00

flr
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-09
Application Date:  04/24/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  04/24/2020
Architect's Project No.:
(A) (B) (C) (D) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (GIC) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0227 Applied fireproofing material roof 18,897.00 0.00 0.00 0.00 0.00 0.00 18,897.00 0.00
0228 Applied fireproofing labor 1st flr 18,897.00 0.00 0.00 0.00 0.00 0.00 18,897.00 0.00
0229 Applied fireproofing labor 2nd fir 18,897.00 0.00 0.00 0.00 0.00 0.00 18,897.00 0.00
0230 Applied fireproofing labor 3rd flr 18,897.00 0.00 0.00 0.00 0.00 0.00 18,897.00 0.00
0231 Applied fireproofing labor 4th fir 18,897.00 0.00 0.00 0.00 0.00 0.00 18,897.00 0.00
0232 Applied fireproofing labor roof 18,897.00 0.00 0.00 0.00 0.00 0.00 18,897.00 0.00
0233 78413 Penetration Fire stopping 7,000.00 0.00 0.00 0.00 0.00 0.00 7,000.00 0.00
0234 78446 Fire-Resistive Joint 5,500.00 0.00 0.00 0.00 0.00 0.00 5,500.00 0.00
Systems
0235 79200 Joint Sealants
0236 Precast joint sealants north elev 6,383.00 0.00 0.00 0.00 0.00 0.00 6,383.00 0.00
0237 Precast joint sealants south elev 6,383.00 0.00 0.00 0.00 0.00 0.00 6,383.00 0.00
0238 Precast joint sealants east elev 12,766.00 0.00 0.00 0.00 0.00 0.00 12,766.00 0.00
0239 Precast joint sealants west elev 12,766.00 0.00 0.00 0.00 0.00 0.00 12,766.00 0.00
0240 Site concrete joints 3,693.00 0.00 0.00 0.00 0.00 0.00 3,693.00 0.00
0241 Acoustical sealants at 7,913.00 0.00 0.00 0.00 0.00 0.00 7,913.00 0.00
penetrations
0242 DIVISION 08 - OPENINGS
0243 81113 Hollow Metal Doors and
Frames
0244 Hollow metal materials 8,026.00 0.00 0.00 0.00 0.00 0.00 8,026.00 0.00
0245 Fee on Hollow metal material 441.00 0.00 0.00 0.00 0.00 0.00 441.00 0.00
0246 Hollow metal frame install 3,028.00 0.00 0.00 0.00 0.00 0.00 3,028.00 0.00
0247 81216 Aluminum Frames w/
84113
0248 81416 Flush Wood Doors
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-09
Application Date: 04/24/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  04/24/2020
Architect's Project No.:
(A) (B) (C) (D) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0249 Wood Door material 105,197.00 0.00 0.00 0.00 0.00 0.00 105,197.00 0.00
0250 Fee on wood door material 5,786.00 0.00 0.00 0.00 0.00 0.00 5,786.00 0.00
0251 Wood Door labor 1st flr incs 6,693.00 0.00 0.00 0.00 0.00 0.00 6,693.00 0.00
hardware
0252 Wood Door labor 2nd flr incs 2,953.00 0.00 0.00 0.00 0.00 0.00 2,953.00 0.00
hardware
0253 Wood Door labor 3rd flr incs 15,356.00 0.00 0.00 0.00 0.00 0.00 15,356.00 0.00
hardware
0254 Wood Door labor 4th flr incs 5,709.00 0.00 0.00 0.00 0.00 0.00 5,709.00 0.00
hardware
0255 87100 Door Hardware
0256 Door Hardware material 114,993.00 0.00 0.00 0.00 0.00 0.00 114,993.00 0.00
0257 Fee on Door hardware material 6,325.00 0.00 0.00 0.00 0.00 0.00 6,325.00 0.00
0258 Door hardware labor is with
doors
0259 Install Electric Hardware 58,290.00 0.00 0.00 0.00 0.00 0.00 58,290.00 0.00
0260 84113 Aluminum Framed
Entrances and Storefronts
0261 Aluminum Entrances and 244,703.00 0.00 0.00 0.00 0.00 0.00 244,703.00 0.00
storefront material
0262 Fee on aluminum entrances and 13,459.00 0.00 0.00 0.00 0.00 0.00 13,459.00 0.00
storefronts
0263 Fabrication labor 28,200.00 0.00 0.00 0.00 0.00 0.00 28,200.00 0.00
0264 Storefront frame installation 12,900.00 0.00 0.00 0.00 0.00 0.00 12,900.00 0.00
labor East Elev
0265 Storefront frame installation 12,900.00 0.00 0.00 0.00 0.00 0.00 12,900.00 0.00
labor West Elev
0266 Storefront frame installation 16,000.00 0.00 0.00 0.00 0.00 0.00 16,000.00 0.00
labor North Elev
0267 Storefront frame installation 16,000.00 0.00 0.00 0.00 0.00 0.00 16,000.00 0.00

labor South Elev
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-09
Application Date: 04/24/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  04/24/2020
Architect's Project No.:
(A) (B) (C) (D) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0268 Aluminum Entrances prep and 18,400.00 0.00 0.00 0.00 0.00 0.00 18,400.00 0.00
installation
0269 F4 door frame installation 17,600.00 0.00 0.00 0.00 0.00 0.00 17,600.00 0.00
0270 84226 All-Glass Entrances
0271 All glass doors and hardware 79,167.00 0.00 0.00 0.00 0.00  0.00 79,167.00 0.00
0272 Fee on All Glass doors and 4,354.00 0.00 0.00 0.00 0.00 0.00 4,354.00 0.00
hardware
0273 All glass door installation 22,366.00 0.00 0.00 0.00 0.00 0.00 22,366.00 0.00
0274 84413 Glazed Aluminum Curtain
Walls
0275 Aluminum Stock lengths 106,425.00 0.00 0.00 0.00 0.00 0.00 106,425.00 0.00
0276 Fee on Glazed alum curtain wall 5,853.00 0.00 0.00 0.00 0.00 0.00 5,853.00 0.00
materials
0277 Curtainwall installation East Elev 24,800.00 0.00 0.00 0.00 0.00 0.00 24,800.00 0.00
0278 Curtainwall installation West 24,800.00 0.00 0.00 0.00 0.00 0.00 24,800.00 0.00
Elev
0279 Curtainwall installation North 35,000.00 0.00 0.00 0.00 0.00 0.00 35,000.00 0.00
Elev
0280 Curtainwall installation South 35,000.00 0.00 0.00 0.00 0.00 0.00 35,000.00 0.00
Elev
0281 88000 Glazing
0282 Glazing materials 311,587.00 0.00 0.00 0.00 0.00 0.00 311,587.00 0.00
0283 Fee on Glazing materials 17,137.00 0.00 0.00 0.00 0.00 0.00 17,137.00 0.00
0284 Glazing installation labor East 9,500.00 0.00 0.00 0.00 0.00 0.00 9,500.00 0.00
Elev
0285 Glazing installation labor West 9,500.00 0.00 0.00 0.00 0.00 0.00 9,500.00 0.00
Elev
0286 Glazing installation labor North 11,980.00 0.00 0.00 0.00 0.00 0.00 11,980.00 0.00

Elev
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-09
Application Date:  04/24/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  04/24/2020
Architect's Project No.:
(A) (B) (C) (D) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (GIC) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0287 Glazing installation labor South 11,980.00 0.00 0.00 0.00 0.00 0.00 11,980.00 0.00
Elev
0288 88300 Mirrors
0289 Mirrors materials 9,468.00 0.00 0.00 0.00 0.00 0.00 9,468.00 0.00
0290 Fee on Mirrors 521.00 0.00 0.00 0.00 0.00 0.00 521.00 0.00
0291 Mirror install 2,638.00 0.00 0.00 0.00 0.00 0.00 2,638.00 0.00
0292 83313 Coiling Counter Shutters 15,247.00 0.00 0.00 0.00 0.00 0.00 15,247.00 0.00
0293 DIVISION 09 - FINISHES
0294 92216 Non-Structural Metal
Framing
0295 Drywall sub mobilization 18,463.00 0.00 0.00 0.00 0.00 0.00 18,463.00 0.00
0296 Metal stud materials 141,954.00 0.00 0.00 0.00 0.00 0.00 141,954.00 0.00
0297 Fee on metal stud material 7,807.00 0.00 0.00 0.00 0.00 0.00 7,807.00 0.00
0298 Batt insulation materials 90,250.00 0.00 0.00 0.00 0.00 0.00 90,250.00 0.00
0299 Fee on insulation material 4,964.00 0.00 0.00 0.00 0.00 0.00 4,964.00 0.00
0300 Perimeter Metal Stud Labor 1st 14,582.00 0.00 0.00 0.00 0.00 0.00 14,582.00 0.00
flr
0301 Perimeter Metal Stud Labor 2nd 11,916.00 0.00 0.00 0.00 0.00 0.00 11,916.00 0.00
flr
0302 Perimeter Metal Stud Labor 3rd 11,916.00 0.00 0.00 0.00 0.00 0.00 11,916.00 0.00
flr
0303 Perimeter Metal Stud Labor 4th 11,916.00 0.00 0.00 0.00 0.00 0.00 11,916.00 0.00
flr
0304 Perimeter Metal Stud Labor 1st 23,489.00 0.00 0.00 0.00 0.00 0.00 23,489.00 0.00
flr
0305 Perimeter Metal Stud Labor 2nd 11,744.00 0.00 0.00 0.00 0.00 0.00 11,744.00 0.00
flr
0306 Perimeter Metal Stud Labor 3rd 41,105.00 0.00 0.00 0.00 0.00 0.00 41,105.00 0.00

flr

PAGE 16 OF 31



Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-09
Application Date: 04/24/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  04/24/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]

ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH

APPLIC. STORED AND STORED (C-G)

(D+E) (NOT IN TO DATE
D OR E) (D+E+F)

0307 Perimeter Metal Stud Labor 4th 41,105.00 0.00 0.00 0.00 0.00 0.00 41,105.00 0.00
0308 gratt insulation labor 20,500.00 0.00 0.00 0.00 0.00 0.00 20,500.00 0.00
0309 92400 Cement Plastering 20,206.00 0.00 0.00 0.00 0.00 0.00 20,206.00 0.00
0310 92900 Gypsum Board
0311 Gyp BD materials 199,530.00 0.00 0.00 0.00 0.00 0.00 199,530.00 0.00
0312 Fee on Gyp BD materials 10,974.00 0.00 0.00 0.00 0.00 0.00 10,974.00 0.00
0313 Gyp Bd Labor 1st fir 40,631.00 0.00 0.00 0.00 0.00 0.00 40,631.00 0.00
0314 Gyp Bd Labor 2nd flr 25,856.00 0.00 0.00 0.00 0.00 0.00 25,856.00 0.00
0315 Gyp Bd Labor 3rd flr 62,793.00 0.00 0.00 0.00 0.00 0.00 62,793.00 0.00
0316 Gyp Bd Labor 4th flr 62,793.00 0.00 0.00 0.00 0.00 0.00 62,793.00 0.00
0317 93000 Tiling
0318 Ceramic Materials 186,090.00 0.00 0.00 0.00 0.00 0.00 186,090.00 0.00
0319 Fee on Gyp BD materials 10,235.00 0.00 0.00 0.00 0.00 0.00 10,235.00 0.00
0320 Ceramic Labor 1st fr 93,209.00 0.00 0.00 0.00 0.00 0.00 93,209.00 0.00
0321 Ceramic Labor 2nd flr 9,200.00 0.00 0.00 0.00 0.00 0.00 9,200.00 0.00
0322 Ceramic Labor 3rd flr 33,971.00 0.00 0.00 0.00 0.00 0.00 33,971.00 0.00
0323 Ceramic Labor 4th fIr 61,507.00 0.00 0.00 0.00 0.00 0.00 61,507.00 0.00
0324 95123 Acoustical Tile Ceilings
0325 Acoustical Grid material 26,580.00 0.00 0.00 0.00 0.00 0.00 26,580.00 0.00
0326 Acoustical Tile material 121,150.00 0.00 0.00 0.00 0.00 0.00 121,150.00 0.00
0327 Wood Ceiling material 104,912.00 0.00 0.00 0.00 0.00 0.00 104,912.00 0.00
0328 Fee on Acoustical materials 13,895.00 0.00 0.00 0.00 0.00 0.00 13,895.00 0.00
0329 Acoustical Grid labor 17,500.00 0.00 0.00 0.00 0.00 0.00 17,500.00 0.00
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-09
Application Date: 04/24/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  04/24/2020
Architect's Project No.:
(A) (B) (C) (D) (F) (G) (H) U]

ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH

APPLIC. STORED AND STORED (C-G)

(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0330 Acoustical Tile labor 9,759.00 0.00 0.00 0.00 0.00 0.00 9,759.00 0.00
0331 Wood Ceiling labor 4,750.00 0.00 0.00 0.00 0.00 0.00 4,750.00 0.00
0332 96400 Wood Flooring
0333 Wood Flooring materials 7,800.00 0.00 0.00 0.00 0.00 0.00 7,800.00 0.00
0334 Fee on Wood Flooring materials 429.00 0.00 0.00 0.00 0.00 0.00 429.00 0.00
0335 Wood Flooring labor 4,431.00 0.00 0.00 0.00 0.00 0.00 4,431.00 0.00
0336 96513 Resilient Base and
Accessories w/ 96519

0337 96519 Resilient Tile Flooring
0338 Resilient materials 5,470.00 0.00 0.00 0.00 0.00 0.00 5,470.00 0.00
0339 Fee on Resilient materials 301.00 0.00 0.00 0.00 0.00 0.00 301.00 0.00
0340 Resilient Labor 1st fr 1,102.00 0.00 0.00 0.00 0.00 0.00 1,102.00 0.00
0341 Resilient Labor 2nd fir 2,310.00 0.00 0.00 0.00 0.00 0.00 2,310.00 0.00
0342 Resilient Labor 3rd flr 3,023.00 0.00 0.00 0.00 0.00 0.00 3,023.00 0.00
0343 Resilient Labor 4th fIr 1,867.00 0.00 0.00 0.00 0.00 0.00 1,867.00 0.00
0344 96813 Tile Carpeting
0345 Carpet Materials 142,690.00 0.00 0.00 0.00 0.00 0.00 142,690.00 0.00
0346 Fee on Carpet materials 7,848.00 0.00 0.00 0.00 0.00 0.00 7,848.00 0.00
0347 Carpet Labor 1st fir 2,701.00 0.00 0.00 0.00 0.00 0.00 2,701.00 0.00
0348 Carpet Labor 2nd fir 6,372.00 0.00 0.00 0.00 0.00 0.00 6,372.00 0.00
0349 Carpet Labor 3rd fIr 23,664.00 0.00 0.00 0.00 0.00 0.00 23,664.00 0.00
0350 Carpet Labor 4th fir 17,942.00 0.00 0.00 0.00 0.00 0.00 17,942.00 0.00
0351 97200 Wall Coverings
0352 Wall Covering Material 103,508.00 0.00 0.00 0.00 0.00 0.00 103,508.00 0.00
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-09
Application Date:  04/24/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  04/24/2020
Architect's Project No.:
(A) (B) (C) (D) (F) (G) (H) (0]

ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (GIC) TO FINISH

APPLIC. STORED AND STORED (C-G)

(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0353 Fee on Wall Covering materials 5,693.00 0.00 0.00 0.00 0.00 0.00 5,693.00 0.00
0354 Wall Covering Labor 50,000.00 0.00 0.00 0.00 0.00 0.00 50,000.00 0.00
0355 96723 Resinous Flooring 9,891.00 0.00 0.00 0.00 0.00 0.00 9,891.00 0.00
0356 98433 Sound-Absorbing Wall
Units
0357 Acoustical wall panel material 35,170.00 0.00 0.00 0.00 0.00 0.00 35,170.00 0.00
0358 Fee on Acoustical wall panel 1,934.00 0.00 0.00 0.00 0.00 0.00 1,934.00 0.00
materials

0359 Acoustical wall panel labor 8,427.00 0.00 0.00 0.00 0.00 0.00 8,427.00 0.00
0360 99123 Painting
0361 Tape Float and Finish 1st flr 27,500.00 0.00 0.00 0.00 0.00 0.00 27,500.00 0.00
0362 Tape Float and Finish 2nd flr 17,500.00 0.00 0.00 0.00 0.00 0.00 17,500.00 0.00
0363 Tape Float and Finish 3rd fIr 42,500.00 0.00 0.00 0.00 0.00 0.00 42,500.00 0.00
0364 Tape Float and Finish 4th flr 42,500.00 0.00 0.00 0.00 0.00 0.00 42,500.00 0.00
0365 Prime paint 1st flr 10,419.00 0.00 0.00 0.00 0.00 0.00 10,419.00 0.00
0366 Prime paint 2nd fIr 6,630.00 0.00 0.00 0.00 0.00 0.00 6,630.00 0.00
0367 Prime paint 3rd flr 16,100.00 0.00 0.00 0.00 0.00 0.00 16,100.00 0.00
0368 Prime paint 4th flr 16,100.00 0.00 0.00 0.00 0.00 0.00 16,100.00 0.00
0369 Finish Paint 1st fir 18,340.00 0.00 0.00 0.00 0.00 0.00 18,340.00 0.00
0370 Finish Paint 2nd flr 11,670.00 0.00 0.00 0.00 0.00 0.00 11,670.00 0.00
0371 Finish Paint 3rd fIr 28,300.00 0.00 0.00 0.00 0.00 0.00 28,300.00 0.00
0372 Finish Paint 4th flr 28,300.00 0.00 0.00 0.00 0.00 0.00 28,300.00 0.00
0373 Paint CMU 4,785.00 0.00 0.00 0.00 0.00 0.00 4,785.00 0.00
0374 DIVISION 10 - SPECIALTIES
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-09
Application Date: 04/24/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  04/24/2020
Architect's Project No.:
(A) (B) (€) (D) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0375 101423 Panel Signage
0376 Signage 6,388.00 0.00 0.00 0.00 0.00 0.00 6,388.00 0.00
0377 Fee on Signage 351.00 0.00 0.00 0.00 0.00 0.00 351.00 0.00
0378 102239 Folding Panel Partitions 63,300.00 0.00 0.00 0.00 0.00 0.00 63,300.00 0.00
0379 102600 Wall and Door Protection 3,300.00 0.00 0.00 0.00 0.00 0.00 3,300.00 0.00
0380 Wall protection material 24,045.00 0.00 0.00 0.00 0.00 0.00 24,045.00 0.00
0381 Fee on Wall Protection materials 1,322.00 0.00 0.00 0.00 0.00 0.00 1,322.00 0.00
0382 Wall protection labor 5,275.00 0.00 0.00 0.00 0.00 0.00 5,275.00 0.00
0383 102800 Toilet, Bath, and Laundry 275.00 0.00 0.00 0.00 0.00 0.00 275.00 0.00
Accessories
0384 Toilet Accessory material 25,750.00 0.00 0.00 0.00 0.00 0.00 25,750.00 0.00
0385 Fee on Toilet Accessory 1,416.00 0.00 0.00 0.00 0.00 0.00 1,416.00 0.00
materials
0386 Toilet Accessory labor 3,393.00 0.00 0.00 0.00 0.00 0.00 3,393.00 0.00
0387 104413 Fire Protection Cabinets
w/ fire extinguishers
0388 Fire Ext and cabinets material 2,269.00 0.00 0.00 0.00 0.00 0.00 2,269.00 0.00
0389 Fee on Fire Extinguisher 125.00 0.00 0.00 0.00 0.00 0.00 125.00 0.00
materials
0390 Fire Ext and cabinets labor 574.00 0.00 0.00 0.00 0.00 0.00 574.00 0.00
0391 105500 Postal Specialties
0392 Mailbox material 6,984.00 0.00 0.00 0.00 0.00 0.00 6,984.00 0.00
0393 Fee on Mailbox materials 384.00 0.00 0.00 0.00 0.00 0.00 384.00 0.00
0394 Mailbox labor 791.00 0.00 0.00 0.00 0.00 0.00 791.00 0.00
0395 107500 Flagpoles
0396 Flagpole material 1,888.00 0.00 0.00 0.00 0.00 0.00 1,888.00 0.00
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-09
Application Date: 04/24/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  04/24/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]

ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH

APPLIC. STORED AND STORED (C-G)

(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0397 Fee on Mailbox materials 104.00 0.00 0.00 0.00 0.00 0.00 104.00 0.00
0398 Flagpole labor 528.00 0.00 0.00 0.00 0.00 0.00 528.00 0.00
0399 DIVISION 11 - EQUIPMENT
0400 113100 Residential Appliances
0401 Ice Cuber with Bin 1,270.00 0.00 0.00 0.00 0.00 0.00 1,270.00 0.00
0402 All-Refrigerator 930.00 0.00 0.00 0.00 0.00 0.00 930.00 0.00
0403 Under counter Refrigerator 1,935.00 0.00 0.00 0.00 0.00 0.00 1,935.00 0.00
0404 Microwave Oven 1,000.00 0.00 0.00 0.00 0.00 0.00 1,000.00 0.00
0405 Fee on Residential Appliances 282.00 0.00 0.00 0.00 0.00 0.00 282.00 0.00
0406 114000 Food Service Equipment
0407 Drop-In Sink 377.00 0.00 0.00 0.00 0.00 0.00 377.00 0.00
0408 Reach-In Refrigerator 3,799.00 0.00 0.00 0.00 0.00 0.00 3,799.00 0.00
0409 Proofer Cabinet, Mobile 2,743.00 0.00 0.00 0.00 0.00 0.00 2,743.00 0.00
0410 Convection Oven, Electric 1,471.00 0.00 0.00 0.00 0.00 0.00 1,471.00 0.00
0411 Reach-In Under counter Freezer 3,747.00 0.00 0.00 0.00 0.00 0.00 3,747.00 0.00
0412 Commercial Waste Container 86.00 0.00 0.00 0.00 0.00 0.00 86.00 0.00
0413 Dishwasher, Under counter 5,425.00 0.00 0.00 0.00 0.00 0.00 5,425.00 0.00
0414 Custom Stainless Steel 3,590.00 0.00 0.00 0.00 0.00 0.00 3,590.00 0.00
3-Compartment Corner Sink

0415 Wall / Splash Mount Faucet 101.00 0.00 0.00 0.00 0.00 0.00 101.00 0.00
0416 Pre-Rinse Faucet Assembly 307.00 0.00 0.00 0.00 0.00 0.00 307.00 0.00
0417 Smart Wall Shelving 256.00 0.00 0.00 0.00 0.00 0.00 256.00 0.00
0418 Disposer 1,770.00 0.00 0.00 0.00 0.00 0.00 1,770.00 0.00
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-09
Application Date:  04/24/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To: 04/24/2020
Architect's Project No.:
(A) (B) (C) (D) (F) (G) (H) (0]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (GIC) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0419 Bussing Utility Transport Cart, 303.00 0.00 0.00 0.00 0.00 0.00 303.00 0.00
Plastic
0420 Hand Sink 154.00 0.00 0.00 0.00 0.00 0.00 154.00 0.00
0421 Mop Sink Cabinet 3,883.00 0.00 0.00 0.00 0.00 0.00 3,883.00 0.00
0422 Ice Cuber 3,951.00 0.00 0.00 0.00 0.00 0.00 3,951.00 0.00
0423 Custom Stainless Steel Work 926.00 0.00 0.00 0.00 0.00 0.00 926.00 0.00
Table
0424 Custom Stainless Steel Counter 7,762.00 0.00 0.00 0.00 0.00 0.00 7,762.00 0.00
w/ Overshelf
0425 Installation 3,349.00 0.00 0.00 0.00 0.00 0.00 3,349.00 0.00
0426 Fee on Food Service Equipment 2,420.00 0.00 0.00 0.00 0.00 0.00 2,420.00 0.00
0427 DIVISION 12 - FURNISHINGS
0428 122413 Roller Window Shades
0429 Roller shade material 107,790.00 0.00 0.00 0.00 0.00 0.00 107,790.00 0.00
0430 Fee on Roller Shade materials 5,928.00 0.00 0.00 0.00 0.00 0.00 5,928.00 0.00
0431 Roller shade labor 23,054.00 0.00 0.00 0.00 0.00 0.00 23,054.00 0.00
0432 DIVISION 14 - CONVEYING
EQUIPMENT
0433 142400 Hydraulic Elevators
0434 Elevator 1
0435 Preproduction / engineering DUE 93,672.00 93,672.00 0.00 0.00 93,672.00 100.00 0.00 4,683.60
UPON ORDER PLACEMENT
0436 Jack Hole 18,735.00 18,735.00 0.00 0.00 18,735.00 100.00 0.00 936.75
0437 Material 28,102.00 0.00 0.00 0.00 0.00 0.00 28,102.00 0.00
0438 Labor 46,836.00 0.00 0.00 0.00 0.00 0.00 46,836.00 0.00
0439 Elevator 2
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-09

Application Date:  04/24/2020

Use Column | on Contracts where variable retainage for line items may apply. Period To:  04/24/2020

Architect's Project No.:

(A) (B) (C) (D) (E) (F) (G) (H) (1)
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)

0440 Preproduction / engineering - 93,672.00 93,672.00 0.00 0.00 93,672.00 100.00 0.00 4,683.60

DUE UPON ORDER

PLACEMENT
0441 Jack Hole 18,735.00 18,735.00 0.00 0.00 18,735.00 100.00 0.00 936.75
0442 Material 28,102.00 0.00 0.00 0.00 0.00 0.00 28,102.00 0.00
0443 Labor 46,836.00 0.00 0.00 0.00 0.00 0.00 46,836.00 0.00
0444 Elevator 3
0445 Preproduction / engineering - 69,892.00 69,892.00 0.00 0.00 69,892.00 100.00 0.00 3,494.60

DUE UPON ORDER

PLACEMENT
0446 Jack Hole 13,978.00 13,978.00 0.00 0.00 13,978.00 100.00 0.00 698.90
0447 Material 20,967.00 0.00 0.00 0.00 0.00 0.00 20,967.00 0.00
0448 Labor 34,947.00 0.00 0.00 0.00 0.00 0.00 34,947.00 0.00
0449 DIVISION 21-FIRE

SUPPRESSION
0450 211313 Fire Protection 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
0451 Engineering / Shop Drwgs 4,009.00 4,009.00 0.00 0.00 4,009.00 100.00 0.00 200.45
0452 Material riser and standpipe 10,812.00 0.00 0.00 0.00 0.00 0.00 10,812.00 0.00
0453 Fire Sprinkler material 1st floor 17,148.00 0.00 17,148.00 0.00 17,148.00 100.00 0.00 857.40
0454 Fire Sprinkler material 2nd floor 8,625.00 0.00 234.12 0.00 234.12 2.71 8,390.88 11.71
0455 Fire Sprinkler material 3rd floor 18,066.00 0.00 0.00 0.00 0.00 0.00 18,066.00 0.00
0456 Fire Sprinkler material 4th floor 18,089.00 0.00 0.00 0.00 0.00 0.00 18,089.00 0.00
0457 Labor riser and standpipe 9,495.00 0.00 0.00 0.00 0.00 0.00 9,495.00 0.00
0458 Fire Sprinkler labor 1st flr 23,210.00 0.00 0.00 0.00 0.00 0.00 23,210.00 0.00
0459 Fire Sprinkler labor 2nd fir 18,990.00 0.00 0.00 0.00 0.00 0.00 18,990.00 0.00
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-09
Application Date: 04/24/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  04/24/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0460 Fire Sprinkler labor 3rd flr 23,210.00 0.00 0.00 0.00 0.00 0.00 23,210.00 0.00
0461 Fire Sprinkler labor 4th flr 23,210.00 0.00 0.00 0.00 0.00 0.00 23,210.00 0.00
0462 Final Testing / Commissioning 1,583.00 0.00 0.00 0.00 0.00 0.00 1,583.00 0.00
0463 DIVISION 22 - PLUMBING
0464 Plumbing sub mobilization 10,324.00 10,324.00 0.00 0.00 10,324.00 100.00 0.00 516.20
0465 Plumbing General Conditions 14,676.00 5,870.40 0.00 0.00 5,870.40 40.00 8,805.60 293.52
0466 Underground Sewer material 9,680.00 9,680.00 0.00 0.00 9,680.00 100.00 0.00 484.00
0467 Underground Sewer labor 30,320.00 30,320.00 0.00 0.00 30,320.00 100.00 0.00 1,516.00
0468 Above Grade Sewer and Vent 53,185.00 0.00 0.00 0.00 0.00 0.00 53,185.00 0.00
material
0469 Above Grade Sewer and Vent 71,815.00 0.00 0.00 0.00 0.00 0.00 71,815.00 0.00
labor
0470 Underground Storm Drainage 4,500.00 4,500.00 0.00 0.00 4,500.00 100.00 0.00 225.00
0471 Above Grade Storm Drainage 36,300.00 0.00 0.00 0.00 0.00 0.00 36,300.00 0.00
material
0472 Above Grade Storm Drainage 29,950.00 0.00 0.00 0.00 0.00 0.00 29,950.00 0.00
labor
0473 Domestic Water Piping material 49,515.00 6,436.95 0.00 0.00 6,436.95 13.00 43,078.05 321.86
0474 Domestic Water Piping labor 50,985.00 5,098.50 0.00 0.00 5,098.50 10.00 45,886.50 254.92
0475 Plumbing Fixtures material 79,241.00 3,169.64 0.00 0.00 3,169.64 4.00 76,071.36 158.48
0476 Fee on plumbing Fixture material 4,359.00 113.75 0.00 0.00 113.75 2.61 4,245.25 5.69
0477 Plumbing Fixtures labor 36,393.00 1,819.65 0.00 0.00 1,819.65 5.00 34,573.35 90.98
0478 Insulation 35,000.00 0.00 0.00 0.00 0.00 0.00 35,000.00 0.00
0479 DIVISION 23 - HEATING,

VENTILATING AND AIR
CONDITIONING
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-09
Application Date: 04/24/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To: 04/24/2020

Architect's Project No.:

(A) (B) (C) (D) (E) (F) G) (H) (1)

ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)

0480 HVAC Sub Mobilization 14,221.00 14,221.00 0.00 0.00 14,221.00 100.00 0.00 711.05
0481 Preconstruction / submittals 19,518.00 4,279.00 0.00 0.00 4,279.00 21.92 15,239.00 213.95
0482 Water source heat pumps 398,000.00 0.00 0.00 0.00 0.00 0.00 398,000.00 0.00

material
0483 Fee on Water Source heat pump 21,890.00 0.00 0.00 0.00 0.00 0.00 21,890.00 0.00

material
0484 Water source heat pumps labor 37,136.00 0.00 0.00 0.00 0.00 0.00 37,136.00 0.00
0485 Cooling Tower material 127,000.00 0.00 0.00 0.00 0.00 0.00 127,000.00 0.00
0486 Fee on Cooling Tower material 6,985.00 0.00 0.00 0.00 0.00 0.00 6,985.00 0.00
0487 Cooling Tower labor 4,220.00 0.00 0.00 0.00 0.00 0.00 4,220.00 0.00
0488 Pumps / Accessories material 17,800.00 0.00 0.00 0.00 0.00 0.00 17,800.00 0.00
0489 Fee on pumps material 979.00 0.00 0.00 0.00 0.00 0.00 979.00 0.00
0490 Pumps / Accessories labor 5,064.00 0.00 0.00 0.00 0.00 0.00 5,064.00 0.00
0491 Geo Thermal Piping material 156,140.00 11,360.00 0.00 0.00 11,360.00 7.28 144,780.00 568.00
0492 Geo Thermal Piping labor 151,920.00 13,520.00 1,600.00 0.00 15,120.00 9.95 136,800.00 756.00
0493 ERV material 36,700.00 0.00 0.00 0.00 0.00 0.00 36,700.00 0.00
0494 Fee on ERV material 2,019.00 0.00 0.00 0.00 0.00 0.00 2,019.00 0.00
0495 ERV labor 3,587.00 0.00 0.00 0.00 0.00 0.00 3,587.00 0.00
0496 Grilles / Registers / Diffusers 50,640.00 0.00 0.00 0.00 0.00 0.00 50,640.00 0.00

material
0497 Grilles / Registers / Diffusers 29,540.00 0.00 0.00 0.00 0.00 0.00 29,540.00 0.00

labor
0498 Ductwork material 91,785.00 0.00 0.00 6,350.00 6,350.00 6.92 85,435.00 317.50
0499 Ductwork labor 97,609.00 0.00 1,360.00 0.00 1,360.00 1.39 96,249.00 68.00

0500 Insulation 43,888.00 0.00 0.00 0.00 0.00 0.00 43,888.00 0.00
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-09
Application Date:  04/24/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  04/24/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]

ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (GIC) TO FINISH

APPLIC. STORED AND STORED (C-G)

(D+E) (NOT IN TO DATE
D OR E) (D+E+F)

0501 Controls Engineering and Parts 24,265.00 0.00 0.00 0.00 0.00 0.00 24,265.00 0.00
0502 Controls Labor / Installation 16,880.00 0.00 0.00 0.00 0.00 0.00 16,880.00 0.00
0503 Start Up 29,540.00 0.00 0.00 0.00 0.00 0.00 29,540.00 0.00
0504 Test and Balance 34,815.00 0.00 0.00 0.00 0.00 0.00 34,815.00 0.00
0505 DIVISION 26 - ELECTRICAL
0506 Electrical mobilization 15,116.00 15,116.00 0.00 0.00 15,116.00 100.00 0.00 755.80
0507 Electrical General Conditions 12,884.00 5,000.00 0.00 0.00 5,000.00 38.81 7,884.00 250.00
0508 Branch Conduit - Material 57,000.00 3,000.00 0.00 0.00 3,000.00 5.26 54,000.00 150.00
0509 Branch Conduit - Labor 237,563.00 5,000.00 0.00 0.00 5,000.00 2.10 232,563.00 250.00
0510 Branch Wire - Material 24,000.00 5,000.00 0.00 0.00 5,000.00 20.83 19,000.00 250.00
0511 Branch Wire - Labor 42,000.00 0.00 0.00 0.00 0.00 0.00 42,000.00 0.00
0512 Feeder Conduit - Material 24,329.00 18,400.00 0.00 0.00 18,400.00 75.63 5,929.00 920.00
0513 Feeder Conduit - Labor 40,000.00 14,000.00 0.00 0.00 14,000.00 35.00 26,000.00 700.00
0514 Feeder Wire - Material 68,400.00 0.00 0.00 0.00 0.00 0.00 68,400.00 0.00
0515 Feeder Wire - Labor 29,000.00 0.00 0.00 0.00 0.00 0.00 29,000.00 0.00
0516 Switchgear material 62,495.00 0.00 0.00 0.00 0.00 0.00 62,495.00 0.00
0517 Fee on Switchgear material 3,437.00 0.00 0.00 0.00 0.00 0.00 3,437.00 0.00
0518 Switchgear Installation 36,309.00 0.00 0.00 0.00 0.00 0.00 36,309.00 0.00
0519 Lighting Fixtures material 394,375.00 0.00 0.00 0.00 0.00 0.00 394,375.00 0.00
0520 Fee on Lighting fixtures 21,690.00 0.00 0.00 0.00 0.00 0.00 21,690.00 0.00
0521 Fixture Installation 103,367.00 0.00 0.00 0.00 0.00 0.00 103,367.00 0.00
0522 Lighting Controls material 14,546.00 0.00 0.00 0.00 0.00 0.00 14,546.00 0.00
0523 Wiring Devices 23,648.00 0.00 0.00 0.00 0.00 0.00 23,648.00 0.00
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-09
Application Date: 04/24/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To: 04/24/2020
Architect's Project No.:
(A) (B) (C) (D) (F) (G) (H) 0]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0524 Grounding 6,000.00 3,000.00 0.00 0.00 3,000.00 50.00 3,000.00 150.00
0525 Temporary Power 20,000.00 10,000.00 0.00 0.00 10,000.00 50.00 10,000.00 500.00
0526 Generator Material 211,785.00 0.00 0.00 0.00 0.00 0.00 211,785.00 0.00
0527 Fee on Generator 11,648.00 0.00 0.00 0.00 0.00 0.00 11,648.00 0.00
0528 Generator Installation 22,707.00 0.00 0.00 0.00 0.00 0.00 22,707.00 0.00
0529 DIVISION 28 - ELECTRONIC
SAFETY AND SECURITY
0530 283100 Fire Alarm System
0531 Fire Alarm materials 15,509.00 0.00 0.00 0.00 0.00 0.00 15,509.00 0.00
0532 Fire Alarm Installation 15,408.00 0.00 0.00 0.00 0.00 0.00 15,408.00 0.00
0533 DIVISION 31 - EARTHWORK
0534 312000 Earthmoving
0535 Remove excess limestone in 2,949.00 0.00 0.00 0.00 0.00 0.00 2,949.00 0.00
place by site contract
0536 Fine grade and backfill curbs 14,945.00 0.00 0.00 0.00 0.00 0.00 14,945.00 0.00
0537 312318 Earthwork for Structures
0538 Remove piling spoils 10,404.00 10,404.00 0.00 0.00 10,404.00 100.00 0.00 520.20
0539 Remove foundation spoils 14,355.00 14,355.00 0.00 0.00 14,355.00 100.00 0.00 717.75
0540 Granular fill slab drainage layer 20,370.00 20,370.00 0.00 0.00 20,370.00 100.00 0.00 1,018.50
0541 312513 Erosion Control
0542 Erosion Control Maintenance 10,785.00 800.00 600.00 0.00 1,400.00 12.98 9,385.00 70.00
and SWPP Reports (16 = draws)
0543 313116 Termite Control 2,191.00 0.00 0.00 0.00 0.00 0.00 2,191.00 0.00
0544 313421 Aggregate Pier Soil
Reinforcement
0545 Engineering and shop drwgs 8,124.00 8,124.00 0.00 0.00 8,124.00 100.00 0.00 406.20
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-09
Application Date: 04/24/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  04/24/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) U]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0546 Aggregate pier sub mobilization 21,100.00 21,100.00 0.00 0.00 21,100.00 100.00 0.00 1,055.00
0547 Test pile 15,825.00 15,825.00 0.00 0.00 15,825.00 100.00 0.00 791.25
0548 Aggregate pier materials 18,093.00 18,093.00 0.00 0.00 18,093.00 100.00 0.00 904.65
0549 Aggregate pier labor and 39,193.00 39,193.00 0.00 0.00 39,193.00 100.00 0.00 1,959.65
equipment
0550 DIVISION 32 - EXTERIOR
IMPROVEMENTS
0551 321216 Bituminous Plant Mix
(Hot Mix) Base
0552 Asphalt milling at existing inlets 5,275.00 0.00 0.00 0.00 0.00 0.00 5,275.00 0.00
0553 Asphalt base at curbs 18,990.00 0.00 0.00 0.00 0.00 0.00 18,990.00 0.00
0554 321217 Asphaltic Concrete
Surface Course
0555 Asphalt surface 115,839.00 0.00 0.00 0.00 0.00 0.00 115,839.00 0.00
0556 321313 Concrete Paving
0557 Reinforcing steel labor @ paving 9,642.00 0.00 0.00 0.00 0.00 0.00 9,642.00 0.00
0558 Concrete forming @ paving 22,800.00 0.00 0.00 0.00 0.00 0.00 22,800.00 0.00
0559 Concrete material @ paving 69,930.00 0.00 0.00 0.00 0.00 0.00 69,930.00 0.00
0560 Fee on Paving concrete material 4,070.00 0.00 0.00 0.00 0.00 0.00 4,070.00 0.00
0561 Concrete place and finish @ 16,500.00 0.00 0.00 0.00 0.00 0.00 16,500.00 0.00
paving
0562 321314 Concrete Curb and
Gutter
0563 Concrete material @ Curb and 21,924.00 0.00 0.00 0.00 0.00 0.00 21,924.00 0.00
Gutter
0564 Fee on Curb Concrete materials 1,276.00 0.00 0.00 0.00 0.00 0.00 1,276.00 0.00
0565 Place and finish curb and gutter 29,000.00 0.00 0.00 0.00 0.00 0.00 29,000.00 0.00
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-09
Application Date:  04/24/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To: 04/24/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) (0]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (GIC) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
0566 321315 Concrete Sidewalks
0567 Concrete material @ sidewalks 9,597.00 0.00 0.00 0.00 0.00 0.00 9,5697.00 0.00
0568 Fee on Sidewalk Concrete 558.00 0.00 0.00 0.00 0.00 0.00 558.00 0.00
materials
0569 Concrete Form, place and finish 23,063.00 0.00 0.00 0.00 0.00 0.00 23,063.00 0.00
@ sidewalks
0570 321723 Pavement Marking 4,050.00 0.00 0.00 0.00 0.00 0.00 4,050.00 0.00
0571 323119 Decorative Metal Fences
and Gates
0572 Gate material 36,363.00 0.00 0.00 0.00 0.00 0.00 36,363.00 0.00
0573 Fee on Gate material 1,818.00 0.00 0.00 0.00 0.00 0.00 1,818.00 0.00
0574 Gate install 6,407.00 0.00 0.00 0.00 0.00 0.00 6,407.00 0.00
0575 328206 Pedestal Paver System
0576 Paver material 18,000.00 0.00 0.00 0.00 0.00 0.00 18,000.00 0.00
0577 Fee on Paver material 990.00 0.00 0.00 0.00 0.00 0.00 990.00 0.00
0578 Paver install 7,000.00 0.00 0.00 0.00 0.00 0.00 7,000.00 0.00
0579 329219 Seeding 5,000.00 0.00 0.00 0.00 0.00 0.00 5,000.00 0.00
10000 Owner Purchase Offsets
10001 Owner PO 00001 Harris Rebar -49,593.00 -49,593.00 0.00 0.00 -49,593.00 100.00 0.00 -2,479.65
10002 Owner PO 00002 Jackson Ready -269,000.00 -81,790.00 -49,126.00 0.00 -130,916.00 48.67 -138,084.00 -6,545.80
Mix
10003 Owner PO 00005 Jackson -1,722,553.00 -488,599.55 -918,059.90 0.00 -1,406,659.45 81.66 -315,893.55 -70,332.98
Precast
10004 Owner PO 00004 Jefcoat Fence -36,363.00 0.00 0.00 0.00 0.00 0.00 -36,363.00 0.00
10005 Owner PO 00007 Old South Brick -18,000.00 0.00 0.00 0.00 0.00 0.00 -18,000.00 0.00

- Masonry Material
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.:  219048-09
Application Date:  04/24/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To:  04/24/2020
Architect's Project No.:
(A) (B) (C) (D) (E) (F) (G) (H) (1)
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
10006 Owner PO 00011 Slay Steel - -1,096,766.00  -1,003,338.00 -30,000.00 0.00 -1,033,338.00 94.22 -63,428.00 -51,666.90
Structural Steel
10007 Owner PO 00012 Stone Source - -61,820.00 0.00 0.00 0.00 0.00 0.00 -61,820.00 0.00
Counter Tops
10008 Owner PO 00013 Southern Pipe -2,126.37 -2,124.38 0.00 0.00 -2,124.38  99.91 -1.99 -106.22
- Sewer Rough-In
10009 Owner PO 00014 Ferguson - -66,482.00 -2,056.54 0.00 0.00 -2,056.54 3.09 -64,425.46 -102.83
Plumbing Fixtures
10010 Owner PO 00015 Avallone - -14,452.00 0.00 0.00 0.00 0.00 0.00 -14,452.00 0.00
Coiling Counter Door
10011 Owner PO 00016 Avallone - -5,313.00 0.00 0.00 0.00 0.00 0.00 -5,313.00 0.00
Signage
10012 Owner PO 00017 Avallone - Fire -2,269.00 0.00 0.00 0.00 0.00 0.00 -2,269.00 0.00
Ext & Cabinets
10013 Owner PO 00018 West - Mail -3,950.00 0.00 0.00 0.00 0.00 0.00 -3,950.00 0.00
Boxes
10014 Owner PO 00019 Division 10 - -25,750.00 0.00 0.00 0.00 0.00 0.00 -25,750.00 0.00
Toilet Accessories
10015 Owner PO 00020 Division 10 - -1,950.00 0.00 0.00 0.00 0.00 0.00 -1,950.00 0.00
Flagpole
10016 Owner PO 00021 Hotel & -49,135.00 0.00 0.00 0.00 0.00 0.00 -49,135.00 0.00
Restaurant - Kitchen Equipment
10017 Owner PO 00023 McNeil Cabinet -350,735.00 0.00 0.00 0.00 0.00 0.00 -350,735.00 0.00
- Millwork
10018 Owner PO 00030 Chris Haynes - -396,680.30 0.00 0.00 0.00 0.00 0.00 -396,680.30 0.00
Light Fixtures
10019 Owner PO 00031 Chris Haynes - -62,495.36 0.00 0.00 0.00 0.00 0.00 -62,495.36 0.00
Switch Gear
10020 Owner PO 00032 Chris Haynes - -14,546.32 0.00 0.00 0.00 0.00 0.00 -14,546.32 0.00
Light Controls
10021 OWNER PO 00043 AMERIPIPE -32,395.95 0.00 -17,382.12 0.00 -17,382.12  53.66 -15,013.83 -869.11
SUPPLY
10022 OWNER PO 00044 BRENDLE -32,158.54 0.00 0.00 0.00 0.00 0.00 -32,158.54 0.00

FIRE EQUIPMENT
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Continuation Sheet

Application for Payment, containing Contractor's signed certification is attached. Application No.: 219048-09
Application Date:  04/24/2020
Use Column | on Contracts where variable retainage for line items may apply. Period To: 04/24/2020
Architect's Project No.:
(A) (B) (€) (D) (E) (F) (G) (H) 0]
ITEM DESCRIPTION OF WORK SCHEDULED ---------- WORK COMPLETED------- MATERIALS TOTAL % BALANCE RETENTION
NO. VALUE PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G/C) TO FINISH
APPLIC. STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)
10023 OWNER PO 00045 AVALLONE -107,790.00 0.00 0.00 0.00 0.00 0.00 -107,790.00 0.00
ARCHITECTURAL SP
10024 OWNER PO 00046 CUMMINS -211,785.00 0.00 0.00 0.00 0.00 0.00 -211,785.00 0.00
MID-SOUTH
10025 OWNER PO 00053 E. CORNELL -58,065.00 0.00 0.00 0.00 0.00 0.00 -58,065.00 0.00
MALONE
10026 OWNER PO 00055 HYDRONIC -15,466.00 0.00 0.00 0.00 0.00 0.00 -15,466.00 0.00
TECHNOLOGY
10027 OWNER PO 00056 DELTA -105,555.00 0.00 0.00 0.00 0.00 0.00 -105,555.00 0.00
THERMAL SOLUTIONS
10028 OWNER PO 00057 WARD -95,412.00 0.00 0.00 0.00 0.00 0.00 -95,412.00 0.00
MECHANICAL EQUIPMENT
10029 OWNER PO 00058 CLIMATE -220,088.28 0.00 0.00 0.00 0.00 0.00 -220,088.28 0.00
MASTER
10030 OWNER PO 00059 SPEC -106,400.00 0.00 0.00 0.00 0.00 0.00 -106,400.00 0.00
BUILDING MATERIALS
Job Totals: 11,114,904.88 1,601,166.57 266,429.97 6,350.00 1,873,946.54 16.86 9,240,958.34 93,697.33
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